
BID: 615

Relocatable Buildings Sitework 

for the following schools:

BP1: Adolfo Camarillo HS (4 Bldgs)

BP2: Rancho Campana HS (7 Bldgs)

BP3: Rio Mesa HS (9 Bldgs)

BP4: Channel Islands HS (4 Bldgs)

BP5: Hueneme HS (7 Bldgs)

Bid Deadline: March 16, 2020 at 2:00 PM

Submit Bids to: Oxnard Union High School District

309 South K Street, Building G

Purchasing Department

Oxnard, CA 93030

Deanna.Rantz@oxnardunion.org 

mailto:Deanna.Rantz@oxnardunion.org
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DOCUMENT 00 11 16
NOTICE TO BIDDERS

Notice is hereby given that the governing board (“Board”) of the Oxnard Union High 
School District (“District”) will receive sealed bids for the following project, Bid No. 
615, (“Project” or “Contract”):

Relocatable Buildings Sitework 
for the following schools:

Bid Package One: Adolfo Camarillo HS (4 Bldgs)
Bid Package Two: Rancho Campana HS (7 Bldgs)

Bid Package Three: Rio Mesa HS (9 Bldgs)
Bid Package Four: Channel Islands HS (4 Bldgs)

Bid Package Five: Hueneme HS (7 Bldgs)
 

To bid on this Project, the Bidder is required to possess one or more of the following 
State of California contractors’ license(s): A or B.  The Bidder's license(s) must 
remain active and in good standing throughout the term of the Contract.

To bid on this Project, the Bidder is required to be registered as a public works 
contractor with the Department of Industrial Relations pursuant to the Labor Code.

Contract Documents will be available on or after March 2, 2020, for review via the 
Purchasing Department webpage on the OUHSD website at 
https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/.

Sealed bids will be received until 2:00 PM on March 16, 2020, at the District 
Purchasing Office, 309 South K Street, Building G, Oxnard, California 93030 at or 
after which time the bids will be opened and publicly read aloud.  Any bid that is 
submitted after this time shall be nonresponsive and returned to the bidder.  Any 
claim by a bidder of error in its bid must be made in compliance with section 5100 et 
seq. of the Public Contract Code.

Pursuant to Public Contract Code section 20111.6, only prequalified bidders will be 
eligible to submit a bid for contracts $1 million or more using or planning to use state 
bond funds.  Any bid submitted by a bidder who is not prequalified shall be non-
responsive and returned unopened to the bidder.  Moreover, any bid listing 
subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43 or 
C-46 licenses, if used, who have not been prequalified, shall be deemed 
nonresponsive and will not be considered.

All bids shall be on the form provided by the District.  Each bid must conform and be 
responsive to all pertinent Contract Documents, including, but not limited to, the 
Instructions to Bidders.

A bid bond by an admitted surety insurer on the form provided by the District  a 
cashier's check or a certified check, drawn to the order of the Oxnard Union High 
School District, in the amount of ten percent (10%) of the total bid price, shall 
accompany the Bid Form and Proposal, as a guarantee that the Bidder will, within 

https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/
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ten (10) calendar days after the date of the Notice of Award, enter into a contract 
with the District for the performance of the services as stipulated in the bid.

A mandatory pre-bid conference and site visit will be held on March 2, 2020, 
beginning at 9:00 AM at Adolfo Camarillo HS at 4660 Mission Oaks Blvd., 

Camarillo, CA 93012.  All participants are required to sign in front of the Main 
Office Administration Building.   Failure to attend or tardiness will render bid 
ineligible. No sign in is allowable after the specified start time.  Reviews of the other 
sites will continue in the following order: ACHS, RCHS, RMHS, CIHS and HHS after 
this initial mandatory pre-bid conference at ACHS. 

The successful Bidder shall be required to furnish a 100% Performance Bond and a 
100% Payment Bond if it is awarded the Contract for the Work.

The successful Bidder may substitute securities for any monies withheld by the 
District to ensure performance under the Contract, in accordance with the provisions 
of section 22300 of the Public Contract Code.

The successful bidder will be required to certify that it either meets the Disabled 
Veteran Business Enterprise (“DVBE”) goal of three percent (3%) participation or 
made a good faith effort to solicit DVBE participation in this Contract if it is awarded 
the Contract for the Work.

The Contractor and all Subcontractors under the Contractor shall pay all workers on 
all Work performed pursuant to this Contract not less than the general prevailing 
rate of per diem wages and the general prevailing rate for holiday and overtime work 
as determined by the Director of the Department of Industrial Relations, State of 

California, for the type of work performed and the locality in which the work is to be 
performed within the boundaries of the District, pursuant to section 1770 et seq. of 
the California Labor Code.  Prevailing wage rates are also available from the District 
or on the Internet at: <http://www.dir.ca.gov>.

This Project is subject to labor compliance monitoring and enforcement by the 
Department of Industrial Relations pursuant to Labor Code section 1771.4 and 
subject to the requirements of Title 8 of the California Code of Regulations.  The 
successful Bidder shall comply with all requirements of Division 2, Part 7, Chapter 1, 
Articles 1-5 of the Labor Code.

The District has entered into a Project Labor Agreement that is applicable to this 
Project.  A copy of the Project Labor Agreement is available for review at the District 
Facilities Office and may be downloaded from the District’s website, 
https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/ . 
The successful bidder and all subcontractors will be required to agree to be bound by 
the Project Labor Agreement.  

Pursuant to Education Code section 17550, the District 

The District shall award the Contract, if it awards it at all, on a per school site basis 
to the lowest responsive responsible bidder based on:  The base bid amount only for 
each school site.

https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/
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The Board reserves the right to reject any and all bids and/or waive any irregularity 
in any bid received.  If the District awards the Contract, the security of unsuccessful 
bidder(s) shall be returned within sixty (60) days from the time the award is made.  
Unless otherwise required by law, no bidder may withdraw its bid for ninety (90) 
days after the date of the bid opening.

Publication Dates: 02/23/2020 & 03/01/2020

END OF DOCUMENT
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DOCUMENT 00 21 13

INSTRUCTIONS TO BIDDERS

Bidders shall follow the instructions in this document, and shall submit all documents, 
forms, and information required for consideration of a bid.

Oxnard Union High School District (“District”) will evaluate information submitted by the 
apparent low Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be 
rejected at the sole discretion of District.

1. A Bidder and its subcontractors must possess the appropriate State of California 
contractors’ license and must maintain the license throughout the duration of the 
project.  Bidders must also be registered as a public works contractor with the 
Department of Industrial Relations pursuant to the Labor Code.  Bids submitted by a 
contractor who is not properly licensed or registered shall be deemed nonresponsive 
and will not be considered.

2. The District has prequalified bidders pursuant to Public Contract Code section 
20111.6 for contracts $1 million or more using or planning to use state bond funds.  
Only prequalified bidders will be eligible to submit a bid for this Project.  Any bid 
submitted by a bidder who is not prequalified shall be deemed nonresponsive and 
will not be considered.  Moreover, any bid listing subcontractors holding C-4, C-7, C-
10, C-16, C-20, C-34, C-36, C-38, C-42, C-43 or C-46 licenses, if used, who have 
not been prequalified, shall be deemed nonresponsive and will not be considered.

3. District will receive sealed bids from bidders as stipulated in the Notice to Bidders.  

a. All bids must be sealed in an envelope, marked with the name and address of 
the Bidder, name of the Project, the Project Number and/or bid number, and 
time of bid opening.

b. Bids must be submitted to the Purchasing Office by date and time shown in the 
Notice to Bidders.

c. Bids must contain all documents as required herein.

4. Bidders are advised that on the date that bids are opened, telephones will not be 
available at the District Offices for use by bidders or their representatives.

5. Bids will be opened at or after the time indicated for receipt of bids.

6. Bidders must submit bids on the documents titled Bid Form and Proposal and must 
submit all other required District forms.  Bids not submitted on the District's required 
forms shall be deemed nonresponsive and shall not be considered.  Additional sheets 
required to fully respond to requested information are permissible.

7. Bidders shall not modify the Bid Form and Proposal or qualify their bids.  Bidders 
shall not submit to the District a re-formatted, re-typed, altered, modified, or 
otherwise recreated version of the Bid Form and Proposal or other District-provided 
document.
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8. Bids shall be clearly written and without erasure or deletions.  District reserves the 
right to reject any bid containing erasures, deletions, or illegible contents.

9. Bidders must supply all information required by each Bid Document.  Bids must be 
full and complete.  District reserves the right in its sole discretion to reject any bid as 
nonresponsive as a result of any error or omission in the bid.  Bidders must complete 
and submit all of the following documents with the Bid Form and Proposal:

a. Bid Bond on the District's form, or other security.

b. Designated Subcontractors List.

c. Site Visit Certification, if a site visit was required.

d. Non-Collusion Declaration.

e. Iran Contracting Act Certification, if contract value is $1,000,000 or more.

10. Bidders must submit with their bids cash, a cashier's check or a certified check 
payable to District, or a bid bond by an admitted surety insurer of not less than ten 
percent (10%) of amount of Base Bid, plus all additive alternates (“Bid Bond”).  If 
Bidder chooses to provide a Bid Bond as security, Bidder must use the required form 
of corporate surety provided by District.  The Surety on Bidder’s Bid Bond must be 
an insurer admitted in the State of California and authorized to issue surety bonds in 
the State of California.  Bids submitted without necessary bid security will be deemed 
nonresponsive and will not be considered.

11. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract 
and submit required bonds, insurance certificates, and all other required documents, 
within TEN (10) calendar days after the date of the Notice of Award, District may 
deposit Bid Bond, cash, cashier's check, or certified check for collection, and 
proceeds thereof may be retained by District as liquidated damages for failure of 
Bidder to enter into Contract, in the sole discretion of District.  It is agreed that 
calculation of damages District may suffer as a result of Bidder's failure to enter into 
the Contract would be extremely difficult and impractical to determine and that the 
amount of the Bidder’s required bid security shall be the agreed and conclusively 
presumed amount of damages.

12. Bidders must submit with the bid the Designated Subcontractors List for those 
subcontractors who will perform any portion of Work, including labor, rendering of 
service, or specially fabricating and installing a portion of the Work or improvement 
according to detailed drawings contained in the plans and specifications, in excess of 
one half of one percent (0.5%) of total bid.  Failure to submit this list when required 
by law shall result in bid being deemed nonresponsive and the bid will not be 
considered.

13. All of the listed subcontractors are required to be registered as a public works 
contractor with the Department of Industrial Relations pursuant to the Labor Code.  

a. An inadvertent error in listing the California contractor license number on the 
Designated Subcontractors List shall not be grounds for filing a bid protest or 
grounds for considering the bid nonresponsive if the correct contractor’s license 
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number is submitted to the District within 24 hours after the bid opening and 
the corrected number corresponds with the submitted name and location for 
that subcontractor.

b. An inadvertent error listing an unregistered subcontractor shall not be grounds 
for filing a bid protest or grounds for considering the bid nonresponsive 
provided that any of the following apply:

(1) The subcontractor is registered prior to the bid opening.

(2) The subcontractor is registered and has paid the penalty registration fee 
within 24 hours after the bid opening.

(3) The subcontractor is replaced by another registered subcontractor 
pursuant to Public Contract Code section 4107.

14. A mandatory pre-bid conference and site visit (“Site Visit”) is required as referenced 
in the Notice to Bidders.  The Bidders must submit the Site Visit Certification with 
their Bid.  District will transmit to all prospective Bidders of record such Addenda as 
District in its discretion considers necessary in response to questions arising at the 
Site Visit, or post information on the District website.  Oral statements shall not be 
relied upon and will not be binding or legally effective.  Addenda or RFI’s and 
answers issued by the District as a result of the Site Visit, if any, shall constitute the 
sole and exclusive record and statement of the results of the Site Visit.

15. Bidders shall submit the Non-Collusion Declaration with their bids.  Bids submitted 
without the Non-Collusion Declaration shall be deemed nonresponsive and will not be 
considered.

16. The Contractor and all Subcontractors under the Contractor shall pay all workers on 
all work performed pursuant to the Contract not less than the general prevailing rate 
of per diem wages and the general prevailing rate for holiday and overtime work as 
determined by the Director of the Department of Industrial Relations, State of 
California, for the type of work performed and the locality in which the work is to be 
performed within the boundaries of the District, pursuant to sections 1770 et seq. of 
the California Labor Code.  Copies of the general prevailing rates of per diem wages 
for each craft, classification, or type of worker needed to execute the Contract, as 
determined by Director of the Department of Industrial Relations, are available upon 
request at the District’s principal office.  Prevailing wage rates are also available on 
the internet at http://www.dir.ca.gov.

17. The District has entered into a Project Labor Agreement that is applicable to this 
Project.  A copy of the Project Labor Agreement is available for review at the District 
Facilities Office and may be downloaded from the District’s website, 
https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/ .  
The successful bidder and all subcontractors will be required to agree to be bound by 
the Project Labor Agreement.  

18. Section 17076.11 of the Education Code requires school districts using funds 
allocated pursuant to the State of California School Facility Program for the 
construction and/or modernization of school building(s) to have a participation goal 
for disabled veteran business enterprises (“DVBE”) of at least three percent (3%) per 

https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/
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year of the overall dollar amount expended on projects that receive state funding or 
demonstrate its good faith effort to solicit DVBE participation in this Contract.  In 
order to meet this requirement by demonstrating a good faith effort, Bidder must 
advertise for DVBE-certified subcontractors and suppliers before submitting its Bid.  
For any project that is at least partially state-funded, the lowest responsive 
responsible Bidder awarded the Contract must submit certification of compliance with 
the procedures for implementation of DVBE contracting goals with its signed 
Agreement.  DVBE Certification form is attached.  Submit forms within ten (10) 
calendar days after Notice of Award.

19. Submission of bid signifies careful examination of Contract Documents and complete 
understanding of the nature, extent, and location of Work to be performed.  Bidders 
must complete the tasks listed below as a condition to bidding, and submission of a 
bid shall constitute the Bidder's express representation to District that Bidder has 
fully completed the following:

a. Bidder has visited the Site, if required, and has examined thoroughly and 
understood the nature and extent of the Contract Documents, Work, Site, 
locality, actual conditions, as-built conditions, and all local conditions and 
federal, state and local laws, and regulations that in any manner may affect 
cost, progress, performance, or furnishing of Work or that relate to any aspect 
of the means, methods, techniques, sequences, or procedures of construction 
to be employed by Bidder and safety precautions and programs incident 
thereto;

b. Bidder has conducted or obtained and has understood all examinations, 
investigations, explorations, tests, reports, and studies that pertain to the 
subsurface conditions, as-built conditions, underground facilities, and all other 
physical conditions at or contiguous to the Site or otherwise that may affect the 
cost, progress, performance, or furnishing of Work, as Bidder considers 
necessary for the performance or furnishing of Work at the Contract Sum, 
within the Contract Time, and in accordance with the other terms and 
conditions of Contract Documents, including specifically the provisions of the 
General Conditions; and no additional examinations, investigations, 
explorations, tests, reports, studies, or similar information or data are or will be 
required by Bidder for such purposes;

c. Bidder has correlated its knowledge and the results of all such observations, 
examinations, investigations, explorations, tests, reports, and studies with the 
terms and conditions of the Contract Documents;

d. Bidder has given the District prompt written notice of all conflicts, errors, 
ambiguities, or discrepancies that it has discovered in or among the Contract 
Documents and the actual conditions, and the written resolution(s) thereof by 
the District is/are acceptable to Bidder;

e. Bidder has made a complete disclosure in writing to the District of all facts 
bearing upon any possible interest, direct or indirect, that Bidder believes any 
representative of the District or other officer or employee of the District 
presently has or will have in this Contract or in the performance thereof or in 
any portion of the profits thereof;
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f. Bidder must, prior to bidding, perform the work, investigations, research, and 
analysis required by this document and that Bidder represented in its Bid Form 
and Proposal and the Agreement that it performed prior to bidding.  Contractor 
under this Contract is charged with all information and knowledge that a 
reasonable bidder would ascertain from having performed this required work, 
investigation, research, and analysis.  Bid prices must include entire cost of all 
work “incidental” to completion of the Work.

g. Conditions Shown on the Contract Documents:  Information as to underground 
conditions, as-built conditions, or other conditions or obstructions, indicated in 
the Contract Documents, e.g., on Drawings or in Specifications, has been 
obtained with reasonable care, and has been recorded in good faith.  However, 
District only warrants, and Bidder may only rely, on the accuracy of limited 
types of information.

(1) As to above-ground conditions or as-built conditions shown or indicated 
in the Contract Documents, there is no warranty, express or implied, or 
any representation express or implied, that such information is correctly 
shown or indicated.  This information is verifiable by independent 
investigation and Bidder is required to make such verification as a 
condition to bidding.  In submitting its Bid, Bidder shall rely on the 
results of its own independent investigation.  In submitting its Bid, 
Bidder shall not rely on District-supplied information regarding above-
ground conditions or as-built conditions.

(2) As to any subsurface condition shown or indicated in the Contract 
Documents, Bidder may rely only upon the general accuracy of actual 
reported depths, actual reported character of materials, actual reported 
soil types, actual reported water conditions, or actual obstructions 
shown or indicated.  District is not responsible for the completeness of 
such information for bidding or construction; nor is District responsible 
in any way for any conclusions or opinions that the Bidder has drawn 
from such information; nor is the District responsible for subsurface 
conditions that are not specifically shown (for example, District is not 
responsible for soil conditions in areas contiguous to areas where a 
subsurface condition is shown).

h. Conditions Shown in Reports and Drawings Supplied for Informational 
Purposes: Reference is made to the document entitled Geotechnical Data, and 
the document entitled Existing Conditions, for identification of:

(1) Subsurface Conditions: Those reports of explorations and tests of 
subsurface conditions at or contiguous to the Site that have been 
utilized by Architect in preparing the Contract Documents; and

(2) Physical Conditions: Those drawings of physical conditions in or relating 
to existing surface or subsurface structures at or contiguous to the Site 
that has been utilized by Architect in preparing the Contract Documents.

(3) These reports and drawings are not Contract Documents and, except for 
any “technical” data regarding subsurface conditions specifically 
identified in Geotechnical Data and Existing Conditions, and underground 
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facilities data, Bidder may not in any manner rely on the information in 
these reports and drawings.  Subject to the foregoing, Bidder must 
make its own independent investigation of all conditions affecting the 
Work and must not rely on information provided by District.

20. Bids shall be based on products and systems specified in Contract Documents or 
listed by name in Addenda.  Whenever in the Specifications any materials, process, 
or article is indicated or specified by grade, patent, or proprietary name, or by name 
of manufacturer, that Specification shall be deemed to be followed by the words “or 
equal.”  Bidder may, unless otherwise stated, offer any material, process, or article 
that shall be substantially equal or better in every respect to that so indicated or 
specified.  The District is not responsible and/or liable in any way for a Contractor’s 
damages and/or claims related, in any way, to that Contractor’s basing its bid on any 
requested substitution that the District has not approved in advance and in writing.  
Contractors and materials suppliers who submit requests for substitutions prior to 
the award of the Contract must do so in writing and in compliance with Public 
Contract Code section 3400.  All requests must comply with the following:

a. District must receive any notice of request for substitution of a specified item a 
minimum of TEN (10) calendar days prior to bid opening.  The Successful 
Bidder will not be allowed to substitute specified items unless properly noticed.

b. A minimum of TEN (10) calendar days prior to bid opening, the Bidder shall 
submit data substantiating the request(s) for all substitution(s) containing 
sufficient information to assess acceptability of product or system and impact 
on Project, including, without limitation, the requirements specified in the 
Special Conditions and the Specifications.  Insufficient information shall be 
grounds for rejection of substitution.

c. Approved substitutions, if any, shall be listed in Addenda.  District reserves the 
right not to act upon submittals of substitutions until after bid opening.

21. Bidders may examine any available “as-built” drawings of previous work by giving 
District reasonable advance notice.  District will not be responsible for accuracy of 
“as-built” drawings.  The document entitled Existing Conditions applies to all supplied 
“as-built” drawings.

22. All questions about the meaning or intent of the Contract Documents are to be 
directed via email to the District to Deanna Rantz, Director of Purchasing at 
Deanna.Rantz@oxnardunion.org.  Interpretations or clarifications considered 
necessary by the District in response to such questions will be issued in writing or by 
Addenda and emailed to all parties recorded by the District as having received the 
Contract Documents or posted on the District’s website at 
https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/ .  
Questions that are not received by the Request for Information (RFI) deadline date 
for will not be answered.  Only questions answered by formal written Addenda or via 
website posting will be binding.  Oral and other interpretations or clarifications will be 
without legal effect.

23. Addenda may also be issued to modify other parts of the Contract Documents as 
deemed advisable by the District.

file:///C:/Users/deanna.rantz/Desktop/BID%20INFO%20&%20TEMPLATES/NEW%20DOCS%20&%20FORMS%202019-2020/Deanna.Rantz@oxnardunion.org
https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/
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24. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by 
number or its Bid shall be considered non-responsive.  Each Addendum shall be part 
of the Contract Documents.  A complete listing of Addenda may be secured from the 
District.

25. The District shall award the Contract, if it awards it at all on a per school site 

basis, to the lowest responsive responsible bidder for each school site based 
on the criteria as indicated in the Notice to Bidders.  In the event two or more 
responsible bidders submit identical bids, the District shall select the Bidder to whom 
to award the Contract by lot. 

26. Discrepancies between written words and figures, or words and numerals, will be 
resolved in favor of figures or numerals.

27. Any bid protest by any Bidder regarding any other bid must be submitted in writing 
to the District, before 5:00 p.m. of the THIRD (3rd) business day following bid 
opening.

a. Only a Bidder who has actually submitted a bid, and who could be awarded the 
Contract if the bid protest is upheld, is eligible to submit a bid protest.  
Subcontractors are not eligible to submit bid protests.  A Bidder may not rely 
on the bid protest submitted by another Bidder.

b. A bid protest must contain a complete statement of any and all bases for the 
protest and all supporting documentation.  Materials submitted after the bid 
protest deadline will not be considered.

c. The protest must refer to the specific portions of all documents that form the 
basis for the protest.

(1) Without limitation to any other basis for protest, an inadvertent error in 
listing the California contractor’s license number on the Designated 
Subcontractors List shall not be grounds for filing a bid protest or 
grounds for considering the bid nonresponsive if the correct contractor’s 
license number is submitted to the District within 24 hours after the bid 
opening and the corrected number corresponds with the submitted 
name and location for that subcontractor.

(2) Without limitation to any other basis for protest, an inadvertent error 
listing an unregistered subcontractor shall not be grounds for filing a bid 
protest or grounds for considering the bid nonresponsive provided that 
any of the following apply:

(i) The subcontractor is registered prior to the bid opening.

(ii) The subcontractor is registered and has paid the penalty 
registration fee within 24 hours after the bid opening.

(iii) The subcontractor is replaced by another registered 
subcontractor pursuant to Public Contract Code section 4107.
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d. The protest must include the name, address and telephone number of the 
person representing the protesting party.

e. The party filing the protest must concurrently transmit a copy of the protest 
and any attached documentation to all other parties with a direct financial 
interest that may be adversely affected by the outcome of the protest.  Such 
parties shall include all other bidders or proposers who appear to have a 
reasonable prospect of receiving an award depending upon the outcome of the 
protest.

f. The procedure and time limits set forth in this paragraph are mandatory and 
are each bidder’s sole and exclusive remedy in the event of bid protest.  Failure 
to comply with these procedures shall constitute a waiver of any right to further 
pursue the bid protest, including filing a Government Code Claim or legal 
proceedings.

28. The Bidder to whom Contract is awarded shall execute and submit the following 
documents by 5:00 p.m. of the TENTH (10th) calendar day following the date of 
the Notice of Award.  Failure to properly and timely submit these documents entitles 
District to reject the bid as nonresponsive.

a. Agreement: To be executed by successful Bidder.  Submit four (4) copies, each 
bearing an original signature.

b. Performance Bond (100%): On the form provided in the Contract Documents 
and fully executed as indicated on the form.

c. Payment Bond (Contractor's Labor and Material Bond) (100%):  On the form 
provided in the Contract Documents and fully executed as indicated on the 
form.

d. Insurance Certificates and Endorsements as required.

e. Workers’ Compensation Certification.

f. Prevailing Wage and Related Labor Requirements Certification.

g. Disabled Veteran Business Enterprise Participation Certification.  

h. Drug-Free Workplace Certification.  

i. Tobacco-Free Environment Certification.  

j. Hazardous Materials Certification.  

k. Criminal Background Investigation/Fingerprinting Certification.

l. Registered Subcontractors List:  Must include Department of Industrial 
Relations (DIR) registration number of each subcontractor for all tiers. 

29. Time for Completion:  District may issue a Notice to Proceed within NINETY (90) 

days from the date of the Notice of Award.  Once Contractor has received the Notice 
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to Proceed, Contractor shall complete the Work within the period of time indicated in 
the Contract Documents.

a. In the event that the District desires to postpone issuing the Notice to Proceed 
beyond this 90-day period, it is expressly understood that with reasonable 
notice to the Contractor, the District may postpone issuing the Notice to 
Proceed.

b. It is further expressly understood by Contractor that Contractor shall not be 
entitled to any claim of additional compensation as a result of the 
postponement of the issuance of the Notice to Proceed beyond a 90-day period.  
If the Contractor believes that a postponement of issuance of the Notice to 
Proceed will cause a hardship to the Contractor, the Contractor may terminate 
the Contract.  Contractor’s termination due to a postponement beyond this 90-
day period shall be by written notice to District within TEN (10) calendar days 
after receipt by Contractor of District's notice of postponement.

c. It is further understood by the Contractor that in the event that Contractor 
terminates the Contract as a result of postponement by the District, the District 
shall only be obligated to pay Contractor for the Work that Contractor had 
performed at the time of notification of postponement and which the District 
had in writing authorized Contractor to perform prior to issuing a Notice to 
Proceed.

d. Should the Contractor terminate the Contract as a result of a notice of 
postponement, District shall have the authority to award the Contract to the 
next lowest responsive responsible bidder.

30. District reserves the right to reject any or all bids, including without limitation the 
right to reject any or all nonconforming, nonresponsive, unbalanced, or conditional 
bids, to re-bid, and to reject the bid of any bidder if District believes that it would not 
be in the best interest of the District to make an award to that bidder, whether 
because the bid is not responsive or the bidder is unqualified or of doubtful financial 
ability or fails to meet any other pertinent standard or criteria established by District.  
District also reserves the right to waive any inconsequential deviations or 
irregularities in any bid.  For purposes of this paragraph, an “unbalanced bid” is one 
having nominal prices for some work items and/or enhanced prices for other work 
items.

31. It is the policy of the District that no qualified person shall be excluded from 
participating in, be denied the benefits of, or otherwise be subjected to 
discrimination in any consideration leading to the award of contract, based on race, 
color, gender, sexual orientation, political affiliation, age, ancestry, religion, marital 
status, national origin, medical condition or disability.  The Successful Bidder and its 
subcontractors shall comply with applicable federal and state laws, including, but not 
limited to the California Fair Employment and Housing Act, beginning with 
Government Code section 12900, and Labor Code section 1735.

32. Prior to the award of Contract, District reserves the right to consider the 
responsibility of the Bidder.  District may conduct investigations as District deems 
necessary to assist in the evaluation of any bid and to establish the responsibility, 
including, without limitation, qualifications and financial ability of Bidders, proposed 
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subcontractors, suppliers, and other persons and organizations to perform and 
furnish the Work in accordance with the Contract Documents to District's satisfaction 
within the prescribed time.

END OF DOCUMENT
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MASTER SCHEDULE

DATE TIME

Advertisements 02/23/2020 & 03/01/2020 N/A

Mandatory Site Visit/Conference 03/02/2020 9:00 AM

Bidder Clarification Request Deadline 03/06/2020 4:00 PM

Deadline for Final Addendum 03/10/2020 2:00 PM

Bids Due 03/16/2020 2:00 PM 

Notice of Intent 03/18/2020 N/A

Board Award 03/25/2020 N/A

Notice of Award 03/26/2020 N/A

PLA Meeting 03/27/2020 TBD

Pre-Construction Meeting 03/27/2020 TBD

*Work to Commence 04/17/2020 N/A

Relocatable Pads Complete

Work Completion

05/22/2020

07/02/2020

N/A

N/A

*Work may commence only when the executed contract, forms and bonds are received by 

the District (within 10 calendar days of Notice of Award), a Notice to Proceed is issued by 

the District, and the 3 week PLA grace period has expired.
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DOCUMENT 00 31 32

GEOTECHNICAL DATA

1. Summary

This document describes geotechnical data at or near the Project that is in the 

District's possession available for Contractor’s review, and use of data resulting from 

various investigations.  This document is not part of the Contract Documents.  See 

General Conditions for definition(s) of terms used herein.

2. Geotechnical Reports

a. Geotechnical reports may have been prepared for and around the Site and/or in 

connection with the Work by soil investigation engineers hired by Oxnard Union 

High School District (“District”), and its consultants, contractors, and tenants.

b. Geotechnical reports may be inspected at the District offices or the Construction 

Manager’s offices, if any, and copies may be obtained at cost of reproduction 

and handling upon Bidder's agreement to pay for such copies.  These reports 

are not part of the Contract Documents.

3. Use of Data

a. Geotechnical data were obtained only for use of District and its consultants, 

contractors, and tenants for planning and design and are not a part of 

Contract Documents.

b. Except as expressly set forth below, District does not warrant, and makes no 

representation regarding, the accuracy or thoroughness of any geotechnical 

data.  Bidder represents and agrees that in submitting a bid it is not relying 

on any geotechnical data supplied by District, except as specifically allowed 

below.

c. Under no circumstances shall District be deemed to make a warranty or 

representation of existing above ground conditions, as-built conditions, 

geotechnical conditions, or other actual conditions verifiable by independent 

investigation.  These conditions are verifiable by Bidder by the performance of 

its own independent investigation that Bidder should perform as a condition to 

bidding and Bidder must not and shall not rely on information supplied by 

District.

4. Limited Reliance Permitted on Certain Information

a. Reference is made herein for identification of:

Reports of explorations and tests of subsurface conditions at or contiguous to 

the Site that have been utilized by District in preparation of the Contract 

Documents.

Drawings of physical conditions in or relating to existing subsurface structures 

(except underground facilities) that are at or contiguous to the Site and have 

been utilized by District in preparation of the Contract Documents.
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b. Bidder may rely upon the general accuracy of the “technical data” contained 

in the reports and drawings identified above, but only insofar as it relates to 

subsurface conditions, provided Bidder has conducted the independent 

investigation required pursuant to Instructions to Bidders, and discrepancies 

are not apparent.  The term “technical data” in the referenced reports and 

drawings shall be limited as follows:

(1) The term “technical data” shall include actual reported depths, reported 

quantities, reported soil types, reported soil conditions, and reported 

material, equipment or structures that were encountered during 

subsurface exploration.  The term “technical data” does not include, and 

Bidder may not rely upon, any other data, interpretations, opinions or 

information shown or indicated in such drawings or reports that 

otherwise relate to subsurface conditions or described structures.

(2) The term “technical data” shall not include the location of underground 

facilities.

(3) Bidder may not rely on the completeness of reports and drawings for the 

purposes of bidding or construction.  Bidder may rely upon the general 

accuracy of the “technical data” contained in such reports or drawings.

(4) Bidder is solely responsible for any interpretation or conclusion drawn 

from any “technical data” or any other data, interpretations, opinions, or 

information provided in the identified reports and drawings.

5. Investigations/Site Examinations

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining 

any additional or supplementary examinations, investigations, explorations, 

tests, studies, and data concerning conditions (surface, subsurface, and 

underground facilities) at or contiguous to the Site or otherwise, that may 

affect cost, progress, performance, or furnishing of Work or that relate to any 

aspect of the means, methods, techniques, sequences, or procedures of 

construction to be employed by Bidder and safety precautions and programs 

incident thereto or that Bidder deems necessary to determine its Bid for 

performing and furnishing the Work in accordance with the time, price, and 

other terms and conditions of Contract Documents.

b. On request, District will provide each Bidder access to the Site to conduct 

such examinations, investigations, explorations, tests, and studies, as each 

Bidder deems necessary for submission of a bid.  Bidders must fill all holes 

and clean up and restore the Site to its former condition upon completion of 

its explorations, investigations, tests, and studies.  Such investigations and 

Site examinations may be performed during any and all Site visits indicated in 

the Notice to Bidders and only under the provisions of the Contract 

Documents, including, but not limited to, proof of insurance and obligation to 

indemnify against claims arising from such work, and District’s prior approval.

END OF DOCUMENT
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DOCUMENT 00 41 13

BID FORM AND PROPOSAL

To: Governing Board of the Oxnard Union High School District (“District” or “Owner”)

From: 
(Proper Name of Bidder)

The undersigned declares that Bidder has read and understands the Contract Documents, 
including, without limitation, the Notice to Bidders and the Instructions to Bidders, and 
agrees and proposes to furnish all necessary labor, materials, and equipment to perform 
and furnish all work in accordance with the terms and conditions of the Contract 
Documents, including, without limitation, the Drawings and Specifications of 

Bid No. 615 for the following project known as:

Relocatable Buildings Sitework

for the following schools:
Bid Package One: Adolfo Camarillo HS (4 Bldgs)
Bid Package Two: Rancho Campana HS (7 Bldgs)

Bid Package Three: Rio Mesa HS (9 Bldgs)
Bid Package Four: Channel Islands HS (4 Bldgs)

Bid Package Five: Hueneme HS (7 Bldgs)

(“Project” or “Contract”) and will accept in full payment for that Work the following total 
lump sum amount, all taxes included:

 dollars $ 
Bid Package One Adolfo Camarillo HS BASE BID 

Bidder acknowledges and agrees that the Base Bid accounts for any and all costs.

(“Project” or “Contract”) and will accept in full payment for that Work the following total 
lump sum amount, all taxes included:

 dollars $ 
Bid Package Two Rancho Campana HS BASE BID 

Bidder acknowledges and agrees that the Base Bid accounts for any and all costs.

(“Project” or “Contract”) and will accept in full payment for that Work the following total 
lump sum amount, all taxes included:
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 dollars $ 
Bid Package Three Rio Mesa HS BASE BID 

Bidder acknowledges and agrees that the Base Bid accounts for any and all costs.

(“Project” or “Contract”) and will accept in full payment for that Work the following total 
lump sum amount, all taxes included:

 dollars $ 
Bid Package Four Channel Islands HS BASE BID 

Bidder acknowledges and agrees that the Base Bid accounts for any and all costs.

(“Project” or “Contract”) and will accept in full payment for that Work the following total 
lump sum amount, all taxes included:

 dollars $ 
Bid Package Five Hueneme HS BASE BID 

Bidder acknowledges and agrees that the Base Bid accounts for any and all costs.

A. The undersigned has reviewed the Work outlined in the Contract Documents and 
fully understands the scope of Work required in this Proposal, understands the 
construction and project management function(s) is described in the Contract 
Documents, and that each Bidder who is awarded a contract shall be in fact a prime 
contractor, not a subcontractor, to the District, and agrees that its Proposal, if 
accepted by the District, will be the basis for the Bidder to enter into a contract with 
the District in accordance with the intent of the Contract Documents.

B. The undersigned has notified the District in writing of any discrepancies or omissions 
or of any doubt, questions, or ambiguities about the meaning of any of the Contract 
Documents, and has contacted the Construction Manager before bid date to verify 
the issuance of any clarifying Addenda.

C. The undersigned agrees to commence work under this Contract on the date 
established in the Contract Documents and to complete all work within the time 
specified in the Contract Documents.

D. The liquidated damages clause of the General Conditions and Agreement is hereby 
acknowledged.

E. It is understood that the District reserves the right to reject this bid and that the bid 
shall remain open to acceptance and is irrevocable for a period of ninety (90) days.

F. The following documents are attached hereto:

 Bid Bond on the District's form or other security
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 Designated Subcontractors List
 Site Visit Certification 
 Non-Collusion Declaration
 Iran Contracting Act Certification

 
G. Receipt and acceptance of the following Addenda is hereby acknowledged:

No.     , Dated No.     , Dated 

No.     , Dated No.     , Dated 

No.     , Dated No.     , Dated 

H. I. Bidder acknowledges that the license required for performance of the Work is 
an A or B license.

J. Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony 
with all other elements of labor employed or to be employed on the Work.

K. Bidder specifically acknowledges and understands that if it is awarded the Contract, 
that it shall perform the Work of the Project while complying with all requirements of 
the Department of Industrial Relations.

L. Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to 
comply with all local or state labor laws or regulations during the Project, including 
payment of prevailing wage, and that Bidder will comply with the provisions of Labor 
Code section 2810(d) if awarded the Contract

M. Bidder agrees to comply with all requirements of the Project Labor Agreement.

N. Bidder represents that it is competent, knowledgeable, and has special skills with 
respect to the nature, extent, and inherent conditions of the Work to be performed.  
Bidder further acknowledges that there are certain peculiar and inherent conditions 
existent in the construction of the Work that may create, during the Work, unusual 
or peculiar unsafe conditions hazardous to persons and property.

O. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has 
the skill and experience to foresee and to adopt protective measures to adequately 
and safely perform the Work with respect to such hazards.

P. Bidder expressly acknowledges that it is aware that if a false claim is knowingly 
submitted (as the terms “claim” and “knowingly” are defined in the California False 
Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil remedies 
set forth in the California False Claim Act.  It may also be considered fraud and the 
Contractor may be subject to criminal prosecution.
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Q. The undersigned Bidder certifies that it is, at the time of bidding, and shall be 
throughout the period of the Contract, licensed by the State of California to do the 
type of work required under the terms of the Contract Documents and registered as 
a public works contractor with the Department of Industrial Relations.  Bidder further 
certifies that it is regularly engaged in the general class and type of work called for in 
the Contract Documents.

Furthermore, Bidder hereby certifies to the District that all representations, certifications, 
and statements made by Bidder, as set forth in this bid form, are true and correct and are 
made under penalty of perjury.

Dated this   day of  20 

Name of Bidder: 

Type of Organization: 

Signed by: 

Title of Signer: 

Address of Bidder: 

Taxpayer Identification No. of Bidder: 

Telephone Number: 

E-mail: _

Contractor's License No(s): No.:  Class:  Expiration Date: 

No.:  Class:  Expiration Date: 

No.:  Class:  Expiration Date: 

Public Works Contractor Registration No.:  

END OF DOCUMENT
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BID BOND

(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this 

form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

That the undersigned, , as Principal (“Principal”),

and , as 
Surety (“Surety”), a corporation organized and existing under and by virtue of the laws of 
the State of California and authorized to do business as a surety in the State of California, 
are held and firmly bound unto the Oxnard Union High School District (“District”) of Ventura 
County, State of California, as Obligee, in an amount equal to ten percent (10%) of the 
Base Bid plus alternates, in the sum of

 Dollars ($ )

lawful money of the United States of America, for the payment of which sum well and truly 
to be made, we, and each of us, bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a 
bid to the District for all Work specifically described in the accompanying bid.

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner 
required under the Contract Documents, after the prescribed forms are presented to 
Principal for signature, enters into a written contract, in the prescribed form in accordance 
with the bid, and files two bonds, one guaranteeing faithful performance and the other 
guaranteeing payment for labor and materials as required by law, and meets all other 
conditions to the Contract between the Principal and the Obligee becoming effective, or if 
the Principal shall fully reimburse and save harmless the Obligee from any damage 
sustained by the Obligee through failure of the Principal to enter into the written contract 
and to file the required performance and labor and material bonds, and to meet all other 
conditions to the Contract between the Principal and the Obligee becoming effective, then 
this obligation shall be null and void; otherwise, it shall be and remain in full force and 
effect.  The full payment of the sum stated above shall be due immediately if Principal fails 
to execute the Contract within ten (10) days of the date of the District's Notice of Award to 
Principal.

Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or the call for bids, or to the work to be 
performed thereunder, or the specifications accompanying the same, shall in any way affect 
its obligation under this bond, and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of the Contract or the call for bids, or 
to the work, or to the specifications.
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In the event suit is brought upon this bond by the Obligee and judgment is recovered, the 
Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable 
attorneys' fee to be fixed by the Court.

If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within 
sixty (60) days from the time the award is made.  Unless otherwise required by law, no 
bidder may withdraw its bid for ninety (90) days after the date of the bid opening.

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety 
above named, on the  day of , 20___.

Principal

By

Surety

By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone Number of California Agent of Surety

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 

Notarial Acknowledgment for all Surety's signatures.  The California Department of 

Insurance must authorize the Surety to be an admitted Surety Insurer.

END OF DOCUMENT
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DESIGNATED SUBCONTRACTORS LIST 

(Public Contact Code Sections 4100-4114)

Bidder acknowledges and agrees that it must clearly set forth below the name, location and 

California contractor license number of each subcontractor who will perform work or labor or 

render service to the Bidder in or about the construction of the Work or who will specially 

fabricate and install a portion of the Work according to detailed drawings contained in the 

plans and specifications in an amount in excess of one-half of one percent (0.5%) of 

Bidder’s total Base Bid and the kind of Work that each will perform.  Vendors or suppliers of 

materials only do not need to be listed.

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if 

Bidder lists more than one subcontractor to perform the same portion of Work, Bidder must 

perform that portion itself or be subjected to penalty under applicable law.  In case more 

than one subcontractor is named for the same kind of Work, state the portion of the kind of 

Work that each subcontractor will perform.

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from 

or in addition to those subcontractors listed for work under the Base Bid, Bidder must list 

subcontractors that will perform Work in an amount in excess of one half of one percent 

(0.5%) of Bidder’s total Base Bid plus alternate(s).

If further space is required for the list of proposed subcontractors, attach additional copies 

of page 2 showing the required information, as indicated below.

Subcontractor Name: 

CA Cont. Lic. #:   Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:    Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:   Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:    Location: 

Portion of Work: 
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Subcontractor Name: 

CA Cont. Lic. #:   Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:    Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:   Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:    Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:   Location: 

Portion of Work: 

Subcontractor Name: 

CA Cont. Lic. #:    Location: 

Portion of Work: 

Date:

Proper Name of Bidder:

Signature:

Print Name: 

Title:

END OF DOCUMENT
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SITE VISIT CERTIFICATION

Project/Contract between the Oxnard Union High School District (“District”) and 

 (“Contractor” or “Bidder”).

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

Check option that applies:

_____ I certify that I visited the Site of the proposed Work, received the site information, 

and became fully acquainted with the conditions relating to construction and labor.  I fully 

understand the facilities, difficulties, and restrictions attending the execution of the Work 

under contract.

_____ I certify that  (Bidder's representative) visited the Site 

of the proposed Work, received the attached _____ pages of information, and became fully 

acquainted with the conditions relating to construction and labor.  The Bidder's 

representative fully understood the facilities, difficulties, and restrictions attending the 

execution of the Work under contract.

Bidder fully indemnifies the Oxnard Union High School District, its Architect, its Engineers, 

its Construction Manager, and all of their respective officers, agents, employees, and 

consultants from any damage, or omissions, related to conditions that could have been 

identified during my visit and/or the Bidder's representative’s visit to the Site.

I certify under penalty of perjury under the laws of the State of California that the foregoing 

is true and correct.

Date: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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NON-COLLUSION DECLARATION 

(Public Contract Code Section 7106)

The undersigned declares:

I am the ____________________________________ of 
[Title]

___________________________________________, the party making the foregoing bid.
[Name of Firm]

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation. The bid is genuine and not collusive or 

sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in 

a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, 

or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. 

The bidder has not in any manner, directly or indirectly, sought by agreement, 

communication, or conference with anyone to fix the bid price of the bidder or any other 

bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 

other bidder. All statements contained in the bid are true. The bidder has not, directly or 

indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, 

or divulged information or data relative thereto, to any corporation, partnership, company, 

association, organization, bid depository, or to any member or agent thereof, to effectuate a 

collusive or sham bid, and has not paid, and will not pay, any person or entity for such 

purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, 

partnership, joint venture, limited liability company, limited liability partnership, or any 

other entity, hereby represents that he or she has full power to execute, and does execute, 

this declaration on behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the 

foregoing is true and correct and that this declaration is executed on __________________, 
[Date]

at ______________________, _____.
[City]      [State]

Date: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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IRAN CONTRACTING ACT CERTIFICATION 

(Public Contract Code Sections 2202-2208)

Project/Contract between the Oxnard Union High School District (“District”) and 

 (“Contractor” or “Bidder”).

Prior to bidding on or submitting a proposal for a contract for goods or services of 
$1,000,000 or more, the bidder/proposer must submit this certification pursuant to Public 
Contract Code section 2204.  

The bidder/proposer must complete ONLY ONE of the following two options.  To complete 
OPTION 1, check the corresponding box and complete the certification below. To complete 
OPTION 2, check the corresponding box, complete the certification below, and attach 
documentation demonstrating the exemption approval.  

OPTION 1. Bidder/Proposer is not on the current list of persons engaged in 
investment activities in Iran created by the California Department of General 
Services (“DGS”) pursuant to Public Contract Code section 2203(b), and we are not a 
financial institution extending twenty million dollars ($20,000,000) or more in credit 
to another person, for 45 days or more, if that other person will use the credit to 
provide goods or services in the energy sector in Iran and is identified on the current 
list of persons engaged in investment activities in Iran created by DGS. 

OPTION 2. Bidder/Proposer has received a written exemption from the 
certification requirement pursuant to Public Contract Code sections 2203(c) and (d). 
A copy of the written documentation demonstrating the exemption approval is 

included with our bid/proposal.  

CERTIFICATION:

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY, that I am duly 
authorized to legally bind the bidder/proposer to the OPTION selected above. This 
certification is made under the laws of the State of California.

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing Date Executed

END OF DOCUMENT
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WORKERS' COMPENSATION CERTIFICATION

Project/Contract between the Oxnard Union High School District (“District”) and 

 (“Contractor” or “Bidder”).

Labor Code section 3700, in relevant part, provides:

Every employer except the State shall secure the payment of compensation in one or 

more of the following ways:

a. By being insured against liability to pay compensation by one or more insurers 

duly authorized to write compensation insurance in this state; and/or

b. By securing from the Director of Industrial Relations a certificate of consent to 

self-insure, which may be given upon furnishing proof satisfactory to the 

Director of Industrial Relations of ability to self-insure and to pay any 

compensation that may become due to his employees.

I am aware of the provisions of section 3700 of the Labor Code which require every 

employer to be insured against liability for workers' compensation or to undertake self-

insurance in accordance with the provisions of that code, and I will comply with such 

provisions before commencing the performance of the Work of this Contract.

Date: 

Signature: 

Print Name: 

Title: 

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be 

signed and filed with the awarding body prior to performing any Work under this Contract.)

END OF DOCUMENT
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PREVAILING WAGE AND

RELATED LABOR REQUIREMENTS CERTIFICATION

Project/Contract between the Oxnard Union High School District (“District”) and 

 (“Contractor” or “Bidder”).

I hereby certify that I will conform to the State of California Public Works Contract 

requirements regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, 

payroll records, and apprentice and trainee employment requirements, for all Work on the 

above Project including, without limitation, labor compliance monitoring and enforcement by 

the Department of Industrial Relations.

Date: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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DISABLED VETERAN BUSINESS

ENTERPRISE PARTICIPATION CERTIFICATION

PROJECT/CONTRACT NO.:   between the Oxnard Union High 
School District (“District”) and  
(“Contractor” or “Bidder”) (“Contract” or “Project”).

GENERAL INSTRUCTIONS

Section 17076.11 of the Education Code requires school districts using, or planning to use, 
funds allocated pursuant to the State of California School Facility Program (“Program”) for 
the construction and/or modernization of school buildings to have a participation goal for 
disabled veteran business enterprises (“DVBE”) of at least three percent (3%) per year of 
the overall dollar amount expended each year by the school district on projects that receive 
state funding.  Therefore, the lowest responsive responsible Bidder awarded the Contract 
must submit this document to the District with its executed Agreement, identifying the steps 
contractor took to solicit DVBE participation in conjunction with this Contract.  Submit 

within ten (10) calendar days after Notice of Award.

PART I  – Method of Compliance with DVBE Participation Goals.  Check the 
appropriate box to indicate your method of committing the contract dollar amount.

YOUR BUSINESS ENTERPRISE 

IS:

AND YOU WILL AND YOU WILL

A.   Disabled veteran owned 

and your forces will perform at 

least 3% of this Contract

Include a copy of your 
DVBE letter from Office 
of Small Business and 
Disabled Veterans 
Business Enterprise 
Services (“OSDS”)*

Complete Part 1 of this 
form and the 
Certification

B.   Disabled veteran owned 

but is unable to perform 3% of 

this Contract with your forces

Use DVBE 
subcontractors 
/suppliers to bring the 
Contract participation to 
at least 3%

C.   NOT disabled veteran 

owned

Use DVBE 
subcontractors 
/suppliers for at least 
3% of this Contract

Include a copy of each 
DVBE’s letter from OSDS 
(including yours, if 
applicable), and 
complete Part 1 of this 
form and the 
Certification

D.   Unable to meet the 

required participation goals 

after good faith efforts

Make good faith efforts, 
including contacts, 
advertisement and DVBE 
solicitation

Complete all of this form 
and the Certification

* A DVBE letter from OSDS is obtained from the participating DVBE.
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You must complete the following table to show the dollar amount of DVBE 

participation:

TOTAL CONTRACT 

PRICE

A. Prime Bidder, if DVBE (own participation) $ 

B. DVBE Subcontractor or Supplier

A.

B.

C.

D.

C. Subtotal (A & B)

D. Non-DVBE

E. Total Bid

PART II – Contacts.  To identify DVBE subcontractors/suppliers for participation in 
your contract, you must contact each of the following categories.  You should contact 
several DVBE organizations.

CATEGORY TELEPHONE 

NUMBER

DATE 

CONTACTED

PERSON 

CONTACTED

1. The District, if any *

2. OSDS, provides assistance locating DVBEs 
at 
https://caleprocure.ca.gov/pages/PublicSear
ch/supplier-search.aspx

(916) 375-
4940

*

3. DVBE Organization (List) *

*Write “recorded message” in this column, if applicable.
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PART III  – Advertisement.  You must advertise for DVBE participation in both a 
trade and focus paper.  List the advertisement you place to solicit DVBE 
participation.  Advertisements should be published at least fourteen (14) days prior 
to bid/proposal opening; if you cannot advertise fourteen (14) days prior, 
advertisements should be published as soon as possible.  Advertisements must 
include that your firm is seeking DVBE participation, the project name and location, 
and your firm’s name, your contact person, and telephone number.  Attach copies of 
advertisements to this form.

FOCUS/TRADE PAPER NAME CHECK ONE DATE OF 

ADVERTISEMENT

TRADE FOCUS

PART IV  – DVBE Solicitations.  List DVBE subcontractors/suppliers that were 
invited to bid.  Use the following instructions to complete the remainder of this 
section (read the three columns as a sentence from left to right).  If you need 
additional space to list DVBE solicitations, please use a separate page and attach to 
this form.

IF THE DVBE….. THEN….. AND…..

was selected to participate Check “YES” in the 
“SELECTED” column

include a copy of their DVBE 
letter(s) from OSDS

was NOT selected to 
participate

Check “NO” in the 
“SELECTED” column

state why in the “REASON 
NOT SELECTED” column

did not respond to your 
solicitation

Check the “NO RESPONSE” 
column.

DVBE CONTACTED SELECTED REASON 

NOT 

SELECTED

NO 

RESPONSE

YES NO

A copy of this form must be retained by you and may be subject to a future audit.
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CERTIFICATION

I, , certify that I am the bidder’s  
and that I have made a diligent effort to ascertain the facts with regard to the 
representations made herein.  In making this certification, I am aware of section 12650 et 
seq. of the Government Code providing for the imposition of treble damages for making 
false claims.

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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DRUG-FREE WORKPLACE CERTIFICATION

Project/Contract between the Oxnard Union High School District (“District”) and 

 (“Contractor” or “Bidder”).

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant 

to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.  The Drug-

Free Workplace Act of 1990 requires that every person or organization awarded a contract 

or grant for the procurement of any property or service from any state agency must certify 

that it will provide a drug-free workplace by doing certain specified acts.  In addition, the 

Act provides that each contract or grant awarded by a state agency may be subject to 

suspension of payments or termination of the contract or grant, and the contractor or 

grantee may be subject to debarment from future contracting, if the contracting agency 

determines that specified acts have occurred.

The District is not a “state agency” as defined in the applicable section(s) of the 

Government Code, but the District is a local agency and public school district under 

California law and requires all contractors on District projects to comply with the provisions 

and requirements of the Drug-Free Workplace Act of 1990.  

Contractor must also comply with the provisions of Health & Safety Code section 11362.3 

which prohibits the consumption or possession of cannabis or cannabis products in any 

public place, including school grounds, and specifically on school grounds while children are 

present.  

Contractor shall certify that it will provide a drug-free workplace by doing all of the 

following:

a. Publishing a statement notifying employees that the unlawful manufacture, 

distribution, dispensation, possession, or use of a controlled substance is 

prohibited in the person’s or organization’s workplace and specifying actions 

which will be taken against employees for violations of the prohibition.

b. Establishing a drug-free awareness program to inform employees about all of 

the following:

(1) The dangers of drug abuse in the workplace.

(2) The person’s or organization’s policy of maintaining a drug-free 

workplace.

(3) The availability of drug counseling, rehabilitation, and employee-

assistance programs.

(4) The penalties that may be imposed upon employees for drug abuse 

violations.
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c. Requiring that each employee engaged in the performance of the contract or 

grant be given a copy of the statement required above, and that, as a 

condition of employment on the contract or grant, the employee agrees to 

abide by the terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 

8355 listed above and will publish a statement notifying employees concerning (a) the 

prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness 

program, and (c) requiring that each employee engaged in the performance of the Contract 

be given a copy of the statement required by section 8355(a), and requiring that the 

employee agree to abide by the terms of that statement.

I also understand that if the District determines that I have either (a) made a false 

certification herein, or (b) violated this certification by failing to carry out the requirements 

of section 8355, that the Contract awarded herein is subject to termination, suspension of 

payments, or both.  I further understand that, should I violate the terms of the Drug-Free 

Workplace Act of 1990, I may be subject to debarment in accordance with the requirements 

of the aforementioned Act.

I acknowledge that I am aware of the provisions of and hereby certify that I will adhere to 

the requirements of the Drug-Free Workplace Act of 1990 and Health and Safety Code 

section 11362.3.

Date: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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TOBACCO-FREE ENVIRONMENT CERTIFICATION

Project/Contract between the Oxnard Union High School District (“District”) and 

 (“Contractor” or “Bidder”).

This Tobacco-Free Environment Certification form is required from the successful Bidder.

Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et seq., 

Health & Safety Code section 104350 et seq., Business and Professions Code section 22950 

et seq., and District Board policies, all District sites, including the Project site, are tobacco-

free environments.  Smoking and the use of tobacco products by all persons is prohibited on 

or in District property. District property includes school buildings, school grounds, school-

owned vehicles and vehicles owned by others while on District property.  The prohibition on 

smoking includes the use of any electronic smoking device that creates an aerosol or vapor, 

in any manner or in any form, and the use of any oral smoking device for the purpose of 

circumventing the prohibition of tobacco smoking.  Further, Health & Safety Code section 

11362.3 prohibits the smoking or use of cannabis or cannabis products in any place where 

smoking tobacco is prohibited. 

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments 

at District sites, including the Project site and hereby certify that I will adhere to the 

requirements of that policy and not permit any of my firm’s employees, agents, 

subcontractors, or my firm’s subcontractors’ employees or agents, to use tobacco and/or 

smoke on the Project site.

Date: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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HAZARDOUS MATERIALS CERTIFICATION

Project/Contract between the Oxnard Union High School District (“District”) and 

 (“Contractor” or 

“Bidder”).

1. Contractor hereby certifies that no asbestos, or asbestos-containing materials, 

polychlorinated biphenyl (PCB), or any material listed by the federal or state 

Environmental Protection Agency or federal or state health agencies as a hazardous 

material, or any other material defined as being hazardous under federal or state 

laws, rules, or regulations, (“New Hazardous Material”), shall be furnished, installed, 

or incorporated in any way into the Project or in any tools, devices, clothing, or 

equipment used to affect any portion of Contractor's work on the Project for District.

2. Contractor further certifies that it has instructed its employees with respect to the 

above-mentioned standards, hazards, risks, and liabilities.

3. Asbestos and/or asbestos-containing material shall be defined as all items containing 

but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and 

actinolite.  Any or all material containing greater than one-tenth of one percent 

(0.1%) asbestos shall be defined as asbestos-containing material.

4. Any disputes involving the question of whether or not material is New Hazardous 

Material shall be settled by electron microscopy or other appropriate and recognized 

testing procedure, at the District’s determination.  The costs of any such tests shall 

be paid by Contractor if the material is found to be New Hazardous Material.

5. All Work or materials found to be New Hazardous Material or Work or material 

installed with equipment containing New Hazardous Material will be immediately 

rejected and this Work will be removed at Contractor's expense at no additional cost 

to the District.

6. Contractor has read and understood the document titled Hazardous Materials 

Procedures & Requirements, and shall comply with all the provisions outlined therein.

Date: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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CRIMINAL BACKGROUND INVESTIGATION

/FINGERPRINTING CERTIFICATION

Project/Contract between the Oxnard Union High School District (“District”) and 

 (“Contractor” or “Bidder”).

The undersigned does hereby certify to the governing board of the District as follows:

That I am a representative of the Contractor currently under contract with the District; that 

I am familiar with the facts herein certified; and that I am authorized and qualified to 

execute this certificate on behalf of Contractor.

Contractor certifies that it has taken at least one of the following actions with respect to the 

construction Project that is the subject of the Contract (check all that apply):

 The Contractor is a sole proprietor and intends to comply with the fingerprinting 

requirements of Education Code section 45125.1(k) with respect to all Contractor’s 

employees who may have contact with District pupils in the course of providing services 

pursuant to the Contract, and hereby agrees to the District’s preparation and submission 

of fingerprints such that the California Department of Justice may determine that none 

of those employees has been convicted of a felony, as that term is defined in Education 

Code section 45122.1.  No work shall commence until such determination by DOJ has 

been made.  

 The Contractor, who is not a sole proprietor, has complied with the fingerprinting 

requirements of Education Code section 45125.1 with respect to all Contractor’s 

employees and all of its Subcontractors’ employees who may have contact with District 

pupils in the course of providing services pursuant to the Contract, and the California 

Department of Justice has determined that none of those employees has been convicted 

of a felony, as that term is defined in Education Code section 45122.1.  A complete and 

accurate list of Contractor's employees and of all of its subcontractors' employees who 

may come in contact with District pupils during the course and scope of the Contract is 

attached hereto; and/or

 Pursuant to Education Code section 45125.2, Contractor has installed or will install, prior 

to commencement of Work, a physical barrier at the Work Site, that will limit contact 

between Contractor's employees and District pupils at all times; and/or

 Pursuant to Education Code section 45125.2, Contractor certifies that all employees will 

be under the continual supervision of, and monitored by, an employee of the Contractor 

who the California Department of Justice has ascertained, or as described below, will 

ascertain, has not been convicted of a violent or serious felony.  The name and title of 

the employee who will be supervising Contractor's and its subcontractors' employees is:

Name: 

Title: 
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NOTE: If the Contractor is a sole proprietor, and elects the above option, Contractor 

must have the above-named employee’s fingerprints prepared and submitted by the 

District, in accordance with Education Code section 45125.1(k).  No work shall 

commence until such determination by DOJ has been made.

Contractor’s responsibility for background clearance extends to all of its employees, 

Subcontractors, and employees of Subcontractors coming into contact with District pupils 

regardless of whether they are designated as employees or acting as independent 

contractors of the Contractor.

Date: 

Signature: 

Print Name: 

Title: 

END OF DOCUMENT
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REGISTERED SUBCONTRACTORS LIST 

(Labor Code Section 1771.1)

Contractor acknowledges and agrees that it must clearly set forth below the name and 

Department of Industrial Relations (DIR) registration number of each subcontractor for all 

tiers who will perform work or labor or render service to Contractor or its subcontractors in 

or about the construction of the Work at least two (2) weeks before the subcontractor 

is scheduled to perform work.  This document is to be updated as all tiers of 

subcontractors are identified.

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor 

of any tier who performs any portion of Work, the Contract is subject to cancellation and the 

Contractor will be subjected to penalty under applicable law.  

If further space is required for the list of proposed subcontractors, attach additional copies 

of page 2 showing the required information, as indicated below.

Subcontractor Name: 

DIR Registration #:   

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 
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Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Subcontractor Name: 

DIR Registration #: 

Portion of Work: 

Date:

Name of Contractor:

Signature:

Print Name: 

Title:

END OF DOCUMENT
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NOTICE OF AWARD

Dated:  20__

To:  (Contractor)

To:
(Address)

From: Governing Board (“Board”) of the Oxnard Union High School District (“District”)

Re: Bid 615 (“Project”). 

Relocatable Buildings Sitework 

for the following schools:
Bid Package One: Adolfo Camarillo HS (4 Bldgs)
Bid Package Two: Rancho Campana HS (7 Bldgs)

Bid Package Three: Rio Mesa HS (9 Bldgs)
Bid Package Four: Channel Islands HS (4 Bldgs)

Bid Package Five: Hueneme HS (7 Bldgs)

Contractor has been awarded the Contract for the above-referenced Project on 
, 20__, by action of the District's Board.     

For Bid Package One Adolfo Camarillo HS, the Contract Price is 
 Dollars ($ ).

For Bid Package Two Rancho Campana HS, the Contract Price is 
 Dollars ($ ).

For Bid Package Three Rio Mesa HS, the Contract Price is 
 Dollars ($ ).

For Bid Package Four Channel Islands HS, the Contract Price is 
 Dollars ($ ).

For Bid Package Five Hueneme HS, the Contract Price is 
 Dollars ($ ).

You must comply with the following conditions precedent within TEN (10) calendar days of 
the date of this Notice of Award.

The Contractor shall execute and submit the following documents by 5:00 p.m. of the 
TENTH (10th) calendar day following the date of the Notice of Award.

a. Agreement: To be executed by successful Bidder.  Submit three (3) copies, 
each bearing an original signature.
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b. Performance Bond (100%): On the form provided in the Contract Documents 
and fully executed as indicated on the form.

c. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form 
provided in the Contract Documents and fully executed as indicated on the 
form.

d. Insurance Certificates and Endorsements as required.

e. Workers' Compensation Certification.

f. Prevailing Wage and Related Labor Requirements Certification. 

g. Disabled Veteran Business Enterprise Participation Certification. 

h. Drug-Free Workplace Certification. 

i. Tobacco-Free Environment Certification.  

j. Hazardous Materials Certification.  

k. Criminal Background Investigation/Fingerprinting Certification.

Failure to comply with these conditions within the time specified will entitle District to 
consider your bid abandoned, to annul this Notice of Award, and to declare your Bid 
Security forfeited, as well as any other rights the District may have against the Contractor.

After you comply with those conditions, District will return to you one fully signed 
counterpart of the Agreement.

OXNARD UNION HIGH SCHOOL DISTRICT

BY: 

NAME: 

TITLE: 

END OF DOCUMENT
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DOCUMENT 00 52 13

AGREEMENT

THIS AGREEMENT IS MADE AND ENTERED INTO THIS   DAY OF 
, 20___, by and between the Oxnard Union High School District (“District”) and 

 (“Contractor”) 
(“Agreement”).

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these 
presents do covenant and agree with each other, as follows:

1. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, 
labor, and material necessary to perform and complete in a good and workmanlike 
manner, the work of the following project: (INCLUDE AS APPROPRIATE)

Bid 615
Relocatable Buildings Sitework 

for the following schools:
Bid Package One: Adolfo Camarillo HS (4 Bldgs)
Bid Package Two: Rancho Campana HS (7 Bldgs)

Bid Package Three: Rio Mesa HS (9 Bldgs)
Bid Package Four: Channel Islands HS (4 Bldgs)

Bid Package Five: Hueneme HS (7 Bldgs)

(“Project” or “Contract” or “Work”)
It is understood and agreed that the Work shall be performed and completed as 
required in the Contract Documents including, without limitation, the Drawings and 
Specifications and submission of all documents required to secure funding or by the 
Division of the State Architect for close-out of the Project, under the direction and 
supervision of, and subject to the approval of, the District or its authorized 
representative.

2. The Contract Documents:  The complete Contract consists of all Contract 
Documents as defined in the General Conditions and incorporated herein by this 
reference.  Any and all obligations of the District and Contractor are fully set forth 
and described in the Contract Documents.  All Contract Documents are intended to 
cooperate so that any Work called for in one and not mentioned in the other or vice 
versa is to be executed the same as if mentioned in all Contract Documents.

3. Interpretation of Contract Documents:  Should any question arise concerning 
the intent or meaning of Contract Documents, including the Drawings or 
Specifications, the question shall be submitted to the District for interpretation.  If a 
conflict exists in the Contract Documents, valid, written modifications, beginning with 
the most recent, shall control over this Agreement (if any), which shall control over 
the Special Conditions, which shall control over any Supplemental Conditions, which 
shall control over the General Conditions, which shall control over the remaining 
Division 0 documents, which shall control over Division 1 Documents which shall 
control over Division 2 through Division 49 documents, which shall control over 
figured dimensions, which shall control over large-scale drawings, which shall control 
over small-scale drawings.  In the case of a discrepancy or ambiguity solely between 
and among the Drawings and Specifications, the discrepancy or ambiguity shall be 
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resolved in favor of the interpretation that will provide the District with the 
functionally complete and operable Project described in the Drawings and 
Specifications. In no case shall a document calling for lower quality and/or quantity 
material or workmanship control.  The decision of the District in the matter shall be 
final.

4. Time for Completion:  It is hereby understood and agreed that the Work under this 
Contract shall be completed from April 17, 2020 until July 3, 2020 and that the pad 
for the Relocatable buildings installations must be ready to accept the Relocatable 
buildings installations by May 22, 2020.  

1. Completion - Extension of Time:  Should the Contractor fail to complete this 
Contract, and the Work provided herein, within the time fixed for completion, due 
allowance being made for the contingencies provided for herein, the Contractor shall 
become liable to the District for all loss and damage that the District may suffer on 
account thereof.  The Contractor shall coordinate its Work with the Work of all other 
contractors.  The District shall not be liable for delays resulting from Contractor's 
failure to coordinate its Work with other contractors in a manner that will allow 
timely completion of Contractor's Work.  Contractor shall be liable for delays to other 
contractors caused by Contractor's failure to coordinate its Work with the Work of 
other contractors.

2. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It 
is hereby understood and agreed that it is and will be difficult and/or impossible to 
ascertain and determine the actual damage that the District will sustain in the event 
of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay 
to the District the sum of one thousand dollars ($1,000.00) per day as liquidated 
damages for each and every day's delay beyond the time herein prescribed in 
finishing the Work.

It is hereby understood and agreed that this amount is not a penalty.

In the event that any portion of the liquidated damages is not paid to the District, 
the District may deduct that amount from any money due or that may become due 
the Contractor under this Agreement, and such deduction does not constitute a 
withholding or penalty.  The District's right to assess liquidated damages is as 
indicated herein and in the General Conditions.

The time during which the Contract is delayed for cause, as hereinafter specified, 
may extend the time of completion for a reasonable time as the District may grant, 
provided that Contractor has complied with the claims procedure of the Contract 
Documents.  This provision does not exclude the recovery of damages by either 
party under other provisions in the Contract Documents.

3. Loss Or Damage:  The District and its agents and authorized representatives shall 
not in any way or manner be answerable or suffer loss, damage, expense, or liability 
for any loss or damage that may happen to the Work, or any part thereof, or in or 
about the same during its construction and before acceptance, and the Contractor 
shall assume all liabilities of every kind or nature arising from the Work, either by 
accident, negligence, theft, vandalism, or any cause whatsoever; and shall hold the 
District and its agents and authorized representatives harmless from all liability of 
every kind and nature arising from accident, negligence, or any cause whatsoever.
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4. Limitation Of District Liability: District’s financial obligations under this Contract 
shall be limited to the payment of the compensation provided in this Contract. 
Notwithstanding any other provision of this Contract, in no event shall District be 
liable, regardless of whether any claim is based on contract or tort, for any special, 
consequential, indirect or incidental damages, including, but not limited to, lost 
profits or revenue, lost bonding capacity, arising out of or in connection with this 
Contract for the services performed in connection with this Contract. 

5. Insurance and Bonds:  Prior to issuance of the Notice to Proceed by the District, 
Contractor shall provide all required certificates of insurance, insurance 
endorsements, and payment and performance bonds as evidence thereof.

6. Prosecution of Work:  If the Contractor should neglect to prosecute the Work 
properly or fail to perform any provisions of this Contract, the District, may, pursuant 
to the General Conditions and without prejudice to any other remedy it may have, 
make good such deficiencies and may deduct the cost thereof from the payment 
then or thereafter due the Contractor.

7. Authority of Architect, Project Inspector, and DSA: Contractor hereby 
acknowledges that the Architect(s), the Project Inspector(s), and the Division of the 
State Architect (“DSA”) have authority to approve and/or suspend Work if the 
Contractor’s Work does not comply with the requirements of the Contract 
Documents, Title 24 of the California Code of Regulations, and all applicable laws and 
regulations.  The Contractor shall be liable for any delay caused by its non-compliant 
Work.

8. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any 
moneys due or to become due thereunder, may be assigned by the Contractor 
without the prior written approval of the District, nor without the written consent of 
the Surety on the Contractor's Performance Bond (the “Surety”), unless the Surety 
has waived in writing its right to notice of assignment.

9. Classification of Contractor’s License:  Contractor hereby acknowledges that it 
currently holds valid Type A or B Contractor's license(s) issued by the State of 
California, Contractors’ State License Board, in accordance with division 3, chapter 9, 
of the Business and Professions Code and in the classification called for in the 
Contract Documents.

10. Registration as Public Works Contractor:  The Contractor and all Subcontractors 
currently are registered as public works contractors with the Department of 
Industrial Relations, State of California, in accordance with Labor Code section 
1771.1.

11. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all 
workers on all Work performed pursuant to this Contract not less than the general 
prevailing rate of per diem wages and the general prevailing rate for holiday and 
overtime work as determined by the Director of the Department of Industrial 
Relations, State of California, for the type of work performed and the locality in 
which the work is to be performed within the boundaries of the District, pursuant to 
sections 1770 et seq. of the California Labor Code.
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12. This Project is subject to labor compliance monitoring and enforcement by the 
Department of Industrial Relations pursuant to Labor Code section 1771.4 and Title 8 
of the California Code of Regulations.  Contractor specifically acknowledges and 
understands that it shall perform the Work of this Agreement while complying with 
all the applicable provisions of Division 2, Part 7, Chapter 1, of the Labor Code, 
including, without limitation, the requirement that the Contractor and all of its 
Subcontractors shall timely submit complete and accurate electronic certified payroll 
records as required by the Contract Documents, or the District may not issue 
payment.

13. Contract Price:  In consideration of the foregoing covenants, promises, and 
agreements on the part of the Contractor, and the strict and literal fulfillment of each 
and every covenant, promise, and agreement, and as compensation agreed upon for 
the Work and construction, erection, and completion as aforesaid, the District 
covenants, promises, and agrees that it will well and truly pay and cause to be paid 
to the Contractor in full, and as the full Contract Price and compensation for 
construction, erection, and completion of the Work hereinabove agreed to be 
performed by the Contractor, the following price: (INCLUDE AS APPROPRIATE)

For Bid Package One Adolfo Camarillo HS:

 Dollars

($ ),

For Bid Package Two Rancho Campana HS:

 Dollars

($ ),

For Bid Package Three Rio Mesa HS:

 Dollars

($ ),

For Bid Package Four Channel Islands HS:

 Dollars

($ ),

For Bid Package Five Hueneme HS:

 Dollars

($ ),

in lawful money of the United States, which sum is to be paid according to the 
schedule provided by the Contractor and accepted by the District and subject to 
additions and deductions as provided in the Contract.  This amount supersedes any 
previously stated and/or agreed to amount(s).
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14. No Representations:  No representations have been made other than as set forth 
in writing in the Contract Documents, including this Agreement.  Each of the Parties 
to this Agreement warrants that it has carefully read and understood the terms and 
conditions of this Agreement and all Contract Documents, and that it has not relied 
upon the representations or advice of any other Party or any attorney not its own.  

15. Entire Agreement:  The Contract Documents, including this Agreement, set forth 
the entire agreement between the parties hereto and fully supersede any and all 
prior agreements, understandings, written or oral, between the parties hereto 
pertaining to the subject matter thereof.  

16. Severability:  If any term, covenant, condition, or provision in any of the Contract 
Documents is held by a court of competent jurisdiction to be invalid, void or 
unenforceable, the remainder of the provisions in the Contract Documents shall 
remain in full force and effect and shall in no way be affected, impaired, or 
invalidated thereby.

IN WITNESS WHEREOF, accepted and agreed on the date indicated above:

CONTRACTOR OXNARD UNION HIGH SCHOOL DISTRICT

By: ____________________________ By: ________________________________

Name: Name: 

Title: Title: 

NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, 
or of the resolution of the Board of Directors, authorizing the officers of said 
corporation to execute the Contract and the bonds required thereby must be 
attached hereto.

END OF DOCUMENT
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DOCUMENT 00 55 00

NOTICE TO PROCEED

Dated: , 20___

TO: 

(“Contractor”)

ADDRESS: 

Relocatable Buildings Sitework 

for the following schools:

Bid Package One: Adolfo Camarillo HS (4 Bldgs)

Bid Package Two: Rancho Campana HS (7 Bldgs)

Bid Package Three: Rio Mesa HS (9 Bldgs)

Bid Package Four: Channel Islands HS (4 Bldgs)

Bid Package Five: Hueneme HS (7 Bldgs)

PROJECT BID NO.: 615 between the Oxnard Union High School District and Contractor 

(“Contract”).

It is hereby understood and agreed that the Work under this Contract shall be completed 

from April 17, 2020 until July 2, 2020 and that the pad for the Relocatable buildings 

installations must be ready to accept the Relocatable buildings installations by May 22, 

2020.  

You must submit the following documents by 5:00 p.m. of the TENTH (10th) calendar day 

following the date of this Notice to Proceed:

a. Contractor’s preliminary schedule of construction.

b. Contractor’s preliminary schedule of values for all of the Work.

c. Contractor’s preliminary schedule of submittals, including Shop Drawings, 

Product Data, and Samples submittals

d. Contractor’s Safety Plan specifically adapted for the Project.

e. Registered Subcontractors List:  A complete subcontractors list for all tiers, 

including the name, address, telephone number, email address, facsimile 

number, California State Contractors License number, license classification, 

Department of Industrial Relations registration number, and monetary value of 

all Subcontracts.

Thank you.  We look forward to a very successful Project.

OXNARD UNION HIGH SCHOOL DISTRICT

BY: 
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NAME: 

TITLE: 

END OF DOCUMENT
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PERFORMANCE BOND 

(100% of Contract Price)

(Note:  Contractor must use this form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Oxnard Union High School District, (“District”) and 
 (“Principal”) have entered into a 

contract for the furnishing of all materials and labor, services and transportation, necessary, 
convenient, and proper to perform the following project:

(INCLUDE AS APPROPRIATE)

Relocatable Buildings Sitework 
for the following schools:

Bid Package One: Adolfo Camarillo HS (4 Bldgs)
Bid Package Two: Rancho Campana HS (7 Bldgs)

Bid Package Three: Rio Mesa HS (9 Bldgs)
Bid Package Four: Channel Islands HS (4 Bldgs)

Bid Package Five: Hueneme HS (7 Bldgs)

(“Project” or “Contract”) which Contract dated , 20___, and all of the 
Contract Documents attached to or forming a part of the Contract, are hereby referred to and made 
a part hereof; and

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the 
faithful performance of the Contract.

NOW, THEREFORE, the Principal and 
 (“Surety”) are held 

and firmly bound unto the Board of the District in the penal sum of

Dollars ($ ), lawful money of the United States, for the payment of which sum 
well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and 
assigns jointly and severally, firmly by these presents, to:

- Promptly perform all the work required to complete the Project; and

- Pay to the District all damages the District incurs as a result of the Principal’s failure to 
perform all the Work required to complete the Project.

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for completing 
the Contract in accordance with its terms and conditions, and upon determination by the District of 
the lowest responsible bidder, arrange for a contract between such bidder and the District and make 
available as Work progresses sufficient funds to pay the cost of completion less the “balance of the 
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Contract Price,” and to pay and perform all obligations of Principals under the Contract, including, 
without limitation, all obligations with respect to warranties, guarantees and the payment of 
liquidated damages.  The term “balance of the Contract Price,” as used in this paragraph, shall 
mean the total amount payable to Principal by the District under the Contract and any modifications 
thereto, less the amount previously paid by the District to the Principal, less any withholdings by the 
District allowed under the Contract.  District shall not be required or obligated to accept a tender of 
a completion contractor from the Surety for any or no reason.

The condition of the obligation is such that, if the above bound Principal, its heirs, executors, 
administrators, successors, or assigns, shall in all things stand to and abide by, and well and truly 
keep and perform the covenants, conditions, and agreements in the Contract and any alteration 
thereof made as therein provided, on its part to be kept and performed at the time and in the intent 
and meaning, including all contractual guarantees and warrantees of materials and workmanship, 
and shall indemnify and save harmless the District, its trustees, officers and agents, as therein 
stipulated, then this obligation shall become null and void, otherwise it shall be and remain in full 
force and virtue.

Surety expressly agrees that the District may reject any contractor or subcontractor proposed by 
Surety to fulfill its obligations in the event of default by the Principal.  Surety shall not utilize 
Principal in completing the Work nor shall Surety accept a Bid from Principal for completion of the 
Work if the District declares the Principal to be in default and notifies Surety of the District’s 
objection to Principal’s further participation in the completion of the Work.

As a condition precedent to the satisfactory completion of the Contract, the above obligation shall 
hold good for a period equal to the warranty and/or guarantee period of the Contract, during which 
time Surety’s obligation shall continue if Contractor shall fail to make full, complete, and satisfactory 
repair and replacements and totally protect the District from loss or damage resulting from or 
caused by defective materials or faulty workmanship.  The obligations of Surety hereunder shall 
continue so long as any obligation of Contractor remains. Nothing herein shall limit the District’s 
rights or the Contractor or Surety’s obligations under the Contract, law or equity, including, but not 
limited to, California Code of Civil Procedure section 337.15.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration, or addition to the terms of the contract or to the work to be performed thereunder or the 
specifications accompanying the same shall in any way affect its obligation on this bond.  The 
Surety also stipulates and agrees that it shall not be exonerated or released from the obligation of 
this bond by any overpayment or underpayment by the District that is based upon estimates 
approved by the Architect.  The Surety does hereby waive notice of any such change, extension of 
time, alteration, or addition to the terms of the Contract or to the work or to the specifications.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all 
purposes be deemed an original thereof, have been duly executed by the Principal and Surety 
above named, on the  day of , 20___.

Principal Surety

By By
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Name of California Agent of Surety

Address of California Agent of Surety

Telephone No. of California Agent of Surety

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a 

Power of Attorney and Certificate of Authority for Surety.  The California Department of 

Insurance must authorize the Surety to be an admitted surety insurer.

END OF DOCUMENT
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PAYMENT BOND

Contractor's Labor & Material Bond 

(100% Of Contract Price)

(Note: Contractor must use this form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Oxnard Union High School District, 
(“District”) and , (“Principal”) 
have entered into a contract for the furnishing of all materials and labor, services and 
transportation, necessary, convenient, and proper to perform the following project:

(INCLUDE AS APPROPRIATE)

Relocatable Buildings Sitework 
for the following schools:

Bid Package One: Adolfo Camarillo HS (4 Bldgs)
Bid Package Two: Rancho Campana HS (7 Bldgs)

Bid Package Three: Rio Mesa HS (9 Bldgs)
Bid Package Four: Channel Islands HS (4 Bldgs)

Bid Package Five: Hueneme HS (7 Bldgs)

(“Project” or “Contract”) which Contract dated , 20___, and all of 
the Contract Documents attached to or forming a part of the Contract, are hereby referred 
to and made a part hereof; and

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon 
the performance of the work, to file a good and sufficient bond with the body by which the 
Contract is awarded in an amount equal to one hundred percent (100%) of the Contract 
price, to secure the claims to which reference is made in sections 9000 through 9510 and 
9550 through 9566 of the Civil Code, and division 2, part 7, of the Labor Code.

NOW, THEREFORE, the Principal and
 (“Surety”) 

are held and firmly bound unto all laborers, material men, and other persons referred to in 
said statutes in the sum of  
Dollars ($ ), lawful money of the United States, being a sum not less than 
the total amount payable by the terms of Contract, for the payment of which sum well and 
truly to be made, we bind ourselves, our heirs, executors, administrators, successors, or 
assigns, jointly and severally, by these presents.

The condition of this obligation is that if the Principal or any of its subcontractors, or their 
heirs, executors, administrators, successors, or assigns of any, all, or either of them shall 
fail to pay for any labor, materials, provisions, or other supplies, used in, upon, for or about 
the performance of the work contracted to be done, or for any work or labor thereon of any 
kind, or for amounts required to be deducted, withheld, and paid over to the Employment 
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Development Department from the wages of employees of the Principal or any of his or its 
subcontractors of any tier under Section 13020 of the Unemployment Insurance Code with 
respect to such work or labor, that the Surety will pay the same in an amount not exceeding 
the amount herein above set forth, and also in case suit is brought upon this bond, will pay 
a reasonable attorney’s fee to be awarded and fixed by the court, and to be taxed as costs 
and to be included in the judgment therein rendered.

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any 
and all persons, companies, and corporations entitled to file claims under section 9100 of 
the Civil Code, so as to give a right of action to them or their assigns in any suit brought 
upon this bond.

Should the condition of this bond be fully performed, then this obligation shall become null 
and void; otherwise it shall be and remain in full force and affect.

And the Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration, or addition to the terms of Contract or the specifications accompanying 
the same shall in any manner affect its obligations on this bond, and it does hereby waive 
notice of any such change, extension, alteration, or addition.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 
shall for all purposes be deemed an original thereof, have been duly executed by the 
Principal and Surety above named, on the  day of , 20___.

Principal Surety

By By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone No. of California Agent of Surety

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and 

a Power of Attorney and Certificate of Authority for Surety.  The California 

Department of Insurance must authorize the Surety to be an admitted surety 

insurer.

END OF DOCUMENT
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PROPOSED CHANGE ORDER FORM

PCO NO.:
Oxnard Union High School District

309 South K Street

Oxnard, CA  93030

Project:  ________________________________

Bid No.: ________________________________

RFI #:__________________________________

Date: ________________

DSA File No.: __________

DSA Appl. No.:_________

Contractor hereby submits for District’s review and evaluation this Proposed Change Order (“PCO”), 

submitted in accordance with and subject to the terms of the Contract Documents, including Sections 

17.7 and 17.8 of the General Conditions.  Any spaces left blank below are deemed no change to cost 

or time. 

Contractor understands and acknowledges that documentation supporting Contractor’s PCO must be 

attached and included for District review and evaluation.  Contractor further understands and 

acknowledges that failure to include documentation sufficient to, in District’s discretion, support some 

or all of the PCO, shall result in a rejected PCO.

WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT

(a) Material (attach suppliers’ invoice or itemized quantity 

and unit cost plus sales tax)

(b) Add Labor (attach itemized hours and rates, fully 

encumbered)

(c) Add Equipment (attach suppliers’ invoice)

(d) Subtotal

(e) Add overhead and profit for any and all tiers of 

Subcontractor, the total not to exceed ten percent 

(10%) of Item (d)

(f) Subtotal

(g) Add Overhead and Profit for Contractor, not to 

exceed five percent (5%) of Item (f)

(h) Subtotal

(i) Add Bond and Insurance, not to exceed one and a half 

percent (1.5%) of Item (h)

(j) TOTAL

(k) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]
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WORK PERFORMED BY CONTRACTOR ADD DEDUCT

(l) Material (attach itemized quantity and unit cost plus 

sales tax)

(m) Add Labor (attach itemized hours and rates, fully 

encumbered)

(n) Add Equipment (attach suppliers’ invoice)

(o) Subtotal

(p) Add Overhead and Profit for Contractor, not to 

exceed fifteen percent (15%) of Item (d)

(q) Subtotal

(r) Add Bond and Insurance, not to exceed one and a half 

percent (1.5%) of Item (f)

(s) TOTAL

(t) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days

The undersigned Contractor approves the foregoing as to the changes, if any, to the 

Contract Price specified for each item, and as to the extension of time allowed, if any, for 

completion of the entire Work as stated herein, and agrees to furnish all labor, materials, 

and service, and perform all work necessary to complete any additional work specified for 

the consideration stated herein.  Submission of sums which have no basis in fact or which 

Contractor knows are false are at the sole risk of Contractor and may be a violation of the 

False Claims Act set forth under Government Code section 12650 et seq.  It is understood 

that the changes herein to the Contract shall only be effective when approved by the 

governing board of the District.

It is expressly understood that the value of the extra Work or changes expressly includes 

any and all of the Contractor’s costs and expenses, direct and indirect, resulting from 

additional time required on the Project or resulting from delay to the Project including, 

without limitation, cumulative impacts.  Contractor is not entitled to separately recover 

amounts for overhead or other indirect costs.  Any costs, expenses, damages, or time 

extensions not included are deemed waived.

SUBMITTED BY:

Contractor:

    

[Name] Date

END OF DOCUMENT
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CHANGE ORDER FORM

CHANGE ORDER NO.:
Oxnard Union High School District
309 South K Street
Oxnard, CA 93030

CHANGE ORDER

Project:  ________________________________

Bid No.: ________________________________

Date: _______________

DSA File No.: _________

DSA Appl. No.:________

The following parties agree to the terms of this Change Order:

Owner:  ________________________

[Name / Address]
___________________________________
___________________________________

Contractor: ________________________

[Name / Address]
________________________________________
________________________________________

Architect: ______________________

[Name / Address]
___________________________________
___________________________________

Project Inspector: ___________________

[Name / Address]
_______________________________________
_______________________________________

Reference Description Cost Days 

Ext.

PCO #
Requested by:
Performed by:
Reason:

[Description of change]
[Requester]
[Performer]
[Reason]

$ 

PCO #
Requested by:
Performed by:
Reason:

[Description of change]
[Requester]
[Performer]
[Reason]

$ 

PCO #
Requested by:
Performed by:
Reason:

[Description of change]
[Requester]
[Performer]
[Reason]

$ 

Original Contract Amount: $ 

Amount of Previously 
Approved Change Order(s):

$

Amount of this Change 
Order:

$

Contract time will be adjusted as follows:

Previous Completion Date:    [Date]

            [#]  Calendar Days Extension (zero 
unless otherwise indicated)

Current Completion Date:     [Date]

Contract Amount: $
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The undersigned Contractor approves the foregoing as to the changes, if any, to the 
Contract Price specified for each item, and as to the extension of time allowed, if any, for 
completion of the entire work as stated therein, and agrees to furnish all labor, materials 
and services and perform all work necessary to complete any additional work specified for 
the consideration stated therein.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a violation of the 
False Claims Act set forth under Government Code section 12650, et seq. 

This change order is subject to approval by the governing board of this District and must be 
signed by the District.  Until such time as this change order is approved by the District’s 
governing board and executed by a duly authorized District representative, this change 
order is not effective and not binding.

It is expressly understood that the compensation and time, if any, granted herein represent 
a full accord and satisfaction for any and all time and cost impacts of the items herein, and 
Contractor waives any and all further compensation or time extension based on the items 
herein.  The value of the extra work or changes expressly includes any and all of the 
Contractor’s costs and expenses, and its subcontractors, both direct and indirect, resulting 
from additional time required on the project or resulting from delay to the project including 
without limitation, cumulative impacts.  Any costs, expenses, damages or time extensions 
not included are deemed waived.

Signatures:

District: Contractor:

[Name] Date [Name] Date

Architect: Project Inspector:

[Name] Date [Name] Date

END OF DOCUMENT
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GUARANTEE FORM

 ("Contractor") hereby agrees that the 

 (“Work” of Contractor) which Contractor has installed for the Oxnard Union 

High School District ("District") for the following project:

PROJECT:  

(“Project” or “Contract”) has been performed in accordance with the requirements of the 

Contract Documents and that the Work as installed will fulfill the requirements of the 

Contract Documents.

The undersigned agrees to repair or replace any or all of such Work that may prove to be 

defective in workmanship or material together with any other adjacent Work that may be 

displaced in connection with such replacement within a period of  

year(s) from the date of completion as defined in Public Contract Code section 7107, 

subdivision (c), ordinary wear and tear and unusual abuse or neglect excepted.  The date of 

completion is _________________, 20___.

In the event of the undersigned’s failure to comply with the above-mentioned conditions 

within a reasonable period of time, as determined by the District, but not later than seven 

(7) days after being notified in writing by the District, the undersigned authorizes the 

District to proceed to have said defects repaired and made good at the expense of the 

undersigned.  The undersigned shall pay the costs and charges therefor upon demand.

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 

Representatives to be contacted for service subject to terms of Contract:

Name: 

Address: 

Phone No.: 

Email:

END OF DOCUMENT
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GENERAL CONDITIONS

1. CONTRACT TERMS AND DEFINITIONS

1.1 Definitions

Wherever used in the Contract Documents, the following terms shall have the 

meanings indicated, which shall be applicable to both the singular and plural 

thereof:

1.1.1      Adverse Weather:  Shall be only weather that satisfies all of the 
following conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme 
temperature conditions in excess of the norm for the location and time of year it 
occurred based on the closest weather station data averaged over the past five 
years, (2) that is unanticipated and would cause unsafe work conditions and/or is 
unsuitable for scheduled work that should not be performed during inclement 
weather (i.e., exterior finishes), and (3) at the Project.

1.1.1 Allowance Expenditure Directive:  Written authorization for 
expenditure of allowance, if any.  

1.1.2 Approval, Approved, and/or Accepted:  Written authorization, unless 
stated otherwise.

1.1.3 Architect (or “Design Professional in General Responsible 

Charge”):  The individual, partnership, corporation, joint venture, or any 
combination thereof, named as Architect, who will have the rights and authority 
assigned to the Architect in the Contract Documents.  The term Architect means the 
Design Professional in General Responsible Charge as defined in DSA PR 13-02 on 
this Project or the Architect’s authorized representative.

1.1.4 As-Builts: Reproducible blue line prints of drawings to be prepared on a 
monthly basis pursuant to the Contract Documents, that reflect changes made during 
the performance of the Work, recording differences between the original design of 
the Work and the Work as constructed since the preceding monthly submittal.  See 
Record Drawings.

1.1.5 Bidder:  A contractor who intends to provide a proposal to the District to 
perform the Work of this Contract.

1.1.6 Change Order:  A written order to the Contractor authorizing an addition 
to, deletion from, or revision in the Work, and/or authorizing an adjustment in the 
Contract Price or Contract Time.

1.1.7 Claim:  A Dispute that remains unresolved at the conclusion of the all the 
applicable Dispute Resolution requirements provided herein.
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1.1.8 Construction Change Directive:  A written order prepared and issued 
by the District, the Construction Manager, and/or the Architect and signed by the 
District and the Architect, directing a change in the Work.

1.1.9 Construction Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such 
by the District.  If no Construction Manager is used on the Project that is the subject 
of this Contract, then all references to Construction Manager herein shall be read to 
refer to District.

1.1.10 Construction Schedule:  The progress schedule of construction of the 
Project as provided by Contractor and approved by District.

1.1.11 Contract, Contract Documents:  The Contract consists exclusively of 
the documents evidencing the agreement of the District and Contractor, identified as 
the Contract Documents.  The Contract Documents consist of the following 
documents:

1.1.11.1 Notice to Bidders
1.1.11.2 Instructions to Bidders
1.1.11.3 Bid Form and Proposal
1.1.11.4 Bid Bond
1.1.11.5 Designated Subcontractors List
1.1.11.6 Site Visit Certification
1.1.11.7 Non-Collusion Declaration
1.1.11.8 Notice of Award
1.1.11.9 Notice to Proceed
1.1.11.10 Agreement
1.1.11.11 (not used)
1.1.11.12 (not used)
1.1.11.13 Performance Bond
1.1.11.14 Payment Bond (Contractor’s Labor & Material Bond)
1.1.11.15 General Conditions
1.1.11.16 Special Conditions
1.1.11.17 Project Labor Agreement
1.1.11.18 Hazardous Materials Procedures and Requirements
1.1.11.19 Workers’ Compensation Certification
1.1.11.20 Prevailing Wage Certification
1.1.11.21 Disabled Veteran Business Enterprise Participation Certification
1.1.11.22 Drug-Free Workplace Certification
1.1.11.23 Tobacco-Free Environment Certification
1.1.11.24 Hazardous Materials Certification
1.1.11.25 Lead-Based Materials Certification
1.1.11.26 Imported Materials Certification
1.1.11.27 Criminal Background Investigation/Fingerprinting Certification
1.1.11.28 (not used)
1.1.11.29 (not used)
1.1.11.30 Registered Subcontractors List
1.1.11.31 Iran Contracting Act Certification
1.1.11.32 (not used)
1.1.11.33 All Plans, Technical Specifications, and Drawings
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1.1.11.34 Any and all addenda to any of the above documents
1.1.11.35 Any and all change orders or written modifications to the above 

documents if approved in writing by the District
1.1.12 Contract Price:  The total monies payable to the Contractor under the 
terms and conditions of the Contract Documents.

1.1.13 Contract Time:  The time period stated in the Agreement for the 
completion of the Work.

1.1.14 Contractor:  The person or persons identified in the Agreement as 
contracting to perform the Work to be done under this Contract, or the legal 
representative of such a person or persons.

1.1.15 Daily Job Report(s):  Daily Project reports prepared by the Contractor's 
employee(s) who are present on Site, which shall include the information required 
herein.

1.1.16 Day(s):  Unless otherwise designated, day(s) means calendar day(s).

1.1.17 Department of Industrial Relations (or “DIR”): is responsible, among 
other things, for labor compliance monitoring and enforcement of California 
prevailing wage laws and regulations for public works contracts.

1.1.18 Design Professional in General Responsible Charge:  See definition 
of Architect above.

1.1.19 Dispute:  A separate demand by Contractor for a time extension, or 
payment of money or damages arising from Work done by or on behalf of the 
Contractor pursuant to the Contract and payment of which is not otherwise expressly 
provided for or Contractor is not otherwise entitled to; or an amount of payment 
disputed by the District.

1.1.20 District:  The public agency or the school district for which the Work is 
performed.  The governing board of the District or its designees will act for the 
District in all matters pertaining to the Contract.  The District may, at any time,

1.1.20.1 Direct the Contractor to communicate with or provide notice to the 
Construction Manager or the Architect on matters for which the Contract 
Documents indicate the Contractor will communicate with or provide notice to the 
District; and/or

1.1.20.2 Direct the Construction Manager or the Architect to communicate with 
or direct the Contractor on matters for which the Contract Documents indicate 
the District will communicate with or direct the Contractor.

1.1.21 Drawings (or “Plans”):  The graphic and pictorial portions of the 
Contract Documents showing the design, location, scope and dimensions of the work, 
generally including plans, elevations, sections, details, schedules, sequence of 
operation, and diagrams.

1.1.22 DSA:  Division of the State Architect.
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1.1.23 Force Account Directive:  A process that may be used when the District 
and the Contractor cannot agree on a price for a specific portion of work or before 
the Contractor prepares a price for a specific portion of work and whereby the 
Contractor performs the work as indicated herein on a time and materials basis.

1.1.24 Job Cost Reports:  Any and all reports or records detailing the costs 
associated with work performed on or related to the Project that Contractor shall 
maintain for the Project. Specifically, Job Cost Reports shall contain, but are not 
limited by or to, the following information: a description of the work performed or to 
be performed on the Project; quantity, if applicable, of work performed (hours, 
square feet, cubic yards, pounds, etc.) for the Project; Project budget; costs for the 
Project to date; estimated costs to complete the Project; and expected costs at 
completion.  The Job Cost Reports shall also reflect all Contract cost codes, change 
orders, elements of non-conforming work, back charges, and additional services.

1.1.25 Labor Commissioner’s Office (or “Labor Commissioner”, also 

known as the Division of Labor Standards Enforcement (“DLSE”)):  Division 
of the DIR responsible for adjudicating wage claims, investigating discrimination and 
public works complaints, and enforcing Labor Code statutes and Industrial Welfare 
Commission orders.

1.1.26 Municipal Separate Storm Sewer System (or “MS4”):  A system of 
conveyances used to collect and/or convey storm water, including, without limitation, 
catch basins, curbs, gutters, ditches, man-made channels, and storm drains.

1.1.27 Plans:  See Drawings.

1.1.28 Premises:  The real property owned by the District on which the Site is 
located.

1.1.29 Product(s):  New material, machinery, components, equipment, fixtures 
and systems forming the Work, including existing materials or components required 
and approved by the District for reuse.

1.1.30 Product Data:  Illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, and other information furnished by the Contractor 
to illustrate a material, product, or system for some portion of the Work.

1.1.31 Program Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such 
by the District.  If no Program Manager is designated for Project that is the subject of 
this Contract, then all references to Project Manager herein shall be read to refer to 
District.

1.1.32 Project:  The planned undertaking as provided for in the Contract 
Documents.

1.1.33 Project Inspector (or “Inspector”):  The individual(s) retained by the 
District in accordance with title 24 of the California Code of Regulations to monitor 
and inspect the Project.



BID NUMBER 615

Relocatable Buildings Sitework

OXNARD UNION HIGH SCHOOL DISTRICT

GENERAL CONDITIONS

ACHS, RCHS, RMHS, CIHS, HHS DOCUMENT 00 72 13 -11

1.1.34 Project Labor Agreement (or “PLA”):  a prehire collective bargaining 
agreement in accordance with Public Contract Code section 2500 et seq. that 
establishes terms and conditions of employment for a specific construction project or 
projects and/or is an agreement described in Section 158(f) of Title 29 of the United 
States Code.

1.1.35 Proposed Change Order (or “PCO”):  a written request prepared by 
the Contractor requesting that the District and the Architect issue a Change Order 
based upon a proposed change to the Work.

1.1.36 Provide:  Shall include “provide complete in place,” that is, “furnish and 
install,” and “provide complete and functioning as intended in place” unless 
specifically stated otherwise.

1.1.37 Qualified SWPPP Practitioners (or “QSP”):  certified personnel that 
attended a State Water Resources Control Board sponsored or approved training 
class and passed the qualifying exam.

1.1.38 Record Drawings:  Reproducible drawings (or Plans) prepared pursuant 
to the requirements of the Contract Documents that reflect all changes made during 
the performance of the Work, recording differences between the original design of 
the Work and the Work as constructed upon completion of the Project.  See also As-

Builts.

1.1.39 Request for Information (or “RFI”):  A written request prepared by 
the Contractor requesting that the Architect provide additional information necessary 
to clarify or amplify an item in the Contract Documents that the Contractor believes 
is not clearly shown or called for in the Drawings or Specifications or other portions 
of the Contract Documents, or to address problems that have arisen under field 
conditions.

1.1.40 Request for Substitution for Specified Item:  A request by Contractor 
to substitute an equal or superior material, product, thing, or service for a specific 
material, product, thing, or service that has been designated in the Contract 
Documents by a specific brand or trade name.

1.1.41 Safety Orders:  Written and/or verbal orders for construction issued by 
the California Division of Occupational Safety and Health (“CalOSHA”) or by the 
United States Occupational Safety and Health Administration (“OSHA”).

1.1.42 Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  
Contractor's Safety Plan shall comply with all provisions regarding Project safety, 
including all applicable provisions in these General Conditions.

1.1.43 Samples:  Physical examples that illustrate materials, products, 
equipment, finishes, colors, or workmanship and that, when approved in accordance 
with the Contract Documents, establish standards by which portions of the Work will 
be judged.

1.1.44 Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, 
schedules, and other data that are prepared by the Contractor, a subcontractor, 
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manufacturer, supplier, or distributor, that illustrate how specific portions of the 
Work shall be fabricated or installed.

1.1.45 Site:  The Project site as shown on the Drawings.

1.1.46 Specifications:  That portion of the Contract Documents, Division 1 
through Division 49, and all technical sections, and addenda to all of these, if any, 
consisting of written descriptions and requirements of a technical nature of materials, 
equipment, construction methods and systems, standards, and workmanship.

1.1.47 State:  The State of California.

1.1.48 Storm Water Pollution Prevention Plan (or “SWPPP”):  A document 
which identifies sources and activities at a particular facility that may contribute 
pollutants to storm water and contains specific control measures and time frames to 
prevent or treat such pollutants.

1.1.49 Subcontractor:  A contractor and/or supplier who is under contract with 
the Contractor or with any other subcontractor, regardless of tier, to perform a 
portion of the Work of the Project.

1.1.50 Submittal Schedule:  The schedule of submittals as provided by 
Contractor and approved by District.

1.1.51 Surety:  The person, firm, or corporation that executes as surety the 
Contractor’s Performance Bond and Payment Bond, and must be a California 
admitted surety insurer as defined in the Code of Civil Procedure section 995.120.

1.1.52 Work:  All labor, materials, equipment, components, appliances, 
supervision, coordination, and services required by, or reasonably inferred from, the 
Contract Documents, that are necessary for the construction and completion of the 
Project.

1.2 Laws Concerning the Contract

Contract is subject to all provisions of the Constitution and laws of California and the 
United States governing, controlling, or affecting District, or the property, funds, 
operations, or powers of District, and such provisions are by this reference made a part 
hereof.  Any provision required by law to be included in this Contract shall be deemed to 
be inserted.

1.3 No Oral Agreements

No oral agreement or conversation with any officer, agent, or employee of District, 
either before or after execution of Contract, shall affect or modify any of the terms or 
obligations contained in any of the documents comprising the Contract.

1.4 No Assignment

Contractor shall not assign this Contract or any part thereof including, without limitation, 
any Work or money to become due hereunder without the prior written consent of the 
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District.  Assignment without District’s prior written consent shall be null and void.  Any 
assignment of money due or to become due under this Contract shall be subject to a 
prior lien for services rendered or material supplied for performance of work called for 
under this Contract in favor of all persons, firms, or corporations rendering services or 
supplying material to the extent that claims are filed pursuant to the Civil Code, Code of 
Civil Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall 
also be subject to deductions for liquidated damages or withholding of payments as 
determined by District in accordance with this Contract.  Contractor shall not assign or 
transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain 
an action against the District.

1.5 Notice and Service Thereof

1.5.1 Any notice from one party to the other or otherwise under Contract shall 
be in writing and shall be dated and signed by the party giving notice or by a duly 
authorized representative of that party.  Any notice shall not be effective for any 
purpose whatsoever unless served in one of the following manners:

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered 
delivered on the day of delivery.

1.5.1.2 If notice is given by overnight delivery service, it shall be considered 
delivered one (1) day after date deposited, as indicated by the delivery service.

1.5.1.3 If notice is given by depositing same in United States mail, enclosed in 
a sealed envelope, it shall be considered delivered three (3) days after date 
deposited, as indicated by the postmarked date.

1.5.1.4 If notice is given by registered or certified mail with postage prepaid, 
return receipt requested, it shall be considered delivered on the day the notice is 
signed for.

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for 
the notice and service requirements herein.

1.6 No Waiver

The failure of District in any one or more instances to insist upon strict performance of 
any of the terms of this Contract or to exercise any option herein conferred shall not be 
construed as a waiver or relinquishment to any extent of the right to assert or rely upon 
any such terms or option on any future occasion.  No action or failure to act by the 
District, Architect, or Construction Manager shall constitute a waiver of any right or duty 
afforded the District under the Contract, nor shall any action or failure to act constitute 
an approval of or acquiescence in any breach thereunder, except as may be specifically 
agreed in writing.

1.7 Substitutions for Specified Items

Unless the Special Conditions contain different provisions, Contractor shall not substitute 
different items for any items identified in the Contract Documents without prior written 
approval of the District.
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1.8 Materials and Work

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall 
provide and pay for all materials, labor, tools, equipment, transportation, 
supervision, temporary constructions of every nature, and all other services, 
management, and facilities of every nature whatsoever necessary to execute and 
complete this Contract, in a good and workmanlike manner, within the Contract 
Time.

1.8.2 Unless otherwise specified, all materials shall be new and of the best 
quality of their respective kinds and grades as noted or specified, workmanship shall 
be of good quality, and Contractor shall use all diligence to inform itself fully as to 
the required manufacturer’s instructions and to comply therewith.

1.8.3 Materials shall be furnished in ample quantities and at such times as to 
insure uninterrupted progress of Work and shall be stored properly and protected 
from the elements, theft, vandalism, or other loss or damage as required.

1.8.4 For all materials and equipment specified or indicated in the Drawings, the 
Contractor shall provide all labor, materials, equipment, and services necessary for 
complete assemblies and complete working systems, functioning as intended.  
Incidental items not indicated on Drawings, nor mentioned in the Specifications, that 
can legitimately and reasonably be inferred to belong to the Work described, or be 
necessary in good practice to provide a complete assembly or system, shall be 
furnished as though itemized here in every detail.  In all instances, material and 
equipment shall be installed in strict accordance with each manufacturer’s most 
recent published recommendations and specifications.

1.8.5 Contractor shall, after award of Contract by District and after relevant 
submittals have been approved, place orders for materials and/or equipment as 
specified so that delivery of same may be made without delays to the Work.  
Contractor shall, upon five (5) days’ demand from District, present documentary 
evidence showing that orders have been placed.

1.8.6 District reserves the right but has no obligation, in response to 
Contractor’s neglect or failure in complying with the above instructions, to place 
orders for such materials and/or equipment as the District may deem advisable in 
order that the Work may be completed at the date specified in the Contract, and all 
expenses incidental to the procuring of said materials and/or equipment shall be paid 
for by Contractor or deducted from payment(s) to Contractor.

1.8.7 Contractor warrants good title to all material, supplies, and equipment 
installed or incorporated in Work and agrees upon completion of all Work to deliver 
the Site to District, together with all improvements and appurtenances constructed 
or placed thereon by it, and free from any claims, liens, or charges.  Contractor 
further agrees that neither it nor any person, firm, or corporation furnishing any 
materials or labor for any work covered by the Contract shall have any right to lien 
any portion of the Premises or any improvement or appurtenance thereon, except 
that Contractor may install metering devices or other equipment of utility companies 
or of political subdivision, title to which is commonly retained by utility company or 
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political subdivision.  In the event of installation of any such metering device or 
equipment, Contractor shall advise District as to owner thereof.

1.8.7.1 If a lien or a claim based on a stop payment notice of any nature 
should at any time be filed against the Work or any District property, by any 
entity that has supplied material or services at the request of the Contractor, 
Contractor and Contractor’s Surety shall promptly, on demand by District and at 
Contractor’s and Surety’s own expense, take any and all action necessary to 
cause any such lien or a claim based on a stop payment notice to be released or 
discharged immediately therefrom.

1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar 
days after demand by the District, satisfactory evidence that a lien or a claim 
based on a stop payment notice has been so released, discharged, or secured, 
the District may discharge such indebtedness and deduct the amount required 
therefor, together with any and all losses, costs, damages, and attorney’s fees 
and expense incurred or suffered by District from any sum payable to Contractor 
under the Contract.

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights 
of persons furnishing materials or labor under any bond given by Contractor for their 
protection or any rights under any law permitting such protection or any rights under 
any law permitting such persons to look to funds due Contractor in hands of District 
(e.g., stop payment notices), and this provision shall be inserted in all subcontracts 
and material contracts and notice of its provisions shall be given to all persons 
furnishing material for work when no formal contract is entered into for such 
material.

1.8.9 Title to new materials and/or equipment for the Work of this Contract and 
attendant liability for its protection and safety shall remain with Contractor until 
incorporated in the Work of this Contract and accepted by District.  No part of any 
materials and/or equipment shall be removed from its place of storage except for 
immediate installation in the Work of this Contract.  Should the District, in its 
discretion, allow the Contractor to store materials and/or equipment for the Work 
off-site, Contractor will store said materials and/or equipment at a bonded 
warehouse and with appropriate insurance coverage at no cost to District.  
Contractor shall keep an accurate inventory of all materials and/or equipment in a 
manner satisfactory to District or its authorized representative and shall, at the 
District’s request, forward it to the District.

2. [RESERVED]

3. ARCHITECT

3.1 The Architect shall represent the District during the Project and will observe 
the progress and quality of the Work on behalf of the District.  Architect shall have the 
authority to act on behalf of District to the extent expressly provided in the Contract 
Documents and to the extent determined by District.  Architect shall have authority to 
reject materials, workmanship, and/or the Work whenever rejection may be necessary, 
in Architect’s reasonable opinion, to ensure the proper execution of the Contract.
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3.2 Architect shall, with the District and on behalf of the District, determine the 
amount, quality, acceptability, and fitness of all parts of the Work, and interpret the 
Specifications, Drawings, and shall, with the District, interpret all other Contract 
Documents.

3.3 Architect shall have all authority and responsibility established by law, 
including title 24 of the California Code of Regulations.

3.4 Contractor shall provide District and the Construction Manager with a copy of 
all written communication between Contractor and Architect at the same time as that 
communication is made to Architect, including, without limitation, all RFIs, 
correspondence, submittals, claims, and proposed change orders.

4. CONSTRUCTION MANAGER

4.1 If a Construction Manager is used on this Project (“Construction Manager” or 
“CM”), the Construction Manager will provide administration of the Contract on the 
District's behalf.  After execution of the Contract and Notice to Proceed, all 
correspondence and/or instructions from Contractor and/or District shall be forwarded 
through the Construction Manager.  The Construction Manager will not be responsible for 
and will not have control or charge of construction means, methods, techniques, 
sequences, or procedures or for safety precautions in connection with the Work, which 
shall all remain the Contractor’s responsibility.

4.2 The Construction Manager, however, will have authority to reject materials 
and/or workmanship not conforming to the Contract Documents, as determined by the 
District, the Architect, and/or the Project Inspector.  The Construction Manager shall also 
have the authority to require special inspection or testing of any portion of the Work, 
whether it has been fabricated, installed, or fully completed.  Any decision made by the 
Construction Manager, in good faith, shall not give rise to any duty or responsibility of 
the Construction Manager to:  the Contractor; any Subcontractor; the Contractor or 
Subcontractor’s respective agents, employees; or other persons performing any of the 
Work.  The Construction Manager shall have free access to any or all parts of Work at 
any time.

4.3 If the District does not use a Construction Manager on this Project, all 
references within the Contract Documents to Construction Manager or CM shall be read 
as District.

5. INSPECTOR, INSPECTIONS, AND TESTS

5.1 Project Inspector

5.1.1 One or more Project Inspector(s), including special Project Inspector(s), 
as required, will be assigned to the Work by District, in accordance with 
requirements of title 24, part 1, of the California Code of Regulations, to enforce the 
building code and monitor compliance with Plans and Specifications for the Project 
previously approved by the DSA.  Duties of Project Inspector(s) are specifically 
defined in section 4-342 of said part 1 of title 24. 
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5.1.2 No Work shall be carried on except with the knowledge and under the 
inspection of the Project Inspector(s).  The Project Inspector(s) shall have free 
access to any or all parts of Work at any time.  Contractor shall furnish Project 
Inspector(s) reasonable opportunities for obtaining such information as may be 
necessary to keep Project Inspector(s) fully informed respecting progress and 
manner of work and character of materials, including, but not limited to, submission 
of form DSA 156 (or the most current version applicable at the time the Work is 
performed) to the Project Inspector at least 48 hours in advance of the 
commencement and completion of construction of each and every aspect of the 
Work.  Forms are available on the DSA’s website at: 
http://www.dgs.ca.gov/dsa/Forms.aspx.  Inspection of Work shall not relieve 
Contractor from an obligation to fulfill this Contract.  Project Inspector(s) and the 
DSA are authorized to suspend work whenever the Contractor and/or its 
Subcontractor(s) are not complying with the Contract Documents.  Any work 
stoppage by the Project Inspector(s) and/or DSA shall be without liability to the 
District.  Contractor shall instruct its Subcontractors and employees accordingly.

5.1.3 If Contractor and/or any Subcontractor requests that the Project 
Inspector(s) perform any inspection off-site, this shall only be done if it is allowable 
pursuant to applicable regulations and DSA approval, if the Project Inspector(s) 
agree to do so, and at the expense of the Contractor.

5.2 Tests and Inspections

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of 
Regulations, group 1, article 5, section 4-335, and with the provisions of the 
Specifications.

5.2.2 The District will select an independent testing laboratory to conduct the 
tests.  Selection of the materials required to be tested shall be by the laboratory or 
the District's representative and not by the Contractor.  The Contractor shall notify 
the District's representative a sufficient time in advance of its readiness for required 
observation or inspection.

5.2.3 The Contractor shall notify the District's representative a sufficient time in 
advance of the manufacture of material to be supplied under the Contract 
Documents, which must by terms of the Contract Documents be tested, in order that 
the District may arrange for the testing of same at the source of supply.  This notice 
shall be provided, at a minimum, seventy-two (72) hours prior to the manufacture of 
the material that needs to be tested.

5.2.4 Any material shipped by the Contractor from the source of supply prior to 
having satisfactorily passed such testing and inspection or prior to the receipt of 
notice from said representative that such testing and inspection will not be required, 
shall not be incorporated into and/or onto the Project.

5.2.5 The District will select the testing laboratory and pay for the cost of all 
tests and inspections, excepting those inspections performed at Contractor’s request 
and expense.  Contractor shall reimburse the District for any and all laboratory costs 
or other testing costs for any materials found to be not in compliance with the 
Contract Documents.  At the District’s discretion, District may elect to deduct 
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laboratory or other testing costs for noncompliant materials from the Contract Price, 
and such deduction shall not constitute a withholding.

5.3 Costs for After Hours and/or Off Site Inspections

If the Contractor performs Work outside the Inspector’s regular working hours or 
requests the Inspector to perform inspections off Site, costs of any inspections required 
outside regular working hours or off Site shall be borne by the Contractor and may be 
invoiced to the Contractor by the District or the District may deduct those expenses from 
the next Progress Payment.

6. CONTRACTOR

Contractor shall construct and complete, in a good and workmanlike manner, the Work for 
the Contract Price including any adjustment(s) to the Contract Price pursuant to provisions 
herein regarding changes to the Contract Price.  Except as otherwise noted, Contractor shall 
provide and pay for all labor, materials, equipment, permits (excluding DSA), fees, licenses, 
facilities, transportation, taxes, bonds and insurance, and services necessary for the proper 
execution and completion of the Work, except as indicated herein.

6.1 Status of Contractor

6.1.1 Contractor is and shall at all times be deemed to be an independent 
contractor and shall be wholly responsible for the manner in which it and its 
Subcontractors perform the services required of it by the Contract Documents.  
Nothing herein contained shall be construed as creating the relationship of employer 
and employee, or principal and agent, between the District, or any of the District's 
employees or agents, and Contractor or any of Contractor’s Subcontractors, agents 
or employees.  Contractor assumes exclusively the responsibility for the acts of its 
agents, and employees as they relate to the services to be provided during the 
course and scope of their employment.  Contractor, its Subcontractors, agents, and 
its employees shall not be entitled to any rights or privileges of District employees.  
District shall be permitted to monitor the Contractor’s activities to determine 
compliance with the terms of this Contract.

6.1.2 As required by law, Contractor and all Subcontractors shall be properly 
licensed and regulated by the Contractors State License Board, 9821 Business Park 
Drive, Sacramento, California 95827, http://www.cslb.ca.gov.

6.1.3 As required by law, Contractor and all Subcontractors shall be properly 
registered as public works contractors by the Department of Industrial Relations at: 
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or 
current URL.

6.1.4 Contractor represents that it has no existing interest and will not acquire 
any interest, direct or indirect, which could conflict in any manner or degree with the 
performance of Work required under this Contract and that no person having any 
such interest shall be employed by Contractor.
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6.2 Project Inspection Card(s)

Contractor shall verify that forms DSA 152 (or the current version applicable at the time 
the Work is performed) are issued for the Project prior to the commencement of 
construction.

6.3 Contractor’s Supervision

6.3.1 During progress of the Work, Contractor shall keep on the Premises, and 
at all other locations where any Work related to the Contract is being performed, an 
experienced and competent project manager and construction superintendent who 
are employees of the Contractor, to whom the District does not object and at least 
one of whom shall be fluent in English, written and verbal.

6.3.2 The project manager and construction superintendent shall both speak 
fluently the predominant language of the Contractor’s employees.

6.3.3 Before commencing the Work herein, Contractor shall give written notice 
to District of the name of its project manager and construction superintendent.  
Neither the Contractor’s project manager nor construction superintendent shall be 
changed except with prior written notice to District.  If the Contractor’s project 
manager and/or construction superintendent proves to be unsatisfactory to 
Contractor, or to District, any of the District's employees, agents, the Construction 
Manager, or the Architect, the unsatisfactory project manager and/or construction 
superintendent shall be replaced. However, Contractor shall notify District in writing 
before any change occurs, but no less than two (2) business days prior.  Any 
replacement of the project manager and/or construction superintendent shall be 
made promptly and must be satisfactory to the District.  The Contractor’s project 
manager and construction superintendent shall each represent Contractor, and all 
directions given to Contractor’s project manager and/or construction superintendent 
shall be as binding as if given to Contractor.

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and 
attention.  Contractor shall carefully study and compare all Contract Documents, 
Drawings, Specifications, and other instructions and shall at once report to District, 
Construction Manager, and Architect any error, inconsistency, or omission that 
Contractor or its employees and Subcontractors may discover, in writing, with a copy 
to District's Project Inspector(s).  The Contractor shall have responsibility for 
discovery of errors, inconsistencies, or omissions.

6.4 Duty to Provide Fit Workers

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline 
and good order among their employees and shall not employ or work any unfit 
person or anyone not skilled in work assigned to that person.  It shall be the 
responsibility of Contractor to ensure compliance with this requirement.  District may 
require Contractor to permanently remove unfit persons from Project Site.

6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District 
may deem incompetent or unfit shall be excluded from working on the Project and 
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shall not again be employed on the Project except with the prior written consent of 
District.

6.4.3 The Contractor shall furnish labor that can work in harmony with all other 
elements of labor employed or to be employed in the Work.

6.4.4 If Contractor intends to make any change in the name or legal nature of 
the Contractor’s entity, Contractor must first notify the District in writing prior to 
making any contemplated change.  The District shall determine in writing if 
Contractor’s intended change is permissible while performing this Contract.

6.5 Field Office

6.5.1 Contractor shall provide a temporary office on the Site for the District’s 
use exclusively, during the term of the Contract.

6.6 Purchase of Materials and Equipment

The Contractor is required to order, obtain, and store materials and equipment 
sufficiently in advance of its Work at no additional cost or advance payment from District 
to assure that there will be no delays.

6.7 Documents on Work

6.7.1 Contractor shall at all times keep on the Site, or at another location as the 
District may authorize in writing, one legible copy of all Contract Documents, 
including Addenda and Change Orders, and Titles 19 and 24 of the California Code of 
Regulations, the specified edition(s) of the Uniform Building Code, all approved 
Drawings, Plans, Schedules, and Specifications, and all codes and documents 
referred to in the Specifications, and made part thereof.  These documents shall be 
kept in good order and available to District, Construction Manager, Architect, 
Architect’s representatives, the Project Inspector(s), and all authorities having 
jurisdiction.  Contractor shall be acquainted with and comply with the provisions of 
these titles as they relate to this Project.  (See particularly the duties of Contractor, 
Title 24, Part 1, California Code of Regulations, section 4-343.)  Contractor shall also 
be acquainted with and comply with all California Code of Regulations provisions 
relating to conditions on this Project, particularly Titles 8 and 17.  Contractor shall 
coordinate with Architect and Construction Manager and shall submit its verified 
report(s) according to the requirements of Title 24.

6.7.2 Daily Job Reports.

6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily 
Job Reports on the Project.  These must be prepared by the Contractor's 
employee(s) who are present on Site, and must include, at a minimum, the 
following information:

6.7.2.1.1 A brief description of all Work performed on that day.
6.7.2.1.2 A summary of all other pertinent events and/or occurrences on 

that day.
6.7.2.1.3 The weather conditions on that day.



BID NUMBER 615

Relocatable Buildings Sitework

OXNARD UNION HIGH SCHOOL DISTRICT

GENERAL CONDITIONS

ACHS, RCHS, RMHS, CIHS, HHS DOCUMENT 00 72 13 -21

6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR 
registration numbers.

6.7.2.1.5 A list of each Contractor employee working on that day and the 
total hours worked for each employee.

6.7.2.1.6 A complete list of all equipment on Site that day, whether in 
use or not.

6.7.2.1.7 A complete list of all materials, supplies, and equipment 
delivered on that day.

6.7.2.1.8 A complete list of all inspections and tests performed on that 
day.

6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily 
Job Report to the District or the Construction Manager.

6.8 Preservation of Records

Contractor shall maintain, and District shall have the right to inspect, Contractor’s 
financial records for the Project, including, without limitation, Job Cost Reports for the 
Project in compliance with the criteria set forth herein. The District shall have the right 
to examine and audit all Daily Job Reports or other Project records of Contractor’s 
project manager(s), project superintendent(s), and/or project foreperson(s), all certified 
payroll records and/or related documents including, without limitation, Job Cost Reports, 
payroll, payment, timekeeping and tracking documents; all books, estimates, records, 
contracts, documents, bid documents, bid cost data, subcontract job cost reports, and 
other data of the Contractor, any Subcontractor, and/or supplier, including computations 
and projections related to bidding, negotiating, pricing, or performing the Work or 
Contract modification, in order to evaluate the accuracy, completeness, and currency of 
the cost, manpower, coordination, supervision, or pricing data at no additional cost to 
the District.  These documents may be duplicative and/or be in addition to any Bid 
Documents held in escrow by the District.  The Contractor shall make available at its 
office at all reasonable times the materials described in this paragraph for the 
examination, audit, or reproduction until three (3) years after final payment under this 
Contract.  Notwithstanding the provisions above, Contractor shall provide any records 
requested by any governmental agency, if available, after the time set forth above.

6.9 Integration of Work

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work 
as required to make its several parts come together properly, to fit it to receive or be 
received by work of other contractors, and to coordinate tolerances to various pieces 
of work, showing upon, or reasonably implied by, the Drawings and Specifications for 
the completed structure, and shall conform them as District and/or Architect may 
direct.

6.9.2 Contractor shall make its own layout of lines and elevations and shall be 
responsible for the accuracy of both Contractor’s and Subcontractors' work resulting 
therefrom.

6.9.3 Contractor and all Subcontractors shall take all field dimensions required 
in performance of the Work, and shall verify all dimensions and conditions on the 
Site.  All dimensions affecting proper fabrication and installation of all Work must be 
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verified prior to fabrication by taking field measurements of the true conditions.  If 
there are any discrepancies between dimensions in drawings and existing conditions 
which will affect the Work, Contractor shall bring such discrepancies to the attention 
of the District and Architect for adjustment before proceeding with the Work.  In 
doing so, it is recognized that Contractor is not acting in the capacity of a licensed 
design professional, and that Contractor’s examination is made in good faith to 
facilitate construction and does not create an affirmative responsibility of a design 
professional to detect errors, omissions or inconsistencies in the Contract Documents 
or to ascertain compliance with applicable laws, building codes or regulations. 
However, nothing in this provision shall abrogate Contractor’s responsibilities for 
discovering and reporting any error, inconsistency, or omission pursuant to the 
Contract within the Contractor’s standard of care including, without limitation, any 
applicable laws, ordinance, rules, or regulations. Following receipt of written notice 
from Contractor, the District and/or Architect shall inform Contractor what action, if 
any, Contractor shall take with regard to such discrepancies.

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be 
borne by Contractor, inclusive of repair work.

6.9.5 Contractor shall not endanger any work performed by it or anyone else by 
cutting, excavating, or otherwise altering work and shall not cut or alter work of any 
other contractor except with consent of District.

6.10 Notifications

6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of 
the commencement of construction of each and every aspect of the Work at least 48 
hours in advance by submitting form DSA 156 (or the most current version 
applicable at the time the Work is performed) to the Project Inspector.  Forms are 
available on the DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx.

6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of 
the completion of construction of each and every aspect of the Work at least 48 
hours in advance by submitting form DSA 156 (or current version) to the Project 
Inspector.

6.11 Obtaining of Permits, Licenses and Registrations

Contractor shall secure and pay for all permits (except DSA), licenses, registrations, 
approvals and certificates necessary for prosecution of Work, including but not limited to 
those listed in the Special Conditions, if any, before the date of the commencement of 
the Work or before the permits, licenses, registrations, approvals and certificates are 
legally required to continue the Work without interruption.  The Contractor shall obtain 
and pay, only when legally required, for all licenses, registrations, approvals, permits, 
inspections, and inspection certificates required to be obtained from or issued by any 
authority having jurisdiction over any part of the Work included in the Contract.  All final 
permits, licenses, registrations, approvals and certificates shall be delivered to District 
before demand is made for final payment.
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6.12 Royalties and Patents

6.12.1 Contractor shall obtain and pay, only when legally required, all royalties 
and license fees necessary for prosecution of Work before the earlier of the date of 
the commencement of the Work or the date that the license is legally required to 
continue the Work without interruption.  Contractor shall defend suits or claims of 
infringement of patent, copyright, or other rights and shall hold the District, the 
Architect, and the Construction Manager harmless and indemnify them from loss on 
account thereof except when a particular design, process, or make or model of 
product is required by the Contract Documents.  However, if the Contractor has 
reason to believe that the required design, process, or product is an infringement of 
a patent or copyright, the Contractor shall indemnify and defend the District, 
Architect and Construction Manager against  any loss or damage unless the 
Contractor promptly informs the District of its information.

6.12.2 The review by the District or Architect of any method of construction, 
invention, appliance, process, article, device, or material of any kind shall be only its 
adequacy for the Work and shall not approve use by the Contractor in violation of 
any patent or other rights of any person or entity.

6.13 Work to Comply With Applicable Laws and Regulations

6.13.1 Contractor shall give all notices and comply with the following specific 
laws, ordinances, rules, and regulations and all other applicable laws, ordinances, 
rules, and regulations bearing on conduct of Work as indicated and specified, 
including but not limited to the appropriate statutes and administrative code 
sections.  If Contractor observes that Drawings and Specifications are at variance 
therewith, or should Contractor become aware of the development of conditions not 
covered by Contract Documents that may result in finished Work being at variance 
therewith, Contractor shall promptly notify District in writing and any changes 
deemed necessary by District shall be made as provided in Contract for changes in 
Work.

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce

6.13.1.2 National Board of Fire Underwriters’ Regulations

6.13.1.3 International Building Code, latest addition, and the California Code of 
Regulations, title 24, and other amendments

6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published 
by A.G.C. of America

6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California

6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of 
Regulations) and Pertinent Local Fire Safety Codes

6.13.1.7 Americans with Disabilities Act

6.13.1.8 Education Code of the State of California
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6.13.1.9 Government Code of the State of California

6.13.1.10Labor Code of the State of California, division 2, part 7, Public Works 
and Public Agencies

6.13.1.11Public Contract Code of the State of California

6.13.1.12California Art Preservation Act

6.13.1.13U. S. Copyright Act

6.13.1.14U. S. Visual Artists Rights Act

6.13.2 Contractor shall comply with all applicable mitigation measures, if any, 
adopted by any public agency with respect to this Project pursuant to the California 
Environmental Quality Act (Public Resources Code section 21000 et seq.).

6.13.3 If Contractor performs any Work that it knew, or through exercise of 
reasonable care should have known, to be contrary to any applicable laws, 
ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom and 
arising from the correction of said Work.

6.13.4 Where Specifications or Drawings state that materials, processes, or 
procedures must be approved by the DSA, State Fire Marshall, or other body or 
agency, Contractor shall be responsible for satisfying requirements of such bodies or 
agencies applicable at the time the Work is performed, and as determined by those 
bodies or agencies.

6.14 Safety/Protection of Persons and Property

6.14.1 The Contractor will be solely and completely responsible for conditions of 
the Site, including safety of all persons and property during performance of the 
Work.  This requirement will apply continuously and not be limited to normal working 
hours.

6.14.2 The wearing of hard hats will be mandatory at all times for all personnel 
on Site.  Contractor shall supply sufficient hard hats to properly equip all employees 
and visitors.

6.14.3 Any construction review of the Contractor’s performance is not intended to 
include review of the adequacy of the Contractor’s safety measures in, on, or near 
the Site.

6.14.4 Implementation and maintenance of safety programs shall be the sole 
responsibility of the Contractor.

6.14.5 The Contractor shall furnish to the District a copy of the Contractor's 
safety plan within the time frame indicated in the Contract Documents and 
specifically adapted for the Project.
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6.14.6 Contractor shall be responsible for all damages to persons or property that 
occur as a result of its fault or negligence in connection with the prosecution of this 
Contract and shall take all necessary measures and be responsible for the proper 
care and completion and final acceptance by District.  All Work shall be solely at 
Contractor’s risk with the exception of damage to the Work caused by “acts of God” 
as defined in Public Contract Code section 7105.

6.14.7 Contractor shall take, and require Subcontractors to take, all necessary 
precautions for safety of workers on the Project and shall comply with all applicable 
federal, state, local, and other safety laws, standards, orders, rules, regulations, and 
building codes to prevent accidents or injury to persons on, about, or adjacent to 
premises where Work is being performed and to provide a safe and healthful place of 
employment.  Contractor shall furnish, erect, and properly maintain at all times, all 
necessary safety devices, safeguards, construction canopies, signs, nets, barriers, 
lights, and watchmen for protection of workers and the public and shall post danger 
signs warning against hazards created by such features in the course of construction.

6.14.8 Hazards Control – Contractor shall store volatile wastes in covered metal 
containers and remove them from the Site daily.  Contractor shall prevent 
accumulation of wastes that create hazardous conditions.  Contractor shall provide 
adequate ventilation during use of volatile or noxious substances.

6.14.9 Contractor shall designate a responsible member of its organization on the 
Project, whose duty shall be to post information regarding protection and obligations 
of workers and other notices required under occupational safety and health laws, to 
comply with reporting and other occupational safety requirements, and to protect the 
life, safety, and health of workers.  Name and position of person so designated shall 
be reported to District by Contractor.

6.14.10 Contractor shall correct any violations of safety laws, rules, orders, 
standards, or regulations.  Upon the issuance of a citation or notice of violation by 
the Division of Occupational Safety and Health, Contractor shall correct such 
violation promptly.

6.14.11 Contractor shall comply with any District storm water requirements that 
are approved by the District and applicable to the Project, at no additional cost to the 
District.

6.14.12 In an emergency affecting safety of life or of work or of adjoining 
property, Contractor, without special instruction or authorization, shall act, at its 
discretion, to prevent such threatened loss or injury.  Any compensation claimed by 
Contractor on account of emergency work shall be determined by agreement.

6.14.13 All salvage materials will become the property of the Contractor and shall 
be removed from the Site unless otherwise called for in the Contract Documents. 
However, the District reserves the right to designate certain items of value that shall 
be turned over to the District unless otherwise directed by District.

6.14.14 All connections to public utilities and/or existing on-site services shall be 
made and maintained in such a manner as to not interfere with the continuing use of 
same by the District during the entire progress of the Work.
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6.14.15 Contractor shall provide such heat, covering, and enclosures as are 
necessary to protect all Work, materials, equipment, appliances, and tools against 
damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, 
flooding, or dampness.

6.14.16 The Contractor shall protect and preserve the Work from all damage or 
accident, providing any temporary roofs, window and door coverings, boxings, or 
other construction as required by the Architect.  The Contractor shall be responsible 
for existing structures, walks, roads, trees, landscaping, and/or improvements in 
working areas; and shall provide adequate protection therefore.  If temporary 
removal is necessary of any of the above items, or damage occurs due to the Work, 
the Contractor shall replace same at his expense with same kind, quality, and size of 
Work or item damaged.  This shall include any adjoining property of the District and 
others.

6.14.17 Contractor shall take adequate precautions to protect existing roads, 
sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, 
without limitation, protection from settlement or loss of lateral support), and to avoid 
damage thereto, and repair any damage thereto caused by construction operations.

6.14.18 Contractor shall confine apparatus, the storage of materials, and the 
operations of workers to limits indicated by law, ordinances, permits, or directions of 
Architect, and shall not interfere with the Work or unreasonably encumber Premises 
or overload any structure with materials.  Contractor shall enforce all instructions of 
District and Architect regarding signs, advertising, fires, and smoking, and require 
that all workers comply with all regulations while on Project Site.

6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ 
employees, or any person associated with the Work shall conduct themselves in a 
manner appropriate for a school site.  No verbal or physical contact with neighbors, 
students, and faculty, profanity, or inappropriate attire or behavior will be permitted.  
District may require Contractor to permanently remove non-complying persons from 
Project Site.

6.14.20 Contractor shall take care to prevent disturbing or covering any survey 
markers, monuments, or other devices marking property boundaries or corners.  If 
such markers are disturbed, Contractor shall have a civil engineer, registered as a 
professional engineer in California, replace them at no cost to District.

6.14.21 In the event that the Contractor enters into any agreement with owners of 
any adjacent property to enter upon the adjacent property for the purpose of 
performing the Work, Contractor shall fully indemnify, defend, and hold harmless 
each person, entity, firm, or agency that owns or has any interest in adjacent 
property.  The form and content of the agreement of indemnification shall be 
approved by the District prior to the commencement of any Work on or about the 
adjacent property.  The Contractor shall also indemnify the District as provided in the 
indemnification provision herein.  These provisions shall be in addition to any other 
requirements of the owners of the adjacent property.
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6.15 Working Evenings and Weekends

Contractor may be required to work increased hours, evenings, and/or weekends at no 
additional cost to the District.  Contractor shall give the District seventy-two (72) hours’ 
notice prior to performing any evening and/or weekend work.  Contractor shall perform 
all evening and/or weekend work only upon District’s approval and in compliance with all 
applicable rules, regulations, laws, and local ordinances including, without limitation, all 
noise and light limitations.  Contractor shall reimburse the District for any increased or 
additional Inspector charges as a result of Contractor’s increased hours, or evening 
and/or weekend work.

6.16 Cleaning Up

6.16.1 The Contractor shall provide all services, labor, materials, and equipment 
necessary for protecting and securing the Work, all school occupants, furnishings, 
equipment, and building structure from damage until its completion and final 
acceptance by District.  Dust barriers shall be provided to isolate dust and dirt from 
construction operations.  At completion of the Work and portions thereof, Contractor 
shall clean to the original state any areas beyond the Work area that become dust 
laden as a result of the Work.  The Contractor must erect the necessary warning 
signs and barricades to ensure the safety of all school occupants.  The Contractor at 
all times must maintain good housekeeping practices to reduce the risk of fire 
damage and must make a fire extinguisher, fire blanket, and/or fire watch, as 
applicable, available at each location where cutting, braising, soldering, and/or 
welding is being performed or where there is an increased risk of fire.

6.16.2 Contractor at all times shall keep Premises, including property 
immediately adjacent thereto, free from debris such as waste, rubbish (including 
personal rubbish of workers, e.g., food wrappers, etc.), and excess materials and 
equipment caused by the Work.  Contractor shall not leave debris under, in, or about 
the Premises (or surrounding property or neighborhood), but shall promptly remove 
same from the Premises on a daily basis.  If Contractor fails to clean up, District may 
do so and the cost thereof shall be charged to Contractor.  If Contract is for work on 
an existing facility, Contractor shall also perform specific clean-up on or about the 
Premises upon request by the District as it deems necessary for the continued 
operations.  Contractor shall comply with all related provisions of the Specifications.

6.16.3 If the Construction Manager, Architect, or District observes the 
accumulation of trash and debris, the District will give the Contractor a 24-hour 
written notice to mitigate the condition.

6.16.4 Should the Contractor fail to perform the required clean-up, or should the 
clean-up be deemed unsatisfactory by the District, the District may, at its sole 
discretion, then perform the clean-up.  All cost associated with the clean-up work 
(including all travel, payroll burden, and costs for supervision) will be deducted from 
the Contract Price, or District may withhold those amounts from payment(s) to 
Contractor.
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7. SUBCONTRACTORS

7.1 Contractor shall provide the District with information for all Subcontracts as 
indicated in the Contractor’s Submittals and Schedules Section herein.

7.2 No contractual relationship exists between the District and any Subcontractor, 
supplier, or sub-subcontractor by reason of this Contract.

7.3 Contractor agrees to bind every Subcontractor by terms of this Contract as far 
as those terms that are applicable to Subcontractor’s work including, without limitation, 
all labor, wage & hour, apprentice and related provisions and requirements.  If 
Contractor shall subcontract any part of this Contract, Contractor shall be as fully 
responsible to District for acts and omissions of any Subcontractor and of persons either 
directly or indirectly employed by any Subcontractor, including Subcontractor caused 
Project delays, as it is for acts and omissions of persons directly employed by 
Contractor.  The divisions or sections of the Specifications and/or the arrangement of 
the drawings are not intended to control the Contractor in dividing the Work among 
Subcontractors or limit the work performed by any trade.

7.4 District's consent to, or approval of, or failure to object to, any Subcontractor 
under this Contract shall not in any way relieve Contractor of any obligations under this 
Contract and no such consent shall be deemed to waive any provisions of this Contract.

7.5 Contractor is directed to familiarize itself with sections 4100 through 4114 of 
the Public Contract Code of the State of California, as regards subletting and 
subcontracting, and to comply with all applicable requirements therein.  In addition, 
Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor 
Code of the State of California, as regards the payment of prevailing wages and related 
issues, and to comply with all applicable requirements therein including, without 
limitation, section 1775 and the Contractor’s and Subcontractors’ obligations and liability 
for violations of prevailing wage law and other applicable laws.

7.6 No Contractor whose Bid is accepted shall, without consent of the awarding 
authority and in full compliance with section 4100 et seq. of the Public Contract Code, 
including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract 
Code, and section 1771.1 of the Labor Code, either:

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor 
designated in the original Bid; or

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion 
of the Work to be performed by anyone other than the original Subcontractor listed 
in the Bid; or

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one 
percent (0.5%) of the Contractor’s total bid as to which his original bid did not 
designate a Subcontractor.
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7.7 The Contractor shall be responsible for the coordination of the trades, 
Subcontractors, sub-subcontractors, and material or equipment suppliers working on the 
Project.

7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use, 
state bond funds, then Contractor is responsible for ensuring that first tier 
Subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, 
and/or C-46 licenses are prequalified by the District to work on the Project pursuant 
to Public Contract Code section 20111.6.

7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly 
registered as public works contractors by the Department of Industrial Relations.

7.8 Contractor is solely responsible for settling any differences between the 
Contractor and its Subcontractor(s) or between Subcontractors.

7.9 Contractor must include in all of its subcontracts the assignment provisions as 
indicated in the Termination section of these General Conditions.

8. OTHER CONTRACTS/CONTRACTORS

8.1 District reserves the right to let other contracts, and/or to perform work with 
its own forces, in connection with the Project.  Contractor shall afford other contractors 
reasonable opportunity for introduction and storage of their materials and execution of 
their work and shall properly coordinate and connect Contractor’s Work with the work of 
other contractors.

8.2 In addition to Contractor’s obligation to protect its own Work, Contractor shall 
protect the work of any other contractor that Contractor encounters while working on 
the Project.

8.3 If any part of Contractor’s Work depends for proper execution or results upon 
work of District or any other contractor, the Contractor shall inspect and, before 
proceeding with its Work, promptly report to the District in writing any defects in 
District’s or any other contractor’s work that render Contractor’s Work unsuitable for 
proper execution and results.  Contractor shall be held accountable for damages to 
District for District’s or any other contractor’s work that Contractor failed to inspect or 
should have inspected.  Contractor’s failure to inspect and report shall constitute 
Contractor’s acceptance of all District’s or any other contractor’s work as fit and proper 
for reception of Contractor’s Work, except as to defects that may develop in District’s or 
any other contractor’s work after execution of Contractor’s Work and not caused by 
execution of Contractor’s Work.

8.4 To ensure proper execution of its subsequent work, Contractor shall measure 
and inspect work already in place and shall at once report to the District in writing any 
discrepancy between that executed work and the Contract Documents.

8.5 Contractor shall ascertain to its own satisfaction the scope of the Project and 
nature of District’s or any other contracts that have been or may be awarded by District 
in prosecution of the Project to the end that Contractor may perform this Contract in 
light of the other contracts, if any.
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8.6 Nothing herein contained shall be interpreted as granting to Contractor 
exclusive occupancy of the Site, the Premises, or of the Project.  Contractor shall not 
cause any unnecessary hindrance or delay to the use and/or operation(s) of the 
Premises and/or to District or any other contractor working on the Project.  If 
simultaneous execution of any contract or Premises operation is likely to cause 
interference with performance of Contractor’s Contract, Contractor shall coordinate with 
those contractor(s), person(s), and/or entity(s) and shall notify the District of the 
resolution.

9. DRAWINGS AND SPECIFICATIONS

9.1 A complete list of all Drawings that form a part of the Contract is to be found 
as an index on the Drawings themselves, and/or may be provided to the Contractor 
and/or in the Table of Contents.

9.2 Materials or Work described in words that so applied have a well-known 
technical or trade meaning shall be deemed to refer to recognized standards, unless 
noted otherwise.

9.3 Trade Name or Trade Term.  It is not the intention of this Contract to go 
into detailed descriptions of any materials and/or methods commonly known to the trade 
under “trade name” or “trade term.”  The mere mention or notation of “trade name” or 
“trade term” shall be considered a sufficient notice to Contractor that it will be required 
to complete the work so named, complete, finished, and operable, with all its 
appurtenances, according to the best practices of the trade.

9.4 The naming of any material and/or equipment shall mean furnishing and 
installing of same, including all incidental and accessory items thereto and/or labor 
therefor, as per best practices of the trade(s) involved, unless specifically noted 
otherwise.

9.5 Contract Documents are complementary, and what is called for by one shall 
be binding as if called for by all.  As such, Drawings and Specifications are intended to 
be fully cooperative and to agree.  However, if Contractor observes that Drawings and 
Specifications are in conflict with the Contract Documents, Contractor shall promptly 
notify District and Architect in writing, and any necessary changes shall be made as 
provided in the Contract Documents.

9.6 In the case of discrepancy or ambiguity in the Contract Documents, the order 
of precedence in the Agreement shall prevail.  However, in the case of discrepancy or 
ambiguity solely between and among the Drawings and Specifications, the discrepancy 
or ambiguity shall be resolved in favor of the interpretation that will provide District with 
the functionally complete and operable Project described in the Drawings and 
Specifications.  In case of ambiguity, conflict, or lack of information, District will furnish 
clarifications with reasonable promptness.

9.7 Drawings and Specifications are intended to comply with all laws, ordinances, 
rules, and regulations of constituted authorities having jurisdiction, and where referred 
to in the Contract Documents, the laws, ordinances, rules, and regulations shall be 
considered as a part of the Contract within the limits specified.  Contractor shall bear all 
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expense of correcting work done contrary to said laws, ordinances, rules, and 
regulations.

9.8 As required by Section 4-317(c), Part 1, Title 24, CCR:  “Should any existing 
conditions such as deterioration or non-complying construction be discovered which is 
not covered by the DSA-approved documents wherein the finished work will not comply 
with Title 24, California Code of Regulations, a construction change document, or a 
separate set of plans and specifications, detailing and specifying the required repair work 
shall be submitted to and approved by DSA before proceeding with the repair work.”

9.9 Ownership of Drawings

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental 
architectural and engineering work, or copies of other Contract Documents furnished by 
District, are the property of District.  They are not to be used by Contractor in other 
work and, with the exception of signed sets of Contract Documents, are to be returned 
to District on request at completion of Work, or may be used by District as it may 
require without any additional costs to District.  Neither the Contractor nor any 
Subcontractor, or material or equipment supplier shall own or claim a copyright in the 
Drawings, Specifications, and other documents prepared by the Architect.  District 
hereby grants the Contractor, Subcontractors, sub-subcontractors, and material or 
equipment suppliers a limited license to use applicable portions of the Drawings 
prepared for the Project in the execution of their Work under the Contract Documents.

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES

Contractor’s submittals shall comply with the provisions and requirements of the 
Specifications including, without limitation Submittals.

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values

10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed 
(unless otherwise specified in the Specifications), the Contractor shall prepare and 
submit to the District for review, in a form supported by sufficient data to 
substantiate its accuracy as the District may require:

10.1.1.1 Preliminary Schedule.  A preliminary schedule of construction 
indicating the starting and completion dates of the various stages of the Work, 
including any information and following any form as may be specified in the 
Specifications.  Once approved by District, this shall become the Construction 
Schedule.  This schedule shall include and identify all tasks that are on the 
Project’s critical path with a specific determination of the start and completion of 
each critical path task as well as all Contract milestones and each milestone’s 
completion date(s) as may be required by the District.

10.1.1.1.1 The District is not required to approve a preliminary schedule of 
construction with early completion, i.e., one that shows early completion 
dates for the Work and/or milestones.  Contractor shall not be entitled to 
extra compensation if the District approves a Construction Schedule with an 
early completion date and Contractor completes the Project beyond the date 
shown in the schedule but within the Contract Time.  A Construction Schedule 
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showing the Work completed in less than the Contract Time, the time 
between the early completion date and the end of the Contract Time shall be 
Float.

10.1.1.2 Preliminary Schedule of Values.  A preliminary schedule of values for 
all of the Work, which must include quantities and prices of items aggregating the 
Contract Price and must subdivide the Work into component parts in sufficient 
detail to serve as the basis for progress payments during construction.  Unless 
the Special Conditions contain different limits, this preliminary schedule of values 
shall include, at a minimum, the following information and the following 
structure:

10.1.1.2.1 Divided into at least the following categories:

10.1.1.2.1.1 Overhead and profit;
10.1.1.2.1.2 Supervision;
10.1.1.2.1.3 General conditions;
10.1.1.2.1.4 Layout;
10.1.1.2.1.5 Mobilization;
10.1.1.2.1.6 Submittals;
10.1.1.2.1.7 Bonds and insurance;
10.1.1.2.1.8 Close-out/Certification documentation;
10.1.1.2.1.9 Demolition;
10.1.1.2.1.10 Installation;
10.1.1.2.1.11 Rough-in;
10.1.1.2.1.12 Finishes;
10.1.1.2.1.13 Testing;
10.1.1.2.1.14 Punchlist and District acceptance.

10.1.1.2.2 And also divided by each of the following areas:

10.1.1.2.2.1 Site work;
10.1.1.2.2.2 By each building;
10.1.1.2.2.3 By each floor.

10.1.1.2.3 The preliminary schedule of values shall not provide for values 
any greater than the following percentages of the Contract value:

10.1.1.2.3.1 Mobilization and layout combined to equal not more than 
1%;

10.1.1.2.3.2 Submittals, samples and shop drawings combined to 
equal not more than 3%;

10.1.1.2.3.3 Bonds and insurance combined to equal not more than      
2%.
10.1.1.2.3.4 Closeout documentation shall have a value in the   
preliminary schedule of not less than 5%.

10.1.1.2.4 Notwithstanding any provision of the Contract Documents to 
the contrary, payment of the Contractor's overhead, supervision, general 
conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid 
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based on percentage complete, with the disbursement of Progress Payments 
and the Final Payment.

10.1.1.2.5 Contractor shall certify that the preliminary schedule of values 
as submitted to the District is accurate and reflects the costs as developed in 
preparing Contractor’s bid. For example, without limiting the foregoing, 
Contractor shall not “front-load” the preliminary schedule of values with dollar 
amounts greater than the value of activities performed early in the Project.

10.1.1.2.6 The preliminary schedule of values shall be subject to the 
District's review and approval of the form and content thereof.  In the event 
that the District objects to any portion of the preliminary schedule of values, 
the District shall notify the Contractor, in writing, of the District's objection(s) 
to the preliminary schedule of values.  Within five (5) calendar days of the 
date of the District's written objection(s), Contractor shall submit a revised 
preliminary schedule of values to the District for review and approval. The 
foregoing procedure for the preparation, review and approval of the 
preliminary schedule of values shall continue until the District has approved 
the entirety of the preliminary schedule of values.

10.1.1.2.7 Once the preliminary schedule of values is approved by the 
District, this shall become the Schedule of Values.  The Schedule of Values 
shall not be thereafter modified or amended by the Contractor without the 
prior consent and approval of the District, which may be granted or withheld 
in the sole discretion of the District.

10.1.1.3 Preliminary Schedule of Submittals.  A preliminary schedule of 
submittals, including Shop Drawings, Product Data, and Samples submittals.  
Once approved by District, this shall become the Submittal Schedule.  All 
submittals shall be forwarded to the District by the date indicated on the 
approved Submittal Schedule, unless an earlier date is necessary to maintain the 
Construction Schedule, in which case those submittals shall be forwarded to the 
District so as not to delay the Construction Schedule.  Upon request by the 
District, Contractor shall provide an electronic copy of all submittals to the 
District.  All submittals shall be submitted no later than 90 days after the Notice 
to Proceed.

10.1.1.4 Safety Plan.  Contractor’s Safety Plan specifically adapted for the 
Project.  Contractor's Safety Plan shall comply with the following requirements:

10.1.1.4.1 All applicable requirements of California Division of 
Occupational Safety and Health (“CalOSHA”) and/or of the United States 
Occupational Safety and Health Administration (“OSHA”).

10.1.1.4.2 All provisions regarding Project safety, including all applicable 
provisions in these General Conditions.

10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the 
language(s) of the Contractor’s and its Subcontractors’ employees.
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10.1.1.5 Complete Registered Subcontractors List.  The name, address, 
telephone number, facsimile number, California State Contractors License 
number, classification, DIR registration number and monetary value of all 
Subcontracts of any tier for parties furnishing labor, material, or equipment for 
completion of the Project.

10.1.2 Contractor must provide all schedules both in hard copy and electronically, 
in a format (e.g., Microsoft Project or Primavera) approved in advance by the 
District.

10.1.3 The District will review the schedules submitted and the Contractor shall 
make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District.

10.1.4 The District shall have the right at any time to revise the schedule of 
values if, in the District's sole opinion, the schedule of values does not accurately 
reflect the value of the Work performed.

10.1.5 All submittals and schedules must be approved by the District before 
Contractor can rely on them as a basis for payment.

10.2 Monthly Progress Schedule(s)

10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District.  A 
Monthly Progress Schedule shall update the approved Construction Schedule or the 
last Monthly Progress Schedule, showing all work completed and to be completed as 
well as updating the Registered Subcontractors List.  The monthly Progress Schedule 
shall be sent within the timeframe requested by the District and shall be in a format 
acceptable to the District and contain a written narrative of the progress of work that 
month and any changes, delays, or events that may affect the work.  The process for 
District approval of the Monthly Progress Schedule shall be the same as the process 
for approval of the Construction Schedule.

10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment 
applications.

10.2.3 Contractor must provide all schedules both in hard copy and electronically, 
in a format (e.g., Microsoft Project or Primavera) approved in advance by the 
District.  

10.2.4 The District will review the schedules submitted and the Contractor shall 
make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District.

10.2.5 The District shall have the right at any time to revise the schedule of 
values if, in the District’s sole opinion, the schedule of values does not accurately 
reflect the value of the Work performed.  

10.2.6 All submittals and schedules must be approved by the District before 
Contractor can rely on them as a basis for payment.
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10.3 Material Safety Data Sheets (MSDS)

Contractor is required to ensure Material Safety Data Sheets are available in a readily 
accessible place at the Site for any material requiring a Material Safety Data Sheet per 
the federal “Hazard Communication” standard, or employees’ “right to know” law.  The 
Contractor is also required to ensure proper labeling on substances brought onto the job 
site and that any person working with the material or within the general area of the 
material is informed of the hazards of the substance and follows proper handling and 
protection procedures.  Two additional copies of the Material Safety Data Sheets shall 
also be submitted directly to the District.

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS

11.1 Site Investigation

Before bidding on this Work, Contractor shall make a careful investigation of the Site 
and thoroughly familiarize itself with the requirements of the Contract.  By the act of 
submitting a bid for the Work included in this Contract, Contractor shall be deemed to 
have made a complete study and investigation, and to be familiar with and accepted the 
existing conditions of the Site.

Prior to commencing the Work, Contractor and the District’s representative shall survey 
the Site to document the condition of the Site.  Contractor will record the survey in 
digital videotape format and provide an electronic copy to the District within fourteen 
(14) days of the survey.  This electronic record shall serve as a basis for determining 
any damages caused by the Contractor during the Project.  The Contractor may also 
document any pre-existing conditions in writing, provided that both the Contractor and 
the District’s representative agree on said conditions and sign a memorandum 
documenting the same.

11.2 Soils Investigation Report

11.2.1 When a soils investigation report obtained from test holes at Site or for 
the Project is available, that report may be available to the Contractor but shall not 
be a part of this Contract and shall not alleviate or excuse the Contractor’s obligation 
to perform its own investigation.  Any information obtained from that report or any 
information given on Drawings as to subsurface soil condition or to elevations of 
existing grades or elevations of underlying rock is approximate only, is not 
guaranteed, does not form a part of this Contract, and Contractor may not rely 
thereon.  By submitting its bid, Contractor acknowledges that it has made visual 
examination of Site and has made whatever tests Contractor deems appropriate to 
determine underground condition of soil. Although any such report is not a part of 
this Contract, recommendations from the report may be included in the Drawings, 
Specifications, or other Contract Documents. It is Contractor’s sole responsibility to 
thoroughly review all Contract Documents, Drawings, and Specifications. 

11.2.2 Contractor agrees that no claim against District will be made by 
Contractor for damages and hereby waives any rights to damages if, during progress 
of Work, Contractor encounters subsurface or latent conditions at Site materially 
differing from those shown on Drawings or indicated in Specifications, or for 
unknown conditions of an unusual nature that differ materially from those ordinarily 
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encountered in the work of the character provided for in Plans and Specifications, 
except as indicated in the provisions of these General Conditions regarding trenches, 
trenching, and/or existing utility lines.

11.3 Access to Work

District and its representatives shall at all times have access to Work wherever it is in 
preparation or progress, including storage and fabrication.  Contractor shall provide safe 
and proper facilities for such access so that District's representatives may perform their 
functions.

11.4 Layout and Field Engineering

11.4.1 All field engineering required for layout of this Work and establishing 
grades for earthwork operations shall be furnished by Contractor at its expense.  
This Work shall be done by a qualified, California-registered civil engineer approved 
in writing by District and Architect.  Any required Record and/or As-Built Drawings of 
Site development shall be prepared by the approved civil engineer.

11.4.2 The Contractor shall be responsible for having ascertained pertinent local 
conditions such as location, accessibility, and general character of the Site and for 
having satisfied itself as to the conditions under which the Work is to be performed.  
Contractor shall follow best practices, including but not limited to potholing to avoid 
utilities.  District shall not be liable for any claim for allowances because of 
Contractor’s error, failure to follow best practices, or negligence in acquainting itself 
with the conditions at the Site.

11.4.3 Contractor shall protect and preserve established benchmarks and 
monuments and shall make no changes in locations without the prior written 
approval of District.  Contractor shall replace any benchmarks or monuments that 
are lost or destroyed subsequent to proper notification of District and with District's 
approval.

11.5 Utilities

Utilities shall be provided as indicated in the Specifications.

11.6 Sanitary Facilities

Sanitary facilities shall be provided as indicated in the Specifications.

11.7 Surveys

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to 
determine locations of construction, grading, and site work as required to perform the 
Work.

11.8 Regional Notification Center

The Contractor, except in an emergency, shall contact the appropriate regional 
notification center at least two (2) days prior to commencing any excavation if the 
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excavation will be conducted in an area or in a private easement that is known, or 
reasonably should be known, to contain subsurface installations other than the 
underground facilities owned or operated by the District, and obtain an inquiry 
identification number from that notification center.  No excavation shall be commenced 
and/or carried out by the Contractor unless an inquiry identification number has been 
assigned to the Contractor or any Subcontractor and the Contractor has given the 
District the identification number.  Any damages arising from Contractor's failure to 
make appropriate notification shall be at the sole risk and expense of the Contractor.  
Any delays caused by failure to make appropriate notification shall be at the sole risk of 
the Contractor and shall not be considered for an extension of the Contract Time.

11.9 Existing Utility Lines

11.9.1 Pursuant to Government Code section 4215, District assumes the 
responsibility for removal, relocation, and protection of main or trunk utility lines and 
facilities located on the construction Site at the time of commencement of 
construction under this Contract with respect to any such utility facilities that are not 
identified in the Plans and Specifications.  Contractor shall not be assessed for 
liquidated damages for delay in completion of the Project caused by failure of District 
or the owner of a utility to provide for removal or relocation of such utility facilities.

11.9.2 Locations of existing utilities provided by District shall not be considered 
exact, but approximate within a reasonable margin and shall not relieve Contractor 
of responsibilities to exercise reasonable care or costs of repair due to Contractor’s 
failure to do so.  District shall compensate Contractor for the costs of locating, 
repairing damage not due to the failure of Contractor to exercise reasonable care, 
and removing or relocating such utility facilities not indicated in the Plans and 
Specifications with reasonable accuracy, and for equipment necessarily idle during 
such work.

11.9.3 No provision herein shall be construed to preclude assessment against 
Contractor for any other delays in completion of the Work.  Nothing in this Article 
shall be deemed to require District to indicate the presence of existing service 
laterals, appurtenances, or other utility lines, within the exception of main or trunk 
utility lines or whenever the presence of these utilities on the Site of the construction 
Project can be inferred from the presence of other visible facilities, such as buildings, 
meter junction boxes, on or adjacent to the Site of the construction.

11.9.4 If Contractor, while performing Work under this Contract, discovers utility 
facilities not identified by District in Contract Plans and Specifications, Contractor 
shall immediately notify the District and the utility in writing.  The cost of repair for 
damage to above-mentioned visible facilities without prior written notification to the 
District shall be borne by the Contractor.

11.10 Notification

Contractor understands, acknowledges and agrees that the purpose for prompt 
notification to the District pursuant to these provisions is to allow the District to 
investigate the condition(s) so that the District shall have the opportunity to decide how 
the District desires to proceed as a result of the condition(s).  Accordingly, failure of 
Contractor to promptly notify the District in writing, pursuant to these provisions, shall 
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constitute Contractor's waiver of any claim for damages or delay incurred as a result of 
the condition(s).

11.11 Hazardous Materials

Contractor shall comply with all provisions and requirements of the Contract Documents 
related to hazardous materials including, without limitation, Hazardous Materials 
Procedures and Requirements.

11.12 No Signs

Neither the Contractor nor any other person or entity shall display any signs not 
required by law or the Contract Documents at the Site, fences trailers, offices, or 
elsewhere on the Site without specific prior written approval of the District.

12. TRENCHES

12.1 Trenches Greater Than Five Feet

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves 
the excavation of any trench or trenches five (5) feet or more in depth, the Contractor 
shall, in advance of excavation, promptly submit to the District and/or a registered civil 
or structural engineer employed by the District or Architect, a detailed plan, stamped by 
a licensed engineer retained by the Contractor, showing the design of shoring for 
protection from the hazard of caving ground during the excavation of such trench or 
trenches.

12.2 Excavation Safety

If such plan varies from the Shoring System Standards established by the Construction 
Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but 
in no case shall such plan be less effective than that required by the Construction Safety 
Orders.  No excavation of such trench or trenches shall be commenced until said plan 
has been accepted by the District or by the person to whom authority to accept has 
been delegated by the District.

12.3 No Tort Liability of District

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability 
upon the District or any of its employees.

12.4 No Excavation without Permits

The Contractor shall not commence any excavation Work until it has secured all 
necessary permits including the required CalOSHA excavation/shoring permit.  Any 
permits shall be prominently displayed on the Site prior to the commencement of any 
excavation.
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12.5 Discovery of Hazardous Waste and/or Unusual Conditions

12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves 
digging trenches or other excavations that extend deeper than four feet below the 
Surface, the Contractor shall promptly, and before the following conditions are 
disturbed, notify the District, in writing, of any:

12.5.1.1 Material that the Contractor believes may be material that is 
hazardous waste, as defined in section 25117 of the Health and Safety Code, is 
required to be removed to a Class I, Class II, or Class III disposal site in 
accordance with provisions of existing law.

12.5.1.2 Subsurface or latent physical conditions at the Site differing from those 
indicated.

12.5.1.3 Unknown physical conditions at the Site of any unusual nature, 
different materially from those ordinarily encountered and generally recognized 
as inherent in work of the character provided for in the Contract.

12.5.2 The District shall promptly investigate the conditions, and if it finds that 
the conditions do materially so differ, or do involve hazardous waste, and cause a 
decrease or increase in the Contractor’s cost of, or the time required for, 
performance of any part of the Work, shall issue a Change Order under the 
procedures described herein.

12.5.3 In the event that a dispute arises between District and the Contractor 
whether the conditions materially differ, or involve hazardous waste, or cause a 
decrease or increase in the Contractor’s cost of, or time required for, performance of 
any part of the Work, the Contractor shall not be excused from any scheduled 
completion date provided for by the Contract, but shall proceed with all work to be 
performed under the Contract.  The Contractor shall retain any and all rights 
provided either by Contract or by law that pertain to the resolution of disputes and 
protests.

13. INSURANCE AND BONDS

13.1 Insurance

Unless different provisions and/or limits are indicated in the Special Conditions, all 
insurance required of Contractor and/or its Subcontractor(s) shall be at least as broad as 
the amounts and include the provisions set forth herein.

13.1.1 Commercial General Liability and Automobile Liability Insurance

13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, 
Commercial General Liability Insurance and Automobile Liability Insurance that 
shall protect Contractor, District, State, Construction Manager(s), Project 
Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 
personal injury, death, advertising injury, and medical payments arising from, or 
in connection with, operations under this Contract.  This coverage shall be 
provided in a form at least as broad as Insurance Services (ISO) Form CG 0001 
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11188.  Contractor shall ensure that Products Liability and Completed Operations 
coverage, Fire Damage Liability coverage, and Automobile Liability Insurance 
coverage including owned, non-owned, and hired automobiles, are included 
within the above policies and at the required limits, or Contractor shall procure 
and maintain these coverages separately.

13.1.1.2 Contractor’s deductible or self-insured retention for its Commercial 
General Liability Insurance policy shall not exceed $25,000 unless approved in 
writing by District.

13.1.1.3 All such policies shall be written on an occurrence form.

13.1.2 Excess Liability Insurance

13.1.2.1 If Contractor’s underlying policy limits are less than required, subject 
to the District’s sole discretion, Contractor may procure and maintain, during the 
life of this Contract, an Excess Liability Insurance Policy to meet the policy limit 
requirements of the required policies in order to satisfy, in the aggregate with its 
underlying policy, the insurance requirements herein..  

13.1.2.2 There shall be no gap between the per occurrence amount of any 
underlying policy and the start of the coverage under the Excess Liability 
Insurance Policy.  Any Excess Liability Insurance Policy shall be written on a 
following form and shall protect Contractor, District, State, Construction 
Manager(s), Project Manager(s), and Architect(s) in amounts and including the 
provisions as set forth in the Supplementary Conditions (if any) and/or Special 
Conditions, and that complies with all requirements for Commercial General 
Liability and Automobile Liability and Employers’ Liability Insurance. 

13.1.2.3 The District, in its sole discretion, may accept the Excess Liability 
Insurance Policy that brings Contractor’s primary limits to the minimum 
requirements herein.

13.1.3 Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, 
to procure and maintain Commercial General Liability Insurance, Automobile Liability 
Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part 
the insurance required herein by procuring and maintaining an Excess Liability 
Insurance Policy) with forms of coverage and limits equal to the amounts required of 
the Contractor.

13.1.4 Workers’ Compensation and Employers’ Liability Insurance

13.1.4.1 In accordance with provisions of section 3700 of the California Labor 
Code, the Contractor and every Subcontractor shall be required to secure the 
payment of compensation to its employees.

13.1.4.2 Contractor shall procure and maintain, during the life of this Contract, 
Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its 
employees engaged in work under this Contract, on/or at the Site of the Project.  
This coverage shall cover, at a minimum, medical and surgical treatment, 
disability benefits, rehabilitation therapy, and survivors' death benefits.  
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Contractor shall require its Subcontractor(s), if any, to procure and maintain 
Workers’ Compensation Insurance and Employers’ Liability Insurance for all 
employees of Subcontractor(s).  Any class of employee or employees not covered 
by a Subcontractor’s insurance shall be covered by Contractor’s insurance.  If any 
class of employee or employee engaged in Work under this Contract, on or at the 
Site of the Project, is not protected under the Workers’ Compensation Insurance, 
Contractor shall provide, or shall cause a Subcontractor to provide, adequate 
insurance coverage for the protection of any employee(s) not otherwise protected 
before any of those employee(s) commence work.

13.1.5 Builder's Risk Insurance: Builder's Risk “All Risk” Insurance

District provides “All Risk” Insurance.  Prime General Contractor responsible for 
deductible portion.

13.1.6 Pollution Liability Insurance

13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance that 
shall protect Contractor, District, State, Construction Manager(s), Project 
Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 
including natural resource damage, cleanup costs, removal, storage, disposal, 
and/or use of the pollutant arising from operations under this Contract, and 
defense, including costs and expenses incurred in the investigation, defense, or 
settlement of claims.  Coverage shall apply to sudden and/or gradual pollution 
conditions resulting from the escape or release of smoke, vapors, fumes, acids, 
alkalis, toxic chemicals, liquids, or gases, natural gas, waste materials, or other 
irritants, contaminants, or pollutants, including asbestos.  This coverage shall be 
provided in a form at least as broad as Insurance Services Offices, Inc. (ISO) 
Form CG 2415, or Contractor shall procure and maintain these coverages 
separately.

13.1.6.2 Contractor warrants that any retroactive date applicable to coverage 
under the policy shall predate the effective date of the Contract and that 
continuous coverage will be maintained or an extended reporting or discovery 
period will be exercised for a period of three (3) years, beginning from the time 
that the Work under the Contract is completed.

13.1.6.3 If Contractor is responsible for removing any pollutants from a site, 
then Contractor shall ensure that Any Auto, including owned, non-owned, and 
hired, is included within the above policies and at the required limits, to cover its 
automobile exposure from transporting the pollutants from the site to an 
approved disposal site.  This coverage shall include the Motor Carrier Act 
Endorsement, MCS 90.

13.1.7 Proof of Insurance and Other Requirements: Endorsements and 

Certificates

13.1.7.1 Contractor shall not commence Work nor shall it allow any 
Subcontractor to commence Work under this Contract, until Contractor and its 
Subcontractor(s) have procured all required insurance and Contractor has 
delivered in duplicate to the District complete endorsements (or entire insurance 
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policies) and certificates indicating the required coverages have been obtained, 
and the District has approved these documents.

13.1.7.2 Endorsements, certificates, and insurance policies shall include the 
following:

13.1.7.2.1 A clause stating the following, or other language acceptable to 
the District:

“This policy shall not be canceled   until written notice to District, Architect, 
and Construction Manager stating date of the cancellation by the insurance 
carrier.  Date of cancellation may not be less than thirty (30) days after date 
of mailing notice.”

13.1.7.2.2 Language stating in particular those insured, extent of 
insurance, location and operation to which insurance applies, expiration date, 
to whom cancellation and reduction notice will be sent, and length of notice 
period.

13.1.7.2.3 All endorsements, certificates and insurance policies shall state 
that District, its trustees, employees and agents, the State of California, 
Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s) 
are named additional insureds under all policies except Workers’ 
Compensation Insurance and Employers’ Liability Insurance.

13.1.7.2.4 All endorsements shall waive any right to subrogation against 
any of the named additional insureds. 

13.1.7.2.5 Contractor’s and Subcontractors’ insurance policy(s) shall be 
primary and non-contributory to any insurance or self-insurance maintained 
by District, its trustees, employees and/or agents, the State of California, 
Construction Manager(s), Project Manager(s), Inspector(s), and/or 
Architect(s). 

13.1.7.2.6 Contractor’s insurance limit shall apply separately to each 
insured against whom a claim is made or suit is brought. 

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage 
amounts shall not be reduced, until Contractor or Contractor’s broker has 
provided written notice to District, Architect(s), and Construction Manager(s) 
stating date of the amendment, modification, cancellation or reduction, and a 
description of the change.  Date of amendment, modification, cancellation or 
reduction may not be less than thirty (30) days after date of mailing notice.

13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a 
date that coincides with or precedes Contractor’s commencement of Work, 
including subsequent policies purchased as renewals or replacements.  Said 
policy is to be renewed by the Contractor and all Subcontractors for a period of 
five (5) years following completion of the Work or termination of this Agreement.  
Such insurance must have the same coverage and limits as the policy that was in 
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effect during the term of this Agreement, and will cover the Contractor and all 
Subcontractors for all claims made.

13.1.7.5 Unless otherwise stated in the Special Conditions, all of Contractor’s 
insurance shall be with insurance companies with an A.M. Best rating of no less 
than A: VII. 

13.1.7.6 All endorsements shall waive any right to subrogation against any of 
the named additional insureds.

13.1.7.7 Unless otherwise stated in the Special Conditions, all of Contractor’s 
insurance shall be with insurance companies with an A.M. Best rating of no less 
than A: VII.

13.1.7.8 The insurance requirements set forth herein shall in no way limit the 
Contractor’s liability arising out of or relating to the performance of the Work or 
related activities.

13.1.7.9 Failure of Contractor and/or its Subcontractor(s) to comply with the 
insurance requirements herein shall be deemed a material breach of the 
Contract.

13.1.8 Insurance Policy Limits

Unless different limits are indicated in the Special Conditions, the limits of insurance 
shall not be less than the following amounts:

Commercial 

General Liability

Product Liability and 
Completed Operations, Fire 
Damage Liability – Split Limit

$2,000,000 per 
occurrence; 
$4,000,000 aggregate

Automobile 

Liability 

Any Auto – Combined Single 
Limit

$1,000,000

Workers’ 

Compensation

Statutory limits 
pursuant to State law

Employers’ 

Liability

$1,000,000

Builder’s Risk 

(Course of 

Construction)

District provides “All Risk” 
Insurance.  Prime General 
Contractor responsible for 
deductible portion.

Issued for the value 
and scope of Work 
indicated herein.

Pollution Liability $1,000,000 per claim; 
$2,000,000 aggregate

      13.1.8.2 If Contractor normally carries insurance in an amount greater than the 
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minimum amounts required by District, that greater amount shall become the   
minimum required amount of insurance for purposes of the Contract. Therefore, 
Contractor hereby acknowledges and agrees that all insurance carried by it shall 
be deemed liability coverage for all actions it performs in connection with the 
Contract. 

13.2 Contract Security - Bonds

13.2.1 Contractor shall furnish two surety bonds issued by a California admitted 
surety insurer as follows:

13.2.1.1 Performance Bond:  A bond in an amount at least equal to one 
hundred percent (100%) of Contract Price as security for faithful performance of 
this Contract.

13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred 
percent (100%) of the Contract Price as security for payment of persons 
performing labor and/or furnishing materials in connection with this Contract.

13.2.2 Cost of bonds shall be included in the Bid and Contract Price.

13.2.3 All bonds related to this Project shall be in the forms set forth in these 
Contract Documents and shall comply with all requirements of the Contract 
Documents, including, without limitation, the bond forms.

14. WARRANTY/GUARANTEE/INDEMNITY

14.1 Warranty/Guarantee

14.1.1 The Contractor shall obtain and preserve for the benefit of the District, 
manufacturer’s warranties on materials, fixtures, and equipment incorporated into 
the Work.

14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby 
does guarantee and warrant all Work furnished on the job against all defects for a 
period of ONE (1) year after the later of the following dates, unless a longer period 
is provided for in the Contract Documents:

14.1.2.1 The acceptance by the District’s governing board of the Work, subject 
to these General Conditions, or

14.1.2.2 The date that commissioning for the Project, if any, was completed.

At the District’s sole option, Contractor shall repair or replace any and all of that 
Work, together with any other Work that may be displaced in so doing, that may 
prove defective in workmanship and/or materials within a ONE (1) year period from 
date of completion as defined above, unless a longer period is provided for in the 
Contract Documents, without expense whatsoever to District.  In the event of failure 
of Contractor and/or Surety to commence and pursue with diligence said 
replacements or repairs within ten (10) days after being notified in writing, 
Contractor and Surety hereby acknowledge and agree that District is authorized to 
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proceed to have defects repaired and made good at expense of Contractor and/or 
Surety who hereby agree to pay costs and charges therefore immediately on 
demand.

14.1.3 If, in the opinion of District, defective work creates a dangerous condition 
or requires immediate correction or attention to prevent further loss to District or to 
prevent interruption of District operations, District will attempt to give the notice 
required above.  If Contractor or Surety cannot be contacted or neither complies with 
District's request for correction within a reasonable time as determined by District, 
District may, notwithstanding the above provision, proceed to make any and all 
corrections and/or provide attentions the District believes are necessary.  The costs 
of correction or attention shall be charged against Contractor and Surety of the 
guarantees provided in this Article or elsewhere in this Contract.

14.1.4 The above provisions do not in any way limit the guarantees on any items 
for which a longer guarantee is specified or on any items for which a manufacturer 
gives a guarantee for a longer period.  Contractor shall furnish to District all 
appropriate guarantee or warranty certificates as indicated in the Specifications or 
upon request by District.

14.1.5 Nothing herein shall limit any other rights or remedies available to District.

14.2 Indemnity and Defense

14.2.1 To the furthest extent permitted by California law, the Contractor shall 
indemnify, keep and hold harmless the District, the Architect(s), and the 
Construction Manager(s), their respective consultants, separate contractors, board 
members, officers, representatives, , agents, and employees, in both individual and 
official capacities (“Indemnitees”), against all suits, claims, injury, damages, losses, 
and expenses (“Claims”), including but not limited to attorney’s fees, caused by, 
arising out of, resulting from, or incidental to, in whole or in part, the performance of 
the Work under this Contract by the Contractor, its Subcontractors, vendors, or 
suppliers.  However, the Contractor’s indemnification and hold harmless obligation 
shall be reduced by the proportion of the Indemnitees’ and/or Architect’s liability to 
the extent the Claim(s) is/are caused by the sole negligence, active negligence, or 
willful misconduct of the Indemnitees, and/or defects in design furnished by the 
Architect, as found by a court or arbitrator of competent jurisdiction.   This 
indemnification and hold harmless obligation of the Contractor shall not be construed 
to negate, abridge, or otherwise reduce any right or obligation of indemnity that 
would otherwise exist or arise as to any Indemnitee or other person described 
herein.  This indemnification and hold harmless obligation includes, but is not limited 
to, any failure or alleged failure by Contractor to comply with any provision of law, 
any failure or alleged failure to timely and properly fulfill all of its obligations under 
the Contract Documents in strict accordance with their terms, and without limitation, 
any failure or alleged failure of Contractor’s obligations regarding any stop payment 
notice actions or liens, including Civil Wage and Penalty Assessments and/or Orders 
by the DIR.  

14.2.2 To the furthest extent permitted by California law, Contractor shall also 
defend Indemnitees, at its own expense, including but not limited to attorneys’ fees 
and costs, against all Claims caused by, arising out of, resulting from, or incidental 
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to, in whole or in part, the performance of the Work under this Contract by the 
Contractor, its Subcontractors, vendors, or suppliers.  However, without impacting 
Contractor’s obligation to provide an immediate and ongoing defense of Indemnitees, 
the Contractor’s defense obligation shall be retroactively reduced by the proportion 
of the Indemnitees’ and/or Architect’s liability to the extent caused by the sole 
negligence, active negligence, or willful misconduct of the Indemnitees, and/or 
defects in design furnished by the Architect, as found by a court or arbitrator of 
competent jurisdiction.  The District shall have the right to accept or reject any legal 
representation that Contractor proposes to defend the Indemnitees.  If any 
Indemnitee provides its own defense due to failure to timely respond to tender of 
defense, rejection of tender of defense, or conflict of interest of proposed counsel, 
Contractor shall reimburse such Indemnitee for any expenditures.  Contractor’s 
defense obligation shall not be construed to negate, abridge, or otherwise reduce 
any right or obligation of defense that would otherwise exist as to any Indemnitee or 
other person described herein.  Contractor’s defense obligation includes, but is not 
limited to, any failure or alleged failure by Contractor to comply with any provision of 
law, any failure or alleged failure to timely and properly fulfill all of its obligations 
under the Contract Documents in strict accordance with their terms, and without 
limitation, any failure or alleged failure of Contractor’s obligations regarding any stop 
payment notice actions or liens, including Civil Wage and Penalty Assessments 
and/or Orders by the DIR.  The Contractor shall give prompt notice to the District in 
the event of any Claim(s).  

14.2.3 Without limitation of the provisions herein, if the Contractor’s obligation to 
indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees 
as provided herein shall be determined to be void or unenforceable, in whole or in 
part, it is the intention of the parties that these circumstances shall not otherwise 
affect the validity or enforceability of the Contractor’s agreement to indemnify, 
defend, and hold harmless the rest of the Indemnitees, as provided herein.  Further, 
the Contractor shall be and remain fully liable on its agreements and obligations 
herein to the fullest extent permitted by law.

14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide 
timely notification to Contractor of the receipt of any third-party Claim relating to 
this Contract.  The District shall be entitled to recover its reasonable costs incurred in 
providing said notification.

14.2.5 In any and all Claims against any of the Indemnitees by any employee of 
the Contractor, any Subcontractor, anyone directly or indirectly employed by any of 
them or anyone for whose acts any of them may be liable, the Contractor’s 
indemnification obligation herein shall not be limited in any way by any limitation on 
the amount or type of damages, compensation, or benefits payable by or for the 
Contractor or any Subcontractor under workers’ compensation acts, disability benefit 
acts, or other employee benefit acts.

14.2.6 The District may retain so much of the moneys due the Contractor as shall 
be considered necessary, until disposition of any such Claims or until the District, 
Architect(s) and Construction Manager(s) have received written agreement from the 
Contractor that they will unconditionally defend the District, Architect(s) and 
Construction Manager(s), their respective officers, agents and employees, and pay 
any damages due by reason of settlement or judgment.
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14.2.7 The Contractor’s defense and indemnification obligations hereunder shall 
survive the completion of Work, the warranty/guarantee period, and the termination 
of the Contract.

15. TIME

15.1 Notice to Proceed

15.1.1 District may issue a Notice to Proceed within ninety (90) days from the 
date of the Notice of Award.  Once Contractor has received the Notice to Proceed, 
Contractor shall complete the Work within the period of time indicated in the 
Contract Documents.

15.1.2 In the event that the District desires to postpone issuing the Notice to 
Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly 
understood that with reasonable notice to the Contractor, the District may postpone 
issuing the Notice to Proceed.  It is further expressly understood by Contractor that 
Contractor shall not be entitled to any claim of additional compensation as a result of 
the postponement of the issuance of the Notice to Proceed.

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to 
Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  
Contractor’s termination due to a postponement shall be by written notice to District 
within ten (10) days after receipt by Contractor of District's notice of postponement.  
It is further understood by Contractor that in the event that Contractor terminates 
the Contract as a result of postponement by the District, the District shall only be 
obligated to pay Contractor for the Work that Contractor had performed at the time 
of notification of postponement.  Should Contractor terminate the Contract as a 
result of a notice of postponement, District shall have the authority to award the 
Contract to the next lowest responsive responsible bidder.

15.2 Computation of Time / Adverse Weather

15.2.1 The Contractor will only be allowed a time extension for Adverse Weather 
conditions if requested by Contractor in compliance with the time extension request 
procedures and only if all of the following conditions are met:

15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein 
and further specified in the Special Conditions;

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in 
excess of five (5) hours of the indicated labor required to complete the scheduled 
tasks of Work on the day affected by the Adverse Weather;

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather;

15.2.1.4 Said delay adversely affects the critical path in the Construction 
Schedule; and

15.2.1.5 Exceeds twelve (12) days of delay per year.
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15.2.2 If the aforementioned conditions are met, a non-compensable day-for-day 
extension will only be allowed for those days in excess of those indicated in the 
Special Conditions.

15.2.3 The Contractor shall work seven (7) days per week, if necessary, 
irrespective of inclement weather, to maintain access and the Construction Schedule, 
and to protect the Work under construction from the effects of Adverse Weather, all 
at no further cost to the District.

15.2.4 The Contract Time has been determined with consideration given to the 
average climate weather conditions prevailing in the County in which the Project is 
located.

15.3 Hours of Work

15.3.1 Sufficient Forces

Contractor and Subcontractors shall continuously furnish sufficient and competent 
work forces with the required levels of familiarity with the Project and skill, training 
and experience to ensure the prosecution of the Work in accordance with the 
Construction Schedule.

15.3.2 Performance During Working Hours

Work shall be performed during regular working hours as permitted by the 
appropriate governmental agency except that in the event of an emergency, or when 
required to complete the Work in accordance with job progress, Work may be 
performed outside of regular working hours with the advance written consent of the 
District and approval of any required governmental agencies.

15.3.3 No Work during State Testing

Contractor shall, at no additional cost to the District and at the District’s request, 
coordinate its Work to not disturb District students including, without limitation, not 
performing any Work when students at the Site are taking State or Federally-
required tests.  The District or District’s Representative will provide Contractor with a 
schedule of test dates concurrent with the District’s issuance of the Notice to 
Proceed, or as soon as test dates are made available to the District.

15.4 Progress and Completion

15.4.1 Time of the Essence

Time limits stated in the Contract Documents are of the essence to the Contract.  By 
executing the Agreement, the Contractor confirms that the Contract Time is a 
reasonable period for performing the Work.

15.4.2 No Commencement Without Insurance or Bonds

The Contractor shall not commence operations on the Project or elsewhere prior to 
the effective date of insurance and bonds.  The date of commencement of the Work 
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shall not be changed by the effective date of such insurance or bonds.  If Contractor 
commences Work without insurance and bonds, all Work is performed at Contractor’s 
peril and shall not be compensable until and unless Contractor secures bonds and 
insurance pursuant to the terms of the Contract Documents and subject to District 
claim for damages.

15.5 Schedule

Contractor shall provide to District, Construction Manager, and Architect a schedule in 
conformance with the Contract Documents and as required in the Notice to Proceed and 
the Contractor’s Submittals and Schedules section of these General Conditions.

15.6 Expeditious Completion

The Contractor shall proceed expeditiously with adequate forces and shall achieve 
Completion within the Contract Time.

16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES

16.1 Liquidated Damages

Contractor and District hereby agree that the exact amount of damages for failure to 
complete the Work within the time specified is extremely difficult or impossible to 
determine.  If the Work is not completed within the time specified in the Contract 
Documents, it is understood that the District will suffer damage.  It being impractical 
and unfeasible to determine the amount of actual damage, it is agreed the Contractor 
shall pay to District as fixed and liquidated damages, and not as a penalty, the amount 
set forth in the Agreement for each calendar day of delay in completion.  Contractor and 
its Surety shall be liable for the amount thereof pursuant to Government Code section 
53069.85.

16.2 Excusable Delay

16.2.1 Contractor shall not be charged for liquidated damages because of any 
delays in completion of Work which are not the fault of Contractor or its 
Subcontractors, including acts of God as defined in Public Contract Code section 
7105, acts of enemy, epidemics, and quarantine restrictions.  Contractor shall, within 
five (5) calendar days of beginning of any delay, notify District in writing of causes of 
delay including documentation and facts explaining the delay and the direct 
correlation between the cause and effect.  District shall review the facts and extent 
of any delay and shall grant extension(s) of time for completing Work when, in its 
judgment, the findings of fact justify an extension.  Extension(s) of time shall apply 
only to that portion of Work affected by delay, and shall not apply to other portions 
of Work not so affected.  An extension of time may only be granted if Contractor has 
timely submitted the Construction Schedule as required herein.

16.2.2 Contractor shall notify the District pursuant to the claims provisions in 
these General Conditions of any anticipated delay and its cause.  Following 
submission of a claim, the District may determine whether the delay is to be 
considered avoidable or unavoidable, how long it continues, and to what extent the 
prosecution and completion of the Work might be delayed thereby.
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16.2.3 In the event the Contractor requests an extension of Contract Time for 
unavoidable delay, such request shall be submitted in accordance with the provisions 
in the Contract Documents governing changes in Work.  When requesting time, 
requests must be submitted with full justification and documentation.  If the 
Contractor fails to submit justification, it waives its right to a time extension at a 
later date.  Such justification must be based on the official Construction Schedule as 
updated at the time of occurrence of the delay or execution of Work related to any 
changes to the Scope of Work.  Any claim for delay must include the following 
information as support, without limitation:

16.2.3.1 The duration of the activity relating to the changes in the Work and 
the resources (manpower, equipment, material, etc.) required to perform the 
activities within the stated duration.

16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes 
and/or delay showing the activity/activities in the Construction Schedule that are 
affected by the change and/or delay.  In particular, Contractor must show an 
actual impact to the schedule, after making a good faith effort to mitigate the 
delay by rescheduling the work, by providing an analysis of the schedule (“Time 
Impact Analysis”).  Such Time Impact Analysis shall describe in detail the cause 
and effect of the delay and the impact on the critical dates in the Project 
schedule. (A portion of any delay of seven (7) days or more must be provided.)

16.2.3.3 A recovery schedule must be submitted within twenty (20) calendar 
days of written notification to the District of causes of delay.

16.3 No Additional Compensation for Delays Within Contractor’s Control

16.3.1 Contractor is aware that governmental agencies, including, without 
limitation, the Division of the State Architect, the Department of General Services, 
gas companies, electrical utility companies, water districts, and other agencies may 
have to approve Contractor-prepared drawings or approve a proposed installation.  
Accordingly, Contractor shall include in its bid, time for possible review of its 
drawings and for reasonable delays and damages that may be caused by such 
agencies.  Thus, Contractor is not entitled to make a claim for damages or delays 
arising from the review of Contractor’s drawings.

16.3.2 Contractor shall only be entitled to compensation for delay when all of the 
following conditions are met:

16.3.2.1 The District is responsible for the delay;

16.3.2.2 The delay is unreasonable under the circumstances involved;

16.3.2.3 The delay was not within the contemplation of the District and 
Contractor; 

16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s 
reasonable diligence; and
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16.3.2.5 Contractor timely complies with the claims procedure of the Contract 
Documents.

16.4 Float or Slack in the Schedule

Float or slack is the amount of time between the early start date and the late start date, 
or the early finish date and the late finish date, of any of the activities in the schedule.  
Float or slack is not for the exclusive use of or benefit of either the District or the 
Contractor, but its use shall be determined solely by the District.

17. CHANGES IN THE WORK

17.1 No Changes Without Authorization

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in 
the Work without an executed Change Order or a written Construction Change 
Directive authorized by the District as herein provided.  District shall not be liable for 
the cost of any extra work or any substitutions, changes, additions, omissions, or 
deviations from the Drawings and Specifications unless the District's governing board 
has authorized the same and the cost thereof has been approved in writing by 
Change Order or Construction Change Directive in advance of the changed Work 
being performed.  No extension of time for performance of the Work shall be allowed 
hereunder unless claim for such extension is made at the time changes in the Work 
are ordered, and such time duly adjusted and approved in writing in the Change 
Order or Construction Change Directive.  Contractor shall be responsible for any 
costs incurred by the District for professional services and DSA fees and/or delay to 
the Project Schedule, if any, for DSA to review any request for changes to the DSA 
approved plans and specifications for the convenience of the Contractor and/or to 
accommodate the Contractor’s means and methods.  The provisions of the Contract 
Documents shall apply to all such changes, additions, and omissions with the same 
effect as if originally embodied in the Drawings and Specifications.

17.1.2 Contractor shall perform immediately all work that has been authorized by 
a fully executed Change Order or Construction Change Directive.  Contractor shall be 
fully responsible for any and all delays and/or expenses caused by Contractor's 
failure to expeditiously perform this Work.

17.1.3 Should any Change Order result in an increase in the Contract Price or 
extend the Contract Time, the cost of or length of extension in that Change Order 
shall be agreed to, in writing, by the District in advance of the Work by Contractor, 
and shall be subject to the monetary limitations set forth in Public Contract Code 
section 20118.4.  In the event that Contractor proceeds with any change in Work 
without a Change Order executed by the District or Construction Change Directive, 
Contractor waives any claim of additional compensation or time for that additional 
work. Under no circumstances shall Contractor be entitled to any claim of additional 
compensation or time not expressly requested by Contractor in a Proposed Change 
Order or approved by District in an executed Change Order. 

17.1.4 A Change order or Construction Change Directive will become effective 
when approved by the Board, notwithstanding that Contractor has not signed it. A 
Change Order or Construction Change Directive will become effective without 
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Contractor’s signature provided District indicates it as a “Unilateral Change Order”. 
Any dispute as to the adjustment in the Contract Price or Contract Time, if any, of 
the Unilateral Change Order shall be resolved pursuant to the Payment and Claims 
and Disputes provisions herein. 

17.1.5 Contractor understands, acknowledges, and agrees that the reason for 
District authorization is so that District may have an opportunity to analyze the Work 
and decide whether the District shall proceed with the Change Order or alter the 
Project so that a change in Work becomes unnecessary.

17.2 Architect Authority

The Architect will have authority to order minor changes in the Work not involving any 
adjustment in the Contract Price, or an extension of the Contract Time, or a change that 
is inconsistent with the intent of the Contract Documents.  These changes shall be 
effected by written Change Order, Construction Change Directive, by Architect’s 
response(s) to RFI(s), or by Architect’s Supplemental Instructions (“ASI”).

17.3 Change Orders

17.3.1 A Change Order is a written instrument prepared and issued by the 
District and/or the Architect and signed by the District (as authorized by the District's 
Governing Board), the Contractor, the Architect, and approved by the Project 
Inspector (if necessary) and DSA (if necessary), stating their agreement regarding 
all of the following:

17.3.1.1 A description of a change in the Work;

17.3.1.2 The amount of the adjustment in the Contract Price, if any; and

17.3.1.3 The extent of the adjustment in the Contract Time, if any.

17.4 Construction Change Directives

17.4.1 A Construction Change Directive is a written order prepared and issued by 
the District, the Construction Manager, and/or the Architect and signed by the 
District and the Architect, directing a change in the Work.  The District may, as 
provided by law, by Construction Change Directive and without invalidating the 
Contract, order changes in the Work consisting of additions, deletions, or other 
revisions.  The adjustment to the Contract Price or Time, if any, is subject to the 
provisions of this section regarding Changes in the Work.  If all or a portion of the 
Project is being funded by funds requiring approval by the State Allocation Board 
(“SAB”), these revisions may be subject to compensation once approval of same is 
received and funded by the SAB, and funds are released by the Office of Public 
School Construction (“OPSC”).  Any dispute as to the adjustment in the Contract 
Price, if any, of the Construction Change Directive or timing of payment shall be 
resolved pursuant to the Payment and Claims and Disputes provisions herein.

17.4.2 The District may issue a Construction Change Directive in the absence of 
agreement on the terms of a Change Order.
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17.5 Force Account Directives

17.5.1 When work, for which a definite price has not been agreed upon in 
advance, is to be paid for on a force account basis, all direct costs necessarily 
incurred and paid by the Contractor for labor, material, and equipment used in the 
performance of that Work, shall be subject to the approval of the District and 
compensation will be determined as set forth herein.

17.5.2 The District will issue a Force Account Directive to proceed with the Work 
on a force account basis, and a not-to-exceed budget will be established by the 
District.

17.5.3 All requirements regarding direct cost for labor, labor burden, material, 
equipment, and markups on direct costs for overhead and profit described in this 
section shall apply to Force Account Directives.  However, the District will only pay 
for actual costs verified in the field by the District or its authorized representative(s) 
on a daily basis.

17.5.4 The Contractor shall be responsible for all cost related to the 
administration of Force Account Directive.  The markup for overhead and profit for 
Contractor modifications shall be full compensation to the Contractor to administer 
Force Account Directive, and Contractor shall not be entitled to separately recover 
additional amounts for overhead and/or profit.

17.5.5 The Contractor shall notify the District or its authorized representative(s) 
at least twenty-four (24) hours prior to proceeding with any of the force account 
work.  Furthermore, the Contractor shall notify the District when it has consumed 
eighty percent (80%) of the budget, and shall not exceed the budget unless 
specifically authorized in writing by the District.  The Contractor will not be 
compensated for force account work in the event that the Contractor fails to timely 
notify the District regarding the commencement of force account work, or exceeding 
the force account budget.

17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis, 
submit a daily force account report on a form supplied by the District no later than 
5:00 p.m. each day.  The report shall contain a detailed itemization of the daily 
labor, material, and equipment used on the force account work only.  The names of 
the individuals performing the force account work shall be included on the daily force 
account reports.  The type and model of equipment shall be identified and listed.  
The District will review the information contained in the reports, and sign the reports 
no later than the next work day, and return a copy of the report to the Contractor for 
their records.  The District will not sign, nor will the Contractor receive compensation 
for work the District cannot verify.  The Contractor will provide a weekly force 
account summary indicating the status of each Force Account Directive in terms of 
percent complete of the not-to-exceed budget and the estimated percent complete of 
the work.

17.5.7 In the event the Contractor and the District reach a written agreement on 
a set cost for the work while the work is proceeding based on a Force Account 
Directive, the Contractor’s signed daily force account reports shall be discontinued 
and all previously signed reports shall be invalid.
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17.6 Price Request

17.6.1 Definition of Price Request

A Price Request is a written request prepared by the Architect requesting the 
Contractor to submit to the District and the Architect an estimate of the effect of a 
proposed change in the Work on the Contract Price and the Contract Time.

17.6.2 Scope of Price Request

A Price Request shall contain adequate information, including any necessary 
Drawings and Specifications, to enable Contractor to provide the cost breakdowns 
required herein.  The Contractor shall not be entitled to any additional compensation 
for preparing a response to a Price Request, whether ultimately accepted or not.

17.7 Proposed Change Order

17.7.1 Definition of Proposed Change Order

A Proposed Change Order (“PCO”) is a written request prepared by the Contractor 
requesting that the District and the Architect issue a Change Order based upon a 
proposed change to the Work.

17.7.2 Changes in Contract Price

A PCO shall include breakdowns and backup documentation pursuant to the revisions 
herein and sufficient, in the District’s judgment, to validate any change in Contract 
Price.  In no case shall Contractor or any of its Subcontractors be permitted to 
reserve rights for additional compensation for Change Order Work.

17.7.3 Changes in Time

A PCO shall also include any changes in time required to complete the Project.  Any 
additional time requested shall not be the number of days to make the proposed 
change, but must be based upon the impact to the Construction Schedule as defined 
in the Contract Documents.  The Contractor shall justify the proposed change in time 
by submittal of a schedule analysis that accurately shows the impact of the change 
on the critical path of the Construction Schedule (“Time Impact Analysis”).  If 
Contractor fails to request a time extension in a PCO, including the Time Impact 
Analysis, then the Contractor is thereafter precluded from requesting, and waives 
any right to request, additional time and/or claim a delay.  In no case shall 
Contractor or any of its Subcontractors be permitted to reserve rights for additional 
time for Change Order Work. A PCO that leaves the amount of time requested blank, 
or states that such time requested is “to be determined”, is not permitted and shall 
also constitute a waiver of any right to request additional time and/or claim a delay.  

17.7.4 Unknown and/or Unforeseen Conditions

If there is an Allowance, then Contractor must submit a Request for Allowance 
Expenditure Directive, including supporting documentation as described below, to 
receive authorization for the release of funds from the Allowance. Allowance 
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Expenditure Directives shall be based on Contractor’s costs, without overhead and 
profit, for products, delivery, installation, labor, insurance, payroll, taxes, bonding 
and equipment rental will be included in Allowance Expenditure Directive authorizing 
expenditure of funds from this Allowance. No overhead and profit shall be added to 
the Allowance Expenditure Directive. If cost of the unforeseen condition(s) exceed 
the Allowance, Contractor must submit a PCO for amounts in excess of the Allowance 
requesting an increase in Contract Price and/or Contract Time that is based at least 
partially on Contractor’s assertion that Contractor has encountered unknown and/or 
unforeseen condition(s) on the Project, then Contractor shall base the PCO on 
provable information that, beyond a reasonable doubt and to the District’s 
satisfaction, demonstrates that the unknown and/or unforeseen condition(s) were 
actually unknown and/or unforeseen and that the condition(s) were reasonably 
unknown and/or unforeseen.  If not, the District shall deny the PCO as 
unsubstantiated, and the Contractor shall complete the Project without any increase 
in Contract Price and/or Contract Time based on that PCO.

17.7.5 Time to Submit Proposed Change Order

Contractor shall submit its PCO within five (5) working days of the date Contractor 
discovers, or reasonably should have discovered, the circumstances giving rise to the 
PCO, unless additional time to submit a PCO is granted in writing by the District.  
Time is of the essence in Contractor’s submission of PCOs so that the District can 
promptly investigate the basis for the PCO.  Accordingly, if Contractor fails to submit 
its PCO within this timeframe, Contractor waives, releases, and discharges any right 
to assert or claim any entitlement to an adjustment of the Contract Price and/or 
Time based on circumstances giving rise to the PCO.

17.7.6 Proposed Change Order Certification

In submitting a PCO, Contractor certifies and affirms that the cost and/or time 
request is submitted in good faith, that the cost and/or time request is accurate and 
in accordance with the provisions of the Contract Documents, and the Contractor 
submits the cost and/or request for extension of time recognizing the significant civil 
penalties and treble damages which follow from making a false claim or presenting a 
false claim under Government Code section 12650 et seq.

It is expressly understood that the value of the extra Work or changes expressly 
includes any and all of the Contractor’s costs and expenses, direct and indirect, 
resulting from additional time required on the Project or resulting from delay to the 
Project including, without limitation, cumulative impacts. Contractor is not entitled to 
separately recover amounts for overhead or other indirect costs. Any costs, 
expenses, damages, or time extensions not included are deemed waived. 

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]

  



BID NUMBER 615

Relocatable Buildings Sitework

OXNARD UNION HIGH SCHOOL DISTRICT

GENERAL CONDITIONS

ACHS, RCHS, RMHS, CIHS, HHS DOCUMENT 00 72 13 -56

17.8 Format for Proposed Change Order

17.8.1 The following format shall be used as applicable by the District and the 
Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and 
deductions to the Contract, supported by attached documentation.  Any spaces left 
blank will be deemed no change to cost or time.

WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT

(a) Material (attach suppliers’ invoice or itemized quantity 
and unit cost plus sales tax)

(b) Add Labor (attach itemized hours and rates, fully 
encumbered)

(c) Add Equipment (attach suppliers’ invoice)

(d) Subtotal

(e) Add Overhead and Profit for any and all tiers of 

Subcontractor, the total not to exceed ten percent 
(10%) of Item (d)

(f) Subtotal

(g) Add Overhead and Profit for Contractor, not to 
exceed five percent (5%) of Item (f)

(h) Subtotal

(i) Add Bond and Insurance, not to exceed one and a half 
percent (1.5%) of Item (h)

(j) TOTAL

(k) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days

WORK PERFORMED BY CONTRACTOR ADD DEDUCT

(a) Material (attach itemized quantity and unit cost plus 
sales tax)

(b) Add Labor (attach itemized hours and rates, fully 
encumbered)

(c) Add Equipment (attach suppliers’ invoice)

(d) Subtotal

(e) Add Overhead and Profit for Contractor, not to 
exceed fifteen percent (15%) of Item (d)

(f) Subtotal

(g) Add Bond and Insurance, not to exceed one and a half 
percent (1.5%) of Item (f)

(h) TOTAL

(i) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days

17.8.2 Labor.  Contractor shall be compensated for the costs of labor actually 
and directly utilized in the performance of the Work.  Such labor costs shall be the 
actual cost, not to exceed prevailing wage rates in the locality of the Site and shall 
be in the labor classification(s) necessary for the performance of the Work, plus 
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employer payments of payroll taxes and insurance, health and welfare, pension, 
vacation, apprenticeship funds, and other direct costs resulting from Federal, State 
or local laws. Labor costs shall exclude costs incurred by the Contractor in preparing 
estimate(s) of the costs of the change in the Work, in the maintenance of records 
relating to the costs of the change in the Work, coordination and assembly of 
materials and information relating to the change in the Work or performance thereof, 
or the supervision and other overhead and general conditions costs associated with 
the change in the Work or performance thereof, including but not limited to the cost 
for the job superintendent.

17.8.3 Materials.  Contractor shall be compensated for the costs of materials 
necessarily and actually used or consumed in connection with the performance of the 
change in the Work.  Costs of materials may include reasonable costs of 
transportation from a source closest to the Site of the Work and delivery to the Site. 
If discounts by material suppliers are available for materials necessarily used in the 
performance of the change in the Work, they shall be credited to the District.  If 
materials necessarily used in the performance of the change in the Work are 
obtained from a supplier or source owned in whole or in part by the Contractor, 
compensation therefor shall not exceed the current wholesale price for such 
materials.  If, in the reasonable opinion of the District, the costs asserted by the 
Contractor for materials in connection with any change in the Work are excessive, or 
if the Contractor fails to provide satisfactory evidence of the actual costs of such 
materials from its supplier or vendor of the same, the costs of such materials and the 
District’s obligation to pay for the same shall be limited to the then lowest wholesale 
price at which similar materials are available in the quantities required to perform 
the change in the Work.  The District may elect to furnish materials for the change in 
the Work, in which event the Contractor shall not be compensated for the costs of 
furnishing such materials or any mark-up thereon.

17.8.4 Equipment.  As a precondition to the District’s duty to pay for Equipment 
rental or loading and transportation, Contractor shall provide satisfactory evidence of 
the actual costs of Equipment from the supplier, vendor or rental agency of same.  
Contractor shall be compensated for the actual cost of the necessary and direct use 
of Equipment in the performance of the change in the Work.  Use of such Equipment 
in the performance of the change in the Work shall be compensated in increments of 
fifteen (15) minutes. Rental time for Equipment moved by its own power shall 
include time required to move such Equipment to the site of the Work from the 
nearest available rental source of the same.  If Equipment is not moved to the Site 
by its own power, Contractor will be compensated for the loading and transportation 
costs in lieu of rental time.  The foregoing notwithstanding, neither moving time or 
loading and transportation time shall be allowed if the Equipment is used for 
performance of any portion of the Work other than the change in the Work.  Unless 
prior approval in writing is obtained by the Contractor from the Architect, the Project 
Inspector and the District, no costs or compensation shall be allowed for time while 
Construction Equipment is inoperative, idle or on standby, for any reason.  
Contractor shall not be entitled to an allowance or any other compensation for 
Equipment or tools used in the performance of change in the Work where such 
Equipment or tools have a replacement value of $500.00 or less.  Equipment costs 
claimed by the Contractor in connection with the performance of any Work shall not 
exceed rental rates established by distributors or construction equipment rental 
agencies in the locality of the Site; any costs asserted which exceed such rental rates 
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shall not be allowed or paid.  Unless otherwise specifically approved in writing by the 
Architect, the Project Inspector and the District, the allowable rate for the use of 
Equipment in connection with the Work shall constitute full compensation to the 
Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary 
attachments, repairs or maintenance of any kind, depreciation, storage, insurance, 
labor (exclusive of labor costs of the Equipment operator), and any and all other 
costs incurred by the Contractor incidental to the use of such Equipment.

17.8.5 Overhead and Profit.  The phrase “Overhead and Profit” shall include 
field and office supervisors and assistants, watchperson, use of small tools, 
consumable, insurance other than construction bonds and insurance required herein, 
and general conditions costs and home office expenses.

17.9 Change Order Certification

17.9.1 All Change Orders and PCOs must include the following certification by the 
Contractor, either in the form specifically or incorporated by this reference:

17.9.1.1 The undersigned Contractor approves the foregoing as to the changes, 
if any, to the Contract Price specified for each item, and as to the extension of 
time allowed, if any, for completion of the entire Work as stated herein, and 
agrees to furnish all labor, materials, and service, and perform all work necessary 
to complete any additional work specified for the consideration stated herein.  
Submission of sums which have no basis in fact or which Contractor knows are 
false are at the sole risk of Contractor and may be a violation of the False Claims 
Act set forth under Government Code section 12650 et seq.  It is understood that 
the changes herein to the Contract shall only be effective when approved by the 
governing board of the District.

17.9.1.2 It is expressly understood that the value of the extra Work or changes 
expressly includes any and all of the Contractor’s costs and expenses, direct and 
indirect, resulting from additional time required on the Project or resulting from 
delay to the Project including, without limitation, cumulative impacts.  Contractor 
is not entitled to separately recover amounts for overhead or other indirect costs.  
Any costs, expenses, damages, or time extensions not included are deemed 
waived.

17.9.2       Accord and Satisfaction: Contractor’s execution of any Change Order 
shall constitute a full accord and satisfaction, and release, of all Contractor (and if 
applicable, Subcontractor) claims for additional time, money or other relief arising 
from or relating to the subject matter of the change including, without limitation, 
impacts of all types, cumulative impacts, inefficiency, overtime, delay and any other 
type of claim. 

17.10 Determination of Change Order Cost

17.10.1 The amount of the increase or decrease in the Contract Price from a 
Change Order, if any, shall be determined in one or more of the following ways as 
applicable to a specific situation and at the District's discretion:

17.10.1.1 District acceptance of a PCO;
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17.10.1.2 By unit prices contained in Contractor’s original bid;

17.10.1.3 By agreement between District and Contractor.

17.11 Deductive Change Orders

All deductive Change Order(s) must be prepared pursuant to the provisions herein.  
Where a portion of the Work is deleted from the Contract, the reasonable value of the 
deducted work less the value of work performed shall be considered the appropriate 
deduction.  The value submitted on the Schedule of Values shall be used to calculate the 
credit amount unless the bid documentation is being held in escrow as part of the 
Contract Documents.  Unit Prices, if any, may be used in District’s discretion in 
calculating reasonable value. If Contractor offers a proposed amount for a deductive 
Change Order(s), Contractor shall include a minimum of five percent (5%) total profit 
and overhead to be deducted with the amount of the work of the Change Order(s).  If 
Subcontractor work is involved, Subcontractors shall also include a minimum of five 
percent (5%) profit and overhead to be deducted with the amount of its deducted work.  
Any deviation from this provision shall not be allowed.

17.12 Addition or Deletion of Alternate Bid Item(s)

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during 
Contractor’s performance of the Work, the District may elect to add or delete any such 
Alternate Bid Item(s) if not included in the Contract at the time of award.  If the District 
elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for 
such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the 
parties agree to a different price and the Contract Time shall be adjusted by the number 
of days allocated in the Contract Documents.  If days are not allocated in the Contract 
Documents, the Contract Time shall be equitably adjusted.

17.13 Discounts, Rebates, and Refunds

For purposes of determining the cost, if any, of any change, addition, or omission to the 
Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of 
surplus materials and equipment shall accrue and be credited to the Contractor, and the 
Contractor shall make provisions so that such discounts, rebates, refunds, and returns 
may be secured, and the amount thereof shall be allowed as a reduction of the 
Contractor’s cost in determining the actual cost of construction for purposes of any 
change, addition, or omission in the Work as provided herein.

17.14 Accounting Records

With respect to portions of the Work performed by Change Orders and Construction 
Change Directives, the Contractor shall keep and maintain cost-accounting records 
satisfactory to the District, including, without limitation, Job Cost Reports as provided in 
these General Conditions, which shall be available to the District on the same terms as 
any other books and records the Contractor is required to maintain under the Contract 
Documents.  Such records shall include without limitation hourly records for Labor and 
Equipment and itemized records of materials and Equipment used that day in connection 
with the performance of any Work.  All records maintained hereunder shall be subject to 
inspection, review and/or reproduction by the District, the Architect or the Project 
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Inspector upon request.  In the event that the Contractor fails or refuses, for any 
reason, to maintain or make available for inspection, review and/or reproduction such 
records, the District’s reasonable good faith determination of the extent of adjustment to 
the Contract Price shall be final, conclusive, dispositive and binding upon Contractor.

17.15 Notice Required

If the Contractor desires to make a claim for an increase in the Contract Price, or any 
extension in the Contract Time for completion, it shall notify the District pursuant to the 
provisions herein, including the Article on Claims and Disputes.  No claim shall be 
considered unless made in accordance with this subparagraph.  Contractor shall proceed 
to execute the Work even though the adjustment may not have been agreed upon.  Any 
change in the Contract Price or extension of the Contract Time resulting from such claim 
shall be authorized by a Change Order.

17.16 Applicability to Subcontractors

Any requirements under this Article shall be equally applicable to Change Orders or 
Construction Change Directives issued to Subcontractors by the Contractor to the extent 
as required by the Contract Documents.

17.17 Alteration to Change Order Language

Contractor shall not alter Change Orders or reserve time in Change Orders.  Change 
Orders altered in violation of this provision, if in conflict with the terms set forth herein, 
shall be construed in accordance with the terms set forth herein.  Contractor shall 
execute finalized Change Orders and proceed under the provisions herein with proper 
notice.

17.18 Failure of Contractor to Execute Change Order

Contractor shall be in default of the Contract if Contractor fails to execute a Change 
Order when the Contractor agrees with the addition and/or deletion of the Work in that 
Change Order.
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18. REQUEST FOR INFORMATION

18.1 Any Request for Information shall reference all applicable Contract 
Document(s), including Specification section(s), detail(s), page number(s), drawing 
number(s), and sheet number(s), etc.  The Contractor shall make suggestions and 
interpretations of the issue raised by each Request for Information.  A Request for 
Information cannot modify the Contract Price, Contract Time, or the Contract 
Documents.  Upon request by the District, Contractor shall provide an electronic copy of 
the Request for Information in addition to the hard copy.

18.2 The Contractor shall be responsible for any costs incurred for professional 
services that District may deduct from any amounts owing to the Contractor, if a 
Request for Information requests an interpretation or decision of a matter where the 
information sought is equally available to the party making the request.  District, at its 
sole discretion, shall deduct from and/or invoice Contractor for all the professional 
services arising herein.

19. PAYMENTS

19.1 Contract Price

The Contract Price is stated in the Agreement and, including authorized adjustments, is 
the total amount payable by the District to the Contractor for performance of the Work 
under the Contract Documents.

19.2 Applications for Progress Payments

19.2.1 Procedure for Applications for Progress Payments

19.2.1.1 Application for Progress Payment

19.2.1.1.1 Not before the fifth (5th) day of each calendar month during 
the progress of the Work, Contractor shall submit to the District and the 
Architect an itemized Application for Payment for operations completed in 
accordance with the Schedule of Values.  Such application shall be notarized, 
if required, and supported by the following or each portion thereof unless 
waived by the District in writing:

19.2.1.1.1.1 The amount paid to the date of the Application to the 
Contractor, to all its Subcontractors, and all others furnishing labor, 
material, or equipment for its Contract;

19.2.1.1.1.2 The amount being requested under the Application for 
Payment by the Contractor on its own behalf and separately stating the 
amount requested on behalf of each of the Subcontractors and all others 
furnishing labor, material, and equipment under the Contract;

19.2.1.1.1.3 The balance that will be due to each of such entities 
after said payment is made;



BID NUMBER 615

Relocatable Buildings Sitework

OXNARD UNION HIGH SCHOOL DISTRICT

GENERAL CONDITIONS

ACHS, RCHS, RMHS, CIHS, HHS DOCUMENT 00 72 13 -62

19.2.1.1.1.4 A certification that the As-Built Drawings and annotated 
Specifications are current;

19.2.1.1.1.5 Itemized breakdown of work done for the purpose of 
requesting partial payment;

19.2.1.1.1.6 An updated and acceptable construction schedule in 
conformance with the provisions herein;

19.2.1.1.1.7 The additions to and subtractions from the Contract 
Price and Contract Time;

19.2.1.1.1.8 A total of the retentions held;

19.2.1.1.1.9 Material invoices, evidence of equipment purchases, 
rentals, and other support and details of cost as the District may require 
from time to time;

19.2.1.1.1.10 The percentage of completion of the Contractor’s Work 
by line item;

19.2.1.1.1.11 Schedule of Values updated from the preceding 
Application for Payment;

19.2.1.1.1.12 A duly completed and executed conditional waiver and 
release upon progress payment compliant with Civil Code section 8132 
from the Contractor and each subcontractor of any tier and supplier to be 
paid from the current progress payment;

19.2.1.1.1.13 A duly completed and executed unconditional waiver and 
release upon progress payment compliant with Civil Code section 8134 
from the Contractor and each subcontractor of any tier and supplier that 
was paid from the previous progress payment(s); and
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19.2.1.1.1.14 A certification by the Contractor of the following:

The Contractor warrants title to all Work performed as of the date of this 
payment application has been completed in accordance with the Contract 
Documents for the Project.  The Contractor further warrants that all 
amounts have been paid for work which previous Certificates for Payment 
were issued and payments received and all Work performed as of the date 
of this payment application is free and clear of liens, claims, security 
interests, or encumbrances in favor of the Contractor, Subcontractors, 
material and equipment suppliers, workers, or other persons or entities 
making a claim by reason of having provided labor, materials, and 
equipment relating to the Work, except those of which the District has 
been informed.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a 
violation of the False Claims Act set forth under Government Code section 
12650 et seq.  

19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act 
set forth in Government Code section 12650 et seq. for information 
provided with any Application for Progress Payment.

19.2.1.1.1.16 All remaining certified payroll records (“CPR(s)”) for 
each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or each Subcontractor in connection with the Work for the 
period of the Application for Payment.  As indicated herein, the District 
shall not make any payment to Contractor until:

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide 
electronic CPRs weekly for all weeks any journeyman, apprentice, 
worker or other employee was employed in connection with the Work 
directly to the DIR, or within ten (10) days of any request by the 
District or the DIR, and

19.2.1.1.1.16.2 Any delay in Contractor and/or its 
Subcontractor(s) providing CPRs in a timely manner may directly delay 
the Contractor’s payment.

19.2.1.1.2 Applications received after June 20th will not be paid until the 
second week of July and applications received after December 12th will not be 
paid until the first week of January.

19.2.2 Prerequisites for Progress Payments

19.2.2.1 First Payment Request:  The following items, if applicable, 
must be completed before the District will accept and/or process the 
Contractor's first payment request:

19.2.2.1.1 Installation of the Project sign;

19.2.2.1.2 Installation of field office;
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19.2.2.1.3 Installation of temporary facilities and fencing;

19.2.2.1.4 Schedule of Values;

19.2.2.1.5 Contractor’s Construction Schedule;

19.2.2.1.6 Schedule of unit prices, if applicable;

19.2.2.1.7 Submittal Schedule;

19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the 
payment application;

19.2.2.1.9 Copies of necessary permits;

19.2.2.1.10 Copies of authorizations and licenses from governing 
authorities;

19.2.2.1.11 Initial progress report;

19.2.2.1.12 Surveyor qualifications;

19.2.2.1.13 Written acceptance of District's survey of rough grading, if 
applicable;

19.2.2.1.14 List of all Subcontractors, with names, license numbers, 
telephone numbers, and Scope of Work;

19.2.2.1.15 All bonds and insurance endorsements; and

19.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job 
site secretary, record documents recorder, and job site superintendent.

19.2.2.2 Second Payment Request:  The District will not process the second 
payment request until and unless all submittals and Shop Drawings have been 
accepted for review by the Architect.

19.2.2.3 No Waiver of Criteria:  Any payments made to Contractor where 
criteria set forth herein have not been met shall not constitute a waiver of said 
criteria by District.  Instead, such payment shall be construed as a good faith 
effort by District to resolve differences so Contractor may pay its Subcontractors 
and suppliers.  Contractor agrees that failure to submit such items may constitute 
a breach of contract by Contractor and may subject Contractor to termination.

19.3 Progress Payments

19.3.1 District’s Approval of Application for Payment

19.3.1.1 Upon receipt of an Application for Payment, The District shall act in 
accordance with both of the following:
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19.3.1.1.1 Each Application for Payment shall be reviewed by the District 
as soon as practicable after receipt for the purpose of determining that the 
Application for Payment is a proper Application for Payment.

19.3.1.1.2 Any Application for Payment determined not to be a proper 
Application for Payment suitable for payment shall be returned to the 
Contractor as soon as practicable, but not later than seven (7) days, after 
receipt.  An Application for Payment returned pursuant to this paragraph shall 
be accompanied by a document setting forth in writing the reasons why the 
Application for Payment is not proper.  The number of days available to the 
District to make a payment without incurring interest pursuant to this section 
shall be reduced by the number of days by which the District exceeds this 
seven-day return requirement.

19.3.1.1.3 An Application for Payment shall be considered properly 
executed if funds are available for payment of the Application for Payment, 
and payment is not delayed due to an audit inquiry by the financial officer of 
the District.

19.3.1.2 The District’s review of the Contractor’s Application for Payment will be 
based on the District’s and the Architect’s observations at the Site and the data 
comprising the Application for Payment that the Work has progressed to the point 
indicated and that, to the best of the District’s and the Architect’s knowledge, 
information, and belief, the quality of the Work is in accordance with the Contract 
Documents.  The foregoing representations are subject to:

19.3.1.2.1 Observation of the Work for general conformance with the 
Contract Documents,

19.3.1.2.2 Results of subsequent tests and inspections,

19.3.1.2.3 Minor deviations from the Contract Documents correctable prior 
to completion, and

19.3.1.2.4 Specific qualifications expressed by the Architect.

19.3.1.3 District’s approval of the certified Application for Payment shall be 
based on Contractor complying with all requirements for a fully complete and 
valid certified Application for Payment.

19.3.2 Payments to Contractor

19.3.2.1 Within thirty (30) days after approval of the Application for Payment, 
Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of 
the Work performed (as verified by Architect and Inspector and certified by 
Contractor) up to the last day of the previous month, less the aggregate of 
previous payments and amount to be withheld.  The value of the Work completed 
shall be Contractor’s best estimate.  No inaccuracy or error in said estimate shall 
operate to release the Contractor, or any Surety upon any bond, from damages 
arising from such Work, or from the District's right to enforce each and every 
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provision of this Contract, and the District shall have the right subsequently to 
correct any error made in any estimate for payment.

19.3.2.2 The Contractor shall not be entitled to have any payment requests 
processed, or be entitled to have any payment made for Work performed, so long 
as any lawful or proper direction given by the District concerning the Work, or 
any portion thereof, remains incomplete.

19.3.2.3 If the District fails to make any progress payment within thirty (30) 
days after receipt of an undisputed and properly submitted Application for 
Payment from the Contractor, the District shall pay interest to the Contractor 
equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the 
Code of Civil Procedure.

19.3.3 No Waiver

No payment by District hereunder shall be interpreted so as to imply that District has 
inspected, approved, or accepted any part of the Work.  Notwithstanding any 
payment, the District may enforce each and every provision of this Contract.  The 
District may correct or require correction of any error subsequent to any payment.

19.4 Decisions to Withhold Payment

19.4.1 Reasons to Withhold Payment

The District may withhold payment in whole, or in part, to the extent reasonably 
necessary to protect the District if, in the District's opinion, the representations to 
the District required herein cannot be made.  The District may withhold payment, in 
whole, or in part, to such extent as may be necessary to protect the District from 
loss because of, but not limited to any of the following:

19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of 
written notice to Contractor.

19.4.1.2 Stop Payment Notices or other liens served upon the District as a 
result of the Contract.  Contractor agrees that the District may withhold up to 
125% of the amount claimed in the Stop Payment Notice to answer the claim and 
to provide for the District’s reasonable cost of any litigation pursuant to the stop 
payment notice.

19.4.1.3 Liquidated damages assessed against the Contractor.

19.4.1.4 The cost of completion of the Contract if there exists a reasonable 
doubt that the Work can be completed for the unpaid balance of the Contract 
Price or by the completion date.

19.4.1.5 Damage to the District or other contractor(s).

19.4.1.6 Unsatisfactory prosecution of the Work by the Contractor.

19.4.1.7 Failure to store and properly secure materials.



BID NUMBER 615

Relocatable Buildings Sitework

OXNARD UNION HIGH SCHOOL DISTRICT

GENERAL CONDITIONS

ACHS, RCHS, RMHS, CIHS, HHS DOCUMENT 00 72 13 -67

19.4.1.8 Failure of the Contractor to submit, on a timely basis, proper, 
sufficient, and acceptable documentation required by the Contract Documents, 
including, without limitation, a Construction Schedule, Schedule of Submittals, 
Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data 
and samples, Proposed product lists, executed Change Orders, and/or verified 
reports.

19.4.1.9 Failure of the Contractor to maintain As-Built Drawings.

19.4.1.10 Erroneous estimates by the Contractor of the value of the Work 
performed, or other false statements in an Application for Payment.

19.4.1.11 Unauthorized deviations from the Contract Documents.

19.4.1.12 Failure of the Contractor to prosecute the Work in a timely manner in 
compliance with the Construction Schedule, established progress schedules, 
and/or completion dates.

19.4.1.13 Failure to provide acceptable electronic certified payroll records, as 
required by the Labor Code, by these Contract Documents, or by written request; 
for each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or by each Subcontractor in connection with the Work for the 
period of the Application for Payment or if payroll records are delinquent or 
inadequate.

19.4.1.14 Failure to properly pay prevailing wages as required in Labor Code 
section 1720 et seq., failure to comply with any other Labor Code requirements, 
and/or failure to comply with labor compliance monitoring and enforcement by 
the DIR.

19.4.1.15 Allowing an unregistered subcontractor, as described in Labor Code 
section 1725.5, to engage in the performance of any work under this Contract.

19.4.1.16 Failure to properly maintain or clean up the Site.

19.4.1.17 Failure to timely indemnify, defend, or hold harmless the District.

19.4.1.18 Any payments due to the District, including but not limited to 
payments for failed tests, utilities changes, or permits.

19.4.1.19 Failure to pay Subcontractor(s) or supplier(s) as required by law and 
by the Contract Documents.

19.4.1.20 Failure to pay any royalty, license or similar fees.

19.4.1.21 Contractor is otherwise in breach, default, or in substantial violation 
of any provision of this Contract.

19.4.1.22 Failure to perform any implementation and/or monitoring required by 
any SWPPP for the Project and/or the imposition of any penalties or fines 
therefore whether imposed on the District or Contractor.
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19.4.2 Reallocation of Withheld Amounts

19.4.2.1 District may, in its discretion, apply any withheld amount to pay 
outstanding claims or obligations as defined herein.  In so doing, District shall 
make such payments on behalf of Contractor.  If any payment is so made by 
District, then that amount shall be considered a payment made under Contract 
by District to Contractor and District shall not be liable to Contractor for any 
payment made in good faith.  These payments may be made without prior 
judicial determination of claim or obligation.  District will render Contractor an 
accounting of funds disbursed on behalf of Contractor.

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance 
with the Contract Documents or fails to perform any provision thereof, District 
may, after FORTY-EIGHT (48) hours’ written notice to the Contractor and, 
without prejudice to any other remedy, make good such deficiencies.  The District 
shall adjust the total Contract Price by reducing the amount thereof by the cost of 
making good such deficiencies.  If District deems it inexpedient to correct Work 
that is damaged, defective, or not done in accordance with Contract provisions, 
an equitable reduction in the Contract Price (of at least one hundred fifty percent 
(150%) of the estimated reasonable value of the nonconforming Work) shall be 
made therefor.

19.4.3 Payment After Cure

When Contractor removes the grounds for declining approval, payment shall be 
made for amounts withheld because of them.  No interest shall be paid on any 
retainage or amounts withheld due to the failure of the Contractor to perform in 
accordance with the terms and conditions of the Contract Documents.

19.5 Subcontractor Payments

19.5.1 Payments to Subcontractors

No later than seven (7) days after receipt, or pursuant to Business and Professions 
Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay 
to each Subcontractor, out of the amount paid to the Contractor on account of such 
Subcontractor’s portion of the Work, the amount to which said Subcontractor is 
entitled.  The Contractor shall, by appropriate agreement with each Subcontractor, 
require each Subcontractor to make payments to its Sub-subcontractors in a similar 
manner.

19.5.2 No Obligation of District for Subcontractor Payment

The District shall have no obligation to pay, or to see to the payment of, money to a 
Subcontractor except as may otherwise be required by law.

19.5.3 Joint Checks

District shall have the right in its sole discretion, if necessary for the protection of the 
District, to issue joint checks made payable to the Contractor and Subcontractors 
and/or material or equipment suppliers.  The joint check payees shall be responsible 
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for the allocation and disbursement of funds included as part of any such joint 
payment.  In no event shall any joint check payment be construed to create any 
contract between the District and a Subcontractor of any tier, or a material or 
equipment supplier, any obligation from the District to such Subcontractor or a 
material or equipment supplier, or rights in such Subcontractor or a material or 
equipment supplier against the District.

20. COMPLETION OF THE WORK

20.1 Completion

20.1.1 District will accept completion of Contract and have the Notice of 
Completion recorded when the entire Work shall have been completed to the 
satisfaction of District.

20.1.2 The Work may only be accepted as complete by action of the governing 
board of the District.

20.1.3 District, at its sole option, may accept completion of Contract and have 
the Notice of Completion recorded when the entire Work shall have been completed 
to the satisfaction of District, except for minor corrective items, as distinguished 
from incomplete items.  If Contractor fails to complete all minor corrective items 
within fifteen (15) days after the date of the District’s acceptance of completion, 
District shall withhold from the final payment one hundred fifty percent (150%) of an 
estimate of the amount sufficient to complete the corrective items, as determined by 
District, until the item(s) are completed.

20.1.4 At the end of the 15-day period, if there are any items remaining to be 
corrected, District may elect to proceed as provided herein related to adjustments to 
Contract Price, and/or District’s right to perform the Work of the Contractor.

20.2 Close-Out/Certification Procedures

20.2.1 Punch List

The Contractor shall notify the Architect when Contractor considers the Work 
complete.  Upon notification, Architect will prepare a list of minor items to be 
completed or corrected (“Punch List”).  The Contractor and/or its Subcontractors 
shall proceed promptly to complete and correct items on the Punch List.  Failure to 
include an item on Punch List does not alter the responsibility of the Contractor to 
complete all Work in accordance with the Contract Documents.

20.2.2 Close-Out/Certification Requirements

20.2.2.1 Utility Connections

Buildings shall be connected to water, gas, sewer, and electric services, complete 
and ready for use.  Service connections shall be made and existing services 
reconnected.

20.2.2.2 Record Drawings and Record Specifications
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20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work 
(“As-Builts”) and Record Specifications upon completion of the Project and as 
a condition precedent to approval of final payment.

20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected 
prints and employ a competent draftsman to transfer the Record Drawings 
information to the most current version of AutoCAD that is, at that time, 
currently utilized for plan check submission by either the District, the 
Architect, OPSC, and/or DSA, and print a complete set of transparent sepias.  
When completed, Contractor shall deliver corrected sepias and 
diskette/CD/other data storage device acceptable to District with AutoCAD file 
to the District.

20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies 
in the Record Drawings and Record Specifications, even if inaccuracies 
become evident at a future date.

20.2.2.3 Maintenance Manuals:  Contractor shall prepare all operation and 
maintenance manuals and date as indicated in the Specifications.

20.2.2.4 Source Programming:  Contractor shall provide all source 
programming for all items in the Project.

20.2.2.5 Verified Reports:  Contractor shall completely and accurately fill out 
and file forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to 
section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of 
Regulations.

20.3 Final Inspection

20.3.1 Contractor shall comply with Punch List procedures as provided herein, 
and maintain the presence of a Project Superintendent and Project Manager until the 
Punch List is complete to ensure proper and timely completion of the Punch List.  
Under no circumstances shall Contractor demobilize its forces prior to completion of 
the Punch List without District’s prior written approval.  Upon receipt of Contractor’s 
written notice that all of the Punch List items have been fully completed and the 
Work is ready for final inspection and District acceptance, Architect and Project 
Inspector will inspect the Work and shall submit to Contractor and District a final 
inspection report noting the Work, if any, required in order to complete in 
accordance with the Contract Documents.  Absent unusual circumstances, this report 
shall consist of the Punch List items not yet satisfactorily completed.

20.3.2 Upon Contractor’s completion of all items on the Punch List and any other 
uncompleted portions of the Work, the Contractor shall notify the District and 
Architect, who shall again inspect such Work.  If the Architect finds the Work 
complete and acceptable under the Contract Documents, the Architect will notify 
Contractor, who shall then jointly submit to the Architect and the District its final 
Application for Payment.

20.3.3 Final Inspection Requirements
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20.3.3.1 Before calling for final inspection, Contractor shall determine that the 
following have been performed:

20.3.3.1.1 The Work has been completed.

20.3.3.1.2 All life safety items are completed and in working order.

20.3.3.1.3 Mechanical and electrical Work are complete and tested, 
fixtures are in place, connected, and ready for tryout.

20.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches 
labeled.

20.3.3.1.5 Painting and special finishes complete.

20.3.3.1.6 Doors complete with hardware, cleaned of protective film, 
relieved of sticking or binding, and in working order.

20.3.3.1.7 Tops and bottoms of doors sealed.

20.3.3.1.8 Floors waxed and polished as specified.

20.3.3.1.9 Broken glass replaced and glass cleaned.

20.3.3.1.10 Grounds cleared of Contractor’s equipment, raked clean of 
debris, and trash removed from Site.

20.3.3.1.11 Work cleaned, free of stains, scratches, and other foreign 
matter, and damaged and broken material replaced.

20.3.3.1.12 Finished and decorative work shall have marks, dirt, and 
superfluous labels removed.

20.3.3.1.13 Final cleanup, as provided herein.

20.4 Costs of Multiple Inspections

More than two (2) requests of the District to make a final inspection shall be considered 
an additional service of District, Architect, Construction Manager, and/or Project 
Inspector, and all subsequent costs will be invoiced to Contractor and if funds are 
available, withheld from remaining payments.

20.5 Partial Occupancy or Use Prior to Completion

20.5.1 District’s Rights to Occupancy

The District may occupy or use any completed or partially completed portion of the 
Work at any stage, and such occupancy shall not constitute the District’s Final 
Acceptance of any part of the Work.  Neither the District’s Final Acceptance, the 
making of Final Payment, any provision in Contract Documents, nor the use or 
occupancy of the Work, in whole or in part, by District shall constitute acceptance of 
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Work not in accordance with the Contract Documents nor relieve the Contractor or 
the Contractor's Performance Bond Surety from liability with respect to any 
warranties or responsibility for faulty or defective Work or materials, equipment and 
workmanship incorporated therein.  In the event that the District occupies or uses 
any completed or partially completed portion of the Work, the Contractor shall 
remain responsible for payments, security, maintenance, heat, utilities, damage to 
the Work, insurance, the period for correction of the Work, and the commencement 
of warranties required by the Contract Documents unless the Contractor requests in 
writing, and the District agrees, to otherwise divide those responsibilities.  Any 
dispute as to responsibilities shall be resolved pursuant to the Claims and Disputes 
provisions herein, with the added provision that during the dispute process, the 
District shall have the right to occupy or use any portion of the Work that it needs or 
desires to use.

20.5.2 Inspection Prior to Occupancy or Use

Immediately prior to partial occupancy or use, the District, the Contractor, and the 
Architect shall jointly inspect the area to be occupied or portion of the Work to be 
used in order to determine and record the condition of the Work.

20.5.3 No Waiver

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or 
portions of the Work shall not constitute beneficial occupancy or District’s acceptance 
of the Work not complying with the requirements of the Contract Documents.

21. FINAL PAYMENT AND RETENTION

21.1 Final Payment

Upon receipt and approval of a valid and final Application for Payment, the Architect will 
issue a final Certificate of Payment.  The District shall thereupon jointly inspect the Work 
and either accept the Work as complete or notify the Architect and the Contractor in 
writing of reasons why the Work is not complete.  Upon District’s acceptance of the Work 
of the Contractor as fully complete by the Governing Board of the District (that, absent 
unusual circumstances, will occur when the Punch List items have been satisfactorily 
completed), the District shall record a Notice of Completion with the County Recorder, 
and the Contractor shall, upon receipt of final payment from the District, pay the 
amount due Subcontractors.

21.2 Prerequisites for Final Payment  

The following conditions must be fulfilled prior to Final Payment:

21.2.1 A full release of all Stop Payment Notices served in connection with the 
Work shall be submitted by Contractor.

21.2.2 A duly completed and executed conditional waiver and release upon final 
payment compliant with Civil Code section 8136, from the Contractor and each 
subcontractor of any tier and supplier to be paid from the final payment.
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21.2.3 A duly completed and executed unconditional waiver and release upon 
progress payment compliant with Civil Code section 8134, from the Contractor and 
each subcontractor of any tier and supplier that was paid from the previous progress 
payments.

21.2.4 A duly completed and executed Document 00 65 19.26, “AGREEMENT AND 
RELEASE OF ANY AND ALL CLAIMS” from the Contractor.

21.2.5 The Contractor shall have made all corrections to the Work that are 
required to remedy any defects therein, to obtain compliance with the Contract 
Documents or any requirements of applicable codes and ordinances, or to fulfill any 
of the orders or directions of District required under the Contract Documents.

21.2.6 Each Subcontractor shall have delivered to the Contractor all written 
guarantees, warranties, applications, and bonds required by the Contract Documents 
for its portion of the Work.

21.2.7 Contractor must have completed all requirements set forth under “Close-
Out/Certification Procedures,” including, without limitation, submission of an 
approved set of complete Record Drawings.

21.2.8 Architect shall have issued its written approval that final payment can be 
made.

21.2.9 The Contractor shall have delivered to the District all manuals and 
materials required by the Contract Documents, which must be approved by the 
District.

21.2.10 The Contractor shall have completed final clean-up as provided herein.

21.3 Retention

21.3.1 The retention, less any amounts disputed by the District or that the 
District has the right to withhold pursuant to provisions herein, shall be paid:

21.3.1.1 After approval by the Architect of the Application and Certificate of 
Payment,

21.3.1.2 After the satisfaction of the conditions set forth herein, and

21.3.1.3 After forty-five (45) days after the recording of the Notice of 
Completion by District.

21.3.2 No interest shall be paid on any retention, or on any amounts withheld 
due to a failure of the Contractor to perform, in accordance with the terms and 
conditions of the Contract Documents, except as provided to the contrary in any 
Escrow Agreement between the District and the Contractor pursuant to Public 
Contract Code section 22300.
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21.4 Substitution of Securities

The District will permit the substitution of securities in accordance with the provisions of 
Public Contract Code section 22300.  

22. UNCOVERING OF WORK

If a portion of the Work is covered without Inspector or Architect approval or not in 
compliance with the Contract Documents, it must, if required in writing by the District, the 
Project Inspector, or the Architect, be uncovered for the Project Inspector’s or the 
Architect’s observation and be corrected, replaced, and/or recovered at the Contractor’s 
expense without change in the Contract Price or Contract Time.

23. NONCONFORMING WORK AND CORRECTION OF WORK

23.1 Nonconforming Work

23.1.1 Contractor shall promptly remove from Premises all Work identified by 
District as failing to conform to the Contract Documents whether incorporated or not.  
Contractor shall promptly replace and re-execute its own Work to comply with the 
Contract Documents without additional expense to the District and shall bear the 
expense of making good all work of other contractors destroyed or damaged by any 
removal or replacement pursuant hereto and/or any delays to the District or other 
Contractors caused thereby.

23.1.2 If Contractor does not remove Work that District has identified as failing 
to conform to the Contract Documents within a reasonable time, not to exceed 
FORTY-EIGHT (48) hours, District may remove it and may store any material at 
Contractor’s expense.  If Contractor does not pay expense(s) of that removal within 
ten (10) days’ time thereafter, District may, upon ten (10) days’ written notice, sell 
any material at auction or at private sale and shall deduct all costs and expenses 
incurred by the District and/or District may withhold those amounts from payment(s) 
to Contractor.

23.2 Correction of Work

23.2.1 Correction of Rejected Work

Pursuant to the notice provisions herein, the Contractor shall immediately correct the 
Work rejected by the District, the Architect, or the Project Inspector as failing to 
conform to the requirements of the Contract Documents, whether observed before or 
after Completion and whether or not fabricated, installed, or completed.  The 
Contractor shall bear costs of correcting the rejected Work, including additional 
testing, inspections, and compensation for the Inspector’s or the Architect’s services 
and expenses made necessary thereby.

23.2.2 One-Year Warranty Corrections

If, within one (1) year after the date of Completion of the Work or a designated 
portion thereof, or after the date for commencement of warranties established 
hereunder, or by the terms of an applicable special warranty required by the 
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Contract Documents, any of the Work is found to be not in accordance with the 
requirements of the Contract Documents, the Contractor shall correct it promptly 
after receipt of written notice from the District to do so.  This period of one (1) year 
shall be extended with respect to portions of the Work first performed after 
Completion by the period of time between Completion and the actual performance of 
the Work.  This obligation hereunder shall survive District’s acceptance of the Work 
under the Contract and termination of the Contract.  The District shall give such 
notice promptly after discovery of the condition.

23.3 District's Right to Perform Work

23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to 
perform any provisions of this contract, the District, after FORTY-EIGHT (48) hours 
written notice to the Contractor, may, without prejudice to any other remedy it may 
have, make good such deficiencies and may deduct the cost thereof from the 
payment then or thereafter due the Contractor.

23.3.2 If it is found at any time, before or after completion of the Work, that 
Contractor has varied from the Drawings and/or Specifications, including, but not 
limited to, variation in material, quality, form, or finish, or in the amount or value of 
the materials and labor used, District may require at its option:

23.3.2.1 That all such improper Work be removed, remade or replaced, and all 
work disturbed by these changes be made good by Contractor at no additional 
cost to the District;

23.3.2.2 That the District deduct from any amount due Contractor the sum of 
money equivalent to the difference in value between the work performed and 
that called for by the Drawings and Specifications; or

23.3.2.3 That the District exercise any other remedy it may have at law or 
under the Contract Documents, including but not limited to the District hiring its 
own forces or another contractor to replace the Contractor’s nonconforming 
Work, in which case the District shall either issue a deductive Change Order, a 
Construction Change Directive, or invoice the Contractor for the cost of that 
work.  Contractor shall pay any invoices within thirty (30) days of receipt of same 
or District may withhold those amounts from payment(s) to Contractor.

24. TERMINATION AND SUSPENSION

24.1 District’s Request for Assurances

If District at any time reasonably believes Contractor is or may be in default under this 
Contract, District may in its sole discretion notify Contractor of this fact and request 
written assurances from Contractor of performance of Work and a written plan from 
Contractor to remedy any potential default under the terms of this Contract that the 
District may advise Contractor of in writing. Contractor shall, within ten (10) calendar 
days of District’s request, deliver a written cure plan that meets the District’s 
requirements in its request for assurances. Contractor’s failure to provide such written 
assurances of performance and the required written plan, within the (10) calendar days 
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of request, will constitute a material breach of this Contract sufficient to justify 
termination for cause. 

24.2 District's Right to Terminate Contractor for Cause

24.2.1   Grounds for Termination:  The District, in its sole discretion, may 
terminate the Contract and/or terminate the Contractor’s right to perform the work 
of the Contract based upon any of the following:

24.2.1.1 Contractor refuses or fails to execute the Work or any separable part 
thereof with sufficient diligence as will ensure its completion within the time 
specified or any extension thereof, or

24.2.1.2 Contractor fails to complete said Work within the time specified or any 
extension thereof, or

24.2.1.3 Contractor persistently fails or refuses to perform Work or provide 
material of sufficient quality as to be in compliance with Contract Documents; or

24.2.1.4 Contractor persistently refuses or repeatedly refuses fails, except in 
cases for which extension of time is provided, to supply enough properly skilled 
workers or proper materials to complete the Work in the time specified; or

24.2.1.5 Contractor fails to make prompt payment to Subcontractors, or for 
material, or for labor; or

24.2.1.6 Contractor persistently disregards laws, or ordinances, or instructions 
of District; or

24.2.1.7 Contractor fails to supply labor, including that of Subcontractors, that 
is sufficient to prosecute the Work or that can work in harmony with all other 
elements of labor employed or to be employed on the Work; or

24.2.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default, 
or in substantial violation of any provision of this Contract, including but not 
limited to a lapse in licensing or registration.
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24.2.2 Notification of Termination

24.2.2.1 Upon the occurrence at District's sole determination of any of the 
above conditions, District may, without prejudice to any other right or remedy, 
serve written notice upon Contractor and its Surety of District's termination of 
this Contract and/or the Contractor’s right to perform the work of the Contract.  
This notice will contain the reasons for termination.  Unless, within three (3) days 
after the service of the notice, any and all condition(s) shall cease, and any and 
all violation(s) shall cease, or arrangement satisfactory to District for the 
correction of the condition(s) and/or violation(s) be made, this Contract and/or 
the Contractor’s right to perform the Work of the Contract shall cease and 
terminate.  Upon termination, Contractor shall not be entitled to receive any 
further payment until the entire Work is finished.

24.2.2.2 Upon termination, District may immediately serve written notice of 
tender upon Surety whereby Surety shall have the right to take over and perform 
this Contract only if Surety:

24.2.2.2.1 Within three (3) days after service upon it of the notice of 
tender, gives District written notice of Surety’s intention to take over and 
perform this Contract; and

24.2.2.2.2 Commences performance of this Contract within three (3) days 
from date of serving of its notice to District.

24.2.2.3 Surety shall not utilize Contractor in completing the Project if the 
District notifies Surety of the District’s objection to Contractor’s further 
participation in the completion of the Project.  Surety expressly agrees that any 
contractor which Surety proposes to fulfill Surety’s obligations is subject to 
District’s approval.  District’s approval shall not be unreasonably withheld, 
conditioned or delayed.

24.2.2.4 If Surety fails to notify District or begin performance as indicated 
herein, District may take over the Work and execute the Work to completion by 
any method it may deem advisable at the expense of Contractor and/or its 
Surety.  Contractor and/or its Surety shall be liable to District for any excess cost 
or other damages the District incurs thereby.  Time is of the essence in this 
Contract.  If the District takes over the Work as herein provided, District may, 
without liability for so doing, take possession of and utilize in completing the 
Work such materials, appliances, plan, and other property belonging to 
Contractor as may be on the Site of the Work, in bonded storage, or previously 
paid for.

      24.3 Termination of Contractor for Convenience

24.3.1    District in its sole discretion may terminate the Contract in whole or in part 
upon three (3) days’ written notice to the Contractor. 

24.3.2    Upon notice, Contractor shall:

24.3.2.1   Cease operations as directed by the District in the notice;
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24.3.2.2   Take necessary actions for the protection and preservation of the 
Work as soon as possible; and

24.3.2.3   Terminate all existing subcontracts and purchase orders and enter 
into no further subcontracts and purchase orders. 

24.3.3.     Within 30 days of the notice, Contractor submit to the District a 
payment application for the actual cost for labor, materials, and services 
performed, including all Contractor’s and Subcontractor(s)’ mobilization and/or 
demobilization costs, that is unpaid. Contractor shall have no claims against the 
District except for the actual cost for labor, materials, and services performed 
that are adequately documented through timesheets, invoices, receipts, or 
otherwise. District shall pay all undisputed invoice(s) for work performed until the 
notice of termination. 

24.3.4    Under a termination for convenience, the District retains the right to all 
the options available to the District if there is a termination for cause. 

24.4 Effect of Termination

24.4.1 Contractor shall, only if ordered to do so by the District, immediately 
remove from the Site all or any materials and personal property belonging to 
Contractor that have not been incorporated in the construction of the Work, or 
which are not in place in the Work.  The District retains the right, but not the 
obligation, to keep and use any materials and personal property belonging to 
Contractor that have not been incorporated in the construction of the Work, or 
which are not in place in the Work.  The Contractor and its Surety shall be liable 
upon the performance bond for all damages caused to the District by reason of 
the Contractor’s failure to complete the Contract.

24.4.2 In the event that the District shall perform any portion of, or the whole 
of the Work, pursuant to the provisions of the General Conditions, the District 
shall not be liable nor account to the Contractor in any way for the time within 
which, or the manner in which, the Work is performed by the District or for any 
changes the District may make in the Work or for the money expended by the 
District in satisfying claims and/or suits and/or other obligations in connection 
with the Work.

24.4.3 In the event termination for cause is determined to have not been for 
cause, the termination shall be deemed to have been a termination for 
convenience effective as of the same date as the purported termination for 
cause.  

24.4.4 In the event that the Contract is terminated for any reason, no 
allowances or compensation will be granted for the loss of any anticipated profit 
by the Contractor or any impact or impairment of Contractor’s bonding capacity.

24.4.5  If the expense to the District to finish the Work exceeds the unpaid 
Contract Price, Contractor and Surety shall pay difference to District within 
twenty-one (21) days of District's request.
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24.4.6 The District shall have the right (but shall have no obligation) to 
assume and/or assign to a general contractor or construction manager or other 
third party who is qualified and has sufficient resources to complete the Work, 
the rights of the Contractor under its subcontracts with any or all Subcontractors.  
In the event of an assumption or assignment by the District, no Subcontractor 
shall have any claim against the District or third party for Work performed by 
Subcontractor or other matters arising prior to termination of the Contract.  The 
District or any third party, as the case may be, shall be liable only for obligations 
to the Subcontractor arising after assumption or assignment.  Should the District 
so elect, the Contractor shall execute and deliver all documents and take all 
steps, including the legal assignment of its contractual rights, as the District may 
require, for the purpose of fully vesting in the District the rights and benefits of 
its Subcontractor under Subcontracts or other obligations or commitments.  All 
payments due the Contractor hereunder shall be subject to a right of offset by 
the District for expenses and damages suffered by the District as a result of any 
default, acts, or omissions of the Contractor.  Contractor must include this 
assignment provision in all of its contracts with its Subcontractors.

24.4.7 The foregoing provisions are in addition to and not in limitation of any 
other rights or remedies available to District.

    24.5 Emergency Termination of Public Contracts Act of 1949

24.5.1 This Contract is subject to termination as provided by sections 4410 
and 4411 of the Government Code of the State of California, being a portion of 
the Emergency Termination of Public Contracts Act of 1949.

24.5.1.1 Section 4410 of the Government Code states:

In the event a national emergency occurs, and public work, being performed 
by contract, is stopped, directly or indirectly, because of the freezing or 
diversion of materials, equipment or labor, as the result of an order or a 
proclamation of the President of the United States, or of an order of any 
federal authority, and the circumstances or conditions are such that it is 
impracticable within a reasonable time to proceed with a substantial portion 
of the work, then the public agency and the contractor may, by written 
agreement, terminate said contract.

24.5.1.2 Section 4411 of the Government Code states:

Such an agreement shall include the terms and conditions of the termination 
of the contract and provision for the payment of compensation or money, if 
any, which either party shall pay to the other or any other person, under the 
facts and circumstances in the case.

24.5.2 Compensation to the Contractor shall be determined at the sole 
discretion of District on the basis of the reasonable value of the Work done, 
including preparatory work.  As an exception to the foregoing and at the District's 
discretion, in the case of any fully completed separate item or portion of the 
Work for which there is a separate previously submitted unit price or item on the 
accepted schedule of values, that price shall control.  The District, at its sole 
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discretion, may adopt the Contract Price as the reasonable value of the work 
done or any portion thereof.

24.6 Suspension of Work

24.6.1    District in its sole discretion may suspend, delay or interrupt the Work in 
whole or in part for such period of time as the District may determine upon three (3) 
days written notice to the Contractor.

24.6.1.1 An adjustment may be made for changes in the cost of performance of 
the Work caused by any such suspension, delay or interruption.  No adjustment 
shall be made to the extent:

24.6.1.1.1 That performance is, was or would have been so suspended, 
delayed or interrupted by another cause for which Contractor is responsible; 
or

24.6.1.1.2 That an equitable adjustment is made or denied under another 
provision of the Contract; or

24.6.1.1.3 That the suspension of Work was the direct or indirect result of 
Contractor’s failure to perform any of its obligations hereunder.

24.6.1.2 Any adjustments in cost of performance may have a fixed or 
percentage fee as provided in the section on Format for Proposed Change Order 
herein.  This amount shall be full compensation for all Contractor’s and its 
Subcontractor(s)’ changes in the cost of performance of the Contract caused by 
any such suspension, delay or interruption.

25. CLAIMS PROCESS

25.1 Obligation to File Claims for Disputed Work

      25.1.1    Should Contractor otherwise seek extra time or compensation for any 
reason whatsoever (“Disputed Work”), then Contractor shall first follow procedures set 
forth in the Contract Documents including, without limitation, Articles 15, 16 and 17. A 
Notice of Potential Change or Proposed Change Order are less formal procedures that 
proceed the formal claim and do not constitute a Claim. A Claim also does not include 
correspondence, RFIs, vouchers, invoices, progress payment applications, or other 
routine or authorized form of requests for progress payments in compliance with the 
Contract. If a dispute remains, then Contractor shall give written notice to Owner that 
expressly invokes this Article 25 within the time limits set forth herein.  

25.2 Duty to Perform during Claim Process

Contractor and its subcontractors shall continue to perform its Work under the Contract 
including the disputed work, and shall not cause a delay of the Work during any dispute, 
claim, negotiation, mediation, or arbitration proceeding, except by written agreement by 
the District.
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25.3 Definition of Claim 

25.3.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a 
separate demand by the Contractor sent by registered mail or certified mail with 
return receipt requested, for one or more of the following:

25.3.1.1 A time extension, including without limitation, for relief of damages or 
penalties for delay assessed by the District under the Contract;

25.3.1.2 Payment by the District of money or damages arising from work done 
by, or on behalf of, the Contractor pursuant to the Contract and payment of 
which is not otherwise expressly provided for or to which Contractor is not 
otherwise entitled to; or

25.3.1.3 An amount of payment disputed by the District.

25.4 Claims Presentation 

25.4.1 Form and Contents of Claim

25.4.1.1 If Contractor intends to apply for an increase in the Contract Price or 
Contract Time for any reason including, without limitation, the acts of District or 
its agents, Contractor shall, within thirty (30) days after the event giving rise to 
the Claim, give notice of the Claim in writing specifically identifying Contractor is 
invoking this Article 25 Claims Presentation. 

25.4.1.2 The Claim shall include an itemized statement of the details and 
amounts of its Claim for any increase in the Contract Price of Contract Time as 
provided below, including a Time Impact Analysis and any and all other 
documentation substantiating Contractor’s claimed damages:

25.4.1.2.1 The issues, events, conditions, circumstances and/or causes 
giving rise to the dispute, and shall show, in detail, the cause and effect of 
same;

25.4.1.2.2 Citation to provisions in the Contractor Documents, statute 
sections, and/or case law entitling Contractor to an increase in the Contract 
Price or Contract Time; 

25.4.1.2.3 The pertinent dates and/or durations and actual and/or 
anticipated effects on the Contract Price, Contract Schedule milestones and/or 
Contract Time adjustments; 

25.4.1.2.4 The Time Impact Analysis of all time delays that shows actual 
time impact on the critical path; and

25.4.1.2.5 The line-item costs for labor, material, and/or equipment, if 
applicable, for all cost impacts priced like a change order according to Article 
17 and must be updated monthly as to cost and entitlement if a continuing 
claim.
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25.4.1.3    The Claim shall include the following certification by the Contractor:

25.4.1.3.1 The undersigned Contractor certifies under penalty of perjury 
that the attached dispute is made in good faith; that the supporting data is 
accurate and complete to the best of my knowledge and belief; that the amount 
requested accurately reflects the adjustment for which Contractor believes the 
District is liable; and that I am duly authorized to certify the dispute on behalf of 
the Contractor.

25.4.1.3.2 Furthermore, Contractor understands that the value of the 
attached dispute expressly includes any and all of the Contractor’s costs and 
expenses, direct and indirect, resulting from the Work performed on the Project, 
additional time required on the Project and/or resulting from delay to the Project 
including, without limitation, cumulative impacts.  Contractor may not separately 
recover for overhead or other indirect costs.  Any costs, expenses, damages, or 
time extensions not included are deemed waived.

25.4.2 Contractor shall bear all costs incurred in the preparation and submission 
of a claim. 

25.4.3 Failure to timely submit a claim and the requisite supporting 
documentation shall constitute a waiver of Contractor’s claim(s) against the District 
and Contractor’s claims for compensation or an extension of time shall be forfeited 
and invalidated. 

    25.5    Claim Resolution pursuant to Public Contract Code section 9204

Contractor may request to waive the claims procedure under Public Contract Code 
section 9204 and proceed directly to the commencement of a civil action or binding 
arbitration. If Contractor chooses to proceed, Contractor shall comply with the 
following steps:

25.5.1 STEP 1:

25.5.1.1 Upon receipt of a Claim by registered or certified mail, return 
receipt  requested, including the documents necessary to substantiate it, the 
District shall conduct a reasonable review of the Claim and, within a period 
not to exceed 45 days, shall provide the Contractor a written statement 
identifying what portion of the Claim is disputed and what portion is 
undisputed.  Upon receipt of a Claim, the District and Contractor may, by 

mutual agreement, extend the time period to provide a written 
statement. If the District needs approval from its governing body to provide 
the Contractor a written statement identifying the disputed portion and the 
undisputed portion of the Claim, and the governing body does not meet within 
the 45 days or within the mutually agreed to extension of time following 
receipt of Claim sent by registered mail or certified mail, return receipt 
requested, the District shall have up to three (3) days following the next 

duly publicly noticed meeting of the governing body after the 45-day 

period, or extension, expires to provide Contractor a written statement 
identifying the disputed portion and the undisputed portion.



BID NUMBER 615

Relocatable Buildings Sitework

OXNARD UNION HIGH SCHOOL DISTRICT

GENERAL CONDITIONS

ACHS, RCHS, RMHS, CIHS, HHS DOCUMENT 00 72 13 -83

25.5.1.1.1    Any payment due on an undisputed portion of the Claim 
shall be processed and made within 60 days after the District issues its 
written statement. Amounts not paid in a timely manner as required by 
this section, section 25.4, shall bear interest at seven percent (7%) per 
annum.

25.5.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in 
writing, mediation and proceed directly to the commencement of a civil action or 
binding arbitration, as applicable.  In this instance, District and Contractor must 
comply with the sections below regarding Public Contract Code section 20104 et 
seq. and Government Code Claim Act Claims.

25.5.1.3 If the District fails to issue a written statement, or to otherwise meet 
the time requirements of this section, this shall result in the Claim being deemed 
rejected in its entirety.  A Claim that is denied by reason of the District’s failure 
to have responded to a Claim, or its failure to otherwise meet the time 
requirements of this section, shall not constitute an adverse finding with regard 
to the merits of the Claim or the responsibility or qualifications of Contractor.

25.5.2 STEP 2:

25.5.2.1 If Contractor disputes the District’s written response, or if the District 
fails to respond to a Claim within the time prescribed, Contractor may demand in 
writing an informal conference to meet and confer for settlement of the issues in 
dispute.  Upon receipt of a demand in writing sent by registered mail or certified 
mail, return receipt requested, the District shall schedule a meet and confer 
conference within 30 days for settlement of the dispute.  Within 10 business days 
following the conclusion of the meet and confer conference, if the Claim or any 
portion of the Claim remains in dispute, the District shall provide the Contractor a 
written statement identifying the portion of the Claim that remains in dispute and 
the portion that is undisputed.

25.5.2.1.1.1    Any payment due on an undisputed portion of the Claim 
shall be processed and made within 60 days after the District issues its 
written statement.  Amounts not paid in a timely manner as required by 
this section, section 25.4, shall bear interest at seven percent (7%) per 
annum.

25.5.3 STEP 3:

25.5.3.1 Any disputed portion of the Claim, as identified by Contractor in 
writing, shall be submitted to nonbinding mediation, with the District and 
Contractor sharing the associated costs equally. The District and Contractor shall 
mutually agree to a mediator within 10 business days after the disputed portion 
of the Claim has been identified in writing. If the parties cannot agree upon a 
mediator, each party shall select a mediator and those mediators shall select a 
qualified neutral third party to mediate with regard to the disputed portion of the 
Claim. Each party shall bear the fees and costs charged by its respective 
mediator in connection with the selection of the neutral mediator. If mediation is 
unsuccessful, the parts of the Claim remaining in dispute shall be subject to 
applicable procedures outside this section.
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25.5.3.1.1 For purposes of this section, mediation includes any nonbinding 
process, including, but not limited to, neutral evaluation or a dispute review 
board, in which an independent third party or board assists the parties in 
dispute resolution through negotiation or by issuance of an evaluation. Any 
mediation utilized shall conform to the timeframes in this section.

25.5.3.2 Unless otherwise agreed to by the District and Contractor in writing, 
the mediation conducted pursuant to this section shall excuse any further 
obligation under Public Contract Code section 20104.4 to mediate after litigation 
has been commenced.

25.4.4 STEP 4:

25.5.4.1 If mediation under this section does not resolve the parties’ dispute, 
the District may, but does not require arbitration of disputes under private 
arbitration or the Public Works Contract Arbitration Program.

25.6 Subcontractor Pass-Through Claims

25.6.1   If a subcontractor or a lower tier subcontractor lacks legal standing to 
assert a claim against a District because privity of contract does not exist, the 
contractor may present to the District a Claim on behalf of a subcontractor or lower 
tier subcontractor.  A subcontractor may request in writing, either on his or her own 
behalf or on behalf of a lower tier subcontractor, that Contractor present a Claim for 
work which was performed by the subcontractor or by a lower tier subcontractor on 
behalf of the subcontractor. The subcontractor requesting that the Claim be 
presented to the District shall furnish reasonable documentation to support the 
Claim.

25.6.2   Within 45 days of receipt of this written request from a subcontractor, 
Contractor shall notify the subcontractor in writing as to whether the Contractor 
presented the Claim to the District and, if Contractor did not present the Claim, 
provide the subcontractor with a statement of the reasons for not having done so.

25.6.3   The Contractor shall bind all its Subcontractors to the provisions of this 
section and will hold the District harmless against Claims by Subcontractors.

25.7 Government Code Claim Act Claim

25.7.1   If a claim, or any portion thereof, remains in dispute upon satisfaction of all 
applicable Claim Resolution requirements, the Contractor shall comply with all claims 
presentation requirements as provided in Chapter 1 (commencing with section 900) 
and Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 of 
Government Code as a condition precedent to the Contractor’s right to bring a civil 
action against the District. 

25.7.2   Contractor shall bear all costs incurred in the preparation, submission and 
administration of a Claim. Any claims presented in accordance with the Government 
Code must affirmatively indicate Contractor’s prior compliance with the claims 
procedure herein of the claims asserted. 
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25.7.3    For purposes of those provisions, the running of the time within which a 
claim pursuant to Public Contract Code section 20104.2 only must be presented to 
the District shall be tolled from the time the claimant submits his or her written claim 
pursuant to subdivision (a) until the time that claim is denied as a result of the meet 
and confer process, including any period of time utilized by the meet and confer 
process. 

25.8 Claim Resolution pursuant to Public Contract Code section 20104 et 

seq.

25.8.1   In the event of a disagreement between the parties as to performance of 
the Work, the interpretation of this Contract, or payment or nonpayment for Work 
performed or not performed, the parties shall attempt to resolve all claims of three 
hundred seventy-five thousand dollars ($375,000) or less which arise between 
Contractor and District by those procedures set forth in Public Contract Code section 
20104, et seq., to the extent applicable. 

25.8.1.1 Contractor shall file with the District any written Claim, including the 
documents necessary to substantiate it, upon the application for final payment.

25.8.1.2 For claims of less than fifty thousand dollars ($50,000), the District 
shall respond in writing within forty-five (45) days of receipt of the Claim or may 
request in writing within thirty (30) days of receipt of the Claim any additional 
documentation supporting the Claim or relating to defenses or claims the District 
may have against the Contractor.

25.8.1.2.1 If additional information is required, it shall be requested and 
provided by mutual agreement of the parties.

25.8.1.2.2 District's written response to the documented Claim shall be 
submitted to the Contractor within fifteen (15) days after receipt of the 
further documentation or within a period of time no greater than that taken 
by the Contractor to produce the additional information, whichever is greater.

25.8.1.3 For claims of over fifty thousand dollars ($50,000) and less than or 
equal to three hundred seventy-five thousand dollars ($375,000), the District 
shall respond in writing to all written Claims within sixty (60) days of receipt of 
the claim, or may request, in writing, within thirty (30) days of receipt of the 
Claim any additional documentation supporting the Claim or relating to defenses 
or claims the District may have against the Contractor.

25.8.1.3.1 If additional information is required, it shall be requested and 
provided upon mutual agreement of the District and the Contractor.

25.8.1.3.2 The District's written response to the Claim, as further 
documented, shall be submitted to the Contractor within thirty (30) days after 
receipt of the further documentation, or within a period of time no greater 
than that taken by the Contractor to produce the additional information or 
requested documentation, whichever is greater.
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25.8.1.4 If Contractor disputes the District’s written response, or the District 
fails to respond within the time prescribed, Contractor may so notify the District, 
in writing, either within fifteen (15) days of receipt of the District's response or 
within fifteen (15) days of the District's failure to respond within the time 
prescribed, respectively, and demand an informal conference to meet and confer 
for settlement of the issues in dispute.  Upon a demand, the District shall 
schedule a meet and confer conference within thirty (30) days for settlement of 
the dispute.

25.8.1.5 Following the meet and confer conference, if the Claim or any portion 
of it remains in dispute, the Contractor may file a claim as provided in Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of 
Part 3 of Division 3.6 of Title 1 of the Government Code.  For purposes of those 
provisions the running of the time within which a claim must be filed shall be 
tolled from the time the Contractor submits its written Claim until the time the 
Claim is denied, including any period of time utilized by the meet and confer 
process.

25.8.1.6 For any civil action filed to resolve claims filed pursuant to this section, 
within sixty (60) days, but no earlier than thirty (30) days, following the filing of 
responsive pleadings, the court shall submit the matter to nonbinding mediation 
unless waived by mutual stipulation of both parties.  The mediation process shall 
provide for the selection within fifteen (15) days by both parties of a 
disinterested third person as mediator, shall be commenced within thirty (30) 
days of the submittal, and shall be concluded within fifteen (15) days from the 
commencement of the mediation unless a time requirement is extended upon a 
good cause showing to the court or by stipulation of both parties.  If the parties 
fail to select a mediator within the 15-day period, any party may petition the 
court to appoint the mediator.

25.8.1.7 If the matter remains in dispute, the case shall be submitted to judicial 
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the 
Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 
of that code.  The Civil Discovery Act of 1986, (Article 3 (commencing with 
Section 2016) of Chapter 3 of Title 3 of part 4 of the Code of Civil Procedure) 
shall apply to any proceeding brought under this subdivision consistent with the 
rules pertaining to judicial arbitration.

25.8.1.8 The District shall not fail to pay money as to any portion of a Claim 
which is undisputed except as otherwise provided in the Contract Documents.  In 
any suit filed pursuant to this section, the District shall pay interest due at the 
legal rate on any arbitration award or judgment.  Interest shall begin to accrue 
on the date the suit is filed in a court of law.

25.8.2     Contractor shall bind its Subcontractors to the provisions of this Section 
and will hold the District harmless against disputes by Subcontractors.

25.9 Claim Procedure Compliance

25.9.1     Failure to submit and administer claims as required in Article 25 shall 
waive Contractor’s right to claim on any specific issues not included in a timely 
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submitted claim. Claim(s) not raised in a timely protest and timely claim submitted 
under this Article 25 may not be asserted in any subsequent litigation, Government 
Code Claim, or legal action. 

25.9.2     District shall not be deemed to waive any provision under this Article 25, if 
at Owner’s sole discretion, a claim is administered in a manner not in accord with 
this Article 25. Waivers or modifications of this Article 25 may only be made by a 
signed change order approved as to form by legal counsel for both District and 
Contractor; oral or implied modifications shall be ineffective. 

25.10 Claim Resolution Non-Applicability

25.4.5 The procedures for dispute and claim resolutions set forth in this Article 
shall not apply to the following:

25.4.5.1 Personal injury, wrongful death or property damage claims;

25.4.5.2 Latent defect or breach of warranty or guarantee to repair;

25.4.5.3 Stop payment notices;

25.4.5.4 District’s rights set forth in the Article on Suspension and Termination;

25.4.5.5 Disputes arising out of labor compliance enforcement by the 
Department of Industrial Relations; or

25.4.5.6 District rights and obligations as a public entity set forth in applicable 
statutes; provided, however, that penalties imposed against a public entity by 
statutes, including, but not limited to, Public Contract Code sections 20104.50 
and 7107, shall be subject to the Claim Resolution requirements provided in this 
Article.

25.11 Attorney’s Fees

25.4.6 Should litigation be necessary to enforce any terms or provisions of this 
Agreement, then each party shall bear its own litigation and collection expenses, 
witness fees, court costs and attorney’s fees.

26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS

26.1 Labor Compliance and Enforcement

Since this Project is subject to labor compliance and enforcement by the Department of 
Industrial Relations (“DIR”), Contractor specifically acknowledges and understands that 
it shall perform the Work of this Agreement while complying with all the applicable 
provisions of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the California 
Code of Regulations, including, without limitation, the requirement that the Contractor 
and all Subcontractors shall timely furnish complete and accurate electronic certified 
payroll records directly to the DIR.  The District may not issue payment if this 
requirement is not met.
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26.2 Wage Rates, Travel, and Subsistence

26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770), 
Chapter 1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per 
diem wages and the general prevailing rate for holiday and overtime work in the 
locality in which this public work is to be performed for each craft, classification, or 
type of worker needed to execute this Contract are on file at the District’s principal 
office and copies will be made available to any interested party on request.  
Contractor shall obtain and post a copy of these wage rates at the job site.

26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at 
the general prevailing rate of per diem wages for holiday and overtime work on file 
with the Director of the Department of Industrial Relations, unless otherwise 
specified.  The holidays upon which those rates shall be paid need not be specified by 
the District, but shall be all holidays recognized in the applicable collective bargaining 
agreement.  If the prevailing rate is not based on a collectively bargained rate, the 
holidays upon which the prevailing rate shall be paid shall be as provided in Section 
6700 of the Government Code.

26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in 
Work on the Project the general prevailing rate of per diem wages determined by the 
Director of the Department of Industrial Relations, regardless of any contractual 
relationship which may be alleged to exist between Contractor or any Subcontractor 
and such workers.

26.2.4 If during the period this bid is required to remain open, the Director of the 
Department of Industrial Relations determines that there has been a change in any 
prevailing rate of per diem wages in the locality in which the Work under the 
Contract is to be performed, such change shall not alter the wage rates in the Notice 
to Bidders or the Contract subsequently awarded.

26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to 
District, forfeit the statutory amount (believed by the District to be currently up to 
two hundred dollars ($200) for each calendar day, or portion thereof, for each 
worker paid less than the prevailing rates, determined by the District and/or the 
Director, for the work or craft in which that worker is employed for any public work 
done under Contract by Contractor or by any Subcontractor under it.  The difference 
between such prevailing wage rates and the amount paid to each worker for each 
calendar day or portion thereof for which each worker was paid less than the 
prevailing wage rate shall be paid to each worker by Contractor.

26.2.6 Any worker employed to perform Work on the Project, which Work is not 
covered by any classification listed in the general prevailing wage rate of per diem 
wages determined by the Director, shall be paid not less than the minimum rate of 
wages specified therein for the classification which most nearly corresponds to Work 
to be performed by him, and such minimum wage rate shall be retroactive to time of 
initial employment of such person in such classification.

26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to 
include employer payments for health and welfare, pension, vacation, travel time, 
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subsistence pay, and apprenticeship or other training programs authorized by Labor 
Code section 3093, and similar purposes.

26.2.8 Contractor shall post at appropriate conspicuous points on the Site of 
Project, a schedule showing all determined minimum wage rates and all authorized 
deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall 
post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of 
any tier on the Site, and the required Equal Employment Opportunity poster(s).

26.3 Hours of Work

26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, 
division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s 
work.  The time of service of any worker employed at any time by Contractor or by 
any Subcontractor on any subcontract under this Contract upon the Work or upon 
any part of the Work contemplated by this Contract shall be limited and restricted by 
Contractor to eight (8) hours per day, and forty (40) hours during any one week, 
except as hereinafter provided.  Notwithstanding the provisions hereinabove set 
forth, Work performed by employees of Contractor in excess of eight (8) hours per 
day and forty (40) hours during any one week, shall be permitted upon this public 
work upon compensation for all hours worked in excess of eight (8) hours per day at 
not less than one and one-half times the basic rate of pay.

26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an 
accurate record showing the name of and actual hours worked each calendar day 
and each calendar week by each worker employed by Contractor in connection with 
the Work or any part of the Work contemplated by this Contract.  The record shall be 
kept open at all reasonable hours to the inspection of District and to the Division of 
Labor Standards Enforcement of the DIR.

26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the 
District forfeit the statutory amount (believed by the District to be currently twenty-
five dollars ($25)) for each worker employed in the execution of this Contract by 
Contractor or by any Subcontractor for each calendar day during which such worker 
is required or permitted to work more than eight (8) hours in any one calendar day 
and forty (40) hours in any one calendar week in violation of the provisions of article 
3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code.

26.3.4 Any Work necessary to be performed after regular working hours, or on 
Sundays or other holidays shall be performed without additional expense to the 
District.

26.4 Payroll Records

26.4.1 Contractor shall upload, and shall cause each Subcontractor performing 
any portion of the Work under this Contract to upload, an accurate and complete 
certified payroll record (“CPR”) electronically using DIR’s eCPR System by uploading 
the CPRs by electronic XML file or entering each record manually using the DIR’s 
iform (or current form) online on a weekly basis and within ten (10 days of any 
request by the District or Labor Commissioner at http://www.dir.ca.gov/Public-
Works/Certified-Payroll-Reporting.html or current application and URL, showing the 
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name, address, social security number, work classification, straight-time, and 
overtime hours worked each day and week, and the actual per diem wages paid to 
each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or each Subcontractor in connection with the Work.

26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on 
a weekly basis or to the requesting party, whether the District or DIR, within ten 
(10) days after receipt of each written request.  The CPRs from the Contractor 
and each Subcontractor for each week shall be provided on or before Wednesday 
of the week following the week covered by the CPRs.  District may not make any 
payment to Contractor until:

26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable 
to the DIR; and

26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing 
CPRs to the DIR in a timely manner may directly delay Contractor’s payment.

26.4.2 All CPRs shall be available for inspection at all reasonable hours at the 
principal office of Contractor on the following basis:

26.4.2.1 A certified copy of an employee’s CPR shall be made available for 
inspection or furnished to the employee or his/her authorized representative on 
request.

26.4.2.2 CPRs shall be made available for inspection or furnished upon request 
to a representative of District, Division of Labor Standards Enforcement, Division 
of Apprenticeship Standards, and/or the DIR.

26.4.2.3 CPRs shall be made available upon request by the public for inspection 
or copies thereof made; provided, however, that a request by the public shall be 
made through the District, Division of Apprenticeship Standards, or the Division 
of Labor Standards Enforcement.  If the requested CPRs have not been provided 
pursuant to the provisions herein, the requesting party shall, prior to being 
provided the records, reimburse the costs of preparation by Contractor, 
Subcontractors, and the entity through which the request was made.  The public 
shall not be given access to the records at the principal office of Contractor.

26.4.3 Any copy of records made available for inspection as copies and furnished 
upon request to the public or any public agency by District, Division of 
Apprenticeship Standards, or Division of Labor Standards Enforcement shall be 
marked or obliterated in such a manner as to prevent disclosure of an individual’s 
name, address, and social security number.  The name and address of Contractor 
awarded Contract or performing Contract shall not be marked or obliterated.

26.4.4 Contractor shall inform District of the location of the records enumerated 
hereunder, including the street address, city, and county, and shall, within five (5) 
working days, provide a notice of change of location and address.

26.4.5 In the event of noncompliance with the requirements of this section, 
Contractor shall have ten (10) days in which to comply subsequent to receipt of 
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written notice specifying in what respects Contractor must comply with this section.  
Should noncompliance still be evident after the ten (10) day period, Contractor shall, 
as a penalty to District, forfeit up to one hundred dollars ($100) for each calendar 
day, or portion thereof, for each worker, until strict compliance is effectuated.  Upon 
the request of the Labor Commissioner, these penalties shall be withheld from 
progress payments then due.

26.4.6 [RESERVED]

26.5 [RESERVED]

26.6 Apprentices

26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar 
amount greater than or a number of working days greater than that specified in 
Labor Code section 1777.5, then this Contract is governed by the provisions of Labor 
Code Section 1777.5.  It shall be the responsibility of Contractor to ensure 
compliance with this Article and with Labor Code section 1777.5 for all 
apprenticeship occupations.

26.6.2 Apprentices of any crafts or trades may be employed and, when required 
by Labor Code section 1777.5, shall be employed provided they are properly 
registered in full compliance with the provisions of the Labor Code.

26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices 
under the regulations of the craft or trade at which he/she is employed, and shall be 
employed only at the work of the craft or trade to which she/he is registered.

26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in 
training under apprenticeship standards and written apprentice agreements under 
chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible 
to be employed.  The employment and training of each apprentice shall be in 
accordance with the provisions of the apprenticeship standards and apprentice 
agreements under which he/she is training.

26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this 
Contract as indicated above, Contractor and any Subcontractors employing workers 
in any apprenticeable craft or trade in performing any Work under this Contract shall 
apply to the applicable joint apprenticeship committee for a certificate approving the 
Contractor or Subcontractor under the applicable apprenticeship standards and fixing 
the ratio of apprentices to journeymen employed in performing the Work.

26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this 
Contract as indicated above, Contractor and any Subcontractor may be required to 
make contributions to the apprenticeship program.

26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code 
section 1777.5, then, upon a determination of noncompliance by the Administrator of 
Apprenticeship, it shall:
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26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year 
from the date of such determination;

26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code 
section 1777.7.  Interpretation and enforcement of these provisions shall be in 
accordance with the rules and procedures of the California Apprenticeship Council 
and under the authority of the Chief of the Division of Apprenticeship Standards.

26.6.8 Contractor and all Subcontractors shall comply with Labor Code section 
1777.6, which section forbids certain discriminatory practices in the employment of 
apprentices.

26.6.9 Contractor shall become fully acquainted with the law regarding 
apprentices prior to commencement of the Work.  Special attention is directed to 
sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code 
of Regulations, section 200 et seq.  Questions may be directed to the State Division 
of Apprenticeship Standards, 455 Golden Gate Avenue, 9th floor, San Francisco, 
California 94102.

26.7 Non-Discrimination

26.7.1 Contractor herein agrees to comply with the provisions of the California 
Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the 
California Government Code, commencing at section 12900; the Federal Civil Rights 
Act of 1964, as set forth in Public Law 88-352, and all amendments thereto; 
Executive Order 11246; and all administrative rules and regulations found to be 
applicable to Contractor and Subcontractor. 

26.7.2 Special requirements for Federally Assisted Construction Contracts:  
During the performance of this Contract, Contractor agrees to incorporate in all 
subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in 
Volume 33 No. 104 of the Federal Register dated May 28, 1968.

26.8 Labor First Aid

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the 
Project which complies with the Federal Occupational Safety and Health Act of 1970 (29 
U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973 
(Lab. Code, § 6300 et seq.; 8 Cal. Code of Regs., § 330 et seq.).

27. [RESERVED]

28. MISCELLANEOUS

28.1 Assignment of Antitrust Actions

28.1.1 Section 7103.5(b) of the Public Contract Code states:

In entering into a public works contract or subcontract to supply goods, services, or 
materials pursuant to a public works contract, the Contractor or subcontractor offers 
and agrees to assign to the awarding body all rights, title, and interest in and to all 



BID NUMBER 615

Relocatable Buildings Sitework

OXNARD UNION HIGH SCHOOL DISTRICT

GENERAL CONDITIONS

ACHS, RCHS, RMHS, CIHS, HHS DOCUMENT 00 72 13 -93

causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 
or under the Cartwright Act (Chapter 2 (commending with Section 16700) of Part 2 
of Division 7 of the Business and Professions Code), arising from purchases of goods, 
which assignment shall be made and become effective at the time the awarding body 
tenders final payment to the Contractor, without further acknowledgment by the 
parties.

28.1.2 Section 4552 of the Government Code states:

In submitting a bid to a public purchasing body, the bidder offers and agrees that if 
the bid is accepted, it will assign to the purchasing body all rights, title, and interest 
in and to all causes of action it may have under Section 4 of the Clayton Act (15 
U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 
16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, materials, or services by the bidder for sale to the purchasing 
body pursuant to the bid.  Such assignment shall be made and become effective at 
the time the purchasing body tenders final payment to the bidder.

28.1.3 Section 4553 of the Government Code states:

If an awarding body or public purchasing body receives, either through judgment or 
settlement, a monetary recovery for a cause of action assigned under this chapter, 
the assignor shall be entitled to receive reimbursement for actual legal costs incurred 
and may, upon demand, recover from the public body any portion of the recovery, 
including treble damages, attributable to overcharges that were paid by the assignor 
but were not paid by the public body as part of the bid price, less the expenses 
incurred in obtaining that portion of the recovery.

28.1.4 Section 4554 of the Government Code states:

Upon demand in writing by the assignor, the assignee shall, within one year from 
such demand, reassign the cause of action assigned under this part if the assignor 
has been or may have been injured by the violation of law for which the cause of 
action arose and (a) the assignee has not been injured thereby, or (b) the assignee 
declines to file a court action for the cause of action.

28.1.5 Under this Article, “public purchasing body” is District and “bidder” is 
Contractor.

28.2 Excise Taxes

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which 
a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax 
because it is a sale to a State or Local Government for its exclusive use, District, upon 
request, will execute documents necessary to show (1) that District is a political 
subdivision of the State for the purposes of such exemption, and (2) that the sale is for 
the exclusive use of District.  No Federal Excise Tax for such materials shall be included 
in any Contract Price.
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28.3 Taxes

Contract Price is to include any and all applicable sales taxes or other taxes that may be 
due in accordance with section 7051 et seq. of the Revenue and Taxation Code, 
Regulation 1521 of the State Board of Equalization or any other tax code that may be 
applicable.

28.4 Shipments

Contractor is responsible for any or all damage or loss to shipments until delivered and 
accepted on Site as indicated in the Contract Documents.  There must be no charge for 
containers, packing, unpacking, drayage, or insurance.  The total Contract Price shall be 
all inclusive (including sales tax) and no additional costs of any type will be considered.

28.5 Compliance with Government Reporting Requirements

If this Contract is subject to federal or other governmental reporting requirements 
because of federal or other governmental financing in whole or in part for the Project of 
which it is part, or for any other reason, Contractor shall comply with those reporting 
requirements at the request of the District at no additional charge. 

END OF DOCUMENT
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SPECIAL CONDITIONS

1. Modernization Projects

A. Access.  Access to the school buildings and entry to buildings, 

classrooms, restrooms, mechanical rooms, electrical rooms, or other rooms, for 

construction purposes, must be coordinated with District and onsite District 

personnel before Work is to start.  Unless agreed to otherwise in writing, only a 

school custodian will be allowed to unlock and lock doors in existing building(s).  The 

custodian will be available only while school is in session.  If a custodian is required 

to arrive before 7:00 a.m. or leave after 3:30 p.m. to accommodate Contractor’s 

Work, the overtime wages for the custodian will be paid by the Contractor, unless at 

the discretion of the District, other arrangements are made in advance.

B. Keys.  Upon request, the District may, at its own discretion, provide 

keys to the school site for the convenience of the Contractor.  The Contractor agrees 

to pay all expenses to re-key the entire school site and all other affected District 

buildings if the keys are lost or stolen, or if any unauthorized party obtains a copy of 

the key or access to the school.

C. Maintaining Services.  The Contractor is advised that Work is to be 

performed in spaces regularly scheduled for instruction.  Interruption and/or periods 

of shutdown of public access, electrical service, water service, lighting, or other 

utilities shall be only as arranged in advance with the District.  Contractor shall 

provide temporary services to all facilities interrupted by Contractor’s Work.

D. Maintaining Utilities.  The Contractor shall maintain in operation during 

duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, 

steam, and other utility service lines within working area.

E. Confidentiality.  Contractor shall maintain the confidentiality of all 

information, documents, programs, procedures and all other items that Contractor 

encounters while performing the Work.  This requirement shall be ongoing and shall 

survive the expiration or termination of this Contract and specifically includes, 

without limitation, all student, parent, and employee disciplinary information and 

health information.

F. Work during Instructional Time.  By submitting its bid, Contractor 

affirms that Work may be performed during ongoing instruction in existing facilities.  

If so, Contractor agrees to cooperate to the best of its ability to minimize any 

disruption to school operations and any use of school facilities by the public up to, 

and including, rescheduling specific work activities, at no additional cost to District.

G. No Work during Student Testing.  Contractor shall, at no additional 

cost to the District and at the District’s request, coordinate its Work to not disturb 

District students including, without limitation, not performing any Work when 

students at the Site are taking State or Federally-required tests.

2. Badge Policy for Contractors
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All Contractors doing work for the District will provide their workers with identification 

badges.  These badges will be worn by all members of the Contractor's staff who are 

working in a District facility.

A. Badges must be filled out in full and contain the following information:

2.1.1 Name of Contractor

2.1.2 Name of Employee

2.1.3 Contractor's address and phone number

B. Badges are to be worn when the Contractor or his/her employees are 

on site and must be visible at all times.  Contractors must inform their employees 

that they are required to allow District employees, the Architect, the Construction 

Manager, the Program Manager, or the Project Inspector to review the information 

on the badges upon request.

C. Continued failure to display identification badges as required by this 

policy may result in the individual being removed from the Project or assessment of 

fines against the Contractor.

3. Fingerprinting

Contractor shall comply with the provisions of Education Code section 45125.2 regarding 

the submission of employee fingerprints to the California Department of Justice and the 

completion of criminal background investigations of its employees, its subcontractor(s), and 

its subcontractors’ employees.  Contractor shall not permit any employee to have any 

contact with District pupils until such time as Contractor has verified in writing to the 

governing board of the District, that such employee has not been convicted of a violent or 

serious felony, as defined in Education Code section 45122.1.  Contractor shall fully 

complete and perform all tasks required pursuant to the Criminal Background Investigation/ 

Fingerprinting Certification.

4. Disabled Veteran Business Enterprises 

This Project uses or may plan to use funds allocated pursuant to the State of California 

School Facility Program (“Program”) for the construction and/or modernization of school 

buildings.  Therefore, Section 17076.11 of the Education Code requires the District to have 

a participation goal for disabled veteran business enterprises (“DVBE”) of at least three 

percent (3%), per year, of the overall dollar amount expended each year by the District on 

projects that receive state funding. and tThe Contractor must submit the Disabled Veteran 

Business Enterprise Participation Certification to the District with its executed Agreement, 

identifying the steps Contractor took to solicit DVBE participation in conjunction with this 

Contract.

END OF DOCUMENT
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HAZARDOUS MATERIALS

PROCEDURES & REQUIREMENTS

1. Summary

This document includes information applicable to hazardous materials and hazardous 

waste abatement.

2. Notice of Hazardous Waste or Materials

a. Contractor shall give notice in writing to the District, the Construction Manager, 

and the Architect promptly, before any of the following materials are disturbed, 

and in no event later than twenty-four (24) hours after first observance, of any:

(1) Material that Contractor believes may be a material that is hazardous 

waste or hazardous material, as defined in section 25117 of the Health 

and Safety Code, that is required to be removed to a Class I, Class II, or 

Class III disposal site in accordance with provisions of existing law;

(2) Other material that may present a substantial danger to persons or 

property exposed thereto in connection with Work at the site.

b. Contractor's written notice shall indicate whether the hazardous waste or 

material was shown or indicated in the Contract Documents to be within the 

scope of Work, and whether the materials were brought to the site by 

Contractor, its Subcontractors, suppliers, or anyone else for whom Contractor is 

responsible.  As used in this section the term "hazardous materials" shall 

include, without limitation, asbestos, lead, Polychlorinated biphenyl (PCB), 

petroleum and related hydrocarbons, and radioactive material.

c. In response to Contractor's written notice, the District shall investigate the 

identified conditions.

d. If the District determines that conditions do not involve hazardous materials or 

that no change in terms of Contract is justified, the District shall so notify 

Contractor in writing, stating reasons.  If the District and Contractor cannot 

agree on whether conditions justify an adjustment in Contract Price or Contract 

Time, or on the extent of any adjustment, Contractor shall proceed with the 

Work as directed by the District.

e. If after receipt of notice from the District, Contractor does not agree to resume 

Work based on a reasonable belief it is unsafe, or does not agree to resume 

Work under special conditions, then District may order such portion of Work 

that is in connection with such hazardous condition or such affected area to be 

deleted from the Work, or performed by others, or District may invoke its rights 

to terminate the Contract in whole or in part.  District will determine 

entitlement to or the amount or extent of an adjustment, if any, in Contract 
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Price or Contract Time as a result of deleting such portion of Work, or 

performing the Work by others.

f. If Contractor stops Work in connection with any hazardous condition and in any 

area affected thereby, Contractor shall immediately redeploy its workers, 

equipment, and materials, as necessary, to other portions of the Work to 

minimize delay and disruption.

3. Additional Warranties and Representations

a. Contractor represents and warrants that it, its employees, and its 

subcontractors and their employees, shall at all times have the required levels 

of familiarity with the Site and the Work, training, and ability to comply fully 

with all applicable laws and contractual requirements for safe and expeditious 

performance of the Work, including whatever training is or may be required 

regarding the activities to be performed (including, but not limited to, all 

training required to address adequately the actual or potential dangers of 

Contract performance).

b. Contractor represents and warrants that it, its employees, and its 

subcontractors and their employees, shall at all times have and maintain in 

good standing any and all certifications and licenses required by applicable 

federal, state, and other governmental and quasi-governmental requirements 

applicable to the Work.

c. Contractor represents and warrants that it has studied carefully all 

requirements of the Specifications regarding procedures for demolition, 

hazardous waste abatement, or safety practices, specified in the Contract, and 

prior to submitting its bid, has either (a) verified to its satisfaction that the 

specified procedures are adequate and sufficient to achieve the results intended 

by the Contract Documents, or (b) by way of approved "or equal" request or 

request for clarification and written Addenda, secured changes to the specified 

procedures sufficient to achieve the results intended by the Contract 

Documents.  Contractor accepts the risk that any specified procedure will result 

in a completed Project in full compliance with the Contract Documents.

4. Monitoring and Testing

a. District reserves the right, in its sole discretion, to conduct air monitoring, earth 

monitoring, Work monitoring, and any other tests (in addition to testing 

required under the agreement or applicable law), to monitor Contract 

requirements of safe and statutorily compliant work methods and (where 

applicable) safe re-entry level air standards under state and federal law upon 

completion of the job, and compliance of the work with periodic and final 

inspection by public and quasi-public entities having jurisdiction.

b. Contractor acknowledges that District has the right to perform, or cause to be 

performed, various activities and tests including, but not limited to, pre-

abatement, during abatement, and post-abatement air monitoring, that District 

shall have no obligation to perform said activities and tests, and that a portion 

of said activities and tests may take place prior to the completion of the Work 
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by Contractor.  In the event District elects to perform these activities and tests, 

Contractor shall afford District ample access to the Site and all areas of the 

Work as may be necessary for the performance of these activities and tests.  

Contractor will include the potential impact of these activities or tests by 

District in the Contract Price and the Scheduled Completion Date.

c. Notwithstanding District's rights granted by this paragraph, Contractor may 

retain its own industrial hygiene consultant at Contractor’s own expense and 

may collect samples and may perform tests including, but not limited to, pre-

abatement, during abatement, and post-abatement personal air monitoring, 

and District reserves the right to request documentation of all such activities 

and tests performed by Contractor relating to the Work and Contractor shall 

immediately provide that documentation upon request.

5. Compliance with Laws

a. Contractor shall perform safe, expeditious, and orderly work in accordance with 

the best practices and the highest standards in the hazardous waste 

abatement, removal, and disposal industry, the applicable law, and the 

Contract Documents, including, but not limited to, all responsibilities relating to 

the preparation and return of waste shipment records, all requirements of the 

law, delivering of all requisite notices, and obtaining all necessary governmental 

and quasi-governmental approvals.

b. Contractor represents that it is familiar with and shall comply with all laws 

applicable to the Work or completed Work including, but not limited to, all 

federal, state, and local laws, statutes, standards, rules, regulations, and 

ordinances applicable to the Work relating to:

(1) The protection of the public health, welfare and environment;

(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based 

products, radioactive material, or other hazardous materials;

(3) The generation, processing, treatment, storage, transport, disposal, 

destruction, or other management of asbestos, PCB, lead, petroleum, 

radioactive material, or hazardous waste materials or other waste 

materials of any kind; and

(4) The protection of environmentally sensitive areas such as wetlands and 

coastal areas.

6. Disposal

a. Contractor has the sole responsibility for determining current waste storage, 

handling, transportation, and disposal regulations for the job Site and for each 

waste disposal facility.  Contractor must comply fully at its sole cost and 

expense with these regulations and any applicable law.  District may, but is not 

obligated to, require submittals with this information for it to review consistent 

with the Contract Documents.
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b. Contractor shall develop and implement a system acceptable to District to track 

hazardous waste from the Site to disposal, including appropriate "Hazardous 

Waste Manifests" on the EPA form, so that District may track the volume of 

waste it put in each landfill and receive from each landfill a certificate of 

receipt.

c. Contractor shall provide District with the name and address of each waste 

disposal facility prior to any disposal, and District shall have the express right to 

reject any proposed disposal facility.  Contractor shall not use any disposal 

facility to which District has objected.  Contractor shall document actual 

disposal or destruction of waste at a designated facility by completing a 

disposal certificate or certificate of destruction forwarding the original to the 

District.

7. Permits

a. Before performing any of the Work, and at such other times as may be required 

by applicable law, Contractor shall deliver all requisite notices and obtain the 

approval of all governmental and quasi-governmental authorities having 

jurisdiction over the Work.  Contractor shall submit evidence satisfactory to 

District that it and any disposal facility:

(1) have obtained all required permits, approvals, and the like in a timely 

manner both prior to commencement of the Work and thereafter as and 

when required by applicable law; and

(2) are in compliance with all such permits, approvals and the regulations.

For example, before commencing any work in connection with the 

Work involving asbestos-containing materials, or PCBs, or other 

hazardous materials subject to regulation, Contractor agrees to 

provide the required notice of intent to renovate or demolish to the 

appropriate state or federal agency having jurisdiction, by certified 

mail, return receipt requested, or by some other method of transmittal 

for which a return receipt is obtained, and to send a copy of that 

notice to District.  Contractor shall not conduct any Work involving 

asbestos-containing materials or PCBs unless Contractor has first 

confirmed that the appropriate agency having jurisdiction is in receipt 

of the required notification.  All permits, licenses, and bonds that are 

required by governmental or quasi-governmental authorities, and all 

fees, deposits, tap fees, offsite easements, and asbestos and PCB 

disposal facilities expenses necessary for the prosecution of the Work, 

shall be procured and paid for by Contractor.  Contractor shall give all 

notices and comply with the all applicable laws bearing on the conduct 

of the Work as drawn and specified.  If Contractor observes or 

reasonably should have observed that Plans and Specifications and 

other Contract Documents are at variance therewith, it shall be 

responsible for promptly notifying District in writing of such fact.  If 

Contractor performs any Work contrary to applicable laws, it shall bear 

all costs arising therefrom.
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b. In the case of any permits or notices held in District's name or of necessity to 

be made in District's name, District shall cooperate with Contractor in securing 

the permit or giving the notice, but the Contractor shall prepare for District 

review and execution upon approval, all necessary applications, notices, and 

other materials.

8. Indemnification

To the fullest extent permitted by law, the indemnities and limitations of liability 

expressed throughout the Contract Documents apply with equal force and effect to 

any claims or liabilities imposed or existing by virtue of the removal, abatement, and 

disposal of hazardous waste.  This includes, but is not limited to, liabilities connected 

to the selection and use of a waste disposal facility, a waste transporter, personal 

injury, property damage, loss of use of property, damage to the environment or 

natural resources, or “disposal” and “release” of materials associated with the Work 

(as defined in 42 U.S.C. § 960l et seq.).

9. Termination

District shall have an absolute right to terminate for default immediately without 

notice and without an opportunity to cure should Contractor knowingly or recklessly 

commit a material breach of the terms of the Contract Documents, or any applicable 

law, on any matter involving the exposure of persons or property to hazardous 

waste.  However, if the breach of contract exposing persons or property to 

hazardous waste is due solely to an ordinary, unintentional, and non-reckless failure 

to exercise reasonable care, then the procedures for termination for cause shall 

apply without modification.

END OF DOCUMENT
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DOCUMENT 01 11 00

SUMMARY OF WORK

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Site Access Conditions and 

Requirements;

B. Special Conditions.

1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS

C. The Work of this Contract consists of the following Bid 615:

Relocatable Buildings Sitework

for the following schools:

Bid Package One: Adolfo Camarillo HS (4 Bldgs)

Bid Package Two: Rancho Campana HS (7 Bldgs)

Bid Package Three: Rio Mesa HS (9 Bldgs)

Bid Package Four: Channel Islands HS (4 Bldgs)

Bid Package Five: Hueneme HS (7 Bldgs)

Time for Completion:  It is hereby understood and agreed that the Work under this 

Contract shall be completed from April 17, 2020 until July 3, 2020 and that the pad, 

along with any utilities for the Relocatable buildings installations must be ready to 

accept the Relocatable buildings installations by May 22, 2020.

1.03 CONTRACTS

D. Perform the Work under a single, fixed-price Contract.

1.04 WORK BY OTHERS

E. Work on the Project that will be performed by others concurrent with the 

Work of this Contract:

(1) Relocatable Buildings Installations (all final utility connections by G.C)

1.05 CODES, REGULATIONS, AND STANDARDS

F. The codes, regulations, and standards adopted by the state and federal 

agencies having jurisdiction shall govern minimum requirements for this 

Project.  Where codes, regulations, and standards conflict with the Contract 
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Documents, these conflicts shall be brought to the immediate attention of the 

District and the Architect.

G. Codes, regulations, and standards shall be as published effective as of date of 

bid opening, unless otherwise specified or indicated.

1.06 PROJECT RECORD DOCUMENTS

H. Contractor shall maintain on Site one set of the following record documents; 

Contractor shall record actual revisions to the Work:

(1) Contract Drawings.

(2) Specifications.

(3) Addenda.

(4) Change Orders and other modifications to the Contract.

(5) Reviewed shop drawings, product data, and samples.

(6) Field test records.

(7) Inspection certificates.

(8) Manufacturer's certificates.

I. Contractor shall store Record Documents separate from documents used for 

construction.  Provide files, racks, and secure storage for Record Documents 

and samples.

J. Contractor shall record information concurrent with construction progress.

K. Specifications: Contractor shall legibly mark and record at each product 

section of the Specifications the description of the actual product(s) installed, 

including the following:

(1) Manufacturer's name and product model and number.

(2) Product substitutions or alternates utilized.

(3) Changes made by Addenda and Change Orders and written directives.

1.07 EXAMINATION OF EXISTING CONDITIONS

L. Contractor shall be held to have examined the Project Site and acquainted 

itself with the conditions of the Site and of the streets or roads approaching 

the Site.

M. Prior to commencement of Work, Contractor shall survey the Site and existing 

buildings and improvements to observe existing damage and defects such as 
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cracks, sags, broken, missing or damaged glazing, other building elements 

and Site improvements, and other damage.

N. Should Contractor observe cracks, sags, and other damage to and defects of 

the Site and adjacent buildings, paving, and other items not indicated in the 

Contract Documents, Contractor shall immediately report same to the District 

and the Architect.

1.08 CONTRACTOR'S USE OF PREMISES

O. If unoccupied and only with District’s prior written approval, Contractor may 

use the building(s) at the Project Site without limitation for its operations, 

storage, and office facilities for the performance of the Work.  If the District 

chooses to beneficially occupy any building(s), Contractor must obtain the 

District's written approval for Contractor's use of spaces and types of 

operations to be performed within the building(s) while so occupied.  

Contractor's access to the building(s) shall be limited to the areas indicated.

P. If the space at the Project Site is not sufficient for Contractor's operations, 

storage, office facilities and/or parking, Contractor shall arrange and pay for 

any additional facilities needed by Contractor.

Q. Contractor shall not interfere with use of or access to occupied portions of the 

building(s) or adjacent property.

R. Contractor shall maintain corridors, stairs, halls, and other exit-ways of 

building clear and free of debris and obstructions at all times.

S. No one other than those directly involved in the demolition and construction, 

or specifically designated by the District or the Architect shall be permitted in 

the areas of work during demolition and construction activities.

T. The Contractor shall install the construction fence and maintain that it will be 

locked when not in use.  Keys to this fencing will be provided to the District.

1.09 PROTECTION OF EXISTING STRUCTURES AND UTILITIES

U. The Drawings show above-grade and below-grade structures, utility lines, and 

other installations that are known or believed to exist in the area of the Work.  

Contractor shall locate these existing installations before proceeding with 

excavation and other operations that could damage same; maintain them in 

service, where appropriate; and repair damage to them caused by the 

performance of the Work.  Should damage occur to these existing 

installations, the costs of repair shall be at the Contractor's expense and 

made to the District's satisfaction.

V. Contractor shall be alert to the possibility of the existence of additional 

structures and utilities.  If Contractor encounters additional structures and 

utilities, Contractor will immediately report to the District for disposition of 

same as indicated in the General Conditions.
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1.10 UTILITY SHUTDOWNS AND INTERRUPTIONS

W. Contractor shall give the District a minimum of three (3) days written notice 

in advance of any need to shut off existing utility services or to effect 

equipment interruptions.  The District will set exact time and duration for 

shutdown, and will assist Contractor with shutdown.  Work required to re-

establish utility services shall be performed by the Contractor.

X. Contractor shall obtain District's written approval as indicated in the General 

Conditions in advance of deliveries of material or equipment or other activities 

that may conflict with District's use of the building(s) or adjacent facilities.

1.11 STRUCTURAL INTEGRITY

Y. Contractor shall be responsible for and supervise each operation and work 

that could affect structural integrity of various building elements, both 

permanent and temporary.

Z. Contractor shall include structural connections and fastenings as indicated or 

required for complete performance of the Work.

PART 2 – PRODUCTS Not Used.

PART 3 – EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 29 00

CONDITIONAL WAIVER AND RELEASE

ON PROGRESS PAYMENT

(CIVIL CODE SECTION 8132)

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT.

Name of Claimant:  

Name of Customer:  

Job Location:  

Owner:  

Through Date:  

Conditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception 
below. This document is effective only on the claimant's receipt of payment from the 
financial institution on which the following check is drawn:

Maker of Check:  

Amount of Check:  $

Check Payable to:  

Exceptions

This document does not affect any of the following:

(1) Retentions.

(2) Extras for which the claimant has not received payment.

(3) The following progress payments for which the claimant has previously given 
a conditional waiver and release but  has not received payment:

Date(s) of waiver and release:  
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Amount(s) of unpaid progress payment(s):  $

(4) Contract rights, including (A) a right based on rescission, abandonment, or 
breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment.

Claimant's Signature:  

Claimant's Title:  

Date of Signature:  

END OF DOCUMENT
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CONDITIONAL WAIVER AND RELEASE

ON FINAL PAYMENT

(CIVIL CODE SECTION 8136)

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT.

Name of Claimant:  

Name of Customer:  

Job Location:  

Owner:  

Conditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or 
material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived and 
released by this document, unless listed as an Exception below.  This document is effective 
only on the claimant's receipt of payment from the financial institution on which the 
following check is drawn:

Maker of Check:  

Amount of Check:  $

Check Payable to:  

Exceptions

This document does not affect any of the following:  

Disputed claims for extras in the amount of:  $

Claimant's Signature:  

Claimant's Title:  

Date of Signature:  

END OF DOCUMENT
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DOCUMENT 01 31 19

PROJECT MEETINGS

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions; and

B. Special Conditions.

1.02 PROGRESS MEETINGS:

A. Contractor shall schedule and hold regular weekly progress meetings after a 

minimum of one week's prior written notice of the meeting date and time to 

all Invitees as indicated below.

B. Location: Contractor's field office.

C. The Contractor shall notify and invite the following entities (“Invitees”):

(1) District Representative.

(2) Contractor.

(3) Contractor's Project Manager.

(4) Contractor's Superintendent.

(1) Subcontractors, as appropriate to the agenda of the meeting.

(2) Suppliers, as appropriate to the agenda of the meeting.

(3) Construction Manager, if any.

(4) Architect

(5) Engineer(s), if any and as appropriate to the agenda of the meeting.

(6) Others, as appropriate to the agenda of the meeting.

D. The District's and/or the Architect’s Consultants will attend at their discretion, 

in response to the agenda.

E. The District representative, the Construction Manager, and/or another District 

Agent shall take and distribute meeting notes to attendees and other 
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concerned parties.  If exceptions are taken to anything in the meeting notes, 

those exceptions shall be stated in writing to the District within five (5) 

working days following District's distribution of the meeting notes.

1.03 PRE-INSTALLATION/PERFORMANCE MEETING:

A. Contractor shall schedule a meeting prior to the start of each of the following 

portions of the Work: cutting and patching of plaster and roofing, and other 

weather-exposed and moisture-resistant products.  Contractor shall invite all 

Invitees to this meeting, and others whose work may affect or be affected by 

the quality of the cutting and patching work.

B. Contractor shall review in detail prior to this meeting, the manufacturer's 

requirements and specifications, applicable portions of the Contract 

Documents, Shop Drawings, and other submittals, and other related work.  At 

this meeting, invitees shall review and resolve conflicts, incompatibilities, or 

inadequacies discovered or anticipated.

C. Contractor shall review in detail Project conditions, schedule, requirements for 

performance, application, installation, and quality of completed Work, and 

protection of adjacent Work and property.

D. Contractor shall review in detail means of protecting the completed Work 

during the remainder of the construction period.

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 32 13

SCHEDULING OF WORK

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions;

C. Summary of Work; and

D. Submittals.

1.02 SECTION INCLUDES

A. Scheduling of Work under this Contract shall be performed by Contractor in 

accordance with requirements of this Section.

(1) Development of schedule, cost and resource loading of the schedule, 

monthly payment requests, and project status reporting requirements 

of the Contract shall employ computerized Critical Path Method 

(“CPM”) scheduling (“CPM Schedule”).

(2) CPM Schedule shall be cost loaded based on Schedule of Values as 

approved by District.

(3) Submit schedules and reports as specified in the General Conditions.

B. Upon Award of Contract, Contractor shall immediately commence 

development of Initial and Original CPM Schedules to ensure compliance with 

CPM Schedule submittal requirements.

1.03 CONSTRUCTION SCHEDULE

A. Within ten (10) days of issuance of the Notice to Proceed, and before request 

for first progress payment, the Contractor shall prepare and submit to the 

Project Manager a construction progress schedule conforming to the Milestone 

Schedule below.

B. The Construction Schedule shall be continuously updated, and an updated 

schedule shall be submitted with each application for progress payment.  

Each revised schedule shall indicate the work actually accomplished during 

the previous period and the schedule for completion of the remaining work.
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1.04 QUALIFICATIONS

A. Contractor shall employ experienced scheduling personnel qualified to use the 

latest version of [i.e., Primavera Project Planner]. Experience level required is 

set forth below.  Contractor may employ such personnel directly or may 

employ a consultant for this purpose.

(1) The written statement shall identify the individual who will perform 

CPM scheduling.

(2) Capability and experience shall be verified by description of 

construction projects on which individual has successfully applied 

computerized CPM.

(3) Required level of experience shall include at least two (2) projects of 

similar nature and scope with value not less than three fourths (¾) of 

the Total Bid Price of this Project.  The written statement shall provide 

contact persons for referenced projects with current telephone and 

address information.

B. District reserves the right to approve or reject Contractor’s scheduler or 

consultant at any time. District reserves the right to refuse replacing of 

Contractor’s scheduler or consultant, if District believes replacement will 

negatively affect the scheduling of Work under this Contract.

1.05 GENERAL

A. Progress Schedule shall be based on and incorporate milestone and 

completion dates specified in Contract Documents.

B. Overall time of completion and time of completion for each milestone shown 

on Progress Schedule shall adhere to times in the Contract, unless an earlier 

(advanced) time of completion is requested by Contractor and agreed to by 

District.  Any such agreement shall be formalized by a Change Order.

(1) District is not required to accept an early completion schedule, i.e., 

one that shows an earlier completion date than the Contract Time.

(2) Contractor shall not be entitled to extra compensation in event 

agreement is reached on an earlier completion schedule and 

Contractor completes its Work, for whatever reason, beyond 

completion date shown in its early completion schedule but within the 

Contract Time.

(3) A schedule showing the work completed in less than the Contract 

Time, and that has been accepted by District, shall be considered to 

have Project Float. The Project Float is the time between the scheduled 

completion of the work and the Completion Date. Project Float is a 

resource available to both District and the Contractor.

C. Ownership Project Float: Neither the District nor Contractor owns Project 

Float.  The Project owns the Project Float.  As such, liability for delay of the 
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Completion Date rests with the party whose actions, last in time, actually 

cause delay to the Completion Date.

(1) For example, if Party A uses some, but not all of the Project Float and 

Party B later uses remainder of the Project Float as well as additional 

time beyond the Project Float, Party B shall be liable for the time that 

represents a delay to the Completion Date.

(2) Party A would not be responsible for the time since it did not consume 

the entire Project Float and additional Project Float remained; 

therefore, the Completion Date was unaffected by Party A.

D. Progress Schedule shall be the basis for evaluating job progress, payment 

requests, and time extension requests.  Responsibility for developing Contract 

CPM Schedule and monitoring actual progress as compared to Progress 

Schedule rests with Contractor.

E. Failure of Progress Schedule to include any element of the Work, or any 

inaccuracy in Progress Schedule, will not relieve Contractor from responsibility 

for accomplishing the Work in accordance with the Contract.  District’s 

acceptance of schedule shall be for its use in monitoring and evaluating job 

progress, payment requests, and time extension requests and shall not, in 

any manner, impose a duty of care upon District, or act to relieve Contractor 

of its responsibility for means and methods of construction.

F. Software: Use District software. Such software shall be compatible with 

Windows operating system. Contractor shall transmit contract file to District 

on compact disk at times requested by District.

F. Transmit each item under the form approved by District.

(1) Identify Project with District Contract number and name of Contractor.

(2) Provide space for Contractor’s approval stamp and District’s review 

stamps.

(3) Submittals received from sources other than Contractor will be 

returned to the Contractor without District’s review.

1.06 INITIAL CPM SCHEDULE

A. Initial CPM Schedule submitted for review at the pre-construction conference 

shall serve as Contractor’s schedule for up to ninety (90) calendar days after 

the Notice to Proceed.

B. Indicate detailed plan for the Work to be completed in first ninety (90) days 

of the Contract; details of planned mobilization of plant and equipment; 

sequence of early operations; procurement of materials and equipment.  

Show Work beyond ninety (90) calendar days in summary form.

C. Initial CPM Schedule shall be time scaled.



BID NUMBER 615

Relocatable Buildings Sitework

OXNARD UNION HIGH SCHOOL DISTRICT

SCHEDULING OF WORK

ACHS, RCHS, RMHS, CIHS, HHS DOCUMENT 01 32 13 -4

D. Initial CPM Schedule shall be cost and resource loaded.  Accepted cost and 

resource loaded schedule will be used as basis for monthly progress payments 

until acceptance of the Original CPM Schedule.  Use of Initial CPM Schedule 

for progress payments shall not exceed ninety (90) calendar days.

E. District and Contractor shall meet to review and discuss the Initial CPM 

Schedule within seven (7) calendar days after it has been submitted to 

District.

(1) District’s review and comment on the schedule shall be limited to 

Contract conformance (with sequencing, coordination, and milestone 

requirements).

(2) Contractor shall make corrections to schedule necessary to comply 

with Contract requirements and shall adjust schedule to incorporate 

any missing information requested by District.  Contractor shall 

resubmit Initial CPM Schedule if requested by District.

F. If, during the first ninety (90) days after Notice to Proceed, the Contractor is 

of the opinion that any of the Work included on its Initial CPM Schedule has 

been impacted, the Contractor shall submit to District a written Time Impact 

Analysis (“TIA”) in accordance with Article 1.12 of this Section. The TIA shall 

be based on the most current update of the Initial CPM Schedule.

1.07 ORIGINAL CPM SCHEDULE

A. Submit a detailed proposed Original CPM Schedule presenting an orderly and 

realistic plan for completion of the Work in conformance with requirements as 

specified herein.

B. Progress Schedule shall include or comply with following requirements:

(1) Time scaled, cost and resource (labor and major equipment) loaded 

CPM schedule.

(2) No activity on schedule shall have duration longer than fifteen (15) 

work days, with exception of submittal, approval, fabrication and 

procurement activities, unless otherwise approved by District.

(a) Activity durations shall be total number of actual work days 

required to perform that activity.

(3) The start and completion dates of all items of Work, their major 

components, and milestone completion dates, if any.

(4) District furnished materials and equipment, if any, identified as 

separate activities.

(5) Activities for maintaining Project Record Documents.

(6) Dependencies (or relationships) between activities.
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(7) Processing/approval of submittals and shop drawings for all material 

and equipment required per the Contract.  Activities that are 

dependent on submittal acceptance or material delivery shall not be 

scheduled to start earlier than expected acceptance or delivery dates.

(b) Include time for submittals, re-submittals and reviews by 

District.  Coordinate with accepted schedule for submission of 

Shop Drawings, samples, and other submittals.

(c) Contractor shall be responsible for all impacts resulting from re-

submittal of Shop Drawings and submittals.

(8) Procurement of major equipment, through receipt and inspection at 

jobsite, identified as separate activity.

(d) Include time for fabrication and delivery of manufactured 

products for the Work.

(e) Show dependencies between procurement and construction.

(9) Activity description; what Work is to be accomplished and where.

(10) The total cost of performing each activity shall be total of labor, 

material, and equipment, excluding overhead and profit of Contractor.  

Overhead and profit of the General Contractor shall be shown as a 

separate activity in the schedule.  Sum of cost for all activities shall 

equal total Contract value.

(2) Resources required (labor and major equipment) to perform each 

activity.

(3) Responsibility code for each activity corresponding to Contractor or 

Subcontractor responsible for performing the Work.

(4) Identify the activities which constitute the controlling operations or 

critical path. No more than twenty-five (25%) of the activities shall be 

critical or near critical. Near critical is defined as float in the range of 

one (1) to (10) days.

(5) Twenty (20) workdays for developing punch list(s), completion of 

punch-list items, and final clean up for the Work or any designated 

portion thereof. No other activities shall be scheduled during this 

period.

(6) Interface with the work of other contractors, District, and agencies 

such as, but not limited to, utility companies.

(7) Show detailed Subcontractor Work activities.  In addition, furnish 

copies of Subcontractor schedules upon which CPM was built.

(a) Also furnish for each Subcontractor, as determined by District, 

submitted on Subcontractor letterhead, a statement certifying 
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that Subcontractor concurs with Contractor’s Original CPM 

Schedule and that Subcontractor’s related schedules have been 

incorporated, including activity duration, cost and resource 

loading.

(b) Subcontractor schedules shall be independently derived and not 

a copy of Contractor’s schedule.

(c) In addition to Contractor's schedule and resource loading, 

obtain from electrical, mechanical, and plumbing 

Subcontractors, and other Subcontractors as required by 

District, productivity calculations common to their trades, such 

as units per person day, feet of pipe per day per person, feet of 

wiring per day per person, and similar information.

(d) Furnish schedule for Contractor/Subcontractor CPM schedule 

meetings which shall be held prior to submission of Original 

CPM schedule to District.  District shall be permitted to attend 

scheduled meetings as an observer.

(8) Activity durations shall be in Work days.

(9) Submit with the schedule a list of anticipated non-Work days, such as 

weekends and holidays.  The Progress Schedule shall exclude in its 

Work day calendar all non-Work days on which Contractor anticipates 

critical Work will not be performed.

C. Original CPM Schedule Review Meeting:  Contractor shall, within sixty (60) 

days from the Notice to Proceed date, meet with District to review the 

Original CPM Schedule submittal.

(1) Contractor shall have its Project Manager, Project Superintendent, 

Project Scheduler, and key Subcontractor representatives, as required 

by District, in attendance.  The meeting will take place over a 

continuous one (1) day period.

(2) District’s review will be limited to submittal’s conformance to Contract 

requirements including, but not limited to, coordination requirements.  

However, review may also include:

(a) Clarifications of Contract Requirements.

(b) Directions to include activities and information missing from 

submittal.

(c) Requests to Contractor to clarify its schedule.

(3) Within five (5) days of the Schedule Review Meeting, Contractor shall 

respond in writing to all questions and comments expressed by District 

at the Meeting.



BID NUMBER 615

Relocatable Buildings Sitework

OXNARD UNION HIGH SCHOOL DISTRICT

SCHEDULING OF WORK

ACHS, RCHS, RMHS, CIHS, HHS DOCUMENT 01 32 13 -7

1.08 ADJUSTMENTS TO CPM SCHEDULE

A. Adjustments to Original CPM Schedule:  Contractor shall have adjusted the 

Original CPM Schedule submittal to address all review comments from original 

CPM Schedule review meeting and resubmit network diagrams and reports for 

District’s review.

(1) District, within ten (10) days from date that Contractor submitted the 

revised schedule, will either:

(d) Accept schedule and cost and resource loaded activities as 

submitted, or

(e) Advise Contractor in writing to review any part or parts of 

schedule which either do not meet Contract requirements or 

are unsatisfactory for District to monitor Project’s progress, 

resources, and status or evaluate monthly payment request by 

Contractor.

(2) District may accept schedule with conditions that the first monthly CPM 

Schedule update be revised to correct deficiencies identified.

(3) When schedule is accepted, it shall be considered the “Original CPM 

Schedule” which will then be immediately updated to reflect the 

current status of the work.

(4) District reserves right to require Contractor to adjust, add to, or clarify 

any portion of schedule which may later be discovered to be 

insufficient for monitoring of Work or approval of partial payment 

requests.  No additional compensation will be provided for such 

adjustments, additions, or clarifications.

B. Acceptance of Contractor’s schedule by District will be based solely upon 

schedule’s compliance with Contract requirements.

(1) By way of Contractor assigning activity durations and proposing 

sequence of Work, Contractor agrees to utilize sufficient and necessary 

management and other resources to perform work in accordance with 

the schedule.

(2) Upon submittal of schedule update, updated schedule shall be 

considered “current” CPM Schedule.

(3) Submission of Contractor’s schedule to District shall not relieve 

Contractor of total responsibility for scheduling, sequencing, and 

pursuing Work to comply with requirements of Contract Documents, 

including adverse effects such as delays resulting from ill-timed Work.

C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall 

be understood to be Contractor’s representation that the Schedule meets 

requirements of Contract Documents and that Work shall be executed in 

sequence indicated on the schedule.
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D. Contractor shall distribute Original CPM Schedule to Subcontractors for review 

and written acceptance, which shall be noted on Subcontractors’ letterheads 

to Contractor and transmitted to District for the record.

1.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS

A. Following acceptance of Contractor’s Original CPM Schedule, Contractor shall 

monitor progress of Work and adjust schedule each month to reflect actual 

progress and any anticipated changes to planned activities.

(1) Each schedule update submitted shall be complete, including all 

information requested for the Original CPM Schedule submittal.

(2) Each update shall continue to show all Work activities including those 

already completed.  These completed activities shall accurately reflect 

“as built” information by indicating when activities were actually 

started and completed.

B. A meeting will be held on approximately the twenty-fifth (25th) of each 

month to review the schedule update submittal and progress payment 

application.

(1) At this meeting, at a minimum, the following items will be reviewed: 

Percent (%) complete of each activity; Time Impact Evaluations for 

Change Orders and Time Extension Request; actual and anticipated 

activity sequence changes; actual and anticipated duration changes; 

and actual and anticipated Contractor delays.

(2) These meetings are considered a critical component of overall monthly 

schedule update submittal and Contractor shall have appropriate 

personnel attend.  At a minimum, these meetings shall be attended by 

Contractor’s General Superintendent and Scheduler.

(3) Contractor shall plan on the meeting taking no less than four (4) 

hours.

C. Within five (5) working days after monthly schedule update meeting, 

Contractor shall submit the updated CPM Schedule update.

D. Within five (5) work days of receipt of above noted revised submittals, District 

will either accept or reject monthly schedule update submittal.

(1) If accepted, percent (%) complete shown in monthly update will be 

basis for Application for Payment by the Contractor.  The schedule 

update shall be submitted as part of the Contractor’s Application for 

Payment.

(2) If rejected, update shall be corrected and resubmitted by Contractor 

before the Application for Payment is submitted.

E. Neither updating, changing or revising of any report, curve, schedule, or 

narrative submitted to District by Contractor under this Contract, nor District’s 
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review or acceptance of any such report, curve, schedule or narrative shall 

have the effect of amending or modifying in any way the Completion Date or 

milestone dates or of modifying or limiting in any way Contractor’s obligations 

under this Contract.

1.10 SCHEDULE REVISIONS

A. Updating the Schedule to reflect actual progress shall not be considered 

revisions to the Schedule. Since scheduling is a dynamic process, revisions to 

activity durations and sequences are expected on a monthly basis.

B. To reflect revisions to the Schedule, the Contractor shall provide District with 

a written narrative with a full description and reasons for each Work activity 

revised. For revisions affecting the sequence of work, the Contractor shall 

provide a schedule diagram which compares the original sequence to the 

revised sequence of work. The Contractor shall provide the written narrative 

and schedule diagram for revisions two (2) working days in advance of the 

monthly schedule update meeting.

C. Schedule revisions shall not be incorporated into any schedule update until 

the revisions have been reviewed by District.  District may request further 

information and justification for schedule revisions and Contractor shall, 

within three (3) days, provide District with a complete written narrative 

response to District’s request.

D. If the Contractor’s revision is still not accepted by District, and the Contractor 

disagrees with District’s position, the Contractor has seven (7) calendar days 

from receipt of District’s letter rejecting the revision to provide a written 

narrative providing full justification and explanation for the revision.   The 

Contractor’s failure to respond in writing within seven (7) calendar days of 

District’s written rejection of a schedule revision shall be contractually 

interpreted as acceptance of District’s position, and the Contractor waives its 

rights to subsequently dispute or file a claim regarding District’s position.

E. At District’s discretion, the Contractor can be required to provide 

Subcontractor certifications of performance regarding proposed schedule 

revisions affecting said Subcontractors.

1.11 RECOVERY SCHEDULE

A. If the Schedule Update shows a completion date twenty-one (21) calendar 

days beyond the Contract Completion Date, or individual milestone 

completion dates, the Contractor shall submit to District the proposed 

revisions to recover the lost time within seven (7) calendar days. As part of 

this submittal, the Contractor shall provide a written narrative for each 

revision made to recapture the lost time. If the revisions include sequence 

changes, the Contractor shall provide a schedule diagram comparing the 

original sequence to the revised sequence of work.

B. The revisions shall not be incorporated into any schedule update until the 

revisions have been reviewed by District.
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C. If the Contractor’s revisions are not accepted by District, District and the 

Contractor shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E 

above.

D. At District’s discretion, the Contractor can be required to provide 

Subcontractor certifications for revisions affecting said Subcontractors.

1.12 TIME IMPACT ANALYSIS (“TIE”) FOR CHANGE ORDERS, AND OTHER DELAYS

A. When Contractor is directed to proceed with changed Work, the Contractor 

shall prepare and submit within fourteen (14) calendar days from the Notice 

to Proceed a TIA which includes both a written narrative and a schedule 

diagram depicting how the changed Work affects other schedule activities. 

The schedule diagram shall show how the Contractor proposes to incorporate 

the changed Work in the schedule and how it impacts the current schedule-

update critical path. The Contractor is also responsible for requesting time 

extensions based on the TIA’s impact on the critical path. The diagram must 

be tied to the main sequence of schedule activities to enable District to 

evaluate the impact of changed Work to the scheduled critical path.

B. Contractor shall be required to comply with the requirements of Paragraph 

1.09.A for all types of delays such as, but not limited to, 

Contractor/Subcontractor delays, adverse weather delays, strikes, 

procurement delays, fabrication delays, etc.

C. Contractor shall be responsible for all costs associated with the preparation of 

TIAs, and the process of incorporating them into the current schedule update. 

The Contractor shall provide District with four (4) copies of each TIA.

D. Once agreement has been reached on a TIA, the Contract Time will be 

adjusted accordingly.  If agreement is not reached on a TIA, the Contract 

Time may be extended in an amount District allows, and the Contractor may 

submit a claim for additional time claimed by contractor.

1.13 TIME EXTENSIONS

A. The Contractor is responsible for requesting time extensions for time impacts 

that, in the opinion of the Contractor, impact the critical path of the current 

schedule update.  Notice of time impacts shall be given in accord with the 

General Conditions.

B. Where an event for which District is responsible impacts the projected 

Completion Date, the Contractor shall provide a written mitigation plan, 

including a schedule diagram, which explains how (e.g., increase crew size, 

overtime, etc.) the impact can be mitigated. The Contractor shall also include 

a detailed cost breakdown of the labor, equipment, and material the 

Contractor would expend to mitigate District-caused time impact. The 

Contractor shall submit its mitigation plan to District within fourteen (14) 

calendar days from the date of discovery of the impact.  The Contractor is 

responsible for the cost to prepare the mitigation plan.
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C. Failure to request time, provide TIA, or provide the required mitigation plan 

will result in Contractor waiving its right to a time extension and cost to 

mitigate the delay.

D. No time will be granted under this Contract for cumulative effect of changes.

E. District will not be obligated to consider any time extension request unless 

the Contractor complies with the requirements of Contract Documents.

F. Failure of the Contractor to perform in accordance with the current schedule 

update shall not be excused by submittal of time extension requests.

G. If the Contractor does not submit a TIA within the required fourteen (14) 

calendar days for any issue, it is mutually agreed that the Contractor does not 

require a time extension for said issue.

1.14 SCHEDULE REPORTS

A. Submit four (4) copies of the following reports with the Initial CPM Schedule, 

the Original CPM Schedule, and each monthly update.

B. Required Reports:

(1) Two activity listing reports: one sorted by activity number and one by 

total Project Float. These reports shall also include each activity’s 

early/late and actual start and finish dates, original and remaining 

duration, Project Float, responsibility code, and the logic relationship of 

activities.

(2) Cost report sorted by activity number including each activity’s 

associated cost, percentage of Work accomplished, earned value- to 

date, previous payments, and amount earned for current update 

period.

(3) Schedule plots presenting time-scaled network diagram showing 

activities and their relationships with the controlling operations or 

critical path clearly highlighted.

(4) Cash flow report calculated by early start, late start, and indicating 

actual progress.  Provide an exhibit depicting this information in 

graphic form.

(5) Planned versus actual resource (i.e., labor) histogram calculated by 

early start and late start.

C. Other Reports:

In addition to above reports, District may request, from month to month, any 

two of the following reports. Submit four (4) copies of all reports.

(1) Activities by early start.
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(2) Activities by late start.

(3) Activities grouped by Subcontractors or selected trades.

(4) Activities with scheduled early start dates in a given time frame, such 

as fifteen (15) or thirty (30) day outlook.

D. Furnish District with report files on compact disks containing all schedule files 

for each report generated.

1.15 PROJECT STATUS REPORTING

A. In addition to submittal requirements for CPM scheduling identified in this 

Section, Contractor shall provide a monthly project status report (i.e., written 

narrative report) to be submitted in conjunction with each CPM Schedule as 

specified herein.  Status reporting shall be in form specified below.

B. Contractor shall prepare monthly written narrative reports of status of Project 

for submission to District.  Written status reports shall include:

(1) Status of major Project components (percent (%) complete, amount of 

time ahead or behind schedule) and an explanation of how Project will 

be brought back on schedule if delays have occurred.

(2) Progress made on critical activities indicated on CPM Schedule.

(3) Explanations for any lack of work on critical path activities planned to 

be performed during last month.

(4) Explanations for any schedule changes, including changes to logic or to 

activity durations.

(5) List of critical activities scheduled to be performed next month.

(6) Status of major material and equipment procurement.

(7) Any delays encountered during reporting period.

(8) Contractor shall provide printed report indicating actual versus planned 

resource loading for each trade and each activity.  This report shall be 

provided on weekly and monthly basis.

(f) Actual resource shall be accumulated in field by Contractor, and 

shall be as noted on Contractor’s daily reports.  These reports 

will be basis for information provided in computer-generated 

monthly and weekly printed reports.

(g) Contractor shall explain all variances and mitigation measures.

(9) Contractor may include any other information pertinent to status of 

Project.  Contractor shall include additional status information 

requested by District at no additional cost.
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(10) Status reports, and the information contained therein, shall not be 

construed as claims, notice of claims, notice of delay, or requests for 

changes or compensation.

1.16 WEEKLY SCHEDULE REPORT

At the Weekly Progress Meeting, the Contractor shall provide and present a time-scaled 

three (3) week look-ahead schedule that is based and correlated by activity number to 

the current schedule (i.e., Initial, Original CPM, or Schedule Update).

1.17 DAILY CONSTRUCTION REPORTS

On a daily basis, Contractor shall submit a daily activity report to District for each 

workday, including weekends and holidays when worked. Contractor shall develop the 

daily construction reports on a computer-generated database capable of sorting daily 

Work, manpower, and man-hours by Contractor, Subcontractor, area, sub-area, and 

Change Order Work. Upon request of District, furnish computer disk of this data base. 

Obtain District’s written approval of daily construction report data base format prior to 

implementation.  Include in report:

A. Project name and Project number.

B. Contractor’s name and address.

C. Weather, temperature, and any unusual site conditions.

D. Brief description and location of the day’s scheduled activities and any special 

problems and accidents, including Work of Subcontractors.  Descriptions shall 

be referenced to CPM scheduled activities.

E. Worker quantities for its own Work force and for Subcontractors of any tier.

F. Equipment, other than hand tools, utilized by Contractor and Subcontractors.

1.18 PERIODIC VERIFIED REPORTS

Contractor shall complete and verify construction reports on a form prescribed by the 

Division of the State Architect and file reports on the first day of February, May, August, 

and November during the preceding quarter year; at the completion of the Contract; at 

the completion of the Work; at the suspension of Work for a period of more than one (1) 

month; whenever the services of Contractor or any of Contractor’s Subcontractors are 

terminated for any reason; and at any time a special verified report is required by the 

Division of the State Architect.  Refer to section 4-336 and section 4-343 of Part 1, Title 

24 of the California Code of Regulations.

PART 2 – PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 33 00

SUBMITTALS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Contractor’s Submittals and 
Schedules, Drawings and Specifications;

B. Special Conditions.

1.02 SECTION INCLUDES:

A. Definitions:

(1) Shop Drawings and Product Data are as indicated in the General 
Conditions and include, but are not limited to, fabrication, erection, 
layout and setting drawings, formwork and falsework drawings, 
manufacturers' standard drawings, descriptive literature, catalogues, 
brochures, performance and test data, wiring and control diagrams.  In 
addition, there are other drawings and descriptive data pertaining to 
materials, equipment, piping, duct and conduit systems, and methods 
of construction as may be required to show that the materials, 
equipment or systems and all positions conform to the requirement of 
the Contract Documents, including, without limitation, the Drawings.

(2) "Manufactured" applies to standard units usually mass-produced; 
"fabricated" means specifically assembled or made out of selected 
materials to meet design requirements.  Shop Drawings shall establish 
the actual detail of manufactured or fabricated items, indicated proper 
relation to adjoining work and amplify design details of mechanical and 
electrical equipment in proper relation to physical spaces in the 
structure.

(3) Manufacturer's Instructions: Where any item of Work is required by 
the Contract Documents to be furnished, installed, or performed, at a 
minimum, in accordance with a specified product manufacturer's 
instructions, the Contractor shall procure and distribute copies of these 
to the District, the Architect, and all other concerned parties and shall 
furnish, install, or perform the work, at a minimum, in accordance with 
those instructions.
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B. Samples, Shop Drawings, Product Data, and other items as specified, in a
ccordance with the following requirements:

(1) Contractor shall submit all Shop Drawings, Product Data, and Samples 
to the District, the Architect, the Project Inspector, and the 
Construction Manager.

(2) Contractor shall comply with all time frames herein and in the General 
Conditions and, in any case, shall submit required information in 
sufficient time to permit proper consideration and action before 
ordering any materials or items represented by such Shop Drawings, 
Product Data, and/or Samples.  

(3) Contractor shall allow sufficient time so that no delay occurs due to 
required lead time in ordering or delivery of any item to the Site.  
Contractor shall be responsible for any delay in progress of Work due 
to its failure to observe these requirements.

(4) Time for completion of Work shall not be extended on account of 
Contractor's failure to promptly submit Shop Drawings, Product Data, 
and/or Samples.

(5) Reference numbers on Shop Drawings shall have Architectural and/or 
Engineering Contract Drawings reference numbers for details, sections, 
and “cuts” shown on Shop Drawings.  These reference numbers shall 
be in addition to any numbering system that Contractor chooses to use 
or has adopted as standard.

(6) When the magnitude or complexity of submittal material prevents a 
complete review within the stated time frame, Contractor shall make 
this submittal in increments to avoid extended delays.

(7) Contractor shall certify on submittals for review that submittals 
conform to Contract requirements.  Also certify that Contractor-
furnished equipment can be installed in allocated space.  In event of 
any variance, Contractor shall specifically state in transmittal and on 
Shop Drawings, portions vary and require approval of a substitute.  
Submittals shall not be used as a means of requesting a substitution. 

(8) Unless specified otherwise, sampling, preparation of samples, and 
tests shall be in accordance with the latest standard of the American 
Society for Testing and Materials.

(9) Upon demand by Architect or District, Contractor shall submit samples 
of materials and/or articles for tests or examinations and consideration 
before Contractor incorporates same in Work.  Contractor shall be 
solely responsible for delays due to sample(s) not being submitted in 
time to allow for tests.  Acceptance or rejection will be expressed in 
writing.  Work shall be equal to approved samples in every respect.  
Samples that are of value after testing will remain the property of 
Contractor.
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C. Submittal Schedule:

(1) Contractor shall prepare its proposed submittal schedule that is 
coordinated with the proposed construction schedule and submit both 
to the District within ten (10) days after the date of the Notice to 
Proceed.  Contractor's proposed schedules shall become the Project 
Construction Schedule and the Project Submittal Schedule after each is 
approved by the District.

(2) Contractor is responsible for all lost time should the initial submittal be 
rejected, marked "revise and resubmit", etc.

(3) All Submittals shall be forwarded to the District by the date indicated 
on the approved Submittal Schedule, unless an earlier date is 
necessary to maintain the Construction Schedule, in which case those 
Submittals shall be forwarded to the District so as not to delay the 
Construction Schedule.

(4) Contractor may be assessed $100 a day for each day it is late in 
submitting a shop drawing or sample.  No extensions of time will be 
granted to Trade Contractor or any Subcontractor because of its failure 
to have shop drawings and samples submitted in accordance with the 
Schedule.  

1.03 SHOP DRAWINGS:

A. Contractor shall submit one reproducible transparency and six (6) opaque 
reproductions.  The District will review and return the reproducible copy and 
one (1) opaque reproduction to Contractor. Digital copies via e-mail to District 
and Architect shall also be acceptable.

B. Before commencing installation of any Work, the Contractor shall submit and 
receive approval of all drawings, descriptive data, and material list(s) as 
required to accomplish Work.

C. Review of Shop Drawings is regarded as a service to assist Contractor and in 
all cases original Contract Documents shall take precedence as outlined under 
General Conditions.

D. No claim for extra time or payment shall be based on work shown on Shop 
Drawings unless the claim is (1) noted on Contractor's transmittal letter 
accompanying Shop Drawings and (2) Contractor has complied with all 
applicable provisions of the General Conditions, including, without limitation, 
provisions regarding changes and payment, and all required written 
approvals.

E. District shall not review Shop Drawings for quantities of materials or number 
of items supplied.

F. District's and/or Architect’s review of Shop Drawing will be general.  District 
and/or Architect review does not relieve Contractor of responsibility for 
dimensions, accuracy, proper fitting, construction of Work, furnishing of 
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materials, or Work required by Contract Documents and not indicated on 
Shop Drawings.  The District’s and/or Architect’s review of Shop Drawings is 
not to be construed as approving departures from Contract Documents.

G. Review of Shop Drawings and Schedules does not relieve Contractor from 
responsibility for any aspect of those Drawings or Schedules that is a violation 
of local, County, State, or Federal laws, rules, ordinances, or rules and 
regulations of commissions, boards, or other authorities or utilities having 
jurisdiction.

H. Before submitting Shop Drawings for review, Contractor shall check Shop 
Drawings of its subcontractors for accuracy, and confirm that all Work 
contiguous with and having bearing on other work shown on Shop Drawings is 
accurately drawn and in conformance with Contract Documents.

I. Submitted drawings and details must bear stamp of approval of Contractor:

(1) Stamp and signature shall clearly certify that Contractor has checked 
Shop Drawings for compliance with Drawings.

(2) If Contractor submits a Shop Drawing without an executed stamp of 
approval, or whenever it is evident (despite stamp) that Drawings 
have not been checked, the District and/or Architect will not consider 
them and will return them to the Contractor for revision and 
resubmission.  In that event, it will be deemed that Contractor has not 
complied with this provision and Contractor shall bear risk of all delays 
to same extent as if it had not submitted any Shop Drawings or 
details.

J. Submission of Shop Drawings (in either original submission or when 
resubmitted with correction) constitutes evidence that Contractor has checked 
all information thereon and that it accepts and is willing to perform Work as 
shown.

K. Contractor shall pay for cost of any changes in construction due to improper 
checking and coordination.  Contractor shall be responsible for all additional 
costs, including coordination.  Contractor shall be responsible for costs 
incurred by itself, the District, the Architect, the Project Inspector, the 
Construction Manager, any other Subcontractor or contractor, etc., due to 
improperly checked and/or coordination of submittals.

L. Shop Drawings must clearly delineate the following information:

(1) Project name and address.

(2) Specification number and description.

(3) Architect's name and project number.

(4) Shop Drawing title, number, date, and scale.

(5) Names of Contractor, Subcontractor(s) and fabricator.
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(6) Working and erection dimensions.

(7) Arrangements and sectional views.

(8) Necessary details, including complete information for making 
connections with other Work.

(9) Kinds of materials and finishes.

(10) Descriptive names of materials and equipment, classified item 
numbers, and locations at which materials or equipment are to be 
installed in the Work.  Contractor shall use same reference 
identification(s) as shown on Contract Drawings.

M. Contractor shall prepare composite drawings and installation layouts when 
required to solve tight field conditions.

(1) Shop Drawings shall consist of dimensioned plans and elevations and 
must give complete information, particularly as to size and location of 
sleeves, inserts, attachments, openings, conduits, ducts, boxes, 
structural interferences, etc.

(2) Contractor shall coordinate these composite Shop Drawings and 
installation layouts in the field between itself and its Subcontractor(s) 
for proper relationship to the Work, the work of other trades, and the 
field conditions.  The Contractor shall check and approve all 
submittal(s) before submitting them for final review.

1.04 PRODUCT DATA OR NON-REPRODUCIBLE SUBMITTALS:

A. Contractor shall submit manufacturer's printed literature in original form.  Any 
fading type of reproduction will not be accepted.  Contract must submit a 
minimum of six (6) each, to the District.  District shall return one (1) to the 
Contractor, who shall reproduce whatever additional copies it requires for 
distribution.

B. Contractor shall submit six (6) copies of a complete list of all major items of 
mechanical, plumbing, and electrical equipment and materials in accordance 
with the approved Submittal Schedule, except as required earlier to comply 
with the approved Construction Schedule.  Other items specified are to be 
submitted prior to commencing Work.  Contractor shall submit items of like 
kind at one time in a neat and orderly manner.  Partial lists will not be 
acceptable.

C. Submittals shall include manufacturer's specifications, physical dimensions, 
and ratings of all equipment.  Contractor shall furnish performance curves for 
all pumps and fans.  Where printed literature describes items in addition to 
that item being submitted, submitted item shall be clearly marked on sheet 
and superfluous information shall be crossed out.  If highlighting is used, 
Contractor shall mark all copies.
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D. Equipment submittals shall be complete and include space requirements, 
weight, electrical and mechanical requirements, performance data, and 
supplemental information that may be requested.

E. Imported Materials Certification must be submitted at least ten (10) days 
before material is delivered.

1.05 SAMPLES:

A. Contractor shall submit for approval Samples as required and within the time 
frame in the Contract Documents.  Materials such as concrete, mortar, etc., 
which require on-site testing will be obtained from Project Site.

B. Contractor shall submit four (4) samples except where greater or lesser 
number is specifically required by Contract Documents including, without 
limitation, the Specifications.

(1) Samples must be of sufficient size and quality to clearly illustrate 
functional characteristics, with integrally related parts and attachment 
devices.

(2) Samples must show full range of texture, color, and pattern.

C. Contractor shall make all Submittals, unless it has authorized 
Subcontractor(s) to submit and Contractor has notified the District in writing 
to this effect.

D. Samples to be shipped prepaid or hand-delivered to the District.

E. Contractor shall mark samples to show name of Project, name of Contractor 
submitting, Contract number and segment of Work where representative 
Sample will be used, all applicable Specifications Sections and documents, 
Contract Drawing Number and detail, and ASTM or FS reference, if applicable.

F. Contractor shall not deliver any material to Site prior to receipt of District's 
and/or Architect’s completed written review and approval.  Contractor shall 
furnish materials equal in every respect to approved Samples and execute 
Work in conformance therewith.

G. District's and/or Architect’s review, acceptance, and/or approval of Sample(s) 
will not preclude rejections of any material upon discovery of defects in same 
prior to final acceptance of completed Work.

H. After a material has been approved, no change in brand or make will be 
permitted.

I. Contractor shall prepare its Submittal Schedule and submit Samples of 
materials requiring laboratory tests to specified laboratory for testing not less 
than ninety (90) days before such materials are required to be used in Work.
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J. Samples which are rejected must be resubmitted promptly after notification of 
rejection and be marked "Resubmitted Sample" in addition to other 
information required.

K. Field Samples and Mock-Ups are to be removed by Contractor at District’s 
direction:

(1) Size: As Specified.

(2) Furnish catalog numbers and similar data, as requested.

1.06 REVIEW AND RESUBMISSION REQUIREMENTS:

A. The District will arrange for review of Sample(s), Shop Drawing(s), Product 
Data, and other submittal(s) by appropriate reviewer and return to Contractor 
as provided below within twenty-one (21) days after receipt or within twenty-
one (21) days after receipt of all related information necessary for such 
review, whichever is later.

B. One (1) copy of product or materials data will be returned to Contractor with 
the review status.

C. Samples to be incorporated into the Work will be returned to Contractor, 
together with a written notice designating the Sample with the appropriate 
review status and indicating errors discovered on review, if any.  Other 
Samples will not be returned, but the same notice will be given with respect 
thereto, and that notice shall be considered a return of the Sample.

D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), 
Product Data, and other submittal(s) as required by the reviewer.  Such 
resubmittals will be reviewed and returned in the same manner as original 
Sample(s), Shop Drawing(s), Product Data, and other submittal(s), within 
fourteen (14) days after receipt thereof or within fourteen (14) days after 
receipt of all related information necessary for such review.  Such resubmittal 
shall not delay the Work.

E. Contractor may proceed with any of the Work covered by Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s) upon its return if designated 
as no exception taken, or revise as noted, provided the Contractor proceeds 
in accordance with the District and/or the Architect’s notes and comments.

F. Contractor shall not begin any of the work covered by a Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s), designated as revise and 
resubmit or rejected, until a revision or correction thereof has been reviewed 
and returned to Contractor.

G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated 
as revise and resubmit or rejected and requiring resubmittal, shall be revised 
or corrected and resubmitted to the District no later than fourteen (14) days 
or a shorter period as required to comply with the approved Construction 
Schedule, after its return to Contractor.
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H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), 
Product Data, and other submittal(s) shall waive any of the requirements of 
the Contract Documents, or relieve Contractor of any obligation thereunder.

I. District's and/or Architect’s review of Shop Drawings does not relieve the 
Contractor of responsibility for any errors that may exist.  Contractor is 
responsible for the dimensions and design of adequate connections and 
details and for satisfactory construction of all the Work.

PART 2 – PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 35 13.23

SITE STANDARDS

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including without limitation, Site Access, Conditions, and 

Regulations;

B. Special Conditions;

C. Drug-Free Workplace Certification;

D. Tobacco-Free Environment Certification;

E. Criminal Background Investigation/Fingerprinting Certification;

F. Temporary Facilities and Controls.

1.02 REQUIREMENTS OF THE DISTRICT:

A. Drug-Free Schools and Safety Requirements:

(1) All school sites and other District Facilities have been declared “Drug-

Free Zones.”  No drugs, alcohol and/or smoking are allowed at any 

time in any buildings and/or grounds on District property.  No 

students, staff, visitors, or contractors are to use drugs on these sites.

(2) Smoking and the use of tobacco products by all persons is prohibited 

on or in District property.  District property includes school buildings, 

school grounds, school-owned vehicles and vehicles owned by others 

while on District property. Contractor shall post: "Non-Smoking Area" 

in a highly visible location in each work area, staging area, and parking 

area.  Contractor may designate a smoking area outside of District 

property within the public right-of-way, provided that this area 

remains quiet and unobtrusive to adjacent neighbors.  This smoking 

area is to be kept clean at all times.

(3) Contractor shall ensure that no alcohol, firearms, weapons, or 

controlled substances enter or are used at the Site.  Contractor shall 

immediately remove from the Site and terminate the employment of 

any employee(s) found in violation of this provision.

B. Language:  Profanity or other unacceptable and/or loud language will not be 

tolerated, "Cat calls" or other derogatory language toward students, staff, 

volunteers, parents or public will not be allowed.
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C. Disturbing the Peace (Noise and Lighting):

(1) Contractor shall observe the noise ordinance of the Site at all times 

including, without limitation, all applicable local, city, and/or state 

laws, ordinances, and/or regulations regarding noise and allowable 

noise levels.

(2) The use of radios, etc., shall be controlled to keep all sound at a level 

that cannot be heard beyond the immediate area of use.  District 

reserves the right to prohibit the use of radios at the Site, except for 

mobile phones or other handheld communication radios.

(3) If portable lights are used after dark, all light must be located so as 

not to direct light into neighboring property.

D. Traffic:

(1) Driving on the Premises shall be limited to periods when students and 

public are not present.  If driving or deliveries must be made during 

the school hours, two (2) or more ground guides shall lead the vehicle 

across the area of travel.  In no case shall driving take place across 

playgrounds or other pedestrian paths during recess, lunch, and/or 

class period changes.  The speed limit on-the Premises shall be five (5) 

miles per hour (maximum) or less if conditions require.

(2) All paths of travel for deliveries, including without limitation, material, 

equipment, and supply deliveries, shall be reviewed and approved by 

District in advance.  Any damage will be repaired to the pre-damaged 

condition by the Contractor.

(3) District shall designate a construction entry to the Site.  If Contractor 

requests, District determines it is required, and to the extent possible, 

District shall designate a staging area so as not to interfere with the 

normal functioning of school facilities.  Location of gates and fencing 

shall be approved in advance with District and at Contractor's expense.

(4) Parking areas shall be reviewed and approved by District in advance.  

No parking is to occur under the drip line of trees or in softscape areas 

that could otherwise be damaged.

E. All of the above shall be observed and complied with by the Contractor and all 

workers on the Site.  Failure to follow these directives could result in 

individual(s) being suspended or removed from the work force at the 

discretion of the District.  The same rules and regulations shall apply equally 

to delivery personnel, inspectors, consultants, and other visitors to the Site.

PART 2 - PRODUCTS Not Used.

PART 3 PA- EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 41 00

REGULATORY REQUIREMENTS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Obtaining of Permits, 

Licenses and Registrations and Work to Comply with All Applicable Laws and 

Regulations;

B. Special Conditions; and

C. Quality Control.

1.02 DESCRIPTION:

This section covers the general requirements for regulatory requirements pertaining 

to the Work and is supplementary to all other regulatory requirements mentioned or 

referenced elsewhere in the Contract Documents.

1.03 REQUIREMENTS OF REGULATORY AGENCIES:

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the 

lawful orders of all public authorities having jurisdiction over the Work, are 

hereby incorporated into these Contract Documents as if repeated in full 

herein and are intended to be included in any reference to Code or Building 

Code, unless otherwise specified, including, without limitation, the references 

in the list below.  Contractor shall make available at the Site copies of all the 

listed documents applicable to the Work as the District and/or Architect may 

request, including, without limitation, applicable portions of the California 

Code of Regulations ("CCR"). 

(1) California Building Standards Administrative Code, Part 1, Title 24, 

CCR.

(2) California Building Code (CBC), Part 2, Title 24, CCR; (International 

Building Code volumes 1-2 and California Amendments).

(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National 

Electrical Code and California Amendments).

(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform 

Mechanical Code and California Amendments).

(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform 

Plumbing Code and California Amendments).
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(6) California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire 

Code and California Amendments).

(7) California Green Building Standards Code (CALGreen), Part 11, Title 

24, CCR.

(8) California Referenced Standards Code, Part 12, Title 24, CCR.

(9) State Fire Marshal Regulations, Public Safety, Title 19, CCR.

(10) Partial List of Applicable National Fire Protection Association (NFPA) 

Standards:

(a) NFPA 13 - Automatic Sprinkler System.

(b) NFPA 14 - Standpipes Systems.

(c) NFPA 17A - Wet Chemical System

(d) NFPA 24 - Private Fire Mains.

(e) (California Amended) NFPA 72 - National Fire Alarm Codes.

(f) NFPA 253 - Critical Radiant Flux of Floor Covering System.

(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems.

(11) California Division of the State Architect interpretation of Regulations 

(“DSA IR”), including, without limitation:

(a) DSA IR A-6 — Construction Change Document Submittal and 

Approval Processes.

(b) DSA IR A-7 — Project Inspector Certification and Approval.

(c) DSA IR A-8 — Project Inspector and Assistant Inspector Duties 

and Performance.

(d) DSA IR A-12 — Assistant Inspector Approval.

(12) DSA Procedures (“DSA PR”)

(a) DSA PR 13-01 – Construction Oversight Process

(b) DSA PR 13-02 – Project Certification Process

B. This Project shall be governed by applicable regulations, including, without 

limitation, the State of California’s  Administrative Regulations for the Division 

of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24, 

CCR, and the most current version on the date the bids are opened and as it 

pertains to school construction including, without limitation:
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(1) Test and testing laboratory per Section 4-335.  District shall pay for 

the testing laboratory.

(2) Special inspections per Section 4-333(c).

(3) Deferred Approvals per section 4-317(g).

(4) Verified reports per Sections 4-336 & 4-343(c).

(5) Duties of the Architect & Engineers shall be per Sections 4-333(a) and 

4-341.

(5) Duties of the Contractor shall be per Section 4-343.

(6) Duties of Project Inspector shall be per Section 4-334.

(7) Addenda and Construction Change Documents per Section 4-338.

Contractor shall keep and make available all applicable parts of the most 

current version of Title 24 referred to in the plans and specifications at the 

Site during construction.

C. Items of deferred approval shall be clearly marked on the first sheet of the 

Architect’s and/or Engineer's approved Drawings.  All items later submitted 

for approval shall be per Title 24 requirements to the DSA.

(1) Contractor shall submit the following to Architect for review and 

endorsement:

(a) Product information on proposed material/system supplier.

(b) Drawings, specifications, and calculations prepared, signed, and 

stamped by an architect or engineer licensed in the State of 

California for that portion of the Work.

(c) All other requirements as may be required by DSA.

(2) Cost of preparing and submitting documentation per DSA Deferred 

Approval requirements including required modifications to Drawings 

and Specifications, whether or not indicated in the Contract 

Documents, shall be borne by Contractor.

(3) Contractor shall not begin fabrication and installation of deferred 

approval items without first obtaining DSA approval of Drawings and 

Specifications.

(4) Schedule of Work Subject to DSA Deferred Approval: Window wall 

systems exceeding 10 feet in span.
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PART 2 – PRODUCTS Not Used.

PART 3 – EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 45 00

QUALITY CONTROL

PART 1 - GENERAL

1.02 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Inspector, Inspections and 

Tests, Uncovering of Work and Non-conforming of Work and Correction of 

Work;

B. Special Conditions.

1.02 RELATED CODES:

A. The Work is governed by requirements of Title 24, California Code of 

Regulations (“CCR”), and the Contractor shall keep a copy of these available 

at the job Site for ready reference during construction.

B. The Division of the State Architect (“DSA”) shall be notified at or before the 

start of construction.

1.03 OBSERVATION AND SUPERVISION:

A. The District and Architect or their appointed representatives will review the 

Work and the Contractor shall provide facilities and access to the Work at all 

times as required to facilitate this review.  Administration by the Architect and 

any consulting Structural Engineer will be in accordance with applicable 

regulations, including, without limitation, CCR, Part 1, Title 24, Section 4-341.

B. One or more Project Inspector(s) approved by DSA and employed by or in 

contract with the District, referred to hereinafter as the “Project Inspector”, 

will observe the work in accordance with CCR, Part 1, Title 24, Sections 4-

333(b) and 4-342:

(1) The Project Inspector and Special Inspector(s) shall have access to the 

Work wherever it is in preparation or progress for ascertaining that the 

Work is in accordance with the Contract Documents and all applicable 

code sections.  The Contractor shall provide facilities and operation of 

equipment as needed, and access as required and shall provide 

assistance for sampling or measuring materials.

(2) The Project Inspector will notify the District and Architect and call the 

attention of the Contractor to any observed failure of Work or material 

to conform to Contract Documents.

(3) The Project Inspector shall observe and monitor all testing and 

inspection activities required.
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The Contractor shall conform with all applicable laws as indicated in the Contract 

Documents, including, without limitation, to CCR, Part 1, Title 24, Section 4-343.  

The Contractor shall supervise and direct the Work and maintain a competent 

superintendent on the job who is authorized to act in all matters pertaining to the 

Work.  The Contractor's superintendent shall also inspect all materials, as they 

arrive, for compliance with the Contract Documents.  Contractor shall reject 

defective Work or materials immediately upon delivery or failure of the Work or 

material to comply with the Contract Documents.  The Contractor shall submit 

verified reports as indicated in the Contract Documents, including, without limitation, 

the Specifications and as required by Part 1, Title 24, Section 4-336.

1.04 TESTING AGENCIES:

A. Testing agencies and tests shall be in conformance with the General 

Documents and the requirements of Part 1, Title 24, Section 4- 335.

B. Testing and inspection in connection with earthwork shall be under the 

direction of the District's consulting soils engineer, if any, referred to 

hereinafter as the "Soils Engineer."

C. Testing and inspection of construction materials and workmanship shall be 

performed by a qualified laboratory, referred to hereinafter as the "Testing 

Laboratory." The Testing Laboratory shall be under direction of an engineer 

registered in the State of California, shall conform to requirements of ASTM 

E329, and shall be employed by or in contract with the District.

1.05 TESTS AND INSPECTIONS:

A. The Contractor shall be responsible for notifying the District and Project 

Inspector of all required tests and inspections.  Contractor shall notify the 

District and Project Inspector at least seventy-two hours (72) hours in 

advance of performing any Work requiring testing or inspection.

B. The Contractor shall provide access to Work to be tested and furnish 

incidental labor, equipment, and facilities to facilitate all inspections and tests.

C. The District will pay for first inspections and tests required by the “CCR”, and 

other inspections or tests that the District and/or the Architect may direct to 

have made, including the following principal items:

(1) Tests and observations for earthwork and paving.

(2) Tests for concrete mix designs, including tests of trial batches.

(3) Tests and inspections for structural steel work.

(4) Field tests for framing lumber moisture content.

(5) Additional tests directed by the District that establish that materials 

and installation comply with the Contract Documents.

(6) Tests and observations of welding and expansion anchors.
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D. The District may at its discretion, pay and then back charge the Contractor 

for:

(1) Retests or reinspections, if required, and tests or inspections required 

due to Contractor error or lack of required identifications of material.

(2) Uncovering of work in accordance with Contract Documents.

(3) Testing done on weekends, holidays, and overtime will be chargeable 

to the Contractor for the overtime portion.

(4) Testing done off Site.

E. Testing and inspection reports and certifications:

(1) If initially received by Contractor, Contractor shall provide to each of 

the following a copy of the agency or laboratory report of each test or 

inspection or certification.

(a) The District;

(b) The Construction Manager, if any;

(c) The Architect;

(d) The Consulting Engineer, if any;

(e) Other engineers on the Project, as appropriate;

(f) The Project Inspector; and

(g) The Contractor.

(2) When the test or inspection is one required by the CCR, a copy of the 

report shall also be provided to the DSA.

PART 2 - PRODUCTS

2.01 TYPE OF TESTS AND INSPECTIONS

A. Testing and inspection shall be in accordance with DSA Form 103 (or current 

version)

B. Slump Test

ASTM C 143

C. Concrete Tests

Testing agency shall test concrete used in the work per the following 

paragraphs:

(1) Compressive Strength:
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(a) Minimum number of tests required: One (1) set of three (3) 

cylinders for each 100 cubic yards (Sec. 2604(h) 01) of 

concrete or major fraction thereof, placed in one (1) day. See 

Title 24, Section 2605(g).

(b) Two cylinders of each set shall be tested at twenty-eight (28) 

days.  One (1) cylinder shall be held in reserve and tested only 

when directed by the Architect or District.

(c) Concrete shall test the minimum ultimate compressive strength 

in twenty-eight 28 days, as specified on the structural 

drawings.

(d) In the event that the twenty-eight (28) day test falls below the 

minimum specified strength, the effective concrete in place 

shall be tested by taking cores in accordance with UBC 

Standard No. 26-13 and tested as required for cylinders.

(e) In the event that the test on core specimens falls below the 

minimum specified strength, the concrete will be deemed 

defective and shall be removed and replaced upon such 

direction of the Architect, and in a manner acceptable to the 

Division of the State Architect.

D. Reinforcing, Steel

E. Structural Steel Per Title 24 and as noted:

(1) Material: Steel per Table in Title 24, Section 2712.

(2) Qualification of Welders (UBC Std. 27-6).

(3) Shop fabrication (Section 2712(d). Structural steel only).

(4) Shop and field welding (Section 2712(e)).

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 50 00

TEMPORARY FACILITIES AND CONTROLS

PART 1 – GENERAL

1.02 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions; 

C. Site Standards; and

D. Construction Waste Management and Disposal.

1.02 TEMPORARY UTILITIES:

A. Electric Power and Lighting:

(1) Contractor will pay for power during the course of the Work.  To the 

extent power is available in the building(s) or on the Site, Contractor 

may use the District’s existing utilities by making prearranged 

payments to the District for the utilities used by Contractor and all 

Subcontractors.  Contractor shall be responsible for providing 

temporary facilities required to deliver that power service from its 

existing location in the building(s) or on the Site to point of intended 

use.

(2) Contractor shall verify characteristics of power available in building(s) 

or on the Site.  Contractor shall take all actions required to make 

modifications where power of higher voltage or different phases of 

current are required.  Contractor shall be fully responsible for 

providing that service and shall pay all costs required therefor.

(3) Contractor shall furnish, wire for, install, and maintain temporary 

electrical lights wherever it is necessary to provide illumination for the 

proper performance and/or observation of the Work: a minimum of 20 

foot-candles for rough work and 50 foot-candles for finish work.

(4) Contractor shall be responsible for maintaining existing lighting levels 

in the project vicinity should temporary outages or service 

interruptions occur.

B. Heat and Ventilation:

(1) Contractor shall provide temporary heat to maintain environmental 

conditions to facilitate progress of the Work, to meet specified 
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minimum conditions for the installation and curing of materials, and to 

protect materials and finishes from damage due to improper 

temperature and humidity conditions.  Portable heaters shall be 

standard units complete with controls.

(2) Contractor shall provide forced ventilation and dehumidification, as 

required, of enclosed areas for proper installation and curing of 

materials, to disperse humidity, and to prevent hazardous 

accumulations of dust, fumes, vapors, and gases.

(3) Contractor shall pay the costs of installation, maintenance, operation, 

and removal of temporary heat and ventilation, including costs for fuel 

consumed, required for the performance of the Work.

C. Water:

(1) Contractor shall pay for water used during the course of the Work.  

Contractor shall coordinate and pay for installation or use of water 

meter in compliance with local water agency requirements.  To the 

extent water is then available in the building(s) or on the Site, 

Contractor may use the District’s existing utilities by making 

prearranged payments to the District for the utilities used by 

Contractor and all Subcontractors.  Contractor shall be responsible for 

providing temporary facilities required to deliver such utility service 

from its existing location in the building(s), on the Site, or other 

location approved by the local water agency, to point of intended use.

(2) Contractor shall use backflow preventers on water lines at point of 

connection to District’s water supply.  Backflow preventers shall 

comply with requirements of Uniform Plumbing Code.

(3) Contractor shall make potable water available for human consumption.

D. Sanitary Facilities:

(1) Contractor shall provide sanitary temporary facilities in no fewer 

numbers than required by law and such additional facilities as may be 

directed by the Inspector for the use of all workers.  The facilities shall 

be maintained in a sanitary condition at all times and shall be left at 

the Site until removal is directed by the Inspector or Contractor 

completes all other work at the Site.

(2) Use of toilet facilities in the Work under construction shall not be 

permitted except by consent of the Inspector and the District.

E. Telephone Service:

(1) Contractor shall arrange with local telephone service company for 

telephone service as required for the performance of the Work.  

Contractor shall, at a minimum, provide in its field office one line for 

telephone and one line for fax machine or equivalent cellular service.
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(2) Contractor shall pay the costs for telephone and fax lines installation, 

maintenance, service, and removal.

F. Fire Protection:

(1) Contractor shall provide and maintain fire extinguishers and other 

equipment for fire protection.  Such equipment shall be designated for 

use for fire protection only and shall comply with all requirements of 

the California Fire, State Fire Marshall and/or its designee.

(2) Where on-site welding and burning of steel is unavoidable, Contractor 

shall provide protection for adjacent surfaces.

G. Trash Removal:

(1) Contractor shall provide trash removal on a timely basis.  Under no 

circumstance shall Contractor use District trash service.  

H. Field Office:

(1) If Contractor chooses to provide a field office, it shall be an acceptable 

construction trailer that is well-lit and ventilated.  The construction 

trailer shall be equipped with shelves, desks, filing cabinet, chairs, and 

such other items of equipment needed.  Trailer and equipment are the 

property of the Contractor and must be removed from the Site upon 

completion of the Work. Contractor may use the corridor adjacent to 

the construction area for an office area, if approved in writing by 

District.

(2) Contractor shall provide any additional electric lighting and power 

required for the trailer.  Contractor shall make adequate provisions for 

heating and cooling as required.

I. Temporary Facilities:

(1)

1.03 CONSTRUCTION AIDS:

A. Plant and Equipment:

(1) Contractor shall furnish, operate, and maintain a complete plant for 

fabricating, handling, conveying, installing, and erecting materials and 

equipment; and for conveyances for transporting workers.  Include 

elevators, hoists, debris chutes, and other equipment, tools, and 

appliances necessary for performance of the Work.

(2) Contractor shall maintain plant and equipment in safe and efficient 

operating condition.  Damages due to defective plant and equipment, 

and uses made thereof, shall be repaired by Contractor at no expense 

to the District.
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B. None of the District’s tools and equipment shall be used by Contractor for the 

performance of the Work.

1.04 BARRIERS AND ENCLOSURES:

A. Contractor shall obtain the District's written permission for locations and 

types of temporary barriers and enclosures, including fire-rated materials 

proposed for use, prior to their installation.

B. Contractor shall provide and maintain temporary enclosures to prevent public 

entry and to protect persons using other buildings and portions of the Site 

and/or Premises, the public, and workers.  Contractor shall also protect the 

Work and existing facilities from the elements, and adjacent construction and 

improvements, persons, and trees and plants from damage and injury from 

demolition and construction operations.

C. Contractor shall provide site access to existing facilities for persons using 

other buildings and portions of the Site, the public, and for deliveries and 

other services and activities.

D. Tree and Plant Protection:

(1) Contractor shall preserve and protect existing trees and plants on the 

Premises that are not designated or required to be removed, and those 

adjacent to the Premises.

(2) Contractor shall provide barriers to a minimum height of 4'-0" around 

drip line of each tree and plant, around each group of trees and plants, 

as applicable, in the proximity of demolition and construction 

operations, or as denoted on the Plans.

(3) Contractor shall not park trucks, store materials, perform Work or 

cross over landscaped areas.  Contractor shall not dispose of paint 

thinners, water from cleaning, plastering or concrete operations, or 

other deleterious materials in landscaped areas, storm drain systems, 

or sewers.  Plant materials damaged as a result of the performance of 

the Work shall, at the option of the District and at Contractor's 

expense, either be replaced with new plant materials equal in size to 

those damaged or by payment of an amount representing the value of 

the damaged materials as determined by the District.

(4) Contractor shall remove soil that has been contaminated during the 

performance of the Work by oil, solvents, and other materials which 

could be harmful to trees and plants, and replace with good soil, at 

Contractor's expense.

(5) Excavation around Trees:

(a) Excavation within drip lines of trees shall be done only where 

absolutely necessary and with written permission from the 

District.
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(b) Where trenching for utilities is required within drip lines, 

tunneling under and around roots shall be by hand digging and 

shall be approved by the District.  Main lateral roots and 

taproots shall not be cut.  All roots 2 inches in diameter and 

larger shall be tunneled under and heavily wrapped with wet 

burlap so as to prevent scarring or excessive drying.  Smaller 

roots that interfere with installation of new work may be cut 

with prior approval by the District.  Roots must first be cut with 

a Vermeer, or equivalent, root cutter prior to any trenching.

(c) Where excavation for new construction is required within drip 

line of trees, hand excavation shall be employed to minimize 

damage to root system. Roots shall be relocated in backfill 

areas wherever possible.  If encountered immediately adjacent 

to location of new construction, roots shall be cut 

approximately 6 inches back from new construction.

(d) Approved excavations shall be carefully backfilled with the 

excavated materials approved for backfilling.  Backfill shall 

conform to adjacent grades without dips, sunken areas, humps, 

or other surface irregularities.  Do not use mechanical 

equipment to compact backfill.  Tamp carefully using hand 

tools, refilling and tamping until Final Acceptance as necessary 

to offset settlement.

(e) Exposed roots shall not be allowed to dry out before permanent 

backfill is placed.  Temporary earth cover shall be provided, or 

roots shall be wrapped with four layers of wet, untreated burlap 

and temporarily supported and protected from damage until 

permanently relocated and covered with backfill.

(f) Accidentally broken roots should be sawed cleanly 3 inches 

behind ragged end.

1.05 SECURITY:

The Contractor shall be responsible for project security for materials, tools, equipment, 

supplies, and completed and partially completed Work.

1.06 TEMPORARY CONTROLS:

A. Noise Control:

(1) Contractor acknowledges that adjacent facilities may remain in 

operation during all or a portion of the Work period, and it shall take 

all reasonable precautions to minimize noise as required by applicable 

laws and the Contract Documents.

(2) Notice of proposed noisy operations, including without limitation, 

operation of pneumatic demolition tools, concrete saws, and other 

equipment, shall be submitted to the District a minimum of forty-eight 

(48) hours in advance of their performance.
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B. Noise and Vibration:

(1) Equipment and impact tools shall have intake and exhaust mufflers.

(2) Contractor shall cooperate with District to minimize and/or cease the 

use of noisy and vibratory equipment if that equipment becomes 

objectionable by its longevity.

C. Dust and Dirt:

(1) Contractor shall conduct demolition and construction operations to 

minimize the generation of dust and dirt, and prevent dust and dirt 

from interfering with the progress of the Work and from accumulating 

in the Work and adjacent areas including, without limitation, occupied 

facilities.

(2) Contractor shall periodically water exterior demolition and construction 

areas to minimize the generation of dust and dirt.

(3) Contractor shall ensure that all hauling equipment and trucks carrying 

loads of soil and debris shall have their loads sprayed with water or 

covered with tarpaulins, and as otherwise required by local and state 

ordinance.

(4) Contractor shall prevent dust and dirt from accumulating on walks, 

roadways, parking areas, and planting, and from washing into sewer 

and storm drain lines.

D. Water:

(1) Contractor shall not permit surface and subsurface water, and other 

liquids, to accumulate in or about the vicinity of the Premises.  Should 

accumulation develop, Contractor shall control the water or other 

liquid, and suitably dispose of it by means of temporary pumps, piping, 

drainage lines, troughs, ditches, dams, or other methods.

E. Pollution:

(1) No burning of refuse, debris, or other materials shall be permitted on 

or in the vicinity of the Premises.

(2) Contractor shall comply with applicable regulatory requirements and 

anti-pollution ordinances during the conduct of the Work including, 

without limitation, demolition, construction, and disposal operations.

F. Lighting:

(1) If portable lights are used after dark, all light must be located so as 

not to direct light into neighboring property.
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1.07 JOB SIGN(S):

A. General:

(1) Contractor shall provide and maintain a Project identification sign with 

the design, text, and colors designated by the District and/or the 

Design Professional; locate sign as approved by the District.

(2) Signs other than the specified Project sign and or signs required by 

law, for safety, or for egress, shall not be permitted, unless otherwise 

approved in advance by the District.

B. Materials:

(1) Structure and Framing: Structurally sound, new or used wood or 

metal; wood shall be nominal 3/4-inch exterior grade plywood.

(2) Sign Surface: Minimum 3/4-inch exterior grade plywood.

(3) Rough Hardware: Galvanized.

(4) Paint: Exterior quality, of type and colors selected by the District 

and/or the Design Professional.

C. Fabrication:

(1) Contractor shall fabricate to provide smooth, even surface for painting.

(2) Size: 4'-0" x 8'-0", unless otherwise indicated.

(3) Contractor shall paint exposed surfaces of supports, framing, and 

surface material with exterior grade paint: one coat of primer and one 

coat of finish paint.

(4) Text and Graphics: As indicated.

1.08 PUBLICITY RELEASES:

A. Contractor shall not release any information, story, photograph, plan, or 

drawing relating information about the Project to anyone, including press and 

other public communications medium, including, without limitation, on 

website(s) without the written permission of the District.

PART 2 – PRODUCTS Not used.

PART 3 – EXECUTION Not used.

END OF DOCUMENT
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DOCUMENT 01 50 13

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions; and 

C. Temporary Facilities and Controls.

1.02 SECTION INCLUDES:

A. Administrative and procedural requirements for the following:

(1) Salvaging non-hazardous construction waste.

(2) Recycling non-hazardous construction waste.

(3) Disposing of non-hazardous construction waste.

1.03 DEFINITIONS:

A. Construction Waste:  Building and site improvement materials and other solid 

waste resulting from construction, remodeling, renovation, or repair 

operations.  Construction waste includes packaging.

B. Demolition Waste:  Building and site improvement materials resulting from 

demolition or selective demolition operations.

C. Disposal:  Removal off-site of demolition and construction waste and 

subsequent sale, recycling, reuse, or deposit in landfill or incinerator 

acceptable to authorities having jurisdiction.

D. Recycle:  Recovery of demolition or construction waste for subsequent 

processing in preparation for reuse.

E. Salvage:  Recovery of demolition or construction waste and subsequent sale 

or reuse in another facility.

F. Salvage and Reuse:  Recovery of demolition or construction waste and 

subsequent incorporation into the Work.
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1.04 PERFORMANCE REQUIREMENTS:

A. General:  Develop waste management plan that results in end-of Project rates 

for salvage/recycling of sixty-five percent (65%) by weight (or by volume, but 

not a combination) of total waste generated by the Work.

1.05 SUBMITTALS:

A. Waste Management Plan:  Submit waste management plan within 30 days of 

date established for commencement of the Work.

B. Waste Reduction Progress Reports:  Concurrent with each Application for 

Payment, submit copies of report.  Include the following information:

(1) Material category.

(2) Generation point of waste.

(3) Total quantity of waste in tons or cubic yards.

(4) Quantity of waste salvaged, both estimated and actual in tons or cubic 

yards.

(5) Quantity of waste recycled, both estimated and actual in tons or cubic 

yards.

(6) Total quantity of waste recovered (salvaged plus recycled) in tons or 

cubic yards.

(7) Total quantity of waste recovered (salvaged plus recycled) as a 

percentage of total waste.

C. Waste Reduction Calculations:  Before request for final payment, submit 

copies of calculated end-of-Project rates for salvage, recycling, and disposal 

as a percentage of total waste generated by the Work.

D. Records of Donations:  Indicate receipt and acceptance of salvageable waste 

donated to individuals and organizations.  Indicate whether organization is tax 

exempt.

E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold 

to individuals and organizations.  Indicate whether organization is tax 

exempt.

F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of 

recyclable waste by recycling and processing facilities licensed to accept 

them.  Include manifests, weight tickets, receipts, and invoices.

G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of 

waste by landfills and incinerator facilities licensed to accept them.  Include 

manifests, weight tickets, receipts, and invoices.
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H. CHPS Submittal:  CHPS letter template for Credit ME2.0 and ME2.1, signed by 

Contractor, tabulating total waste material, quantities diverted and means by 

which it is diverted, and statement that requirements for the credit have been 

met.

I. Qualification Data:  For Waste Management Coordinator.

J. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician 

responsible for recovering refrigerant, stating that all refrigerant that was 

present was recovered and that recovery was performed according to EPA 

regulations.  Include name and address of technician and date refrigerant was 

recovered.

K. Submittal procedures and quantities are specified in Document 01 33 00.

1.06 QUALITY ASSURANCE:

A. Waste Management Coordinator Qualifications:  LEED Accredited Professional 

by U.S. Green Building Council.

B. Regulatory Requirements:  Comply with hauling and disposal regulations of 

authorities having jurisdiction.

C. Waste Management Conference:  Conduct conference at Project site to 

comply with requirements.  Review methods and procedures related to waste 

management including, but not limited to, the following:

(1) Review and discuss waste management plan including responsibilities 

of Waste Management Coordinator.

(2) Review requirements for documenting quantities of each type of waste 

and its disposition.

(3) Review and finalize procedures for materials separation and verify 

availability of containers and bins needed to avoid delays.

(4) Review procedures for periodic waste collection and transportation to 

recycling and disposal facilities.

(5) Review waste management requirements for each trade.

1.07 WASTE MANAGEMENT PLAN:

A. General:  Develop plan consisting of waste identification, waste reduction 

work plan, and cost/revenue analysis.  Indicate quantities by weight or 

volume, but use same units of measurement throughout waste management 

plan.

B. Waste Identification:  Indicate anticipated types and quantities of site-clearing 

and construction waste generated by the Work.  Include estimated quantities 

and assumptions for estimates.



BID NUMBER 615

Relocatable Buildings Sitework

OXNARD UNION HIGH SCHOOL DISTRICT

CONSTRUCTION WASTE MANAGEMENT AND 

DISPOSAL

ACHS, RCHS, RMHS, CIHS, HHS DOCUMENT 01 50 13 -4

C. Waste Reduction Work Plan:  List each type of waste and whether it will be 

salvaged, recycled, or disposed of in landfill or incinerator.  Include points of 

waste generation, total quantity of each type of waste, quantity for each 

means of recovery, and handling and transportation procedures.

(1) Salvaged Materials for Reuse:  For materials that will be salvaged and 

reused in this Project, describe methods for preparing salvaged 

materials before incorporation into the Work.

(2) Salvaged Materials for Sale:  For materials that will be sold to 

individuals and organizations, include list of their names, addresses, 

and telephone numbers.

(3) Salvaged Materials for Donation:  For materials that will be donated to 

individuals and organizations, include list of their names, addresses, 

and telephone numbers.

(4) Recycled Materials:  Include list of local receivers and processors and 

type of recycled materials each will accept.  Include names, addresses, 

and telephone numbers.

(5) Disposed Materials:  Indicate how and where materials will be disposed 

of.  Include name, address, and telephone number of each landfill and 

incinerator facility.

(6) Handling and Transportation Procedures:  Include method that will be 

used for separating recyclable waste including sizes of containers, 

container labeling, and designated location on Project site where 

materials separation will be located.

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION

3.01 PLAN IMPLEMENTATION:

A. General:  Implement approved waste management plan.  Provide handling, 

containers, storage, signage, transportation, and other items as required to 

implement waste management plan during the entire duration of the 

Contract.

(1) Comply with Document 01 50 00 for operation, termination, and 

removal requirements.

B. [Waste Management Coordinator:  Engage a waste management coordinator 

to be responsible for implementing, monitoring, and reporting status of waste 

management work plan.  Coordinator shall be present at Project site full time 

for duration of Project.]
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C. Training:  Train workers, subcontractors, and suppliers on proper waste 

management procedures, as appropriate for the Work occurring at Project 

site.

(1) Distribute waste management plan to everyone concerned within 3 

days of submittal return.

(2) Distribute waste management plan to entities when they first begin 

work on site.  Review plan procedures and locations established for 

salvage, recycling, and disposal.

D. Site Access and Temporary Controls:  Conduct waste management operations 

to ensure minimum interference with roads, streets, walks, walkways, and 

other adjacent occupied and used facilities.

(1) Designate and label specific areas of Project site necessary for 

separating materials that are to be salvaged, recycled, reused, 

donated, and sold.

(2) Comply with Document 01 50 00 for controlling dust and dirt, 

environmental protection, and noise control.

3.02 RECYCLING CONSTRUCTION WASTE:

A. General:  Recycle paper and beverage containers used by on-site workers.

B. Recycling Incentives:   Revenues, savings, rebates, tax credits, and other 

incentives received for recycling waste materials shall accrue to the 

Contractor.

C. Procedures:  Separate recyclable waste from other waste materials, trash, 

and debris.  Separate recyclable waste by type at Project site to the 

maximum extent practical.

(1) Provide appropriately marked containers or bins for controlling 

recyclable waste until they are removed from Project Site.  Include list 

of acceptable and unacceptable materials at each container and bin.

(a) Inspect containers and bins for contamination and remove 

contaminated materials if found.

(2) Stockpile processed materials on site without intermixing with other 

materials.  Place, grade, and shape stockpiles to drain surface water.  

Cover to prevent windblown dust.

(3) Stockpile materials away from construction area.  Do not store within 

drip line of remaining trees.

(4) Store components off the ground and protect from the weather.
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(5) Remove recyclable waste off District property and transport to 

recycling receiver or processor.

D. Packaging:

(1) Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle 

and store in a dry location.

(2) Polystyrene Packaging:  Separate and bag material.

(3) Pallets:  As much as possible, require deliveries using pallets to 

remove pallets from Project Site.  For pallets that remain on Site, 

break down pallets into component wood pieces and comply with 

requirements for recycling wood.

(4) Crates:  Break down crates into component wood pieces and comply 

with requirements for recycling wood.

E. Site-Clearing Wastes:  Chip brush, branches, and trees on site.

F. Wood Materials:

(1) Clean Cut-Offs of Lumber:  Grind or chip into small pieces.

(2) Clean Sawdust:  Bag sawdust that does not contain painted or treated 

wood.

G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry 

location.

(1) Clean Gypsum Board:  Grind scraps of clean gypsum board using small 

mobile chipper or hammer mill.  Screen out paper after grinding.

3.03 DISPOSAL OF WASTE:

A. General:  Except for items or materials to be salvaged, recycled, or otherwise 

reused, remove waste materials from Project Site and legally dispose of them 

in a landfill or incinerator acceptable to authorities having jurisdiction.

(1) Except as otherwise specified, do not allow waste materials that are to 

be disposed of accumulate on site.

(2) Remove and transport debris in a manner that will prevent spillage on 

adjacent surfaces and areas.

B. Burning:  Do not burn waste materials.

C. Disposal:  Transport waste materials off District property and legally dispose 

of them.

END OF DOCUMENT
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DOCUMENT 01 71 23

FIELD ENGINEERING

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Site Investigation, and Soils 

Investigation Report;

B. Special Conditions;

C. Site-Visit Certification.

1.02 REQUIREMENTS INCLUDED:

A. Contractor shall provide and pay for field engineering services by a California-

registered engineer, required for the project, including, without limitations:

(1) Survey work required in execution of the Project.

(2) Civil or other professional engineering services specified, or required to 

execute Contractor's construction methods.

1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS:

Contractor shall only use a qualified licensed engineer or registered land surveyor, to 

whom District makes no objection.

1.04 SURVEY REFERENCE POINTS:

A. Existing basic horizontal and vertical control points for the Project are those 

designated on the Drawings.

B. Contractor shall locate and protect control points prior to starting Site Work 

and preserve all permanent reference points during construction.  In addition 

Contractor shall:

(1) Make no changes or relocation without prior written notice to District 

and Architect.

(2) Report to District and Architect when any reference point is lost or 

destroyed, or requires relocation because of necessary changes in 

grades or locations.

(3) Require surveyor to replace Project control points based on original 

survey control that may be lost or destroyed.
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1.05 RECORDS:

Contractor shall maintain a complete, accurate log of all control and survey work as 

it progresses.

1.06 SUBMITTALS:

A. Contractor shall submit name and address of Surveyor and Professional 

Engineer to District and Architect prior to its/their work on the Project.

B. On request of District and Architect, Contractor shall submit documentation to 

verify accuracy of field engineering work, at no additional cost to the District.

C. Contractor shall submit a certificate signed by registered engineer or surveyor 

certifying that elevations and locations of improvements are in conformance 

or nonconformance with Contract Documents.

PART 2 – PRODUCTS Not Used.

PART 3 - EXECUTION

3.01 COMPLIANCE WITH LAWS:

Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring 

requirements.

3.02 NONCONFORMING WORK:

Contractor is responsible for any re-surveying required by correction of 

nonconforming work.

END OF DOCUMENT
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DOCUMENT 01 73 29

CUTTING AND PATCHING

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Inspector, Inspections, and 

Tests, Integration of Work, Nonconforming Work, and Correction of Work, and 

Uncovering Work;

B. Special Conditions;

C. Hazardous Materials Procedures and Requirements;

D. Hazardous Materials Certification;

E. Lead-Based Paint Certification;

F. Imported Materials Certification.

1.02 CUTTING AND PATCHING:

A. Contractor shall be responsible for all cutting, fitting, and patching, including 

associated excavation and backfill, required to complete the Work or to:

(1) Make several parts fit together properly.

(2) Uncover portions of Work to provide for installation of ill-timed Work.

(3) Remove and replace defective Work.

(4) Remove and replace Work not conforming to requirements of Contract 

Documents.

(5) Remove Samples of installed Work as specified for testing.

(6) Provide routine penetrations of non-structural surfaces for installation 

of piping and electrical conduit.

(7) Attaching new materials to existing remodeling areas – including 

painting (or other finishes) to match existing conditions.

B. In addition to Contract requirements, upon written instructions from the 

District, Contractor shall uncover Work to provide for observations of covered 

Work in accordance with the Contract Documents; remove samples of 
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installed materials for testing as directed by District; and remove Work to 

provide for alteration of existing Work.

C. Contractor shall not cut or alter Work, or any part of it, in such a way that 

endangers or compromises the integrity of the Work, the Project, or work of 

others.

1.03 SUBMITTALS:

A. Prior to any cutting or alterations that may affect the structural safety of 

Project, or work of others, and well in advance of executing such cutting or 

alterations, Contractor shall submit written notice to District pursuant to the 

applicable notice provisions of the Contract Documents, requesting consent to 

proceed with the cutting or alteration, including the following:

(1) The work of the District or other trades.

(2) Structural value or integrity of any element of Project.

(3) Integrity or effectiveness of weather-exposed or weather-resistant 

elements or systems.

(4) Efficiency, operational life, maintenance or safety of operational 

elements.

(5) Visual qualities of sight-exposed elements.

B. Contractor's Request shall also include:

(1) Identification of Project.

(2) Description of affected Work.

(3) Necessity for cutting, alteration, or excavations.

(4) Effects of Work on District, other trades, or structural or weatherproof 

integrity of Project.

(5) Description of proposed Work:

(a) Scope of cutting, patching, alteration, or excavation.

(b) Trades that will execute Work.

(c) Products proposed to be used.

(d) Extent of refinishing to be done.

(6) Alternates to cutting and patching.

(7) Cost proposal, when applicable.
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(8) The scheduled date the Contractor intends to perform the Work and 

the duration of time to complete the Work.

(9) Written permission of District or other District contractor(s) whose 

work will be affected.

1.04 QUALITY ASSURANCE:

A. Contractor shall ensure that cutting, fitting, and patching shall achieve 

security, strength, weather protection, appearance for aesthetic match, 

efficiency, operational life, maintenance, safety of operational elements, and 

the continuity of existing fire ratings.

B. Contractor shall ensure that cutting, fitting, and patching shall successfully 

duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, 

and that materials shall match existing construction.  Where there is dispute 

as to whether duplication is successful or has been achieved to a reasonable 

degree, the District's decision shall be final.

1.05 PAYMENT FOR COSTS:

A. Cost caused by ill-timed or defective Work or Work not conforming to 

Contract Documents, including costs for additional services of the District, its 

consultants, including but not limited to the Construction Manager, the 

Architect, the Project Inspector(s), Engineers, and Agents, will be paid by 

Contractor and/or deducted from the Contract by the District.

B. District shall only pay for cost of Work if it is part of the original Contract Price 

or if a change has been made to the contract in compliance with the 

provisions of the General Conditions.  Cost of Work performed upon 

instructions from the District, other than defective or nonconforming Work, 

will be paid by District on approval of written Change Order.  Contractor shall 

provide written cost proposals prior to proceeding with cutting and patching.

PART 2 - PRODUCTS

2.01 MATERIALS:

A. Contractor shall provide for replacement and restoration of Work removed.  

Contractor shall comply with the Contract Documents and with the Industry 

Standard(s), for the type of Work, and the Specification requirements for 

each specific product involved.  If not specified, Contractor shall first 

recommend a product of a manufacturer or appropriate trade association for 

approval by the District.

B. Materials to be cut and patched include those damaged by the performance of 

the Work.
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PART 3– EXECUTION

3.01 INSPECTION:

A. Contractor shall inspect existing conditions of the Site and the Work, including 

elements subject to movement or damage during cutting and patching, 

excavating and backfilling.  After uncovering Work, Contractor shall inspect 

conditions affecting installation of new products.

B. Contractor shall report unsatisfactory or questionable conditions in writing to 

District as indicated in the General Conditions and shall proceed with Work as 

indicated in the General Conditions by District.

3.02 PREPARATION:

A. Contractor shall provide shoring, bracing and supports as required to maintain 

structural integrity for all portions of the Project, including all requirements of 

the Project.

B. Contractor shall provide devices and methods to protect other portions of 

Project from damage.

C. Contractor shall, provide all necessary protection from weather and extremes 

of temperature and humidity for the Project, including without limitation, any 

work that may be exposed by cutting and patching Work.  Contractor shall 

keep excavations free from water.

3.03 ERECTION, INSTALLATION AND APPLICATION:

A. With respect to performance, Contractor shall:

(1) Execute fitting and adjustment of products to provide finished 

installation to comply with and match specified tolerances and finishes.

(2) Execute cutting and demolition by methods that will prevent damage 

to other Work, and provide proper surfaces to receive installation of 

repairs and new Work.

(3) Execute cutting, demolition excavating, and backfilling by methods 

that will prevent damage to other Work and damage from settlement.

B. Contractor shall employ original installer or fabricator to perform cutting and 

patching for:

(1) Weather-exposed surfaces and moisture-resistant elements such as 

roofing, sheet metal, sealants, waterproofing, and other trades.

(2) Sight-exposed finished surfaces.

C. Contractor shall execute fitting and adjustment of products to provide a 

finished installation to comply with specified products, functions, tolerances, 
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and finishes as shown or specified in the Contract Documents including, 

without limitation, the Drawings and Specifications.

D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other 

penetrations through surfaces.  Contractor shall conform to all Code 

requirements for penetrations or the Drawings and Specifications, whichever 

calls for a higher quality or more thorough requirement.  Contractor shall 

maintain integrity of both rated and non-rated fire walls, ceilings, floors, etc.

E. Contractor shall restore Work which has been cut or removed.  Contractor 

shall install new products to provide completed Work in accordance with 

requirements of the Contract Documents and as required to match 

surrounding areas and surfaces.

F. Contractor shall refinish all continuous surfaces to nearest intersection as 

necessary to match the existing finish to any new finish.

END OF DOCUMENT
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DOCUMENT 01 76 00

ALTERATION PROJECT PROCEDURES

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Integration of Work, 

Purchase of Materials and Equipment, Uncovering of Work and Non-

conforming Work and Correction of Work and Trenches;

B. Special Conditions.

PART 2 - PRODUCTS

2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK:

A. New Materials: As specified in the Contract Documents including, without 

limitation, in the Specifications, Contractor shall match existing products, 

conditions, and work for patching and extending work.

B. Type and Quality of Existing Products: Contractor shall determine by 

inspection, by testing products where necessary, by referring to existing 

conditions and to the Work as a standard.

PART 3 - EXECUTION

3.01 EXAMINATION:

A. Contractor shall verify that demolition is complete and that areas are ready 

for installation of new Work.

B. By beginning restoration Work, Contractor acknowledges and accepts the 

existing conditions.

3.02 PREPARATION:

A. Contractor shall cut, move, or remove items as necessary for access to 

alterations and renovation Work.  Contractor shall replace and restore these 

at completion.

B. Contractor shall remove unsuitable material not as salvage unless otherwise 

indicated in the Contract Documents.  Unsuitable material may include, 

without limitation, rotted wood, corroded metals, and deteriorated masonry 

and concrete.  Contractor shall replace materials as specified for finished 

Work.
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C. Contractor shall remove debris and abandoned items from all areas of the 

Site and from concealed spaces.

D. Contractor shall prepare surface and remove surface finishes to provide for 

proper installation of new Work and finishes.

E. Contractor shall close openings in exterior surfaces to protect existing work 

from weather and extremes of temperature and humidity.  Contractor shall 

insulate ductwork and piping to prevent condensation in exposed areas.  

Contractor shall insulate building cavities for thermal and/or acoustical 

protection, as detailed.

3.03 INSTALLATION:

A. Contractor shall coordinate Work of all alternations and renovations to 

expedite completion and to accommodate District occupancy.

B. Designated Areas and Finishes: Contractor shall complete all installations in 

all respects, including operational, mechanical work and electrical work.

C. Contractor shall remove, cut, and patch Work in a manner to minimize 

damage and to provide a means of restoring Products and finishes to original 

or specified condition.

D. Contractor shall refinish visible existing surfaces to remain in renovated 

rooms and spaces, to specified condition for each material, with a neat and 

square or straight transition to adjacent finishes.

E. Contractor shall install products as specified in the Contract Documents, 

including without limitation, the Specifications.

3.04 TRANSITIONS:

A. Where new Work abuts or aligns with existing, Contractor shall perform a 

smooth and even transition.  Patched Work must match existing adjacent 

work in texture and appearance.

B. When finished surfaces are cut so that a smooth transition with new Work is 

not possible, Contractor shall terminate existing surface along a straight line 

at a natural line of division and make a recommendation for resolution to the 

District and the Architect for review and approval.

3.05 ADJUSTMENTS:

A. Where removal of partitions or walls results in adjacent spaces becoming one, 

Contractor shall rework floors, walls, and ceilings to a smooth plane without 

breaks, steps, or bulkheads.

B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit 

a recommendation for providing a smooth transition to the District and the 

Architect for review and approval.



BID NUMBER 615

Relocatable Buildings Sitework

OXNARD UNION HIGH SCHOOL DISTRICT

ALTERATION PROJECT PROCEDURES

ACHS, RCHS, RMHS, CIHS, HHS DOCUMENT 01 76 00 -3

C. Contractor shall trim and seal existing wood doors and shall trim and paint 

metal doors as necessary to clear new floor finish and refinish trim as 

required.

D. Contractor shall fit Work at penetrations of surfaces.

3.06 REPAIR OF DAMAGED SURFACES:

A. Contractor shall patch or replace portions of existing surfaces, which are 

damaged, lifted, discolored, or showing other imperfections, in the area 

where the Work is performed.

B. Contractor shall repair substrate prior to patching finish.

3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS:

A. Cultivated or planted areas and other surface improvements which are 

damaged by actions of the Contractor shall be restored by Contractor to their 

original condition or better, where indicated.

B. Contractor shall protect and replace, if damaged, all existing guard posts, 

barricades, and fences.

C. Contractor shall give special attention to avoid damaging or killing trees, 

bushes and/or shrubs on the Premises and/or identified in the Contract 

Documents, including without limitation, the Drawings.

3.08 FINISHES:

A. Contractor shall finish surfaces as specified in the Contract Documents, 

including without limitations, the provisions of all Divisions of the 

Specifications.

B. Contractor shall finish patches to produce uniform finish and texture over 

entire area.  When finish cannot be matched, Contractor shall refinish entire 

surface to nearest intersections.

3.09 CLEANING:

A. Contractor shall continually clean the Site and the Premises as indicated in 

the Contract Documents, including without limitation, the provisions in the 

General Conditions and the Specifications regarding cleaning.

END OF DOCUMENT
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CONTRACT CLOSEOUT AND FINAL CLEANING

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 

provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Completion of Work;

B. Special Conditions;

C. Temporary Facilities and Controls.

1.02 CLOSEOUT PROCEDURES

Contractor shall comply with all closeout provisions as indicated in the General 

Conditions.

1.03 FINAL CLEANING

A. Contractor shall execute final cleaning prior to final inspection.

B. Contractor shall clean interior and exterior glass and all surfaces exposed to 

view; remove temporary labels, tape, stains, and foreign substances, polish 

transparent and glossy surfaces, wax and polish new vinyl floor surfaces, 

vacuum carpeted and soft surfaces.

C. Contractor shall clean equipment and fixtures to a sanitary condition.

D. Contractor shall replace filters of operating equipment.

E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage 

systems.

F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped 

surfaces.

G. Contractor shall remove waste and surplus materials, rubbish, and 

construction facilities from the Site and surrounding areas.

1.04 ADJUSTING

Contractor shall adjust operating products and equipment to ensure smooth and 

unhindered operation.
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1.05 RECORD DOCUMENTS AND SHOP DRAWINGS

A. Contractor shall legibly mark each item to record actual construction, 

including:

(1) Measured depths of foundation in relation to finish floor datum.

(2) Measured horizontal and vertical locations of underground utilities and 

appurtenances, referenced to permit surface improvements.

(3) Measured locations of internal utilities and appurtenances concealed in 

construction, referenced to visible and accessible features of the Work.

(4) Field changes of dimension and detail.

(5) Details not on original Contract Drawings

(6) Changes made by modification(s).

(7) References to related Shop Drawings and modifications.

B. Contractor will provide one set of Record Drawings to District.

C. Contractor shall submit all required documents to District and/or Architect 

prior to or with its final Application for Payment.

1.06 INSTRUCTION OF DISTRICT PERSONNEL

A. Before final inspection, at agreed upon times, Contractor shall instruct 

District's designated personnel in operation, adjustment, and maintenance of 

products, equipment, and systems.

B. For equipment requiring seasonal operation, Contractor shall perform 

instructions for other seasons within six months or by the change of season.

C. Contractor shall use operation and maintenance manuals as basis for 

instruction. Contractor shall review contents of manual with personnel in 

detail to explain all aspects of operation and maintenance.

D. Contractor shall prepare and insert additional data in Operation and 

Maintenance Manual when the need for such data becomes apparent during 

instruction.

E. Contractor shall review contents of manual with personnel in detail to explain 

all aspects of operation and maintenance.

1.07 SPARE PARTS AND MAINTENANCE MATERIALS

A. Contractor shall provide products, spare parts, maintenance, and extra 

materials in quantities specified in the Specifications and in Manufacturer's 

recommendations.
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B. Contractor shall provide District with all required Operation and Maintenance 

Data at one time.  Partial or piecemeal submissions of Operation and 

Maintenance Data will not be accepted.

PART 2 – PRODUCTS Not Used.

P– EXECUTION Not Used.

END OF DOCUMENT
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	3-00 11 16 Notice to Bidders_0
	Notice is hereby given that the governing board (“Board”) of the Oxnard Union High School District (“District”) will receive sealed bids for the following project, Bid No. 615, (“Project” or “Contract”):
	To bid on this Project, the Bidder is required to possess one or more of the following State of California contractors’ license(s): A or B.  The Bidder's license(s) must remain active and in good standing throughout the term of the Contract.
	To bid on this Project, the Bidder is required to be registered as a public works contractor with the Department of Industrial Relations pursuant to the Labor Code.
	Contract Documents will be available on or after March 2, 2020, for review via the Purchasing Department webpage on the OUHSD website at https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/.
	Sealed bids will be received until 2:00 PM on March 16, 2020, at the District Purchasing Office, 309 South K Street, Building G, Oxnard, California 93030 at or after which time the bids will be opened and publicly read aloud.  Any bid that is submitted after this time shall be nonresponsive and returned to the bidder.  Any claim by a bidder of error in its bid must be made in compliance with section 5100 et seq. of the Public Contract Code.
	Pursuant to Public Contract Code section 20111.6, only prequalified bidders will be eligible to submit a bid for contracts $1 million or more using or planning to use state bond funds.  Any bid submitted by a bidder who is not prequalified shall be non-responsive and returned unopened to the bidder.  Moreover, any bid listing subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43 or C-46 licenses, if used, who have not been prequalified, shall be deemed nonresponsive and will not be considered.
	All bids shall be on the form provided by the District.  Each bid must conform and be responsive to all pertinent Contract Documents, including, but not limited to, the Instructions to Bidders.
	A bid bond by an admitted surety insurer on the form provided by the District  a cashier's check or a certified check, drawn to the order of the Oxnard Union High School District, in the amount of ten percent (10%) of the total bid price, shall accompany the Bid Form and Proposal, as a guarantee that the Bidder will, within ten (10) calendar days after the date of the Notice of Award, enter into a contract with the District for the performance of the services as stipulated in the bid.
	A mandatory pre-bid conference and site visit will be held on March 2, 2020, beginning at 9:00 AM at Adolfo Camarillo HS at 4660 Mission Oaks Blvd., Camarillo, CA 93012.  All participants are required to sign in front of the Main Office Administration Building.   Failure to attend or tardiness will render bid ineligible. No sign in is allowable after the specified start time.  Reviews of the other sites will continue in the following order: ACHS, RCHS, RMHS, CIHS and HHS after this initial mandatory pre-bid conference at ACHS.
	The successful Bidder shall be required to furnish a 100% Performance Bond and a 100% Payment Bond if it is awarded the Contract for the Work.
	The successful Bidder may substitute securities for any monies withheld by the District to ensure performance under the Contract, in accordance with the provisions of section 22300 of the Public Contract Code.
	The successful bidder will be required to certify that it either meets the Disabled Veteran Business Enterprise (“DVBE”) goal of three percent (3%) participation or made a good faith effort to solicit DVBE participation in this Contract if it is awarded the Contract for the Work.
	The Contractor and all Subcontractors under the Contractor shall pay all workers on all Work performed pursuant to this Contract not less than the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work as determined by the Director of the Department of Industrial Relations, State of
	California, for the type of work performed and the locality in which the work is to be performed within the boundaries of the District, pursuant to section 1770 et seq. of the California Labor Code.  Prevailing wage rates are also available from the District or on the Internet at: <http://www.dir.ca.gov>.
	This Project is subject to labor compliance monitoring and enforcement by the Department of Industrial Relations pursuant to Labor Code section 1771.4 and subject to the requirements of Title 8 of the California Code of Regulations.  The successful Bidder shall comply with all requirements of Division 2, Part 7, Chapter 1, Articles 1-5 of the Labor Code.
	The District has entered into a Project Labor Agreement that is applicable to this Project.  A copy of the Project Labor Agreement is available for review at the District Facilities Office and may be downloaded from the District’s website, https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/ . The successful bidder and all subcontractors will be required to agree to be bound by the Project Labor Agreement.
	Pursuant to Education Code section 17550, the District
	The District shall award the Contract, if it awards it at all, on a per school site basis to the lowest responsive responsible bidder based on:  The base bid amount only for each school site.
	The Board reserves the right to reject any and all bids and/or waive any irregularity in any bid received.  If the District awards the Contract, the security of unsuccessful bidder(s) shall be returned within sixty (60) days from the time the award is made.  Unless otherwise required by law, no bidder may withdraw its bid for ninety (90) days after the date of the bid opening.
	Publication Dates: 02/23/2020 & 03/01/2020

	4-00 21 13 Instructions to Bidders_0
	1. A Bidder and its subcontractors must possess the appropriate State of California contractors’ license and must maintain the license throughout the duration of the project.  Bidders must also be registered as a public works contractor with the Department of Industrial Relations pursuant to the Labor Code.  Bids submitted by a contractor who is not properly licensed or registered shall be deemed nonresponsive and will not be considered.
	2. The District has prequalified bidders pursuant to Public Contract Code section 20111.6 for contracts $1 million or more using or planning to use state bond funds.  Only prequalified bidders will be eligible to submit a bid for this Project.  Any bid submitted by a bidder who is not prequalified shall be deemed nonresponsive and will not be considered.  Moreover, any bid listing subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43 or C-46 licenses, if used, who have not been prequalified, shall be deemed nonresponsive and will not be considered.
	3. District will receive sealed bids from bidders as stipulated in the Notice to Bidders.
	4. Bidders are advised that on the date that bids are opened, telephones will not be available at the District Offices for use by bidders or their representatives.
	5. Bids will be opened at or after the time indicated for receipt of bids.
	6. Bidders must submit bids on the documents titled Bid Form and Proposal and must submit all other required District forms.  Bids not submitted on the District's required forms shall be deemed nonresponsive and shall not be considered.  Additional sheets required to fully respond to requested information are permissible.
	7. Bidders shall not modify the Bid Form and Proposal or qualify their bids.  Bidders shall not submit to the District a re-formatted, re-typed, altered, modified, or otherwise recreated version of the Bid Form and Proposal or other District-provided document.
	8. Bids shall be clearly written and without erasure or deletions.  District reserves the right to reject any bid containing erasures, deletions, or illegible contents.
	9. Bidders must supply all information required by each Bid Document.  Bids must be full and complete.  District reserves the right in its sole discretion to reject any bid as nonresponsive as a result of any error or omission in the bid.  Bidders must complete and submit all of the following documents with the Bid Form and Proposal:
	10. Bidders must submit with their bids cash, a cashier's check or a certified check payable to District, or a bid bond by an admitted surety insurer of not less than ten percent (10%) of amount of Base Bid, plus all additive alternates (“Bid Bond”).  If Bidder chooses to provide a Bid Bond as security, Bidder must use the required form of corporate surety provided by District.  The Surety on Bidder’s Bid Bond must be an insurer admitted in the State of California and authorized to issue surety bonds in the State of California.  Bids submitted without necessary bid security will be deemed nonresponsive and will not be considered.
	11. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract and submit required bonds, insurance certificates, and all other required documents, within TEN (10) calendar days after the date of the Notice of Award, District may deposit Bid Bond, cash, cashier's check, or certified check for collection, and proceeds thereof may be retained by District as liquidated damages for failure of Bidder to enter into Contract, in the sole discretion of District.  It is agreed that calculation of damages District may suffer as a result of Bidder's failure to enter into the Contract would be extremely difficult and impractical to determine and that the amount of the Bidder’s required bid security shall be the agreed and conclusively presumed amount of damages.
	12. Bidders must submit with the bid the Designated Subcontractors List for those subcontractors who will perform any portion of Work, including labor, rendering of service, or specially fabricating and installing a portion of the Work or improvement according to detailed drawings contained in the plans and specifications, in excess of one half of one percent (0.5%) of total bid.  Failure to submit this list when required by law shall result in bid being deemed nonresponsive and the bid will not be considered.
	13. All of the listed subcontractors are required to be registered as a public works contractor with the Department of Industrial Relations pursuant to the Labor Code.
	14. A mandatory pre-bid conference and site visit (“Site Visit”) is required as referenced in the Notice to Bidders.  The Bidders must submit the Site Visit Certification with their Bid.  District will transmit to all prospective Bidders of record such Addenda as District in its discretion considers necessary in response to questions arising at the Site Visit, or post information on the District website.  Oral statements shall not be relied upon and will not be binding or legally effective.  Addenda or RFI’s and answers issued by the District as a result of the Site Visit, if any, shall constitute the sole and exclusive record and statement of the results of the Site Visit.
	15. Bidders shall submit the Non-Collusion Declaration with their bids.  Bids submitted without the Non-Collusion Declaration shall be deemed nonresponsive and will not be considered.
	16. The Contractor and all Subcontractors under the Contractor shall pay all workers on all work performed pursuant to the Contract not less than the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work as determined by the Director of the Department of Industrial Relations, State of California, for the type of work performed and the locality in which the work is to be performed within the boundaries of the District, pursuant to sections 1770 et seq. of the California Labor Code.  Copies of the general prevailing rates of per diem wages for each craft, classification, or type of worker needed to execute the Contract, as determined by Director of the Department of Industrial Relations, are available upon request at the District’s principal office.  Prevailing wage rates are also available on the internet at http://www.dir.ca.gov.
	17. The District has entered into a Project Labor Agreement that is applicable to this Project.  A copy of the Project Labor Agreement is available for review at the District Facilities Office and may be downloaded from the District’s website, https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/ .  The successful bidder and all subcontractors will be required to agree to be bound by the Project Labor Agreement.
	18. Section 17076.11 of the Education Code requires school districts using funds allocated pursuant to the State of California School Facility Program for the construction and/or modernization of school building(s) to have a participation goal for disabled veteran business enterprises (“DVBE”) of at least three percent (3%) per year of the overall dollar amount expended on projects that receive state funding or demonstrate its good faith effort to solicit DVBE participation in this Contract.  In order to meet this requirement by demonstrating a good faith effort, Bidder must advertise for DVBE-certified subcontractors and suppliers before submitting its Bid.  For any project that is at least partially state-funded, the lowest responsive responsible Bidder awarded the Contract must submit certification of compliance with the procedures for implementation of DVBE contracting goals with its signed Agreement.  DVBE Certification form is attached.  Submit forms within ten (10) calendar days after Notice of Award.
	19. Submission of bid signifies careful examination of Contract Documents and complete understanding of the nature, extent, and location of Work to be performed.  Bidders must complete the tasks listed below as a condition to bidding, and submission of a bid shall constitute the Bidder's express representation to District that Bidder has fully completed the following:
	20. Bids shall be based on products and systems specified in Contract Documents or listed by name in Addenda.  Whenever in the Specifications any materials, process, or article is indicated or specified by grade, patent, or proprietary name, or by name of manufacturer, that Specification shall be deemed to be followed by the words “or equal.”  Bidder may, unless otherwise stated, offer any material, process, or article that shall be substantially equal or better in every respect to that so indicated or specified.  The District is not responsible and/or liable in any way for a Contractor’s damages and/or claims related, in any way, to that Contractor’s basing its bid on any requested substitution that the District has not approved in advance and in writing.  Contractors and materials suppliers who submit requests for substitutions prior to the award of the Contract must do so in writing and in compliance with Public Contract Code section 3400.  All requests must comply with the following:
	21. Bidders may examine any available “as-built” drawings of previous work by giving District reasonable advance notice.  District will not be responsible for accuracy of “as-built” drawings.  The document entitled Existing Conditions applies to all supplied “as-built” drawings.
	22. All questions about the meaning or intent of the Contract Documents are to be directed via email to the District to Deanna Rantz, Director of Purchasing at Deanna.Rantz@oxnardunion.org.  Interpretations or clarifications considered necessary by the District in response to such questions will be issued in writing or by Addenda and emailed to all parties recorded by the District as having received the Contract Documents or posted on the District’s website at https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/ .  Questions that are not received by the Request for Information (RFI) deadline date for will not be answered.  Only questions answered by formal written Addenda or via website posting will be binding.  Oral and other interpretations or clarifications will be without legal effect.
	23. Addenda may also be issued to modify other parts of the Contract Documents as deemed advisable by the District.
	24. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by number or its Bid shall be considered non-responsive.  Each Addendum shall be part of the Contract Documents.  A complete listing of Addenda may be secured from the District.
	25. The District shall award the Contract, if it awards it at all on a per school site basis, to the lowest responsive responsible bidder for each school site based on the criteria as indicated in the Notice to Bidders.  In the event two or more responsible bidders submit identical bids, the District shall select the Bidder to whom to award the Contract by lot.
	26. Discrepancies between written words and figures, or words and numerals, will be resolved in favor of figures or numerals.
	27. Any bid protest by any Bidder regarding any other bid must be submitted in writing to the District, before 5:00 p.m. of the THIRD (3rd) business day following bid opening.
	28. The Bidder to whom Contract is awarded shall execute and submit the following documents by 5:00 p.m. of the TENTH (10th) calendar day following the date of the Notice of Award.  Failure to properly and timely submit these documents entitles District to reject the bid as nonresponsive.
	29. Time for Completion:  District may issue a Notice to Proceed within NINETY (90) days from the date of the Notice of Award.  Once Contractor has received the Notice to Proceed, Contractor shall complete the Work within the period of time indicated in the Contract Documents.
	30. District reserves the right to reject any or all bids, including without limitation the right to reject any or all nonconforming, nonresponsive, unbalanced, or conditional bids, to re-bid, and to reject the bid of any bidder if District believes that it would not be in the best interest of the District to make an award to that bidder, whether because the bid is not responsive or the bidder is unqualified or of doubtful financial ability or fails to meet any other pertinent standard or criteria established by District.  District also reserves the right to waive any inconsequential deviations or irregularities in any bid.  For purposes of this paragraph, an “unbalanced bid” is one having nominal prices for some work items and/or enhanced prices for other work items.
	31. It is the policy of the District that no qualified person shall be excluded from participating in, be denied the benefits of, or otherwise be subjected to discrimination in any consideration leading to the award of contract, based on race, color, gender, sexual orientation, political affiliation, age, ancestry, religion, marital status, national origin, medical condition or disability.  The Successful Bidder and its subcontractors shall comply with applicable federal and state laws, including, but not limited to the California Fair Employment and Housing Act, beginning with Government Code section 12900, and Labor Code section 1735.
	32. Prior to the award of Contract, District reserves the right to consider the responsibility of the Bidder.  District may conduct investigations as District deems necessary to assist in the evaluation of any bid and to establish the responsibility, including, without limitation, qualifications and financial ability of Bidders, proposed subcontractors, suppliers, and other persons and organizations to perform and furnish the Work in accordance with the Contract Documents to District's satisfaction within the prescribed time.
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	1. Summary
	2. Geotechnical Reports
	3. Use of Data
	4. Limited Reliance Permitted on Certain Information
	Reports of explorations and tests of subsurface conditions at or contiguous to the Site that have been utilized by District in preparation of the Contract Documents.
	5. Investigations/Site Examinations

	7-00 41 13 BID FORM AND PROPOSAL_0
	A.  The undersigned has reviewed the Work outlined in the Contract Documents and fully understands the scope of Work required in this Proposal, understands the construction and project management function(s) is described in the Contract Documents, and that each Bidder who is awarded a contract shall be in fact a prime contractor, not a subcontractor, to the District, and agrees that its Proposal, if accepted by the District, will be the basis for the Bidder to enter into a contract with the District in accordance with the intent of the Contract Documents.
	B.  The undersigned has notified the District in writing of any discrepancies or omissions or of any doubt, questions, or ambiguities about the meaning of any of the Contract Documents, and has contacted the Construction Manager before bid date to verify the issuance of any clarifying Addenda.
	C.  The undersigned agrees to commence work under this Contract on the date established in the Contract Documents and to complete all work within the time specified in the Contract Documents.
	D. The liquidated damages clause of the General Conditions and Agreement is hereby acknowledged.
	E.  It is understood that the District reserves the right to reject this bid and that the bid shall remain open to acceptance and is irrevocable for a period of ninety (90) days.
	F.  The following documents are attached hereto:
	G.  Receipt and acceptance of the following Addenda is hereby acknowledged:
	H.  I.  Bidder acknowledges that the license required for performance of the Work is an A or B license.
	J.  Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony with all other elements of labor employed or to be employed on the Work.
	K.  Bidder specifically acknowledges and understands that if it is awarded the Contract, that it shall perform the Work of the Project while complying with all requirements of the Department of Industrial Relations.
	L.  Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to comply with all local or state labor laws or regulations during the Project, including payment of prevailing wage, and that Bidder will comply with the provisions of Labor Code section 2810(d) if awarded the Contract
	M.  Bidder agrees to comply with all requirements of the Project Labor Agreement.
	N.  Bidder represents that it is competent, knowledgeable, and has special skills with respect to the nature, extent, and inherent conditions of the Work to be performed.  Bidder further acknowledges that there are certain peculiar and inherent conditions existent in the construction of the Work that may create, during the Work, unusual or peculiar unsafe conditions hazardous to persons and property.
	O.  Bidder expressly acknowledges that it is aware of such peculiar risks and that it has the skill and experience to foresee and to adopt protective measures to adequately and safely perform the Work with respect to such hazards.
	P.  Bidder expressly acknowledges that it is aware that if a false claim is knowingly submitted (as the terms “claim” and “knowingly” are defined in the California False Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil remedies set forth in the California False Claim Act.  It may also be considered fraud and the Contractor may be subject to criminal prosecution.
	Q.  The undersigned Bidder certifies that it is, at the time of bidding, and shall be throughout the period of the Contract, licensed by the State of California to do the type of work required under the terms of the Contract Documents and registered as a public works contractor with the Department of Industrial Relations.  Bidder further certifies that it is regularly engaged in the general class and type of work called for in the Contract Documents.

	8-00 43 13 Bid Bond_0
	9-00 43 36 DESIGNATED SUBCONTRACTORS LIST _0
	10-00 45 01 SITE VISIT CERTIFICATION_0
	11-00 45 19 NON-COLLUSION DECLARATION _0
	12-00 45 19.01 IRAN CONTRACTING ACT CERTIFICATION _0
	13-00 45 26 WORKERS' COMPENSATION CERTIFICATION_0
	a. By being insured against liability to pay compensation by one or more insurers duly authorized to write compensation insurance in this state; and/or
	b. By securing from the Director of Industrial Relations a certificate of consent to self-insure, which may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any compensation that may become due to his employees.

	14-00 45 46.01 PREVAILING WAGE AND Related Labor Req_0
	15-00 45 46.02 DISABLED VETERAN BUSINESS_0
	PART I – Method of Compliance with DVBE Participation Goals.  Check the appropriate box to indicate your method of committing the contract dollar amount.
	PART II – Contacts.  To identify DVBE subcontractors/suppliers for participation in your contract, you must contact each of the following categories.  You should contact several DVBE organizations.
	PART III – Advertisement.  You must advertise for DVBE participation in both a trade and focus paper.  List the advertisement you place to solicit DVBE participation.  Advertisements should be published at least fourteen (14) days prior to bid/proposal opening; if you cannot advertise fourteen (14) days prior, advertisements should be published as soon as possible.  Advertisements must include that your firm is seeking DVBE participation, the project name and location, and your firm’s name, your contact person, and telephone number.  Attach copies of advertisements to this form.
	PART IV – DVBE Solicitations.  List DVBE subcontractors/suppliers that were invited to bid.  Use the following instructions to complete the remainder of this section (read the three columns as a sentence from left to right).  If you need additional space to list DVBE solicitations, please use a separate page and attach to this form.

	16-00 45 46.03 DRUG-FREE WORKPLACE CERTIFICATION_0
	a.  Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession, or use of a controlled substance is prohibited in the person’s or organization’s workplace and specifying actions which will be taken against employees for violations of the prohibition.
	b. Establishing a drug-free awareness program to inform employees about all of the following:
	c. Requiring that each employee engaged in the performance of the contract or grant be given a copy of the statement required above, and that, as a condition of employment on the contract or grant, the employee agrees to abide by the terms of the statement.

	17-00 45 46.04 TOBACCO-FREE ENVIRONMENT CERTIFICATION_0
	18-00 45 46.05 HAZARDOUS MATERIALS CERTIFICATION _0
	Project/Contract between the Oxnard Union High School District (“District”) and
	(“Contractor” or “Bidder”).
	1. Contractor hereby certifies that no asbestos, or asbestos-containing materials, polychlorinated biphenyl (PCB), or any material listed by the federal or state Environmental Protection Agency or federal or state health agencies as a hazardous material, or any other material defined as being hazardous under federal or state laws, rules, or regulations, (“New Hazardous Material”), shall be furnished, installed, or incorporated in any way into the Project or in any tools, devices, clothing, or equipment used to affect any portion of Contractor's work on the Project for District.
	2. Contractor further certifies that it has instructed its employees with respect to the above-mentioned standards, hazards, risks, and liabilities.
	3. Asbestos and/or asbestos-containing material shall be defined as all items containing but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and actinolite.  Any or all material containing greater than one-tenth of one percent (0.1%) asbestos shall be defined as asbestos-containing material.
	4. Any disputes involving the question of whether or not material is New Hazardous Material shall be settled by electron microscopy or other appropriate and recognized testing procedure, at the District’s determination.  The costs of any such tests shall be paid by Contractor if the material is found to be New Hazardous Material.
	5. All Work or materials found to be New Hazardous Material or Work or material installed with equipment containing New Hazardous Material will be immediately rejected and this Work will be removed at Contractor's expense at no additional cost to the District.
	6. Contractor has read and understood the document titled Hazardous Materials Procedures & Requirements, and shall comply with all the provisions outlined therein.

	20-00 45 46.08 CRIMINAL BACKGROUND INVESTIGATION_0
	21-00 45 49 REGISTERED SUBCONTRACTORS LIST _0
	22-00 51 00 NOTICE OF AWARD_0
	a. Agreement: To be executed by successful Bidder.  Submit three (3) copies, each bearing an original signature.
	b. Performance Bond (100%): On the form provided in the Contract Documents and fully executed as indicated on the form.
	c. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form provided in the Contract Documents and fully executed as indicated on the form.
	d. Insurance Certificates and Endorsements as required.
	e. Workers' Compensation Certification.
	f. Prevailing Wage and Related Labor Requirements Certification.
	g. Disabled Veteran Business Enterprise Participation Certification.
	h. Drug-Free Workplace Certification.
	i. Tobacco-Free Environment Certification.
	j. Hazardous Materials Certification.
	k. Criminal Background Investigation/Fingerprinting Certification.
	Failure to comply with these conditions within the time specified will entitle District to consider your bid abandoned, to annul this Notice of Award, and to declare your Bid Security forfeited, as well as any other rights the District may have against the Contractor.

	23-00 52 13 AGREEMENT_0
	1.  The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor, and material necessary to perform and complete in a good and workmanlike manner, the work of the following project: (INCLUDE AS APPROPRIATE)
	2.  The Contract Documents:  The complete Contract consists of all Contract Documents as defined in the General Conditions and incorporated herein by this reference.  Any and all obligations of the District and Contractor are fully set forth and described in the Contract Documents.  All Contract Documents are intended to cooperate so that any Work called for in one and not mentioned in the other or vice versa is to be executed the same as if mentioned in all Contract Documents.
	3.  Interpretation of Contract Documents:  Should any question arise concerning the intent or meaning of Contract Documents, including the Drawings or Specifications, the question shall be submitted to the District for interpretation.  If a conflict exists in the Contract Documents, valid, written modifications, beginning with the most recent, shall control over this Agreement (if any), which shall control over the Special Conditions, which shall control over any Supplemental Conditions, which shall control over the General Conditions, which shall control over the remaining Division 0 documents, which shall control over Division 1 Documents which shall control over Division 2 through Division 49 documents, which shall control over figured dimensions, which shall control over large-scale drawings, which shall control over small-scale drawings.  In the case of a discrepancy or ambiguity solely between and among the Drawings and Specifications, the discrepancy or ambiguity shall be resolved in favor of the interpretation that will provide the District with the functionally complete and operable Project described in the Drawings and Specifications. In no case shall a document calling for lower quality and/or quantity material or workmanship control.  The decision of the District in the matter shall be final.
	4.  Time for Completion:  It is hereby understood and agreed that the Work under this Contract shall be completed from April 17, 2020 until July 3, 2020 and that the pad for the Relocatable buildings installations must be ready to accept the Relocatable buildings installations by May 22, 2020.
	1. Completion - Extension of Time:  Should the Contractor fail to complete this Contract, and the Work provided herein, within the time fixed for completion, due allowance being made for the contingencies provided for herein, the Contractor shall become liable to the District for all loss and damage that the District may suffer on account thereof.  The Contractor shall coordinate its Work with the Work of all other contractors.  The District shall not be liable for delays resulting from Contractor's failure to coordinate its Work with other contractors in a manner that will allow timely completion of Contractor's Work.  Contractor shall be liable for delays to other contractors caused by Contractor's failure to coordinate its Work with the Work of other contractors.
	2. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It is hereby understood and agreed that it is and will be difficult and/or impossible to ascertain and determine the actual damage that the District will sustain in the event of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay to the District the sum of one thousand dollars ($1,000.00) per day as liquidated damages for each and every day's delay beyond the time herein prescribed in finishing the Work.
	3. Loss Or Damage:  The District and its agents and authorized representatives shall not in any way or manner be answerable or suffer loss, damage, expense, or liability for any loss or damage that may happen to the Work, or any part thereof, or in or about the same during its construction and before acceptance, and the Contractor shall assume all liabilities of every kind or nature arising from the Work, either by accident, negligence, theft, vandalism, or any cause whatsoever; and shall hold the District and its agents and authorized representatives harmless from all liability of every kind and nature arising from accident, negligence, or any cause whatsoever.
	4. Limitation Of District Liability: District’s financial obligations under this Contract shall be limited to the payment of the compensation provided in this Contract. Notwithstanding any other provision of this Contract, in no event shall District be liable, regardless of whether any claim is based on contract or tort, for any special, consequential, indirect or incidental damages, including, but not limited to, lost profits or revenue, lost bonding capacity, arising out of or in connection with this Contract for the services performed in connection with this Contract.
	5. Insurance and Bonds:  Prior to issuance of the Notice to Proceed by the District, Contractor shall provide all required certificates of insurance, insurance endorsements, and payment and performance bonds as evidence thereof.
	6. Prosecution of Work:  If the Contractor should neglect to prosecute the Work properly or fail to perform any provisions of this Contract, the District, may, pursuant to the General Conditions and without prejudice to any other remedy it may have, make good such deficiencies and may deduct the cost thereof from the payment then or thereafter due the Contractor.
	7. Authority of Architect, Project Inspector, and DSA: Contractor hereby acknowledges that the Architect(s), the Project Inspector(s), and the Division of the State Architect (“DSA”) have authority to approve and/or suspend Work if the Contractor’s Work does not comply with the requirements of the Contract Documents, Title 24 of the California Code of Regulations, and all applicable laws and regulations.  The Contractor shall be liable for any delay caused by its non-compliant Work.
	8. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any moneys due or to become due thereunder, may be assigned by the Contractor without the prior written approval of the District, nor without the written consent of the Surety on the Contractor's Performance Bond (the “Surety”), unless the Surety has waived in writing its right to notice of assignment.
	9. Classification of Contractor’s License:  Contractor hereby acknowledges that it currently holds valid Type A or B Contractor's license(s) issued by the State of California, Contractors’ State License Board, in accordance with division 3, chapter 9, of the Business and Professions Code and in the classification called for in the Contract Documents.
	10. Registration as Public Works Contractor:  The Contractor and all Subcontractors currently are registered as public works contractors with the Department of Industrial Relations, State of California, in accordance with Labor Code section 1771.1.
	11. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all workers on all Work performed pursuant to this Contract not less than the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work as determined by the Director of the Department of Industrial Relations, State of California, for the type of work performed and the locality in which the work is to be performed within the boundaries of the District, pursuant to sections 1770 et seq. of the California Labor Code.
	12. This Project is subject to labor compliance monitoring and enforcement by the Department of Industrial Relations pursuant to Labor Code section 1771.4 and Title 8 of the California Code of Regulations.  Contractor specifically acknowledges and understands that it shall perform the Work of this Agreement while complying with all the applicable provisions of Division 2, Part 7, Chapter 1, of the Labor Code, including, without limitation, the requirement that the Contractor and all of its Subcontractors shall timely submit complete and accurate electronic certified payroll records as required by the Contract Documents, or the District may not issue payment.
	13. Contract Price:  In consideration of the foregoing covenants, promises, and agreements on the part of the Contractor, and the strict and literal fulfillment of each and every covenant, promise, and agreement, and as compensation agreed upon for the Work and construction, erection, and completion as aforesaid, the District covenants, promises, and agrees that it will well and truly pay and cause to be paid to the Contractor in full, and as the full Contract Price and compensation for construction, erection, and completion of the Work hereinabove agreed to be performed by the Contractor, the following price: (INCLUDE AS APPROPRIATE)
	For Bid Package One Adolfo Camarillo HS:
	Dollars
	($      ),
	For Bid Package Two Rancho Campana HS:
	For Bid Package Three Rio Mesa HS:
	For Bid Package Four Channel Islands HS:
	For Bid Package Five Hueneme HS:
	14. No Representations:  No representations have been made other than as set forth in writing in the Contract Documents, including this Agreement.  Each of the Parties to this Agreement warrants that it has carefully read and understood the terms and conditions of this Agreement and all Contract Documents, and that it has not relied upon the representations or advice of any other Party or any attorney not its own.
	15. Entire Agreement:  The Contract Documents, including this Agreement, set forth the entire agreement between the parties hereto and fully supersede any and all prior agreements, understandings, written or oral, between the parties hereto pertaining to the subject matter thereof.
	16. Severability:  If any term, covenant, condition, or provision in any of the Contract Documents is held by a court of competent jurisdiction to be invalid, void or unenforceable, the remainder of the provisions in the Contract Documents shall remain in full force and effect and shall in no way be affected, impaired, or invalidated thereby.

	24-00 55 00 NOTICE TO PROCEED_0
	a. Contractor’s preliminary schedule of construction.
	b. Contractor’s preliminary schedule of values for all of the Work.
	c. Contractor’s preliminary schedule of submittals, including Shop Drawings, Product Data, and Samples submittals
	d. Contractor’s Safety Plan specifically adapted for the Project.
	e. Registered Subcontractors List:  A complete subcontractors list for all tiers, including the name, address, telephone number, email address, facsimile number, California State Contractors License number, license classification, Department of Industrial Relations registration number, and monetary value of all Subcontracts.

	25-00 61 13.13 PERFORMANCE BOND _0
	26-00 61 13.16 PAYMENT BOND_0
	27-00 63 57 PROPOSED CHANGE ORDER FORM_0
	28-00 63 63 CHANGE ORDER FORM_0
	29-00 65 36 GUARANTEE FORM_0
	30-00 72 13 General Documents_0
	1.  CONTRACT TERMS AND DEFINITIONS
	2. [RESERVED]
	3. ARCHITECT
	4. CONSTRUCTION MANAGER
	5. INSPECTOR, INSPECTIONS, AND TESTS
	6. CONTRACTOR
	7. SUBCONTRACTORS
	8. OTHER CONTRACTS/CONTRACTORS
	9. DRAWINGS AND SPECIFICATIONS
	10. CONTRACTOR’S SUBMITTALS AND SCHEDULES
	11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS
	12. TRENCHES
	13. INSURANCE AND BONDS
	14. WARRANTY/GUARANTEE/INDEMNITY
	15. TIME
	16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES
	17. CHANGES IN THE WORK
	18. REQUEST FOR INFORMATION
	19. PAYMENTS
	20. COMPLETION OF THE WORK
	21. FINAL PAYMENT AND RETENTION
	22. UNCOVERING OF WORK
	23. NONCONFORMING WORK AND CORRECTION OF WORK
	24. TERMINATION AND SUSPENSION
	24.2   District's Right to Terminate Contractor for Cause
	25. CLAIMS PROCESS
	26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS
	27. [RESERVED]
	28. MISCELLANEOUS

	31-00 73 13 SPECIAL CONDITIONS_0
	1. Modernization Projects
	2. Badge Policy for Contractors
	3. Fingerprinting
	4. Disabled Veteran Business Enterprises

	32- 00 73 56 HAZARDOUS MATERIALS_0
	1. Summary
	2. Notice of Hazardous Waste or Materials
	3. Additional Warranties and Representations
	4. Monitoring and Testing
	5. Compliance with Laws
	6. Disposal
	7. Permits
	8. Indemnification
	9. Termination

	33-01 11 00 SUMMARY OF WORK_0
	PART 1 - GENERAL
	Time for Completion:  It is hereby understood and agreed that the Work under this Contract shall be completed from April 17, 2020 until July 3, 2020 and that the pad, along with any utilities for the Relocatable buildings installations must be ready to accept the Relocatable buildings installations by May 22, 2020.
	PART 2 – PRODUCTS Not Used.
	PART 3 – EXECUTION Not Used.

	35-01 29 00 CONDITIONAL WAIVER AND RELEASE FORMS_0
	36-01 31 19 PROJECT MEETINGS_0
	PART 1 – GENERAL
	PART 2 - PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	37-01 32 13 SCHEDULING OF WORK_0
	PART 1 – GENERAL
	PART 2 – PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	38-01 33 00 SUBMITTALS_0
	PART 1 - GENERAL
	PART 2 – PRODUCTS Not Used.
	PART 3 - EXECUTION Not Used.

	39-01 35 13.23 SITE STANDARDS_0
	PART 1 – GENERAL
	PART 2 - PRODUCTS Not Used.
	PART 3 PA- EXECUTION Not Used.

	40-01 41 00 REGULATORY REQUIREMENTS_0
	PART 1 - GENERAL
	PART 2 – PRODUCTS Not Used.
	PART 3 – EXECUTION Not Used.

	41-01 45 00 QUALITY CONTROL_0
	PART 1 - GENERAL
	PART 2 - PRODUCTS
	PART 3 - EXECUTION Not Used.

	42-01 50 00 TEMPORARY FACILITIES AND CONTROLS_0
	PART 1 – GENERAL
	PART 2 – PRODUCTS Not used.
	PART 3 – EXECUTION Not used.

	43-01 50 13 CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL_0
	PART 1 - GENERAL
	PART 2 - PRODUCTS Not Used.
	PART 3 - EXECUTION

	45-01 71 23 FIELD ENGINEERING_0
	PART 1 - GENERAL
	PART 2 – PRODUCTS Not Used.
	PART 3 - EXECUTION

	46-01 73 29 CUTTING AND PATCHING_0
	PART 1 – GENERAL
	PART 2 - PRODUCTS
	PART 3– EXECUTION

	47-01 76 00 ALTERATION PROJECT PROCEDURES_0
	PART 1 – GENERAL
	PART 2 - PRODUCTS
	PART 3 - EXECUTION

	48-01 77 00 CONTRACT CLOSEOUT AND FINAL CLEANING_0
	PART 1 - GENERAL
	PART 2 – PRODUCTS Not Used.
	P– EXECUTION Not Used.


