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NOTICE TO BIDDERS 

Notice is hereby given that the governing board (“Board”) of the Oxnard Union High 

School District (“District”) will receive sealed bids for the following project, Bid No. 

628, (“Project” or “Contract”): 

Description: New Del Sol Soils Management Project 

Brief Scope: Project consists of SWPPP, Soils Management, Maintenance and 

Operation Activities required for acceptance of 70-100 loads daily of fill soils 

for the new Del Sol High School.  

Project Duration: September 15th through February 1st, 2021. 

The Daily Scope will includes but not limited to: 

 * Daily Street Maintenance Operations   * (1) Water Truck & Op 

 * Daily Dust Control                                 * Soils Stabilization 

 * Spreading Soils (1) Loader  & Op         * Access Road Maintenance 

 * City Water Meter is Required                * (1) Flagman At Entrance  

 * SWPPP Implementation and Maintenance 

Soils and Trucking Provided by Others (District) 

To bid on this Project, the Bidder is required to possess one or more of the following 

State of California contractors’ license(s): B. The Bidder's license(s) must remain 

active and in good standing throughout the term of the Contract. 

To bid on this Project, the Bidder is required to be registered as a public works 

contractor with the Department of Industrial Relations pursuant to the Labor Code. 

Contract Documents will be available on or after the date and time of the mandatory 

pre-bid conference and site visit and may be downloaded from the District’s website, 

https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/.   

Electronic bids will be received until 2:00PM on August 6th, 2020 to Deanna Rantz 

at Deanna.rantz@oxnardunion.org. Hard copy of bid bond must be physically 

submitted to the District Purchasing Office, 309 South K Street, Building G, Oxnard, 

California 93030, by the bid due date and time and electronic copy shall be sent to 

Deanna Rantz (Deanna.rantz@oxnardunion.org) with bid submittal, at or after which 

time the bids will be opened and publicly announced. Any bid that is submitted after 

this time shall be nonresponsive and returned to the bidder.  Any claim by a bidder 

of error in its bid must be made in compliance with section 5100 et seq. of the Public 

Contract Code. 

Pursuant to Public Contract Code section 20111.6, only prequalified bidders will be 

eligible to submit a bid for contracts $1 million or more using or planning to use state 

https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/
mailto:Deanna.rantz@oxnardunion.org
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bond funds.  Any bid submitted by a bidder who is not prequalified shall be non-

responsive and returned to the bidder.  Moreover, any bid listing subcontractors 

holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43 or C-46 licenses, 

if used, who have not been prequalified, shall be deemed nonresponsive and will not 

be considered. 

All bids shall be on the form provided by the District.  Each bid must conform and be 

responsive to all pertinent Contract Documents, including, but not limited to, the 

Instructions to Bidders. 

A bid bond by an admitted surety insurer on the form provided by the District  a 

cashier's check or a certified check, drawn to the order of the Oxnard Union High 

School District, in the amount of ten percent (10%) of the total bid price, shall 

accompany the Bid Form and Proposal, as a guarantee that the Bidder will, within 

ten (10) calendar days after the date of the Notice of Award, enter into a contract 

with the District for the performance of the services as stipulated in the bid. 

The successful Bidder shall be required to furnish a 100% Performance Bond and a 

100% Payment Bond if it is awarded the Contract for the Work. 

The successful Bidder may substitute securities for any monies withheld by the 

District to ensure performance under the Contract, in accordance with the provisions 

of section 22300 of the Public Contract Code. 

The successful bidder will be required to certify that it either meets the Disabled 

Veteran Business Enterprise (“DVBE”) goal of three percent (3%) participation or 

made a good faith effort to solicit DVBE participation in this Contract if it is awarded 

the Contract for the Work. 

The Contractor and all Subcontractors under the Contractor shall pay all workers on 

all Work performed pursuant to this Contract not less than the general prevailing 

rate of per diem wages and the general prevailing rate for holiday and overtime work 

as determined by the Director of the Department of Industrial Relations, State of  

California, for the type of work performed and the locality in which the work is to be 

performed within the boundaries of the District, pursuant to section 1770 et seq. of 

the California Labor Code.  Prevailing wage rates are also available from the District 

or on the Internet at: <http://www.dir.ca.gov>. 

This Project is subject to labor compliance monitoring and enforcement by the 

Department of Industrial Relations pursuant to Labor Code section 1771.4 and 

subject to the requirements of Title 8 of the California Code of Regulations.  The 

successful Bidder shall comply with all requirements of Division 2, Part 7, Chapter 1, 

Articles 1-5 of the Labor Code. 

The District has entered into a Project Labor Agreement that is applicable to this 

Project.  A copy of the Project Labor Agreement is available for review at the District 

Facilities Office and may be downloaded from the District’s website, 

https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/ . 

The successful bidder and all subcontractors will be required to agree to be bound by 

the Project Labor Agreement.   

https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/
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The District shall award the Contract, if it awards it at all, to the lowest responsive 

responsible bidder based on the base bid amount only. 

The Board reserves the right to reject any and all bids and/or waive any irregularity 

in any bid received.  If the District awards the Contract, the security of unsuccessful 

bidder(s) shall be returned within sixty (60) days from the time the award is made.  

Unless otherwise required by law, no bidder may withdraw its bid for ninety (90) 

days after the date of the bid opening. 

Publication Dates: 7/21/2020 & 7/26/2020 

END OF DOCUMENT 
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INSTRUCTIONS TO BIDDERS 

Bidders shall follow the instructions in this document, and shall submit all documents, 

forms, and information required for consideration of a bid. 

Oxnard Union High School District (“District”) will evaluate information submitted by the 

apparent low Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be 

rejected at the sole discretion of District. 

1. A Bidder and its subcontractors must possess the appropriate State of California 

contractors’ license and must maintain the license throughout the duration of the 

project.  Bidders must also be registered as a public works contractor with the 

Department of Industrial Relations pursuant to the Labor Code.  Bids submitted by a 

contractor who is not properly licensed or registered shall be deemed nonresponsive 

and will not be considered. 

2. The District has prequalified bidders pursuant to Public Contract Code section 

20111.6 for contracts $1 million or more using or planning to use state bond funds.  

Only prequalified bidders will be eligible to submit a bid for this Project.  Any bid 

submitted by a bidder who is not prequalified shall be deemed nonresponsive and 

will not be considered.  Moreover, any bid listing subcontractors holding C-4, C-7, C-

10, C-16, C-20, C-34, C-36, C-38, C-42, C-43 or C-46 licenses, if used, who have 

not been prequalified, shall be deemed nonresponsive and will not be considered. 

3. District will receive sealed bids from bidders as stipulated in the Notice to Bidders.   

a. All bids must be sealed in an envelope, marked with the name and address of 

the Bidder, name of the Project, the Project Number and/or bid number, and 

time of bid opening. 

b. Bids must be submitted to the Purchasing Office by date and time shown in the 

Notice to Bidders. 

c. Bids must contain all documents as required herein. 

4. Bidders are advised that on the date that bids are opened, telephones will not be 

available at the District Offices for use by bidders or their representatives. 

5. Bids will be opened at or after the time indicated for receipt of bids. 

6. Bidders must submit bids on the documents titled Bid Form and Proposal and must 

submit all other required District forms.  Bids not submitted on the District's required 

forms shall be deemed nonresponsive and shall not be considered.  Additional sheets 

required to fully respond to requested information are permissible. 

7. Bidders shall not modify the Bid Form and Proposal or qualify their bids.  Bidders 

shall not submit to the District a re-formatted, re-typed, altered, modified, or 

otherwise recreated version of the Bid Form and Proposal or other District-provided 

document. 
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8. Bids shall be clearly written and without erasure or deletions.  District reserves the 

right to reject any bid containing erasures, deletions, or illegible contents. 

9. Bidders must supply all information required by each Bid Document.  Bids must be 

full and complete.  District reserves the right in its sole discretion to reject any bid as 

nonresponsive as a result of any error or omission in the bid.  Bidders must complete 

and submit all of the following documents with the Bid Form and Proposal: 

a. Bid Bond on the District's form, or other security. 

b. Designated Subcontractors List. 

c. Site Visit Certification, if a site visit was required. 

d. Non-Collusion Declaration. 

e. Iran Contracting Act Certification, if contract value is $1,000,000 or more. 

10. Bidders must submit with their bids cash, a cashier's check or a certified check 

payable to District, or a bid bond by an admitted surety insurer of not less than ten 

percent (10%) of amount of Base Bid, plus all additive alternates (“Bid Bond”).  If 

Bidder chooses to provide a Bid Bond as security, Bidder must use the required form 

of corporate surety provided by District.  The Surety on Bidder’s Bid Bond must be 

an insurer admitted in the State of California and authorized to issue surety bonds in 

the State of California.  Bids submitted without necessary bid security will be deemed 

nonresponsive and will not be considered. 

11. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract 

and submit required bonds, insurance certificates, and all other required documents, 

within TEN (10) calendar days after the date of the Notice of Award, District may 

deposit Bid Bond, cash, cashier's check, or certified check for collection, and 

proceeds thereof may be retained by District as liquidated damages for failure of 

Bidder to enter into Contract, in the sole discretion of District.  It is agreed that 

calculation of damages District may suffer as a result of Bidder's failure to enter into 

the Contract would be extremely difficult and impractical to determine and that the 

amount of the Bidder’s required bid security shall be the agreed and conclusively 

presumed amount of damages. 

12. Bidders must submit with the bid the Designated Subcontractors List for those 

subcontractors who will perform any portion of Work, including labor, rendering of 

service, or specially fabricating and installing a portion of the Work or improvement 

according to detailed drawings contained in the plans and specifications, in excess of 

one half of one percent (0.5%) of total bid.  Failure to submit this list when required 

by law shall result in bid being deemed nonresponsive and the bid will not be 

considered. 

13. All of the listed subcontractors are required to be registered as a public works 

contractor with the Department of Industrial Relations pursuant to the Labor Code.   

a. An inadvertent error in listing the California contractor license number on the 

Designated Subcontractors List shall not be grounds for filing a bid protest or 

grounds for considering the bid nonresponsive if the correct contractor’s license 

number is submitted to the District within 24 hours after the bid opening and 
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the corrected number corresponds with the submitted name and location for 

that subcontractor. 

b. An inadvertent error listing an unregistered subcontractor shall not be grounds 

for filing a bid protest or grounds for considering the bid nonresponsive 

provided that any of the following apply: 

(1) The subcontractor is registered prior to the bid opening. 

(2) The subcontractor is registered and has paid the penalty registration fee 

within 24 hours after the bid opening. 

(3) The subcontractor is replaced by another registered subcontractor 

pursuant to Public Contract Code section 4107. 

14. Bidders shall submit the Non-Collusion Declaration with their bids.  Bids submitted 

without the Non-Collusion Declaration shall be deemed nonresponsive and will not be 

considered. 

15. The Contractor and all Subcontractors under the Contractor shall pay all workers on 

all work performed pursuant to the Contract not less than the general prevailing rate 

of per diem wages and the general prevailing rate for holiday and overtime work as 

determined by the Director of the Department of Industrial Relations, State of 

California, for the type of work performed and the locality in which the work is to be 

performed within the boundaries of the District, pursuant to sections 1770 et seq. of 

the California Labor Code.  Copies of the general prevailing rates of per diem wages 

for each craft, classification, or type of worker needed to execute the Contract, as 

determined by Director of the Department of Industrial Relations, are available upon 

request at the District’s principal office.  Prevailing wage rates are also available on 

the internet at http://www.dir.ca.gov. 

16. The District has entered into a Project Labor Agreement that is applicable to this 

Project.  A copy of the Project Labor Agreement is available for review at the District 

Facilities Office and may be downloaded from the District’s website, 

https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/ .  

The successful bidder and all subcontractors will be required to agree to be bound by 

the Project Labor Agreement.   

17. Pursuant to Education Code section 17550, the District is requiring the Bidder to 

purchase and to remove from the school grounds all old materials required by the 

specifications to be removed from any existing school building on the same school 

grounds and not required for school purposes and to state in his or her bid the 

amount which he or she will deduct from the price bid for the work as the purchase 

price of the old materials. The board shall let the contract to any responsible bidder 

whose net bid is the lowest or shall reject all bids. 

18. Section 17076.11 of the Education Code requires school districts using funds 

allocated pursuant to the State of California School Facility Program for the 

construction and/or modernization of school building(s) to have a participation goal 

for disabled veteran business enterprises (“DVBE”) of at least three percent (3%) per 

year of the overall dollar amount expended on projects that receive state funding or 

demonstrate its good faith effort to solicit DVBE participation in this Contract.  In 

order to meet this requirement by demonstrating a good faith effort, Bidder must 

https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/
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advertise for DVBE-certified subcontractors and suppliers before submitting its Bid.  

For any project that is at least partially state-funded, the lowest responsive 

responsible Bidder awarded the Contract must submit certification of compliance with 

the procedures for implementation of DVBE contracting goals with its signed 

Agreement.  DVBE Certification form is attached.  Do not submit this form with your 

Bid. 

19. Submission of bid signifies careful examination of Contract Documents and complete 

understanding of the nature, extent, and location of Work to be performed.  Bidders 

must complete the tasks listed below as a condition to bidding, and submission of a 

bid shall constitute the Bidder's express representation to District that Bidder has 

fully completed the following: 

a. Bidder has visited the Site, if required, and has examined thoroughly and 

understood the nature and extent of the Contract Documents, Work, Site, 

locality, actual conditions, as-built conditions, and all local conditions and 

federal, state and local laws, and regulations that in any manner may affect 

cost, progress, performance, or furnishing of Work or that relate to any aspect 

of the means, methods, techniques, sequences, or procedures of construction 

to be employed by Bidder and safety precautions and programs incident 

thereto; 

b. Bidder has conducted or obtained and has understood all examinations, 

investigations, explorations, tests, reports, and studies that pertain to the 

subsurface conditions, as-built conditions, underground facilities, and all other 

physical conditions at or contiguous to the Site or otherwise that may affect the 

cost, progress, performance, or furnishing of Work, as Bidder considers 

necessary for the performance or furnishing of Work at the Contract Sum, 

within the Contract Time, and in accordance with the other terms and 

conditions of Contract Documents, including specifically the provisions of the 

General Conditions; and no additional examinations, investigations, 

explorations, tests, reports, studies, or similar information or data are or will be 

required by Bidder for such purposes; 

c. Bidder has correlated its knowledge and the results of all such observations, 

examinations, investigations, explorations, tests, reports, and studies with the 

terms and conditions of the Contract Documents; 

d. Bidder has given the District prompt written notice of all conflicts, errors, 

ambiguities, or discrepancies that it has discovered in or among the Contract 

Documents and the actual conditions, and the written resolution(s) thereof by 

the District is/are acceptable to Bidder; 

e. Bidder has made a complete disclosure in writing to the District of all facts 

bearing upon any possible interest, direct or indirect, that Bidder believes any 

representative of the District or other officer or employee of the District 

presently has or will have in this Contract or in the performance thereof or in 

any portion of the profits thereof; 

f. Bidder must, prior to bidding, perform the work, investigations, research, and 

analysis required by this document and that Bidder represented in its Bid Form 

and Proposal and the Agreement that it performed prior to bidding.  Contractor 

under this Contract is charged with all information and knowledge that a 
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reasonable bidder would ascertain from having performed this required work, 

investigation, research, and analysis.  Bid prices must include entire cost of all 

work “incidental” to completion of the Work. 

g. Conditions Shown on the Contract Documents:  Information as to underground 

conditions, as-built conditions, or other conditions or obstructions, indicated in 

the Contract Documents, e.g., on Drawings or in Specifications, has been 

obtained with reasonable care, and has been recorded in good faith.  However, 

District only warrants, and Bidder may only rely, on the accuracy of limited 

types of information. 

(1) As to above-ground conditions or as-built conditions shown or indicated 

in the Contract Documents, there is no warranty, express or implied, or 

any representation express or implied, that such information is correctly 

shown or indicated.  This information is verifiable by independent 

investigation and Bidder is required to make such verification as a 

condition to bidding.  In submitting its Bid, Bidder shall rely on the 

results of its own independent investigation.  In submitting its Bid, 

Bidder shall not rely on District-supplied information regarding above-

ground conditions or as-built conditions. 

(2) As to any subsurface condition shown or indicated in the Contract 

Documents, Bidder may rely only upon the general accuracy of actual 

reported depths, actual reported character of materials, actual reported 

soil types, actual reported water conditions, or actual obstructions 

shown or indicated.  District is not responsible for the completeness of 

such information for bidding or construction; nor is District responsible 

in any way for any conclusions or opinions that the Bidder has drawn 

from such information; nor is the District responsible for subsurface 

conditions that are not specifically shown (for example, District is not 

responsible for soil conditions in areas contiguous to areas where a 

subsurface condition is shown). 

20. Bids shall be based on products and systems specified in Contract Documents or 

listed by name in Addenda.  Whenever in the Specifications any materials, process, 

or article is indicated or specified by grade, patent, or proprietary name, or by name 

of manufacturer, that Specification shall be deemed to be followed by the words “or 

equal.”  Bidder may, unless otherwise stated, offer any material, process, or article 

that shall be substantially equal or better in every respect to that so indicated or 

specified.  The District is not responsible and/or liable in any way for a Contractor’s 

damages and/or claims related, in any way, to that Contractor’s basing its bid on any 

requested substitution that the District has not approved in advance and in writing.  

Contractors and materials suppliers who submit requests for substitutions prior to 

the award of the Contract must do so in writing and in compliance with Public 

Contract Code section 3400.  All requests must comply with the following: 

a. District must receive any notice of request for substitution of a specified item a 

minimum of TEN (10) calendar days prior to bid opening.  The Successful 

Bidder will not be allowed to substitute specified items unless properly noticed. 

b. Within 35 days after the date of the Notice of Award, the Successful Bidder 

shall submit data substantiating the request(s) for all substitution(s) containing 

sufficient information to assess acceptability of product or system and impact 
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on Project, including, without limitation, the requirements specified in the 

Special Conditions and the Specifications.  Insufficient information shall be 

grounds for rejection of substitution. 

c. Approved substitutions, if any, shall be listed in Addenda.  District reserves the 

right not to act upon submittals of substitutions until after bid opening. 

d. Substitutions may be requested after Contract has been awarded only if 

indicated in and in accordance with requirements specified in the Special 

Conditions and the Specifications. 

21. Bidders may examine any available “as-built” drawings of previous work by giving 

District reasonable advance notice.  District will not be responsible for accuracy of 

“as-built” drawings.  The document entitled Existing Conditions applies to all supplied 

“as-built” drawings. 

22. All questions about the meaning or intent of the Contract Documents are to 

be directed via email to Brittany Villasenor, Designated Project Engineer at 

Bvillasenor@Bernards.com or Karl Aldridge Senior Project Manager, 

kaldridge@bernards.com  

All questions will reference “Del Sol Soils Management Package”. Interpretations 

or clarifications considered necessary by the District in response to such questions 

will be issued in writing or by Addenda and emailed to all parties recorded by the 

District as having received the Contract Documents or posted on the District’s 

website at https://www.oxnardunion.org/administrative-services/purchasing-

warehousing/rfp/ .  Questions that are not received by the Request for Information 

(RFI) deadline date for will not be answered.  Only questions answered by formal 

written Addenda or via website posting will be binding.  Oral and other 

interpretations or clarifications will be without legal effect. 

23. Addenda may also be issued to modify other parts of the Contract Documents as 

deemed advisable by the District. 

24. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by 

number or its Bid shall be considered non-responsive.  Each Addendum shall be part 

of the Contract Documents.  A complete listing of Addenda may be secured from the 

District. 

25. The District shall award the Contract, if it awards it at all, to the lowest responsive 

responsible bidder based on the criteria as indicated in the Notice to Bidders.  In the 

event two or more responsible bidders submit identical bids, the District shall select 

the Bidder to whom to award the Contract by lot.  

26. Discrepancies between written words and figures, or words and numerals, will be 

resolved in favor of figures or numerals. 

27. Any bid protest by any Bidder regarding any other bid must be submitted in writing 

to the District, before 5:00 p.m. of the THIRD (3rd) business day following bid 

opening. 

a. Only a Bidder who has actually submitted a bid, and who could be awarded the 

Contract if the bid protest is upheld, is eligible to submit a bid protest.  

mailto:Bvillasenor@Bernards.com
mailto:kaldridge@bernards.com
https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/
https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/
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Subcontractors are not eligible to submit bid protests.  A Bidder may not rely 

on the bid protest submitted by another Bidder. 

b. A bid protest must contain a complete statement of any and all bases for the 

protest and all supporting documentation.  Materials submitted after the bid 

protest deadline will not be considered. 

c. The protest must refer to the specific portions of all documents that form the 

basis for the protest. 

(1) Without limitation to any other basis for protest, an inadvertent error in 

listing the California contractor’s license number on the Designated 

Subcontractors List shall not be grounds for filing a bid protest or 

grounds for considering the bid nonresponsive if the correct contractor’s 

license number is submitted to the District within 24 hours after the bid 

opening and the corrected number corresponds with the submitted 

name and location for that subcontractor. 

(2) Without limitation to any other basis for protest, an inadvertent error 

listing an unregistered subcontractor shall not be grounds for filing a bid 

protest or grounds for considering the bid nonresponsive provided that 

any of the following apply: 

(i) The subcontractor is registered prior to the bid opening. 

(ii) The subcontractor is registered and has paid the penalty 

registration fee within 24 hours after the bid opening. 

(iii) The subcontractor is replaced by another registered 

subcontractor pursuant to Public Contract Code section 4107. 

d. The protest must include the name, address and telephone number of the 

person representing the protesting party. 

e. The party filing the protest must concurrently transmit a copy of the protest 

and any attached documentation to all other parties with a direct financial 

interest that may be adversely affected by the outcome of the protest.  Such 

parties shall include all other bidders or proposers who appear to have a 

reasonable prospect of receiving an award depending upon the outcome of the 

protest. 

f. The procedure and time limits set forth in this paragraph are mandatory and 

are each bidder’s sole and exclusive remedy in the event of bid protest.  Failure 

to comply with these procedures shall constitute a waiver of any right to further 

pursue the bid protest, including filing a Government Code Claim or legal 

proceedings. 

28. The Bidder to whom Contract is awarded shall execute and submit the following 

documents by 5:00 p.m. of the TENTH (10th) calendar day following the date of 

the Notice of Award.  Failure to properly and timely submit these documents entitles 

District to reject the bid as nonresponsive. 
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a. Agreement: To be executed by successful Bidder.  Submit four (4) copies, each 

bearing an original signature. 

b. Performance Bond (100%): On the form provided in the Contract Documents 

and fully executed as indicated on the form. 

c. Payment Bond (Contractor's Labor and Material Bond) (100%):  On the form 

provided in the Contract Documents and fully executed as indicated on the 

form. 

d. Insurance Certificates and Endorsements as required. 

e. Workers’ Compensation Certification. 

f. Prevailing Wage and Related Labor Requirements Certification. 

g. Disabled Veteran Business Enterprise Participation Certification.   

h. Drug-Free Workplace Certification.   

i. Tobacco-Free Environment Certification.   

j. Hazardous Materials Certification.   

k. Criminal Background Investigation/Fingerprinting Certification. 

l. Registered Subcontractors List:  Must include Department of Industrial 

Relations (DIR) registration number of each subcontractor for all tiers.  

29. Time for Completion:  District may issue a Notice to Proceed within NINETY (90) 

days from the date of the Notice of Award.  Once Contractor has received the Notice 

to Proceed, Contractor shall complete the Work within the period of time indicated in 

the Contract Documents. 

a. In the event that the District desires to postpone issuing the Notice to Proceed 

beyond this 90-day period, it is expressly understood that with reasonable 

notice to the Contractor, the District may postpone issuing the Notice to 

Proceed. 

b. It is further expressly understood by Contractor that Contractor shall not be 

entitled to any claim of additional compensation as a result of the 

postponement of the issuance of the Notice to Proceed beyond a 90-day period.  

If the Contractor believes that a postponement of issuance of the Notice to 

Proceed will cause a hardship to the Contractor, the Contractor may terminate 

the Contract.  Contractor’s termination due to a postponement beyond this 90-

day period shall be by written notice to District within TEN (10) calendar days 

after receipt by Contractor of District's notice of postponement. 

c. It is further understood by the Contractor that in the event that Contractor 

terminates the Contract as a result of postponement by the District, the District 

shall only be obligated to pay Contractor for the Work that Contractor had 

performed at the time of notification of postponement and which the District 
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had in writing authorized Contractor to perform prior to issuing a Notice to 

Proceed. 

d. Should the Contractor terminate the Contract as a result of a notice of 

postponement, District shall have the authority to award the Contract to the 

next lowest responsive responsible bidder. 

30. District reserves the right to reject any or all bids, including without limitation the 

right to reject any or all nonconforming, nonresponsive, unbalanced, or conditional 

bids, to re-bid, and to reject the bid of any bidder if District believes that it would not 

be in the best interest of the District to make an award to that bidder, whether 

because the bid is not responsive or the bidder is unqualified or of doubtful financial 

ability or fails to meet any other pertinent standard or criteria established by District.  

District also reserves the right to waive any inconsequential deviations or 

irregularities in any bid.  For purposes of this paragraph, an “unbalanced bid” is one 

having nominal prices for some work items and/or enhanced prices for other work 

items. 

31. It is the policy of the District that no qualified person shall be excluded from 

participating in, be denied the benefits of, or otherwise be subjected to 

discrimination in any consideration leading to the award of contract, based on race, 

color, gender, sexual orientation, political affiliation, age, ancestry, religion, marital 

status, national origin, medical condition or disability.  The Successful Bidder and its 

subcontractors shall comply with applicable federal and state laws, including, but not 

limited to the California Fair Employment and Housing Act, beginning with 

Government Code section 12900, and Labor Code section 1735. 

32. Prior to the award of Contract, District reserves the right to consider the 

responsibility of the Bidder.  District may conduct investigations as District deems 

necessary to assist in the evaluation of any bid and to establish the responsibility, 

including, without limitation, qualifications and financial ability of Bidders, proposed 

subcontractors, suppliers, and other persons and organizations to perform and 

furnish the Work in accordance with the Contract Documents to District's satisfaction 

within the prescribed time. 

33. Bidder acknowledges that the New Del Sol High School Requires import 

soils.    

34. Contractor shall provide adequate procedures for the COVID 19 PANDEMIC. 

Contractor shall provide procedures within their submitted IIPP addressing 

such issue.  

35. Stockpile Scope and Requirements 

 Contractor shall place soils in layers not to exceed 24” for stockpiling. Contractor 

shall provide SWPPP management, dust control and sweet maintenance for a 

duration not exceeding 6 months at that time the maintenance of the stockpile will 

be turned over to the General Contractor of the New Del Sol Project.  

 Topsoil normally should not be placed on slopes steeper than 2H:1V or on sandy or 

silty slopes steeper than 3H:1V. Additionally, topsoil should not be placed on frozen, 

extremely wet, or smooth slopes, aboveground vegetation, including litter, should 

not be mixed or otherwise incorporated into the topsoil prior to excavation. Do not 

mix organic material such as wood bark or fiber, grass hay or grain straw in topsoil. 



BID 628 
New Del Sol Soils Management Project 

OXNARD UNION HIGH SCHOOL DISTRICT 
GENERAL CONDITIONS 

 

 The topsoil shall be placed into stockpiles at locations designated on the plans. 

Stockpiles should be treated with temporary soil stabilization and erosion control 

measures as per Stormwater Pollution Prevention Plan (SWPPP). Topsoil stockpile 

height should not exceed three meters (10 feet) at any point. 

 When stockpiling topsoil, mound soil no higher than 1.3 m (4 feet) high for less than 

1 year. Cover to prevent soil erosion and contamination by weeds. Supply Soil 

binders shall be nontoxic to plant and animal life. 

 Protection of stockpiles is a year-round requirement. Stockpiles are not to be located 

in areas of concentrated flows of stormwater or drainage ways. Stockpiles are to be 

located a minimum of 50 feet away from all drainage inlets. 

 Apply a temporary soil stabilization and erosion control treatment to the exposed 

topsoiled areas to protect the topsoil prior to permanent seeding. 

 Soil binders may be applied to disturbed soil areas or soil stockpiles requiring short-

term protection. Soil binders consist of applying and maintaining polymeric or lignin 

sulfonate soil stabilizers or emulsions, may be used to stabilize stockpiles. A variety 

of soil binders are available for use. Prior to use, the manufacturers' specifications 

should be reviewed and compared to the site-specific conditions. In selecting a soil 

binder, the following criteria should be considered: availability of product; ease of 

cleanup; degradability (how the product degrades and what its by-products are); 

length of drying time; erosion control effectiveness; longevity; mode of application 

and availability of application equipment; and water quality impact. 

 Apply soil binders per manufacturer's specifications. 

 Soil binders should be nontoxic to plant and animal life. 

 Soil binders shall not be applied to frozen soil or areas with standing water. 

 Soil binders should not be applied during or immediately before rainfall. 

 Avoid over-spray onto hardscaped areas. 

 Check protected areas to ensure proper coverage and re-apply soil binder as needed, 

or implement additional BMPs. 

 Leave surrounding areas in a roughened condition to reduce erosion and facilitate 

establishment of permanent vegetation. The roughening establishes safe sites for 

seed to germinate and grow. 

 Periodically, and after each storm event or snow melt, inspect, repair, and reseed if 

necessary to control erosion and loss of topsoil. 

 Procedures for periodic maintenance apply to both temporary soil stabilization or 
permanent seeding application as applies. 

 

 

 

 

 

END OF DOCUMENT 
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SOILS MANAGEMENT MASTER SCHEDULE 

 

 

 DATE TIME 

 

Advertisement #1 

Advertisement #2 

7/21/2020 

7/26/2020 

N/A 

N/A 

 

Mandatory Site Visit/Conference  Not Required 

Bidder Clarification Request Deadline 7/31/2020 4:00PM 

Deadline for Final Addendum 8/04/2020 4:00PM or Earlier  

Bids Due 8/06/2020 2:00PM  

Bid Review 

Notice of Intent 

 

8/07/2020 

8/10/2020 

 

N/A 

1:00PM 

 

Board Award 8/26/2020 N/A 

Notice of Award 8/28/2020 N/A 

PLA Meeting   TBD 

Pre-Construction Meeting  TBD 

*Work to Commence 9/15/2020 N/A 

Work Completion and Closeout 2/01/2021 N/A 

 

*Work may commence only when the executed contract, forms and bonds are received by 

the District (within 10 calendar days of Notice of Award) and a Notice to Proceed is issued 

by the District.  No work in the field may commence before the three week PLA grace period 

has been completed. 
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BID FORM AND PROPOSAL 

To: Governing Board of the Oxnard Union High School District (“District” or “Owner”) 

From:   

 (Proper Name of Bidder) 

The undersigned declares that Bidder has read and understands the Contract Documents, 

including, without limitation, the Notice to Bidders and the Instructions to Bidders, and 

agrees and proposes to furnish all necessary labor, materials, and equipment to perform 

and furnish all work in accordance with the terms and conditions of the Contract 

Documents, including, without limitation, the Drawings and Specifications of  

Bid No. 628 for the following project known as: 

New Del Sol Soils Management Project 

(“Project” or “Contract”) and will accept in full payment for that Work the following total 

lump sum amount, all taxes included: 

 

         dollars $     

BASE BID 

Bidder acknowledges and agrees that the Base Bid accounts for any and all costs. 

A.  The undersigned has reviewed the Work outlined in the Contract Documents and 

fully understands the scope of Work required in this Proposal, understands the 

construction and project management function(s) is described in the Contract 

Documents, and that each Bidder who is awarded a contract shall be in fact a prime 

contractor, not a subcontractor, to the District, and agrees that its Proposal, if 

accepted by the District, will be the basis for the Bidder to enter into a contract with 

the District in accordance with the intent of the Contract Documents. 

B.  The undersigned has notified the District in writing of any discrepancies or omissions 

or of any doubt, questions, or ambiguities about the meaning of any of the Contract 

Documents, and has contacted the Construction Manager before bid date to verify 

the issuance of any clarifying Addenda. 

C.  The undersigned agrees to commence work under this Contract on the date 

established in the Contract Documents and to complete all work within the time 

specified in the Contract Documents. 
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D. The liquidated damages clause of the General Conditions and Agreement is hereby 

acknowledged. 

E.  It is understood that the District reserves the right to reject this bid and that the bid 

shall remain open to acceptance and is irrevocable for a period of ninety (90) days. 

F.  The following documents are attached hereto: 

 Bid Bond on the District's form or other security 

 Designated Subcontractors List 

 Site Visit Certification  

 Non-Collusion Declaration 

 Iran Contracting Act Certification 

  

G.  Receipt and acceptance of the following Addenda is hereby acknowledged: 

 

No.      , Dated     

 

No.      , Dated     

 

No.      , Dated     

 

No.      , Dated     

 

No.      , Dated     

 

No.      , Dated     

H.  Bidder acknowledges that the license required for performance of the Work is a B 

license. 

J.  Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony 

with all other elements of labor employed or to be employed on the Work. 

K.  Bidder specifically acknowledges and understands that if it is awarded the Contract, 

that it shall perform the Work of the Project while complying with all requirements of 

the Department of Industrial Relations. 

L.  Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to 

comply with all local or state labor laws or regulations during the Project, including 

payment of prevailing wage, and that Bidder will comply with the provisions of Labor 

Code section 2810(d) if awarded the Contract 

M.  Bidder agrees to comply with all requirements of the Project Labor Agreement. 

N.  Bidder represents that it is competent, knowledgeable, and has special skills with 

respect to the nature, extent, and inherent conditions of the Work to be performed.  

Bidder further acknowledges that there are certain peculiar and inherent conditions 

existent in the construction of the Work that may create, during the Work, unusual 

or peculiar unsafe conditions hazardous to persons and property. 

O.  Bidder expressly acknowledges that it is aware of such peculiar risks and that it has 

the skill and experience to foresee and to adopt protective measures to adequately 

and safely perform the Work with respect to such hazards. 
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P.  Bidder expressly acknowledges that it is aware that if a false claim is knowingly 

submitted (as the terms “claim” and “knowingly” are defined in the California False 

Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil remedies 

set forth in the California False Claim Act.  It may also be considered fraud and the 

Contractor may be subject to criminal prosecution. 

Q.  The undersigned Bidder certifies that it is, at the time of bidding, and shall be 

throughout the period of the Contract, licensed by the State of California to do the 

type of work required under the terms of the Contract Documents and registered as 

a public works contractor with the Department of Industrial Relations.  Bidder further 

certifies that it is regularly engaged in the general class and type of work called for in 

the Contract Documents. 

R. Bidder acknowledges that the New Del Sol High School Requires import 

soils.    

S. Contractor shall provide adequate procedures for the COVID 19 PANDEMIC. 

Contractor shall provide procedures within their submitted IIPP addressing 

such issue. 

36. Stockpile Scope and Requirements 

 Contractor shall place soils in layers not to exceed 24” for stockpiling. Contractor 

shall provide SWPPP management, dust control and sweet maintenance for a 

duration not exceeding 6 months at that time the maintenance of the stockpile will 

be turned over to the General Contractor of the New Del Sol Project.  

 Topsoil normally should not be placed on slopes steeper than 2H:1V or on sandy or 

silty slopes steeper than 3H:1V. Additionally, topsoil should not be placed on frozen, 

extremely wet, or smooth slopes, aboveground vegetation, including litter, should 

not be mixed or otherwise incorporated into the topsoil prior to excavation. Do not 

mix organic material such as wood bark or fiber, grass hay or grain straw in topsoil. 

 The topsoil shall be placed into stockpiles at locations designated on the plans. 

Stockpiles should be treated with temporary soil stabilization and erosion control 

measures as per Stormwater Pollution Prevention Plan (SWPPP). Topsoil stockpile 

height should not exceed three meters (10 feet) at any point. 

 When stockpiling topsoil, mound soil no higher than 1.3 m (4 feet) high for less than 

1 year. Cover to prevent soil erosion and contamination by weeds. Supply Soil 

binders shall be nontoxic to plant and animal life. 

 Protection of stockpiles is a year-round requirement. Stockpiles are not to be located 

in areas of concentrated flows of stormwater or drainage ways. Stockpiles are to be 

located a minimum of 50 feet away from all drainage inlets. 

 Apply a temporary soil stabilization and erosion control treatment to the exposed 

topsoiled areas to protect the topsoil prior to permanent seeding. 

 Soil binders may be applied to disturbed soil areas or soil stockpiles requiring short-

term protection. Soil binders consist of applying and maintaining polymeric or lignin 

sulfonate soil stabilizers or emulsions, may be used to stabilize stockpiles. A variety 

of soil binders are available for use. Prior to use, the manufacturers' specifications 

should be reviewed and compared to the site-specific conditions. In selecting a soil 

binder, the following criteria should be considered: availability of product; ease of 

cleanup; degradability (how the product degrades and what its by-products are); 

length of drying time; erosion control effectiveness; longevity; mode of application 

and availability of application equipment; and water quality impact. 

 Apply soil binders per manufacturer's specifications. 
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 Soil binders should be nontoxic to plant and animal life. 

 Soil binders shall not be applied to frozen soil or areas with standing water. 

 Soil binders should not be applied during or immediately before rainfall. 

 Avoid over-spray onto hardscaped areas. 

 Check protected areas to ensure proper coverage and re-apply soil binder as needed, 

or implement additional BMPs. 

 Leave surrounding areas in a roughened condition to reduce erosion and facilitate 

establishment of permanent vegetation. The roughening establishes safe sites for 

seed to germinate and grow. 

 Periodically, and after each storm event or snow melt, inspect, repair, and reseed if 

necessary to control erosion and loss of topsoil. 

 Procedures for periodic maintenance apply to both temporary soil stabilization or 
permanent seeding application as applies. 

Furthermore, Bidder hereby certifies to the District that all representations, certifications, 

and statements made by Bidder, as set forth in this bid form, are true and correct and are 

made under penalty of perjury. 

Dated this    day of   20   

Name of Bidder:   

Type of Organization:   

Signed by:   

Title of Signer:   

Address of Bidder:   

Taxpayer Identification No. of Bidder:   

Telephone Number:   

E-mail:  _  

Contractor's License No(s): No.:   Class:   Expiration Date:   

 No.:   Class:  Expiration Date:   

 No.:   Class:  Expiration Date:   

Public Works Contractor Registration No.:    

END OF DOCUMENT  
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BID BOND 

(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this 

form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That the undersigned,      , as Principal (“Principal”), 

and             , as 

Surety (“Surety”), a corporation organized and existing under and by virtue of the laws of 

the State of California and authorized to do business as a surety in the State of California, 

are held and firmly bound unto the Oxnard Union High School District (“District”) of Ventura 

County, State of California, as Obligee, in an amount equal to ten percent (10%) of the 

Base Bid plus alternates, in the sum of 

         Dollars ($    ) 

lawful money of the United States of America, for the payment of which sum well and truly 

to be made, we, and each of us, bind ourselves, our heirs, executors, administrators, 

successors, and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a 

bid to the District for all Work specifically described in the accompanying bid. 

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner 

required under the Contract Documents, after the prescribed forms are presented to 

Principal for signature, enters into a written contract, in the prescribed form in accordance 

with the bid, and files two bonds, one guaranteeing faithful performance and the other 

guaranteeing payment for labor and materials as required by law, and meets all other 

conditions to the Contract between the Principal and the Obligee becoming effective, or if 

the Principal shall fully reimburse and save harmless the Obligee from any damage 

sustained by the Obligee through failure of the Principal to enter into the written contract 

and to file the required performance and labor and material bonds, and to meet all other 

conditions to the Contract between the Principal and the Obligee becoming effective, then 

this obligation shall be null and void; otherwise, it shall be and remain in full force and 

effect.  The full payment of the sum stated above shall be due immediately if Principal fails 

to execute the Contract within ten (10) days of the date of the District's Notice of Award to 

Principal. 

Surety, for value received, hereby stipulates and agrees that no change, extension of time, 

alteration or addition to the terms of the Contract or the call for bids, or to the work to be 

performed thereunder, or the specifications accompanying the same, shall in any way affect 

its obligation under this bond, and it does hereby waive notice of any such change, 

extension of time, alteration or addition to the terms of the Contract or the call for bids, or 

to the work, or to the specifications. 

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the 

Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable 

attorneys' fee to be fixed by the Court. 
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If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within 

sixty (60) days from the time the award is made.  Unless otherwise required by law, no 

bidder may withdraw its bid for ninety (90) days after the date of the bid opening. 

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety 

above named, on the    day of      , 20___. 

   

 Principal 

   

 By 

    

 Surety 

    

 By 

   

 Name of California Agent of Surety 

   

 Address of California Agent of Surety 

   

 Telephone Number of California Agent of Surety 

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 

Notarial Acknowledgment for all Surety's signatures.  The California Department of 

Insurance must authorize the Surety to be an admitted Surety Insurer. 

END OF DOCUMENT 
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DESIGNATED SUBCONTRACTORS LIST  

(Public Contact Code Sections 4100-4114) 

Bidder acknowledges and agrees that it must clearly set forth below the name, location and 

California contractor license number of each subcontractor who will perform work or labor or 

render service to the Bidder in or about the construction of the Work or who will specially 

fabricate and install a portion of the Work according to detailed drawings contained in the 

plans and specifications in an amount in excess of one-half of one percent (0.5%) of 

Bidder’s total Base Bid and the kind of Work that each will perform.  Vendors or suppliers of 

materials only do not need to be listed. 

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if 

Bidder lists more than one subcontractor to perform the same portion of Work, Bidder must 

perform that portion itself or be subjected to penalty under applicable law.  In case more 

than one subcontractor is named for the same kind of Work, state the portion of the kind of 

Work that each subcontractor will perform. 

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from 

or in addition to those subcontractors listed for work under the Base Bid, Bidder must list 

subcontractors that will perform Work in an amount in excess of one half of one percent 

(0.5%) of Bidder’s total Base Bid plus alternate(s). 

If further space is required for the list of proposed subcontractors, attach additional copies 

of page 2 showing the required information, as indicated below. 

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 Portion of Work:     
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Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 Portion of Work:     

Date:   

Proper Name of Bidder:   

Signature:   

Print Name:    

Title:   

   

END OF DOCUMENT 
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NON-COLLUSION DECLARATION  

(Public Contract Code Section 7106) 

The undersigned declares: 

I am the ____________________________________ of  
[Title]  

___________________________________________, the party making the foregoing bid. 
   [Name of Firm]   

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation. The bid is genuine and not collusive or 

sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in 

a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, 

or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. 

The bidder has not in any manner, directly or indirectly, sought by agreement, 

communication, or conference with anyone to fix the bid price of the bidder or any other 

bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 

other bidder. All statements contained in the bid are true. The bidder has not, directly or 

indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, 

or divulged information or data relative thereto, to any corporation, partnership, company, 

association, organization, bid depository, or to any member or agent thereof, to effectuate a 

collusive or sham bid, and has not paid, and will not pay, any person or entity for such 

purpose. 

Any person executing this declaration on behalf of a bidder that is a corporation, 

partnership, joint venture, limited liability company, limited liability partnership, or any 

other entity, hereby represents that he or she has full power to execute, and does execute, 

this declaration on behalf of the bidder. 

I declare under penalty of perjury under the laws of the State of California that the 

foregoing is true and correct and that this declaration is executed on __________________,  
           [Date] 

at ______________________, _____. 
  [City]       [State] 

Date:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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IRAN CONTRACTING ACT CERTIFICATION  

(Public Contract Code Sections 2202-2208) 

Project/Contract between the Oxnard Union High School District (“District”) and  

          (“Contractor” or “Bidder”). 

Prior to bidding on or submitting a proposal for a contract for goods or services of 

$1,000,000 or more, the bidder/proposer must submit this certification pursuant to Public 

Contract Code section 2204.   

The bidder/proposer must complete ONLY ONE of the following two options.  To complete 

OPTION 1, check the corresponding box and complete the certification below. To complete 

OPTION 2, check the corresponding box, complete the certification below, and attach 

documentation demonstrating the exemption approval.   

 OPTION 1. Bidder/Proposer is not on the current list of persons engaged in 

investment activities in Iran created by the California Department of General 

Services (“DGS”) pursuant to Public Contract Code section 2203(b), and we are not a 

financial institution extending twenty million dollars ($20,000,000) or more in credit 

to another person, for 45 days or more, if that other person will use the credit to 

provide goods or services in the energy sector in Iran and is identified on the current 

list of persons engaged in investment activities in Iran created by DGS.  

 OPTION 2. Bidder/Proposer has received a written exemption from the 

certification requirement pursuant to Public Contract Code sections 2203(c) and (d). 

A copy of the written documentation demonstrating the exemption approval is 

included with our bid/proposal.   

CERTIFICATION: 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY, that I am duly 

authorized to legally bind the bidder/proposer to the OPTION selected above. This 

certification is made under the laws of the State of California. 

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a) 

By (Authorized Signature) 

Printed Name and Title of Person Signing Date Executed 

 

END OF DOCUMENT 

  



BID 628 
New Del Sol Soils Management Project 

OXNARD UNION HIGH SCHOOL DISTRICT 
GENERAL CONDITIONS 

 

DOCUMENT 00 45 26 

WORKERS' COMPENSATION CERTIFICATION 

Project/Contract between the Oxnard Union High School District (“District”) and  

          (“Contractor” or “Bidder”). 

Labor Code section 3700, in relevant part, provides: 

Every employer except the State shall secure the payment of compensation in one or 

more of the following ways: 

a. By being insured against liability to pay compensation by one or more 

insurers duly authorized to write compensation insurance in this state; and/or 

b. By securing from the Director of Industrial Relations a certificate of consent to 

self-insure, which may be given upon furnishing proof satisfactory to the 

Director of Industrial Relations of ability to self-insure and to pay any 

compensation that may become due to his employees. 

I am aware of the provisions of section 3700 of the Labor Code which require every 

employer to be insured against liability for workers' compensation or to undertake self-

insurance in accordance with the provisions of that code, and I will comply with such 

provisions before commencing the performance of the Work of this Contract. 

Date:    

Signature:    

Print Name:    

Title:    

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be 

signed and filed with the awarding body prior to performing any Work under this Contract.) 

END OF DOCUMENT 
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DOCUMENT 00 45 46.01 

PREVAILING WAGE AND 

RELATED LABOR REQUIREMENTS CERTIFICATION 

Project/Contract between the Oxnard Union High School District (“District”) and  

          (“Contractor” or “Bidder”). 

I hereby certify that I will conform to the State of California Public Works Contract 

requirements regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, 

payroll records, and apprentice and trainee employment requirements, for all Work on the 

above Project including, without limitation, labor compliance monitoring and enforcement by 

the Department of Industrial Relations. 

Date:    

Signature:    

Print Name:    

Title:    

 

END OF DOCUMENT 
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DOCUMENT 00 45 46.02 

DISABLED VETERAN BUSINESS 

ENTERPRISE PARTICIPATION CERTIFICATION 

PROJECT/CONTRACT NO.:        between the Oxnard Union High 

School District (“District”) and          

(“Contractor” or “Bidder”) (“Contract” or “Project”). 

GENERAL INSTRUCTIONS 

 

Section 17076.11 of the Education Code requires school districts using, or planning to use, 

funds allocated pursuant to the State of California School Facility Program (“Program”) for 

the construction and/or modernization of school buildings to have a participation goal for 

disabled veteran business enterprises (“DVBE”) of at least three percent (3%) per year of 

the overall dollar amount expended each year by the school district on projects that receive 

state funding.  Therefore, the lowest responsive responsible Bidder awarded the Contract 

must submit this document to the District with its executed Agreement, identifying the steps 

contractor took to solicit DVBE participation in conjunction with this Contract.  This form 

must be provided to the District no later than four (4) calendar days after bid 

opening. 

PART I  – Method of Compliance with DVBE Participation Goals.  Check the 

appropriate box to indicate your method of committing the contract dollar amount. 

YOUR BUSINESS ENTERPRISE 

IS: 

AND YOU WILL AND YOU WILL 

A.  Disabled veteran owned 

and your forces will perform at 

least 3% of this Contract 

Include a copy of your 

DVBE letter from Office 

of Small Business and 

Disabled Veterans 

Business Enterprise 

Services (“OSDS”)* 

Complete Part 1 of this 

form and the 

Certification 

B.  Disabled veteran owned 

but is unable to perform 3% of 

this Contract with your forces 

Use DVBE 

subcontractors 

/suppliers to bring the 

Contract participation to 

at least 3% 

Include a copy of each 

DVBE’s letter from OSDS 

(including yours, if 

applicable), and 

complete Part 1 of this 

form and the 

Certification 
C.  NOT disabled veteran 

owned 

Use DVBE 

subcontractors 

/suppliers for at least 

3% of this Contract 

D.  Unable to meet the 

required participation goals 

after good faith efforts 

Make good faith efforts, 

including contacts, 

advertisement and DVBE 

solicitation 

Complete all of this form 

and the Certification 

* A DVBE letter from OSDS is obtained from the participating DVBE. 
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You must complete the following table to show the dollar amount of DVBE 

participation: 

 TOTAL CONTRACT 

PRICE 

A. Prime Bidder, if DVBE (own participation) $  

B. DVBE Subcontractor or Supplier  

A.   

B.   

C.   

D.   

C. Subtotal (A & B)  

D. Non-DVBE  

E. Total Bid  

PART II – Contacts.  To identify DVBE subcontractors/suppliers for participation in 

your contract, you must contact each of the following categories.  You should contact 

several DVBE organizations. 

CATEGORY TELEPHONE 

NUMBER 

DATE 

CONTACTED 

PERSON 

CONTACTED 

1. The District, if any   * 

2. OSDS, provides assistance locating DVBEs 

at 

https://caleprocure.ca.gov/pages/PublicSear

ch/supplier-search.aspx 

(916) 375-

4940 

 

 * 

3. DVBE Organization (List)   * 

    

    

    

*Write “recorded message” in this column, if applicable. 
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PART III  – Advertisement.  You must advertise for DVBE participation in both a 

trade and focus paper.  List the advertisement you place to solicit DVBE 

participation.  Advertisements should be published at least fourteen (14) days prior 

to bid/proposal opening; if you cannot advertise fourteen (14) days prior, 

advertisements should be published as soon as possible.  Advertisements must 

include that your firm is seeking DVBE participation, the project name and location, 

and your firm’s name, your contact person, and telephone number.  Attach copies of 

advertisements to this form. 

FOCUS/TRADE PAPER NAME CHECK ONE DATE OF 

ADVERTISEMENT 

 TRADE FOCUS  

    

    

PART IV  – DVBE Solicitations.  List DVBE subcontractors/suppliers that were 

invited to bid.  Use the following instructions to complete the remainder of this 

section (read the three columns as a sentence from left to right).  If you need 

additional space to list DVBE solicitations, please use a separate page and attach to 

this form. 

IF THE DVBE….. THEN….. AND….. 

was selected to participate Check “YES” in the 

“SELECTED” column 

include a copy of their DVBE 

letter(s) from OSDS 

was NOT selected to 

participate 

Check “NO” in the 

“SELECTED” column 

state why in the “REASON 

NOT SELECTED” column 

did not respond to your 

solicitation 

Check the “NO RESPONSE” 

column. 

 

DVBE CONTACTED SELECTED REASON 

NOT 

SELECTED 

NO 

RESPONSE 

 YES NO   

     

     

     

     

 A copy of this form must be retained by you and may be subject to a future audit. 
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CERTIFICATION 

I,       , certify that I am the bidder’s     

and that I have made a diligent effort to ascertain the facts with regard to the 

representations made herein.  In making this certification, I am aware of section 12650 et 

seq. of the Government Code providing for the imposition of treble damages for making 

false claims. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.03 

DRUG-FREE WORKPLACE CERTIFICATION 

Project/Contract between the Oxnard Union High School District (“District”) and  

          (“Contractor” or “Bidder”). 

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant 

to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.  The Drug-

Free Workplace Act of 1990 requires that every person or organization awarded a contract 

or grant for the procurement of any property or service from any state agency must certify 

that it will provide a drug-free workplace by doing certain specified acts.  In addition, the 

Act provides that each contract or grant awarded by a state agency may be subject to 

suspension of payments or termination of the contract or grant, and the contractor or 

grantee may be subject to debarment from future contracting, if the contracting agency 

determines that specified acts have occurred. 

The District is not a “state agency” as defined in the applicable section(s) of the 

Government Code, but the District is a local agency and public school district under 

California law and requires all contractors on District projects to comply with the provisions 

and requirements of the Drug-Free Workplace Act of 1990.   

Contractor must also comply with the provisions of Health & Safety Code section 11362.3 

which prohibits the consumption or possession of cannabis or cannabis products in any 

public place, including school grounds, and specifically on school grounds while children are 

present.   

Contractor shall certify that it will provide a drug-free workplace by doing all of the 

following: 

a.  Publishing a statement notifying employees that the unlawful manufacture, 

distribution, dispensation, possession, or use of a controlled substance is 

prohibited in the person’s or organization’s workplace and specifying actions 

which will be taken against employees for violations of the prohibition. 

b. Establishing a drug-free awareness program to inform employees about all of 

the following: 

i. The dangers of drug abuse in the workplace. 

ii. The person’s or organization’s policy of maintaining a drug-free 

workplace. 

iii. The availability of drug counseling, rehabilitation, and employee-

assistance programs. 

iv. The penalties that may be imposed upon employees for drug abuse 

violations. 

c. Requiring that each employee engaged in the performance of the contract or 

grant be given a copy of the statement required above, and that, as a 
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condition of employment on the contract or grant, the employee agrees to 

abide by the terms of the statement. 

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 

8355 listed above and will publish a statement notifying employees concerning (a) the 

prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness 

program, and (c) requiring that each employee engaged in the performance of the Contract 

be given a copy of the statement required by section 8355(a), and requiring that the 

employee agree to abide by the terms of that statement. 

I also understand that if the District determines that I have either (a) made a false 

certification herein, or (b) violated this certification by failing to carry out the requirements 

of section 8355, that the Contract awarded herein is subject to termination, suspension of 

payments, or both.  I further understand that, should I violate the terms of the Drug-Free 

Workplace Act of 1990, I may be subject to debarment in accordance with the requirements 

of the aforementioned Act. 

I acknowledge that I am aware of the provisions of and hereby certify that I will adhere to 

the requirements of the Drug-Free Workplace Act of 1990 and Health and Safety Code 

section 11362.3. 

Date:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.04 

TOBACCO-FREE ENVIRONMENT CERTIFICATION 

Project/Contract between the Oxnard Union High School District (“District”) and  

          (“Contractor” or “Bidder”). 

This Tobacco-Free Environment Certification form is required from the successful Bidder. 

Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et seq., 

Health & Safety Code section 104350 et seq., Business and Professions Code section 22950 

et seq., and District Board policies, all District sites, including the Project site, are tobacco-

free environments.  Smoking and the use of tobacco products by all persons is prohibited on 

or in District property. District property includes school buildings, school grounds, school-

owned vehicles and vehicles owned by others while on District property.  The prohibition on 

smoking includes the use of any electronic smoking device that creates an aerosol or vapor, 

in any manner or in any form, and the use of any oral smoking device for the purpose of 

circumventing the prohibition of tobacco smoking.  Further, Health & Safety Code section 

11362.3 prohibits the smoking or use of cannabis or cannabis products in any place where 

smoking tobacco is prohibited.  

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments 

at District sites, including the Project site and hereby certify that I will adhere to the 

requirements of that policy and not permit any of my firm’s employees, agents, 

subcontractors, or my firm’s subcontractors’ employees or agents, to use tobacco and/or 

smoke on the Project site. 

Date:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.05 

HAZARDOUS MATERIALS CERTIFICATION 

Project/Contract between the Oxnard Union High School District (“District”) and  

          (“Contractor” or 

“Bidder”). 

1. Contractor hereby certifies that no asbestos, or asbestos-containing materials, 

polychlorinated biphenyl (PCB), or any material listed by the federal or state 

Environmental Protection Agency or federal or state health agencies as a hazardous 

material, or any other material defined as being hazardous under federal or state 

laws, rules, or regulations, (“New Hazardous Material”), shall be furnished, installed, 

or incorporated in any way into the Project or in any tools, devices, clothing, or 

equipment used to affect any portion of Contractor's work on the Project for District. 

T. Contractor further certifies that it has instructed its employees with respect to the 

above-mentioned standards, hazards, risks, and liabilities. 

U. Asbestos and/or asbestos-containing material shall be defined as all items containing 

but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and 

actinolite.  Any or all material containing greater than one-tenth of one percent 

(0.1%) asbestos shall be defined as asbestos-containing material. 

V. Any disputes involving the question of whether or not material is New Hazardous 

Material shall be settled by electron microscopy or other appropriate and recognized 

testing procedure, at the District’s determination.  The costs of any such tests shall 

be paid by Contractor if the material is found to be New Hazardous Material. 

W. All Work or materials found to be New Hazardous Material or Work or material 

installed with equipment containing New Hazardous Material will be immediately 

rejected and this Work will be removed at Contractor's expense at no additional cost 

to the District. 

X. Contractor has read and understood the document titled Hazardous Materials 

Procedures & Requirements, and shall comply with all the provisions outlined therein. 

Date:    

Signature:    

Print Name:    

Title:    

END OF DOCUMENT 
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DOCUMENT 00 45 46.08 

CRIMINAL BACKGROUND INVESTIGATION 

/FINGERPRINTING CERTIFICATION 

Project/Contract between the Oxnard Union High School District (“District”) and  

          (“Contractor” or “Bidder”). 

The undersigned does hereby certify to the governing board of the District as follows: 

That I am a representative of the Contractor currently under contract with the District; that 

I am familiar with the facts herein certified; and that I am authorized and qualified to 

execute this certificate on behalf of Contractor. 

Contractor certifies that it has taken at least one of the following actions with respect to the 

construction Project that is the subject of the Contract (check all that apply): 

 The Contractor is a sole proprietor and intends to comply with the fingerprinting 

requirements of Education Code section 45125.1(k) with respect to all Contractor’s 

employees who may have contact with District pupils in the course of providing services 

pursuant to the Contract, and hereby agrees to the District’s preparation and submission 

of fingerprints such that the California Department of Justice may determine that none 

of those employees has been convicted of a felony, as that term is defined in Education 

Code section 45122.1.  No work shall commence until such determination by DOJ has 

been made.   

 The Contractor, who is not a sole proprietor, has complied with the fingerprinting 

requirements of Education Code section 45125.1 with respect to all Contractor’s 

employees and all of its Subcontractors’ employees who may have contact with District 

pupils in the course of providing services pursuant to the Contract, and the California 

Department of Justice has determined that none of those employees has been convicted 

of a felony, as that term is defined in Education Code section 45122.1.  A complete and 

accurate list of Contractor's employees and of all of its subcontractors' employees who 

may come in contact with District pupils during the course and scope of the Contract is 

attached hereto; and/or 

 Pursuant to Education Code section 45125.2, Contractor has installed or will install, prior 

to commencement of Work, a physical barrier at the Work Site, that will limit contact 

between Contractor's employees and District pupils at all times; and/or 

 Pursuant to Education Code section 45125.2, Contractor certifies that all employees will 

be under the continual supervision of, and monitored by, an employee of the Contractor 

who the California Department of Justice has ascertained, or as described below, will 

ascertain, has not been convicted of a violent or serious felony.  The name and title of 

the employee who will be supervising Contractor's and its subcontractors' employees is: 

Name:             

Title:              

NOTE: If the Contractor is a sole proprietor, and elects the above option, Contractor 

must have the above-named employee’s fingerprints prepared and submitted by the 
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District, in accordance with Education Code section 45125.1(k).  No work shall 

commence until such determination by DOJ has been made. 

Contractor’s responsibility for background clearance extends to all of its employees, 

Subcontractors, and employees of Subcontractors coming into contact with District pupils 

regardless of whether they are designated as employees or acting as independent 

contractors of the Contractor. 

Date:    

 

Signature:    

 

Print Name:    

 

Title:    
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DOCUMENT 00 45 49 

REGISTERED SUBCONTRACTORS LIST  

(Labor Code Section 1771.1) 

Contractor acknowledges and agrees that it must clearly set forth below the name and 

Department of Industrial Relations (DIR) registration number of each subcontractor for all 

tiers who will perform work or labor or render service to Contractor or its subcontractors in 

or about the construction of the Work at least two (2) weeks before the subcontractor 

is scheduled to perform work.  This document is to be updated as all tiers of 

subcontractors are identified. 

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor 

of any tier who performs any portion of Work, the Contract is subject to cancellation and the 

Contractor will be subjected to penalty under applicable law.   

If further space is required for the list of proposed subcontractors, attach additional copies 

of page 2 showing the required information, as indicated below. 

Subcontractor Name:    

 DIR Registration #:       

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     
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Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Date:   

Name of Contractor:   

Signature:   

Print Name:    

Title:   

END OF DOCUMENT 
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DOCUMENT 00 51 00  

NOTICE OF AWARD 

Dated:   20__ 

To:   (Contractor) 

To:   

 (Address) 

From: Governing Board (“Board”) of the Oxnard Union High School District (“District”) 

Re: New Del Sol Soils Management Project, Project No. _________ (“Project”). 

Contractor has been awarded the Contract for the above-referenced Project on   

 , 20__, by action of the District's Board. 

 

The Contract Price is         Dollars ($  ). 

You must comply with the following conditions precedent within TEN (10) calendar days of 

the date of this Notice of Award. 

The Contractor shall execute and submit the following documents by 5:00 p.m. of the 

TENTH (10th) calendar day following the date of the Notice of Award. 

a. Agreement: To be executed by successful Bidder.  Submit two (2) copies, 

each bearing an original signature. 

b. Performance Bond (100%): On the form provided in the Contract Documents 

and fully executed as indicated on the form. 

c. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form 

provided in the Contract Documents and fully executed as indicated on the 

form. 

d. Insurance Certificates and Endorsements as required. 

e. Workers' Compensation Certification. 

f. Prevailing Wage and Related Labor Requirements Certification.  

g. Disabled Veteran Business Enterprise Participation Certification.  

h. Drug-Free Workplace Certification.  

i. Tobacco-Free Environment Certification.   

j. Hazardous Materials Certification.   

k. Criminal Background Investigation/Fingerprinting Certification. 
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Failure to comply with these conditions within the time specified will entitle District to 

consider your bid abandoned, to annul this Notice of Award, and to declare your Bid 

Security forfeited, as well as any other rights the District may have against the Contractor. 

After you comply with those conditions, District will return to you one fully signed 

counterpart of the Agreement. 

OXNARD UNION HIGH SCHOOL DISTRICT 

 BY:   

 NAME:   

 TITLE:   

END OF DOCUMENT 
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DOCUMENT 00 52 13 

AGREEMENT 

THIS AGREEMENT IS MADE AND ENTERED INTO THIS     DAY OF   

 , 20___, by and between the Oxnard Union High School District (“District”) and  

          (“Contractor”) 

(“Agreement”). 

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these 

presents do covenant and agree with each other, as follows: 

1.  The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, 

labor, and material necessary to perform and complete in a good and workmanlike 

manner, the work of the following project:  

New Del Sol Soils Management Project  

(“Project” or “Contract” or “Work”) 

It is understood and agreed that the Work shall be performed and completed as 

required in the Contract Documents including, without limitation, the Drawings and 

Specifications and submission of all documents required to secure funding or by the 

Division of the State Architect for close-out of the Project, under the direction and 

supervision of, and subject to the approval of, the District or its authorized 

representative. 

2.  The Contract Documents:  The complete Contract consists of all Contract 

Documents as defined in the General Conditions and incorporated herein by this 

reference.  Any and all obligations of the District and Contractor are fully set forth 

and described in the Contract Documents.  All Contract Documents are intended to 

cooperate so that any Work called for in one and not mentioned in the other or vice 

versa is to be executed the same as if mentioned in all Contract Documents. 

3.  Interpretation of Contract Documents:  Should any question arise concerning 

the intent or meaning of Contract Documents, including the Drawings or 

Specifications, the question shall be submitted to the District for interpretation.  If a 

conflict exists in the Contract Documents, valid, written modifications, beginning with 

the most recent, shall control over this Agreement (if any), which shall control over 

the Special Conditions, which shall control over any Supplemental Conditions, which 

shall control over the General Conditions, which shall control over the remaining 

Division 0 documents, which shall control over Division 1 Documents which shall 

control over Division 2 through Division 49 documents, which shall control over 

figured dimensions, which shall control over large-scale drawings, which shall control 

over small-scale drawings.  In the case of a discrepancy or ambiguity solely between 

and among the Drawings and Specifications, the discrepancy or ambiguity shall be 

resolved in favor of the interpretation that will provide the District with the 

functionally complete and operable Project described in the Drawings and 

Specifications. In no case shall a document calling for lower quality and/or quantity 

material or workmanship control.  The decision of the District in the matter shall be 

final. 
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4.  Time for Completion:  It is hereby understood and agreed that the Work under this 

Contract shall be completed from September 15th, 2020 until February 1st, 2021.   

Y. Completion - Extension of Time:  Should the Contractor fail to complete this 

Contract, and the Work provided herein, within the time fixed for completion, due 

allowance being made for the contingencies provided for herein, the Contractor shall 

become liable to the District for all loss and damage that the District may suffer on 

account thereof.  The Contractor shall coordinate its Work with the Work of all other 

contractors.  The District shall not be liable for delays resulting from Contractor's 

failure to coordinate its Work with other contractors in a manner that will allow 

timely completion of Contractor's Work.  Contractor shall be liable for delays to other 

contractors caused by Contractor's failure to coordinate its Work with the Work of 

other contractors. 

Z. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It 

is hereby understood and agreed that it is and will be difficult and/or impossible to 

ascertain and determine the actual damage that the District will sustain in the event 

of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay 

to the District the sum of Two Thousand dollars ($2,000.00) per day as liquidated 

damages for each and every day's delay beyond the time herein prescribed in 

finishing the Work.   

It is hereby understood and agreed that this amount is not a penalty. 

In the event that any portion of the liquidated damages is not paid to the District, 

the District may deduct that amount from any money due or that may become due 

the Contractor under this Agreement, and such deduction does not constitute a 

withholding or penalty.  The District's right to assess liquidated damages is as 

indicated herein and in the General Conditions. 

The time during which the Contract is delayed for cause, as hereinafter specified, 

may extend the time of completion for a reasonable time as the District may grant, 

provided that Contractor has complied with the claims procedure of the Contract 

Documents.  This provision does not exclude the recovery of damages by either 

party under other provisions in the Contract Documents. 

AA. Loss Or Damage:  The District and its agents and authorized representatives shall 

not in any way or manner be answerable or suffer loss, damage, expense, or liability 

for any loss or damage that may happen to the Work, or any part thereof, or in or 

about the same during its construction and before acceptance, and the Contractor 

shall assume all liabilities of every kind or nature arising from the Work, either by 

accident, negligence, theft, vandalism, or any cause whatsoever; and shall hold the 

District and its agents and authorized representatives harmless from all liability of 

every kind and nature arising from accident, negligence, or any cause whatsoever. 

BB. Limitation Of District Liability: District’s financial obligations under this Contract 

shall be limited to the payment of the compensation provided in this Contract. 

Notwithstanding any other provision of this Contract, in no event shall District be 

liable, regardless of whether any claim is based on contract or tort, for any special, 

consequential, indirect or incidental damages, including, but not limited to, lost 

profits or revenue, lost bonding capacity, arising out of or in connection with this 

Contract for the services performed in connection with this Contract.  
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CC. Insurance and Bonds:  Prior to issuance of the Notice to Proceed by the District, 

Contractor shall provide all required certificates of insurance, insurance 

endorsements, and payment and performance bonds as evidence thereof. 

DD. Prosecution of Work:  If the Contractor should neglect to prosecute the 

Work properly or fail to perform any provisions of this Contract, the District, may, 

pursuant to the General Conditions and without prejudice to any other remedy it may 

have, make good such deficiencies and may deduct the cost thereof from the 

payment then or thereafter due the Contractor. 

EE. Authority of Architect, Project Inspector, and DSA: Contractor hereby 

acknowledges that the Architect(s), the Project Inspector(s), and the Division of the 

State Architect (“DSA”) have authority to approve and/or suspend Work if the 

Contractor’s Work does not comply with the requirements of the Contract 

Documents, Title 24 of the California Code of Regulations, and all applicable laws and 

regulations.  The Contractor shall be liable for any delay caused by its non-compliant 

Work. 

FF. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any 

moneys due or to become due thereunder, may be assigned by the Contractor 

without the prior written approval of the District, nor without the written consent of 

the Surety on the Contractor's Performance Bond (the “Surety”), unless the Surety 

has waived in writing its right to notice of assignment. 

GG. Classification of Contractor’s License:  Contractor hereby acknowledges 

that it currently holds valid Type B Contractor's license(s) issued by the State of 

California, Contractors’ State License Board, in accordance with division 3, chapter 9, 

of the Business and Professions Code and in the classification called for in the 

Contract Documents. 

HH. Registration as Public Works Contractor:  The Contractor and all 

Subcontractors currently are registered as public works contractors with the 

Department of Industrial Relations, State of California, in accordance with Labor 

Code section 1771.1. 

II. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all 

workers on all Work performed pursuant to this Contract not less than the general 

prevailing rate of per diem wages and the general prevailing rate for holiday and 

overtime work as determined by the Director of the Department of Industrial 

Relations, State of California, for the type of work performed and the locality in 

which the work is to be performed within the boundaries of the District, pursuant to 

sections 1770 et seq. of the California Labor Code. 

JJ. This Project is subject to labor compliance monitoring and enforcement by the 

Department of Industrial Relations pursuant to Labor Code section 1771.4 and Title 8 

of the California Code of Regulations.  Contractor specifically acknowledges and 

understands that it shall perform the Work of this Agreement while complying with 

all the applicable provisions of Division 2, Part 7, Chapter 1, of the Labor Code, 

including, without limitation, the requirement that the Contractor and all of its 

Subcontractors shall timely submit complete and accurate electronic certified payroll 

records as required by the Contract Documents, or the District may not issue 

payment. 
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KK. Contract Price:  In consideration of the foregoing covenants, promises, and 

agreements on the part of the Contractor, and the strict and literal fulfillment of each 

and every covenant, promise, and agreement, and as compensation agreed upon for 

the Work and construction, erection, and completion as aforesaid, the District 

covenants, promises, and agrees that it will well and truly pay and cause to be paid 

to the Contractor in full, and as the full Contract Price and compensation for 

construction, erection, and completion of the Work hereinabove agreed to be 

performed by the Contractor, the following price: 

            Dollars 

($      ), 

in lawful money of the United States, which sum is to be paid according to the 

schedule provided by the Contractor and accepted by the District and subject to 

additions and deductions as provided in the Contract.  This amount supersedes any 

previously stated and/or agreed to amount(s). 

LL. No Representations:  No representations have been made other than as set forth 

in writing in the Contract Documents, including this Agreement.  Each of the Parties 

to this Agreement warrants that it has carefully read and understood the terms and 

conditions of this Agreement and all Contract Documents, and that it has not relied 

upon the representations or advice of any other Party or any attorney not its own.   

MM. Entire Agreement:  The Contract Documents, including this Agreement, set 

forth the entire agreement between the parties hereto and fully supersede any and 

all prior agreements, understandings, written or oral, between the parties hereto 

pertaining to the subject matter thereof.   

NN. Severability:  If any term, covenant, condition, or provision in any of the 

Contract Documents is held by a court of competent jurisdiction to be invalid, void or 

unenforceable, the remainder of the provisions in the Contract Documents shall 

remain in full force and effect and shall in no way be affected, impaired, or 

invalidated thereby. 

OO.            Bidder acknowledges that the New Del Sol High School 

Requires import soils.    

PP.            Contractor shall provide adequate procedures for the COVID 19 

PANDEMIC. Contractor shall provide procedures within their submitted IIPP 

addressing such issue.  

QQ. Stockpile Scope and Requirements 

 Contractor shall place soils in layers not to exceed 24” for stockpiling. Contractor 

shall provide SWPPP management, dust control and sweet maintenance for a 

duration not exceeding 6 months at that time the maintenance of the stockpile will 

be turned over to the General Contractor of the New Del Sol Project.  

 Topsoil normally should not be placed on slopes steeper than 2H:1V or on sandy or 

silty slopes steeper than 3H:1V. Additionally, topsoil should not be placed on frozen, 

extremely wet, or smooth slopes, aboveground vegetation, including litter, should 

not be mixed or otherwise incorporated into the topsoil prior to excavation. Do not 

mix organic material such as wood bark or fiber, grass hay or grain straw in topsoil. 
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 The topsoil shall be placed into stockpiles at locations designated on the plans. 

Stockpiles should be treated with temporary soil stabilization and erosion control 

measures as per Stormwater Pollution Prevention Plan (SWPPP). Topsoil stockpile 

height should not exceed three meters (10 feet) at any point. 

 When stockpiling topsoil, mound soil no higher than 1.3 m (4 feet) high for less than 

1 year. Cover to prevent soil erosion and contamination by weeds. Supply Soil 

binders shall be nontoxic to plant and animal life. 

 Protection of stockpiles is a year-round requirement. Stockpiles are not to be located 

in areas of concentrated flows of stormwater or drainage ways. Stockpiles are to be 

located a minimum of 50 feet away from all drainage inlets. 

 Apply a temporary soil stabilization and erosion control treatment to the exposed 

topsoiled areas to protect the topsoil prior to permanent seeding. 

 Soil binders may be applied to disturbed soil areas or soil stockpiles requiring short-

term protection. Soil binders consist of applying and maintaining polymeric or lignin 

sulfonate soil stabilizers or emulsions, may be used to stabilize stockpiles. A variety 

of soil binders are available for use. Prior to use, the manufacturers' specifications 

should be reviewed and compared to the site-specific conditions. In selecting a soil 

binder, the following criteria should be considered: availability of product; ease of 

cleanup; degradability (how the product degrades and what its by-products are); 

length of drying time; erosion control effectiveness; longevity; mode of application 

and availability of application equipment; and water quality impact. 

 Apply soil binders per manufacturer's specifications. 

 Soil binders should be nontoxic to plant and animal life. 

 Soil binders shall not be applied to frozen soil or areas with standing water. 

 Soil binders should not be applied during or immediately before rainfall. 

 Avoid over-spray onto hardscaped areas. 

 Check protected areas to ensure proper coverage and re-apply soil binder as needed, 

or implement additional BMPs. 

 Leave surrounding areas in a roughened condition to reduce erosion and facilitate 

establishment of permanent vegetation. The roughening establishes safe sites for 

seed to germinate and grow. 

 Periodically, and after each storm event or snow melt, inspect, repair, and reseed if 

necessary to control erosion and loss of topsoil. 

 Procedures for periodic maintenance apply to both temporary soil stabilization or 
permanent seeding application as applies. 

SWPPP 

 

 

District Provided  

 

IN WITNESS WHEREOF, accepted and agreed on the date indicated above: 

CONTRACTOR  OXNARD UNION HIGH SCHOOL DISTRICT 

By: ____________________________ By: ________________________________   

Name:   Name:   

Title:   Title:   
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NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, 

or of the resolution of the Board of Directors, authorizing the officers of said 

corporation to execute the Contract and the bonds required thereby must be 

attached hereto. 

END OF DOCUMENT 
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DOCUMENT 00 55 00 

NOTICE TO PROCEED 

Dated:      , 20___ 

TO:        

  (“Contractor”) 

ADDRESS:   

PROJECT:   

PROJECT/CONTRACT NO.: ________________________________ between the Oxnard 

Union High School District and Contractor (“Contract”). 

1. It is hereby understood and agreed that the Work under this Contract shall be 

completed by February 1st, 2021.   

2. You must submit the following documents by 5:00 p.m. of the TENTH (10th) 

calendar day following the date of this Notice to Proceed: 

a. Contractor’s preliminary schedule of construction. 

b. Contractor’s preliminary schedule of values for all of the Work. 

c. Contractor’s preliminary schedule of submittals, including Shop Drawings, 

Product Data, and Samples submittals 

d. Contractor’s Safety Plan specifically adapted for the Project. 

e. Registered Subcontractors List:  A complete subcontractors list for all tiers, 

including the name, address, telephone number, email address, California 

State Contractors License number, license classification, Department of 

Industrial Relations registration number, and monetary value of all 

Subcontracts. 

3. Bidder acknowledges that the New Del Sol High School Requires import soils.    

4. Contractor shall provide adequate procedures for the COVID 19 PANDEMIC. 

Contractor shall provide procedures within their submitted IIPP addressing such 

issue.  

5. Stockpile Scope and Requirements 

 Contractor shall place soils in layers not to exceed 24” for stockpiling. Contractor 

shall provide SWPPP management, dust control and sweet maintenance for a 

duration not exceeding 6 months at that time the maintenance of the stockpile will 

be turned over to the General Contractor of the New Del Sol Project.  

 Topsoil normally should not be placed on slopes steeper than 2H:1V or on sandy or 

silty slopes steeper than 3H:1V. Additionally, topsoil should not be placed on frozen, 

extremely wet, or smooth slopes, aboveground vegetation, including litter, should 
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not be mixed or otherwise incorporated into the topsoil prior to excavation. Do not 

mix organic material such as wood bark or fiber, grass hay or grain straw in topsoil. 

 The topsoil shall be placed into stockpiles at locations designated on the plans. 

Stockpiles should be treated with temporary soil stabilization and erosion control 

measures as per Stormwater Pollution Prevention Plan (SWPPP). Topsoil stockpile 

height should not exceed three meters (10 feet) at any point. 

 When stockpiling topsoil, mound soil no higher than 1.3 m (4 feet) high for less than 

1 year. Cover to prevent soil erosion and contamination by weeds. Supply Soil 

binders shall be nontoxic to plant and animal life. 

 Protection of stockpiles is a year-round requirement. Stockpiles are not to be located 

in areas of concentrated flows of stormwater or drainage ways. Stockpiles are to be 

located a minimum of 50 feet away from all drainage inlets. 

 Apply a temporary soil stabilization and erosion control treatment to the exposed 

topsoiled areas to protect the topsoil prior to permanent seeding. 

 Soil binders may be applied to disturbed soil areas or soil stockpiles requiring short-

term protection. Soil binders consist of applying and maintaining polymeric or lignin 

sulfonate soil stabilizers or emulsions, may be used to stabilize stockpiles. A variety 

of soil binders are available for use. Prior to use, the manufacturers' specifications 

should be reviewed and compared to the site-specific conditions. In selecting a soil 

binder, the following criteria should be considered: availability of product; ease of 

cleanup; degradability (how the product degrades and what its by-products are); 

length of drying time; erosion control effectiveness; longevity; mode of application 

and availability of application equipment; and water quality impact. 

 Apply soil binders per manufacturer's specifications. 

 Soil binders should be nontoxic to plant and animal life. 

 Soil binders shall not be applied to frozen soil or areas with standing water. 

 Soil binders should not be applied during or immediately before rainfall. 

 Avoid over-spray onto hardscaped areas. 

 Check protected areas to ensure proper coverage and re-apply soil binder as needed, 

or implement additional BMPs. 

 Leave surrounding areas in a roughened condition to reduce erosion and facilitate 

establishment of permanent vegetation. The roughening establishes safe sites for 

seed to germinate and grow. 

 Periodically, and after each storm event or snow melt, inspect, repair, and reseed if 

necessary to control erosion and loss of topsoil. 

 Procedures for periodic maintenance apply to both temporary soil stabilization or 
permanent seeding application as applies. 

 

Thank you.  We look forward to a very successful Project. 

OXNARD UNION HIGH SCHOOL DISTRICT 

BY:   

NAME:   

TITLE:   

END OF DOCUMENT  



BID 628 
New Del Sol Soils Management Project 

OXNARD UNION HIGH SCHOOL DISTRICT 
GENERAL CONDITIONS 

 

DOCUMENT 00 61 13.13 

PERFORMANCE BOND  

(100% of Contract Price) 

(Note:  Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the Oxnard Union High School District, (“District”) and  

         (“Principal”) have entered into a 

contract for the furnishing of all materials and labor, services and transportation, necessary, 

convenient, and proper to perform the following project: 

            

(“Project” or “Contract”) which Contract dated     , 20___, and all of the 

Contract Documents attached to or forming a part of the Contract, are hereby referred to and made 

a part hereof; and 

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the 

faithful performance of the Contract. 

NOW, THEREFORE, the Principal and          

           (“Surety”) are held 

and firmly bound unto the Board of the District in the penal sum of 

              

Dollars ($   ), lawful money of the United States, for the payment of which sum 

well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and 

assigns jointly and severally, firmly by these presents, to: 

- Promptly perform all the work required to complete the Project; and 

- Pay to the District all damages the District incurs as a result of the Principal’s failure to 

perform all the Work required to complete the Project. 

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for completing 

the Contract in accordance with its terms and conditions, and upon determination by the District of 

the lowest responsible bidder, arrange for a contract between such bidder and the District and make 

available as Work progresses sufficient funds to pay the cost of completion less the “balance of the 

Contract Price,” and to pay and perform all obligations of Principals under the Contract, including, 

without limitation, all obligations with respect to warranties, guarantees and the payment of 

liquidated damages.  The term “balance of the Contract Price,” as used in this paragraph, shall 

mean the total amount payable to Principal by the District under the Contract and any modifications 

thereto, less the amount previously paid by the District to the Principal, less any withholdings by the 

District allowed under the Contract.  District shall not be required or obligated to accept a tender of 

a completion contractor from the Surety for any or no reason. 

The condition of the obligation is such that, if the above bound Principal, its heirs, executors, 

administrators, successors, or assigns, shall in all things stand to and abide by, and well and truly 

keep and perform the covenants, conditions, and agreements in the Contract and any alteration 
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thereof made as therein provided, on its part to be kept and performed at the time and in the intent 

and meaning, including all contractual guarantees and warrantees of materials and workmanship, 

and shall indemnify and save harmless the District, its trustees, officers and agents, as therein 

stipulated, then this obligation shall become null and void, otherwise it shall be and remain in full 

force and virtue. 

Surety expressly agrees that the District may reject any contractor or subcontractor proposed by 

Surety to fulfill its obligations in the event of default by the Principal.  Surety shall not utilize 

Principal in completing the Work nor shall Surety accept a Bid from Principal for completion of the 

Work if the District declares the Principal to be in default and notifies Surety of the District’s 

objection to Principal’s further participation in the completion of the Work. 

As a condition precedent to the satisfactory completion of the Contract, the above obligation shall 

hold good for a period equal to the warranty and/or guarantee period of the Contract, during which 

time Surety’s obligation shall continue if Contractor shall fail to make full, complete, and satisfactory 

repair and replacements and totally protect the District from loss or damage resulting from or 

caused by defective materials or faulty workmanship.  The obligations of Surety hereunder shall 

continue so long as any obligation of Contractor remains. Nothing herein shall limit the District’s 

rights or the Contractor or Surety’s obligations under the Contract, law or equity, including, but not 

limited to, California Code of Civil Procedure section 337.15. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 

alteration, or addition to the terms of the contract or to the work to be performed thereunder or the 

specifications accompanying the same shall in any way affect its obligation on this bond.  The 

Surety also stipulates and agrees that it shall not be exonerated or released from the obligation of 

this bond by any overpayment or underpayment by the District that is based upon estimates 

approved by the Architect.  The Surety does hereby waive notice of any such change, extension of 

time, alteration, or addition to the terms of the Contract or to the work or to the specifications. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all 

purposes be deemed an original thereof, have been duly executed by the Principal and Surety 

above named, on the    day of    , 20___. 

  

Principal Surety 

By By 

 Name of California Agent of Surety 

 Address of California Agent of Surety 

 Telephone No. of California Agent of Surety 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a 

Power of Attorney and Certificate of Authority for Surety.  The California Department of 

Insurance must authorize the Surety to be an admitted surety insurer. 

END OF DOCUMENT 
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DOCUMENT 00 61 13.16 

PAYMENT BOND 

Contractor's Labor & Material Bond  

(100% Of Contract Price) 

(Note: Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the Oxnard Union High School District, 

(“District”) and          , (“Principal”) 

have entered into a contract for the furnishing of all materials and labor, services and 

transportation, necessary, convenient, and proper to perform the following project: 

            

(“Project” or “Contract”) which Contract dated     , 20___, and all of 

the Contract Documents attached to or forming a part of the Contract, are hereby referred 

to and made a part hereof; and 

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon 

the performance of the work, to file a good and sufficient bond with the body by which the 

Contract is awarded in an amount equal to one hundred percent (100%) of the Contract 

price, to secure the claims to which reference is made in sections 9000 through 9510 and 

9550 through 9566 of the Civil Code, and division 2, part 7, of the Labor Code. 

NOW, THEREFORE, the Principal and        

            (“Surety”) 

are held and firmly bound unto all laborers, material men, and other persons referred to in 

said statutes in the sum of            

Dollars ($   ), lawful money of the United States, being a sum not less than 

the total amount payable by the terms of Contract, for the payment of which sum well and 

truly to be made, we bind ourselves, our heirs, executors, administrators, successors, or 

assigns, jointly and severally, by these presents. 

The condition of this obligation is that if the Principal or any of its subcontractors, or their 

heirs, executors, administrators, successors, or assigns of any, all, or either of them shall 

fail to pay for any labor, materials, provisions, or other supplies, used in, upon, for or about 

the performance of the work contracted to be done, or for any work or labor thereon of any 

kind, or for amounts required to be deducted, withheld, and paid over to the Employment 

Development Department from the wages of employees of the Principal or any of his or its 

subcontractors of any tier under Section 13020 of the Unemployment Insurance Code with 

respect to such work or labor, that the Surety will pay the same in an amount not exceeding 

the amount herein above set forth, and also in case suit is brought upon this bond, will pay 

a reasonable attorney’s fee to be awarded and fixed by the court, and to be taxed as costs 

and to be included in the judgment therein rendered. 

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any 

and all persons, companies, and corporations entitled to file claims under section 9100 of 

the Civil Code, so as to give a right of action to them or their assigns in any suit brought 

upon this bond. 
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Should the condition of this bond be fully performed, then this obligation shall become null 

and void; otherwise it shall be and remain in full force and affect. 

And the Surety, for value received, hereby stipulates and agrees that no change, extension 

of time, alteration, or addition to the terms of Contract or the specifications accompanying 

the same shall in any manner affect its obligations on this bond, and it does hereby waive 

notice of any such change, extension, alteration, or addition. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 

shall for all purposes be deemed an original thereof, have been duly executed by the 

Principal and Surety above named, on the    day of    , 20___. 

  

Principal Surety 

By By 

 Name of California Agent of Surety 

 Address of California Agent of Surety 

 Telephone No. of California Agent of Surety 

  

 

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and 

a Power of Attorney and Certificate of Authority for Surety.  The California 

Department of Insurance must authorize the Surety to be an admitted surety 

insurer. 

END OF DOCUMENT 
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DOCUMENT 00 63 57 

PROPOSED CHANGE ORDER FORM 

Oxnard Union High School District 

309 South K Street 

Oxnard, CA  93030 

 
PCO NO.: 

 

 

Project:  ________________________________ 
Bid No.: ________________________________ 

RFI #:__________________________________ 

Date: ________________ 
DSA File No.: __________ 

DSA Appl. No.:_________ 
 
Contractor hereby submits for District’s review and evaluation this Proposed Change Order (“PCO”), 
submitted in accordance with and subject to the terms of the Contract Documents, including Sections 
17.7 and 17.8 of the General Conditions.  Any spaces left blank below are deemed no change to cost 
or time.  
 

Contractor understands and acknowledges that documentation supporting Contractor’s PCO must be 
attached and included for District review and evaluation.  Contractor further understands and 
acknowledges that failure to include documentation sufficient to, in District’s discretion, support some 
or all of the PCO, shall result in a rejected PCO. 
 

 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 

(a) Material (attach suppliers’ invoice or itemized quantity 

and unit cost plus sales tax) 

  

(b) Add Labor (attach itemized hours and rates, fully 

encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   

(d) Subtotal   

(e) Add overhead and profit for any and all tiers of 

Subcontractor, the total not to exceed ten percent 

(10%) of Item (d) 

  

(f) Subtotal   

(g) Add Overhead and Profit for Contractor, not to 

exceed five percent (5%) of Item (f) 

  

(h) Subtotal   

(i) Add Bond and Insurance, not to exceed one and a half 

percent (1.5%) of Item (h) 

  

(j) TOTAL   

    

(k) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 
 

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]  
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 WORK PERFORMED BY CONTRACTOR ADD DEDUCT 

(l) Material (attach itemized quantity and unit cost plus 

sales tax) 

  

(m) Add Labor (attach itemized hours and rates, fully 

encumbered) 

  

(n) Add Equipment (attach suppliers’ invoice)   

(o) Subtotal   

(p) Add Overhead and Profit for Contractor, not to 

exceed fifteen percent (15%) of Item (d) 

  

(q) Subtotal   

(r) Add Bond and Insurance, not to exceed one and a half 

percent (1.5%) of Item (f) 

  

(s) TOTAL   

   

(t) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 

 

The undersigned Contractor approves the foregoing as to the changes, if any, to the 

Contract Price specified for each item, and as to the extension of time allowed, if any, for 

completion of the entire Work as stated herein, and agrees to furnish all labor, materials, 

and service, and perform all work necessary to complete any additional work specified for 

the consideration stated herein.  Submission of sums which have no basis in fact or which 

Contractor knows are false are at the sole risk of Contractor and may be a violation of the 

False Claims Act set forth under Government Code section 12650 et seq.  It is understood 

that the changes herein to the Contract shall only be effective when approved by the 

governing board of the District. 

It is expressly understood that the value of the extra Work or changes expressly includes 

any and all of the Contractor’s costs and expenses, direct and indirect, resulting from 

additional time required on the Project or resulting from delay to the Project including, 

without limitation, cumulative impacts.  Contractor is not entitled to separately recover 

amounts for overhead or other indirect costs.  Any costs, expenses, damages, or time 

extensions not included are deemed waived. 

 SUBMITTED BY: 

Contractor: 

           

[Name]  Date 

 

 

END OF DOCUMENT 
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DOCUMENT 00 63 63 

CHANGE ORDER FORM 

Oxnard Union High School District 

309 South K Street 

Oxnard, CA 93030 

 
CHANGE ORDER NO.: 

 

CHANGE ORDER 

Project:  ________________________________ 
Bid No.: ________________________________ 

Date: _______________ 
DSA File No.: _________ 
DSA Appl. No.:________ 

The following parties agree to the terms of this Change Order: 

Owner:  ________________________ 
[Name / Address] 
___________________________________ 
___________________________________ 
 

Contractor: ________________________ 
[Name / Address] 
________________________________________ 
________________________________________ 
 

Architect: ______________________ 

[Name / Address] 

___________________________________ 
___________________________________ 
 

Project Inspector: ___________________ 

[Name / Address] 

_______________________________________ 
_______________________________________ 

    
Reference Description  Cost Days 

Ext. 

PCO # 
Requested by: 
Performed by: 

Reason: 

[Description of change] 
[Requester] 
[Performer] 

[Reason] 

$   

PCO # 
Requested by: 
Performed by: 

Reason: 

[Description of change] 
[Requester] 
[Performer] 

[Reason] 

$   

PCO # 
Requested by: 
Performed by: 
Reason: 

[Description of change] 
[Requester] 
[Performer] 
[Reason] 

$   

Contract time will be adjusted as follows: 

Previous Completion Date:    [Date] 

            [#]  Calendar Days Extension (zero 
unless otherwise indicated) 

Current Completion Date:     [Date] 

Original Contract Amount: $  

Amount of Previously 

Approved Change Order(s): 

$ 

Amount of this Change 
Order: 

$ 

Contract Amount: $ 

The undersigned Contractor approves the foregoing as to the changes, if any, to the 

Contract Price specified for each item, and as to the extension of time allowed, if any, for 
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completion of the entire work as stated therein, and agrees to furnish all labor, materials 

and services and perform all work necessary to complete any additional work specified for 

the consideration stated therein.  Submission of sums which have no basis in fact or which 

Contractor knows are false are at the sole risk of Contractor and may be a violation of the 

False Claims Act set forth under Government Code section 12650, et seq.  

This change order is subject to approval by the governing board of this District and must be 

signed by the District.  Until such time as this change order is approved by the District’s 

governing board and executed by a duly authorized District representative, this change 

order is not effective and not binding. 

It is expressly understood that the compensation and time, if any, granted herein represent 

a full accord and satisfaction for any and all time and cost impacts of the items herein, and 

Contractor waives any and all further compensation or time extension based on the items 

herein.  The value of the extra work or changes expressly includes any and all of the 

Contractor’s costs and expenses, and its subcontractors, both direct and indirect, resulting 

from additional time required on the project or resulting from delay to the project including 

without limitation, cumulative impacts.  Any costs, expenses, damages or time extensions 

not included are deemed waived. 

Signatures: 

District:    Contractor: 

 

 

        

[Name]   Date  [Name]  Date 

 

 

Architect:    Project Inspector: 

 

 

        

[Name]   Date  [Name]  Date 

 

 

END OF DOCUMENT 
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DOCUMENT 00 65 36 

GUARANTEE FORM 

      ("Contractor") hereby agrees that the    

   (“Work” of Contractor) which Contractor has installed for the Oxnard Union 

High School District ("District") for the following project: 

 PROJECT: New Del Sol Soils Management Project 

(“Project” or “Contract”) has been performed in accordance with the requirements of the 

Contract Documents and that the Work as installed will fulfill the requirements of the 

Contract Documents. 

The undersigned agrees to repair or replace any or all of such Work that may prove to be 

defective in workmanship or material together with any other adjacent Work that may be 

displaced in connection with such replacement within a period of     

year(s) from the date of completion as defined in Public Contract Code section 7107, 

subdivision (c), ordinary wear and tear and unusual abuse or neglect excepted.  The date of 

completion is _________________, 20___. 

In the event of the undersigned’s failure to comply with the above-mentioned conditions 

within a reasonable period of time, as determined by the District, but not later than seven 

(7) days after being notified in writing by the District, the undersigned authorizes the 

District to proceed to have said defects repaired and made good at the expense of the 

undersigned.  The undersigned shall pay the costs and charges therefor upon demand. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    

Representatives to be contacted for service subject to terms of Contract: 

Name:    

Address:    

Phone No.:    

Email:   

END OF DOCUMENT 
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DOCUMENT 00 72 13 

GENERAL CONDITIONS 

1.  CONTRACT TERMS AND DEFINITIONS 

1.1  Definitions 

Wherever used in the Contract Documents, the following terms shall have the 

meanings indicated, which shall be applicable to both the singular and plural 

thereof: 

1.1.1       Adverse Weather:  Shall be only weather that satisfies all of the 

following conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme 

temperature conditions in excess of the norm for the location and time of year it 

occurred based on the closest weather station data averaged over the past five 

years, (2) that is unanticipated and would cause unsafe work conditions and/or is 

unsuitable for scheduled work that should not be performed during inclement 

weather (i.e., exterior finishes), and (3) at the Project. 

1.1.2 Allowance Expenditure Directive:  Written authorization for 

expenditure of allowance, if any.   

1.1.3 Approval, Approved, and/or Accepted:  Written authorization, unless 

stated otherwise. 

1.1.4 Architect (or “Design Professional in General Responsible 

Charge”):  The individual, partnership, corporation, joint venture, or any 

combination thereof, named as Architect, who will have the rights and authority 

assigned to the Architect in the Contract Documents.  The term Architect means the 

Design Professional in General Responsible Charge as defined in DSA PR 13-02 on 

this Project or the Architect’s authorized representative. 

1.1.5 As-Builts: Reproducible blue line prints of drawings to be prepared on a 

monthly basis pursuant to the Contract Documents, that reflect changes made during 

the performance of the Work, recording differences between the original design of 

the Work and the Work as constructed since the preceding monthly submittal.  See 

Record Drawings. 

1.1.6 Bidder:  A contractor who intends to provide a proposal to the District to 

perform the Work of this Contract. 

1.1.7 Change Order:  A written order to the Contractor authorizing an addition 

to, deletion from, or revision in the Work, and/or authorizing an adjustment in the 

Contract Price or Contract Time. 

1.1.8 Claim:  A Dispute that remains unresolved at the conclusion of the all the 

applicable Dispute Resolution requirements provided herein. 
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1.1.9 Construction Change Directive:  A written order prepared and issued 

by the District, the Construction Manager, and/or the Architect and signed by the 

District and the Architect, directing a change in the Work. 

1.1.10 Construction Manager:  The individual, partnership, corporation, joint 

venture, or any combination thereof, or its authorized representative, named as such 

by the District (Bernards). All references to the construction shall be directed to the 

Construction Manager. 

1.1.11 Construction Schedule:  The progress schedule of construction of the 

Project as provided by Contractor and approved by District. 

1.1.12 Contract, Contract Documents:  The Contract consists exclusively of 

the documents evidencing the agreement of the District and Contractor, identified as 

the Contract Documents.  The Contract Documents consist of the following 

documents: 

1.1.12.1 Notice to Bidders 

1.1.12.2 Instructions to Bidders 

1.1.12.3 Bid Form and Proposal 

1.1.12.4 Bid Bond 

1.1.12.5 Designated Subcontractors List 

1.1.12.6 Site Visit Certification 

1.1.12.7 Non-Collusion Declaration 

1.1.12.8 Notice of Award 

1.1.12.9 Notice to Proceed 

1.1.12.10 Agreement 

1.1.12.11 (not used) 

1.1.12.12 (not used) 

1.1.12.13 Performance Bond 

1.1.12.14 Payment Bond (Contractor’s Labor & Material Bond) 

1.1.12.15 General Conditions 

1.1.12.16 Special Conditions 

1.1.12.17 Project Labor Agreement 

1.1.12.18 Hazardous Materials Procedures and Requirements 

1.1.12.19 Workers’ Compensation Certification 

1.1.12.20 Prevailing Wage Certification 

1.1.12.21 Disabled Veteran Business Enterprise Participation Certification 

1.1.12.22 Drug-Free Workplace Certification 

1.1.12.23 Tobacco-Free Environment Certification 

1.1.12.24 Hazardous Materials Certification 

1.1.12.25 Lead-Based Materials Certification 

1.1.12.26 Imported Materials Certification 

1.1.12.27 Criminal Background Investigation/Fingerprinting Certification 

1.1.12.28 (not used) 

1.1.12.29 (not used) 

1.1.12.30 Registered Subcontractors List 

1.1.12.31 Iran Contracting Act Certification 

1.1.12.32 (not used) 

1.1.12.33 All Plans, Technical Specifications, and Drawings 

1.1.12.34 Any and all addenda to any of the above documents 
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1.1.12.35 Any and all change orders or written modifications to the above 

documents if approved in writing by the District 

1.1.13 Contract Price:  The total monies payable to the Contractor under the 

terms and conditions of the Contract Documents. 

1.1.14 Contract Time:  The time period stated in the Agreement for the 

completion of the Work. 

1.1.15 Contractor:  The person or persons identified in the Agreement as 

contracting to perform the Work to be done under this Contract, or the legal 

representative of such a person or persons. 

1.1.16 Daily Job Report(s):  Daily Project reports prepared by the Contractor's 

employee(s) who are present on Site, which shall include the information required 

herein. 

1.1.17 Day(s):  Unless otherwise designated, day(s) means calendar day(s). 

1.1.18 Department of Industrial Relations (or “DIR”): is responsible, among 

other things, for labor compliance monitoring and enforcement of California 

prevailing wage laws and regulations for public works contracts. 

1.1.19 Design Professional in General Responsible Charge:  See definition 

of Architect above. 

1.1.20 Dispute:  A separate demand by Contractor for a time extension, or 

payment of money or damages arising from Work done by or on behalf of the 

Contractor pursuant to the Contract and payment of which is not otherwise expressly 

provided for or Contractor is not otherwise entitled to; or an amount of payment 

disputed by the District. 

1.1.21 District:  The public agency or the school district for which the Work is 

performed.  The governing board of the District or its designees will act for the 

District in all matters pertaining to the Contract.  The District may, at any time, 

1.1.21.1 Direct the Contractor to communicate with or provide notice to the 

Construction Manager or the Architect on matters for which the Contract 

Documents indicate the Contractor will communicate with or provide notice to the 

District; and/or 

1.1.21.2 Direct the Construction Manager or the Architect to communicate with 

or direct the Contractor on matters for which the Contract Documents indicate 

the District will communicate with or direct the Contractor. 

1.1.22 Drawings (or “Plans”):  The graphic and pictorial portions of the 

Contract Documents showing the design, location, scope and dimensions of the work, 

generally including plans, elevations, sections, details, schedules, sequence of 

operation, and diagrams. 

1.1.23 DSA:  Division of the State Architect. 
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1.1.24 Force Account Directive:  A process that may be used when the District 

and the Contractor cannot agree on a price for a specific portion of work or before 

the Contractor prepares a price for a specific portion of work and whereby the 

Contractor performs the work as indicated herein on a time and materials basis. 

1.1.25 Job Cost Reports:  Any and all reports or records detailing the costs 

associated with work performed on or related to the Project that Contractor shall 

maintain for the Project. Specifically, Job Cost Reports shall contain, but are not 

limited by or to, the following information: a description of the work performed or to 

be performed on the Project; quantity, if applicable, of work performed (hours, 

square feet, cubic yards, pounds, etc.) for the Project; Project budget; costs for the 

Project to date; estimated costs to complete the Project; and expected costs at 

completion.  The Job Cost Reports shall also reflect all Contract cost codes, change 

orders, elements of non-conforming work, back charges, and additional services. 

1.1.26 Labor Commissioner’s Office (or “Labor Commissioner”, also 

known as the Division of Labor Standards Enforcement (“DLSE”)):  Division 

of the DIR responsible for adjudicating wage claims, investigating discrimination and 

public works complaints, and enforcing Labor Code statutes and Industrial Welfare 

Commission orders. 

1.1.27 Municipal Separate Storm Sewer System (or “MS4”):  A system of 

conveyances used to collect and/or convey storm water, including, without limitation, 

catch basins, curbs, gutters, ditches, man-made channels, and storm drains. 

1.1.28 Plans:  See Drawings. 

1.1.29 Premises:  The real property owned by the District on which the Site is 

located. 

1.1.30 Product(s):  New material, machinery, components, equipment, fixtures 

and systems forming the Work, including existing materials or components required 

and approved by the District for reuse. 

1.1.31 Product Data:  Illustrations, standard schedules, performance charts, 

instructions, brochures, diagrams, and other information furnished by the Contractor 

to illustrate a material, product, or system for some portion of the Work. 

1.1.32 Program & Project Manager: The individual, partnership, corporation, 

joint venture, or any combination thereof, or its authorized representative, named as 

such by the District (Bernards).  All contract or construction related references shall 

be directed to the Project Manager.  

1.1.33 Project:  The planned undertaking as provided for in the Contract 

Documents. 

1.1.34 Project Inspector (or “Inspector”):  The individual(s) retained by the 

District in accordance with title 24 of the California Code of Regulations to monitor 

and inspect the Project. 

1.1.35 Project Labor Agreement (or “PLA”):  a prehire collective bargaining 

agreement in accordance with Public Contract Code section 2500 et seq. that 
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establishes terms and conditions of employment for a specific construction project or 

projects and/or is an agreement described in Section 158(f) of Title 29 of the United 

States Code. 

1.1.36 Proposed Change Order (or “PCO”):  a written request prepared by 

the Contractor requesting that the District and the Architect issue a Change Order 

based upon a proposed change to the Work. 

1.1.37 Provide:  Shall include “provide complete in place,” that is, “furnish and 

install,” and “provide complete and functioning as intended in place” unless 

specifically stated otherwise. 

1.1.38 Qualified SWPPP Practitioners (or “QSP”):  certified personnel that 

attended a State Water Resources Control Board sponsored or approved training 

class and passed the qualifying exam. 

1.1.39 Record Drawings:  Reproducible drawings (or Plans) prepared pursuant 

to the requirements of the Contract Documents that reflect all changes made during 

the performance of the Work, recording differences between the original design of 

the Work and the Work as constructed upon completion of the Project.  See also As-

Builts. 

1.1.40 Request for Information (or “RFI”):  A written request prepared by 

the Contractor requesting that the Architect provide additional information necessary 

to clarify or amplify an item in the Contract Documents that the Contractor believes 

is not clearly shown or called for in the Drawings or Specifications or other portions 

of the Contract Documents, or to address problems that have arisen under field 

conditions. 

1.1.41 Request for Substitution for Specified Item:  A request by Contractor 

to substitute an equal or superior material, product, thing, or service for a specific 

material, product, thing, or service that has been designated in the Contract 

Documents by a specific brand or trade name. 

1.1.42 Safety Orders:  Written and/or verbal orders for construction issued by 

the California Division of Occupational Safety and Health (“CalOSHA”) or by the 

United States Occupational Safety and Health Administration (“OSHA”). 

1.1.43 Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  

Contractor's Safety Plan shall comply with all provisions regarding Project safety, 

including all applicable provisions in these General Conditions. 

1.1.44 Samples:  Physical examples that illustrate materials, products, 

equipment, finishes, colors, or workmanship and that, when approved in accordance 

with the Contract Documents, establish standards by which portions of the Work will 

be judged. 

1.1.45 Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, 

schedules, and other data that are prepared by the Contractor, a subcontractor, 

manufacturer, supplier, or distributor, that illustrate how specific portions of the 

Work shall be fabricated or installed. 
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1.1.46 Site:  The Project site as shown on the Drawings. 

1.1.47 Specifications:  That portion of the Contract Documents, Division 1 

through Division 49, and all technical sections, and addenda to all of these, if any, 

consisting of written descriptions and requirements of a technical nature of materials, 

equipment, construction methods and systems, standards, and workmanship. 

1.1.48 State:  The State of California. 

1.1.49 Storm Water Pollution Prevention Plan (or “SWPPP”):  A document 

which identifies sources and activities at a particular facility that may contribute 

pollutants to storm water and contains specific control measures and time frames to 

prevent or treat such pollutants. 

1.1.50 Subcontractor:  A contractor and/or supplier who is under contract with 

the Contractor or with any other subcontractor, regardless of tier, to perform a 

portion of the Work of the Project. 

1.1.51 Submittal Schedule:  The schedule of submittals as provided by 

Contractor and approved by District. 

1.1.52 Surety:  The person, firm, or corporation that executes as surety the 

Contractor’s Performance Bond and Payment Bond, and must be a California 

admitted surety insurer as defined in the Code of Civil Procedure section 995.120. 

1.1.53 Work:  All labor, materials, equipment, components, appliances, 

supervision, coordination, and services required by, or reasonably inferred from, the 

Contract Documents, that are necessary for the construction and completion of the 

Project. 

1.2 Laws Concerning the Contract 

Contract is subject to all provisions of the Constitution and laws of California and the 

United States governing, controlling, or affecting District, or the property, funds, 

operations, or powers of District, and such provisions are by this reference made a part 

hereof.  Any provision required by law to be included in this Contract shall be deemed to 

be inserted. 

1.3 No Oral Agreements 

No oral agreement or conversation with any officer, agent, or employee of District, 

either before or after execution of Contract, shall affect or modify any of the terms or 

obligations contained in any of the documents comprising the Contract. 

1.4 No Assignment 

Contractor shall not assign this Contract or any part thereof including, without limitation, 

any Work or money to become due hereunder without the prior written consent of the 

District.  Assignment without District’s prior written consent shall be null and void.  Any 

assignment of money due or to become due under this Contract shall be subject to a 

prior lien for services rendered or material supplied for performance of work called for 

under this Contract in favor of all persons, firms, or corporations rendering services or 
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supplying material to the extent that claims are filed pursuant to the Civil Code, Code of 

Civil Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall 

also be subject to deductions for liquidated damages or withholding of payments as 

determined by District in accordance with this Contract.  Contractor shall not assign or 

transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain 

an action against the District. 

1.5 Notice and Service Thereof 

1.5.1 Any notice from one party to the other or otherwise under Contract shall 

be in writing and shall be dated and signed by the party giving notice or by a duly 

authorized representative of that party.  Any notice shall not be effective for any 

purpose whatsoever unless served in one of the following manners: 

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered 

delivered on the day of delivery. 

1.5.1.2 If notice is given by overnight delivery service, it shall be considered 

delivered one (1) day after date deposited, as indicated by the delivery service. 

1.5.1.3 If notice is given by depositing same in United States mail, enclosed in 

a sealed envelope, it shall be considered delivered three (3) days after date 

deposited, as indicated by the postmarked date. 

1.5.1.4 If notice is given by registered or certified mail with postage prepaid, 

return receipt requested, it shall be considered delivered on the day the notice is 

signed for. 

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for 

the notice and service requirements herein. 

1.6 No Waiver 

The failure of District in any one or more instances to insist upon strict performance of 

any of the terms of this Contract or to exercise any option herein conferred shall not be 

construed as a waiver or relinquishment to any extent of the right to assert or rely upon 

any such terms or option on any future occasion.  No action or failure to act by the 

District, Architect, or Construction Manager shall constitute a waiver of any right or duty 

afforded the District under the Contract, nor shall any action or failure to act constitute 

an approval of or acquiescence in any breach thereunder, except as may be specifically 

agreed in writing. 

1.7 Substitutions for Specified Items 

Unless the Special Conditions contain different provisions, Contractor shall not substitute 

different items for any items identified in the Contract Documents without prior written 

approval of the District. 

1.8 Materials and Work 

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall 

provide and pay for all materials, labor, tools, equipment, transportation, 
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supervision, temporary constructions of every nature, and all other services, 

management, and facilities of every nature whatsoever necessary to execute and 

complete this Contract, in a good and workmanlike manner, within the Contract 

Time. 

1.8.2 Unless otherwise specified, all materials shall be new and of the best 

quality of their respective kinds and grades as noted or specified, workmanship shall 

be of good quality, and Contractor shall use all diligence to inform itself fully as to 

the required manufacturer’s instructions and to comply therewith. 

1.8.3 Materials shall be furnished in ample quantities and at such times as to 

insure uninterrupted progress of Work and shall be stored properly and protected 

from the elements, theft, vandalism, or other loss or damage as required. 

1.8.4 For all materials and equipment specified or indicated in the Drawings, the 

Contractor shall provide all labor, materials, equipment, and services necessary for 

complete assemblies and complete working systems, functioning as intended.  

Incidental items not indicated on Drawings, nor mentioned in the Specifications, that 

can legitimately and reasonably be inferred to belong to the Work described, or be 

necessary in good practice to provide a complete assembly or system, shall be 

furnished as though itemized here in every detail.  In all instances, material and 

equipment shall be installed in strict accordance with each manufacturer’s most 

recent published recommendations and specifications. 

1.8.5 Contractor shall, after award of Contract by District and after relevant 

submittals have been approved, place orders for materials and/or equipment as 

specified so that delivery of same may be made without delays to the Work.  

Contractor shall, upon five (5) days’ demand from District, present documentary 

evidence showing that orders have been placed. 

1.8.6 District reserves the right but has no obligation, in response to 

Contractor’s neglect or failure in complying with the above instructions, to place 

orders for such materials and/or equipment as the District may deem advisable in 

order that the Work may be completed at the date specified in the Contract, and all 

expenses incidental to the procuring of said materials and/or equipment shall be paid 

for by Contractor or deducted from payment(s) to Contractor. 

1.8.7 Contractor warrants good title to all material, supplies, and equipment 

installed or incorporated in Work and agrees upon completion of all Work to deliver 

the Site to District, together with all improvements and appurtenances constructed 

or placed thereon by it, and free from any claims, liens, or charges.  Contractor 

further agrees that neither it nor any person, firm, or corporation furnishing any 

materials or labor for any work covered by the Contract shall have any right to lien 

any portion of the Premises or any improvement or appurtenance thereon, except 

that Contractor may install metering devices or other equipment of utility companies 

or of political subdivision, title to which is commonly retained by utility company or 

political subdivision.  In the event of installation of any such metering device or 

equipment, Contractor shall advise District as to owner thereof. 

1.8.7.1 If a lien or a claim based on a stop payment notice of any nature 

should at any time be filed against the Work or any District property, by any 

entity that has supplied material or services at the request of the Contractor, 



 

BID 628 
New Del Sol Soils Management Project 

OXNARD UNION HIGH SCHOOL DISTRICT 
GENERAL CONDITIONS 

 DOCUMENT 00 72 13 -9 

 

Contractor and Contractor’s Surety shall promptly, on demand by District and at 

Contractor’s and Surety’s own expense, take any and all action necessary to 

cause any such lien or a claim based on a stop payment notice to be released or 

discharged immediately therefrom. 

1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar 

days after demand by the District, satisfactory evidence that a lien or a claim 

based on a stop payment notice has been so released, discharged, or secured, 

the District may discharge such indebtedness and deduct the amount required 

therefor, together with any and all losses, costs, damages, and attorney’s fees 

and expense incurred or suffered by District from any sum payable to Contractor 

under the Contract. 

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights 

of persons furnishing materials or labor under any bond given by Contractor for their 

protection or any rights under any law permitting such protection or any rights under 

any law permitting such persons to look to funds due Contractor in hands of District 

(e.g., stop payment notices), and this provision shall be inserted in all subcontracts 

and material contracts and notice of its provisions shall be given to all persons 

furnishing material for work when no formal contract is entered into for such 

material. 

1.8.9 Title to new materials and/or equipment for the Work of this Contract and 

attendant liability for its protection and safety shall remain with Contractor until 

incorporated in the Work of this Contract and accepted by District.  No part of any 

materials and/or equipment shall be removed from its place of storage except for 

immediate installation in the Work of this Contract.  Should the District, in its 

discretion, allow the Contractor to store materials and/or equipment for the Work 

off-site, Contractor will store said materials and/or equipment at a bonded 

warehouse and with appropriate insurance coverage at no cost to District.  

Contractor shall keep an accurate inventory of all materials and/or equipment in a 

manner satisfactory to District or its authorized representative and shall, at the 

District’s request, forward it to the District. 

2. [RESERVED] 

3. ARCHITECT 

3.1  The Architect shall represent the District during the Project and will observe 

the progress and quality of the Work on behalf of the District.  Architect shall have the 

authority to act on behalf of District to the extent expressly provided in the Contract 

Documents and to the extent determined by District.  Architect shall have authority to 

reject materials, workmanship, and/or the Work whenever rejection may be necessary, 

in Architect’s reasonable opinion, to ensure the proper execution of the Contract. 

3.2  Architect shall, with the District and on behalf of the District, determine the 

amount, quality, acceptability, and fitness of all parts of the Work, and interpret the 

Specifications, Drawings, and shall, with the District, interpret all other Contract 

Documents. 

3.3  Architect shall have all authority and responsibility established by law, 

including title 24 of the California Code of Regulations. 
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3.4  Contractor shall provide District and the Construction Manager with a copy of 

all written communication between Contractor and Architect at the same time as that 

communication is made to Architect, including, without limitation, all RFIs, 

correspondence, submittals, claims, and proposed change orders. 

4. CONSTRUCTION MANAGER 

4.1  If a Construction Manager is used on this Project (“Construction Manager” or 

“CM”), the Construction Manager (Bernards) will provide administration of the Contract 

on the District's behalf.  After execution of the Contract and Notice to Proceed, all 

correspondence and/or instructions from Contractor and/or District shall be forwarded 

through the Construction Manager.  The Construction Manager will not be responsible for 

and will not have control or charge of construction means, methods, techniques, 

sequences, or procedures or for safety precautions in connection with the Work, which 

shall all remain the Contractor’s responsibility. 

4.2  The Construction Manager (Bernards), however, will have authority to reject 

materials and/or workmanship not conforming to the Contract Documents, as 

determined by the District, the Architect, and/or the Project Inspector.  The Construction 

Manager shall also have the authority to require special inspection or testing of any 

portion of the Work, whether it has been fabricated, installed, or fully completed.  Any 

decision made by the Construction Manager, in good faith, shall not give rise to any duty 

or responsibility of the Construction Manager to:  the Contractor; any Subcontractor; the 

Contractor or Subcontractor’s respective agents, employees; or other persons 

performing any of the Work.  The Construction Manager shall have free access to any or 

all parts of Work at any time. 

4.3  If the District does not use a Construction Manager on this Project, all 

references within the Contract Documents to Construction Manager or CM shall be read 

as District. 

5. INSPECTOR, INSPECTIONS, AND TESTS 

5.1 Project Inspector 

5.1.1 One or more Project Inspector(s), including special Project Inspector(s), 

as required, will be assigned to the Work by District, in accordance with 

requirements of title 24, part 1, of the California Code of Regulations, to enforce the 

building code and monitor compliance with Plans and Specifications for the Project 

previously approved by the DSA.  Duties of Project Inspector(s) are specifically 

defined in section 4-342 of said part 1 of title 24.  

5.1.2 No Work shall be carried on except with the knowledge and under the 

inspection of the Project Inspector(s).  The Project Inspector(s) shall have free 

access to any or all parts of Work at any time.  Contractor shall furnish Project 

Inspector(s) reasonable opportunities for obtaining such information as may be 

necessary to keep Project Inspector(s) fully informed respecting progress and 

manner of work and character of materials, including, but not limited to, submission 

of form DSA 156 (or the most current version applicable at the time the Work is 

performed) to the Project Inspector at least 48 hours in advance of the 

commencement and completion of construction of each and every aspect of the 

Work.  Forms are available on the DSA’s website at: 



 

BID 628 
New Del Sol Soils Management Project 

OXNARD UNION HIGH SCHOOL DISTRICT 
GENERAL CONDITIONS 

 DOCUMENT 00 72 13 -11 

 

http://www.dgs.ca.gov/dsa/Forms.aspx.  Inspection of Work shall not relieve 

Contractor from an obligation to fulfill this Contract.  Project Inspector(s) and the 

DSA are authorized to suspend work whenever the Contractor and/or its 

Subcontractor(s) are not complying with the Contract Documents.  Any work 

stoppage by the Project Inspector(s) and/or DSA shall be without liability to the 

District.  Contractor shall instruct its Subcontractors and employees accordingly. 

5.1.3 If Contractor and/or any Subcontractor requests that the Project 

Inspector(s) perform any inspection off-site, this shall only be done if it is allowable 

pursuant to applicable regulations and DSA approval, if the Project Inspector(s) 

agree to do so, and at the expense of the Contractor. 

5.2 Tests and Inspections 

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of 

Regulations, group 1, article 5, section 4-335, and with the provisions of the 

Specifications. 

5.2.2 The District will select an independent testing laboratory to conduct the 

tests.  Selection of the materials required to be tested shall be by the laboratory or 

the District's representative and not by the Contractor.  The Contractor shall notify 

the District's representative a sufficient time in advance of its readiness for required 

observation or inspection. 

5.2.3 The Contractor shall notify the District's representative a sufficient time in 

advance of the manufacture of material to be supplied under the Contract 

Documents, which must by terms of the Contract Documents be tested, in order that 

the District may arrange for the testing of same at the source of supply.  This notice 

shall be provided, at a minimum, seventy-two (72) hours prior to the manufacture of 

the material that needs to be tested. 

5.2.4 Any material shipped by the Contractor from the source of supply prior to 

having satisfactorily passed such testing and inspection or prior to the receipt of 

notice from said representative that such testing and inspection will not be required, 

shall not be incorporated into and/or onto the Project. 

5.2.5 The District will select the testing laboratory and pay for the cost of all 

tests and inspections, excepting those inspections performed at Contractor’s request 

and expense.  Contractor shall reimburse the District for any and all laboratory costs 

or other testing costs for any materials found to be not in compliance with the 

Contract Documents.  At the District’s discretion, District may elect to deduct 

laboratory or other testing costs for noncompliant materials from the Contract Price, 

and such deduction shall not constitute a withholding. 

5.3 Costs for After Hours and/or Off Site Inspections 

If the Contractor performs Work outside the Inspector’s regular working hours or 

requests the Inspector to perform inspections off Site, costs of any inspections required 

outside regular working hours or off Site shall be borne by the Contractor and may be 

invoiced to the Contractor by the District or the District may deduct those expenses from 

the next Progress Payment. 
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6. CONTRACTOR 

Contractor shall construct and complete, in a good and workmanlike manner, the Work for 

the Contract Price including any adjustment(s) to the Contract Price pursuant to provisions 

herein regarding changes to the Contract Price.  Except as otherwise noted, Contractor shall 

provide and pay for all labor, materials, equipment, permits (excluding DSA), fees, licenses, 

facilities, transportation, taxes, bonds and insurance, and services necessary for the proper 

execution and completion of the Work, except as indicated herein. 

6.1 Status of Contractor 

6.1.1 Contractor is and shall at all times be deemed to be an independent 

contractor and shall be wholly responsible for the manner in which it and its 

Subcontractors perform the services required of it by the Contract Documents.  

Nothing herein contained shall be construed as creating the relationship of employer 

and employee, or principal and agent, between the District, or any of the District's 

employees or agents, and Contractor or any of Contractor’s Subcontractors, agents 

or employees.  Contractor assumes exclusively the responsibility for the acts of its 

agents, and employees as they relate to the services to be provided during the 

course and scope of their employment.  Contractor, its Subcontractors, agents, and 

its employees shall not be entitled to any rights or privileges of District employees.  

District shall be permitted to monitor the Contractor’s activities to determine 

compliance with the terms of this Contract. 

6.1.2 As required by law, Contractor and all Subcontractors shall be properly 

licensed and regulated by the Contractors State License Board, 9821 Business Park 

Drive, Sacramento, California 95827, http://www.cslb.ca.gov. 

6.1.3 As required by law, Contractor and all Subcontractors shall be properly 

registered as public works contractors by the Department of Industrial Relations at: 

https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or 

current URL. 

6.1.4 Contractor represents that it has no existing interest and will not acquire 

any interest, direct or indirect, which could conflict in any manner or degree with the 

performance of Work required under this Contract and that no person having any 

such interest shall be employed by Contractor. 

6.2 Project Inspection Card(s) 

Contractor shall verify that forms DSA 152 (or the current version applicable at the time 

the Work is performed) are issued for the Project prior to the commencement of 

construction. 

6.3 Contractor’s Supervision 

6.3.1 During progress of the Work, Contractor shall keep on the Premises, and 

at all other locations where any Work related to the Contract is being performed, an 

experienced and (1) Full Time competent Project Manager, (1) Full Time Project 

Engineer and (2) Full Time Construction Superintendent who are employees of the 

Contractor, to whom the District does not object and at least one of whom shall be 

fluent in English, written and verbal. 
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6.3.2 The Project Manager and Construction Superintendent(s) shall both speak 

fluently the predominant language of the Contractor’s employees. 

6.3.3 Before commencing the Work herein, Contractor shall give written notice 

to District of the name of its project manager, project engineer and construction 

superintendent(s).  Neither the Contractor’s project manager nor construction 

superintendent(s) shall be changed except with prior written notice to District.  If the 

Contractor’s project manager and/or construction superintendent proves to be 

unsatisfactory to Contractor, or to District, any of the District's employees, agents, 

the Construction Manager, or the Architect, the unsatisfactory project manager 

and/or construction superintendent shall be replaced. However, Contractor shall 

notify District in writing before any change occurs, but no less than two (2) business 

days prior.  Any replacement of the project manager and/or construction 

superintendent shall be made promptly and must be satisfactory to the District.  The 

Contractor’s project manager and construction superintendent(s) shall each 

represent Contractor, and all directions given to Contractor’s project manager and/or 

construction superintendent(s) shall be as binding as if given to Contractor. 

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and 

attention.  Contractor shall carefully study and compare all Contract Documents, 

Drawings, Specifications, and other instructions and shall at once report to District, 

Construction Manager, and Architect any error, inconsistency, or omission that 

Contractor or its employees and Subcontractors may discover, in writing, with a copy 

to District's Project Inspector(s).  The Contractor shall have responsibility for 

discovery of errors, inconsistencies, or omissions. 

6.4 Duty to Provide Fit Workers 

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline 

and good order among their employees and shall not employ or work any unfit 

person or anyone not skilled in work assigned to that person.  It shall be the 

responsibility of Contractor to ensure compliance with this requirement.  District may 

require Contractor to permanently remove unfit persons from Project Site. 

6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District 

may deem incompetent or unfit shall be excluded from working on the Project and 

shall not again be employed on the Project except with the prior written consent of 

District. 

6.4.3 The Contractor shall furnish labor that can work in harmony with all other 

elements of labor employed or to be employed in the Work. 

6.4.4 If Contractor intends to make any change in the name or legal nature of 

the Contractor’s entity, Contractor must first notify the District in writing prior to 

making any contemplated change.  The District shall determine in writing if 

Contractor’s intended change is permissible while performing this Contract. 

 

6.5 N/A 
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6.6 Purchase of Materials and Equipment 

The Contractor is required to order, obtain, and store materials and equipment 

sufficiently in advance of its Work at no additional cost or advance payment from District 

to assure that there will be no delays. 

6.7 Documents on Work 

6.7.1 Contractor shall at all times keep on the Site, or at another location as the 

District may authorize in writing, one legible copy of all Contract Documents, 

including Addenda and Change Orders, and Titles 19 and 24 of the California Code of 

Regulations, the specified edition(s) of the Uniform Building Code, all approved 

Drawings, Plans, Schedules, and Specifications, and all codes and documents 

referred to in the Specifications, and made part thereof.  These documents shall be 

kept in good order and available to District, Construction Manager, Architect, 

Architect’s representatives, the Project Inspector(s), and all authorities having 

jurisdiction.  Contractor shall be acquainted with and comply with the provisions of 

these titles as they relate to this Project.  (See particularly the duties of Contractor, 

Title 24, Part 1, California Code of Regulations, section 4-343.)  Contractor shall also 

be acquainted with and comply with all California Code of Regulations provisions 

relating to conditions on this Project, particularly Titles 8 and 17.  Contractor shall 

coordinate with Architect and Construction Manager and shall submit its verified 

report(s) according to the requirements of Title 24. 

6.7.2 Daily Job Reports. 

6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily 

Job Reports on the Project.  These must be prepared by the Contractor's 

employee(s) who are present on Site, and must include, at a minimum, the 

following information: 

6.7.2.1.1 A brief description of all Work performed on that day. 

6.7.2.1.2 A summary of all other pertinent events and/or occurrences on 

that day. 

6.7.2.1.3 The weather conditions on that day. 

6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR 

registration numbers. 

6.7.2.1.5 A list of each Contractor employee working on that day and the 

total hours worked for each employee. 

6.7.2.1.6 A complete list of all equipment on Site that day, whether in 

use or not. 

6.7.2.1.7 A complete list of all materials, supplies, and equipment 

delivered on that day. 

6.7.2.1.8 A complete list of all inspections and tests performed on that 

day. 

 

6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily 

Job Report to the District or the Construction Manager. 
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6.8 Preservation of Records 

Contractor shall maintain, and District shall have the right to inspect, Contractor’s 

financial records for the Project, including, without limitation, Job Cost Reports for the 

Project in compliance with the criteria set forth herein. The District shall have the right 

to examine and audit all Daily Job Reports or other Project records of Contractor’s 

project manager(s), project superintendent(s), and/or project foreperson(s), all certified 

payroll records and/or related documents including, without limitation, Job Cost Reports, 

payroll, payment, timekeeping and tracking documents; all books, estimates, records, 

contracts, documents, bid documents, bid cost data, subcontract job cost reports, and 

other data of the Contractor, any Subcontractor, and/or supplier, including computations 

and projections related to bidding, negotiating, pricing, or performing the Work or 

Contract modification, in order to evaluate the accuracy, completeness, and currency of 

the cost, manpower, coordination, supervision, or pricing data at no additional cost to 

the District.  These documents may be duplicative and/or be in addition to any Bid 

Documents held in escrow by the District.  The Contractor shall make available at its 

office at all reasonable times the materials described in this paragraph for the 

examination, audit, or reproduction until three (3) years after final payment under this 

Contract.  Notwithstanding the provisions above, Contractor shall provide any records 

requested by any governmental agency, if available, after the time set forth above. 

6.9 Integration of Work 

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work 

as required to make its several parts come together properly, to fit it to receive or be 

received by work of other contractors, and to coordinate tolerances to various pieces 

of work, showing upon, or reasonably implied by, the Drawings and Specifications for 

the completed structure, and shall conform them as District and/or Architect may 

direct. 

6.9.2 Contractor shall make its own layout of lines and elevations and shall be 

responsible for the accuracy of both Contractor’s and Subcontractors' work resulting 

therefrom. 

6.9.3 Contractor and all Subcontractors shall take all field dimensions required 

in performance of the Work, and shall verify all dimensions and conditions on the 

Site.  All dimensions affecting proper fabrication and installation of all Work must be 

verified prior to fabrication by taking field measurements of the true conditions.  If 

there are any discrepancies between dimensions in drawings and existing conditions 

which will affect the Work, Contractor shall bring such discrepancies to the attention 

of the District and Architect for adjustment before proceeding with the Work.  In 

doing so, it is recognized that Contractor is not acting in the capacity of a licensed 

design professional, and that Contractor’s examination is made in good faith to 

facilitate construction and does not create an affirmative responsibility of a design 

professional to detect errors, omissions or inconsistencies in the Contract Documents 

or to ascertain compliance with applicable laws, building codes or regulations. 

However, nothing in this provision shall abrogate Contractor’s responsibilities for 

discovering and reporting any error, inconsistency, or omission pursuant to the 

Contract within the Contractor’s standard of care including, without limitation, any 

applicable laws, ordinance, rules, or regulations. Following receipt of written notice 

from Contractor, the District and/or Architect shall inform Contractor what action, if 

any, Contractor shall take with regard to such discrepancies. 



 

BID 628 
New Del Sol Soils Management Project 

OXNARD UNION HIGH SCHOOL DISTRICT 
GENERAL CONDITIONS 

 DOCUMENT 00 72 13 -16 

 

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be 

borne by Contractor, inclusive of repair work. 

6.9.5 Contractor shall not endanger any work performed by it or anyone else by 

cutting, excavating, or otherwise altering work and shall not cut or alter work of any 

other contractor except with consent of District. 

6.10 Notifications 

6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of 

the commencement of construction of each and every aspect of the Work at least 48 

hours in advance by submitting form DSA 156 (or the most current version 

applicable at the time the Work is performed) to the Project Inspector.  Forms are 

available on the DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx. 

6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of 

the completion of construction of each and every aspect of the Work at least 48 

hours in advance by submitting form DSA 156 (or current version) to the Project 

Inspector. 

6.11 Obtaining of Permits, Licenses and Registrations 

Contractor shall secure and pay for all permits (except DSA), licenses, registrations, 

approvals and certificates necessary for prosecution of Work, including but not limited to 

those listed in the Special Conditions, if any, before the date of the commencement of 

the Work or before the permits, licenses, registrations, approvals and certificates are 

legally required to continue the Work without interruption.  The Contractor shall obtain 

and pay, only when legally required, for all licenses, registrations, approvals, permits, 

inspections, and inspection certificates required to be obtained from or issued by any 

authority having jurisdiction over any part of the Work included in the Contract.  All final 

permits, licenses, registrations, approvals and certificates shall be delivered to District 

before demand is made for final payment. 

6.12 Royalties and Patents 

6.12.1 Contractor shall obtain and pay, only when legally required, all royalties 

and license fees necessary for prosecution of Work before the earlier of the date of 

the commencement of the Work or the date that the license is legally required to 

continue the Work without interruption.  Contractor shall defend suits or claims of 

infringement of patent, copyright, or other rights and shall hold the District, the 

Architect, and the Construction Manager harmless and indemnify them from loss on 

account thereof except when a particular design, process, or make or model of 

product is required by the Contract Documents.  However, if the Contractor has 

reason to believe that the required design, process, or product is an infringement of 

a patent or copyright, the Contractor shall indemnify and defend the District, 

Architect and Construction Manager against  any loss or damage unless the 

Contractor promptly informs the District of its information. 

6.12.2 The review by the District or Architect of any method of construction, 

invention, appliance, process, article, device, or material of any kind shall be only its 

adequacy for the Work and shall not approve use by the Contractor in violation of 

any patent or other rights of any person or entity. 
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6.13 Work to Comply With Applicable Laws and Regulations 

6.13.1 Contractor shall give all notices and comply with the following specific 

laws, ordinances, rules, and regulations and all other applicable laws, ordinances, 

rules, and regulations bearing on conduct of Work as indicated and specified, 

including but not limited to the appropriate statutes and administrative code 

sections.  If Contractor observes that Drawings and Specifications are at variance 

therewith, or should Contractor become aware of the development of conditions not 

covered by Contract Documents that may result in finished Work being at variance 

therewith, Contractor shall promptly notify District in writing and any changes 

deemed necessary by District shall be made as provided in Contract for changes in 

Work. 

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce 

6.13.1.2 National Board of Fire Underwriters’ Regulations 

6.13.1.3 International Building Code, latest addition, and the California Code of 

Regulations, title 24, and other amendments 

6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published 

by A.G.C. of America 

6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California 

6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of 

Regulations) and Pertinent Local Fire Safety Codes 

6.13.1.7 Americans with Disabilities Act 

6.13.1.8 Education Code of the State of California 

6.13.1.9 Government Code of the State of California 

6.13.1.10 Labor Code of the State of California, division 2, part 7, Public Works 

and Public Agencies 

6.13.1.11 Public Contract Code of the State of California 

6.13.1.12 California Art Preservation Act 

6.13.1.13 U. S. Copyright Act 

6.13.1.14 U. S. Visual Artists Rights Act 

6.13.2 Contractor shall comply with all applicable mitigation measures, if any, 

adopted by any public agency with respect to this Project pursuant to the California 

Environmental Quality Act (Public Resources Code section 21000 et seq.). 

6.13.3 If Contractor performs any Work that it knew, or through exercise of 

reasonable care should have known, to be contrary to any applicable laws, 
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ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom and 

arising from the correction of said Work. 

6.13.4 Where Specifications or Drawings state that materials, processes, or 

procedures must be approved by the DSA, State Fire Marshall, or other body or 

agency, Contractor shall be responsible for satisfying requirements of such bodies or 

agencies applicable at the time the Work is performed, and as determined by those 

bodies or agencies. 

6.14 Safety/Protection of Persons and Property 

6.14.1 The Contractor will be solely and completely responsible for conditions of 

the Site, including safety of all persons and property during performance of the 

Work.  This requirement will apply continuously and not be limited to normal working 

hours. 

6.14.2 The wearing of hard hats will be mandatory at all times for all personnel 

on Site.  Contractor shall supply sufficient hard hats to properly equip all employees 

and visitors. 

6.14.3 Any construction review of the Contractor’s performance is not intended to 

include review of the adequacy of the Contractor’s safety measures in, on, or near 

the Site. 

6.14.4 Implementation and maintenance of safety programs shall be the sole 

responsibility of the Contractor. 

6.14.5 The Contractor shall furnish to the District a copy of the Contractor's 

safety plan within the time frame indicated in the Contract Documents and 

specifically adapted for the Project. 

6.14.6 Contractor shall be responsible for all damages to persons or property that 

occur as a result of its fault or negligence in connection with the prosecution of this 

Contract and shall take all necessary measures and be responsible for the proper 

care and completion and final acceptance by District.  All Work shall be solely at 

Contractor’s risk with the exception of damage to the Work caused by “acts of God” 

as defined in Public Contract Code section 7105. 

6.14.7 Contractor shall take, and require Subcontractors to take, all necessary 

precautions for safety of workers on the Project and shall comply with all applicable 

federal, state, local, and other safety laws, standards, orders, rules, regulations, and 

building codes to prevent accidents or injury to persons on, about, or adjacent to 

premises where Work is being performed and to provide a safe and healthful place of 

employment.  Contractor shall furnish, erect, and properly maintain at all times, all 

necessary safety devices, safeguards, construction canopies, signs, nets, barriers, 

lights, and watchmen for protection of workers and the public and shall post danger 

signs warning against hazards created by such features in the course of construction. 

6.14.8 Hazards Control – Contractor shall store volatile wastes in covered metal 

containers and remove them from the Site daily.  Contractor shall prevent 

accumulation of wastes that create hazardous conditions.  Contractor shall provide 

adequate ventilation during use of volatile or noxious substances. 
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6.14.9 Contractor shall designate a responsible member of its organization on the 

Project, whose duty shall be to post information regarding protection and obligations 

of workers and other notices required under occupational safety and health laws, to 

comply with reporting and other occupational safety requirements, and to protect the 

life, safety, and health of workers.  Name and position of person so designated shall 

be reported to District by Contractor. 

6.14.10 Contractor shall correct any violations of safety laws, rules, orders, 

standards, or regulations.  Upon the issuance of a citation or notice of violation by 

the Division of Occupational Safety and Health, Contractor shall correct such 

violation promptly. 

6.14.11 Contractor shall comply with any District storm water requirements that 

are approved by the District and applicable to the Project, at no additional cost to the 

District. 

6.14.12 In an emergency affecting safety of life or of work or of adjoining 

property, Contractor, without special instruction or authorization, shall act, at its 

discretion, to prevent such threatened loss or injury.  Any compensation claimed by 

Contractor on account of emergency work shall be determined by agreement. 

6.14.13 All salvage materials will become the property of the Contractor and shall 

be removed from the Site unless otherwise called for in the Contract Documents. 

However, the District reserves the right to designate certain items of value that shall 

be turned over to the District unless otherwise directed by District. 

6.14.14 All connections to public utilities and/or existing on-site services shall be 

made and maintained in such a manner as to not interfere with the continuing use of 

same by the District during the entire progress of the Work. 

6.14.15 Contractor shall provide such heat, covering, and enclosures as are 

necessary to protect all Work, materials, equipment, appliances, and tools against 

damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, 

flooding, or dampness. 

6.14.16 The Contractor shall protect and preserve the Work from all damage or 

accident, providing any temporary roofs, window and door coverings, boxings, or 

other construction as required by the Architect.  The Contractor shall be responsible 

for existing structures, walks, roads, trees, landscaping, and/or improvements in 

working areas; and shall provide adequate protection therefore.  If temporary 

removal is necessary of any of the above items, or damage occurs due to the Work, 

the Contractor shall replace same at his expense with same kind, quality, and size of 

Work or item damaged.  This shall include any adjoining property of the District and 

others. 

6.14.17 Contractor shall take adequate precautions to protect existing roads, 

sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, 

without limitation, protection from settlement or loss of lateral support), and to avoid 

damage thereto, and repair any damage thereto caused by construction operations. 

6.14.18 Contractor shall confine apparatus, the storage of materials, and the 

operations of workers to limits indicated by law, ordinances, permits, or directions of 
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Architect, and shall not interfere with the Work or unreasonably encumber Premises 

or overload any structure with materials.  Contractor shall enforce all instructions of 

District and Architect regarding signs, advertising, fires, and smoking, and require 

that all workers comply with all regulations while on Project Site. 

6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ 

employees, or any person associated with the Work shall conduct themselves in a 

manner appropriate for a school site.  No verbal or physical contact with neighbors, 

students, and faculty, profanity, or inappropriate attire or behavior will be permitted.  

District may require Contractor to permanently remove non-complying persons from 

Project Site. 

6.14.20 Contractor shall take care to prevent disturbing or covering any survey 

markers, monuments, or other devices marking property boundaries or corners.  If 

such markers are disturbed, Contractor shall have a civil engineer, registered as a 

professional engineer in California, replace them at no cost to District. 

6.14.21 In the event that the Contractor enters into any agreement with owners of 

any adjacent property to enter upon the adjacent property for the purpose of 

performing the Work, Contractor shall fully indemnify, defend, and hold harmless 

each person, entity, firm, or agency that owns or has any interest in adjacent 

property.  The form and content of the agreement of indemnification shall be 

approved by the District prior to the commencement of any Work on or about the 

adjacent property.  The Contractor shall also indemnify the District as provided in the 

indemnification provision herein.  These provisions shall be in addition to any other 

requirements of the owners of the adjacent property. 

6.15 Working Evenings and Weekends 

Contractor may be required to work increased hours, evenings, and/or weekends at no 

additional cost to the District.  Contractor shall give the District seventy-two (72) hours’ 

notice prior to performing any evening and/or weekend work.  Contractor shall perform 

all evening and/or weekend work only upon District’s approval and in compliance with all 

applicable rules, regulations, laws, and local ordinances including, without limitation, all 

noise and light limitations.  Contractor shall reimburse the District for any increased or 

additional Inspector charges as a result of Contractor’s increased hours, or evening 

and/or weekend work. 

6.16 Cleaning Up 

6.16.1 The Contractor shall provide all services, labor, materials, and equipment 

necessary for protecting and securing the Work, all school occupants, furnishings, 

equipment, and building structure from damage until its completion and final 

acceptance by District.  Dust barriers shall be provided to isolate dust and dirt from 

construction operations.  At completion of the Work and portions thereof, Contractor 

shall clean to the original state any areas beyond the Work area that become dust 

laden as a result of the Work.  The Contractor must erect the necessary warning 

signs and barricades to ensure the safety of all school occupants.  The Contractor at 

all times must maintain good housekeeping practices to reduce the risk of fire 

damage and must make a fire extinguisher, fire blanket, and/or fire watch, as 

applicable, available at each location where cutting, braising, soldering, and/or 

welding is being performed or where there is an increased risk of fire. 
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6.16.2 Contractor at all times shall keep Premises, including property 

immediately adjacent thereto, free from debris such as waste, rubbish (including 

personal rubbish of workers, e.g., food wrappers, etc.), and excess materials and 

equipment caused by the Work.  Contractor shall not leave debris under, in, or about 

the Premises (or surrounding property or neighborhood), but shall promptly remove 

same from the Premises on a daily basis.  If Contractor fails to clean up, District may 

do so and the cost thereof shall be charged to Contractor.  If Contract is for work on 

an existing facility, Contractor shall also perform specific clean-up on or about the 

Premises upon request by the District as it deems necessary for the continued 

operations.  Contractor shall comply with all related provisions of the Specifications. 

6.16.3 If the Construction Manager, Architect, or District observes the 

accumulation of trash and debris, the District will give the Contractor a 24-hour 

written notice to mitigate the condition. 

6.16.4 Should the Contractor fail to perform the required clean-up, or should the 

clean-up be deemed unsatisfactory by the District, the District may, at its sole 

discretion, then perform the clean-up.  All cost associated with the clean-up work 

(including all travel, payroll burden, and costs for supervision) will be deducted from 

the Contract Price, or District may withhold those amounts from payment(s) to 

Contractor. 

7. SUBCONTRACTORS 

7.1  Contractor shall provide the District with information for all Subcontracts as 

indicated in the Contractor’s Submittals and Schedules Section herein. 

7.2  No contractual relationship exists between the District and any Subcontractor, 

supplier, or sub-subcontractor by reason of this Contract. 

7.3  Contractor agrees to bind every Subcontractor by terms of this Contract as far 

as those terms that are applicable to Subcontractor’s work including, without limitation, 

all labor, wage & hour, apprentice and related provisions and requirements.  If 

Contractor shall subcontract any part of this Contract, Contractor shall be as fully 

responsible to District for acts and omissions of any Subcontractor and of persons either 

directly or indirectly employed by any Subcontractor, including Subcontractor caused 

Project delays, as it is for acts and omissions of persons directly employed by 

Contractor.  The divisions or sections of the Specifications and/or the arrangement of 

the drawings are not intended to control the Contractor in dividing the Work among 

Subcontractors or limit the work performed by any trade. 

7.4  District's consent to, or approval of, or failure to object to, any Subcontractor 

under this Contract shall not in any way relieve Contractor of any obligations under this 

Contract and no such consent shall be deemed to waive any provisions of this Contract. 

7.5  Contractor is directed to familiarize itself with sections 4100 through 4114 of 

the Public Contract Code of the State of California, as regards subletting and 

subcontracting, and to comply with all applicable requirements therein.  In addition, 

Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor 

Code of the State of California, as regards the payment of prevailing wages and related 

issues, and to comply with all applicable requirements therein including, without 
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limitation, section 1775 and the Contractor’s and Subcontractors’ obligations and liability 

for violations of prevailing wage law and other applicable laws. 

7.6  No Contractor whose Bid is accepted shall, without consent of the awarding 

authority and in full compliance with section 4100 et seq. of the Public Contract Code, 

including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract 

Code, and section 1771.1 of the Labor Code, either: 

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor 

designated in the original Bid; or 

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion 

of the Work to be performed by anyone other than the original Subcontractor listed 

in the Bid; or 

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one 

percent (0.5%) of the Contractor’s total bid as to which his original bid did not 

designate a Subcontractor. 

7.7  The Contractor shall be responsible for the coordination of the trades, 

Subcontractors, sub-subcontractors, and material or equipment suppliers working on the 

Project. 

7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use, 

state bond funds, then Contractor is responsible for ensuring that first tier 

Subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, 

and/or C-46 licenses are prequalified by the District to work on the Project pursuant 

to Public Contract Code section 20111.6. 

7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly 

registered as public works contractors by the Department of Industrial Relations. 

7.8  Contractor is solely responsible for settling any differences between the 

Contractor and its Subcontractor(s) or between Subcontractors. 

7.9  Contractor must include in all of its subcontracts the assignment provisions as 

indicated in the Termination section of these General Conditions. 

8. OTHER CONTRACTS/CONTRACTORS 

8.1  District reserves the right to let other contracts, and/or to perform work with 

its own forces, in connection with the Project.  Contractor shall afford other contractors 

reasonable opportunity for introduction and storage of their materials and execution of 

their work and shall properly coordinate and connect Contractor’s Work with the work of 

other contractors. 

8.2  In addition to Contractor’s obligation to protect its own Work, Contractor shall 

protect the work of any other contractor that Contractor encounters while working on 

the Project. 

8.3  If any part of Contractor’s Work depends for proper execution or results upon 

work of District or any other contractor, the Contractor shall inspect and, before 
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proceeding with its Work, promptly report to the District in writing any defects in 

District’s or any other contractor’s work that render Contractor’s Work unsuitable for 

proper execution and results.  Contractor shall be held accountable for damages to 

District for District’s or any other contractor’s work that Contractor failed to inspect or 

should have inspected.  Contractor’s failure to inspect and report shall constitute 

Contractor’s acceptance of all District’s or any other contractor’s work as fit and proper 

for reception of Contractor’s Work, except as to defects that may develop in District’s or 

any other contractor’s work after execution of Contractor’s Work and not caused by 

execution of Contractor’s Work. 

8.4  To ensure proper execution of its subsequent work, Contractor shall measure 

and inspect work already in place and shall at once report to the District in writing any 

discrepancy between that executed work and the Contract Documents. 

8.5  Contractor shall ascertain to its own satisfaction the scope of the Project and 

nature of District’s or any other contracts that have been or may be awarded by District 

in prosecution of the Project to the end that Contractor may perform this Contract in 

light of the other contracts, if any. 

8.6  Nothing herein contained shall be interpreted as granting to Contractor 

exclusive occupancy of the Site, the Premises, or of the Project.  Contractor shall not 

cause any unnecessary hindrance or delay to the use and/or operation(s) of the 

Premises and/or to District or any other contractor working on the Project.  If 

simultaneous execution of any contract or Premises operation is likely to cause 

interference with performance of Contractor’s Contract, Contractor shall coordinate with 

those contractor(s), person(s), and/or entity(s) and shall notify the District of the 

resolution. 

9. DRAWINGS AND SPECIFICATIONS 

9.1  A complete list of all Drawings that form a part of the Contract is to be found 

as an index on the Drawings themselves, and/or may be provided to the Contractor 

and/or in the Table of Contents. 

9.2  Materials or Work described in words that so applied have a well-known 

technical or trade meaning shall be deemed to refer to recognized standards, unless 

noted otherwise. 

9.3  Trade Name or Trade Term.  It is not the intention of this Contract to go 

into detailed descriptions of any materials and/or methods commonly known to the trade 

under “trade name” or “trade term.”  The mere mention or notation of “trade name” or 

“trade term” shall be considered a sufficient notice to Contractor that it will be required 

to complete the work so named, complete, finished, and operable, with all its 

appurtenances, according to the best practices of the trade. 

9.4  The naming of any material and/or equipment shall mean furnishing and 

installing of same, including all incidental and accessory items thereto and/or labor 

therefor, as per best practices of the trade(s) involved, unless specifically noted 

otherwise. 

9.5  Contract Documents are complementary, and what is called for by one shall 

be binding as if called for by all.  As such, Drawings and Specifications are intended to 
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be fully cooperative and to agree.  However, if Contractor observes that Drawings and 

Specifications are in conflict with the Contract Documents, Contractor shall promptly 

notify District and Architect in writing, and any necessary changes shall be made as 

provided in the Contract Documents. 

9.6  In the case of discrepancy or ambiguity in the Contract Documents, the order 

of precedence in the Agreement shall prevail.  However, in the case of discrepancy or 

ambiguity solely between and among the Drawings and Specifications, the discrepancy 

or ambiguity shall be resolved in favor of the interpretation that will provide District with 

the functionally complete and operable Project described in the Drawings and 

Specifications.  In case of ambiguity, conflict, or lack of information, District will furnish 

clarifications with reasonable promptness. 

9.7  Drawings and Specifications are intended to comply with all laws, ordinances, 

rules, and regulations of constituted authorities having jurisdiction, and where referred 

to in the Contract Documents, the laws, ordinances, rules, and regulations shall be 

considered as a part of the Contract within the limits specified.  Contractor shall bear all 

expense of correcting work done contrary to said laws, ordinances, rules, and 

regulations. 

9.8  As required by Section 4-317(c), Part 1, Title 24, CCR:  “Should any existing 

conditions such as deterioration or non-complying construction be discovered which is 

not covered by the DSA-approved documents wherein the finished work will not comply 

with Title 24, California Code of Regulations, a construction change document, or a 

separate set of plans and specifications, detailing and specifying the required repair work 

shall be submitted to and approved by DSA before proceeding with the repair work.” 

9.9  Ownership of Drawings 

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental 

architectural and engineering work, or copies of other Contract Documents furnished by 

District, are the property of District.  They are not to be used by Contractor in other 

work and, with the exception of signed sets of Contract Documents, are to be returned 

to District on request at completion of Work, or may be used by District as it may 

require without any additional costs to District.  Neither the Contractor nor any 

Subcontractor, or material or equipment supplier shall own or claim a copyright in the 

Drawings, Specifications, and other documents prepared by the Architect.  District 

hereby grants the Contractor, Subcontractors, sub-subcontractors, and material or 

equipment suppliers a limited license to use applicable portions of the Drawings 

prepared for the Project in the execution of their Work under the Contract Documents. 

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES 

Contractor’s submittals shall comply with the provisions and requirements of the 

Specifications including, without limitation Submittals. 

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values 

10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed 

(unless otherwise specified in the Specifications), the Contractor shall prepare and 

submit to the District for review, in a form supported by sufficient data to 

substantiate its accuracy as the District may require: 
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10.1.1.1 Preliminary Schedule.  A preliminary schedule of construction 

indicating the starting and completion dates of the various stages of the Work, 

including any information and following any form as may be specified in the 

Specifications.  Once approved by District, this shall become the Construction 

Schedule.  This schedule shall include and identify all tasks that are on the 

Project’s critical path with a specific determination of the start and completion of 

each critical path task as well as all Contract milestones and each milestone’s 

completion date(s) as may be required by the District. 

10.1.1.1.1 The District is not required to approve a preliminary schedule of 

construction with early completion, i.e., one that shows early completion 

dates for the Work and/or milestones.  Contractor shall not be entitled to 

extra compensation if the District approves a Construction Schedule with an 

early completion date and Contractor completes the Project beyond the date 

shown in the schedule but within the Contract Time.  A Construction Schedule 

showing the Work completed in less than the Contract Time, the time 

between the early completion date and the end of the Contract Time shall be 

Float. 

10.1.1.2 Preliminary Schedule of Values.  A preliminary schedule of values for 

all of the Work, which must include quantities and prices of items aggregating the 

Contract Price and must subdivide the Work into component parts in sufficient 

detail to serve as the basis for progress payments during construction.  Unless 

the Special Conditions contain different limits, this preliminary schedule of values 

shall include, at a minimum, the following information and the following 

structure: 

10.1.1.2.1 Divided into at least the following categories: 

10.1.1.2.1.1 Overhead and profit; 

10.1.1.2.1.2 Supervision; 

10.1.1.2.1.3 General conditions; 

10.1.1.2.1.4 Layout; 

10.1.1.2.1.5 Mobilization; 

10.1.1.2.1.6 Submittals; 

10.1.1.2.1.7 Bonds and insurance; 

10.1.1.2.1.8 Close-out/Certification documentation; 

10.1.1.2.1.9 Demolition; 

10.1.1.2.1.10 Installation; 

10.1.1.2.1.11 Rough-in; 

10.1.1.2.1.12 Finishes; 

10.1.1.2.1.13 Testing; 

10.1.1.2.1.14 Punchlist and District acceptance. 

10.1.1.2.2 And also divided by each of the following areas: 

10.1.1.2.2.1 Site work; 

10.1.1.2.2.2 By each building; 

10.1.1.2.2.3 By each floor. 

10.1.1.2.3 The preliminary schedule of values shall not provide for values 

any greater than the following percentages of the Contract value: 
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10.1.1.2.3.1 Mobilization and layout combined to equal not more than  

1%; 

10.1.1.2.3.2 Submittals, samples and shop drawings combined to  

equal not more than 3%; 

10.1.1.2.3.3 Bonds and insurance combined to equal not more than      

2%. 

10.1.1.2.3.4 Closeout documentation shall have a value in the   

preliminary schedule of not less than 5%. 

10.1.1.2.4 Notwithstanding any provision of the Contract Documents to 

the contrary, payment of the Contractor's overhead, supervision, general 

conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid 

based on percentage complete, with the disbursement of Progress Payments 

and the Final Payment. 

10.1.1.2.5 Contractor shall certify that the preliminary schedule of values 

as submitted to the District is accurate and reflects the costs as developed in 

preparing Contractor’s bid. For example, without limiting the foregoing, 

Contractor shall not “front-load” the preliminary schedule of values with dollar 

amounts greater than the value of activities performed early in the Project. 

10.1.1.2.6 The preliminary schedule of values shall be subject to the 

District's review and approval of the form and content thereof.  In the event 

that the District objects to any portion of the preliminary schedule of values, 

the District shall notify the Contractor, in writing, of the District's objection(s) 

to the preliminary schedule of values.  Within five (5) calendar days of the 

date of the District's written objection(s), Contractor shall submit a revised 

preliminary schedule of values to the District for review and approval. The 

foregoing procedure for the preparation, review and approval of the 

preliminary schedule of values shall continue until the District has approved 

the entirety of the preliminary schedule of values. 

10.1.1.2.7 Once the preliminary schedule of values is approved by the 

District, this shall become the Schedule of Values.  The Schedule of Values 

shall not be thereafter modified or amended by the Contractor without the 

prior consent and approval of the District, which may be granted or withheld 

in the sole discretion of the District. 

10.1.1.3 Preliminary Schedule of Submittals.  A preliminary schedule of 

submittals, including Shop Drawings, Product Data, and Samples submittals.  

Once approved by District, this shall become the Submittal Schedule.  All 

submittals shall be forwarded to the District by the date indicated on the 

approved Submittal Schedule, unless an earlier date is necessary to maintain the 

Construction Schedule, in which case those submittals shall be forwarded to the 

District so as not to delay the Construction Schedule.  Upon request by the 

District, Contractor shall provide an electronic copy of all submittals to the 

District.  All submittals shall be submitted no later than 90 days after the Notice 

to Proceed. 

10.1.1.4 Safety Plan.  Contractor’s Safety Plan specifically adapted for the 

Project.  Contractor's Safety Plan shall comply with the following requirements: 
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10.1.1.4.1 All applicable requirements of California Division of 

Occupational Safety and Health (“CalOSHA”) and/or of the United States 

Occupational Safety and Health Administration (“OSHA”). 

10.1.1.4.2 All provisions regarding Project safety, including all applicable 

provisions in these General Conditions. 

10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the 

language(s) of the Contractor’s and its Subcontractors’ employees. 

10.1.1.5 Complete Registered Subcontractors List.  The name, address, 

telephone number, facsimile number, California State Contractors License 

number, classification, DIR registration number and monetary value of all 

Subcontracts of any tier for parties furnishing labor, material, or equipment for 

completion of the Project. 

10.1.2 Contractor must provide all schedules both in hard copy and electronically, 

in a format (e.g., Microsoft Project or Primavera) approved in advance by the 

District. 

10.1.3 The District will review the schedules submitted and the Contractor shall 

make changes and corrections in the schedules as requested by the District and 

resubmit the schedules until approved by the District. 

10.1.4 The District shall have the right at any time to revise the schedule of 

values if, in the District's sole opinion, the schedule of values does not accurately 

reflect the value of the Work performed. 

10.1.5 All submittals and schedules must be approved by the District before 

Contractor can rely on them as a basis for payment. 

10.2 Monthly Progress Schedule(s) 

10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District.  A 

Monthly Progress Schedule shall update the approved Construction Schedule or the 

last Monthly Progress Schedule, showing all work completed and to be completed as 

well as updating the Registered Subcontractors List.  The monthly Progress Schedule 

shall be sent within the timeframe requested by the District and shall be in a format 

acceptable to the District and contain a written narrative of the progress of work that 

month and any changes, delays, or events that may affect the work.  The process for 

District approval of the Monthly Progress Schedule shall be the same as the process 

for approval of the Construction Schedule. 

10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment 

applications. 

10.2.3 Contractor must provide all schedules both in hard copy and electronically, 

in a format (e.g., Microsoft Project or Primavera) approved in advance by the 

District.   
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10.2.4 The District will review the schedules submitted and the Contractor shall 

make changes and corrections in the schedules as requested by the District and 

resubmit the schedules until approved by the District. 

10.2.5 The District shall have the right at any time to revise the schedule of 

values if, in the District’s sole opinion, the schedule of values does not accurately 

reflect the value of the Work performed.   

10.2.6 All submittals and schedules must be approved by the District before 

Contractor can rely on them as a basis for payment. 

10.3 Material Safety Data Sheets (MSDS) 

Contractor is required to ensure Material Safety Data Sheets are available in a readily 

accessible place at the Site for any material requiring a Material Safety Data Sheet per 

the federal “Hazard Communication” standard, or employees’ “right to know” law.  The 

Contractor is also required to ensure proper labeling on substances brought onto the job 

site and that any person working with the material or within the general area of the 

material is informed of the hazards of the substance and follows proper handling and 

protection procedures.  Two additional copies of the Material Safety Data Sheets shall 

also be submitted directly to the District. 

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS 

11.1 Site Investigation 

Before bidding on this Work, Contractor shall make a careful investigation of the Site 

and thoroughly familiarize itself with the requirements of the Contract.  By the act of 

submitting a bid for the Work included in this Contract, Contractor shall be deemed to 

have made a complete study and investigation, and to be familiar with and accepted the 

existing conditions of the Site. 

Prior to commencing the Work, Contractor and the District’s representative shall survey 

the Site to document the condition of the Site.  Contractor will record the survey in 

digital videotape format and provide an electronic copy to the District within fourteen 

(14) days of the survey.  This electronic record shall serve as a basis for determining 

any damages caused by the Contractor during the Project.  The Contractor may also 

document any pre-existing conditions in writing, provided that both the Contractor and 

the District’s representative agree on said conditions and sign a memorandum 

documenting the same. 

11.2 Soils Investigation Report 

11.2.1 When a soils investigation report obtained from test holes at Site or for 

the Project is available, that report may be available to the Contractor but shall not 

be a part of this Contract and shall not alleviate or excuse the Contractor’s obligation 

to perform its own investigation.  Any information obtained from that report or any 

information given on Drawings as to subsurface soil condition or to elevations of 

existing grades or elevations of underlying rock is approximate only, is not 

guaranteed, does not form a part of this Contract, and Contractor may not rely 

thereon.  By submitting its bid, Contractor acknowledges that it has made visual 

examination of Site and has made whatever tests Contractor deems appropriate to 
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determine underground condition of soil. Although any such report is not a part of 

this Contract, recommendations from the report may be included in the Drawings, 

Specifications, or other Contract Documents. It is Contractor’s sole responsibility to 

thoroughly review all Contract Documents, Drawings, and Specifications.  

11.2.2 Contractor agrees that no claim against District will be made by 

Contractor for damages and hereby waives any rights to damages if, during progress 

of Work, Contractor encounters subsurface or latent conditions at Site materially 

differing from those shown on Drawings or indicated in Specifications, or for 

unknown conditions of an unusual nature that differ materially from those ordinarily 

encountered in the work of the character provided for in Plans and Specifications, 

except as indicated in the provisions of these General Conditions regarding trenches, 

trenching, and/or existing utility lines. 

11.3 Access to Work 

District and its representatives shall at all times have access to Work wherever it is in 

preparation or progress, including storage and fabrication.  Contractor shall provide safe 

and proper facilities for such access so that District's representatives may perform their 

functions. 

11.4 Layout and Field Engineering 

11.4.1 All field engineering required for layout of this Work and establishing 

grades for earthwork operations shall be furnished by Contractor at its expense.  

This Work shall be done by a qualified, California-registered civil engineer approved 

in writing by District and Architect.  Any required Record and/or As-Built Drawings of 

Site development shall be prepared by the approved civil engineer. 

11.4.2 The Contractor shall be responsible for having ascertained pertinent local 

conditions such as location, accessibility, and general character of the Site and for 

having satisfied itself as to the conditions under which the Work is to be performed.  

Contractor shall follow best practices, including but not limited to potholing to avoid 

utilities.  District shall not be liable for any claim for allowances because of 

Contractor’s error, failure to follow best practices, or negligence in acquainting itself 

with the conditions at the Site. 

11.4.3 Contractor shall protect and preserve established benchmarks and 

monuments and shall make no changes in locations without the prior written 

approval of District.  Contractor shall replace any benchmarks or monuments that 

are lost or destroyed subsequent to proper notification of District and with District's 

approval. 

11.5 Utilities 

Utilities shall be provided as indicated in the Specifications. 

11.6 Sanitary Facilities 

Sanitary facilities shall be provided as indicated in the Specifications. 
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11.7 Surveys 

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to 

determine locations of construction, grading, and site work as required to perform the 

Work. 

11.8 Regional Notification Center 

The Contractor, except in an emergency, shall contact the appropriate regional 

notification center at least two (2) days prior to commencing any excavation if the 

excavation will be conducted in an area or in a private easement that is known, or 

reasonably should be known, to contain subsurface installations other than the 

underground facilities owned or operated by the District, and obtain an inquiry 

identification number from that notification center.  No excavation shall be commenced 

and/or carried out by the Contractor unless an inquiry identification number has been 

assigned to the Contractor or any Subcontractor and the Contractor has given the 

District the identification number.  Any damages arising from Contractor's failure to 

make appropriate notification shall be at the sole risk and expense of the Contractor.  

Any delays caused by failure to make appropriate notification shall be at the sole risk of 

the Contractor and shall not be considered for an extension of the Contract Time. 

11.9 Existing Utility Lines 

11.9.1 Pursuant to Government Code section 4215, District assumes the 

responsibility for removal, relocation, and protection of main or trunk utility lines and 

facilities located on the construction Site at the time of commencement of 

construction under this Contract with respect to any such utility facilities that are not 

identified in the Plans and Specifications.  Contractor shall not be assessed for 

liquidated damages for delay in completion of the Project caused by failure of District 

or the owner of a utility to provide for removal or relocation of such utility facilities. 

11.9.2 Locations of existing utilities provided by District shall not be considered 

exact, but approximate within a reasonable margin and shall not relieve Contractor 

of responsibilities to exercise reasonable care or costs of repair due to Contractor’s 

failure to do so.  District shall compensate Contractor for the costs of locating, 

repairing damage not due to the failure of Contractor to exercise reasonable care, 

and removing or relocating such utility facilities not indicated in the Plans and 

Specifications with reasonable accuracy, and for equipment necessarily idle during 

such work. 

11.9.3 No provision herein shall be construed to preclude assessment against 

Contractor for any other delays in completion of the Work.  Nothing in this Article 

shall be deemed to require District to indicate the presence of existing service 

laterals, appurtenances, or other utility lines, within the exception of main or trunk 

utility lines or whenever the presence of these utilities on the Site of the construction 

Project can be inferred from the presence of other visible facilities, such as buildings, 

meter junction boxes, on or adjacent to the Site of the construction. 

11.9.4 If Contractor, while performing Work under this Contract, discovers utility 

facilities not identified by District in Contract Plans and Specifications, Contractor 

shall immediately notify the District and the utility in writing.  The cost of repair for 
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damage to above-mentioned visible facilities without prior written notification to the 

District shall be borne by the Contractor. 

11.10 Notification 

Contractor understands, acknowledges and agrees that the purpose for prompt 

notification to the District pursuant to these provisions is to allow the District to 

investigate the condition(s) so that the District shall have the opportunity to decide how 

the District desires to proceed as a result of the condition(s).  Accordingly, failure of 

Contractor to promptly notify the District in writing, pursuant to these provisions, shall 

constitute Contractor's waiver of any claim for damages or delay incurred as a result of 

the condition(s). 

11.11 Hazardous Materials 

Contractor shall comply with all provisions and requirements of the Contract Documents 

related to hazardous materials including, without limitation, Hazardous Materials 

Procedures and Requirements. 

11.12 No Signs 

Neither the Contractor nor any other person or entity shall display any signs not 

required by law or the Contract Documents at the Site, fences trailers, offices, or 

elsewhere on the Site without specific prior written approval of the District. 

12. TRENCHES 

12.1 Trenches Greater Than Five Feet 

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves 

the excavation of any trench or trenches five (5) feet or more in depth, the Contractor 

shall, in advance of excavation, promptly submit to the District and/or a registered civil 

or structural engineer employed by the District or Architect, a detailed plan, stamped by 

a licensed engineer retained by the Contractor, showing the design of shoring for 

protection from the hazard of caving ground during the excavation of such trench or 

trenches. 

12.2 Excavation Safety 

If such plan varies from the Shoring System Standards established by the Construction 

Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but 

in no case shall such plan be less effective than that required by the Construction Safety 

Orders.  No excavation of such trench or trenches shall be commenced until said plan 

has been accepted by the District or by the person to whom authority to accept has 

been delegated by the District. 

12.3 No Tort Liability of District 

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability 

upon the District or any of its employees. 
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12.4 No Excavation without Permits 

The Contractor shall not commence any excavation Work until it has secured all 

necessary permits including the required CalOSHA excavation/shoring permit.  Any 

permits shall be prominently displayed on the Site prior to the commencement of any 

excavation. 

12.5 Discovery of Hazardous Waste and/or Unusual Conditions 

12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves 

digging trenches or other excavations that extend deeper than four feet below the 

Surface, the Contractor shall promptly, and before the following conditions are 

disturbed, notify the District, in writing, of any: 

12.5.1.1 Material that the Contractor believes may be material that is 

hazardous waste, as defined in section 25117 of the Health and Safety Code, is 

required to be removed to a Class I, Class II, or Class III disposal site in 

accordance with provisions of existing law. 

12.5.1.2 Subsurface or latent physical conditions at the Site differing from those 

indicated. 

12.5.1.3 Unknown physical conditions at the Site of any unusual nature, 

different materially from those ordinarily encountered and generally recognized 

as inherent in work of the character provided for in the Contract. 

12.5.2 The District shall promptly investigate the conditions, and if it finds that 

the conditions do materially so differ, or do involve hazardous waste, and cause a 

decrease or increase in the Contractor’s cost of, or the time required for, 

performance of any part of the Work, shall issue a Change Order under the 

procedures described herein. 

12.5.3 In the event that a dispute arises between District and the Contractor 

whether the conditions materially differ, or involve hazardous waste, or cause a 

decrease or increase in the Contractor’s cost of, or time required for, performance of 

any part of the Work, the Contractor shall not be excused from any scheduled 

completion date provided for by the Contract, but shall proceed with all work to be 

performed under the Contract.  The Contractor shall retain any and all rights 

provided either by Contract or by law that pertain to the resolution of disputes and 

protests. 

13. INSURANCE AND BONDS 

13.1 Insurance 

Unless different provisions and/or limits are indicated in the Special Conditions, all 

insurance required of Contractor and/or its Subcontractor(s) shall be at least as broad as 

the amounts and include the provisions set forth herein. 

13.1.1 Commercial General Liability and Automobile Liability Insurance 
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13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, 

Commercial General Liability Insurance and Automobile Liability Insurance that 

shall protect Contractor, District, State, Construction Manager(s), Project 

Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 

personal injury, death, advertising injury, and medical payments arising from, or 

in connection with, operations under this Contract.  This coverage shall be 

provided in a form at least as broad as Insurance Services (ISO) Form CG 0001 

11188.  Contractor shall ensure that Products Liability and Completed Operations 

coverage, Fire Damage Liability coverage, and Automobile Liability Insurance 

coverage including owned, non-owned, and hired automobiles, are included 

within the above policies and at the required limits, or Contractor shall procure 

and maintain these coverages separately. 

13.1.1.2 Contractor’s deductible or self-insured retention for its Commercial 

General Liability Insurance policy shall not exceed $25,000 unless approved in 

writing by District. 

13.1.1.3 All such policies shall be written on an occurrence form. 

13.1.2 Excess Liability Insurance 

13.1.2.1 If Contractor’s underlying policy limits are less than required, subject 

to the District’s sole discretion, Contractor may procure and maintain, during the 

life of this Contract, an Excess Liability Insurance Policy to meet the policy limit 

requirements of the required policies in order to satisfy, in the aggregate with its 

underlying policy, the insurance requirements herein..   

13.1.2.2 There shall be no gap between the per occurrence amount of any 

underlying policy and the start of the coverage under the Excess Liability 

Insurance Policy.  Any Excess Liability Insurance Policy shall be written on a 

following form and shall protect Contractor, District, State, Construction 

Manager(s), Project Manager(s), and Architect(s) in amounts and including the 

provisions as set forth in the Supplementary Conditions (if any) and/or Special 

Conditions, and that complies with all requirements for Commercial General 

Liability and Automobile Liability and Employers’ Liability Insurance.  

13.1.2.3 The District, in its sole discretion, may accept the Excess Liability 

Insurance Policy that brings Contractor’s primary limits to the minimum 

requirements herein. 

13.1.3 Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, 

to procure and maintain Commercial General Liability Insurance, Automobile Liability 

Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part 

the insurance required herein by procuring and maintaining an Excess Liability 

Insurance Policy) with forms of coverage and limits equal to the amounts required of 

the Contractor. 
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13.1.4 Workers’ Compensation and Employers’ Liability Insurance 

13.1.4.1 In accordance with provisions of section 3700 of the California Labor 

Code, the Contractor and every Subcontractor shall be required to secure the 

payment of compensation to its employees. 

13.1.4.2 Contractor shall procure and maintain, during the life of this Contract, 

Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its 

employees engaged in work under this Contract, on/or at the Site of the Project.  

This coverage shall cover, at a minimum, medical and surgical treatment, 

disability benefits, rehabilitation therapy, and survivors' death benefits.  

Contractor shall require its Subcontractor(s), if any, to procure and maintain 

Workers’ Compensation Insurance and Employers’ Liability Insurance for all 

employees of Subcontractor(s).  Any class of employee or employees not covered 

by a Subcontractor’s insurance shall be covered by Contractor’s insurance.  If any 

class of employee or employee engaged in Work under this Contract, on or at the 

Site of the Project, is not protected under the Workers’ Compensation Insurance, 

Contractor shall provide, or shall cause a Subcontractor to provide, adequate 

insurance coverage for the protection of any employee(s) not otherwise protected 

before any of those employee(s) commence work. 

13.1.5 Builder's Risk Insurance: Builder's Risk “All Risk” Insurance 

School District provides “All Risk” insurance.  Prime General Contractor responsible 

for deductible portion. 

13.1.6 Pollution Liability Insurance 

13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance that 

shall protect Contractor, District, State, Construction Manager(s), Project 

Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 

including natural resource damage, cleanup costs, removal, storage, disposal, 

and/or use of the pollutant arising from operations under this Contract, and 

defense, including costs and expenses incurred in the investigation, defense, or 

settlement of claims.  Coverage shall apply to sudden and/or gradual pollution 

conditions resulting from the escape or release of smoke, vapors, fumes, acids, 

alkalis, toxic chemicals, liquids, or gases, natural gas, waste materials, or other 

irritants, contaminants, or pollutants, including asbestos.  This coverage shall be 

provided in a form at least as broad as Insurance Services Offices, Inc. (ISO) 

Form CG 2415, or Contractor shall procure and maintain these coverages 

separately. 

13.1.6.2 Contractor warrants that any retroactive date applicable to coverage 

under the policy shall predate the effective date of the Contract and that 

continuous coverage will be maintained or an extended reporting or discovery 

period will be exercised for a period of three (3) years, beginning from the time 

that the Work under the Contract is completed. 

13.1.6.3 If Contractor is responsible for removing any pollutants from a site, 

then Contractor shall ensure that Any Auto, including owned, non-owned, and 

hired, is included within the above policies and at the required limits, to cover its 

automobile exposure from transporting the pollutants from the site to an 
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approved disposal site.  This coverage shall include the Motor Carrier Act 

Endorsement, MCS 90. 

13.1.7 Proof of Insurance and Other Requirements: Endorsements and 

Certificates 

13.1.7.1 Contractor shall not commence Work nor shall it allow any 

Subcontractor to commence Work under this Contract, until Contractor and its 

Subcontractor(s) have procured all required insurance and Contractor has 

delivered in duplicate to the District complete endorsements (or entire insurance 

policies) and certificates indicating the required coverages have been obtained, 

and the District has approved these documents. 

13.1.7.2 Endorsements, certificates, and insurance policies shall include the 

following: 

13.1.7.2.1 A clause stating the following, or other language acceptable to 

the District: 

“This policy shall not be canceled   until written notice to District, Architect, 

and Construction Manager stating date of the cancellation by the insurance 

carrier.  Date of cancellation may not be less than thirty (30) days after date 

of mailing notice.” 

13.1.7.2.2 Language stating in particular those insured, extent of 

insurance, location and operation to which insurance applies, expiration date, 

to whom cancellation and reduction notice will be sent, and length of notice 

period. 

13.1.7.2.3 All endorsements, certificates and insurance policies shall state 

that District, its trustees, employees and agents, the State of California, 

Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s) 

are named additional insureds under all policies except Workers’ 

Compensation Insurance and Employers’ Liability Insurance. 

13.1.7.2.4  All endorsements shall waive any right to subrogation against 

any of the named additional insureds.  

13.1.7.2.5 Contractor’s and Subcontractors’ insurance policy(s) shall be 

primary and non-contributory to any insurance or self-insurance maintained 

by District, its trustees, employees and/or agents, the State of California, 

Construction Manager(s), Project Manager(s), Inspector(s), and/or 

Architect(s).  

13.1.7.2.6 Contractor’s insurance limit shall apply separately to each 

insured against whom a claim is made or suit is brought.  

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage 

amounts shall not be reduced, until Contractor or Contractor’s broker has 

provided written notice to District, Architect(s), and Construction Manager(s) 

stating date of the amendment, modification, cancellation or reduction, and a 
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description of the change.  Date of amendment, modification, cancellation or 

reduction may not be less than thirty (30) days after date of mailing notice. 

13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a 

date that coincides with or precedes Contractor’s commencement of Work, 

including subsequent policies purchased as renewals or replacements.  Said 

policy is to be renewed by the Contractor and all Subcontractors for a period of 

five (5) years following completion of the Work or termination of this Agreement.  

Such insurance must have the same coverage and limits as the policy that was in 

effect during the term of this Agreement, and will cover the Contractor and all 

Subcontractors for all claims made. 

13.1.7.5 Unless otherwise stated in the Special Conditions, all of Contractor’s 

insurance shall be with insurance companies with an A.M. Best rating of no less 

than A: VII.  

13.1.7.6 All endorsements shall waive any right to subrogation against any of 

the named additional insureds. 

13.1.7.7 Unless otherwise stated in the Special Conditions, all of Contractor’s 

insurance shall be with insurance companies with an A.M. Best rating of no less 

than A: VII. 

13.1.7.8 The insurance requirements set forth herein shall in no way limit the 

Contractor’s liability arising out of or relating to the performance of the Work or 

related activities. 

13.1.7.9 Failure of Contractor and/or its Subcontractor(s) to comply with the 

insurance requirements herein shall be deemed a material breach of the 

Contract. 
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13.1.8 Insurance Policy Limits 

Unless different limits are indicated in the Special Conditions, the limits of insurance 

shall not be less than the following amounts: 

Commercial 

General Liability 

Product Liability and 

Completed Operations, Fire 

Damage Liability – Split Limit 

$2,000,000 per 

occurrence; 

$4,000,000 aggregate 

Automobile 

Liability  

Any Auto – Combined Single 

Limit 

$1,000,000 

Workers’ 

Compensation 

 Statutory limits 

pursuant to State law 

Employers’ 

Liability 

 $1,000,000 

Builder’s Risk 

(Course of 

Construction) 

School District provides “All 

Risk” insurance.  Prime 

General Contractor 

responsible for deductible 

portion. 

Issued for the value 

and scope of Work 

indicated herein. 

Pollution Liability  $1,000,000 per claim; 

$2,000,000 aggregate 

 

       13.1.8.2 If Contractor normally carries insurance in an amount greater than the  

minimum amounts required by District, that greater amount shall become the   

minimum required amount of insurance for purposes of the Contract. Therefore, 

Contractor hereby acknowledges and agrees that all insurance carried by it shall 

be deemed liability coverage for all actions it performs in connection with the 

Contract.  

 

13.2 Contract Security - Bonds 

13.2.1 Contractor shall furnish two surety bonds issued by a California admitted 

surety insurer as follows: 

13.2.1.1 Performance Bond:  A bond in an amount at least equal to one 

hundred percent (100%) of Contract Price as security for faithful performance of 

this Contract. 

13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred 

percent (100%) of the Contract Price as security for payment of persons 

performing labor and/or furnishing materials in connection with this Contract. 

13.2.2 Cost of bonds shall be included in the Bid and Contract Price. 
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13.2.3 All bonds related to this Project shall be in the forms set forth in these 

Contract Documents and shall comply with all requirements of the Contract 

Documents, including, without limitation, the bond forms. 

14. WARRANTY/GUARANTEE/INDEMNITY 

14.1 Warranty/Guarantee 

14.1.1 The Contractor shall obtain and preserve for the benefit of the District, 

manufacturer’s warranties on materials, fixtures, and equipment incorporated into 

the Work. 

14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby 

does guarantee and warrant all Work furnished on the job against all defects for a 

period of ONE (1) year after the later of the following dates, unless a longer period 

is provided for in the Contract Documents: 

14.1.2.1 The acceptance by the District’s governing board of the Work, subject 

to these General Conditions, or 

14.1.2.2 The date that commissioning for the Project, if any, was completed. 

At the District’s sole option, Contractor shall repair or replace any and all of that 

Work, together with any other Work that may be displaced in so doing, that may 

prove defective in workmanship and/or materials within a ONE (1) year period from 

date of completion as defined above, unless a longer period is provided for in the 

Contract Documents, without expense whatsoever to District.  In the event of failure 

of Contractor and/or Surety to commence and pursue with diligence said 

replacements or repairs within ten (10) days after being notified in writing, 

Contractor and Surety hereby acknowledge and agree that District is authorized to 

proceed to have defects repaired and made good at expense of Contractor and/or 

Surety who hereby agree to pay costs and charges therefore immediately on 

demand. 

14.1.3 If, in the opinion of District, defective work creates a dangerous condition 

or requires immediate correction or attention to prevent further loss to District or to 

prevent interruption of District operations, District will attempt to give the notice 

required above.  If Contractor or Surety cannot be contacted or neither complies with 

District's request for correction within a reasonable time as determined by District, 

District may, notwithstanding the above provision, proceed to make any and all 

corrections and/or provide attentions the District believes are necessary.  The costs 

of correction or attention shall be charged against Contractor and Surety of the 

guarantees provided in this Article or elsewhere in this Contract. 

14.1.4 The above provisions do not in any way limit the guarantees on any items 

for which a longer guarantee is specified or on any items for which a manufacturer 

gives a guarantee for a longer period.  Contractor shall furnish to District all 

appropriate guarantee or warranty certificates as indicated in the Specifications or 

upon request by District. 

14.1.5 Nothing herein shall limit any other rights or remedies available to District. 
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14.2 Indemnity and Defense 

14.2.1 To the furthest extent permitted by California law, the Contractor shall 

indemnify, keep and hold harmless the District, the Architect(s), and the 

Construction Manager(s), their respective consultants, separate contractors, board 

members, officers, representatives, , agents, and employees, in both individual and 

official capacities (“Indemnitees”), against all suits, claims, injury, damages, losses, 

and expenses (“Claims”), including but not limited to attorney’s fees, caused by, 

arising out of, resulting from, or incidental to, in whole or in part, the performance of 

the Work under this Contract by the Contractor, its Subcontractors, vendors, or 

suppliers.  However, the Contractor’s indemnification and hold harmless obligation 

shall be reduced by the proportion of the Indemnitees’ and/or Architect’s liability to 

the extent the Claim(s) is/are caused by the sole negligence, active negligence, or 

willful misconduct of the Indemnitees, and/or defects in design furnished by the 

Architect, as found by a court or arbitrator of competent jurisdiction.   This 

indemnification and hold harmless obligation of the Contractor shall not be construed 

to negate, abridge, or otherwise reduce any right or obligation of indemnity that 

would otherwise exist or arise as to any Indemnitee or other person described 

herein.  This indemnification and hold harmless obligation includes, but is not limited 

to, any failure or alleged failure by Contractor to comply with any provision of law, 

any failure or alleged failure to timely and properly fulfill all of its obligations under 

the Contract Documents in strict accordance with their terms, and without limitation, 

any failure or alleged failure of Contractor’s obligations regarding any stop payment 

notice actions or liens, including Civil Wage and Penalty Assessments and/or Orders 

by the DIR.   

14.2.2 To the furthest extent permitted by California law, Contractor shall also 

defend Indemnitees, at its own expense, including but not limited to attorneys’ fees 

and costs, against all Claims caused by, arising out of, resulting from, or incidental 

to, in whole or in part, the performance of the Work under this Contract by the 

Contractor, its Subcontractors, vendors, or suppliers.  However, without impacting 

Contractor’s obligation to provide an immediate and ongoing defense of Indemnitees, 

the Contractor’s defense obligation shall be retroactively reduced by the proportion 

of the Indemnitees’ and/or Architect’s liability to the extent caused by the sole 

negligence, active negligence, or willful misconduct of the Indemnitees, and/or 

defects in design furnished by the Architect, as found by a court or arbitrator of 

competent jurisdiction.  The District shall have the right to accept or reject any legal 

representation that Contractor proposes to defend the Indemnitees.  If any 

Indemnitee provides its own defense due to failure to timely respond to tender of 

defense, rejection of tender of defense, or conflict of interest of proposed counsel, 

Contractor shall reimburse such Indemnitee for any expenditures.  Contractor’s 

defense obligation shall not be construed to negate, abridge, or otherwise reduce 

any right or obligation of defense that would otherwise exist as to any Indemnitee or 

other person described herein.  Contractor’s defense obligation includes, but is not 

limited to, any failure or alleged failure by Contractor to comply with any provision of 

law, any failure or alleged failure to timely and properly fulfill all of its obligations 

under the Contract Documents in strict accordance with their terms, and without 

limitation, any failure or alleged failure of Contractor’s obligations regarding any stop 

payment notice actions or liens, including Civil Wage and Penalty Assessments 

and/or Orders by the DIR.  The Contractor shall give prompt notice to the District in 

the event of any Claim(s).   
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14.2.3 Without limitation of the provisions herein, if the Contractor’s obligation to 

indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees 

as provided herein shall be determined to be void or unenforceable, in whole or in 

part, it is the intention of the parties that these circumstances shall not otherwise 

affect the validity or enforceability of the Contractor’s agreement to indemnify, 

defend, and hold harmless the rest of the Indemnitees, as provided herein.  Further, 

the Contractor shall be and remain fully liable on its agreements and obligations 

herein to the fullest extent permitted by law. 

14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide 

timely notification to Contractor of the receipt of any third-party Claim relating to 

this Contract.  The District shall be entitled to recover its reasonable costs incurred in 

providing said notification. 

14.2.5 In any and all Claims against any of the Indemnitees by any employee of 

the Contractor, any Subcontractor, anyone directly or indirectly employed by any of 

them or anyone for whose acts any of them may be liable, the Contractor’s 

indemnification obligation herein shall not be limited in any way by any limitation on 

the amount or type of damages, compensation, or benefits payable by or for the 

Contractor or any Subcontractor under workers’ compensation acts, disability benefit 

acts, or other employee benefit acts. 

14.2.6 The District may retain so much of the moneys due the Contractor as shall 

be considered necessary, until disposition of any such Claims or until the District, 

Architect(s) and Construction Manager(s) have received written agreement from the 

Contractor that they will unconditionally defend the District, Architect(s) and 

Construction Manager(s), their respective officers, agents and employees, and pay 

any damages due by reason of settlement or judgment. 

14.2.7 The Contractor’s defense and indemnification obligations hereunder shall 

survive the completion of Work, the warranty/guarantee period, and the termination 

of the Contract. 

15. TIME 

15.1 Notice to Proceed 

15.1.1 District may issue a Notice to Proceed within ninety (90) days from the 

date of the Notice of Award.  Once Contractor has received the Notice to Proceed, 

Contractor shall complete the Work within the period of time indicated in the 

Contract Documents. 

15.1.2 In the event that the District desires to postpone issuing the Notice to 

Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly 

understood that with reasonable notice to the Contractor, the District may postpone 

issuing the Notice to Proceed.  It is further expressly understood by Contractor that 

Contractor shall not be entitled to any claim of additional compensation as a result of 

the postponement of the issuance of the Notice to Proceed. 

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to 

Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  

Contractor’s termination due to a postponement shall be by written notice to District 
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within ten (10) days after receipt by Contractor of District's notice of postponement.  

It is further understood by Contractor that in the event that Contractor terminates 

the Contract as a result of postponement by the District, the District shall only be 

obligated to pay Contractor for the Work that Contractor had performed at the time 

of notification of postponement.  Should Contractor terminate the Contract as a 

result of a notice of postponement, District shall have the authority to award the 

Contract to the next lowest responsive responsible bidder. 

15.2 Computation of Time / Adverse Weather 

15.2.1 The Contractor will only be allowed a time extension for Adverse Weather 

conditions if requested by Contractor in compliance with the time extension request 

procedures and only if all of the following conditions are met: 

15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein 

and further specified in the Special Conditions; 

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in 

excess of five (5) hours of the indicated labor required to complete the scheduled 

tasks of Work on the day affected by the Adverse Weather; 

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather; 

15.2.1.4 Said delay adversely affects the critical path in the Construction 

Schedule; and 

15.2.1.5 Exceeds twelve (12) days of delay per year. 

15.2.2 If the aforementioned conditions are met, a non-compensable day-for-day 

extension will only be allowed for those days in excess of those indicated in the 

Special Conditions. 

15.2.3 The Contractor shall work seven (7) days per week, if necessary, 

irrespective of inclement weather, to maintain access and the Construction Schedule, 

and to protect the Work under construction from the effects of Adverse Weather, all 

at no further cost to the District. 

15.2.4 The Contract Time has been determined with consideration given to the 

average climate weather conditions prevailing in the County in which the Project is 

located. 

15.3 Hours of Work 

15.3.1 Sufficient Forces 

Contractor and Subcontractors shall continuously furnish sufficient and competent 

work forces with the required levels of familiarity with the Project and skill, training 

and experience to ensure the prosecution of the Work in accordance with the 

Construction Schedule. 

15.3.2 Performance During Working Hours 
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Work shall be performed during regular working hours as permitted by the 

appropriate governmental agency except that in the event of an emergency, or when 

required to complete the Work in accordance with job progress, Work may be 

performed outside of regular working hours with the advance written consent of the 

District and approval of any required governmental agencies. 

15.3.3 No Work during State Testing 

Contractor shall, at no additional cost to the District and at the District’s request, 

coordinate its Work to not disturb District students including, without limitation, not 

performing any Work when students at the Site are taking State or Federally-

required tests.  The District or District’s Representative will provide Contractor with a 

schedule of test dates concurrent with the District’s issuance of the Notice to 

Proceed, or as soon as test dates are made available to the District. 

15.4 Progress and Completion 

15.4.1 Time of the Essence 

Time limits stated in the Contract Documents are of the essence to the Contract.  By 

executing the Agreement, the Contractor confirms that the Contract Time is a 

reasonable period for performing the Work. 

15.4.2 No Commencement Without Insurance or Bonds 

The Contractor shall not commence operations on the Project or elsewhere prior to 

the effective date of insurance and bonds.  The date of commencement of the Work 

shall not be changed by the effective date of such insurance or bonds.  If Contractor 

commences Work without insurance and bonds, all Work is performed at Contractor’s 

peril and shall not be compensable until and unless Contractor secures bonds and 

insurance pursuant to the terms of the Contract Documents and subject to District 

claim for damages. 

15.5 Schedule 

Contractor shall provide to District, Construction Manager, and Architect a schedule in 

conformance with the Contract Documents and as required in the Notice to Proceed and 

the Contractor’s Submittals and Schedules section of these General Conditions. 

15.6 Expeditious Completion 

The Contractor shall proceed expeditiously with adequate forces and shall achieve 

Completion within the Contract Time. 

16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES 

16.1 Liquidated Damages 

Contractor and District hereby agree that the exact amount of damages for failure to 

complete the Work within the time specified is extremely difficult or impossible to 

determine.  If the Work is not completed within the time specified in the Contract 

Documents, it is understood that the District will suffer damage.  It being impractical 
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and unfeasible to determine the amount of actual damage, it is agreed the Contractor 

shall pay to District as fixed and liquidated damages, and not as a penalty, the amount 

set forth in the Agreement for each calendar day of delay in completion ($ 2,000.00).  

Contractor and its Surety shall be liable for the amount thereof pursuant to Government 

Code section 53069.85. 

16.2 Excusable Delay 

16.2.1 Contractor shall not be charged for liquidated damages because of any 

delays in completion of Work which are not the fault of Contractor or its 

Subcontractors, including acts of God as defined in Public Contract Code section 

7105, acts of enemy, epidemics, and quarantine restrictions.  Contractor shall, within 

five (5) calendar days of beginning of any delay, notify District in writing of causes of 

delay including documentation and facts explaining the delay and the direct 

correlation between the cause and effect.  District shall review the facts and extent 

of any delay and shall grant extension(s) of time for completing Work when, in its 

judgment, the findings of fact justify an extension.  Extension(s) of time shall apply 

only to that portion of Work affected by delay, and shall not apply to other portions 

of Work not so affected.  An extension of time may only be granted if Contractor has 

timely submitted the Construction Schedule as required herein. 

16.2.2 Contractor shall notify the District pursuant to the claims provisions in 

these General Conditions of any anticipated delay and its cause.  Following 

submission of a claim, the District may determine whether the delay is to be 

considered avoidable or unavoidable, how long it continues, and to what extent the 

prosecution and completion of the Work might be delayed thereby. 

16.2.3 In the event the Contractor requests an extension of Contract Time for 

unavoidable delay, such request shall be submitted in accordance with the provisions 

in the Contract Documents governing changes in Work.  When requesting time, 

requests must be submitted with full justification and documentation.  If the 

Contractor fails to submit justification, it waives its right to a time extension at a 

later date.  Such justification must be based on the official Construction Schedule as 

updated at the time of occurrence of the delay or execution of Work related to any 

changes to the Scope of Work.  Any claim for delay must include the following 

information as support, without limitation: 

16.2.3.1 The duration of the activity relating to the changes in the Work and 

the resources (manpower, equipment, material, etc.) required to perform the 

activities within the stated duration. 

16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes 

and/or delay showing the activity/activities in the Construction Schedule that are 

affected by the change and/or delay.  In particular, Contractor must show an 

actual impact to the schedule, after making a good faith effort to mitigate the 

delay by rescheduling the work, by providing an analysis of the schedule (“Time 

Impact Analysis”).  Such Time Impact Analysis shall describe in detail the cause 

and effect of the delay and the impact on the critical dates in the Project 

schedule. (A portion of any delay of seven (7) days or more must be provided.) 

16.2.3.3 A recovery schedule must be submitted within twenty (20) calendar 

days of written notification to the District of causes of delay. 
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16.3 No Additional Compensation for Delays Within Contractor’s Control 

16.3.1 Contractor is aware that governmental agencies, including, without 

limitation, the Division of the State Architect, the Department of General Services, 

gas companies, electrical utility companies, water districts, and other agencies may 

have to approve Contractor-prepared drawings or approve a proposed installation.  

Accordingly, Contractor shall include in its bid, time for possible review of its 

drawings and for reasonable delays and damages that may be caused by such 

agencies.  Thus, Contractor is not entitled to make a claim for damages or delays 

arising from the review of Contractor’s drawings. 

16.3.2 Contractor shall only be entitled to compensation for delay when all of the 

following conditions are met: 

16.3.2.1 The District is responsible for the delay; 

16.3.2.2 The delay is unreasonable under the circumstances involved; 

16.3.2.3 The delay was not within the contemplation of the District and 

Contractor;  

16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s 

reasonable diligence; and 

16.3.2.5 Contractor timely complies with the claims procedure of the Contract 

Documents. 

16.4 Float or Slack in the Schedule 

Float or slack is the amount of time between the early start date and the late start date, 

or the early finish date and the late finish date, of any of the activities in the schedule.  

Float or slack is not for the exclusive use of or benefit of either the District or the 

Contractor, but its use shall be determined solely by the District. 

17. CHANGES IN THE WORK 

17.1 No Changes Without Authorization 

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in 

the Work without an executed Change Order or a written Construction Change 

Directive authorized by the District as herein provided.  District shall not be liable for 

the cost of any extra work or any substitutions, changes, additions, omissions, or 

deviations from the Drawings and Specifications unless the District's governing board 

has authorized the same and the cost thereof has been approved in writing by 

Change Order or Construction Change Directive in advance of the changed Work 

being performed.  No extension of time for performance of the Work shall be allowed 

hereunder unless claim for such extension is made at the time changes in the Work 

are ordered, and such time duly adjusted and approved in writing in the Change 

Order or Construction Change Directive.  Contractor shall be responsible for any 

costs incurred by the District for professional services and DSA fees and/or delay to 

the Project Schedule, if any, for DSA to review any request for changes to the DSA 

approved plans and specifications for the convenience of the Contractor and/or to 
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accommodate the Contractor’s means and methods.  The provisions of the Contract 

Documents shall apply to all such changes, additions, and omissions with the same 

effect as if originally embodied in the Drawings and Specifications. 

17.1.2 Contractor shall perform immediately all work that has been authorized by 

a fully executed Change Order or Construction Change Directive.  Contractor shall be 

fully responsible for any and all delays and/or expenses caused by Contractor's 

failure to expeditiously perform this Work. 

17.1.3 Should any Change Order result in an increase in the Contract Price or 

extend the Contract Time, the cost of or length of extension in that Change Order 

shall be agreed to, in writing, by the District in advance of the Work by Contractor, 

and shall be subject to the monetary limitations set forth in Public Contract Code 

section 20118.4.  In the event that Contractor proceeds with any change in Work 

without a Change Order executed by the District or Construction Change Directive, 

Contractor waives any claim of additional compensation or time for that additional 

work. Under no circumstances shall Contractor be entitled to any claim of additional 

compensation or time not expressly requested by Contractor in a Proposed Change 

Order or approved by District in an executed Change Order.  

17.1.4 A Change order or Construction Change Directive will become effective 

when approved by the Board, notwithstanding that Contractor has not signed it. A 

Change Order or Construction Change Directive will become effective without 

Contractor’s signature provided District indicates it as a “Unilateral Change Order”. 

Any dispute as to the adjustment in the Contract Price or Contract Time, if any, of 

the Unilateral Change Order shall be resolved pursuant to the Payment and Claims 

and Disputes provisions herein.  

17.1.5 Contractor understands, acknowledges, and agrees that the reason for 

District authorization is so that District may have an opportunity to analyze the Work 

and decide whether the District shall proceed with the Change Order or alter the 

Project so that a change in Work becomes unnecessary. 

17.2 Architect Authority 

The Architect will have authority to order minor changes in the Work not involving any 

adjustment in the Contract Price, or an extension of the Contract Time, or a change that 

is inconsistent with the intent of the Contract Documents.  These changes shall be 

effected by written Change Order, Construction Change Directive, by Architect’s 

response(s) to RFI(s), or by Architect’s Supplemental Instructions (“ASI”). 

17.3 Change Orders 

17.3.1 A Change Order is a written instrument prepared and issued by the 

District and/or the Architect and signed by the District (as authorized by the District's 

Governing Board), the Contractor, the Architect, and approved by the Project 

Inspector (if necessary) and DSA (if necessary), stating their agreement regarding 

all of the following: 

17.3.1.1 A description of a change in the Work; 

17.3.1.2 The amount of the adjustment in the Contract Price, if any; and 



 

BID 628 
New Del Sol Soils Management Project 

OXNARD UNION HIGH SCHOOL DISTRICT 
GENERAL CONDITIONS 

 DOCUMENT 00 72 13 -46 

 

17.3.1.3 The extent of the adjustment in the Contract Time, if any. 

17.4 Construction Change Directives 

17.4.1 A Construction Change Directive is a written order prepared and issued by 

the District, the Construction Manager, and/or the Architect and signed by the 

District and the Architect, directing a change in the Work.  The District may, as 

provided by law, by Construction Change Directive and without invalidating the 

Contract, order changes in the Work consisting of additions, deletions, or other 

revisions.  The adjustment to the Contract Price or Time, if any, is subject to the 

provisions of this section regarding Changes in the Work.  If all or a portion of the 

Project is being funded by funds requiring approval by the State Allocation Board 

(“SAB”), these revisions may be subject to compensation once approval of same is 

received and funded by the SAB, and funds are released by the Office of Public 

School Construction (“OPSC”).  Any dispute as to the adjustment in the Contract 

Price, if any, of the Construction Change Directive or timing of payment shall be 

resolved pursuant to the Payment and Claims and Disputes provisions herein. 

17.4.2 The District may issue a Construction Change Directive in the absence of 

agreement on the terms of a Change Order. 

17.5 Force Account Directives 

17.5.1 When work, for which a definite price has not been agreed upon in 

advance, is to be paid for on a force account basis, all direct costs necessarily 

incurred and paid by the Contractor for labor, material, and equipment used in the 

performance of that Work, shall be subject to the approval of the District and 

compensation will be determined as set forth herein. 

17.5.2 The District will issue a Force Account Directive to proceed with the Work 

on a force account basis, and a not-to-exceed budget will be established by the 

District. 

17.5.3 All requirements regarding direct cost for labor, labor burden, material, 

equipment, and markups on direct costs for overhead and profit described in this 

section shall apply to Force Account Directives.  However, the District will only pay 

for actual costs verified in the field by the District or its authorized representative(s) 

on a daily basis. 

17.5.4 The Contractor shall be responsible for all cost related to the 

administration of Force Account Directive.  The markup for overhead and profit for 

Contractor modifications shall be full compensation to the Contractor to administer 

Force Account Directive, and Contractor shall not be entitled to separately recover 

additional amounts for overhead and/or profit. 

17.5.5 The Contractor shall notify the District or its authorized representative(s) 

at least twenty-four (24) hours prior to proceeding with any of the force account 

work.  Furthermore, the Contractor shall notify the District when it has consumed 

eighty percent (80%) of the budget, and shall not exceed the budget unless 

specifically authorized in writing by the District.  The Contractor will not be 

compensated for force account work in the event that the Contractor fails to timely 
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notify the District regarding the commencement of force account work, or exceeding 

the force account budget. 

17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis, 

submit a daily force account report on a form supplied by the District no later than 

5:00 p.m. each day.  The report shall contain a detailed itemization of the daily 

labor, material, and equipment used on the force account work only.  The names of 

the individuals performing the force account work shall be included on the daily force 

account reports.  The type and model of equipment shall be identified and listed.  

The District will review the information contained in the reports, and sign the reports 

no later than the next work day, and return a copy of the report to the Contractor for 

their records.  The District will not sign, nor will the Contractor receive compensation 

for work the District cannot verify.  The Contractor will provide a weekly force 

account summary indicating the status of each Force Account Directive in terms of 

percent complete of the not-to-exceed budget and the estimated percent complete of 

the work. 

17.5.7 In the event the Contractor and the District reach a written agreement on 

a set cost for the work while the work is proceeding based on a Force Account 

Directive, the Contractor’s signed daily force account reports shall be discontinued 

and all previously signed reports shall be invalid. 

17.6 Price Request 

17.6.1 Definition of Price Request 

A Price Request is a written request prepared by the Architect requesting the 

Contractor to submit to the District and the Architect an estimate of the effect of a 

proposed change in the Work on the Contract Price and the Contract Time. 

17.6.2 Scope of Price Request 

A Price Request shall contain adequate information, including any necessary 

Drawings and Specifications, to enable Contractor to provide the cost breakdowns 

required herein.  The Contractor shall not be entitled to any additional compensation 

for preparing a response to a Price Request, whether ultimately accepted or not. 

17.7 Proposed Change Order 

17.7.1 Definition of Proposed Change Order 

A Proposed Change Order (“PCO”) is a written request prepared by the Contractor 

requesting that the District and the Architect issue a Change Order based upon a 

proposed change to the Work. 

17.7.2 Changes in Contract Price 

A PCO shall include breakdowns and backup documentation pursuant to the revisions 

herein and sufficient, in the District’s judgment, to validate any change in Contract 

Price.  In no case shall Contractor or any of its Subcontractors be permitted to 

reserve rights for additional compensation for Change Order Work. 
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17.7.3 Changes in Time 

A PCO shall also include any changes in time required to complete the Project.  Any 

additional time requested shall not be the number of days to make the proposed 

change, but must be based upon the impact to the Construction Schedule as defined 

in the Contract Documents.  The Contractor shall justify the proposed change in time 

by submittal of a schedule analysis that accurately shows the impact of the change 

on the critical path of the Construction Schedule (“Time Impact Analysis”).  If 

Contractor fails to request a time extension in a PCO, including the Time Impact 

Analysis, then the Contractor is thereafter precluded from requesting, and waives 

any right to request, additional time and/or claim a delay.  In no case shall 

Contractor or any of its Subcontractors be permitted to reserve rights for additional 

time for Change Order Work. A PCO that leaves the amount of time requested blank, 

or states that such time requested is “to be determined”, is not permitted and shall 

also constitute a waiver of any right to request additional time and/or claim a delay.   

17.7.4 Unknown and/or Unforeseen Conditions 

If there is an Allowance, then Contractor must submit a Request for Allowance 

Expenditure Directive, including supporting documentation as described below, to 

receive authorization for the release of funds from the Allowance. Allowance 

Expenditure Directives shall be based on Contractor’s costs, without overhead and 

profit, for products, delivery, installation, labor, insurance, payroll, taxes, bonding 

and equipment rental will be included in Allowance Expenditure Directive authorizing 

expenditure of funds from this Allowance. No overhead and profit shall be added to 

the Allowance Expenditure Directive. If cost of the unforeseen condition(s) exceed 

the Allowance, Contractor must submit a PCO for amounts in excess of the Allowance 

requesting an increase in Contract Price and/or Contract Time that is based at least 

partially on Contractor’s assertion that Contractor has encountered unknown and/or 

unforeseen condition(s) on the Project, then Contractor shall base the PCO on 

provable information that, beyond a reasonable doubt and to the District’s 

satisfaction, demonstrates that the unknown and/or unforeseen condition(s) were 

actually unknown and/or unforeseen and that the condition(s) were reasonably 

unknown and/or unforeseen.  If not, the District shall deny the PCO as 

unsubstantiated, and the Contractor shall complete the Project without any increase 

in Contract Price and/or Contract Time based on that PCO. 

17.7.5 Time to Submit Proposed Change Order 

Contractor shall submit its PCO within five (5) working days of the date Contractor 

discovers, or reasonably should have discovered, the circumstances giving rise to the 

PCO, unless additional time to submit a PCO is granted in writing by the District.  

Time is of the essence in Contractor’s submission of PCOs so that the District can 

promptly investigate the basis for the PCO.  Accordingly, if Contractor fails to submit 

its PCO within this timeframe, Contractor waives, releases, and discharges any right 

to assert or claim any entitlement to an adjustment of the Contract Price and/or 

Time based on circumstances giving rise to the PCO. 

17.7.6 Proposed Change Order Certification 

In submitting a PCO, Contractor certifies and affirms that the cost and/or time 

request is submitted in good faith, that the cost and/or time request is accurate and 
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in accordance with the provisions of the Contract Documents, and the Contractor 

submits the cost and/or request for extension of time recognizing the significant civil 

penalties and treble damages which follow from making a false claim or presenting a 

false claim under Government Code section 12650 et seq. 

It is expressly understood that the value of the extra Work or changes expressly 

includes any and all of the Contractor’s costs and expenses, direct and indirect, 

resulting from additional time required on the Project or resulting from delay to the 

Project including, without limitation, cumulative impacts. Contractor is not entitled to 

separately recover amounts for overhead or other indirect costs. Any costs, 

expenses, damages, or time extensions not included are deemed waived.  

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY] 
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17.8 Format for Proposed Change Order 

17.8.1 The following format shall be used as applicable by the District and the 

Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and 

deductions to the Contract, supported by attached documentation.  Any spaces left 

blank will be deemed no change to cost or time. 

 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 

(a) Material (attach suppliers’ invoice or itemized quantity 

and unit cost plus sales tax) 

  

(b) Add Labor (attach itemized hours and rates, fully 

encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   

(d) Subtotal   

(e) Add Overhead and Profit for any and all tiers of 

Subcontractor, the total not to exceed ten percent 

(10%) of Item (d) 

  

(f) Subtotal   

(g) Add Overhead and Profit for Contractor, not to 

exceed five percent (5%) of Item (f) 

  

(h) Subtotal   

(i) Add Bond and Insurance, not to exceed one and a half 

percent (1.5%) of Item (h) 

  

(j) TOTAL   

    

(k) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 

  

 WORK PERFORMED BY CONTRACTOR ADD DEDUCT 

(a) Material (attach itemized quantity and unit cost plus 

sales tax) 

  

(b) Add Labor (attach itemized hours and rates, fully 

encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   

(d) Subtotal   

(e) Add Overhead and Profit for Contractor, not to 

exceed fifteen percent (15%) of Item (d) 

  

(f) Subtotal   

(g) Add Bond and Insurance, not to exceed one and a half 

percent (1.5%) of Item (f) 

  

(h) TOTAL   

   

(i) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 

Days 

17.8.2 Labor.  Contractor shall be compensated for the costs of labor actually 

and directly utilized in the performance of the Work.  Such labor costs shall be the 

actual cost, not to exceed prevailing wage rates in the locality of the Site and shall 

be in the labor classification(s) necessary for the performance of the Work, plus 

employer payments of payroll taxes and insurance, health and welfare, pension, 
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vacation, apprenticeship funds, and other direct costs resulting from Federal, State 

or local laws. Labor costs shall exclude costs incurred by the Contractor in preparing 

estimate(s) of the costs of the change in the Work, in the maintenance of records 

relating to the costs of the change in the Work, coordination and assembly of 

materials and information relating to the change in the Work or performance thereof, 

or the supervision and other overhead and general conditions costs associated with 

the change in the Work or performance thereof, including but not limited to the cost 

for the job superintendent. 

17.8.3 Materials.  Contractor shall be compensated for the costs of materials 

necessarily and actually used or consumed in connection with the performance of the 

change in the Work.  Costs of materials may include reasonable costs of 

transportation from a source closest to the Site of the Work and delivery to the Site. 

If discounts by material suppliers are available for materials necessarily used in the 

performance of the change in the Work, they shall be credited to the District.  If 

materials necessarily used in the performance of the change in the Work are 

obtained from a supplier or source owned in whole or in part by the Contractor, 

compensation therefor shall not exceed the current wholesale price for such 

materials.  If, in the reasonable opinion of the District, the costs asserted by the 

Contractor for materials in connection with any change in the Work are excessive, or 

if the Contractor fails to provide satisfactory evidence of the actual costs of such 

materials from its supplier or vendor of the same, the costs of such materials and the 

District’s obligation to pay for the same shall be limited to the then lowest wholesale 

price at which similar materials are available in the quantities required to perform 

the change in the Work.  The District may elect to furnish materials for the change in 

the Work, in which event the Contractor shall not be compensated for the costs of 

furnishing such materials or any mark-up thereon. 

17.8.4 Equipment.  As a precondition to the District’s duty to pay for Equipment 

rental or loading and transportation, Contractor shall provide satisfactory evidence of 

the actual costs of Equipment from the supplier, vendor or rental agency of same.  

Contractor shall be compensated for the actual cost of the necessary and direct use 

of Equipment in the performance of the change in the Work.  Use of such Equipment 

in the performance of the change in the Work shall be compensated in increments of 

fifteen (15) minutes. Rental time for Equipment moved by its own power shall 

include time required to move such Equipment to the site of the Work from the 

nearest available rental source of the same.  If Equipment is not moved to the Site 

by its own power, Contractor will be compensated for the loading and transportation 

costs in lieu of rental time.  The foregoing notwithstanding, neither moving time or 

loading and transportation time shall be allowed if the Equipment is used for 

performance of any portion of the Work other than the change in the Work.  Unless 

prior approval in writing is obtained by the Contractor from the Architect, the Project 

Inspector and the District, no costs or compensation shall be allowed for time while 

Construction Equipment is inoperative, idle or on standby, for any reason.  

Contractor shall not be entitled to an allowance or any other compensation for 

Equipment or tools used in the performance of change in the Work where such 

Equipment or tools have a replacement value of $500.00 or less.  Equipment costs 

claimed by the Contractor in connection with the performance of any Work shall not 

exceed rental rates established by distributors or construction equipment rental 

agencies in the locality of the Site; any costs asserted which exceed such rental rates 

shall not be allowed or paid.  Unless otherwise specifically approved in writing by the 

Architect, the Project Inspector and the District, the allowable rate for the use of 
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Equipment in connection with the Work shall constitute full compensation to the 

Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary 

attachments, repairs or maintenance of any kind, depreciation, storage, insurance, 

labor (exclusive of labor costs of the Equipment operator), and any and all other 

costs incurred by the Contractor incidental to the use of such Equipment. 

17.8.5 Overhead and Profit.  The phrase “Overhead and Profit” shall include 

field and office supervisors and assistants, watchperson, use of small tools, 

consumable, insurance other than construction bonds and insurance required herein, 

and general conditions costs and home office expenses. 

17.9 Change Order Certification 

17.9.1 All Change Orders and PCOs must include the following certification by the 

Contractor, either in the form specifically or incorporated by this reference: 

17.9.1.1 The undersigned Contractor approves the foregoing as to the changes, 

if any, to the Contract Price specified for each item, and as to the extension of 

time allowed, if any, for completion of the entire Work as stated herein, and 

agrees to furnish all labor, materials, and service, and perform all work necessary 

to complete any additional work specified for the consideration stated herein.  

Submission of sums which have no basis in fact or which Contractor knows are 

false are at the sole risk of Contractor and may be a violation of the False Claims 

Act set forth under Government Code section 12650 et seq.  It is understood that 

the changes herein to the Contract shall only be effective when approved by the 

governing board of the District. 

17.9.1.2 It is expressly understood that the value of the extra Work or changes 

expressly includes any and all of the Contractor’s costs and expenses, direct and 

indirect, resulting from additional time required on the Project or resulting from 

delay to the Project including, without limitation, cumulative impacts.  Contractor 

is not entitled to separately recover amounts for overhead or other indirect costs.  

Any costs, expenses, damages, or time extensions not included are deemed 

waived. 

17.9.2       Accord and Satisfaction: Contractor’s execution of any Change Order 

shall constitute a full accord and satisfaction, and release, of all Contractor (and if 

applicable, Subcontractor) claims for additional time, money or other relief arising 

from or relating to the subject matter of the change including, without limitation, 

impacts of all types, cumulative impacts, inefficiency, overtime, delay and any other 

type of claim.  

17.10 Determination of Change Order Cost 

17.10.1 The amount of the increase or decrease in the Contract Price from a 

Change Order, if any, shall be determined in one or more of the following ways as 

applicable to a specific situation and at the District's discretion: 

17.10.1.1 District acceptance of a PCO; 

17.10.1.2 By unit prices contained in Contractor’s original bid; 
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17.10.1.3 By agreement between District and Contractor. 

17.11 Deductive Change Orders 

All deductive Change Order(s) must be prepared pursuant to the provisions herein.  

Where a portion of the Work is deleted from the Contract, the reasonable value of the 

deducted work less the value of work performed shall be considered the appropriate 

deduction.  The value submitted on the Schedule of Values shall be used to calculate the 

credit amount unless the bid documentation is being held in escrow as part of the 

Contract Documents.  Unit Prices, if any, may be used in District’s discretion in 

calculating reasonable value. If Contractor offers a proposed amount for a deductive 

Change Order(s), Contractor shall include a minimum of five percent (5%) total profit 

and overhead to be deducted with the amount of the work of the Change Order(s).  If 

Subcontractor work is involved, Subcontractors shall also include a minimum of five 

percent (5%) profit and overhead to be deducted with the amount of its deducted work.  

Any deviation from this provision shall not be allowed. 

17.12 Addition or Deletion of Alternate Bid Item(s) 

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during 

Contractor’s performance of the Work, the District may elect to add or delete any such 

Alternate Bid Item(s) if not included in the Contract at the time of award.  If the District 

elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for 

such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the 

parties agree to a different price and the Contract Time shall be adjusted by the number 

of days allocated in the Contract Documents.  If days are not allocated in the Contract 

Documents, the Contract Time shall be equitably adjusted. 

17.13 Discounts, Rebates, and Refunds 

For purposes of determining the cost, if any, of any change, addition, or omission to the 

Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of 

surplus materials and equipment shall accrue and be credited to the Contractor, and the 

Contractor shall make provisions so that such discounts, rebates, refunds, and returns 

may be secured, and the amount thereof shall be allowed as a reduction of the 

Contractor’s cost in determining the actual cost of construction for purposes of any 

change, addition, or omission in the Work as provided herein. 

17.14 Accounting Records 

With respect to portions of the Work performed by Change Orders and Construction 

Change Directives, the Contractor shall keep and maintain cost-accounting records 

satisfactory to the District, including, without limitation, Job Cost Reports as provided in 

these General Conditions, which shall be available to the District on the same terms as 

any other books and records the Contractor is required to maintain under the Contract 

Documents.  Such records shall include without limitation hourly records for Labor and 

Equipment and itemized records of materials and Equipment used that day in connection 

with the performance of any Work.  All records maintained hereunder shall be subject to 

inspection, review and/or reproduction by the District, the Architect or the Project 

Inspector upon request.  In the event that the Contractor fails or refuses, for any 

reason, to maintain or make available for inspection, review and/or reproduction such 
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records, the District’s reasonable good faith determination of the extent of adjustment to 

the Contract Price shall be final, conclusive, dispositive and binding upon Contractor. 

17.15 Notice Required 

If the Contractor desires to make a claim for an increase in the Contract Price, or any 

extension in the Contract Time for completion, it shall notify the District pursuant to the 

provisions herein, including the Article on Claims and Disputes.  No claim shall be 

considered unless made in accordance with this subparagraph.  Contractor shall proceed 

to execute the Work even though the adjustment may not have been agreed upon.  Any 

change in the Contract Price or extension of the Contract Time resulting from such claim 

shall be authorized by a Change Order. 

17.16 Applicability to Subcontractors 

Any requirements under this Article shall be equally applicable to Change Orders or 

Construction Change Directives issued to Subcontractors by the Contractor to the extent 

as required by the Contract Documents. 

17.17 Alteration to Change Order Language 

Contractor shall not alter Change Orders or reserve time in Change Orders.  Change 

Orders altered in violation of this provision, if in conflict with the terms set forth herein, 

shall be construed in accordance with the terms set forth herein.  Contractor shall 

execute finalized Change Orders and proceed under the provisions herein with proper 

notice. 

17.18 Failure of Contractor to Execute Change Order 

Contractor shall be in default of the Contract if Contractor fails to execute a Change 

Order when the Contractor agrees with the addition and/or deletion of the Work in that 

Change Order. 
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18. REQUEST FOR INFORMATION 

18.1 Any Request for Information shall reference all applicable Contract 

Document(s), including Specification section(s), detail(s), page number(s), drawing 

number(s), and sheet number(s), etc.  The Contractor shall make suggestions and 

interpretations of the issue raised by each Request for Information.  A Request for 

Information cannot modify the Contract Price, Contract Time, or the Contract 

Documents.  Upon request by the District, Contractor shall provide an electronic copy of 

the Request for Information in addition to the hard copy. 

18.2 The Contractor shall be responsible for any costs incurred for professional 

services that District may deduct from any amounts owing to the Contractor, if a 

Request for Information requests an interpretation or decision of a matter where the 

information sought is equally available to the party making the request.  District, at its 

sole discretion, shall deduct from and/or invoice Contractor for all the professional 

services arising herein. 

19. PAYMENTS 

19.1 Contract Price 

The Contract Price is stated in the Agreement and, including authorized adjustments, is 

the total amount payable by the District to the Contractor for performance of the Work 

under the Contract Documents. 

19.2 Applications for Progress Payments 

19.2.1 Procedure for Applications for Progress Payments 

19.2.1.1 Application for Progress Payment 

19.2.1.1.1 Not before the fifth (5th) day of each calendar month during 

the progress of the Work, Contractor shall submit to the District and the 

Architect an itemized Application for Payment for operations completed in 

accordance with the Schedule of Values.  Such application shall be notarized, 

if required, and supported by the following or each portion thereof unless 

waived by the District in writing: 

19.2.1.1.1.1 The amount paid to the date of the Application to the 

Contractor, to all its Subcontractors, and all others furnishing labor, 

material, or equipment for its Contract; 

19.2.1.1.1.2 The amount being requested under the Application for 

Payment by the Contractor on its own behalf and separately stating the 

amount requested on behalf of each of the Subcontractors and all others 

furnishing labor, material, and equipment under the Contract; 

19.2.1.1.1.3 The balance that will be due to each of such entities 

after said payment is made; 

19.2.1.1.1.4 A certification that the As-Built Drawings and annotated 

Specifications are current; 
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19.2.1.1.1.5 Itemized breakdown of work done for the purpose of 

requesting partial payment; 

19.2.1.1.1.6 An updated and acceptable construction schedule in 

conformance with the provisions herein; 

19.2.1.1.1.7 The additions to and subtractions from the Contract 

Price and Contract Time; 

19.2.1.1.1.8 A total of the retentions held; 

19.2.1.1.1.9 Material invoices, evidence of equipment purchases, 

rentals, and other support and details of cost as the District may require 

from time to time; 

19.2.1.1.1.10 The percentage of completion of the Contractor’s Work 

by line item; 

19.2.1.1.1.11 Schedule of Values updated from the preceding 

Application for Payment; 

19.2.1.1.1.12 A duly completed and executed conditional waiver and 

release upon progress payment compliant with Civil Code section 8132 

from the Contractor and each subcontractor of any tier and supplier to be 

paid from the current progress payment; 

19.2.1.1.1.13 A duly completed and executed unconditional waiver and 

release upon progress payment compliant with Civil Code section 8134 

from the Contractor and each subcontractor of any tier and supplier that 

was paid from the previous progress payment(s); and 

19.2.1.1.1.14 A certification by the Contractor of the following: 

The Contractor warrants title to all Work performed as of the date of this 

payment application has been completed in accordance with the Contract 

Documents for the Project.  The Contractor further warrants that all 

amounts have been paid for work which previous Certificates for Payment 

were issued and payments received and all Work performed as of the date 

of this payment application is free and clear of liens, claims, security 

interests, or encumbrances in favor of the Contractor, Subcontractors, 

material and equipment suppliers, workers, or other persons or entities 

making a claim by reason of having provided labor, materials, and 

equipment relating to the Work, except those of which the District has 

been informed.  Submission of sums which have no basis in fact or which 

Contractor knows are false are at the sole risk of Contractor and may be a 

violation of the False Claims Act set forth under Government Code section 

12650 et seq.   

19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act 

set forth in Government Code section 12650 et seq. for information 

provided with any Application for Progress Payment. 
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19.2.1.1.1.16 All remaining certified payroll records (“CPR(s)”) for 

each journeyman, apprentice, worker, or other employee employed by the 

Contractor and/or each Subcontractor in connection with the Work for the 

period of the Application for Payment.  As indicated herein, the District 

shall not make any payment to Contractor until: 

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide 

electronic CPRs weekly for all weeks any journeyman, apprentice, 

worker or other employee was employed in connection with the Work 

directly to the DIR, or within ten (10) days of any request by the 

District or the DIR, and 

19.2.1.1.1.16.2 Any delay in Contractor and/or its 

Subcontractor(s) providing CPRs in a timely manner may directly delay 

the Contractor’s payment. 

19.2.1.1.2 Applications received after June 20th will not be paid until the 

second week of July and applications received after December 12th will not be 

paid until the first week of January. 

19.2.2 Prerequisites for Progress Payments 

19.2.2.1 First Payment Request:  The following items, if applicable, 

must be completed before the District will accept and/or process the 

Contractor's first payment request: 

19.2.2.1.1 Installation of the Project sign; 

19.2.2.1.2 Installation of field office; 

19.2.2.1.3 Installation of temporary facilities and fencing; 

19.2.2.1.4 Schedule of Values; 

19.2.2.1.5 Contractor’s Construction Schedule; 

19.2.2.1.6 Schedule of unit prices, if applicable; 

19.2.2.1.7 Submittal Schedule; 

19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the 

payment application; 

19.2.2.1.9 Copies of necessary permits; 

19.2.2.1.10 Copies of authorizations and licenses from governing 

authorities; 

19.2.2.1.11 Initial progress report; 

19.2.2.1.12 Surveyor qualifications; 
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19.2.2.1.13 Written acceptance of District's survey of rough grading, if 

applicable; 

19.2.2.1.14 List of all Subcontractors, with names, license numbers, 

telephone numbers, and Scope of Work; 

19.2.2.1.15 All bonds and insurance endorsements; and 

19.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job 

site secretary, record documents recorder, and job site superintendent. 

19.2.2.2 Second Payment Request:  The District will not process the second 

payment request until and unless all submittals and Shop Drawings have been 

accepted for review by the Architect. 

19.2.2.3 No Waiver of Criteria:  Any payments made to Contractor where 

criteria set forth herein have not been met shall not constitute a waiver of said 

criteria by District.  Instead, such payment shall be construed as a good faith 

effort by District to resolve differences so Contractor may pay its Subcontractors 

and suppliers.  Contractor agrees that failure to submit such items may constitute 

a breach of contract by Contractor and may subject Contractor to termination. 

19.3 Progress Payments 

19.3.1 District’s Approval of Application for Payment 

19.3.1.1 Upon receipt of an Application for Payment, The District shall act in 

accordance with both of the following: 

19.3.1.1.1 Each Application for Payment shall be reviewed by the District 

as soon as practicable after receipt for the purpose of determining that the 

Application for Payment is a proper Application for Payment. 

19.3.1.1.2 Any Application for Payment determined not to be a proper 

Application for Payment suitable for payment shall be returned to the 

Contractor as soon as practicable, but not later than seven (7) days, after 

receipt.  An Application for Payment returned pursuant to this paragraph shall 

be accompanied by a document setting forth in writing the reasons why the 

Application for Payment is not proper.  The number of days available to the 

District to make a payment without incurring interest pursuant to this section 

shall be reduced by the number of days by which the District exceeds this 

seven-day return requirement. 

19.3.1.1.3 An Application for Payment shall be considered properly 

executed if funds are available for payment of the Application for Payment, 

and payment is not delayed due to an audit inquiry by the financial officer of 

the District. 

19.3.1.2 The District’s review of the Contractor’s Application for Payment will be 

based on the District’s and the Architect’s observations at the Site and the data 

comprising the Application for Payment that the Work has progressed to the point 

indicated and that, to the best of the District’s and the Architect’s knowledge, 
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information, and belief, the quality of the Work is in accordance with the Contract 

Documents.  The foregoing representations are subject to: 

19.3.1.2.1 Observation of the Work for general conformance with the 

Contract Documents, 

19.3.1.2.2 Results of subsequent tests and inspections, 

19.3.1.2.3 Minor deviations from the Contract Documents correctable prior 

to completion, and 

19.3.1.2.4 Specific qualifications expressed by the Architect. 

19.3.1.3 District’s approval of the certified Application for Payment shall be 

based on Contractor complying with all requirements for a fully complete and 

valid certified Application for Payment. 

19.3.2 Payments to Contractor 

19.3.2.1 Within thirty (30) days after approval of the Application for Payment, 

Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of 

the Work performed (as verified by Architect and Inspector and certified by 

Contractor) up to the last day of the previous month, less the aggregate of 

previous payments and amount to be withheld.  The value of the Work completed 

shall be Contractor’s best estimate.  No inaccuracy or error in said estimate shall 

operate to release the Contractor, or any Surety upon any bond, from damages 

arising from such Work, or from the District's right to enforce each and every 

provision of this Contract, and the District shall have the right subsequently to 

correct any error made in any estimate for payment. 

19.3.2.2 The Contractor shall not be entitled to have any payment requests 

processed, or be entitled to have any payment made for Work performed, so long 

as any lawful or proper direction given by the District concerning the Work, or 

any portion thereof, remains incomplete. 

19.3.2.3 If the District fails to make any progress payment within thirty (30) 

days after receipt of an undisputed and properly submitted Application for 

Payment from the Contractor, the District shall pay interest to the Contractor 

equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the 

Code of Civil Procedure. 

19.3.3 No Waiver 

No payment by District hereunder shall be interpreted so as to imply that District has 

inspected, approved, or accepted any part of the Work.  Notwithstanding any 

payment, the District may enforce each and every provision of this Contract.  The 

District may correct or require correction of any error subsequent to any payment. 
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19.4 Decisions to Withhold Payment 

19.4.1 Reasons to Withhold Payment 

The District may withhold payment in whole, or in part, to the extent reasonably 

necessary to protect the District if, in the District's opinion, the representations to 

the District required herein cannot be made.  The District may withhold payment, in 

whole, or in part, to such extent as may be necessary to protect the District from 

loss because of, but not limited to any of the following: 

19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of 

written notice to Contractor. 

19.4.1.2 Stop Payment Notices or other liens served upon the District as a 

result of the Contract.  Contractor agrees that the District may withhold up to 

125% of the amount claimed in the Stop Payment Notice to answer the claim and 

to provide for the District’s reasonable cost of any litigation pursuant to the stop 

payment notice. 

19.4.1.3 Liquidated damages assessed against the Contractor. 

19.4.1.4 The cost of completion of the Contract if there exists a reasonable 

doubt that the Work can be completed for the unpaid balance of the Contract 

Price or by the completion date. 

19.4.1.5 Damage to the District or other contractor(s). 

19.4.1.6 Unsatisfactory prosecution of the Work by the Contractor. 

19.4.1.7 Failure to store and properly secure materials. 

19.4.1.8 Failure of the Contractor to submit, on a timely basis, proper, 

sufficient, and acceptable documentation required by the Contract Documents, 

including, without limitation, a Construction Schedule, Schedule of Submittals, 

Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data 

and samples, Proposed product lists, executed Change Orders, and/or verified 

reports. 

19.4.1.9 Failure of the Contractor to maintain As-Built Drawings. 

19.4.1.10 Erroneous estimates by the Contractor of the value of the Work 

performed, or other false statements in an Application for Payment. 

19.4.1.11 Unauthorized deviations from the Contract Documents. 

19.4.1.12 Failure of the Contractor to prosecute the Work in a timely manner in 

compliance with the Construction Schedule, established progress schedules, 

and/or completion dates. 

19.4.1.13 Failure to provide acceptable electronic certified payroll records, as 

required by the Labor Code, by these Contract Documents, or by written request; 

for each journeyman, apprentice, worker, or other employee employed by the 
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Contractor and/or by each Subcontractor in connection with the Work for the 

period of the Application for Payment or if payroll records are delinquent or 

inadequate. 

19.4.1.14 Failure to properly pay prevailing wages as required in Labor Code 

section 1720 et seq., failure to comply with any other Labor Code requirements, 

and/or failure to comply with labor compliance monitoring and enforcement by 

the DIR. 

19.4.1.15 Allowing an unregistered subcontractor, as described in Labor Code 

section 1725.5, to engage in the performance of any work under this Contract. 

19.4.1.16 Failure to properly maintain or clean up the Site. 

19.4.1.17 Failure to timely indemnify, defend, or hold harmless the District. 

19.4.1.18 Any payments due to the District, including but not limited to 

payments for failed tests, utilities changes, or permits. 

19.4.1.19 Failure to pay Subcontractor(s) or supplier(s) as required by law and 

by the Contract Documents. 

19.4.1.20 Failure to pay any royalty, license or similar fees. 

19.4.1.21 Contractor is otherwise in breach, default, or in substantial violation 

of any provision of this Contract. 

19.4.1.22 Failure to perform any implementation and/or monitoring required by 

any SWPPP for the Project and/or the imposition of any penalties or fines 

therefore whether imposed on the District or Contractor. 

19.4.2 Reallocation of Withheld Amounts 

19.4.2.1 District may, in its discretion, apply any withheld amount to pay 

outstanding claims or obligations as defined herein.  In so doing, District shall 

make such payments on behalf of Contractor.  If any payment is so made by 

District, then that amount shall be considered a payment made under Contract 

by District to Contractor and District shall not be liable to Contractor for any 

payment made in good faith.  These payments may be made without prior 

judicial determination of claim or obligation.  District will render Contractor an 

accounting of funds disbursed on behalf of Contractor. 

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance 

with the Contract Documents or fails to perform any provision thereof, District 

may, after FORTY-EIGHT (48) hours’ written notice to the Contractor and, 

without prejudice to any other remedy, make good such deficiencies.  The District 

shall adjust the total Contract Price by reducing the amount thereof by the cost of 

making good such deficiencies.  If District deems it inexpedient to correct Work 

that is damaged, defective, or not done in accordance with Contract provisions, 

an equitable reduction in the Contract Price (of at least one hundred fifty percent 

(150%) of the estimated reasonable value of the nonconforming Work) shall be 

made therefor. 
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19.4.3 Payment After Cure 

When Contractor removes the grounds for declining approval, payment shall be 

made for amounts withheld because of them.  No interest shall be paid on any 

retainage or amounts withheld due to the failure of the Contractor to perform in 

accordance with the terms and conditions of the Contract Documents. 

19.5 Subcontractor Payments 

19.5.1 Payments to Subcontractors 

No later than seven (7) days after receipt, or pursuant to Business and Professions 

Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay 

to each Subcontractor, out of the amount paid to the Contractor on account of such 

Subcontractor’s portion of the Work, the amount to which said Subcontractor is 

entitled.  The Contractor shall, by appropriate agreement with each Subcontractor, 

require each Subcontractor to make payments to its Sub-subcontractors in a similar 

manner. 

19.5.2 No Obligation of District for Subcontractor Payment 

The District shall have no obligation to pay, or to see to the payment of, money to a 

Subcontractor except as may otherwise be required by law. 

19.5.3 Joint Checks 

District shall have the right in its sole discretion, if necessary for the protection of the 

District, to issue joint checks made payable to the Contractor and Subcontractors 

and/or material or equipment suppliers.  The joint check payees shall be responsible 

for the allocation and disbursement of funds included as part of any such joint 

payment.  In no event shall any joint check payment be construed to create any 

contract between the District and a Subcontractor of any tier, or a material or 

equipment supplier, any obligation from the District to such Subcontractor or a 

material or equipment supplier, or rights in such Subcontractor or a material or 

equipment supplier against the District. 

20. COMPLETION OF THE WORK 

20.1 Completion 

20.1.1 District will accept completion of Contract and have the Notice of 

Completion recorded when the entire Work shall have been completed to the 

satisfaction of District. 

20.1.2 The Work may only be accepted as complete by action of the governing 

board of the District. 

20.1.3 District, at its sole option, may accept completion of Contract and have 

the Notice of Completion recorded when the entire Work shall have been completed 

to the satisfaction of District, except for minor corrective items, as distinguished 

from incomplete items.  If Contractor fails to complete all minor corrective items 

within fifteen (15) days after the date of the District’s acceptance of completion, 
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District shall withhold from the final payment one hundred fifty percent (150%) of an 

estimate of the amount sufficient to complete the corrective items, as determined by 

District, until the item(s) are completed. 

20.1.4 At the end of the 15-day period, if there are any items remaining to be 

corrected, District may elect to proceed as provided herein related to adjustments to 

Contract Price, and/or District’s right to perform the Work of the Contractor. 

20.2 Close-Out/Certification Procedures 

20.2.1 Punch List 

The Contractor shall notify the Architect when Contractor considers the Work 

complete.  Upon notification, Architect will prepare a list of minor items to be 

completed or corrected (“Punch List”).  The Contractor and/or its Subcontractors 

shall proceed promptly to complete and correct items on the Punch List.  Failure to 

include an item on Punch List does not alter the responsibility of the Contractor to 

complete all Work in accordance with the Contract Documents. 

20.2.2 Close-Out/Certification Requirements 

20.2.2.1 Utility Connections 

Buildings shall be connected to water, gas, sewer, and electric services, complete 

and ready for use.  Service connections shall be made and existing services 

reconnected. 

20.2.2.2 Record Drawings and Record Specifications 

20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work 

(“As-Builts”) and Record Specifications upon completion of the Project and as 

a condition precedent to approval of final payment. 

20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected 

prints and employ a competent draftsman to transfer the Record Drawings 

information to the most current version of AutoCAD that is, at that time, 

currently utilized for plan check submission by either the District, the 

Architect, OPSC, and/or DSA, and print a complete set of transparent sepias.  

When completed, Contractor shall deliver corrected sepias and 

diskette/CD/other data storage device acceptable to District with AutoCAD file 

to the District. 

20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies 

in the Record Drawings and Record Specifications, even if inaccuracies 

become evident at a future date. 

20.2.2.3 Maintenance Manuals:  Contractor shall prepare all operation and 

maintenance manuals and date as indicated in the Specifications. 

20.2.2.4 Source Programming:  Contractor shall provide all source 

programming for all items in the Project. 
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20.2.2.5 Verified Reports:  Contractor shall completely and accurately fill out 

and file forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to 

section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of 

Regulations. 

20.3 Final Inspection 

20.3.1 Contractor shall comply with Punch List procedures as provided herein, 

and maintain the presence of a Project Superintendent and Project Manager until the 

Punch List is complete to ensure proper and timely completion of the Punch List.  

Under no circumstances shall Contractor demobilize its forces prior to completion of 

the Punch List without District’s prior written approval.  Upon receipt of Contractor’s 

written notice that all of the Punch List items have been fully completed and the 

Work is ready for final inspection and District acceptance, Architect and Project 

Inspector will inspect the Work and shall submit to Contractor and District a final 

inspection report noting the Work, if any, required in order to complete in 

accordance with the Contract Documents.  Absent unusual circumstances, this report 

shall consist of the Punch List items not yet satisfactorily completed. 

20.3.2 Upon Contractor’s completion of all items on the Punch List and any other 

uncompleted portions of the Work, the Contractor shall notify the District and 

Architect, who shall again inspect such Work.  If the Architect finds the Work 

complete and acceptable under the Contract Documents, the Architect will notify 

Contractor, who shall then jointly submit to the Architect and the District its final 

Application for Payment. 

20.3.3 Final Inspection Requirements 

20.3.3.1 Before calling for final inspection, Contractor shall determine that the 

following have been performed: 

20.3.3.1.1 The Work has been completed. 

20.3.3.1.2 All life safety items are completed and in working order. 

20.3.3.1.3 Mechanical and electrical Work are complete and tested, 

fixtures are in place, connected, and ready for tryout. 

20.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches 

labeled. 

20.3.3.1.5 Painting and special finishes complete. 

20.3.3.1.6 Doors complete with hardware, cleaned of protective film, 

relieved of sticking or binding, and in working order. 

20.3.3.1.7 Tops and bottoms of doors sealed. 

20.3.3.1.8 Floors waxed and polished as specified. 

20.3.3.1.9 Broken glass replaced and glass cleaned. 



 

BID 628 
New Del Sol Soils Management Project 

OXNARD UNION HIGH SCHOOL DISTRICT 
GENERAL CONDITIONS 

 DOCUMENT 00 72 13 -65 

 

20.3.3.1.10 Grounds cleared of Contractor’s equipment, raked clean of 

debris, and trash removed from Site. 

20.3.3.1.11 Work cleaned, free of stains, scratches, and other foreign 

matter, and damaged and broken material replaced. 

20.3.3.1.12 Finished and decorative work shall have marks, dirt, and 

superfluous labels removed. 

20.3.3.1.13 Final cleanup, as provided herein. 

20.4 Costs of Multiple Inspections 

More than two (2) requests of the District to make a final inspection shall be considered 

an additional service of District, Architect, Construction Manager, and/or Project 

Inspector, and all subsequent costs will be invoiced to Contractor and if funds are 

available, withheld from remaining payments. 

20.5 Partial Occupancy or Use Prior to Completion 

20.5.1 District’s Rights to Occupancy 

The District may occupy or use any completed or partially completed portion of the 

Work at any stage, and such occupancy shall not constitute the District’s Final 

Acceptance of any part of the Work.  Neither the District’s Final Acceptance, the 

making of Final Payment, any provision in Contract Documents, nor the use or 

occupancy of the Work, in whole or in part, by District shall constitute acceptance of 

Work not in accordance with the Contract Documents nor relieve the Contractor or 

the Contractor's Performance Bond Surety from liability with respect to any 

warranties or responsibility for faulty or defective Work or materials, equipment and 

workmanship incorporated therein.  In the event that the District occupies or uses 

any completed or partially completed portion of the Work, the Contractor shall 

remain responsible for payments, security, maintenance, heat, utilities, damage to 

the Work, insurance, the period for correction of the Work, and the commencement 

of warranties required by the Contract Documents unless the Contractor requests in 

writing, and the District agrees, to otherwise divide those responsibilities.  Any 

dispute as to responsibilities shall be resolved pursuant to the Claims and Disputes 

provisions herein, with the added provision that during the dispute process, the 

District shall have the right to occupy or use any portion of the Work that it needs or 

desires to use. 

20.5.2 Inspection Prior to Occupancy or Use 

Immediately prior to partial occupancy or use, the District, the Contractor, and the 

Architect shall jointly inspect the area to be occupied or portion of the Work to be 

used in order to determine and record the condition of the Work. 

20.5.3 No Waiver 

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or 

portions of the Work shall not constitute beneficial occupancy or District’s acceptance 

of the Work not complying with the requirements of the Contract Documents. 
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21. FINAL PAYMENT AND RETENTION 

21.1 Final Payment 

Upon receipt and approval of a valid and final Application for Payment, the Architect will 

issue a final Certificate of Payment.  The District shall thereupon jointly inspect the Work 

and either accept the Work as complete or notify the Architect and the Contractor in 

writing of reasons why the Work is not complete.  Upon District’s acceptance of the Work 

of the Contractor as fully complete by the Governing Board of the District (that, absent 

unusual circumstances, will occur when the Punch List items have been satisfactorily 

completed), the District shall record a Notice of Completion with the County Recorder, 

and the Contractor shall, upon receipt of final payment from the District, pay the 

amount due Subcontractors. 

21.2 Prerequisites for Final Payment   

The following conditions must be fulfilled prior to Final Payment: 

21.2.1 A full release of all Stop Payment Notices served in connection with the 

Work shall be submitted by Contractor. 

21.2.2 A duly completed and executed conditional waiver and release upon final 

payment compliant with Civil Code section 8136, from the Contractor and each 

subcontractor of any tier and supplier to be paid from the final payment. 

21.2.3 A duly completed and executed unconditional waiver and release upon 

progress payment compliant with Civil Code section 8134, from the Contractor and 

each subcontractor of any tier and supplier that was paid from the previous progress 

payments. 

21.2.4 A duly completed and executed Document 00 65 19.26, “AGREEMENT AND 

RELEASE OF ANY AND ALL CLAIMS” from the Contractor. 

21.2.5 The Contractor shall have made all corrections to the Work that are 

required to remedy any defects therein, to obtain compliance with the Contract 

Documents or any requirements of applicable codes and ordinances, or to fulfill any 

of the orders or directions of District required under the Contract Documents. 

21.2.6 Each Subcontractor shall have delivered to the Contractor all written 

guarantees, warranties, applications, and bonds required by the Contract Documents 

for its portion of the Work. 

21.2.7 Contractor must have completed all requirements set forth under “Close-

Out/Certification Procedures,” including, without limitation, submission of an 

approved set of complete Record Drawings. 

21.2.8 Architect shall have issued its written approval that final payment can be 

made. 

21.2.9 The Contractor shall have delivered to the District all manuals and 

materials required by the Contract Documents, which must be approved by the 

District. 
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21.2.10 The Contractor shall have completed final clean-up as provided herein. 

21.3 Retention 

21.3.1 The retention, less any amounts disputed by the District or that the 

District has the right to withhold pursuant to provisions herein, shall be paid: 

21.3.1.1 After approval by the Architect of the Application and Certificate of 

Payment, 

21.3.1.2 After the satisfaction of the conditions set forth herein, and 

21.3.1.3 After forty-five (45) days after the recording of the Notice of 

Completion by District. 

21.3.2 No interest shall be paid on any retention, or on any amounts withheld 

due to a failure of the Contractor to perform, in accordance with the terms and 

conditions of the Contract Documents, except as provided to the contrary in any 

Escrow Agreement between the District and the Contractor pursuant to Public 

Contract Code section 22300. 

21.4 Substitution of Securities 

The District will permit the substitution of securities in accordance with the provisions of 

Public Contract Code section 22300.   

22. UNCOVERING OF WORK 

If a portion of the Work is covered without Inspector or Architect approval or not in 

compliance with the Contract Documents, it must, if required in writing by the District, the 

Project Inspector, or the Architect, be uncovered for the Project Inspector’s or the 

Architect’s observation and be corrected, replaced, and/or recovered at the Contractor’s 

expense without change in the Contract Price or Contract Time. 

23. NONCONFORMING WORK AND CORRECTION OF WORK 

23.1 Nonconforming Work 

23.1.1 Contractor shall promptly remove from Premises all Work identified by 

District as failing to conform to the Contract Documents whether incorporated or not.  

Contractor shall promptly replace and re-execute its own Work to comply with the 

Contract Documents without additional expense to the District and shall bear the 

expense of making good all work of other contractors destroyed or damaged by any 

removal or replacement pursuant hereto and/or any delays to the District or other 

Contractors caused thereby. 

23.1.2 If Contractor does not remove Work that District has identified as failing 

to conform to the Contract Documents within a reasonable time, not to exceed 

FORTY-EIGHT (48) hours, District may remove it and may store any material at 

Contractor’s expense.  If Contractor does not pay expense(s) of that removal within 

ten (10) days’ time thereafter, District may, upon ten (10) days’ written notice, sell 

any material at auction or at private sale and shall deduct all costs and expenses 
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incurred by the District and/or District may withhold those amounts from payment(s) 

to Contractor. 

23.2 Correction of Work 

23.2.1 Correction of Rejected Work 

Pursuant to the notice provisions herein, the Contractor shall immediately correct the 

Work rejected by the District, the Architect, or the Project Inspector as failing to 

conform to the requirements of the Contract Documents, whether observed before or 

after Completion and whether or not fabricated, installed, or completed.  The 

Contractor shall bear costs of correcting the rejected Work, including additional 

testing, inspections, and compensation for the Inspector’s or the Architect’s services 

and expenses made necessary thereby. 

23.2.2 One-Year Warranty Corrections 

If, within one (1) year after the date of Completion of the Work or a designated 

portion thereof, or after the date for commencement of warranties established 

hereunder, or by the terms of an applicable special warranty required by the 

Contract Documents, any of the Work is found to be not in accordance with the 

requirements of the Contract Documents, the Contractor shall correct it promptly 

after receipt of written notice from the District to do so.  This period of one (1) year 

shall be extended with respect to portions of the Work first performed after 

Completion by the period of time between Completion and the actual performance of 

the Work.  This obligation hereunder shall survive District’s acceptance of the Work 

under the Contract and termination of the Contract.  The District shall give such 

notice promptly after discovery of the condition. 

23.3 District's Right to Perform Work 

23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to 

perform any provisions of this contract, the District, after FORTY-EIGHT (48) hours 

written notice to the Contractor, may, without prejudice to any other remedy it may 

have, make good such deficiencies and may deduct the cost thereof from the 

payment then or thereafter due the Contractor. 

23.3.2 If it is found at any time, before or after completion of the Work, that 

Contractor has varied from the Drawings and/or Specifications, including, but not 

limited to, variation in material, quality, form, or finish, or in the amount or value of 

the materials and labor used, District may require at its option: 

23.3.2.1 That all such improper Work be removed, remade or replaced, and all 

work disturbed by these changes be made good by Contractor at no additional 

cost to the District; 

23.3.2.2 That the District deduct from any amount due Contractor the sum of 

money equivalent to the difference in value between the work performed and 

that called for by the Drawings and Specifications; or 

23.3.2.3 That the District exercise any other remedy it may have at law or 

under the Contract Documents, including but not limited to the District hiring its 
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own forces or another contractor to replace the Contractor’s nonconforming 

Work, in which case the District shall either issue a deductive Change Order, a 

Construction Change Directive, or invoice the Contractor for the cost of that 

work.  Contractor shall pay any invoices within thirty (30) days of receipt of same 

or District may withhold those amounts from payment(s) to Contractor. 

24. TERMINATION AND SUSPENSION 

24.1 District’s Request for Assurances 

If District at any time reasonably believes Contractor is or may be in default under this 

Contract, District may in its sole discretion notify Contractor of this fact and request 

written assurances from Contractor of performance of Work and a written plan from 

Contractor to remedy any potential default under the terms of this Contract that the 

District may advise Contractor of in writing. Contractor shall, within ten (10) calendar 

days of District’s request, deliver a written cure plan that meets the District’s 

requirements in its request for assurances. Contractor’s failure to provide such written 

assurances of performance and the required written plan, within the (10) calendar days 

of request, will constitute a material breach of this Contract sufficient to justify 

termination for cause.  

24.2   District's Right to Terminate Contractor for Cause 

24.2.1   Grounds for Termination:  The District, in its sole discretion, may 

terminate the Contract and/or terminate the Contractor’s right to perform the work 

of the Contract based upon any of the following: 

24.2.1.1 Contractor refuses or fails to execute the Work or any separable part 

thereof with sufficient diligence as will ensure its completion within the time 

specified or any extension thereof, or 

24.2.1.2 Contractor fails to complete said Work within the time specified or any 

extension thereof, or 

24.2.1.3  Contractor persistently fails or refuses to perform Work or provide 

material of sufficient quality as to be in compliance with Contract Documents; or 

24.2.1.4  Contractor persistently refuses or repeatedly refuses fails, except in 

cases for which extension of time is provided, to supply enough properly skilled 

workers or proper materials to complete the Work in the time specified; or 

24.2.1.5 Contractor fails to make prompt payment to Subcontractors, or for 

material, or for labor; or 

24.2.1.6 Contractor persistently disregards laws, or ordinances, or instructions 

of District; or 

24.2.1.7 Contractor fails to supply labor, including that of Subcontractors, that 

is sufficient to prosecute the Work or that can work in harmony with all other 

elements of labor employed or to be employed on the Work; or 
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24.2.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default, 

or in substantial violation of any provision of this Contract, including but not 

limited to a lapse in licensing or registration. 

24.2.2  Notification of Termination 

24.2.2.1 Upon the occurrence at District's sole determination of any of the 

above conditions, District may, without prejudice to any other right or remedy, 

serve written notice upon Contractor and its Surety of District's termination of 

this Contract and/or the Contractor’s right to perform the work of the Contract.  

This notice will contain the reasons for termination.  Unless, within three (3) days 

after the service of the notice, any and all condition(s) shall cease, and any and 

all violation(s) shall cease, or arrangement satisfactory to District for the 

correction of the condition(s) and/or violation(s) be made, this Contract and/or 

the Contractor’s right to perform the Work of the Contract shall cease and 

terminate.  Upon termination, Contractor shall not be entitled to receive any 

further payment until the entire Work is finished. 

24.2.2.2 Upon termination, District may immediately serve written notice of 

tender upon Surety whereby Surety shall have the right to take over and perform 

this Contract only if Surety: 

24.2.2.2.1 Within three (3) days after service upon it of the notice of 

tender, gives District written notice of Surety’s intention to take over and 

perform this Contract; and 

24.2.2.2.2 Commences performance of this Contract within three (3) days 

from date of serving of its notice to District. 

24.2.2.3 Surety shall not utilize Contractor in completing the Project if the 

District notifies Surety of the District’s objection to Contractor’s further 

participation in the completion of the Project.  Surety expressly agrees that any 

contractor which Surety proposes to fulfill Surety’s obligations is subject to 

District’s approval.  District’s approval shall not be unreasonably withheld, 

conditioned or delayed. 

24.2.2.4 If Surety fails to notify District or begin performance as indicated 

herein, District may take over the Work and execute the Work to completion by 

any method it may deem advisable at the expense of Contractor and/or its 

Surety.  Contractor and/or its Surety shall be liable to District for any excess cost 

or other damages the District incurs thereby.  Time is of the essence in this 

Contract.  If the District takes over the Work as herein provided, District may, 

without liability for so doing, take possession of and utilize in completing the 

Work such materials, appliances, plan, and other property belonging to 

Contractor as may be on the Site of the Work, in bonded storage, or previously 

paid for. 

      24.3  Termination of Contractor for Convenience  

24.3.1     District in its sole discretion may terminate the Contract in whole or in part 

upon three (3) days’ written notice to the Contractor.  
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24.3.2    Upon notice, Contractor shall: 

 24.3.2.1   Cease operations as directed by the District in the notice; 

24.3.2.2   Take necessary actions for the protection and preservation of the 

Work as soon as possible; and 

24.3.2.3   Terminate all existing subcontracts and purchase orders and enter 

into no further subcontracts and purchase orders.  

24.3.3.     Within 30 days of the notice, Contractor submit to the District a 

payment application for the actual cost for labor, materials, and services 

performed, including all Contractor’s and Subcontractor(s)’ mobilization and/or 

demobilization costs, that is unpaid. Contractor shall have no claims against the 

District except for the actual cost for labor, materials, and services performed 

that are adequately documented through timesheets, invoices, receipts, or 

otherwise. District shall pay all undisputed invoice(s) for work performed until the 

notice of termination.  

24.3.4    Under a termination for convenience, the District retains the right to all 

the options available to the District if there is a termination for cause.  

24.4  Effect of Termination 

24.4.1 Contractor shall, only if ordered to do so by the District, immediately 

remove from the Site all or any materials and personal property belonging to 

Contractor that have not been incorporated in the construction of the Work, or 

which are not in place in the Work.  The District retains the right, but not the 

obligation, to keep and use any materials and personal property belonging to 

Contractor that have not been incorporated in the construction of the Work, or 

which are not in place in the Work.  The Contractor and its Surety shall be liable 

upon the performance bond for all damages caused to the District by reason of 

the Contractor’s failure to complete the Contract. 

24.4.2 In the event that the District shall perform any portion of, or the whole 

of the Work, pursuant to the provisions of the General Conditions, the District 

shall not be liable nor account to the Contractor in any way for the time within 

which, or the manner in which, the Work is performed by the District or for any 

changes the District may make in the Work or for the money expended by the 

District in satisfying claims and/or suits and/or other obligations in connection 

with the Work. 

24.4.3 In the event termination for cause is determined to have not been for 

cause, the termination shall be deemed to have been a termination for 

convenience effective as of the same date as the purported termination for 

cause.   

24.4.4 In the event that the Contract is terminated for any reason, no 

allowances or compensation will be granted for the loss of any anticipated profit 

by the Contractor or any impact or impairment of Contractor’s bonding capacity. 
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24.4.5   If the expense to the District to finish the Work exceeds the unpaid 

Contract Price, Contractor and Surety shall pay difference to District within 

twenty-one (21) days of District's request. 

24.4.6 The District shall have the right (but shall have no obligation) to 

assume and/or assign to a general contractor or construction manager or other 

third party who is qualified and has sufficient resources to complete the Work, 

the rights of the Contractor under its subcontracts with any or all Subcontractors.  

In the event of an assumption or assignment by the District, no Subcontractor 

shall have any claim against the District or third party for Work performed by 

Subcontractor or other matters arising prior to termination of the Contract.  The 

District or any third party, as the case may be, shall be liable only for obligations 

to the Subcontractor arising after assumption or assignment.  Should the District 

so elect, the Contractor shall execute and deliver all documents and take all 

steps, including the legal assignment of its contractual rights, as the District may 

require, for the purpose of fully vesting in the District the rights and benefits of 

its Subcontractor under Subcontracts or other obligations or commitments.  All 

payments due the Contractor hereunder shall be subject to a right of offset by 

the District for expenses and damages suffered by the District as a result of any 

default, acts, or omissions of the Contractor.  Contractor must include this 

assignment provision in all of its contracts with its Subcontractors. 

24.4.7 The foregoing provisions are in addition to and not in limitation of any 

other rights or remedies available to District. 

    24.5 Emergency Termination of Public Contracts Act of 1949 

24.5.1 This Contract is subject to termination as provided by sections 4410 

and 4411 of the Government Code of the State of California, being a portion of 

the Emergency Termination of Public Contracts Act of 1949. 

24.5.1.1 Section 4410 of the Government Code states: 

In the event a national emergency occurs, and public work, being performed 

by contract, is stopped, directly or indirectly, because of the freezing or 

diversion of materials, equipment or labor, as the result of an order or a 

proclamation of the President of the United States, or of an order of any 

federal authority, and the circumstances or conditions are such that it is 

impracticable within a reasonable time to proceed with a substantial portion 

of the work, then the public agency and the contractor may, by written 

agreement, terminate said contract. 

24.5.1.2 Section 4411 of the Government Code states: 

Such an agreement shall include the terms and conditions of the termination 

of the contract and provision for the payment of compensation or money, if 

any, which either party shall pay to the other or any other person, under the 

facts and circumstances in the case. 

24.5.2  Compensation to the Contractor shall be determined at the sole 

discretion of District on the basis of the reasonable value of the Work done, 

including preparatory work.  As an exception to the foregoing and at the District's 
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discretion, in the case of any fully completed separate item or portion of the 

Work for which there is a separate previously submitted unit price or item on the 

accepted schedule of values, that price shall control.  The District, at its sole 

discretion, may adopt the Contract Price as the reasonable value of the work 

done or any portion thereof. 

24.6 Suspension of Work 

24.6.1     District in its sole discretion may suspend, delay or interrupt the Work in 

whole or in part for such period of time as the District may determine upon three (3) 

days written notice to the Contractor. 

24.6.1.1 An adjustment may be made for changes in the cost of performance of 

the Work caused by any such suspension, delay or interruption.  No adjustment 

shall be made to the extent: 

24.6.1.1.1 That performance is, was or would have been so suspended, 

delayed or interrupted by another cause for which Contractor is responsible; 

or 

24.6.1.1.2 That an equitable adjustment is made or denied under another 

provision of the Contract; or 

24.6.1.1.3 That the suspension of Work was the direct or indirect result of 

Contractor’s failure to perform any of its obligations hereunder. 

24.6.1.2 Any adjustments in cost of performance may have a fixed or 

percentage fee as provided in the section on Format for Proposed Change Order 

herein.  This amount shall be full compensation for all Contractor’s and its 

Subcontractor(s)’ changes in the cost of performance of the Contract caused by 

any such suspension, delay or interruption. 

25. CLAIMS PROCESS 

25.1 Obligation to File Claims for Disputed Work 

      25.1.1    Should Contractor otherwise seek extra time or compensation for any 

reason whatsoever (“Disputed Work”), then Contractor shall first follow procedures set 

forth in the Contract Documents including, without limitation, Articles 15, 16 and 17. A 

Notice of Potential Change or Proposed Change Order are less formal procedures that 

proceed the formal claim and do not constitute a Claim. A Claim also does not include 

correspondence, RFIs, vouchers, invoices, progress payment applications, or other 

routine or authorized form of requests for progress payments in compliance with the 

Contract. If a dispute remains, then Contractor shall give written notice to Owner that 

expressly invokes this Article 25 within the time limits set forth herein.   

25.2 Duty to Perform during Claim Process 

Contractor and its subcontractors shall continue to perform its Work under the Contract 

including the disputed work, and shall not cause a delay of the Work during any dispute, 

claim, negotiation, mediation, or arbitration proceeding, except by written agreement by 

the District. 
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25.3 Definition of Claim  

25.3.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a 

separate demand by the Contractor sent by registered mail or certified mail with 

return receipt requested, for one or more of the following: 

25.3.1.1 A time extension, including without limitation, for relief of damages or 

penalties for delay assessed by the District under the Contract; 

25.3.1.2 Payment by the District of money or damages arising from work done 

by, or on behalf of, the Contractor pursuant to the Contract and payment of 

which is not otherwise expressly provided for or to which Contractor is not 

otherwise entitled to; or 

25.3.1.3 An amount of payment disputed by the District. 

25.4 Claims Presentation  

25.4.1 Form and Contents of Claim 

25.4.1.1 If Contractor intends to apply for an increase in the Contract Price or 

Contract Time for any reason including, without limitation, the acts of District or 

its agents, Contractor shall, within thirty (30) days after the event giving rise to 

the Claim, give notice of the Claim in writing specifically identifying Contractor is 

invoking this Article 25 Claims Presentation.  

25.4.1.2 The Claim shall include an itemized statement of the details and 

amounts of its Claim for any increase in the Contract Price of Contract Time as 

provided below, including a Time Impact Analysis and any and all other 

documentation substantiating Contractor’s claimed damages: 

25.4.1.2.1 The issues, events, conditions, circumstances and/or causes 

giving rise to the dispute, and shall show, in detail, the cause and effect of 

same; 

25.4.1.2.2 Citation to provisions in the Contractor Documents, statute 

sections, and/or case law entitling Contractor to an increase in the Contract 

Price or Contract Time;  

25.4.1.2.3 The pertinent dates and/or durations and actual and/or 

anticipated effects on the Contract Price, Contract Schedule milestones and/or 

Contract Time adjustments;  

25.4.1.2.4 The Time Impact Analysis of all time delays that shows actual 

time impact on the critical path; and 

25.4.1.2.5 The line-item costs for labor, material, and/or equipment, if 

applicable, for all cost impacts priced like a change order according to Article 

17 and must be updated monthly as to cost and entitlement if a continuing 

claim. 

25.4.1.3    The Claim shall include the following certification by the Contractor: 
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25.4.1.3.1 The undersigned Contractor certifies under penalty of perjury 

that the attached dispute is made in good faith; that the supporting data is 

accurate and complete to the best of my knowledge and belief; that the amount 

requested accurately reflects the adjustment for which Contractor believes the 

District is liable; and that I am duly authorized to certify the dispute on behalf of 

the Contractor. 

25.4.1.3.2 Furthermore, Contractor understands that the value of the 

attached dispute expressly includes any and all of the Contractor’s costs and 

expenses, direct and indirect, resulting from the Work performed on the Project, 

additional time required on the Project and/or resulting from delay to the Project 

including, without limitation, cumulative impacts.  Contractor may not separately 

recover for overhead or other indirect costs.  Any costs, expenses, damages, or 

time extensions not included are deemed waived. 

25.4.2 Contractor shall bear all costs incurred in the preparation and submission 

of a claim.  

25.4.3 Failure to timely submit a claim and the requisite supporting 

documentation shall constitute a waiver of Contractor’s claim(s) against the District 

and Contractor’s claims for compensation or an extension of time shall be forfeited 

and invalidated.  

    25.5    Claim Resolution pursuant to Public Contract Code section 9204 

Contractor may request to waive the claims procedure under Public Contract Code 

section 9204 and proceed directly to the commencement of a civil action or binding 

arbitration. If Contractor chooses to proceed, Contractor shall comply with the 

following steps: 

25.5.1  STEP 1: 

25.5.1.1 Upon receipt of a Claim by registered or certified mail, return 

receipt  requested, including the documents necessary to substantiate it, the 

District shall conduct a reasonable review of the Claim and, within a period 

not to exceed 45 days, shall provide the Contractor a written statement 

identifying what portion of the Claim is disputed and what portion is 

undisputed.  Upon receipt of a Claim, the District and Contractor may, by 

mutual agreement, extend the time period to provide a written 

statement. If the District needs approval from its governing body to provide 

the Contractor a written statement identifying the disputed portion and the 

undisputed portion of the Claim, and the governing body does not meet within 

the 45 days or within the mutually agreed to extension of time following 

receipt of Claim sent by registered mail or certified mail, return receipt 

requested, the District shall have up to three (3) days following the next 

duly publicly noticed meeting of the governing body after the 45-day 

period, or extension, expires to provide Contractor a written statement 

identifying the disputed portion and the undisputed portion. 

25.5.1.1.1    Any payment due on an undisputed portion of the Claim 

shall be processed and made within 60 days after the District issues its 

written statement. Amounts not paid in a timely manner as required by 
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this section, section 25.4, shall bear interest at seven percent (7%) per 

annum. 

25.5.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in 

writing, mediation and proceed directly to the commencement of a civil action or 

binding arbitration, as applicable.  In this instance, District and Contractor must 

comply with the sections below regarding Public Contract Code section 20104 et 

seq. and Government Code Claim Act Claims. 

25.5.1.3 If the District fails to issue a written statement, or to otherwise meet 

the time requirements of this section, this shall result in the Claim being deemed 

rejected in its entirety.  A Claim that is denied by reason of the District’s failure 

to have responded to a Claim, or its failure to otherwise meet the time 

requirements of this section, shall not constitute an adverse finding with regard 

to the merits of the Claim or the responsibility or qualifications of Contractor. 

25.5.2  STEP 2: 

25.5.2.1 If Contractor disputes the District’s written response, or if the District 

fails to respond to a Claim within the time prescribed, Contractor may demand in 

writing an informal conference to meet and confer for settlement of the issues in 

dispute.  Upon receipt of a demand in writing sent by registered mail or certified 

mail, return receipt requested, the District shall schedule a meet and confer 

conference within 30 days for settlement of the dispute.  Within 10 business days 

following the conclusion of the meet and confer conference, if the Claim or any 

portion of the Claim remains in dispute, the District shall provide the Contractor a 

written statement identifying the portion of the Claim that remains in dispute and 

the portion that is undisputed. 

25.5.2.1.1.1    Any payment due on an undisputed portion of the Claim 

shall be processed and made within 60 days after the District issues its 

written statement.  Amounts not paid in a timely manner as required by 

this section, section 25.4, shall bear interest at seven percent (7%) per 

annum. 

25.5.3  STEP 3: 

25.5.3.1 Any disputed portion of the Claim, as identified by Contractor in 

writing, shall be submitted to nonbinding mediation, with the District and 

Contractor sharing the associated costs equally. The District and Contractor shall 

mutually agree to a mediator within 10 business days after the disputed portion 

of the Claim has been identified in writing. If the parties cannot agree upon a 

mediator, each party shall select a mediator and those mediators shall select a 

qualified neutral third party to mediate with regard to the disputed portion of the 

Claim. Each party shall bear the fees and costs charged by its respective 

mediator in connection with the selection of the neutral mediator. If mediation is 

unsuccessful, the parts of the Claim remaining in dispute shall be subject to 

applicable procedures outside this section. 

25.5.3.1.1 For purposes of this section, mediation includes any nonbinding 

process, including, but not limited to, neutral evaluation or a dispute review 

board, in which an independent third party or board assists the parties in 
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dispute resolution through negotiation or by issuance of an evaluation. Any 

mediation utilized shall conform to the timeframes in this section. 

25.5.3.2 Unless otherwise agreed to by the District and Contractor in writing, 

the mediation conducted pursuant to this section shall excuse any further 

obligation under Public Contract Code section 20104.4 to mediate after litigation 

has been commenced. 

25.4.4 STEP 4: 

25.5.4.1 If mediation under this section does not resolve the parties’ dispute, 

the District may, but does not require arbitration of disputes under private 

arbitration or the Public Works Contract Arbitration Program. 

25.6 Subcontractor Pass-Through Claims 

25.6.1    If a subcontractor or a lower tier subcontractor lacks legal standing to 

assert a claim against a District because privity of contract does not exist, the 

contractor may present to the District a Claim on behalf of a subcontractor or lower 

tier subcontractor.  A subcontractor may request in writing, either on his or her own 

behalf or on behalf of a lower tier subcontractor, that Contractor present a Claim for 

work which was performed by the subcontractor or by a lower tier subcontractor on 

behalf of the subcontractor. The subcontractor requesting that the Claim be 

presented to the District shall furnish reasonable documentation to support the 

Claim. 

25.6.2    Within 45 days of receipt of this written request from a subcontractor, 

Contractor shall notify the subcontractor in writing as to whether the Contractor 

presented the Claim to the District and, if Contractor did not present the Claim, 

provide the subcontractor with a statement of the reasons for not having done so. 

25.6.3    The Contractor shall bind all its Subcontractors to the provisions of this 

section and will hold the District harmless against Claims by Subcontractors. 

25.7 Government Code Claim Act Claim 

25.7.1    If a claim, or any portion thereof, remains in dispute upon satisfaction of all 

applicable Claim Resolution requirements, the Contractor shall comply with all claims 

presentation requirements as provided in Chapter 1 (commencing with section 900) 

and Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 of 

Government Code as a condition precedent to the Contractor’s right to bring a civil 

action against the District.  

25.7.2    Contractor shall bear all costs incurred in the preparation, submission and 

administration of a Claim. Any claims presented in accordance with the Government 

Code must affirmatively indicate Contractor’s prior compliance with the claims 

procedure herein of the claims asserted.  

25.7.3    For purposes of those provisions, the running of the time within which a 

claim pursuant to Public Contract Code section 20104.2 only must be presented to 

the District shall be tolled from the time the claimant submits his or her written claim 

pursuant to subdivision (a) until the time that claim is denied as a result of the meet 
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and confer process, including any period of time utilized by the meet and confer 

process.  

25.8 Claim Resolution pursuant to Public Contract Code section 20104 et 

seq. 

25.8.1    In the event of a disagreement between the parties as to performance of 

the Work, the interpretation of this Contract, or payment or nonpayment for Work 

performed or not performed, the parties shall attempt to resolve all claims of three 

hundred seventy-five thousand dollars ($375,000) or less which arise between 

Contractor and District by those procedures set forth in Public Contract Code section 

20104, et seq., to the extent applicable.  

25.8.1.1 Contractor shall file with the District any written Claim, including the 

documents necessary to substantiate it, upon the application for final payment. 

25.8.1.2 For claims of less than fifty thousand dollars ($50,000), the District 

shall respond in writing within forty-five (45) days of receipt of the Claim or may 

request in writing within thirty (30) days of receipt of the Claim any additional 

documentation supporting the Claim or relating to defenses or claims the District 

may have against the Contractor. 

25.8.1.2.1 If additional information is required, it shall be requested and 

provided by mutual agreement of the parties. 

25.8.1.2.2 District's written response to the documented Claim shall be 

submitted to the Contractor within fifteen (15) days after receipt of the 

further documentation or within a period of time no greater than that taken 

by the Contractor to produce the additional information, whichever is greater. 

25.8.1.3 For claims of over fifty thousand dollars ($50,000) and less than or 

equal to three hundred seventy-five thousand dollars ($375,000), the District 

shall respond in writing to all written Claims within sixty (60) days of receipt of 

the claim, or may request, in writing, within thirty (30) days of receipt of the 

Claim any additional documentation supporting the Claim or relating to defenses 

or claims the District may have against the Contractor. 

25.8.1.3.1 If additional information is required, it shall be requested and 

provided upon mutual agreement of the District and the Contractor. 

25.8.1.3.2 The District's written response to the Claim, as further 

documented, shall be submitted to the Contractor within thirty (30) days after 

receipt of the further documentation, or within a period of time no greater 

than that taken by the Contractor to produce the additional information or 

requested documentation, whichever is greater. 

25.8.1.4 If Contractor disputes the District’s written response, or the District 

fails to respond within the time prescribed, Contractor may so notify the District, 

in writing, either within fifteen (15) days of receipt of the District's response or 

within fifteen (15) days of the District's failure to respond within the time 

prescribed, respectively, and demand an informal conference to meet and confer 

for settlement of the issues in dispute.  Upon a demand, the District shall 



 

BID 628 
New Del Sol Soils Management Project 

OXNARD UNION HIGH SCHOOL DISTRICT 
GENERAL CONDITIONS 

 DOCUMENT 00 72 13 -79 

 

schedule a meet and confer conference within thirty (30) days for settlement of 

the dispute. 

25.8.1.5 Following the meet and confer conference, if the Claim or any portion 

of it remains in dispute, the Contractor may file a claim as provided in Chapter 1 

(commencing with Section 900) and Chapter 2 (commencing with Section 910) of 

Part 3 of Division 3.6 of Title 1 of the Government Code.  For purposes of those 

provisions the running of the time within which a claim must be filed shall be 

tolled from the time the Contractor submits its written Claim until the time the 

Claim is denied, including any period of time utilized by the meet and confer 

process. 

25.8.1.6 For any civil action filed to resolve claims filed pursuant to this section, 

within sixty (60) days, but no earlier than thirty (30) days, following the filing of 

responsive pleadings, the court shall submit the matter to nonbinding mediation 

unless waived by mutual stipulation of both parties.  The mediation process shall 

provide for the selection within fifteen (15) days by both parties of a 

disinterested third person as mediator, shall be commenced within thirty (30) 

days of the submittal, and shall be concluded within fifteen (15) days from the 

commencement of the mediation unless a time requirement is extended upon a 

good cause showing to the court or by stipulation of both parties.  If the parties 

fail to select a mediator within the 15-day period, any party may petition the 

court to appoint the mediator. 

25.8.1.7 If the matter remains in dispute, the case shall be submitted to judicial 

arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the 

Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 

of that code.  The Civil Discovery Act of 1986, (Article 3 (commencing with 

Section 2016) of Chapter 3 of Title 3 of part 4 of the Code of Civil Procedure) 

shall apply to any proceeding brought under this subdivision consistent with the 

rules pertaining to judicial arbitration. 

25.8.1.8 The District shall not fail to pay money as to any portion of a Claim 

which is undisputed except as otherwise provided in the Contract Documents.  In 

any suit filed pursuant to this section, the District shall pay interest due at the 

legal rate on any arbitration award or judgment.  Interest shall begin to accrue 

on the date the suit is filed in a court of law. 

25.8.2      Contractor shall bind its Subcontractors to the provisions of this Section 

and will hold the District harmless against disputes by Subcontractors. 

25.9 Claim Procedure Compliance 

25.9.1     Failure to submit and administer claims as required in Article 25 shall 

waive Contractor’s right to claim on any specific issues not included in a timely 

submitted claim. Claim(s) not raised in a timely protest and timely claim submitted 

under this Article 25 may not be asserted in any subsequent litigation, Government 

Code Claim, or legal action.  

25.9.2      District shall not be deemed to waive any provision under this Article 25, if 

at Owner’s sole discretion, a claim is administered in a manner not in accord with 

this Article 25. Waivers or modifications of this Article 25 may only be made by a 
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signed change order approved as to form by legal counsel for both District and 

Contractor; oral or implied modifications shall be ineffective.  

25.10  Claim Resolution Non-Applicability 

25.4.5 The procedures for dispute and claim resolutions set forth in this Article 

shall not apply to the following: 

25.4.5.1 Personal injury, wrongful death or property damage claims; 

25.4.5.2 Latent defect or breach of warranty or guarantee to repair; 

25.4.5.3 Stop payment notices; 

25.4.5.4 District’s rights set forth in the Article on Suspension and Termination; 

25.4.5.5 Disputes arising out of labor compliance enforcement by the 

Department of Industrial Relations; or 

25.4.5.6 District rights and obligations as a public entity set forth in applicable 

statutes; provided, however, that penalties imposed against a public entity by 

statutes, including, but not limited to, Public Contract Code sections 20104.50 

and 7107, shall be subject to the Claim Resolution requirements provided in this 

Article. 

25.11 Attorney’s Fees 

25.4.6 Should litigation be necessary to enforce any terms or provisions of this 

Agreement, then each party shall bear its own litigation and collection expenses, 

witness fees, court costs and attorney’s fees. 

26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS 

26.1 Labor Compliance and Enforcement 

Since this Project is subject to labor compliance and enforcement by the Department of 

Industrial Relations (“DIR”), Contractor specifically acknowledges and understands that 

it shall perform the Work of this Agreement while complying with all the applicable 

provisions of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the California 

Code of Regulations, including, without limitation, the requirement that the Contractor 

and all Subcontractors shall timely furnish complete and accurate electronic certified 

payroll records directly to the DIR.  The District may not issue payment if this 

requirement is not met. 

26.2 Wage Rates, Travel, and Subsistence 

26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770), 

Chapter 1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per 

diem wages and the general prevailing rate for holiday and overtime work in the 

locality in which this public work is to be performed for each craft, classification, or 

type of worker needed to execute this Contract are on file at the District’s principal 
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office and copies will be made available to any interested party on request.  

Contractor shall obtain and post a copy of these wage rates at the job site. 

26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at 

the general prevailing rate of per diem wages for holiday and overtime work on file 

with the Director of the Department of Industrial Relations, unless otherwise 

specified.  The holidays upon which those rates shall be paid need not be specified by 

the District, but shall be all holidays recognized in the applicable collective bargaining 

agreement.  If the prevailing rate is not based on a collectively bargained rate, the 

holidays upon which the prevailing rate shall be paid shall be as provided in Section 

6700 of the Government Code. 

26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in 

Work on the Project the general prevailing rate of per diem wages determined by the 

Director of the Department of Industrial Relations, regardless of any contractual 

relationship which may be alleged to exist between Contractor or any Subcontractor 

and such workers. 

26.2.4 If during the period this bid is required to remain open, the Director of the 

Department of Industrial Relations determines that there has been a change in any 

prevailing rate of per diem wages in the locality in which the Work under the 

Contract is to be performed, such change shall not alter the wage rates in the Notice 

to Bidders or the Contract subsequently awarded. 

26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to 

District, forfeit the statutory amount (believed by the District to be currently up to 

two hundred dollars ($200) for each calendar day, or portion thereof, for each 

worker paid less than the prevailing rates, determined by the District and/or the 

Director, for the work or craft in which that worker is employed for any public work 

done under Contract by Contractor or by any Subcontractor under it.  The difference 

between such prevailing wage rates and the amount paid to each worker for each 

calendar day or portion thereof for which each worker was paid less than the 

prevailing wage rate shall be paid to each worker by Contractor. 

26.2.6 Any worker employed to perform Work on the Project, which Work is not 

covered by any classification listed in the general prevailing wage rate of per diem 

wages determined by the Director, shall be paid not less than the minimum rate of 

wages specified therein for the classification which most nearly corresponds to Work 

to be performed by him, and such minimum wage rate shall be retroactive to time of 

initial employment of such person in such classification. 

26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to 

include employer payments for health and welfare, pension, vacation, travel time, 

subsistence pay, and apprenticeship or other training programs authorized by Labor 

Code section 3093, and similar purposes. 

26.2.8 Contractor shall post at appropriate conspicuous points on the Site of 

Project, a schedule showing all determined minimum wage rates and all authorized 

deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall 

post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of 

any tier on the Site, and the required Equal Employment Opportunity poster(s). 
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26.3 Hours of Work 

26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, 

division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s 

work.  The time of service of any worker employed at any time by Contractor or by 

any Subcontractor on any subcontract under this Contract upon the Work or upon 

any part of the Work contemplated by this Contract shall be limited and restricted by 

Contractor to eight (8) hours per day, and forty (40) hours during any one week, 

except as hereinafter provided.  Notwithstanding the provisions hereinabove set 

forth, Work performed by employees of Contractor in excess of eight (8) hours per 

day and forty (40) hours during any one week, shall be permitted upon this public 

work upon compensation for all hours worked in excess of eight (8) hours per day at 

not less than one and one-half times the basic rate of pay. 

26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an 

accurate record showing the name of and actual hours worked each calendar day 

and each calendar week by each worker employed by Contractor in connection with 

the Work or any part of the Work contemplated by this Contract.  The record shall be 

kept open at all reasonable hours to the inspection of District and to the Division of 

Labor Standards Enforcement of the DIR. 

26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the 

District forfeit the statutory amount (believed by the District to be currently twenty-

five dollars ($25)) for each worker employed in the execution of this Contract by 

Contractor or by any Subcontractor for each calendar day during which such worker 

is required or permitted to work more than eight (8) hours in any one calendar day 

and forty (40) hours in any one calendar week in violation of the provisions of article 

3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code. 

26.3.4 Any Work necessary to be performed after regular working hours, or on 

Sundays or other holidays shall be performed without additional expense to the 

District. 

26.4 Payroll Records 

26.4.1 Contractor shall upload, and shall cause each Subcontractor performing 

any portion of the Work under this Contract to upload, an accurate and complete 

certified payroll record (“CPR”) electronically using DIR’s eCPR System by uploading 

the CPRs by electronic XML file or entering each record manually using the DIR’s 

iform (or current form) online on a weekly basis and within ten (10 days of any 

request by the District or Labor Commissioner at http://www.dir.ca.gov/Public-

Works/Certified-Payroll-Reporting.html or current application and URL, showing the 

name, address, social security number, work classification, straight-time, and 

overtime hours worked each day and week, and the actual per diem wages paid to 

each journeyman, apprentice, worker, or other employee employed by the 

Contractor and/or each Subcontractor in connection with the Work. 

26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on 

a weekly basis or to the requesting party, whether the District or DIR, within ten 

(10) days after receipt of each written request.  The CPRs from the Contractor 

and each Subcontractor for each week shall be provided on or before Wednesday 
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of the week following the week covered by the CPRs.  District may not make any 

payment to Contractor until: 

26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable 

to the DIR; and 

26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing 

CPRs to the DIR in a timely manner may directly delay Contractor’s payment. 

26.4.2 All CPRs shall be available for inspection at all reasonable hours at the 

principal office of Contractor on the following basis: 

26.4.2.1 A certified copy of an employee’s CPR shall be made available for 

inspection or furnished to the employee or his/her authorized representative on 

request. 

26.4.2.2 CPRs shall be made available for inspection or furnished upon request 

to a representative of District, Division of Labor Standards Enforcement, Division 

of Apprenticeship Standards, and/or the DIR. 

26.4.2.3 CPRs shall be made available upon request by the public for inspection 

or copies thereof made; provided, however, that a request by the public shall be 

made through the District, Division of Apprenticeship Standards, or the Division 

of Labor Standards Enforcement.  If the requested CPRs have not been provided 

pursuant to the provisions herein, the requesting party shall, prior to being 

provided the records, reimburse the costs of preparation by Contractor, 

Subcontractors, and the entity through which the request was made.  The public 

shall not be given access to the records at the principal office of Contractor. 

26.4.3 Any copy of records made available for inspection as copies and furnished 

upon request to the public or any public agency by District, Division of 

Apprenticeship Standards, or Division of Labor Standards Enforcement shall be 

marked or obliterated in such a manner as to prevent disclosure of an individual’s 

name, address, and social security number.  The name and address of Contractor 

awarded Contract or performing Contract shall not be marked or obliterated. 

26.4.4 Contractor shall inform District of the location of the records enumerated 

hereunder, including the street address, city, and county, and shall, within five (5) 

working days, provide a notice of change of location and address. 

26.4.5 In the event of noncompliance with the requirements of this section, 

Contractor shall have ten (10) days in which to comply subsequent to receipt of 

written notice specifying in what respects Contractor must comply with this section.  

Should noncompliance still be evident after the ten (10) day period, Contractor shall, 

as a penalty to District, forfeit up to one hundred dollars ($100) for each calendar 

day, or portion thereof, for each worker, until strict compliance is effectuated.  Upon 

the request of the Labor Commissioner, these penalties shall be withheld from 

progress payments then due. 

26.4.6 [RESERVED] 
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26.5 [RESERVED] 

26.6 Apprentices 

26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar 

amount greater than or a number of working days greater than that specified in 

Labor Code section 1777.5, then this Contract is governed by the provisions of Labor 

Code Section 1777.5.  It shall be the responsibility of Contractor to ensure 

compliance with this Article and with Labor Code section 1777.5 for all 

apprenticeship occupations. 

26.6.2 Apprentices of any crafts or trades may be employed and, when required 

by Labor Code section 1777.5, shall be employed provided they are properly 

registered in full compliance with the provisions of the Labor Code. 

26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices 

under the regulations of the craft or trade at which he/she is employed, and shall be 

employed only at the work of the craft or trade to which she/he is registered. 

26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in 

training under apprenticeship standards and written apprentice agreements under 

chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible 

to be employed.  The employment and training of each apprentice shall be in 

accordance with the provisions of the apprenticeship standards and apprentice 

agreements under which he/she is training. 

26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this 

Contract as indicated above, Contractor and any Subcontractors employing workers 

in any apprenticeable craft or trade in performing any Work under this Contract shall 

apply to the applicable joint apprenticeship committee for a certificate approving the 

Contractor or Subcontractor under the applicable apprenticeship standards and fixing 

the ratio of apprentices to journeymen employed in performing the Work. 

26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this 

Contract as indicated above, Contractor and any Subcontractor may be required to 

make contributions to the apprenticeship program. 

26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code 

section 1777.5, then, upon a determination of noncompliance by the Administrator of 

Apprenticeship, it shall: 

26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year 

from the date of such determination; 

26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code 

section 1777.7.  Interpretation and enforcement of these provisions shall be in 

accordance with the rules and procedures of the California Apprenticeship Council 

and under the authority of the Chief of the Division of Apprenticeship Standards. 

26.6.8 Contractor and all Subcontractors shall comply with Labor Code section 

1777.6, which section forbids certain discriminatory practices in the employment of 

apprentices. 
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26.6.9 Contractor shall become fully acquainted with the law regarding 

apprentices prior to commencement of the Work.  Special attention is directed to 

sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code 

of Regulations, section 200 et seq.  Questions may be directed to the State Division 

of Apprenticeship Standards, 455 Golden Gate Avenue, 9th floor, San Francisco, 

California 94102. 

26.7 Non-Discrimination 

26.7.1 Contractor herein agrees to comply with the provisions of the California 

Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the 

California Government Code, commencing at section 12900; the Federal Civil Rights 

Act of 1964, as set forth in Public Law 88-352, and all amendments thereto; 

Executive Order 11246; and all administrative rules and regulations found to be 

applicable to Contractor and Subcontractor.  

26.7.2 Special requirements for Federally Assisted Construction Contracts:  

During the performance of this Contract, Contractor agrees to incorporate in all 

subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in 

Volume 33 No. 104 of the Federal Register dated May 28, 1968. 

26.8 Labor First Aid 

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the 

Project which complies with the Federal Occupational Safety and Health Act of 1970 (29 

U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973 

(Lab. Code, § 6300 et seq.; 8 Cal. Code of Regs., § 330 et seq.). 

27. [RESERVED] 

28. MISCELLANEOUS 

28.1 Assignment of Antitrust Actions 

28.1.1 Section 7103.5(b) of the Public Contract Code states: 

In entering into a public works contract or subcontract to supply goods, services, or 

materials pursuant to a public works contract, the Contractor or subcontractor offers 

and agrees to assign to the awarding body all rights, title, and interest in and to all 

causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 

or under the Cartwright Act (Chapter 2 (commending with Section 16700) of Part 2 

of Division 7 of the Business and Professions Code), arising from purchases of goods, 

which assignment shall be made and become effective at the time the awarding body 

tenders final payment to the Contractor, without further acknowledgment by the 

parties. 

28.1.2 Section 4552 of the Government Code states: 

In submitting a bid to a public purchasing body, the bidder offers and agrees that if 

the bid is accepted, it will assign to the purchasing body all rights, title, and interest 

in and to all causes of action it may have under Section 4 of the Clayton Act (15 

U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 
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16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 

purchases of goods, materials, or services by the bidder for sale to the purchasing 

body pursuant to the bid.  Such assignment shall be made and become effective at 

the time the purchasing body tenders final payment to the bidder. 

28.1.3 Section 4553 of the Government Code states: 

If an awarding body or public purchasing body receives, either through judgment or 

settlement, a monetary recovery for a cause of action assigned under this chapter, 

the assignor shall be entitled to receive reimbursement for actual legal costs incurred 

and may, upon demand, recover from the public body any portion of the recovery, 

including treble damages, attributable to overcharges that were paid by the assignor 

but were not paid by the public body as part of the bid price, less the expenses 

incurred in obtaining that portion of the recovery. 

28.1.4 Section 4554 of the Government Code states: 

Upon demand in writing by the assignor, the assignee shall, within one year from 

such demand, reassign the cause of action assigned under this part if the assignor 

has been or may have been injured by the violation of law for which the cause of 

action arose and (a) the assignee has not been injured thereby, or (b) the assignee 

declines to file a court action for the cause of action. 

28.1.5 Under this Article, “public purchasing body” is District and “bidder” is 

Contractor. 

28.2 Excise Taxes 

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which 

a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax 

because it is a sale to a State or Local Government for its exclusive use, District, upon 

request, will execute documents necessary to show (1) that District is a political 

subdivision of the State for the purposes of such exemption, and (2) that the sale is for 

the exclusive use of District.  No Federal Excise Tax for such materials shall be included 

in any Contract Price. 

28.3 Taxes 

Contract Price is to include any and all applicable sales taxes or other taxes that may be 

due in accordance with section 7051 et seq. of the Revenue and Taxation Code, 

Regulation 1521 of the State Board of Equalization or any other tax code that may be 

applicable. 

28.4 Shipments 

Contractor is responsible for any or all damage or loss to shipments until delivered and 

accepted on Site as indicated in the Contract Documents.  There must be no charge for 

containers, packing, unpacking, drayage, or insurance.  The total Contract Price shall be 

all inclusive (including sales tax) and no additional costs of any type will be considered. 

28.5  Compliance with Government Reporting Requirements 
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If this Contract is subject to federal or other governmental reporting requirements 

because of federal or other governmental financing in whole or in part for the Project of 

which it is part, or for any other reason, Contractor shall comply with those reporting 

requirements at the request of the District at no additional charge.  

END OF DOCUMENT 
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DOCUMENT 00 73 13 

SPECIAL CONDITIONS 

1. Modernization Projects 

A. Access.  Access to the school buildings and entry to buildings, 

classrooms, restrooms, mechanical rooms, electrical rooms, or other rooms, for 

construction purposes, must be coordinated with District and onsite District 

personnel before Work is to start.  Unless agreed to otherwise in writing, only a 

school custodian will be allowed to unlock and lock doors in existing building(s).  The 

custodian will be available only while school is in session.  If a custodian is required 

to arrive before 7:00 a.m. or leave after 3:30 p.m. to accommodate Contractor’s 

Work, the overtime wages for the custodian will be paid by the Contractor, unless at 

the discretion of the District, other arrangements are made in advance. 

B. Keys.  Upon request, the District may, at its own discretion, provide 

keys to the school site for the convenience of the Contractor.  The Contractor agrees 

to pay all expenses to re-key the entire school site and all other affected District 

buildings if the keys are lost or stolen, or if any unauthorized party obtains a copy of 

the key or access to the school. 

C. Maintaining Services.  The Contractor is advised that Work is to be 

performed in spaces regularly scheduled for instruction.  Interruption and/or periods 

of shutdown of public access, electrical service, water service, lighting, or other 

utilities shall be only as arranged in advance with the District.  Contractor shall 

provide temporary services to all facilities interrupted by Contractor’s Work. 

D. Maintaining Utilities.  The Contractor shall maintain in operation during 

duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, 

steam, and other utility service lines within working area. 

E. Confidentiality.  Contractor shall maintain the confidentiality of all 

information, documents, programs, procedures and all other items that Contractor 

encounters while performing the Work.  This requirement shall be ongoing and shall 

survive the expiration or termination of this Contract and specifically includes, 

without limitation, all student, parent, and employee disciplinary information and 

health information. 

F. Work during Instructional Time.  By submitting its bid, Contractor 

affirms that Work may be performed during ongoing instruction in existing facilities.  

If so, Contractor agrees to cooperate to the best of its ability to minimize any 

disruption to school operations and any use of school facilities by the public up to, 

and including, r 
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G. Scheduling specific work activities, at no additional cost to District. 

H. No Work during Student Testing.  Contractor shall, at no additional 

cost to the District and at the District’s request, coordinate its Work to not disturb 

District students including, without limitation, not performing any Work when 

students at the Site are taking State or Federally-required tests. 

2. Badge Policy for Contractors 

All Contractors doing work for the District will provide their workers with identification 

badges.  These badges will be worn by all members of the Contractor's staff who are 

working in a District facility. 

A. Badges must be filled out in full and contain the following information: 

2.1.1 Name of Contractor 

2.1.2 Name of Employee 

2.1.3 Contractor's address and phone number 

B. Badges are to be worn when the Contractor or his/her employees are 

on site and must be visible at all times.  Contractors must inform their employees 

that they are required to allow District employees, the Architect, the Construction 

Manager, the Program Manager, or the Project Inspector to review the information 

on the badges upon request. 

C. Continued failure to display identification badges as required by this 

policy may result in the individual being removed from the Project or assessment of 

fines against the Contractor. 

3. Fingerprinting 

Contractor shall comply with the provisions of Education Code section 45125.2 regarding 

the submission of employee fingerprints to the California Department of Justice and the 

completion of criminal background investigations of its employees, its subcontractor(s), and 

its subcontractors’ employees.  Contractor shall not permit any employee to have any 

contact with District pupils until such time as Contractor has verified in writing to the 

governing board of the District, that such employee has not been convicted of a violent or 

serious felony, as defined in Education Code section 45122.1.  Contractor shall fully 

complete and perform all tasks required pursuant to the Criminal Background Investigation/ 

Fingerprinting Certification. 

4. Disabled Veteran Business Enterprises  

This Project uses or may plan to use funds allocated pursuant to the State of California 

School Facility Program (“Program”) for the construction and/or modernization of school 

buildings.  Therefore, Section 17076.11 of the Education Code requires the District to have 

a participation goal for disabled veteran business enterprises (“DVBE”) of at least three 

percent (3%), per year, of the overall dollar amount expended each year by the District on 

projects that receive state funding. and tThe Contractor must submit the Disabled Veteran 

Business Enterprise Participation Certification to the District with its executed Agreement, 
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identifying the steps Contractor took to solicit DVBE participation in conjunction with this 

Contract. 

5. Bidder acknowledges that the New Del Sol High School Requires import soils.    

6. Contractor shall provide adequate procedures for the COVID 19 PANDEMIC. 

Contractor shall provide procedures within their submitted IIPP addressing such 

issue.  

6. Stockpile Scope and Requirements 

 Contractor shall place soils in layers not to exceed 24” for stockpiling. Contractor 

shall provide SWPPP management, dust control and sweet maintenance for a 

duration not exceeding 6 months at that time the maintenance of the stockpile will 

be turned over to the General Contractor of the New Del Sol Project.  

 Topsoil normally should not be placed on slopes steeper than 2H:1V or on sandy or 

silty slopes steeper than 3H:1V. Additionally, topsoil should not be placed on frozen, 

extremely wet, or smooth slopes, aboveground vegetation, including litter, should 

not be mixed or otherwise incorporated into the topsoil prior to excavation. Do not 

mix organic material such as wood bark or fiber, grass hay or grain straw in topsoil. 

 The topsoil shall be placed into stockpiles at locations designated on the plans. 

Stockpiles should be treated with temporary soil stabilization and erosion control 

measures as per Stormwater Pollution Prevention Plan (SWPPP). Topsoil stockpile 

height should not exceed three meters (10 feet) at any point. 

 When stockpiling topsoil, mound soil no higher than 1.3 m (4 feet) high for less than 

1 year. Cover to prevent soil erosion and contamination by weeds. Supply Soil 

binders shall be nontoxic to plant and animal life. 

 Protection of stockpiles is a year-round requirement. Stockpiles are not to be located 

in areas of concentrated flows of stormwater or drainage ways. Stockpiles are to be 

located a minimum of 50 feet away from all drainage inlets. 

 Apply a temporary soil stabilization and erosion control treatment to the exposed 

topsoiled areas to protect the topsoil prior to permanent seeding. 

 Soil binders may be applied to disturbed soil areas or soil stockpiles requiring short-

term protection. Soil binders consist of applying and maintaining polymeric or lignin 

sulfonate soil stabilizers or emulsions, may be used to stabilize stockpiles. A variety 

of soil binders are available for use. Prior to use, the manufacturers' specifications 

should be reviewed and compared to the site-specific conditions. In selecting a soil 

binder, the following criteria should be considered: availability of product; ease of 

cleanup; degradability (how the product degrades and what its by-products are); 

length of drying time; erosion control effectiveness; longevity; mode of application 

and availability of application equipment; and water quality impact. 

 Apply soil binders per manufacturer's specifications. 

 Soil binders should be nontoxic to plant and animal life. 

 Soil binders shall not be applied to frozen soil or areas with standing water. 

 Soil binders should not be applied during or immediately before rainfall. 

 Avoid over-spray onto hardscaped areas. 

 Check protected areas to ensure proper coverage and re-apply soil binder as needed, 

or implement additional BMPs. 

 Leave surrounding areas in a roughened condition to reduce erosion and facilitate 

establishment of permanent vegetation. The roughening establishes safe sites for 

seed to germinate and grow. 
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 Periodically, and after each storm event or snow melt, inspect, repair, and reseed if 

necessary to control erosion and loss of topsoil. 

 Procedures for periodic maintenance apply to both temporary soil stabilization or 
permanent seeding application as applies. 
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HAZARDOUS MATERIALS 

PROCEDURES & REQUIREMENTS 

1. Summary 

This document includes information applicable to hazardous materials and hazardous 

waste abatement. 

2. Notice of Hazardous Waste or Materials 

a. Contractor shall give notice in writing to the District, the Construction Manager, 

and the Architect promptly, before any of the following materials are disturbed, 

and in no event later than twenty-four (24) hours after first observance, of any: 

(1) Material that Contractor believes may be a material that is hazardous 

waste or hazardous material, as defined in section 25117 of the Health 

and Safety Code, that is required to be removed to a Class I, Class II, or 

Class III disposal site in accordance with provisions of existing law; 

(2) Other material that may present a substantial danger to persons or 

property exposed thereto in connection with Work at the site. 

b. Contractor's written notice shall indicate whether the hazardous waste or 

material was shown or indicated in the Contract Documents to be within the 

scope of Work, and whether the materials were brought to the site by 

Contractor, its Subcontractors, suppliers, or anyone else for whom Contractor is 

responsible.  As used in this section the term "hazardous materials" shall 

include, without limitation, asbestos, lead, Polychlorinated biphenyl (PCB), 

petroleum and related hydrocarbons, and radioactive material. 

c. In response to Contractor's written notice, the District shall investigate the 

identified conditions. 

d. If the District determines that conditions do not involve hazardous materials or 

that no change in terms of Contract is justified, the District shall so notify 

Contractor in writing, stating reasons.  If the District and Contractor cannot 

agree on whether conditions justify an adjustment in Contract Price or Contract 

Time, or on the extent of any adjustment, Contractor shall proceed with the 

Work as directed by the District. 

e. If after receipt of notice from the District, Contractor does not agree to resume 

Work based on a reasonable belief it is unsafe, or does not agree to resume 

Work under special conditions, then District may order such portion of Work 

that is in connection with such hazardous condition or such affected area to be 

deleted from the Work, or performed by others, or District may invoke its rights 

to terminate the Contract in whole or in part.  District will determine 

entitlement to or the amount or extent of an adjustment, if any, in Contract 

Price or Contract Time as a result of deleting such portion of Work, or 

performing the Work by others. 
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f. If Contractor stops Work in connection with any hazardous condition and in any 

area affected thereby, Contractor shall immediately redeploy its workers, 

equipment, and materials, as necessary, to other portions of the Work to 

minimize delay and disruption. 

3. Additional Warranties and Representations 

a. Contractor represents and warrants that it, its employees, and its 

subcontractors and their employees, shall at all times have the required levels 

of familiarity with the Site and the Work, training, and ability to comply fully 

with all applicable laws and contractual requirements for safe and expeditious 

performance of the Work, including whatever training is or may be required 

regarding the activities to be performed (including, but not limited to, all 

training required to address adequately the actual or potential dangers of 

Contract performance). 

b. Contractor represents and warrants that it, its employees, and its 

subcontractors and their employees, shall at all times have and maintain in 

good standing any and all certifications and licenses required by applicable 

federal, state, and other governmental and quasi-governmental requirements 

applicable to the Work. 

c. Contractor represents and warrants that it has studied carefully all 

requirements of the Specifications regarding procedures for demolition, 

hazardous waste abatement, or safety practices, specified in the Contract, and 

prior to submitting its bid, has either (a) verified to its satisfaction that the 

specified procedures are adequate and sufficient to achieve the results intended 

by the Contract Documents, or (b) by way of approved "or equal" request or 

request for clarification and written Addenda, secured changes to the specified 

procedures sufficient to achieve the results intended by the Contract 

Documents.  Contractor accepts the risk that any specified procedure will result 

in a completed Project in full compliance with the Contract Documents. 

4. Monitoring and Testing 

a. District reserves the right, in its sole discretion, to conduct air monitoring, earth 

monitoring, Work monitoring, and any other tests (in addition to testing 

required under the agreement or applicable law), to monitor Contract 

requirements of safe and statutorily compliant work methods and (where 

applicable) safe re-entry level air standards under state and federal law upon 

completion of the job, and compliance of the work with periodic and final 

inspection by public and quasi-public entities having jurisdiction. 

b. Contractor acknowledges that District has the right to perform, or cause to be 

performed, various activities and tests including, but not limited to, pre-

abatement, during abatement, and post-abatement air monitoring, that District 

shall have no obligation to perform said activities and tests, and that a portion 

of said activities and tests may take place prior to the completion of the Work 

by Contractor.  In the event District elects to perform these activities and tests, 

Contractor shall afford District ample access to the Site and all areas of the 

Work as may be necessary for the performance of these activities and tests.  
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Contractor will include the potential impact of these activities or tests by 

District in the Contract Price and the Scheduled Completion Date. 

c. Notwithstanding District's rights granted by this paragraph, Contractor may 

retain its own industrial hygiene consultant at Contractor’s own expense and 

may collect samples and may perform tests including, but not limited to, pre-

abatement, during abatement, and post-abatement personal air monitoring, 

and District reserves the right to request documentation of all such activities 

and tests performed by Contractor relating to the Work and Contractor shall 

immediately provide that documentation upon request. 

5. Compliance with Laws 

a. Contractor shall perform safe, expeditious, and orderly work in accordance with 

the best practices and the highest standards in the hazardous waste 

abatement, removal, and disposal industry, the applicable law, and the 

Contract Documents, including, but not limited to, all responsibilities relating to 

the preparation and return of waste shipment records, all requirements of the 

law, delivering of all requisite notices, and obtaining all necessary governmental 

and quasi-governmental approvals. 

b. Contractor represents that it is familiar with and shall comply with all laws 

applicable to the Work or completed Work including, but not limited to, all 

federal, state, and local laws, statutes, standards, rules, regulations, and 

ordinances applicable to the Work relating to: 

(1) The protection of the public health, welfare and environment; 

(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based 

products, radioactive material, or other hazardous materials; 

(3) The generation, processing, treatment, storage, transport, disposal, 

destruction, or other management of asbestos, PCB, lead, petroleum, 

radioactive material, or hazardous waste materials or other waste 

materials of any kind; and 

(4) The protection of environmentally sensitive areas such as wetlands and 

coastal areas. 

6. Disposal 

a. Contractor has the sole responsibility for determining current waste storage, 

handling, transportation, and disposal regulations for the job Site and for each 

waste disposal facility.  Contractor must comply fully at its sole cost and 

expense with these regulations and any applicable law.  District may, but is not 

obligated to, require submittals with this information for it to review consistent 

with the Contract Documents. 

b. Contractor shall develop and implement a system acceptable to District to track 

hazardous waste from the Site to disposal, including appropriate "Hazardous 

Waste Manifests" on the EPA form, so that District may track the volume of 
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waste it put in each landfill and receive from each landfill a certificate of 

receipt. 

c. Contractor shall provide District with the name and address of each waste 

disposal facility prior to any disposal, and District shall have the express right to 

reject any proposed disposal facility.  Contractor shall not use any disposal 

facility to which District has objected.  Contractor shall document actual 

disposal or destruction of waste at a designated facility by completing a 

disposal certificate or certificate of destruction forwarding the original to the 

District. 

7. Permits 

a. Before performing any of the Work, and at such other times as may be required 

by applicable law, Contractor shall deliver all requisite notices and obtain the 

approval of all governmental and quasi-governmental authorities having 

jurisdiction over the Work.  Contractor shall submit evidence satisfactory to 

District that it and any disposal facility: 

(1) have obtained all required permits, approvals, and the like in a timely 

manner both prior to commencement of the Work and thereafter as and 

when required by applicable law; and 

(2) are in compliance with all such permits, approvals and the regulations. 

For example, before commencing any work in connection with the 

Work involving asbestos-containing materials, or PCBs, or other 

hazardous materials subject to regulation, Contractor agrees to 

provide the required notice of intent to renovate or demolish to the 

appropriate state or federal agency having jurisdiction, by certified 

mail, return receipt requested, or by some other method of transmittal 

for which a return receipt is obtained, and to send a copy of that 

notice to District.  Contractor shall not conduct any Work involving 

asbestos-containing materials or PCBs unless Contractor has first 

confirmed that the appropriate agency having jurisdiction is in receipt 

of the required notification.  All permits, licenses, and bonds that are 

required by governmental or quasi-governmental authorities, and all 

fees, deposits, tap fees, offsite easements, and asbestos and PCB 

disposal facilities expenses necessary for the prosecution of the Work, 

shall be procured and paid for by Contractor.  Contractor shall give all 

notices and comply with the all applicable laws bearing on the conduct 

of the Work as drawn and specified.  If Contractor observes or 

reasonably should have observed that Plans and Specifications and 

other Contract Documents are at variance therewith, it shall be 

responsible for promptly notifying District in writing of such fact.  If 

Contractor performs any Work contrary to applicable laws, it shall bear 

all costs arising therefrom. 

b. In the case of any permits or notices held in District's name or of necessity to 

be made in District's name, District shall cooperate with Contractor in securing 

the permit or giving the notice, but the Contractor shall prepare for District 
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review and execution upon approval, all necessary applications, notices, and 

other materials. 

8. Indemnification 

To the fullest extent permitted by law, the indemnities and limitations of liability 

expressed throughout the Contract Documents apply with equal force and effect to 

any claims or liabilities imposed or existing by virtue of the removal, abatement, and 

disposal of hazardous waste.  This includes, but is not limited to, liabilities connected 

to the selection and use of a waste disposal facility, a waste transporter, personal 

injury, property damage, loss of use of property, damage to the environment or 

natural resources, or “disposal” and  “release” of materials associated with the Work 

(as defined in 42 U.S.C. § 960l et seq.). 

9. Termination 

District shall have an absolute right to terminate for default immediately without 

notice and without an opportunity to cure should Contractor knowingly or recklessly 

commit a material breach of the terms of the Contract Documents, or any applicable 

law, on any matter involving the exposure of persons or property to hazardous 

waste.  However, if the breach of contract exposing persons or property to 

hazardous waste is due solely to an ordinary, unintentional, and non-reckless failure 

to exercise reasonable care, then the procedures for termination for cause shall 

apply without modification. 

END OF DOCUMENT 
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 Site Phasing Plan 
 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

BID 628 

New Del Sol Soils Management Project 

OXNARD UNION HIGH SCHOOL DISTRICT 

SPECIAL CONDITIONS 
 DOCUMENT 00 72 13 -11 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

BID 628 

New Del Sol Soils Management Project 

OXNARD UNION HIGH SCHOOL DISTRICT 

SPECIAL CONDITIONS 
 DOCUMENT 00 72 13 -12 
 

 

 

 

 

 

 

  

Exhibit “B” 

 SWPPP Document 
 

 

 

 

    


