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OXNARD UNION HIGH SCHOOL DISTRICT

Bid 633
New HVAC Modernization Project for Channel Islands High School

BID CLARIFICATION ADDENDUM #1

Dated: October 28, 2020
All interested parties seeking to submit responses to the Oxnard Union High School District’s Bid #633 shall
execute the certification at the end of this addendum and shall attach the addendum to the documents
submitted to the District.

The Oxnard Union High School District hereby amends Bid 633 New HVAC Modernization
Project for Channel Islands High School as follows:

1) Revised Bid Due Date is December 10, 2020 at 10:00 AM

2) Question: Where will the temporary power be pulled from?
Answer: Temp. power can be pulled from existing panels

3) Please refer to Attachment A for New Division 0 Documents. This includes the master

schedule.

4) Please refer to Attachment B for Pre-Bid RFI from SC Anderson

BIDDER’S CERTIFICATION
I acknowledge receipt of the foregoing Addendum # 1 and accept all conditions contained
herein.

Dated: BIDDER:

(company/entity)

By: Printed Name:
(authorized representative signature)
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Attachment A
Division 0 Documents
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OXNARD UNION HIGH SCHOOL DISTRICT

BID: 633

New HVAC Modernization
For
Channel Islands High School

Bid Deadline: December 10, 2020 at 10:00AM

Submit Electronic Bids to:  Oxnard Union High School District
309 South K Street, Building G
Purchasing Department
Oxnard, CA 93030
Attention: Deanna Rantz
(Deanna.rantz@oxnardunion.org)
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DOCUMENT 00 11 16
NOTICE TO BIDDERS

Notice is hereby given that the governing board (*Board”) of the Oxnard Union High School
District ("District”) will receive electronic bids for the following project, Bid No. 633, ("Project”
or “Contract”):

Description: New HVAC Modernization for Channel Islands High School

Brief Scope: Project consists of demolition of existing interior and exterior finishes
for implementation of New HVAC systems and the replacement of all finishes as
noted. The scope also includes overhead piping, ductwork, electrical, controls, fire
alarm systems, modifications and commissioning, etc. The scope shall be completed,
including closeout, in phases as noted in attached exhibits including schedules.

The project’s estimated value is $25 million dollars. Contractor is required to be pre-
qualified with the District for this value or greater to participate.

To bid on this Project, the Bidder is required to possess one or more of the following State of
California contractors’ license(s): B. The Bidder's license(s) must remain active and in good
standing throughout the term of the Contract.

To bid on this Project, the Bidder is required to be registered as a public works contractor with
the Department of Industrial Relations pursuant to the Labor Code.

Contract Documents will be available on or after the date and time of the mandatory pre-
bid conference and site visit and may be downloaded from the District's website,
https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/.

Electronic bids will be received until 10:00AM on December 10, 2020 to Deanna Rantz at
Deanna.rantz@oxnardunion.org. Hard copy of bid bond must be physically submitted to the
District Purchasing Office, 309 South K Street, Building G, Oxnard, California 93030, and
electronic copy shall be sent to Deanna Rantz (Deanna.rantz@oxnardunion.org) with bid
submittal, at or after which time the bids will be opened and publicly announced. Any bid that
is submitted after this time shall be nonresponsive and returned to the bidder. Any claim by a
bidder of error in its bid after the bids are opened must be made in compliance with section
5100 et seq. of the Public Contract Code.

Pursuant to Public Contract Code section 20111.6, only prequalified bidders will be eligible to
submit a bid for contracts $1 million or more using or planning to use state bond funds. Any
bid submitted by a bidder who is not prequalified shall be non- responsive and returned to the
bidder. Moreover, any bid listing subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-
36, C-38, C-42, C-43 or C-46 licenses who have not been prequalified, shall be deemed
nonresponsive.
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All bids shall be on the form provided by the District. Each bid must conform and be responsive
to all pertinent Contract Documents, including, but not limited to, the Instructions to Bidders.

A bid bond by an admitted surety insurer on the form provided by the District a cashier's check
or a certified check, drawn to the order of the Oxnard Union High School District, in the amount
of ten percent (10%) of the total bid price, shall accompany the Bid Form and Proposal, as a
guarantee that the Bidder will, within ten (10) calendar days after the date of the Notice of
Award, enter into a contract with the District for the performance of the services as stipulated
in the bid.

A mandatory pre-bid conference and site visit will be held on Wednesday, October
21, 2020 at 09:00 AM at Channel Islands High School, 1400 Raiders Way, Oxnard,
CA 93033. All participants are required to sign-in at the Main Front Office
(Administration) Building of Channel Islands High School. Failure to attend or tardiness
will render bid ineligible. No sign-in is allowable after the specified start time noted.

The successful Bidder shall be required to furnish a 100% Performance Bond and a 100%
Payment Bond if it is awarded the Contract for the Work.

The successful Bidder may substitute securities for any monies withheld by the District to
ensure performance under the Contract, in accordance with the provisions of section 22300
of the Public Contract Code.

The successful bidder will be required to certify that it either meets the Disabled
Veteran Business Enterprise ("DVBE") goal of three percent (3%) participation or
made a good faith effort to solicit DVBE participation in this Contract if it is awarded
the Contract for the Work.

The Contractor and all Subcontractors under the Contractor shall pay all workers on all Work
performed pursuant to this Contract not less than the general prevailing rate of per diem
wages and the general prevailing rate for holiday and overtime work as determined by the
Director of the Department of Industrial Relations, State of California, for the type of work
performed and the locality in which the work is to be performed within the boundaries of the
District, pursuant to section 1770 et seq. of the California Labor Code. Prevailing wage rates
are also available from the District or on the Internet at: <http://www.dir.ca.gov>.

This Project is subject to labor compliance monitoring and enforcement by the Department of
Industrial Relations pursuant to Labor Code section 1771.4 and subject to the requirements
of Title 8 of the California Code of Regulations. The successful Bidder shall comply with all
requirements of Division 2, Part 7, Chapter 1, Articles 1-5 of the Labor Code.

The District has entered into a Project Labor Agreement that is applicable to this Project. A
copy of the Project Labor Agreement is available for review at the District Facilities Office and
may be downloaded from the District’'s website, https://www.oxnardunion.org/administrative-
services/purchasing-warehousing/rfp/. The successful bidder and all subcontractors will be
required to agree to be bound by the Project Labor Agreement.
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The District shall award the Contract, if it awards it at all, to the lowest responsive responsible
bidder based on the base bid amount only.

The Board reserves the right to reject any and all bids and/or waive any irregularity in any
bid received. If the District awards the Contract, the security of unsuccessful bidder(s) shall
be returned within sixty (60) days from the time the award is made. Unless otherwise required
by law, no bidder may withdraw its bid for ninety (90) days after the date of the bid opening.

Publication Dates: 10/11/2020 & 10/18/2020

END OF DOCUMENT
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DOCUMENT 00 21 13

INSTRUCTIONS TO BIDDERS

Bidders shall follow the instructions in this document, and shall submit all documents, forms,
and information required for consideration of a bid.

Oxnard Union High School District (“District”) will evaluate information submitted by the
apparent low Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be rejected
at the sole discretion of District.

1. A Bidder and its subcontractors must possess the appropriate State of California
contractors’ license and must maintain the license throughout the duration of the
project. Bidders must also be registered as a public works contractor with the
Department of Industrial Relations (*DIR") pursuant to the Labor Code. Bids submitted
by a contractor who is not properly licensed or registered shall be deemed
nonresponsive and will not be considered.

2. The District has prequalified bidders pursuant to Public Contract Code section 20111.6
for contracts $1 million or more using or planning to use state bond funds. Only
prequalified bidders will be eligible to submit a bid for this Project. Any bid submitted
by a bidder who is not prequalified shall be deemed nonresponsive and will not be
considered. Moreover, any bid listing subcontractors holding C-4, C-7, C- 10, C-16, C-
20, C-34, C-36, C-38, C-42, C-43 or C-46 licenses who have not been prequalified shall
be deemed nonresponsive.

3. District will receive electronic bids from bidders as stipulated in the Notice to Bidders.

a. All bids must be submitted electronically, marked with the name and address of
the Bidder, name of the Project, the Project Number and/or bid number, and time
of bid opening.

b. Bids must be submitted to the Purchasing Office by date and time shown in the
Notice to Bidders.

C. Bids must contain all documents as required herein.

4, Bidders are advised that on the date that bids are opened, telephones will not be
available at the District Offices for use by bidders or their representatives.

5. Bids will be opened at or after the time indicated for receipt of bids.

6. Bidders must submit bids on the documents titled Bid Form and Proposal and must
submit all other required District forms. Bids not submitted on the District's required
forms shall be deemed nonresponsive and shall not be considered. Additional sheets
required to fully respond to requested information are permissible.

7. Bidders shall not modify the Bid Form and Proposal or qualify their bids. Bidders shall
not submit to the District a re-formatted, re-typed, altered, modified, or otherwise
recreated version of the Bid Form and Proposal or other District-provided document.
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8. Bids shall be clearly written and without erasure or deletions. District reserves the right
to reject any bid containing erasures, deletions, or illegible contents.

9. Bidders must supply all information required by each Bid Document. Bids must be full
and complete. District reserves the right in its sole discretion to reject any bid as
nonresponsive as a result of any error or omission in the bid. Bidders must complete and
submit all of the following documents with the Bid Form and Proposal:

a. Bid Bond on the District's form, or other security.

b. Designated Subcontractors List.

C. Site Visit Certification, if a site visit was required.

d. Non-Collusion Declaration.

e. Iran Contracting Act Certification, if contract value is $1,000,000 or more.

10. Bidders must submit with their bids a cashier's check or a certified check payable to
District, or a bid bond by an admitted surety insurer of not less than ten percent (10%)
of amount of Base Bid, plus all additive alternates (*Bid Bond"”). If Bidder chooses to
provide a Bid Bond as security, Bidder must use the required form of corporate surety
provided by District. The Surety on Bidder’s Bid Bond must be an insurer admitted in the
State of California and authorized to issue surety bonds in the State of California. Bids
submitted without necessary bid security will be deemed nonresponsive and will not be
considered.

11. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract and
submit required bonds, insurance certificates, and all other required documents, within
TEN (10) calendar days after the date of the Notice of Award, District may deposit Bid
Bond, cash, cashier's check, or certified check for collection, and proceeds thereof may
be retained by District as liquidated damages for failure of Bidder to enter into Contract,
in the sole discretion of District. It is agreed that calculation of damages District may
suffer as a result of Bidder's failure to enter into the Contract would be extremely difficult
and impractical to determine and that the amount of the Bidder’s required bid security
shall be the agreed and conclusively presumed amount of damages.

12. Bidders must submit with the bid the Designhated Subcontractors List for those
subcontractors who will perform any portion of Work, including labor, rendering of
service, or specially fabricating and installing a portion of the Work or improvement
according to detailed drawings contained in the plans and specifications, in excess of
one half of one percent (0.5%) of total bid. Failure to submit this list when required
by law shall result in bid being deemed nonresponsive and the bid will not be considered.

13. An inadvertent error in listing the California contractor license number or DIR registration
number on the Designated Subcontractors List shall not be grounds for filing a bid protest
or grounds for considering the bid nonresponsive if the correct contractor’s license
provided that any of the following apply:

(1) The subcontractor is registered prior to the bid opening.

(2) The subcontractor is registered and has paid the penalty registration fee
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within 24 hours after the bid opening.

(3) The subcontractor is replaced by another registered subcontractor pursuant
to Public Contract Code section 4107.

14. A mandatory pre-bid conference and site visit ("Site Visit”) is required as referenced

in the Notice to Bidders. The Bidders must submit the Site Visit Certification with their Bid.
District will transmit to all prospective Bidders of record such Addenda as District in its
discretion considers necessary in response to questions arising at the Site Visit, or post
information on the District website. Oral statements shall not be relied upon and will not
be binding or legally effective. Addenda or RFI's and answers issued by the District as a
result of the Site Visit, if any, shall constitute the sole and exclusive record and statement
of the results of the Site Visit.

15. Bidders shall submit the Non-Collusion Declaration with their bids. Bids submitted without
the Non-Collusion Declaration shall be deemed nonresponsive and will not be considered.

16. The Contractor and all Subcontractors under the Contractor shall pay all workers on all
work performed pursuant to the Contract not less than the general prevailing rate of per
diem wages and the general prevailing rate for holiday and overtime work as determined
by the Director of the Department of Industrial Relations, State of California, for the type
of work performed and the locality in which the work is to be performed within the
boundaries of the District, pursuant to sections 1770 et seq. of the California Labor Code.
Copies of the general prevailing rates of per diem wages for each craft, classification, or
type of worker needed to execute the Contract, as determined by Director of the
Department of Industrial Relations, are available upon request at the District’s principal
office. Prevailing wage rates are also available on the internet at http://www.dir.ca.gov.

17. The District has entered into a Project Labor Agreement that is applicable to this Project.
A copy of the Project Labor Agreement is available for review at the District Facilities Office
and may be downloaded from the District’s website,
https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/. The
successful bidder and all subcontractors will be required to agree to be bound by the
Project Labor Agreement.

18. Pursuant to Education Code section 17550, the District is requiring the Bidder to purchase
and to remove from the school grounds all old materials required by the specifications to
be removed from any existing school building on the same school grounds and not
required for school purposes and to state in his or her bid the amount which he or she will
deduct from the price bid for the work as the purchase price of the old materials. The board shall let
the contract to any responsible bidder whose net bid is the lowest or shall reject all bids.

19. Section 17076.11 of the Education Code requires school districts using funds allocated
pursuant to the State of California School Facility Program for the construction and/or
modernization of school building(s) to have a participation goal for disabled veteran
business enterprises ("DVBE") of at least three percent (3%) per year of the overall dollar
amount expended on projects that receive state funding or demonstrate its good faith
effort to solicit DVBE participation in this Contract. In order to meet this requirement
by demonstrating a good faith effort, Bidder must advertise for DVBE-certified
subcontractors and suppliers before submitting its Bid. For any project that is at
least partially state-funded, the lowest responsive responsible Bidder awarded the
Contract must submit certification of compliance with the procedures for implementation
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of DVBE contracting goals with its signed Agreement. DVBE Certification form is attached.
Do not submit this form with your Bid.

20. Submission of bid signifies careful examination of Contract Documents and complete
understanding of the nature, extent, and location of Work to be performed. Bidders must
complete the tasks listed below as a condition to bidding, and submission of a bid shall
constitute the Bidder's express representation to District that Bidder has fully completed
the following:

a. Bidder has visited the Site, if required, and has examined thoroughly and understood
the nature and extent of the Contract Documents, Work, Site, locality, actual
conditions, as-built conditions, and all local conditions and federal, state and local
laws, and regulations that in any manner may affect cost, progress, performance,
or furnishing of Work or that relate to any aspect of the means, methods, techniques,
sequences, or procedures of construction to be employed by Bidder and safety
precautions and programs incident thereto;

b. Bidder has conducted or obtained and has understood all examinations,
investigations, explorations, tests, reports, and studies that pertain to the
subsurface conditions, as-built conditions, underground facilities, and all other
physical conditions at or contiguous to the Site or otherwise that may affect the cost,
progress, performance, or furnishing of Work, as Bidder considers necessary for the
performance or furnishing of Work at the Contract Sum, within the Contract Time,
and in accordance with the other terms and conditions of Contract Documents,
including specifically the provisions of the General Conditions; and no additional
examinations, investigations, explorations, tests, reports, studies, or similar
information or data are or will be required by Bidder for such purposes;

C. Bidder has correlated its knowledge and the results of all such observations,
examinations, investigations, explorations, tests, reports, and studies with the terms
and conditions of the Contract Documents;

d. Bidder has given the District prompt written notice of all conflicts, errors,
ambiguities, or discrepancies that it has discovered in or among the Contract
Documents and the actual conditions, and the written resolution(s) thereof by the District
is/are acceptable to Bidder;

e. Bidder has made a complete disclosure in writing to the District of all facts bearing
upon any possible interest, direct or indirect, that Bidder believes any representative
of the District or other officer or employee of the District presently has or will have
in this Contract or in the performance thereof or in any portion of the profits thereof;

f. Bidder must, prior to bidding, perform the work, investigations, research, and
analysis required by this document and that Bidder represented in its Bid Form and
Proposal and the Agreement that it performed prior to bidding. Contractor under this
Contract is charged with all information and knowledge that a reasonable bidder
would ascertain from having performed this required work, investigation, research,
and analysis. Bid prices must include entire cost of all work “incidental” to completion
of the Work.

g. Conditions Shown on the Contract Documents: Information as to underground
conditions, as-built conditions, or other conditions or obstructions, indicated in the
Contract Documents, e.g., on Drawings or in Specifications, has been obtained with
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reasonable care, and has been recorded in good faith. However, District only
warrants, and Bidder may only rely, on the accuracy of limited types of information.

(1) As to above-ground conditions or as-built conditions shown or indicated in
the Contract Documents, there is no warranty, express or implied, or any
representation express or implied, that such information is correctly shown
or indicated. This information is verifiable by independent investigation and
Bidder is required to make such verification as a condition to bidding. In
submitting its Bid, Bidder shall rely on the results of its own independent
investigation. In submitting its Bid, Bidder shall not rely on District-supplied
information regarding above- ground conditions or as-built conditions.

(2) Astoany subsurface condition shown or indicated in the Contract Documents,
Bidder may rely only upon the general accuracy of actual reported depths,
actual reported character of materials, actual reported soil types, actual
reported water conditions, or actual obstructions shown or indicated. District
is not responsible for the completeness of such information for bidding or
construction; nor is District responsible in any way for any conclusions or
opinions that the Bidder has drawn from such information; nor is the District
responsible for subsurface conditions that are not specifically shown (for
example, District is not responsible for soil conditions in areas contiguous to
areas where a subsurface condition is shown).

h. Bids shall be based on products and systems specified in Contract Documents or
listed by name in Addenda. Whenever in the Specifications any materials, process,
or article is indicated or specified by grade, patent, or proprietary name, or by name
of manufacturer, that Specification shall be deemed to be followed by the words “or
equal.” Bidder may, unless otherwise stated, offer any material, process, or article
that shall be substantially equal or better in every respect to that so indicated
orspecified. The District is not responsible and/or liable in any way for a Contractor’s
damages and/or claims related, in any way, to that Contractor’s basing its bid on
any requested substitution that the District has not approved in advance and in
writing. Contractors and materials suppliers who submit requests for substitutions
prior to the award of the Contract must do so in writing and in compliance with Public
Contract Code section 3400.

i. District must receive any notice of request for substitution of a specified item a
minimum of TEN (10) calendar days prior to bid opening. The Successful Bidder will
not be allowed to substitute specified items unless properly noticed.

j. Within 35 days after the date of the Notice of Award, the Successful Bidder shall
submit data substantiating the request(s) for all substitution(s) containing sufficient
information to assess acceptability of product or system and impact on Project,
including, without limitation, the requirements specified in the Special Conditions
and the Specifications. Insufficient information shall be grounds for rejection of
substitution.

k. Approved substitutions, if any, shall be listed in Addenda. District reserves the right
not to act upon submittals of substitutions until after bid opening.

Substitutions may be requested after Contract has been awarded only if indicated in
and in accordance with requirements specified in the Special Conditions and the
Specifications.
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21. Bidders may examine any available “as-built” drawings of previous work by giving District
reasonable advance notice. District will not be responsible for accuracy of “as-built”
drawings. The document entitled Existing Conditions applies to all supplied “as-built”
drawings.

22. All questions about the meaning or intent of the Contract Documents are to be
directed via email to Arvind Balaji, Designated Project Engineer, at
abalaji@bernards.com or Karl Aldridge, Senior Project Manager,

kaldridge@bernards.com

All questions will reference “Channel Islands High School HVAC Modernization”.
Interpretations or clarifications considered necessary by the District in response to such
questions will be issued in writing or by Addenda and emailed to all parties recorded by
the District as having received the Contract Documents or posted on the District’s website
at https://www.oxnardunion.org/administrative-services/purchasing-warehousing/rfp/
Questions that are not received by the Request for Information (RFI) deadline date for
will not be answered. Only questions answered by formal written Addenda or via website
posting will be binding. Oral and other interpretations or clarifications will be without legal
effect.

23. Addenda may also be issued to modify other parts of the Contract Documents as deemed
advisable by the District.

24. Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by number
or its Bid shall be considered non-responsive. Each Addendum shall be part of the Contract

Documents. A complete listing of Addenda may be secured from the District.

25. The District shall award the Contract, if it awards it at all, to the lowest responsive
responsible bidder based on the criteria as indicated in the Notice to Bidders. In the event
two or more responsible bidders submit identical bids, the District shall select the Bidder
to whom to award the Contract by lot.

26. Discrepancies between written words and figures, or words and numerals, will be resolved
in favor of figures or numerals.

27. Any bid protest by any Bidder regarding any other bid must be submitted in writing to the
District, before 5:00 p.m. of the THIRD (3rd) business day following bid opening.

a. Only a Bidder who has actually submitted a bid, and who could be awarded the
Contract if the bid protest is upheld, is eligible to submit a bid protest. Subcontractors
are not eligible to submit bid protests. A Bidder may not rely on the bid protest
submitted by another Bidder.

b. A bid protest must contain a complete statement of any and all bases for the protest
and all supporting documentation. Materials submitted after the bid protest deadline
will not be considered.

C. The protest must refer to the specific portions of all documents that form the basis
for the protest.

(1) Without limitation to any other basis for protest, an inadvertent error in listing
the California contractor’s license number on the Designated Subcontractors
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List shall not be grounds for filing a bid protest or grounds for considering the
bid nonresponsive if the correct contractor’s license number is submitted to
the District within 24 hours after the bid opening and the corrected number
corresponds with the submitted name and location for that subcontractor.

(2) Without limitation to any other basis for protest, an inadvertent error listing
an unregistered subcontractor shall not be grounds for filing a bid protest or
grounds for considering the bid nonresponsive provided that any of the
following apply:

(N The subcontractor is registered prior to the bid opening.

(iil)  The subcontractor is registered and has paid the penalty registration
fee within 24 hours after the bid opening.

(iii)  The subcontractor is replaced by another registered subcontractor
pursuant to Public Contract Code section 4107.

d. The protest must include the name, address and telephone number of the person
representing the protesting party.

e. The party filing the protest must concurrently transmit a copy of the protest and any
attached documentation to all other parties with a direct financial interest that may
be adversely affected by the outcome of the protest. Such parties shall include all
other bidders or proposers who appear to have a reasonable prospect of receiving
an award depending upon the outcome of the protest.

f. The procedure and time limits set forth in this paragraph are mandatory and are
each bidder’s sole and exclusive remedy in the event of bid protest. Failure to comply
with these procedures shall constitute a waiver of any right to further pursue the bid
protest, including filing a Government Code Claim or legal proceedings.

28. The Bidder to whom Contract is awarded shall execute and submit the following documents
by 5:00 p.m. of the TENTH (10th) calendar day following the date of the Notice of Award.
Failure to properly and timely submit these documents entitles District to reject the bid as
nonresponsive.

a. Agreement: To be executed by successful Bidder. Submit four (4) copies, each
bearing an original signature.

b. Performance Bond (100%): On the form provided in the Contract Documents and
fully executed as indicated on the form.

C. Payment Bond (Contractor's Labor and Material Bond) (100%): On the form provided
in the Contract Documents and fully executed as indicated on the form.

d. Insurance Certificates and Endorsements as required.

e. Workers’ Compensation Certification.

f. Prevailing Wage and Related Labor Requirements Certification.

g. Disabled Veteran Business Enterprise Participation Certification.
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h. Drug-Free Workplace Certification.

i. Tobacco-Free Environment Certification.

j. Hazardous Materials Certification.

k. Criminal Background Investigation/Fingerprinting Certification.

l. Registered Subcontractors List: Must include Department of Industrial Relations
(DIR) registration number of each subcontractor for all tiers.

29. Time for Completion: District may issue a Notice to Proceed within NINETY (90) days
from the date of the Notice of Award. Once Contractor has received the Notice to Proceed,
Contractor shall complete the Work within the period of time indicated in the Contract
Documents.

a. In the event that the District desires to postpone issuing the Notice to Proceed
beyond this 90-day period, it is expressly understood that with reasonable notice to
the Contractor, the District may postpone issuing the Notice to Proceed.

b. It is further expressly understood by Contractor that Contractor shall not be entitled
to any claim of additional compensation as a result of the postponement of the
issuance of the Notice to Proceed beyond a 90-day period. If the Contractor believes
that a postponement of issuance of the Notice to Proceed will cause a hardship to
the Contractor, the Contractor may terminate the Contract. Contractor’s termination
due to a postponement beyond this 90- day period shall be by written notice to
District within TEN (10) calendar days after receipt by Contractor of District's notice
of postponement.

C. It is further understood by the Contractor that in the event that Contractor
terminates the Contract as a result of postponement by the District, the District shall
only be obligated to pay Contractor for the Work that Contractor had performed at
the time of notification of postponement and which the District had in writing
authorized Contractor to perform prior to issuing a Notice to Proceed.

d. Should the Contractor terminate the Contract as a result of a notice of
postponement, District shall have the authority to award the Contract to the next
lowest responsive responsible bidder.

30. District reserves the right to reject any or all bids, including without limitation the right to
reject any or all honconforming, nonresponsive, unbalanced, or conditional bids, to re-
bid, and to reject the bid of any bidder if District believes that it would not be in the best
interest of the District to make an award to that bidder, whether because the bid is not
responsive or the bidder is unqualified or of doubtful financial ability or fails to meet any
other pertinent standard or criteria established by District. District also reserves the right
to waive any inconsequential deviations or irregularities in any bid. For purposes of this
paragraph, an “unbalanced bid” is one having nominal prices for some work items and/or
enhanced prices for other work items.

31. Itis the policy of the District that no qualified person shall be excluded from participating
in, be denied the benefits of, or otherwise be subjected to discrimination in any
consideration leading to the award of contract, based on race, color, gender, sexual
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orientation, political affiliation, age, ancestry, religion, marital status, national origin,
medical condition or disability. The Successful Bidder and its subcontractors shall comply
with applicable federal and state laws, including, but not limited to the California Fair
Employment and Housing Act, beginning with Government Code section 12900, and Labor
Code section 1735.

32. Prior to the award of Contract, District reserves the right to consider the responsibility of
the Bidder. District may conduct investigations as District deems necessary to assist in
the evaluation of any bid and to establish the responsibility, including, without limitation,
qualifications and financial ability of Bidders, proposed subcontractors, suppliers, and
other persons and organizations to perform and furnish the Work in accordance with the
Contract Documents to District's satisfaction within the prescribed time.

33. Bidder acknowledges that the Channel Islands High School is fully occupied, and
that students and School District staff have the right of way within the classroom
buildings whenever school is in session. Please see the Oxnard Union High
School District calendar at oxnardunion.org for an example of typical school
occupancy. Students typically begin at 8:00AM and are released at 3:00PM each
school day.

34. The General Contractor shall carry an allowance of Ten Thousand US Dollars
($10,000.00) for CM Field & Office Supply in their Base Bid.

35. District will stage no more than eight (8) classroom relocatable units on the
campus for students and staff to use while construction is occurring in their
permanent classrooms. Consequently, no more than 12 permanent classrooms
can be emptied at any given time to allow for construction activities to occur
within the permanent classrooms.

The Prime General Contractor will pay for each classroom’s contents to be
removed, stored and returned to same permanent classroom after each phase of
work is complete. Contractor will provide (6) 10’ X 40’ weather tight storage
containers for all miscellaneous FF&E on each campus.

The District will only box and move personal and study/text items from
classrooms.

36. The awarded contractor will be required to provide a document control system.
The specific system is noted within the following. Centralizing Data and
Document Management is critical to the success of construction projects. The
Contractor, District, Architect and Construction Manager will have access along
with all associated team members.

37. The Contractor will implement the use of a project documentation system. The
system license will be purchased by the Contractor for the duration of the project
as below.

Duration: 27 Months; Project: Channel Islands High School, Oxnard Union High
School District; Construction Manager: Bernards. Each General Contractor
(Bidder) is to incorporate within their proposal a value of ($5,500.00) five
thousand, five hundred dollars and zero cents per year. The system will be
accessible to all parties related to the project.
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The contractor will also provide an electronic copy of the entire documentation
of the project to OUHSD as a portion of the closeout documents.

System provider information listed:

Owner Insite, LLC. Contact: Phil Burke; Main: 888-336-3393 Direct: 512-637-
6369. www,owner-insite.com

38. The District will disconnect, box, move, address, relocate, and reconnect all IT
issues related to classroom relocations.

39. Special Requirements: Contract shall avoid any excessive noise or vibration
adjacent to occupied classrooms will not be tolerated and must occur off normal
school hours.

40. Contractor shall provide adequate procedures for the COVID-19 PANDEMIC,
Contractor shall provide procedures within their submitted IIPP addressing such
issue. See attached Exhibit A for further information.

41. REQUIRED CONTRACTOR'S CORE CREW
CONTRACTOR shall provide, at a minimum, the following core management personnel:

* Project Manager (PM) - CONTRACTOR shall provide, at a minimum, One (1)
competent English-speaking PM. The PM shall represent the CONTRACTOR and any
communications given to the PM shall be as binding as if given to the CONTRACTOR.
The PM shall be authorized to sign documents on behalf of the Contractor including,
but not limited to, Change Orders. The PM shall have a proven track record of
successful accomplishment on previous projects of similar complexity and scope to
this Project. The PM shall attend all weekly construction meetings. The PM shall
be on- site full-time from NTP thru the completion of the Substantial
Completion and Closeout period.

= Full Time Project Superintendents (PS) - CONTRACTOR shall provide, at a
minimum, One (1) assigned to the Project competent and qualified English-
speaking PS with the appropriate humber of years supervising all trades and
coordinating projects of this scope and complexity as evidenced by submitted
background information. This person shall be physically present at the Project site
while any aspect of the Work is being performed and shall have the responsibility
of directing and coordinating all aspects of the Work. The PS shall be retained at
this capacity for the duration of the Work. PS is responsible for QA/QC at a
minimum, the PS shall be on-site full-time from Start of Construction thru
the completion of the Substantial Completion.

*» Full Time Project Engineer (PE) - CONTRACTOR shall provide, at a minimum, of
One (1) competent and qualified full-time English-speaking Project Engineer. This
individual shall be physically present at the Project site while any aspect of the Work
is being performed and shall have the responsibility for directing and coordinating
all aspects of the Work. The PE shall have provable experience in their area of focus
and on projects of similar scope and complexity to this Project. The PE shall attend
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all weekly construction meetings. Project Engineer shall be on-site full time
from NTP thru the completion of the Project Closeout period.

= Part Time Project Safety Engineer (SE) - CONTRACTOR shall designate, at a
minimum, One (1) part-time, competent and qualified English-speaking Safety
Engineer. Individual must have a minimum 30-hr OSHA certification. The Project
Safety Engineer should not hold any other titles. This individual shall be
physically present at the Project site once a week onsite while Work is being
performed and shall have the responsibility for directing, correcting and
coordinating all aspects of Safety. The SE shall have provable experience in their
area of focus and on projects of similar scope and complexity to this Project. The
SE shall provide a weekly update of project conditions and shall attend all weekly
construction meetings to present findings. The Safety Engineer shall be on-site
from Start of Construction thru substantial completion.

END OF DOCUMENT
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DOCUMENT 00 01 20
MASTER SCHEDULE

for

Channel Islands High School

Advertisement #1

Advertisement #2

Mandatory Site Visit/Conference
Bidder Clarification Request Deadline

Deadline for Final Addendum
Bids Due
Bid Review

Notice of Intent

Board Award

Notice of Award

PLA Meeting
Pre-Construction Meeting
*Work to Commence

Work Completion and Closeout

DATE

October 11, 2020
October 18, 2020
October 21, 2020
December 4, 2020

December 7, 2020
December 10, 2020
December 10, 2020

December 10, 2020

December 16, 2020

December 21, 2020

January 18, 2021

March 8, 2023

Attachment A

N/A
N/A
09:00AM
10:00AM
10:00AM

10:00AM

N/A
1:00PM

N/A

N/A

TBD
TBD
N/A

N/A

*Work may commence only when the executed contract, forms and bonds are received by
the District (within 10 calendar days of Notice of Award) and a Notice to Proceed is issued
by the District. No work in the field may commence before the three week PLA grace period

has been completed.
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DOCUMENT 00 41 13

BID FORM AND PROPOSAL

To: Governing Board of the Oxnard Union High School District (*District” or "Owner”)
From: (Proper Name of Bidder)

The undersigned declares that Bidder has read and understands the Contract Documents,
including, without limitation, the Notice to Bidders and the Instructions to Bidders, and agrees and
proposes to furnish all necessary labor, materials, and equipment to perform and furnish all work
in accordance with the terms and conditions of the Contract Documents, including, without
limitation, the Drawings and Specifications of

Bid No. for the following project known as:

New HVAC Modernization for Channel Islands High School

(“Project” or “"Contract”) and will accept in full payment for that Work the following total lump sum
amount, all taxes included:

dollars $

BASE BID

Bidder acknowledges and agrees that the Base Bid accounts for any and all costs,
including allowance.

A. The undersigned has reviewed the Work outlined in the Contract Documents and fully
understands the scope of Work required in this Proposal, understands the construction and
project management function(s) is described in the Contract Documents, and that each
Bidder who is awarded a contract shall be in fact a prime contractor, not a subcontractor,
to the District, and agrees that its Proposal, if accepted by the District, will be the basis for
the Bidder to enter into a contract with the District in accordance with the intent of the
Contract Documents.

B. The undersigned has notified the District in writing of any discrepancies or omissions or of
any doubt, questions, or ambiguities about the meaning of any of the Contract Documents,
and has contacted the Construction Manager before bid date to verify the issuance of any
clarifying Addenda.

C. The undersigned agrees to commence work under this Contract on the date established in
the Contract Documents and to complete all work within the time specified in the Contract
Documents.

D. The liquidated damages clause of the General Conditions and Agreement is hereby

acknowledged.

E. It is understood that the District reserves the right to reject this bid and that the bid shall
remain open to acceptance and is irrevocable for a period of ninety (90) days.
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F. The following documents are attached hereto:
e Bid Bond on the District's form or other security
e Designated Subcontractors List
e Site Visit Certification
e Non-Collusion Declaration
e Iran Contracting Act Certification
G. Receipt and acceptance of the following Addenda is hereby acknowledged:
No. , Dated No. , Dated
No. , Dated No. , Dated
No. , Dated No. , Dated
H. Bidder acknowledges that the license required for performance of the Work is a B license.
J. Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony with

all other elements of labor employed or to be employed on the Work.

K. Bidder specifically acknowledges and understands that if it is awarded the Contract, that it
shall perform the Work of the Project while complying with all requirements of the
Department of Industrial Relations.

L. Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to comply with
all local or state labor laws or regulations during the Project, including payment of
prevailing wage, and that Bidder will comply with the provisions of Labor Code section
2810(d) if awarded the Contract

M. Bidder agrees to comply with all requirements of the Project Labor Agreement.

N. Bidder represents that it is competent, knowledgeable, and has special skills with respect
to the nature, extent, and inherent conditions of the Work to be performed. Bidder further
acknowledges that there are certain peculiar and inherent conditions existent in the
construction of the Work that may create, during the Work, unusual or peculiar unsafe
conditions hazardous to persons and property.

0. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has the
skill and experience to foresee and to adopt protective measures to adequately and safely
perform the Work with respect to such hazards.

P. Bidder expressly acknowledges that it is aware that if a false claim is knowingly submitted
(as the terms “claim” and “knowingly” are defined in the California False Claims Act, Gov.
Code, § 12650 et seq.), the District will be entitled to civil remedies set forth in the
California False Claim Act. It may also be considered fraud and the Contractor may be
subject to criminal prosecution.
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Q. The undersigned Bidder certifies that it is, at the time of bidding, and shall be throughout
the period of the Contract, licensed by the State of California to do the type of work required
under the terms of the Contract Documents and registered as a public works contractor
with the Department of Industrial Relations. Bidder further certifies that it is regularly
engaged in the general class and type of work called for in the Contract Documents.

R. Bidder acknowledges that Channel Islands High School is fully occupied, and that
students and School District staff have the right of way within the classroom
buildings whenever school is in session. Please see the Union High School District
calendar at oxnardunion.org for an example of typical school occupancy. Students
typically begin at 8:00AM and are released at 3:00PM each school day.

S. The General Contractor shall carry an allowance of Ten Thousand US Dollars
($10,000.00) for CM Field & Office Supply in their Base Bid.

T. District will stage no more than eight (8) classroom relocatable units on the
campus for students and staff to use while construction is occurring in their
permanent classrooms. Consequently, no more than 12 permanent classrooms
can be emptied at any given time to allow for construction activities to occur
within the permanent classrooms.

u. The Prime General Contractor will pay for each classroom’s contents to be
removed, stored and returned to same permanent classroom after each phase of
work is complete. Contractor will provide (6) 10’ X 40’ weather tight storage
containers for all miscellaneous FF&E on each campus.

V. The District will only box and move personal and study/text items from
classrooms.

W. The awarded contractor will be required to provide a document control system.
The specific system is noted within the following. Centralizing Data and Document
Management is critical to the success of construction projects. The Contractor,
District, Architect and Construction Manager will have access along with all
associated team members.

X. The Contractor will implement the use of a project documentation system. The
system license will be purchased by the Contractor for the duration of the project
as below.

Duration: 27 Months; Project: Channel Islands High School, Oxnard Union High
School District, Construction Manager Bernards. Each General Contractor
(Bidder) is to incorporate within their proposal a value of ($5,500.00) five
thousand, five hundred dollars and zero cents per year. The system will be
accessible to all parties related to the project.

The contractor will also provide an electronic copy of the entire documentation of
the project to OUHSD as a portion of the closeout documents.
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System provider information listed:

Owner Insite, LLC. Contact Phil Burke Main: 888-336-3393 Direct: 512-637- 6369.
www.owner-insite.com

Y. The District will disconnect, box, move, address, relocate, and reconnect all IT
issues related to classroom relocations.

Z. Special Requirements: Contract shall avoid any excessive noise or vibration
adjacent to occupied classrooms will not be tolerated and must occur off normal
school hours.

AA. Contractor_shall provide adequate procedures for the COVID-19 PANDEMIC.
Contractor shall provide procedures within their submitted IIPP addressing such
issue. See attached Exhibit A for further information.

BB. REQUIRED CONTRACTOR’S CORE CREW

Contractor shall provide, at a minimum, the following core management personnel:

o Project Manager (PM) - Contractor shall provide, at a minimum, One (1) competent
English-speaking PM. The PM shall represent the Contractor and any communications
given to the PM shall be as binding as if given to the Contractor. The PM shall be
authorized to sign documents on behalf of the Contractor including, but not limited to,
Change Orders. The PM shall have a proven track record of successful accomplishment
on previous projects of similar complexity and scope to this Project. The PM shall attend
all weekly construction meetings. The PM shall be on-site full-time from NTP thru
the completion of the Substantial Completion and Closeout period.

o Full Time Project Superintendents (PS) - Contractor shall provide, at a
minimum, One (1) assigned to the Project competent and qualified English-
speaking PS with the appropriate number of years supervising all trades and
coordinating projects of this scope and complexity as evidenced by submitted
background information. This person shall be physically present at the Project site
while any aspect of the Work is being performed and shall have the responsibility of
directing and coordinating all aspects of the Work. The PS shall be retained at this
capacity for the duration of the Work. PS is responsible for QA/QC at a minimum,
the PS shall be on-_ site full-time from Start of Construction thru the
completion of the Substantial Completion.

o Full Time Project Engineer (PE) - Contractor shall provide, at a minimum, of One
(1) competent and qualified full-time English-speaking Project Engineer. This
individual shall be physically present at the Project site while any aspect of the Work
is being performed and shall have the responsibility for directing and coordinating all
aspects of the Work. ThePE shall have provable experience in their area of focus and
on projects of similar scope and complexity to this Project. The PE shall attend all
weekly construction meetings. Project Engineer shall be on-site full time from
NTP thru the completion of the Project Closeout period.

o Part Time Project Safety Engineer (SE) - Contractor shall designate, at a
minimum, One (1) part-time, competent and qualified English-speaking Safety
Engineer. Individual must have a minimum 30-hr OSHA certification. The Project
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Safety Engineer should not hold any other titles. This individual shall be
physically present at the Project site once a week onsite while Work is being
performed and shall have the responsibility for directing, correcting and coordinating
all aspects of Safety. The SE shall have provable experience in their area of focus
and on projects of similar scope and complexity to this Project. The SE shall provide
a weekly update of project conditions and shall attend all weekly construction
meetings to present findings. The Safety Engineer shall be on-site from Start
of Construction thru substantial completion.

Furthermore, Bidder hereby certifies to the District that all representations, certifications, and
statements made by Bidder, as set forth in this bid form, are true and correct and are made under
penalty of perjury.

Dated this day of 20

Name of Bidder:

Type of Organization:

Signed by:

Title of Signer:

Address of Bidder:

Taxpayer Identification No. of Bidder:

Telephone Number:

E-mail:

Contractor's License No(s): No.: Class: Expiration Date:
No.: Class: Expiration Date:
No.: Class: Expiration Date:

Public Works Contractor Registration No.:

END OF DOCUMENT
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DOCUMENT 00 43 13
BID BOND
(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this
form, NOT a surety company form.)
KNOW ALL PERSONS BY THESE PRESENTS:

That the undersigned, , as Principal (“Principal”),

and , as Surety
(“Surety”), a corporation organized and existing under and by virtue of the laws of the State of
California and authorized to do business as a surety in the State of California, are held and firmly
bound unto the Oxnard Union High School District (“District”) of Ventura County, State of
California, as Obligee, in an amount equal to ten percent (10%) of the Base Bid plus alternates,
in the sum of

Dollars ($ )

lawful money of the United States of America, for the payment of which sum well and truly to be
made, we, and each of us, bind ourselves, our heirs, executors, administrators, successors, and
assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a bid to
the District for all Work specifically described in the accompanying bid.

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner
required under the Contract Documents, after the prescribed forms are presented to Principal for
signature, enters into a written contract, in the prescribed form in accordance with the bid, and
files two bonds, one guaranteeing faithful performance and the other guaranteeing payment for
labor and materials as required by law, and meets all other conditions to the Contract between
the Principal and the Obligee becoming effective, or if the Principal shall fully reimburse and save
harmless the Obligee from any damage sustained by the Obligee through failure of the Principal
to enter into the written contract and to file the required performance and labor and material
bonds, and to meet all other conditions to the Contract between the Principal and the Obligee
becoming effective, then this obligation shall be null and void; otherwise, it shall be and remain
in full force and effect. The full payment of the sum stated above shall be due immediately if
Principal fails to execute the Contract within ten (10) days of the date of the District's Notice of
Award to Principal.

Surety, for value received, hereby stipulates and agrees that no change, extension of time,
alteration or addition to the terms of the Contract or the call for bids, or to the work to be
performed thereunder, or the specifications accompanying the same, shall in any way affect its
obligation under this bond, and it does hereby waive notice of any such change, extension of time,
alteration or addition to the terms of the Contract or the call for bids, or to the work, or to the
specifications.
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In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety
shall pay all costs incurred by the Obligee in such suit, including a reasonable attorneys' fee to be
fixed by the Court.

If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within sixty
(60) days from the time the award is made. Unless otherwise required by law, no bidder may
withdraw its bid for ninety (90) days after the date of the bid opening.

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety above
named, on the day of , 20

Principal

By

Surety

By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone Number of California Agent of Surety

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a
Notarial Acknowledgment for all Surety's signatures. The California Department of
Insurance must authorize the Surety to be an admitted Surety Insurer.

END OF DOCUMENT
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DOCUMENT 00 43 36

DESIGNATED SUBCONTRACTORS LIST
(Public Contact Code Sections 4100-4114)

Bidder acknowledges and agrees that it must clearly set forth below the name, location and
California contractor license humber of each subcontractor who will perform work or labor or
render service to the Bidder in or about the construction of the Work or who will specially
fabricate and install a portion of the Work according to detailed drawings contained in the
plans and specifications in an amount in excess of one-half of one percent (0.5%) of Bidder's
total Base Bid and the kind of Work that each will perform. Vendors or suppliers of materials
only do not need to be listed.

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if
Bidder lists more than one subcontractor to perform the same portion of Work, Bidder must
perform that portion itself or be subjected to penalty under applicable law. In case more
than one subcontractor is named for the same kind of Work, state the portion of the kind of
Work that each subcontractor will perform.

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from
or in addition to those subcontractors listed for work under the Base Bid, Bidder must list
subcontractors that will perform Work in an amount in excess of one half of one percent
(0.5%) of Bidder’s total Base Bid plus alternate(s).

If further space is required for the list of proposed subcontractors, attach additional copies
of page 2 showing the required information, as indicated below.

Subcontractor Name:

CA Cont. Lic. #: Location:

DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #: Location:

DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #: Location:

DIR Registration #:

Portion of Work:
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Subcontractor Name:

CA Cont. Lic. #: Location:

DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #: Location:

DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #: Location:

DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #: Location:

DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #: Location:

DIR Registration #:

Portion of Work:

Date:

Proper Name of Bidder:

Signature:
Print Name:
Title:
END OF DOCUMENT
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DOCUMENT 00 45 01

SITE VISIT CERTIFICATION

Project/Contract between the Oxnard Union High School District ("District”) and

(“Contractor” or “"Bidder”).

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

Check option that applies:

I certify that I visited the Site of the proposed Work, received the attached pages
of information, and became fully acquainted with the conditions relating to construction and labor.
I fully understand the facilities, difficulties, and restrictions attending the execution of the Work
under contract.

I certify that (Bidder's representative) visited the Site of the
proposed Work, received the attached pages of information, and became fully
acquainted with the conditions relating to construction and labor. The Bidder's representative fully
understood the facilities, difficulties, and restrictions attending the execution of the Work under
contract.

Bidder fully indemnifies the Oxnard Union High School District, its Architect, its Engineers, its
Construction Manager, and all of their respective officers, agents, employees, and consultants
from any damage, or omissions, related to conditions that could have been identified during my
visit and/or the Bidder's representative’s visit to the Site.

I certify under penalty of perjury under the laws of the State of California that the foregoing is
true and correct.

Date:

Signature:

Print Name:

Title:

END OF DOCUMENT

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
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DOCUMENT 00 45 19

NON-COLLUSION DECLARATION
(Public Contract Code Section 7106)

The undersigned declares:

I am the of
[Title]

, the party making the foregoing bid.

[Name of Firm]

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation. The bid is genuine and not collusive or sham.
The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or
sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with
any bidder or anyone else to put in a sham bid, or to refrain from bidding.

The bidder has not in any manner, directly or indirectly, sought by agreement, communication, or
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead,
profit, or cost element of the bid price, or of that of any other bidder. All statements contained in
the bid are true. The bidder has not, directly or indirectly, submitted his or her bid price or any
breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to
any corporation, partnership, company, association, organization, bid depository, or to any
member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay,
any person or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint
venture, limited liability company, limited liability partnership, or any other entity, hereby
represents that he or she has full power to execute, and does execute, this declaration on behalf
of the bidder.

I declare under penalty of perjury under the laws of the State of California that the foregoing is
true and correct and that this declaration is executed on ,
[Date]

at

[City] ' [State] .

Date:

Signature:

Print Name:

Title:

END OF DOCUMENT

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
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DOCUMENT 00 45 19.01

IRAN CONTRACTING ACT CERTIFICATION
(Public Contract Code Sections 2202-2208)

Project/Contract between the Oxnard Union High School District ("District”) and

(“Contractor” or “Bidder”).

Prior to bidding on or submitting a proposal for a contract for goods or services of
$1,000,000 or more, the bidder/proposer must submit this certification pursuant to Public Contract
Code section 2204.

The bidder/proposer must complete ONLY ONE of the following two options. To complete
OPTION 1, check the corresponding box and complete the certification below. To complete
OPTION 2, check the corresponding box, complete the certification below, and attach
documentation demonstrating the exemption approval.

] OPTION 1. Bidder/Proposer is not on the current list of persons engaged in investment
activities in Iran created by the California Department of General Services (*DGS")
pursuant to Public Contract Code section 2203(b), and we are not a financial institution
extending twenty million dollars ($20,000,000) or more in credit to another person, for 45
days or more, if that other person will use the credit to provide goods or services in the
energy sector in Iran and is identified on the current list of persons engaged in investment
activities in Iran created by DGS.

[] OPTION 2. Bidder/Proposer has received a written exemption from the certification
requirement pursuant to Public Contract Code sections 2203(c) and (d). A copy of the
written documentation demonstrating the exemption approval is included with our
bid/proposal.

CERTIFICATION:
I, the official named below, CERTIFY UNDER PENALTY OF PERJURY, that I am duly

authorized to legally bind the bidder/proposer to the OPTION selected above. This
certification is made under the laws of the State of California.

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing Date Executed

END OF DOCUMENT

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
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DOCUMENT 00 45 26

WORKERS’ COMPENSATION CERTIFICATION

Project/Contract between the Oxnard Union High School District ("District”) and

(“Contractor” or “"Bidder”).

Labor Code section 3700, in relevant part, provides:

Every employer except the State shall secure the payment of compensation in one or more
of the following ways:

a. By being insured against liability to pay compensation by one or more insurers duly
authorized to write compensation insurance in this state; and/or

b. By securing from the Director of Industrial Relations a certificate of consent to self-
insure, which may be given upon furnishing proof satisfactory to the Director of
Industrial Relations of ability to self-insure and to pay any compensation that may
become due to his employees.

I am aware of the provisions of section 3700 of the Labor Code which require every employer to
be insured against liability for workers' compensation or to undertake self- insurance in accordance
with the provisions of that code, and I will comply with such provisions before commencing the
performance of the Work of this Contract.

Date:

Signature:

Print Name:

Title:

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be signed
and filed with the awarding body prior to performing any Work under this Contract.)

END OF DOCUMENT
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DOCUMENT 00 45 46.01

PREVAILING WAGE AND
RELATED LABOR REQUIREMENTS CERTIFICATION

Project/Contract between the Oxnard Union High School District (*District”) and

(“Contractor” or “Bidder”).

I hereby certify that I will conform to the State of California Public Works Contract requirements
regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, payroll records, and
apprentice and trainee employment requirements, for all Work on the above Project including,
without limitation, labor compliance monitoring and enforcement by the Department of Industrial
Relations.

Date:

Signature:

Print Name:

Title:

END OF DOCUMENT
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DOCUMENT 00 45 46.02

DISABLED VETERAN BUSINESS ENTERPRISE
PARTICIPATION CERTIFICATION

PROJECT/CONTRACT NO.: between the Oxnard Union High School
District (“District”) and
(“Contractor” or “Bidder”) (“Contract” or “Project”).

GENERAL INSTRUCTIONS

Section 17076.11 of the Education Code requires school districts using, or planning to use, funds
allocated pursuant to the State of California School Facility Program (“Program”) for the
construction and/or modernization of school buildings to have a participation goal for disabled
veteran business enterprises ("DVBE") of at least three percent (3%) per year of the overall dollar
amount expended each year by the school district on projects that receive state funding. Therefore,
the lowest responsive responsible Bidder awarded the Contract must submit this document to the
District with its executed Agreement, identifying the steps contractor took to solicit DVBE
participation in conjunction with this Contract. This form must be provided to the District no
later than four (4) calendar days after bid opening.

PART I - Method of Compliance with DVBE Participation Goals. Check the appropriate box
to indicate your method of committing the contract dollar amount.

YOUR BUSINESS ENTERPRISE AND YOU WILL AND YOU WILL

IS:

A. [0 Disabled veteran owned Include a copy of your Complete Part 1 of this
and your forces will perform at DVBE letter from Office form and the

least 3% of this Contract of Small Business and Certification

Disabled Veterans
Business Enterprise
Services ("OSDS")*

B. [0 Disabled veteran owned Use DVBE Include a copy of each
but is unable to perform 3% of subcontractors DVBE's letter from OSDS
this Contract with your forces /suppliers to bring the (including yours, if
Contract participation to | applicable), and
at least 3% complete Part 1 of this
C. [0 NOT disabled veteran Use DVBE form and the
owned subcontractors Certification

/suppliers for at least
3% of this Contract

D. [0 Unable to meet the Make good faith efforts, | Complete all of this form
required participation goals including contacts, and the Certification
after good faith efforts advertisement and DVBE

solicitation

* A DVBE letter from OSDS is obtained from the participating DVBE.

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
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Attachment A

You must complete the following table to show the dollar amount of DVBE

participation:

TOTAL CONTRACT
PRICE

A. Prime Bidder, if DVBE (own participation)

B. DVBE Subcontractor or Supplier

A.

B.

C.

D.

C. Subtotal (A & B)

D. Non-DVBE

E. Total Bid

PART II - Contacts. To identify DVBE subcontractors/suppliers for participation in your contract,
you must contact each of the following categories. You should contact several DVBE organizations.

https://caleprocure.ca.gov/pages/PublicSear
ch/supplier-search.aspx

CATEGORY TELEPHONE | DATE PERSON
NUMBER CONTACTED | CONTACTED

1. The District, if any *

2. OSDS, provides assistance locating DVBEs | (916) 375- *

at 4940

3. DVBE Organization (List)

*Write “recorded message” in this column, if applicable.

BID NUMBER 633
New HVAC Modernization
Channel Islands High School

OXNARD UNION HIGH SCHOOL DISTRICT
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PART III - Advertisement. You must advertise for DVBE participation in both a trade and focus
paper. List the advertisement you place to solicit DVBE participation. Advertisements should be
published at least fourteen (14) days prior to bid/proposal opening; if you cannot advertise
fourteen (14) days prior, advertisements should be published as soon as possible. Advertisements
must include that your firm is seeking DVBE participation, the project name and location, and your
firm’s name, your contact person, and telephone number. Attach copies of advertisements to this
form.

FOCUS/TRADE PAPER NAME CHECK ONE DATE OF
ADVERTISEMENT

TRADE FOCUS

PART IV - DVBE Solicitations. List DVBE subcontractors/suppliers that were invited to bid. Use
the following instructions to complete the remainder of this section (read the three columns as a
sentence from left to right). If you need additional space to list DVBE solicitations, please use a
separate page and attach to this form.

IF THE DVBE..... THEN..... AND.....
was selected to participate Check “YES” in the include a copy of their DVBE
“SELECTED"” column letter(s) from OSDS
was NOT selected to Check “*NO” in the state why in the "REASON
participate “"SELECTED" column NOT SELECTED” column
did not respond to your Check the "NO RESPONSE”
solicitation column.
DVBE CONTACTED SELECTED REASON NO
NOT RESPONSE
SELECTED
YES | NO

A copy of this form must be retained by you and may be subject to a future audit.

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
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CERTIFICATION

I, , certify that I am the bidder’s and
that I have made a diligent effort to ascertain the facts with regard to the representations made
herein. In making this certification, I am aware of section 12650 et seq. of the Government Code
providing for the imposition of treble damages for making false claims.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS
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DOCUMENT 00 45 46.03

DRUG-FREE WORKPLACE CERTIFICATION

Project/Contract between the Oxnard Union High School District (*District”) and

(“Contractor” or “Bidder”).

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant to
Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990. The Drug- Free
Workplace Act of 1990 requires that every person or organization awarded a contract or grant for
the procurement of any property or service from any state agency must certify that it will provide
a drug-free workplace by doing certain specified acts. In addition, the Act provides that each
contract or grant awarded by a state agency may be subject to suspension of payments or
termination of the contract or grant, and the contractor or grantee may be subject to debarment
from future contracting, if the contracting agency determines that specified acts have occurred.

The District is not a “state agency” as defined in the applicable section(s) of the Government Code,
but the District is a local agency and public school district under California law and requires all
contractors on District projects to comply with the provisions and requirements of the Drug-Free
Workplace Act of 1990.

Contractor must also comply with the provisions of Health & Safety Code section 11362.3 which
prohibits the consumption or possession of cannabis or cannabis products in any public place,
including school grounds, and specifically on school grounds while children are present.
Contractor shall certify that it will provide a drug-free workplace by doing all of the following:

a. Publishing a statement notifying employees that the unlawful manufacture,
distribution, dispensation, possession, or use of a controlled substance is prohibited
in the person’s or organization’s workplace and specifying actions which will be taken
against employees for violations of the prohibition.

b. Establishing a drug-free awareness program to inform employees about all of the
following:

i. The dangers of drug abuse in the workplace.
ii. The person’s or organization’s policy of maintaining a drug-free workplace.

iii. The availability of drug counseling, rehabilitation, and employee- assistance
programs.

iv. The penalties that may be imposed upon employees for drug abuse violations.

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
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C. Requiring that each employee engaged in the performance of the contract or grant
be given a copy of the statement required above, and that, as a condition of
employment on the contract or grant, the employee agrees to abide by the terms of
the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 8355
listed above and will publish a statement notifying employees concerning (a) the prohibition of
controlled substance at the workplace, (b) establishing a drug-free awareness program, and (c)
requiring that each employee engaged in the performance of the Contract be given a copy of the
statement required by section 8355(a), and requiring that the employee agree to abide by the terms
of that statement.

I also understand that if the District determines that I have either (a) made a false certification
herein, or (b) violated this certification by failing to carry out the requirements of section 8355, that
the Contract awarded herein is subject to termination, suspension of payments, or both. I further
understand that, should I violate the terms of the Drug-Free Workplace Act of 1990, I may be
subject to debarment in accordance with the requirements of the aforementioned Act.

I acknowledge that I am aware of the provisions of and hereby certify that I will adhere to the
requirements of the Drug-Free Workplace Act of 1990 and Health and Safety Code section 11362.3.

Date:

Signature:

Print Name:

Title:

END OF DOCUMENT
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DOCUMENT 00 45 46.04

TOBACCO-FREE ENVIRONMENT CERTIFICATION

Project/Contract between the Oxnard Union High School District ("District”) and

(“Contractor” or “Bidder”).

This Tobacco-Free Environment Certification form is required from the successful Bidder.

Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et seq., Health
& Safety Code section 104350 et seq., Business and Professions Code section 22950 et seq., and
District Board policies, all District sites, including the Project site, are tobacco- free environments.
Smoking and the use of tobacco products by all persons is prohibited on or in District property.
District property includes school buildings, school grounds, school- owned vehicles and vehicles
owned by others while on District property. The prohibition on smoking includes the use of any
electronic smoking device that creates an aerosol or vapor, in any manner or in any form, and the
use of any oral smoking device for the purpose of circumventing the prohibition of tobacco
smoking. Further, Health & Safety Code section

11362.3 prohibits the smoking or use of cannabis or cannabis products in any place where smoking
tobacco is prohibited.

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments at
District sites, including the Project site and hereby certify that I will adhere to the requirements
of that policy and not permit any of my firm’s employees, agents, subcontractors, or my firm’s
subcontractors’ employees or agents, to use tobacco and/or smoke on the Project site.

Date:

Signature:

Print Name:

Title:

END OF DOCUMENT
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DOCUMENT 00 45 46.05

HAZARDOUS MATERIALS CERTIFICATION

Project/Contract between the Oxnard Union High School District ("District”) and

(“Contractor” or

“Bidder”).

1. Contractor hereby certifies that no asbestos, or asbestos-containing materials,
polychlorinated biphenyl (PCB), or any material listed by the federal or state Environmental
Protection Agency or federal or state health agencies as a hazardous material, or any other
material defined as being hazardous under federal or state laws, rules, or regulations, ("New
Hazardous Material”), shall be furnished, installed, or incorporated in any way into the
Project or in any tools, devices, clothing, or equipment used to affect any portion of
Contractor's work on the Project for District.

2. Contractor further certifies that it has instructed its employees with respect to the above-
mentioned standards, hazards, risks, and liabilities.

3. Asbestos and/or asbestos-containing material shall be defined as all items containing but
not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and actinolite. Any
or all material containing greater than one-tenth of one percent (0.1%) asbestos shall be
defined as asbestos-containing material.

4, Any disputes involving the question of whether or not material is New Hazardous Material
shall be settled by electron microscopy or other appropriate and recognized testing
procedure, at the District’'s determination. The costs of any such tests shall be paid by
Contractor if the material is found to be New Hazardous Material.

5. All Work or materials found to be New Hazardous Material or Work or material installed with
equipment containing New Hazardous Material will be immediately rejected and this Work
will be removed at Contractor's expense at no additional cost to the District.

6. Contractor has read and understood the document titled Hazardous Materials Procedures &
Requirements, and shall comply with all the provisions outlined therein.

Date:

Signature:

Print Name:

Title:

END OF DOCUMENT
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DOCUMENT 00 45 46.08

CRIMINAL BACKGROUND INVESTIGATION
/FINGERPRINTING CERTIFICATION

Project/Contract between the Oxnard Union High School District (*District”) and

(“Contractor” or “Bidder”).

The undersigned does hereby certify to the governing board of the District as follows:

That I am a representative of the Contractor currently under contract with the District; that I am
familiar with the facts herein certified; and that I am authorized and qualified to execute this
certificate on behalf of Contractor.

Contractor certifies that it has taken at least one of the following actions with respect to the
construction Project that is the subject of the Contract (check all that apply):

O The Contractor is a sole proprietor and intends to comply with the fingerprinting requirements
of Education Code section 45125.1(k) with respect to all Contractor’'s employees who may
have contact with District pupils in the course of providing services pursuant to the Contract,
and hereby agrees to the District’s preparation and submission of fingerprints such that the
California Department of Justice may determine that none of those employees has been
convicted of a felony, as that term is defined in Education Code section 45122.1. No work shall
commence until such determination by DOJ has been made.

O The Contractor, who is not a sole proprietor, has complied with the fingerprinting requirements
of Education Code section 45125.1 with respect to all Contractor’s employees and all of its
Subcontractors’ employees who may have contact with District pupils in the course of providing
services pursuant to the Contract, and the California Department of Justice has determined
that none of those employees has been convicted of a felony, as that term is defined in
Education Code section 45122.1. A complete and accurate list of Contractor's employees and
of all of its subcontractors' employees who may come in contact with District pupils during the
course and scope of the Contract is attached hereto; and/or

NOTE: If the Contractor is a sole proprietor, and elects the above option, Contractor must
have the above-named employee’s fingerprints prepared and submitted by the District, in
accordance with Education Code section 45125.1(k). No work shall commence until such
determination by DOJ has been made.

Contractor’s responsibility for background clearance extends to all of its employees,
Subcontractors, and employees of Subcontractors coming into contact with District pupils

regardless of whether they are designated as employees or acting as independent contractors of
the Contractor.

Date:

Signature:

Print Name:

Title:

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
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DOCUMENT 00 45 49

REGISTERED SUBCONTRACTORS LIST
(Labor Code Section 1771.1)

Contractor acknowledges and agrees that it must clearly set forth below the name and Department
of Industrial Relations (DIR) registration number of each subcontractor for all tiers who will
perform work or labor or render service to Contractor or its subcontractors in or about the
construction of the Work at least two (2) weeks before the subcontractor is scheduled to
perform work. This document is to be updated as all tiers of subcontractors are identified.

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor of any
tier who performs any portion of Work, the Contract is subject to cancellation and the Contractor
will be subjected to penalty under applicable law.

If further space is required for the list of proposed subcontractors, attach additional copies of page
2 showing the required information, as indicated below.

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS
Channel Islands High School DOCUMENT 00 72 13-xlii



Addendum #1 Attachment A

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Date:

Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS
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Dated:

Attachment A

DOCUMENT 00 51 00

NOTICE OF AWARD

20

To:

(Contractor)

To:

(Address)

From: Governing Board (“*Board”) of the Oxnard Union High School District ("District”)

Re: New HVAC Modernization for Channel Islands High School, Project No.

(“Project”).

Contractor has been awarded the Contract for the above-referenced Project on

, 20

, by action of the District's Board.

The Contract Price is Dollars ($ ).

You must comply with the following conditions precedent within TEN (10) calendar days of the
date of this Notice of Award.

The Contractor shall execute and submit the following documents by 5:00 p.m. of the
TENTH (10th) calendar day following the date of the Notice of Award.

a. Agreement: To be executed by successful Bidder. Submit two (2) copies, each
bearing an original signature.
b. Performance Bond (100%): On the form provided in the Contract Documents and
fully executed as indicated on the form.
c. Payment Bond (Contractor's Labor & Material Bond) (100%): On the form provided
in the Contract Documents and fully executed as indicated on the form.
d. Insurance Certificates and Endorsements as required.
e. Workers' Compensation Certification.
f. Prevailing Wage and Related Labor Requirements Certification.
g. Disabled Veteran Business Enterprise Participation Certification.
h. Drug-Free Workplace Certification.
i. Tobacco-Free Environment Certification.
j. Hazardous Materials Certification.
BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS

Channel Islands High School DOCUMENT 00 72 13-xlv



Addendum #1 Attachment A

k. Criminal Background Investigation/Fingerprinting Certification.
Failure to comply with these conditions within the time specified will entitle District to consider
your bid abandoned, to annul this Notice of Award, and to declare your Bid Security forfeited, as
well as any other rights the District may have against the Contractor.

After you comply with those conditions, District will return to you one fully signed counterpart of
the Agreement.

OXNARD UNION HIGH SCHOOL DISTRICT

BY:

NAME:

TITLE:

END OF DOCUMENT
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DOCUMENT 00 52 13
AGREEMENT
THIS AGREEMENT IS MADE AND ENTERED INTO THIS DAY OF

, 20 , by and between the Oxnard Union High School District (“District”) and
(“Contractor”) (“Agreement”).

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these
presents do covenant and agree with each other, as follows:

1. The Work: Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor,
and material necessary to perform and complete in a good and workmanlike manner, the
work of the following project:

New HVAC Modernization for Channel Islands High School
(“Project” or “Contract” or *“Work")

It is understood and agreed that the Work shall be performed and completed as required in
the Contract Documents including, without limitation, the Drawings and Specifications and
submission of all documents required to secure funding or by the Division of the State
Architect for close-out of the Project, under the direction and supervision of, and subject to
the approval of, the District or its authorized representative.

2. The Contract Documents: The complete Contract consists of all Contract Documents as
defined in the General Conditions and incorporated herein by this reference. Any and all
obligations of the District and Contractor are fully set forth and described in the Contract
Documents. All Contract Documents are intended to cooperate so that any Work called for
in one and not mentioned in the other or vice versa is to be executed the same as if
mentioned in all Contract Documents.

3. Interpretation of Contract Documents: Should any question arise concerning the intent
or meaning of Contract Documents, including the Drawings or Specifications, the question
shall be submitted to the District for interpretation. If a conflict exists in the Contract
Documents, valid, written modifications, beginning with the most recent, shall control over
this Agreement (if any), which shall control over the Special Conditions, which shall control
over any Supplemental Conditions, which shall control over the General Conditions, which
shall control over the remaining Division 0 documents, which shall control over Division 1
Documents which shall control over Division 2 through Division 49 documents, which shall
control over figured dimensions, which shall control over large-scale drawings, which shall
control over small-scale drawings. In the case of a discrepancy or ambiguity solely between
and among the Drawings and Specifications, the discrepancy or ambiguity shall be resolved
in favor of the interpretation that will provide the District with the functionally complete and
operable Project described in the Drawings and Specifications. In no case shall a document
calling for lower quality and/or quantity material or workmanship control. The decision of
the District in the matter shall be final.

4, Time for Completion: It is hereby understood and agreed that the Work under this Contract
shall be completed from January 18, 2021 until March 8, 2023.

5. Completion - Extension of Time: Should the Contractor fail to complete this Contract,
BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
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and the Work provided herein, within the time fixed for completion, due allowance being
made for the contingencies provided for herein, the Contractor shall become liable to the
District for all loss and damage that the District may suffer on account thereof. The
Contractor shall coordinate its Work with the Work of all other contractors. The District shall
not be liable for delays resulting from Contractor's failure to coordinate its Work with other
contractors in @ manner that will allow timely completion of Contractor's Work. Contractor
shall be liable for delays to other contractors caused by Contractor's failure to coordinate its
Work with the Work of other contractors.

6. Liquidated Damages: Time is of the essence for all work under this Agreement. It is
hereby understood and agreed that it is and will be difficult and/or impossible to ascertain
and determine the actual damage that the District will sustain in the event of and by reason
of Contractor's delay; therefore, Contractor agrees that it shall pay to the District the sum
of Two Thousand dollars ($2,000.00) per day as liquidated damages for each and every day's
delay beyond the time herein prescribed in finishing the Work.

It is hereby understood and agreed that this amount is not a penalty.

In the event that any portion of the liquidated damages is not paid to the District, the District
may deduct that amount from any money due or that may become due the Contractor under
this Agreement, and such deduction does not constitute a withholding or penalty. The
District's right to assess liquidated damages is as indicated herein and in the General
Conditions.

The time during which the Contract is delayed for cause, as hereinafter specified, may extend
the time of completion for a reasonable time as the District may grant, provided that
Contractor has complied with the claims procedure of the Contract Documents. This provision
does not exclude the recovery of damages by either party under other provisions in the
Contract Documents.

7. Loss or Damage: The District and its agents and authorized representatives shall not in
any way or manner be answerable or suffer loss, damage, expense, or liability for any loss
or damage that may happen to the Work, or any part thereof, or in or about the same during
its construction and before acceptance, and the Contractor shall assume all liabilities of every
kind or nature arising from the Work, either by accident, negligence, theft, vandalism, or
any cause whatsoever; and shall hold the District and its agents and authorized
representatives harmless from all liability of every kind and nature arising from accident,
negligence, or any cause whatsoever.

8. Limitation of District Liability: District’s financial obligations under this Contract shall be
limited to the payment of the compensation provided in this Contract. Notwithstanding any
other provision of this Contract, in no event shall District be liable, regardless of whether
any claim is based on contract or tort, for any special, consequential, indirect or incidental
damages, including, but not limited to, lost profits or revenue, lost bonding capacity, arising
out of or in connection with this Contract for the services performed in connection with this
Contract.

9. Insurance and Bonds: Prior to issuance of the Notice to Proceed by the District, Contractor
shall provide all required certificates of insurance, insurance endorsements, and payment
and performance bonds as evidence thereof.

10. Prosecution of Work: If the Contractor should neglect to prosecute the Work properly or
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fail to perform any provisions of this Contract, the District, may, pursuant to the General
Conditions and without prejudice to any other remedy it may have, make good such
deficiencies and may deduct the cost thereof from the payment then or thereafter due the
Contractor.

11. Authority of Architect, Project Inspector, and DSA: Contractor hereby acknowledges
that the Architect(s), the Project Inspector(s), and the Division of the State Architect ("DSA")
have authority to approve and/or suspend Work if the Contractor’s Work does not comply
with the requirements of the Contract Documents, Title 24 of the California Code of
Regulations, and all applicable laws and regulations. The Contractor shall be liable for any
delay caused by its non-compliant Work.

12. Assignment of Contract: Neither the Contract, nor any part thereof, nor any moneys due
or to become due thereunder, may be assigned by the Contractor without the prior written
approval of the District, nor without the written consent of the Surety on the Contractor's
Performance Bond (the “Surety”), unless the Surety has waived in writing its right to notice
of assignment.

13. Classification of Contractor’s License: Contractor hereby acknowledges that it currently
holds valid Type B Contractor's license(s) issued by the State of California, Contractors’ State
License Board, in accordance with division 3, chapter 9, of the Business and Professions Code
and in the classification called for in the Contract Documents.

14. Registration as Public Works Contractor: The Contractor and all Subcontractors
currently are registered as public works contractors with the Department of Industrial
Relations, State of California, in accordance with Labor Code section 1771.1.

15. Payment of Prevailing Wages: The Contractor and all Subcontractors shall pay all workers
on all Work performed pursuant to this Contract not less than the general prevailing rate of
per diem wages and the general prevailing rate for holiday and overtime work as determined
by the Director of the Department of Industrial Relations, State of California, for the type of
work performed and the locality in which the work is to be performed within the boundaries
of the District, pursuant to sections 1770 et seq. of the California Labor Code.

This Project is subject to labor compliance monitoring and enforcement by the Department
of Industrial Relations pursuant to Labor Code section 1771.4 and Title 8 of the California
Code of Regulations. Contractor specifically acknowledges and understands that it shall
perform the Work of this Agreement while complying with all the applicable provisions of
Division 2, Part 7, Chapter 1, of the Labor Code, including, without limitation, the
requirement that the Contractor and all of its Subcontractors shall timely submit complete
and accurate electronic certified payroll records as required by the Contract Documents, or
the District may not issue payment.

16. Contract Price: In consideration of the foregoing covenants, promises, and agreements on
the part of the Contractor, and the strict and literal fulfilment of each and every covenant,
promise, and agreement, and as compensation agreed upon for the Work and construction,
erection, and completion as aforesaid, the District covenants, promises, and agrees that it
will well and truly pay and cause to be paid to the Contractor in full, and as the full Contract
Price and compensation for construction, erection, and completion of the Work hereinabove
agreed to be performed by the Contractor, the following price:

Dollars
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($ )

in lawful money of the United States, which sum is to be paid according to the schedule
provided by the Contractor and accepted by the District and subject to additions and
deductions as provided in the Contract. This amount supersedes any previously stated
and/or agreed to amount(s).

17. No Representations: No representations have been made other than as set forth in writing
in the Contract Documents, including this Agreement. Each of the Parties to this Agreement
warrants that it has carefully read and understood the terms and conditions of this
Agreement and all Contract Documents, and that it has not relied upon the representations
or advice of any other Party or any attorney not its own.

18. Entire Agreement: The Contract Documents, including this Agreement, set forth the entire
agreement between the parties hereto and fully supersede any and all prior agreements,
understandings, written or oral, between the parties hereto pertaining to the subject matter
thereof.

19. Severability: If any term, covenant, condition, or provision in any of the Contract
Documents is held by a court of competent jurisdiction to be invalid, void or unenforceable,
the remainder of the provisions in the Contract Documents shall remain in full force and
effect and shall in no way be affected, impaired, or invalidated thereby.

IN WITNESS WHEREOF, accepted and agreed on the date indicated above:

CONTRACTOR OXNARD UNION HIGH SCHOOL DISTRICT
By: By:

Name: Name:

Title: Title:

NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, or of
the resolution of the Board of Directors, authorizing the officers of said corporation to
execute the Contract and the bonds required thereby must be attached hereto.

END OF DOCUMENT
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DOCUMENT 00 55 00

NOTICE TO PROCEED

Dated: , 20
TO:
(“Contractor”)
ADDRESS:
PROJECT:
PROJECT/CONTRACT NO.: between the Oxnard Union

High School District and Contractor ("Contract”).

1. It is hereby understood and agreed that the Work under this Contract shall be
completed for:

Channel Islands High School by March 8, 2023.

2. You must submit the following documents by 5:00 p.m. of the TENTH (10th) calendar day
following the date of this Notice to Proceed:

a. Contractor’s preliminary schedule of construction.
b. Contractor’s preliminary schedule of values for all of the Work.

C. Contractor’s preliminary schedule of submittals, including Shop Drawings,
Product Data, and Samples submittals

d. Contractor’s Safety Plan specifically adapted for the Project.
e. Registered Subcontractors List: A complete subcontractors list for all tiers, including
the name, address, telephone number, email address, California State Contractors
License number, license classification, Department of Industrial Relations registration
number, and monetary value of all Subcontracts.
Thank you. We look forward to a very successful Project.

OXNARD UNION HIGH SCHOOL DISTRICT

BY:

NAME:

TITLE:
END OF DOCUMENT
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DOCUMENT 00 61 13.13

PERFORMANCE BOND
(100% of Contract Price)

(Note: Contractor must use this form, NOT a surety company form.)
KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Oxnard Union High School District, ("District”)and _
(“Principal”) have entered into a contract for
the furnishing of all materials and labor, services and transportation, necessary, convenient, and proper to
perform the following project:

("Project” or “Contract”) which Contract dated , 20, and allof the Contract
Documents attached to or forming a part of the Contract, are hereby referred to and made a part hereof; and

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the faithful
performance of the Contract.

NOW, THEREFORE, the Principal and

("Surety”) are held and

firmly bound unto the Board of the District in the penal sum of

Dollars ($ ), lawful money of the United States, for the payment of which sum well and
truly to be made we bind ourselves, our heirs, executors, administrators, successors, and assigns jointly and
severally, firmly by these presents, to:

- Promptly perform all the work required to complete the Project; and

- Pay to the District all damages the District incurs as a result of the Principal’s failure to perform
all the Work required to complete the Project.

Or, at the District’'s sole discretion and election, the Surety shall obtain a bid or bids for completing the
Contract in accordance with its terms and conditions, and upon determination by the District of the lowest
responsible bidder, arrange for a contract between such bidder and the District and make available as Work
progresses sufficient funds to pay the cost of completion less the “balance of the Contract Price,” and to pay
and perform all obligations of Principals under the Contract, including, without limitation, all obligations with
respect to warranties, guarantees and the payment of liquidated damages. The term “balance of the Contract
Price,” as used in this paragraph, shall mean the total amount payable to Principal by the District under the
Contract and any modifications thereto, less the amount previously paid by the District to the Principal, less
any withholdings by the District allowed under the Contract. District shall not be required or obligated to
accept a tender of acompletion contractor from the Surety for any or no reason.

The condition of the obligation is such that, if the above bound Principal, its heirs, executors, administrators,
successors, or assigns, shall in all things stand to and abide by, and well and truly
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keep and perform the covenants, conditions, and agreements in the Contract and any alteration thereof
made as therein provided, on its part to be kept and performed at the time and in the intent and meaning,
including all contractual guarantees and warrantees of materials and workmanship, and shall indemnify and
save harmless the District, its trustees, officers and agents, as therein stipulated, then this obligation shall
become null and void, otherwise it shall be and remain in full force and virtue.

Surety expressly agrees that the District may reject any contractor or subcontractor proposed by Surety to
fulfill its obligations in the event of default by the Principal. Surety shall not utilize Principal in completing the
Work nor shall Surety accept a Bid from Principal for completion of the Work if the District declares the
Principal to be in default and notifies Surety of the District’s objection to Principal’s further participation in
the completion of the Work.

As a condition precedent to the satisfactory completion of the Contract, the above obligation shall hold good
for a period equal to the warranty and/or guarantee period of the Contract, during which time Surety’s
obligation shall continue if Contractor shall fail to make full, complete, and satisfactory repair and
replacements and totally protect the District from loss or damage resulting from or caused by defective
materials or faulty workmanship. The obligations of Surety hereunder shall continue so long as any obligation
of Contractor remains. Nothing herein shall limit the District’s rights or the Contractor or Surety’s obligations
under the Contract, law or equity, including, but not limited to, California Code of Civil Procedure section
337.15.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration,
or addition to the terms of the contract or to the work to be performed thereunder or the specifications
accompanying the same shall in any way affect its obligation on this bond. The Surety also stipulates and
agrees that it shall not be exonerated or released from the obligation of this bond by any overpayment or
underpayment by the District that is based upon estimates approved by the Architect. The Surety does
hereby waive notice of any such change, extension of time, alteration, or addition to the terms of the Contract
or to the work or to the specifications.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all purposes
be deemed an original thereof, have been duly executed by the Principal and Surety above named, on the
day of , 20

Principal Surety

By By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone No. of California Agent of Surety

Contractor must attach a Notarial Acknowledgment for all Surety's sighatures and a Power of
Attorney and Certificate of Authority for Surety. The California Department of Insurance must
authorize the Surety to be an admitted surety insurer.

END OF DOCUMENT
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DOCUMENT 00 61 13.16

PAYMENT BOND
Contractor's Labor & Material Bond
(100% of Contract Price)

(Note: Contractor must use this form, NOT a surety company form.)
KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (*Board”) of the Oxnard Union High School District, (“District”)
and , ("Principal”) have
entered into a contract for the furnishing of all materials and labor, services and transportation,
necessary, convenient, and proper to perform the following project:

(“Project” or “Contract”) which Contract dated , 20 , and all of the
Contract Documents attached to or forming a part of the Contract, are hereby referred to and
made a part hereof; and

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon the
performance of the work, to file a good and sufficient bond with the body by which the Contract is
awarded in an amount equal to one hundred percent (100%) of the Contract price, to secure the
claims to which reference is made in sections 9000 through 9510 and 9550 through 9566 of the
Civil Code, and division 2, part 7, of the Labor Code.

NOW, THEREFORE, the Principal and

(“Surety”) are
held and firmly bound unto all laborers, material men, and other persons referred to in said
statutes in the sum of

Dollars ($ ), lawful money of the United States, being a sum not less than the
total amount payable by the terms of Contract, for the payment of which sum well and truly to be
made, we bind ourselves, our heirs, executors, administrators, successors, or assigns, jointly and
severally, by these presents.

The condition of this obligation is that if the Principal or any of its subcontractors, or their heirs,
executors, administrators, successors, or assigns of any, all, or either of them shall fail to pay for
any labor, materials, provisions, or other supplies, used in, upon, for or about the performance of
the work contracted to be done, or for any work or labor thereon of any kind, or for amounts
required to be deducted, withheld, and paid over to the Employment Development Department
from the wages of employees of the Principal or any of his or its subcontractors of any tier under
Section 13020 of the Unemployment Insurance Code with respect to such work or labor, that the
Surety will pay the same in an amount not exceeding the amount herein above set forth, and also
in case suit is brought upon this bond, will pay a reasonable attorney’s fee to be awarded and
fixed by the court, and to be taxed as costs and to be included in the judgment therein rendered.
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It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any and all
persons, companies, and corporations entitled to file claims under section 9100 of the Civil Code,
so as to give a right of action to them or their assigns in any suit brought upon this bond.

Should the condition of this bond be fully performed, then this obligation shall become null and
void; otherwise it shall be and remain in full force and affect.

And the Surety, for value received, hereby stipulates and agrees that no change, extension of
time, alteration, or addition to the terms of Contract or the specifications accompanying the same
shall in any manner affect its obligations on this bond, and it does hereby waive notice of any such
change, extension, alteration, or addition.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for
all purposes be deemed an original thereof, have been duly executed by the Principal and Surety

above named, on the day of , 20
Principal Surety
By By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone No. of California Agent of Surety

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a
Power of Attorney and Certificate of Authority for Surety. The California Department of
Insurance must authorize the Surety to be an admitted surety insurer.

END OF DOCUMENT
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DOCUMENT 00 63 57

PROPOSED CHANGE ORDER FORM

Oxnard Union High School District
309 South K Street
Oxnard, CA 93030

Project: Date:
Bid No.: DSA File No.:
RFI #: DSA Appl. No.:

Attachment A

Contractor hereby submits for District’s review and evaluation this Proposed Change Order ("PCO"),
submitted in accordance with and subject to the terms of the Contract Documents, including Sections
17.7 and 17.8 of the General Conditions. Any spaces left blank below are deemed no change to cost

or time.

Contractor understands and acknowledges that documentation supporting Contractor’s PCO must be
attached and included for District review and evaluation. Contractor further understands and
acknowledges that failure to include documentation sufficient to, in District’s discretion, support
some or all of the PCO, shall result in a rejected PCO.

WORK PERFORMED OTHER THAN BY CONTRACTOR | ADD DEDUCT
(a) Material (attach suppliers’ invoice or itemized quantity
and unit cost plus sales tax)
(b) Add Labor (attach itemized hours and rates, fully
encumbered)
(c) Add Equipment (attach suppliers’ invoice)
(d) Subtotal
(e) Add overhead and profit for any and all tiers of
Subcontractor, the total not to exceed ten percent
(10%) of Item (d)
(f) Subtotal
(9) Add Overhead and Profit for Contractor, not to
exceed five percent (5%) of Item (f)
(h) Subtotal
(i) Add Bond and Insurance, not to exceed one and a half
percent (1.5%) of Item (h)
6)] TOTAL
(k) Time (zero unless indicated; “TBD” not permitted) Calendar
Days

BID NUMBER 633
New HVAC Modernization
Channel Islands High School
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WORK PERFORMED BY CONTRACTOR ADD DEDUCT
) Material (attach itemized quantity and unit cost plus
sales tax)
(m) Add Labor (attach itemized hours and rates, fully
encumbered)
(n) Add Equipment (attach suppliers’ invoice)
(0) Subtotal
(p) Add Overhead and Profit for Contractor, not to
exceed fifteen percent (15%) of Item (o)
(q) Subtotal
(r) Add Bond and Insurance, not to exceed one and a half
percent (1.5%) of Item (q)
(s) TOTAL
(9] Time (zero unless indicated; “"TBD"” not permitted) Calendar
Days
ADD DEDUCT
(u) Total of Work Performed other than by Contractor - From
line item numbered (j)
(v) Total of Work Performed by Contractor - From line
item numbered (s)
(w) TOTAL
(x) Time (zero unless indicated; “"TBD"” not permitted) Calendar
Days

The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price
specified for each item, and as to the extension of time allowed, if any, for completion of the entire
Work as stated herein, and agrees to furnish all labor, materials, and service, and perform all work
necessary to complete any additional work specified for the consideration stated herein. Submission
of sums which have no basis in fact or which Contractor knows are false are at the sole risk of
Contractor and may be a violation of the False Claims Act set forth under Government Code section
12650 et seq. It is understood that the changes herein to the Contract shall only be effective when
approved by the governing board of the District.

It is expressly understood that the value of the extra Work or changes expressly includes any and
all of the Contractor’s costs and expenses, direct and indirect, resulting from additional time required
on the Project or resulting from delay to the Project including, without limitation, cumulative impacts.
Contractor is not entitled to separately recover amounts for overhead or other indirect costs. Any
costs, expenses, damages, or time extensions not included are deemed waived.

SUBMITTED BY:

Contractor:

[Name] Date

END OF DOCUMENT
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Oxnard Union High School District

309 South K Street
Oxnard, CA 93030

DOCUMENT 00 63 63

CHANGE ORDER FORM

Attachment A

CHANGE ORDER NO.:

CHANGE ORDER

Project: Date:
Bid No.: DSA File No.:
DSA Appl. No.:

The following parties agree to the terms of this Change Order:

Owner:

Contractor:

[Name / Address]

[Name / Address]

Architect:

Project Inspector:

[Name / Address]

[Name / Address]

Reference Description Cost Days
Ext.

PCO # [Description of change] $
Requested by: [Requester]
Performed by: [Performer]
Reason: [Reason]
PCO # [Description of change] $
Requested by: [Requester]
Performed by: [Performer]
Reason: [Reason]
PCO # [Description of change] $
Requested by: [Requester]
Performed by: [Performer]
Reason: [Reason]
Contract time will be adjusted as follows: Original Contract Amount: $
Previous Completion Date: Date -

Amount of Previously $

[#] Calendar Days Extension (zero Approved Change Order(s):

unless otherwise indicated) .

Amount of this Change $
Current Completion Date: Date Order:

Contract Amount: $
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The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price
specified for each item, and as to the extension of time allowed, if any, for completion of the entire
work as stated therein, and agrees to furnish all labor, materials and services and perform all
work necessary to complete any additional work specified for the consideration stated therein.
Submission of sums which have no basis in fact or which Contractor knows are false are at the
sole risk of Contractor and may be a violation of the False Claims Act set forth under Government
Code section 12650, et seq.

This change order is subject to approval by the governing board of this District and must be signed
by the District. Until such time as this change order is approved by the District’s governing board
and executed by a duly authorized District representative, this change order is not effective and
not binding.

It is expressly understood that the compensation and time, if any, granted herein represent a full
accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor
waives any and all further compensation or time extension based on the items herein. The value
of the extra work or changes expressly includes any and all of the Contractor’s costs and expenses,
and its subcontractors, both direct and indirect, resulting from additional time required on the
project or resulting from delay to the project including without limitation, cumulative impacts. Any
costs, expenses, damages or time extensions not included are deemed waived.

Signatures:

District: Contractor:

[Name] Date [Name] Date

Architect: Project Inspector:

[Name] Date [Name] Date

END OF DOCUMENT
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DOCUMENT 00 65 36

GUARANTEE FORM

("Contractor") hereby agrees that the
(“"Work"” of Contractor) which Contractor has installed for the Oxnard Union High
School District ("District") for the following project:

PROJECT:

(“Project” or “Contract”) has been performed in accordance with the requirements of the Contract
Documents and that the Work as installed will fulfill the requirements of the Contract Documents.

The undersigned agrees to repair or replace any or all of such Work that may prove to be defective
in workmanship or material together with any other adjacent Work that may be displaced in

connection with such replacement within a period of year(s)
from the date of completion as defined in Public Contract Code section 7107, subdivision (c),
ordinary wear and tear and unusual abuse or neglect excepted. The date of completionis__, 20

In the event of the undersigned’s failure to comply with the above-mentioned conditions within a
reasonable period of time, as determined by the District, but not later than seven

(7) days after being notified in writing by the District, the undersigned authorizes the District to
proceed to have said defects repaired and made good at the expense of the undersigned. The
undersigned shall pay the costs and charges therefor upon demand.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

Representatives to be contacted for service subject to terms of Contract:

Name:

Address:

Phone No.:

Email:

END OF DOCUMENT

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS
Channel Islands High School DOCUMENT 00 72 13-Ixv



Addendum #1 Attachment A

TABLE OF CONTENTS

Page
1. CONTRACT TERMS AND DEFINITIONS. ...ttt it iine it iieesneesneesnnesnnssnnesnnssnnssnneenes 1
1.1 (D= T oV o 1= PP 1
1.2 Laws Concerning the Contract.......cooiiiii i e 6
1.3 N (o @ = | e [ £ =T=T 0 1 1=] 0] = P 6
1.4 [N To T 2N o | o 0 1= o L P 7
1.5 Notice and Service Thereof ... 7
1.6 NO WAVl 1t 7
1.7 Substitutions for Specified IteMS ... iiiii i 8
1.8 Materials and WOrK. ... 8
2. RS =20V 0 T 9
3. A o) 1 N = o PP 9
4., CONSTRUCTION MANAGER ...ttt a s e s s e s e e e aneeanneanns 10
5. INSPECTOR, INSPECTIONS, AND TEST S .. iiiittiittiiteiiteiiteiineianesanesanesanesaneaanenanenns 10
5.1 [ oY [<Toi g <] 01 =Tol o] cF P 10
5.2 Tests and INSPECHIONS .. .uiiiiiii i i e e e e 11
5.3 Costs for After Hours and/or Off Site Inspections........ccooeviiiiiiiiii i, 12
6. CONTRACTOR Lttt ettt et e e e e et e e e e e e e e e a e e e e e e e reenenenenens 12
6.1 ] o= 1T [0 E @0 g =T o PP 12
6.2 Project INSpection Card(S) «.uuuieiiiiiiii it e e 13
6.3 CoNtractor's SUPEIVISION ..uiiuiiii i i i i e e e e aae s 13
6.4 Duty to Provide Fit WOrKers ......oovviiiiiii i 13
6.5 Field OffiCE tuiiitii i e e e e e e 14
6.6 Purchase of Materials and Equipment ..o 15
6.7 Do Tol U] 0 aT=T aku= o] NV o] o G PP 15
BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS

Channel Islands High School DOCUMENT 00 72 13-Ixvi



Addendum #1 Attachment A

6.8 Preservation of RECOIAS .....couiiiniii e 16
6.9 Integration of WoOrkK ... 17
6.10  NOEIfICAtIONS e e 17
6.11 Obtaining of Permits, Licenses and Registrations...........ccocooviiiiiiiiiiennnn. 18
6.12 Royalties and Patents ...oiiiiiiiii i e 17
6.13 Work to Comply With Applicable Laws and Regulations ...........cccoiiiiiinnns 18
6.14 Safety/Protection of Persons and Property .....cccoviiiiiiiiiiiiiiiiiiic e 20
6.15 Working Evenings and WeeKendsS .....c.viiiiiiiiiiiiiii i e e e raaeeanenaaeas 21
ST N I @ 1Y o 1 o o [ o PPt 21
7. SUBCONTRACTORS ...ttt et e e e et e e et e e e e e e e e e e e e e e a e n e e eeeenes 22
8. OTHER CONTRACTS/CONTRACTORS ... ettt e e e e e e e e nenens 24
9. DRAWINGS AND SPECIFICATIONS ..ttt ittt it eiresire e vaeeseesnesnesanesnneeneenes 24
10. CONTRACTOR'’S SUBMITTALS AND SCHEDULES ......ciiiiiiiiiiiiiee e e nee e 26
10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values ............ 27
10.2 Monthly Progress Schedule(S) ...cooiviiiiiiiiiiiii i 28
10.3 Safety Data Sheets (SDS) cuiiiiiiiiiiii e 29
11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS ..ottt enee e 29
11.1  Site InVestigation ..o e 29
11.2 Soils Investigation REPOrt....c.iiiiiiiiii e 31
11.3 ACCESS t0 WOKK .ottt 30
11.4 Layout and Field ENGIiNEering ....cciiiiiiiiiii i 30
T U 1 o =T P 32
11.6  Sanitary FacCilities ...oouiieii i 32
T S U Y 32
11.8 Regional Notification Center.. ..o 32
11.9  EXisting ULty LINES .ouviiiiiiiii ittt e e e nenas 31
11,10 NOTIfICAtION ..t 33
BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS

Channel Islands High School DOCUMENT 00 72 13-Ixvii



Addendum #1 Attachment A

11.11 Hazardous Materials .......coeiriiiiii i e e e 32
3 0 A\ T T | o N 32
12. LI (O | PP 32
12.1 Trenches Greater Than Five Feet ... ..o e 32
12.2  EXCavation Safety...iciiiiiiiiii i e 34
12.3  No Tort Liability of DistriCt....cviriiiiiiii i 34
12.4 No Excavation without Permits.........ooiiiii e 34
12.5 Discovery of Hazardous Waste and/or Unusual Conditions ............ccccvvvnne. 33
13. INSURANCE AND BONDS ..uiitititititiiiee e seetstanssaeese s s sasssnsnssneasaaesenenensnsnenenes 35
G 2R R o 1= 0 =T o o N 35
13.2 Contract Security = BONAS ....oviiiiiiiiiiiiii i s s 38
14, WARRANTY/GUARANTEE/INDEMNITY ...tuitiiiiiiieet et eeneeasestsesssenesasesnsensnsenennens 39
14.1  Warranty/GUarantee ..o 39
14.2  Indemnity and DefenSe ..ot e 40
15. LI L= PP 41
15.1  NOLICE 0 PrOCEEA ...eeii i eeas 41
15.2 Computation of Time / Adverse Weather ..., 42
15.3  HOUKS Of WOKK oot e e aeaeas 43
15.4  Progress and Completion .....ouiiiiiiiii e 43
15.5  SChedUIE ... 43
15.6  Expeditious Completion ....cciiiiiiiii e 44
16. EXTENSIONS OF TIME - LIQUIDATED DAMAGES ......ciiiiiieiieeeeeeee e 44
16.1 Liquidated Damages .uoviieiieiiiiiiiiieie st s e 44
I o o U Y= o] L= = - PP 44
16.3 No Additional Compensation for Delays Within Contractor’s Control............. 45
16.4 Float or Slack in the Schedule.........ccoiii e 45
17. CHANGES IN THE WORK ...ttt et e e e e e e e e e e e e e e e e n e nenenenens 46
BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS

Channel Islands High School DOCUMENT 00 72 13-Ixviii



Addendum #1 Attachment A

17.1 No Changes Without Authorization ... 46
17.2  Architect AUthOritY ..o e 47
i B Oy = o Lo [ @ ] o [ o PR 47
17.4 Construction Change DireCtives .......cooiiiiiii e 47
17.5 Force AcCCOUNT DIr€CHIVES ..iviiiiiiiiiiiiii i 47
17.6  Price REQUEST..co i e e 48
17.7  Proposed Change Order ..ivuiiiiii i e ae e aaeas 49
17.8 Format for Proposed Change Order......c.ociiiiiiiiiiiiiiiiiccicri e 51
17.9 Change Order Certification .....civiiiiiiiiii e 53
17.10 Determination of Change Order COSt ....iviiiiiiiiiiiiiiiiii e 53
17.11 Deductive Change Orders ....iiiiiii i e e eaeas 54
17.12 Addition or Deletion of Alternate Bid Item(S)....ccovviiiiiiiiiiiiiiiicc e 54
17.13 Discounts, Rebates, and Refunds........ccooviiiiiiiiiiiiiiic e 54
17.14 ACCOUNEING RECOIAS 1.uiiitiiiiii it e e e e a e aneenneas 54
17.15 NOLICE REQUITEA ..iuiiiiiiiiiii s a e e 55
17.16 Applicability to Subcontractors ......coviiiiiiiii 55
17.17 Alteration to Change Order Language ....ccciviiiiiiiiiiiiiii e naea 55
17.18 Failure of Contractor to Execute Change Order........c.covvviiiiiiiiinnnnnnnennennss 55
18. REQUEST FOR INFORMATION ...uiiiitiiiie it itesaee s aeeseeveesnesnesnesnesnesnesnnennes 55
19. AN = A O 56
10.1  CoNract PriCe .uuiiiiiiiiii i e 56
19.2 Applications for Progress Payments ......c.ccoiiiiiiiiiiiiiii i 56
19.3  Progress Payments . ...ciiuiiiiiiii i 59
19.4 Decisions to Withhold Payment ... 60
19.5 Subcontractor Payments ......ociiiiiiiii e 63
20. COMPLETION OF THE WORK L.ttt sii s eiie s aee s saeessaaeessansesnnnnesnnneessnnnesannes 63
7 0 0 R (e 5 o o1 1= oo [ PP 63
BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS

Channel Islands High School DOCUMENT 00 72 13-Ixix



Addendum #1 Attachment A

20.2 Close-Out/Certification ProCeAUIES ...iiviiiiiiiiiiiiiiiieiiisriinsesiissssiiseerananens 65
20.3  Final INSPECION 1ttt st s s e e e anaas 66
20.4 Costs of Multiple InSpPeCtionNS.....viiiii i 67
20.5 Partial Occupancy or Use Prior to Completion......ccooiiiiiiiiiiiiiiiiiiiiciieies 67
21. FINAL PAYMENT AND RETENTION .. cuttiiiiiiiie et e e ae e e e e 68
21,1 FiNal Paymen .. i i 68
21.2 Prerequisites for Final Payment .. ..o 68
21.3  REEENEION 1ttt 69
21.4 Substitution of SECUNItIES ....ovieiie i 69
22. UNCOVERING OF WORK ...t ettt et e e e et e e e e e e e e e e e r e e a e eneneeees 69
23. NONCONFORMING WORK AND CORRECTION OF WORK......cciiiiiiiieieieieeeeeen 69
23,1 NonconformMiNg WorkK v e e e ne e anens 69
23.2  Correction Of WOIK ...oueieie i et e e e e e e e e e e ns 70
23.3 District's Right to Perform Work ......ccoiiiiiii e 70
24. TERMINATION AND SUSPENSION ...ttt ittt it sieeiresaeesaaesanssnnesnnssnnesnneanneanes 70
24.1 District's Request for ASSUMaNCES ....ciiiiiiii i e e aaeaaaeas 70
24.2 District's Right to Terminate Contractor for Cause.......ccocovvviiiiiiiiiiiiiiinens 70
24.3 Termination of Contractor for CONVeNnieNCe .........ceiviiiiiiiiiiii e 72
24.4  Effect of Termination ........ooiiiii i 72
24.5 Emergency Termination of Public Contracts Act of 1949 ..........ccoiiiiiiiiinnns 73
24.6  SUSPENSION Of WOIK ittt i e e a et a et aaa e e aaaeaas 74
25. CLAIMS PROCESS ...ttt et r e vt s et et e s e ne e e e a e ea e enne e e ennes 75
25.1 Obligation to File Claims for Disputed WOrk ........coooviiiiiiiiiiiiiiinenenaens 75
25.2 Duty to Perform During Claim ProCessS......ccioeiiiiiiiiiiiiiiiiiiiieienenenaenans 76
25.3  Definition Of @ Claim .o 76
25.4  Claims Presentation ..o e 77
25.5 Claim Resolution Pursuant to Public Contract Code Section 9204................ 79
BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS

Channel Islands High School DOCUMENT 00 72 13-Ixx



Addendum #1 Attachment A

25.6  Subcontractor Pass-Through Claims........ccoieiiiiiiiii e 80
25.7 Government Code Claim ACt Claim ....oiieiiii e 80
25.8 Claim Resolution Pursuant to Public Contract Code Section 20104 et
LT <o [ 82
25.9 Claim Procedure ComplianCe. . .ciiiiiiii i e e aaea s 83
25.10 Claim Resolution Non-Applicability .....ccoviiiiiii e 81
25, 1] ALEOINEY S FEES t ittt i e e e e e e 82
26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS. ............. 83
26.1 Labor Compliance and Enforcement........cocoieiiiiiiiiiiiii e 83
26.2 Wage Rates, Travel, and Subsistence........ccviiiiiiiiiiiiic s 83
b4 ST T o (o 18 ] =3 ) .V o ] o PP 84
26.4  Payroll RECOIAS .uuuuiiiiiiiiiiiiii ettt s s aaaanaas 85
26.5  [RESERVED] ...itettunieiiettiseeseetassestessaseessastasessestanssessestaseessesansseesesses 86
26.6  APPIENTICES 1ttt 86
26.7  NON-DisCrimiNation ....uiieiiiiii e 87
26.8  Labor FIrSt A ..veiiiiieie i e 88
Py U= = A/ = 0 ) [T 88
28. MISCELLANEQUS ...ttt et ettt e et et e e e e e e e e e e e r e n e e e eneees 88
28.1 Assignment of Antitrust ACtionS......ccoiviiiiiiii i 88
DR A o =T = D d= =P 89
B TG T 1= 1T PP 89
28.4  ShiPMENES i e 89
28.5 Compliance with Government Reporting Requirements...........ccoevivviiiininnnns 88
BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS

Channel Islands High School DOCUMENT 00 72 13-Ixxi



Addendum #1 Attachment A

DOCUMENT 00 72 13

GENERAL CONDITIONS

1. CONTRACT TERMS AND DEFINITIONS

1.1 Definitions

Wherever used in the Contract Documents, the following terms shall have the
meanings indicated, which shall be applicable to both the singular and plural
thereof:

1.1.1 Adverse Weather: Shall be only weather that satisfies all of the following
conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme
temperature conditions in excess of the norm for the location and time of year it
occurred based on the closest weather station data averaged over the past five years,
(2) that is unanticipated and would cause unsafe work conditions and/or is unsuitable
for scheduled work that should not be performed during inclement weather (i.e.,
exterior finishes), and (3) at the Project.

1.1.2 Allowance Expenditure Directive: Written authorization for
expenditure of allowance, if any.

1.1.3 Approval, Approved, and/or Accepted: Written authorization, unless
stated otherwise.

1.1.4 Architect (or "“Design Professional in General Responsible
Charge”): The individual, partnership, corporation, joint venture, or any
combination thereof, named as Architect, who will have the rights and authority
assigned to the Architect in the Contract Documents. The term Architect means the
Design Professional in General Responsible Charge as defined in DSA PR 13-02 on
this Project or the Architect’s authorized representative.

1.1.5 As-Builts: Reproducible blue line prints of drawings to be prepared on a
monthly basis pursuant to the Contract Documents, that reflect changes made during
the performance of the Work, recording differences between the original design of the
Work and the Work as constructed since the preceding monthly submittal. See Record
Drawings.

1.1.6 Bidder: A contractor who intends to provide a proposal to the District to
perform the Work of this Contract.

1.1.7 Change Order: A written order to the Contractor authorizing an addition
to, deletion from, or revision in the Work, and/or authorizing an adjustment in the
Contract Price or Contract Time.

1.1.8 Claim: A Dispute that remains unresolved at the conclusion of the all the
applicable Dispute Resolution requirements provided herein.
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1.1.9 Communication: All constructions related documents and correspondence
shall directed to Project/Construction Manager (Bernards). The use of the specific
document control program will assist in this requirement.

1.1.10 Construction Change Directive: A written order prepared and issued
by the District, the Construction Manager, and/or the Architect and signed by the
District and the Architect, directing a change in the Work.

1.1.11 Construction Manager: The individual, partnership, corporation, joint
venture, or any combination thereof, or its authorized representative, named as such
by the District (Bernards). All references to the construction shall be directed and
communicated through the Construction Manager.

1.1.12 Construction Schedule: The baseline and progress schedules for
construction of the Project as provided by Contractor and approved by District
Representative (Bernards).

1.1.13 Contract, Contract Documents: The Contract consists exclusively of the
documents evidencing the agreement of the District and Contractor, identified as the
Contract Documents. The Contract Documents consist of the following documents:

BID NUMBER 633

New HVAC Modernization
Channel Islands High School

1.1.13.1 Notice to Bidders

1.1.13.2 Instructions to Bidders

1.1.13.3 Bid Form and Proposal

1.1.13.4 Bid Bond

1.1.13.5 Designated Subcontractors List

1.1.13.6 Site Visit Certification

1.1.13.7 Non-Collusion Declaration

1.1.13.8 Notice of Award

1.1.13.9 Notice to Proceed

1.1.13.10 Agreement

1.1.13.11 (not used)

1.1.13.12 (not used)

1.1.13.13 Performance Bond

1.1.13.14 Payment Bond (Contractor’'s Labor & Material Bond)
1.1.13.15 General Conditions

1.1.13.16 Special Conditions

1.1.13.17 Project Labor Agreement

1.1.13.18 Hazardous Materials Procedures and Requirements
1.1.13.19 Workers’ Compensation Certification

1.1.13.20 Prevailing Wage Certification

1.1.13.21 Disabled Veteran Business Enterprise Participation Certification
1.1.13.22 Drug-Free Workplace Certification

1.1.13.23 Tobacco-Free Environment Certification

1.1.13.24 Hazardous Materials Certification

1.1.13.25 Lead-Based Materials Certification

1.1.13.26 Imported Materials Certification

1.1.13.27 Criminal Background Investigation/Fingerprinting Certification
1.1.13.28 (not used)

1.1.13.29 (not used)

OXNARD UNION HIGH SCHOOL DISTRICT
GENERAL CONDITIONS
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13.30 Registered Subcontractors List

.13.31 Iran Contracting Act Certification

13.32 (not used)

.13.33 All Plans, Technical Specifications, and Drawings

.1.13.34 Any and all addenda to any of the above documents

1.1.13.35 Any and all change orders or written modifications to the above

documents if approved in writing by the District

1.1.14 Contract Price: The total monies payable to the Contractor under the

terms and conditions of the Contract Documents.

1.1.15 Contract Time: The time period stated in the Agreement for the
completion of the Work.

1.1.16 Contractor: The person or persons identified in the Agreement as
contracting to perform the Work to be done under this Contract, or the legal
representative of such a person or persons.

1.1.17 Daily Job Report(s): Daily Project reports prepared by the Contractor's
employee(s) who are present on Site, which shall include the information required
herein. “Daily” within 24 hours of the previous days end.

1.1.18 Day(s): Unless otherwise designated, day(s) means calendar day(s).

1.1.19 Department of Industrial Relations (or “"DIR"): is responsible, among
other things, for labor compliance monitoring and enforcement of California prevailing
wage laws and regulations for public works contracts.

1.1.20 Design Professional in General Responsible Charge: See definition
of Architect above.

1.1.21 Dispute: A separate demand by Contractor for a time extension, or
payment of money or damages arising from Work done by or on behalf of the
Contractor pursuant to the Contract and payment of which is not otherwise expressly
provided for or Contractor is not otherwise entitled to; or an amount of payment
disputed by the District.

1.1.22 District: The public agency or the school district for which the Work is
performed. The governing board of the District or its designees will act for the
District in all matters pertaining to the Contract. The District may, at any time,

1.1.22.1 Direct the Contractor to communicate with or provide notice to the
Construction Manager or the Architect on matters for which the Contract
Documents indicate the Contractor will communicate with or provide notice to the
District; and/or

1.1.22.2 Direct the Construction Manager or the Architect to communicate with
or direct the Contractor on matters for which the Contract Documents indicate
the District will communicate with or direct the Contractor.

1.1.23 Drawings (or “"Plans”): The graphic and pictorial portions of the Contract
Documents showing the design, location, scope and dimensions of the work,
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generally including plans, elevations, sections, details, schedules, sequence of
operation, and diagrams.

1.1.24 DSA: Division of the State Architect.

1.1.25 Force Account Directive: A process that may be used when the District
and the Contractor cannot agree on a price for a specific portion of work or before the
Contractor prepares a price for a specific portion of work and whereby the Contractor
performs the work as indicated herein on a time and materials basis.

1.1.26 Job Cost Reports: Any and all reports or records detailing the costs
associated with work performed on or related to the Project that Contractor shall
maintain for the Project. Specifically, Job Cost Reports shall contain, but are not
limited by or to, the following information: a description of the work performed or to
be performed on the Project; quantity, if applicable, of work performed (hours, square
feet, cubic yards, pounds, etc.) for the Project; Project budget; costs for the Project
to date; estimated costs to complete the Project; and expected costs at completion.
The Job Cost Reports shall also reflect all Contract cost codes, change orders,
elements of non-conforming work, back charges, and additional services.

1.1.27 Labor Commissioner’'s Office (or “Labor Commissioner”, also
known as the Division of Labor Standards Enforcement ("DLSE")): Division of
the DIR responsible for adjudicating wage claims, investigating discrimination and
public works complaints, and enforcing Labor Code statutes and Industrial Welfare
Commission orders.

1.1.28 Municipal Separate Storm Sewer System (or “"MS4”): A system of
conveyances used to collect and/or convey storm water, including, without limitation,
catch basins, curbs, gutters, ditches, man-made channels, and storm drains.

1.1.29 Plans: See Drawings.

1.1.30 Premises: The real property owned by the District on which the Site is
located.

1.1.31 Product(s): New material, machinery, components, equipment, fixtures
and systems forming the Work, including existing materials or components required
and approved by the District for reuse.

1.1.32 Product Data: Illustrations, standard schedules, performance charts,
instructions, brochures, diagrams, and other information furnished by the Contractor
to illustrate a material, product, or system for some portion of the Work.

1.1.33 Program & Project Manager: The individual, partnership, corporation,
joint venture, or any combination thereof, or its authorized representative, named as
such by the District (Bernards). All contract or construction related references shall
be directed to the Project Manager.

1.1.34 Project: The planned undertaking as provided for in the Contract

Documents.
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1.1.35 Project Inspector (or “Inspector” or “IOR"”): The individual(s)
retained by the District in accordance with title 24 of the California Code of
Regulations to monitor and inspect the Project.

1.1.36 Project Labor Agreement (or “"PLA"): a prehire collective bargaining
agreement in accordance with Public Contract Code section 2500 et seq. that
establishes terms and conditions of employment for a specific construction project or
projects and/or is an agreement described in Section 158(f) of Title 29 of the United
States Code.

1.1.37 Proposed Change Order (or “"PCO"): a written request prepared by
the Contractor requesting that the District and the Architect issue a Change Order
based upon a proposed change to the Work.

1.1.38 Provide: Shall include “provide complete in place,” that is, “furnish and
install,” and “provide complete and functioning as intended in place” unless
specifically stated otherwise.

1.1.39 Qualified SWPPP Practitioners (or "QSP"): certified personnel that
attended a State Water Resources Control Board sponsored or approved training
class and passed the qualifying exam.

1.1.40 Record Drawings: Reproducible drawings (or Plans) prepared pursuant
to the requirements of the Contract Documents that reflect all changes made during
the performance of the Work, recording differences between the original design of the
Work and the Work as constructed upon completion of the Project. See also As-
Builts.

1.1.41 Request for Information (or "RFI”): A written request prepared by the
Contractor requesting that the Architect provide additional information necessary to
clarify or amplify an item in the Contract Documents that the Contractor believes is
not clearly shown or called for in the Drawings or Specifications or other portions of
the Contract Documents, or to address problems that have arisen under field
conditions.

1.1.42 Request for Substitution for Specified Item: A request by Contractor
to substitute an equal or superior material, product, thing, or service for a specific
material, product, thing, or service that has been designated in the Contract
Documents by a specific brand or trade name.

1.1.43 Safety Orders: Written and/or verbal orders for construction issued by
the California Division of Occupational Safety and Health (“CalOSHA”) or by the
United States Occupational Safety and Health Administration ("OSHA").

1.1.44 Safety Plan: Contractor’s safety plan specifically adapted for the Project.
Contractor's Safety Plan shall comply with all provisions regarding Project safety,
including all applicable provisions in these General Conditions.

1.1.45 Samples: Physical examples that illustrate materials, products,
equipment, finishes, colors, or workmanship and that, when approved in accordance
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with the Contract Documents, establish standards by which portions of the Work will
be judged.

1.1.46 Shop Drawings: All drawings, prints, diagrams, illustrations, brochures,
schedules, and other data that are prepared by the Contractor, a subcontractor,
manufacturer, supplier, or distributor, that illustrate how specific portions of the Work
shall be fabricated or installed.

1.1.47 Site: The Project site as shown on the Drawings.

1.1.48 Specifications: That portion of the Contract Documents, Division 1 through
Division 49, and all technical sections, and addenda to all of these, if any, consisting
of written descriptions and requirements of a technical nature of materials, equipment,
construction methods and systems, standards, and workmanship.

1.1.49 State: The State of California.

1.1.50 Storm Water Pollution Prevention Plan (or "SWPPP"): A document
which identifies sources and activities at a particular facility that may contribute
pollutants to storm water and contains specific control measures and time frames to
prevent or treat such pollutants.

1.1.51 Subcontractor: A contractor and/or supplier who is under contract with
the Contractor or with any other subcontractor, regardless of tier, to perform a
portion of the Work of the Project.

1.1.52 Submittal Schedule: The schedule of submittals as provided by
Contractor and approved by District.

1.1.53 Surety: The person, firm, or corporation that executes as surety the
Contractor’s Performance Bond and Payment Bond, and must be a California
admitted surety insurer as defined in the Code of Civil Procedure section 995.120.

1.1.54 Work: All labor, materials, equipment, components, appliances,
supervision, coordination, and services required by, or reasonably inferred from, the
Contract Documents, that are necessary for the construction and completion of the
Project.

1.2 Laws Concerning the Contract

Contract is subject to all provisions of the Constitution and laws of California and the
United States governing, controlling, or affecting District, or the property, funds,
operations, or powers of District, and such provisions are by this reference made a part
hereof. Any provision required by law to be included in this Contract shall be deemed to
be inserted.

1.3 No Oral Agreements

No oral agreement or conversation with any officer, agent, or employee of District,
either before or after execution of Contract, shall affect or modify any of the terms or
obligations contained in any of the documents comprising the Contract.
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1.4 No Assignment

Contractor shall not assign this Contract or any part thereof including, without limitation,
any Work or money to become due hereunder without the prior written consent of the
District. Assignment without District’s prior written consent shall be null and void. Any
assignment of money due or to become due under this Contract shall be subject to a prior
lien for services rendered or material supplied for performance of work called for under
this Contract in favor of all persons, firms, or corporations rendering services or supplying
material to the extent that claims are filed pursuant to the Civil Code, Code of Civil
Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall also be
subject to deductions for liquidated damages or withholding of payments as determined
by District in accordance with this Contract. Contractor shall not assign or transfer in any
manner to a Subcontractor or supplier the right to prosecute or maintain an action against
the District.

1.5 Notice and Service Thereof

1.5.1 Any notice from one party to the other or otherwise under Contract shall
be in writing and shall be dated and signed by the party giving notice or by a duly
authorized representative of that party. Any notice shall not be effective for any
purpose whatsoever unless served in one of the following manners:

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered
delivered on the day of delivery.

1.5.1.2 If notice is given by overnight delivery service, it shall be considered
delivered one (1) day after date deposited, as indicated by the delivery service.

1.5.1.3 If notice is given by depositing same in United States mail, enclosed in
a sealed envelope, it shall be considered delivered three (3) days after date
deposited, as indicated by the postmarked date.

1.5.1.4 If notice is given by registered or certified mail with postage prepaid,
return receipt requested, it shall be considered delivered on the day the notice is
signed for.

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for
the notice and service requirements herein.

1.6 No Waiver

The failure of District in any one or more instances to insist upon strict performance of
any of the terms of this Contract or to exercise any option herein conferred shall not be
construed as a waiver or relinquishment to any extent of the right to assert or rely upon
any such terms or option on any future occasion. No action or failure to act by the District,
Architect, or Construction Manager shall constitute a waiver of any right or duty afforded
the District under the Contract, nor shall any action or failure to act constitute an approval
of or acquiescence in any breach thereunder, except as may be specifically agreed in

writing.
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1.7 Substitutions for Specified Items

Unless the Special Conditions contain different provisions, Contractor shall not substitute
different items for any items identified in the Contract Documents without prior written
approval of the District.

1.8 Materials and Work

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall
provide and pay for all materials, labor, tools, equipment, transportation,
supervision, temporary constructions of every nature, and all other services,
management, and facilities of every nature whatsoever necessary to execute and
complete this Contract, in a good and workmanlike manner, within the Contract
Time.

1.8.2 Unless otherwise specified, all materials shall be new and of the best
quality of their respective kinds and grades as noted or specified, workmanship shall
be of good quality, and Contractor shall use all diligence to inform itself fully as to the
required manufacturer’s instructions and to comply therewith.

1.8.3 Materials shall be furnished in ample quantities and at such times as to
insure uninterrupted progress of Work and shall be stored properly and protected
from the elements, theft, vandalism, or other loss or damage as required.

1.8.4 For all materials and equipment specified or indicated in the Drawings, the
Contractor shall provide all labor, materials, equipment, and services necessary for
complete assemblies and complete working systems, functioning as intended.
Incidental items not indicated on Drawings, nor mentioned in the Specifications, that
can legitimately and reasonably be inferred to belong to the Work described, or be
necessary in good practice to provide a complete assembly or system, shall be
furnished as though itemized here in every detail. In all instances, material and
equipment shall be installed in strict accordance with each manufacturer’s most recent
published recommendations and specifications.

1.8.5 Contractor shall, after award of Contract by District and after relevant
submittals have been approved, place orders for materials and/or equipment as
specified so that delivery of same may be made without delays to the Work.
Contractor shall, upon five (5) days’ demand from District, present documentary
evidence showing that orders have been placed.

1.8.6 District reserves the right but has no obligation, in response to Contractor’s
neglect or failure in complying with the above instructions, to place orders for such
materials and/or equipment as the District may deem advisable in order that the Work
may be completed at the date specified in the Contract, and all expenses incidental to
the procuring of said materials and/or equipment shall be paid for by Contractor or
deducted from payment(s) to Contractor.

1.8.7 Contractor warrants good title to all material, supplies, and equipment
installed or incorporated in Work and agrees upon completion of all Work to deliver
the Site to District, together with all improvements and appurtenances constructed
or placed thereon by it, and free from any claims, liens, or charges. Contractor
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further agrees that neither it nor any person, firm, or corporation furnishing any
materials or labor for any work covered by the Contract shall have any right to lien
any portion of the Premises or any improvement or appurtenance thereon, except that
Contractor may install metering devices or other equipment of utility companies or of
political subdivision, title to which is commonly retained by utility company or political
subdivision. In the event of installation of any such metering device or equipment,
Contractor shall advise District as to owner thereof.

1.8.7.1 Ifalienora claim based on a stop payment notice of any nature should
at any time be filed against the Work or any District property, by any entity that
has supplied material or services at the request of the Contractor, Contractor and
Contractor’s Surety shall promptly, on demand by District and at Contractor’s and
Surety’s own expense, take any and all action necessary to cause any such lien
or a claim based on a stop payment notice to be released or discharged
immediately therefrom.

1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar
days after demand by the District, satisfactory evidence that a lien or a claim based
on a stop payment notice has been so released, discharged, or secured, the District
may discharge such indebtedness and deduct the amount required therefor,
together with any and all losses, costs, damages, and attorney’s fees and expense
incurred or suffered by District from any sum payable to Contractor under the
Contract.

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights
of persons furnishing materials or labor under any bond given by Contractor for their
protection or any rights under any law permitting such protection or any rights under
any law permitting such persons to look to funds due Contractor in hands of District
(e.g., stop payment notices), and this provision shall be inserted in all subcontracts
and material contracts and notice of its provisions shall be given to all persons
furnishing material for work when no formal contract is entered into for such material.

1.8.9 Title to new materials and/or equipment for the Work of this Contract and
attendant liability for its protection and safety shall remain with Contractor until
incorporated in the Work of this Contract and accepted by District. No part of any
materials and/or equipment shall be removed from its place of storage except for
immediate installation in the Work of this Contract. Should the District, in its
discretion, allow the Contractor to store materials and/or equipment for the Work off-
site, Contractor will store said materials and/or equipment at a bonded warehouse
and with appropriate insurance coverage at no cost to District. Contractor shall keep
an accurate inventory of all materials and/or equipment in a manner satisfactory to
District or its authorized representative and shall, at the District’s request, forward it
to the District.

2. [RESERVED]
3. ARCHITECT

3.1 The Architect shall represent the District during the Project and will observe
the progress and quality of the Work on behalf of the District. Architect shall have the
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authority to act on behalf of District to the extent expressly provided in the Contract
Documents and to the extent determined by District. Architect shall have authority to
reject materials, workmanship, and/or the Work whenever rejection may be necessary,
in Architect’s reasonable opinion, to ensure the proper execution of the Contract.

3.2 Architect shall, with the District and on behalf of the District, determine the
amount, quality, acceptability, and fitness of all parts of the Work, and interpret the
Specifications, Drawings, and shall, with the District, interpret all other Contract
Documents.

3.3 Architect shall have all authority and responsibility established by law,
including title 24 of the California Code of Regulations.

3.4 Contractor shall provide District and the Construction Manager with a copy of
all written communication between Contractor and Architect at the same time as that
communication is made to Architect, including, without Ilimitation, all RFIs,
correspondence, submittals, claims, and proposed change orders.

4. CONSTRUCTION MANAGER

4.1 If a Construction Manager is used on this Project (*Construction Manager” or
“"CM” or “Bernards”), the Construction Manager will provide administration of the
Contract on the District's behalf. After execution of the Contract and Notice to Proceed, all
correspondence and/or instructions from Contractor and/or District shall be forwarded
through the Construction Manager. The Construction Manager will not be responsible for
and will not have control or charge of construction means, methods, techniques,
sequences, or procedures or for safety precautions in connection with the Work, which
shall all remain the Contractor’s responsibility.

4.2 The Construction Manager (Bernards), however, will have authority to reject
materials and/or workmanship not conforming to the Contract Documents, as determined
by the District, the Architect, and/or the Project Inspector. The Construction Manager shall
also have the authority to require special inspection or testing of any portion of the Work,
whether it has been fabricated, installed, or fully completed. Any decision made by the
Construction Manager, in good faith, shall not give rise to any duty or responsibility of the
Construction Manager to: the Contractor; any Subcontractor; the Contractor or
Subcontractor’s respective agents, employees; or other persons performing any of the
Work. The Construction Manager shall have free access to any or all parts of Work at any

time.

4.3 If the District does not use a Construction Manager on this Project, all
references within the Contract Documents to Construction Manager or CM shall be read
as District.

5. INSPECTOR, INSPECTIONS, AND TESTS

5.1 Project Inspector

5.1.1 One or more Project Inspector(s), including special Project Inspector(s),
as required, will be assigned to the Work by District, in accordance with requirements
of title 24, part 1, of the California Code of Regulations, to enforce the
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building code and monitor compliance with Plans and Specifications for the Project
previously approved by the DSA. Duties of Project Inspector(s) are specifically
defined in section 4-342 of said part 1 of title 24.

5.1.2 No Work shall be carried on except with the knowledge and under the
inspection of the Project Inspector(s). The Project Inspector(s) shall have free access
to any or all parts of Work at any time. Contractor shall furnish Project Inspector(s)
reasonable opportunities for obtaining such information as may be necessary to keep
Project Inspector(s) fully informed respecting progress and manner of work and
character of materials, including, but not limited to, submission of form DSA 156 (or
the most current version applicable at the time the Work is performed) to the Project
Inspector at least 48 hours in advance of the commencement and completion of
construction of each and every aspect of the Work. Forms are available on the DSA’s
website at: http://www.dgs.ca.gov/dsa/Forms.aspx. Inspection of Work shall not
relieve Contractor from an obligation to fulfill this Contract. Project Inspector(s) and
the DSA are authorized to suspend work whenever the Contractor and/or its
Subcontractor(s) are not complying with the Contract Documents. Any work stoppage
by the Project Inspector(s) and/or DSA shall be without liability to the District.
Contractor shall instruct its Subcontractors and employees accordingly.

5.1.3 If Contractor and/or any Subcontractor requests that the Project
Inspector(s) perform any inspection off-site, this shall only be done if it is allowable
pursuant to applicable regulations and DSA approval, if the Project Inspector(s)
agree to do so, and at the expense of the Contractor.

5.2 Tests and Inspections

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of
Regulations, group 1, article 5, section 4-335, and with the provisions of the
Specifications.

5.2.2 The District will select an independent testing laboratory to conduct the
tests. Selection of the materials required to be tested shall be by the laboratory or
the District's representative and not by the Contractor. The Contractor shall notify
the District's representative a sufficient time in advance of its readiness for required
observation or inspection.

5.2.3 The Contractor shall notify the District's representative a sufficient time in
advance of the manufacture of material to be supplied under the Contract Documents,
which must by terms of the Contract Documents be tested, in order that the District
may arrange for the testing of same at the source of supply. This notice shall be
provided, at a minimum, seventy-two (72) hours prior to the manufacture of the
material that needs to be tested.

5.2.4 Any material shipped by the Contractor from the source of supply prior to
having satisfactorily passed such testing and inspection or prior to the receipt of
notice from said representative that such testing and inspection will not be required,
shall not be incorporated into and/or onto the Project.
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5.2.5 The District will select the testing laboratory and pay for the cost of all tests
and inspections, excepting those inspections performed at Contractor’s request and
expense. Contractor shall reimburse the District for any and all laboratory costs or
other testing costs for any materials found to be not in compliance with the Contract
Documents. At the District’s discretion, District may elect to deduct laboratory or
other testing costs for noncompliant materials from the Contract Price, and such
deduction shall not constitute a withholding.

5.3 Costs for After Hours and/or Off Site Inspections

If the Contractor performs Work outside the Inspector’s regular working hours or requests
the Inspector to perform inspections off Site, costs of any inspections required outside
regular working hours or off Site shall be borne by the Contractor and may be invoiced to
the Contractor by the District or the District may deduct those expenses from the next
Progress Payment.

6. CONTRACTOR

Contractor shall construct and complete, in a good and workmanlike manner, the Work for
the Contract Price including any adjustment(s) to the Contract Price pursuant to provisions
herein regarding changes to the Contract Price. Except as otherwise noted, Contractor shall
provide and pay for all labor, materials, equipment, permits (excluding DSA), fees, licenses,
facilities, transportation, taxes, bonds and insurance, and services necessary for the proper
execution and completion of the Work, except as indicated herein.

6.1 Status of Contractor

6.1.1 Contractor is and shall at all times be deemed to be an independent
contractor and shall be wholly responsible for the manner in which it and its
Subcontractors perform the services required of it by the Contract Documents.
Nothing herein contained shall be construed as creating the relationship of employer
and employee, or principal and agent, between the District, or any of the District's
employees or agents, and Contractor or any of Contractor’'s Subcontractors, agents
or employees. Contractor assumes exclusively the responsibility for the acts of its
agents, and employees as they relate to the services to be provided during the course
and scope of their employment. Contractor, its Subcontractors, agents, and its
employees shall not be entitled to any rights or privileges of District employees.
District shall be permitted to monitor the Contractor’s activities to determine
compliance with the terms of this Contract.

6.1.2 As required by law, Contractor and all Subcontractors shall be properly
licensed and regulated by the Contractors State License Board, 9821 Business Park
Drive, Sacramento, California 95827, http://www.cslb.ca.gov.

6.1.3 As required by law, Contractor and all Subcontractors shall be properly
registered as public works contractors by the Department of Industrial Relations at:
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or
current URL.

6.1.4 Contractor represents that it has no existing interest and will not acquire
any interest, direct or indirect, which could conflict in any manner or degree with the
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performance of Work required under this Contract and that no person having any such
interest shall be employed by Contractor.

6.2 Project Inspection Card(s)

Contractor shall verify that forms DSA 152 (or the current version applicable at the time
the Work is performed) are issued for the Project prior to the commencement of
construction.

6.3 Contractor’s Supervision

6.3.1 During progress of the Work, Contractor shall keep on the Premises, and
at all other locations where any Work related to the Contract is being performed, an
experienced and competent project manager, project engineer and construction
superintendent who are employees of the Contractor, to whom the District does not
object and at least one of whom shall be fluent in English, written and verbal.

6.3.2 The project manager, project engineer and construction superintendent
shall speak fluently the predominant language of the Contractor’s employees.

6.3.3 Before commencing the Work herein, Contractor shall give written notice
to District of the name of its project manager and construction superintendent.
Neither the Contractor’s project manager nor construction superintendent shall be
changed except with prior written notice to District. If the Contractor’'s project
manager and/or construction superintendent proves to be unsatisfactory to
Contractor, or to District, any of the District's employees, agents, the Construction
Manager, or the Architect, the unsatisfactory project manager and/or construction
superintendent shall be replaced. However, Contractor shall notify District in writing
before any change occurs, but no less than two (2) business days prior. Any
replacement of the project manager and/or construction superintendent shall be
made promptly and must be satisfactory to the District. The Contractor’s project
manager and construction superintendent shall each represent Contractor, and all
directions given to Contractor’s project manager and/or construction superintendent
shall be as binding as if given to Contractor.

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and
attention. Contractor shall carefully study and compare all Contract Documents,
Drawings, Specifications, and other instructions and shall at once report to District,
Construction Manager, and Architect any error, inconsistency, or omission that
Contractor or its employees and Subcontractors may discover, in writing, with a copy
to District's Project Inspector(s). The Contractor shall have responsibility for discovery
of errors, inconsistencies, or omissions.

6.4 Duty to Provide Fit Workers

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline
and good order among their employees and shall not employ or work any unfit person
or anyone not skilled in work assigned to that person. It shall be the responsibility of
Contractor to ensure compliance with this requirement. District may require
Contractor to permanently remove unfit persons from Project Site.
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6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District
may deem incompetent or unfit shall be excluded from working on the Project and
shall not again be employed on the Project except with the prior written consent of
District.

6.4.3 The Contractor shall furnish labor that can work in harmony with all other
elements of labor employed or to be employed in the Work.

6.4.4 If Contractor intends to make any change in the name or legal nature of
the Contractor’s entity, Contractor must first notify the District in writing prior to
making any contemplated change. The District shall determine in writing if
Contractor’s intended change is permissible while performing this Contract.

6.5 Field Office

6.5.1 Contractor to provide and maintain a weatherproof and waterproof (1)
Construction Management field office trailer on campus, with lockable exterior
access. District, Project Manager and Inspector’s exclusive use, complying with the
following criteria:

6.5.1.1 Provide an office area a minimum of 10’ X 12’ or a minimum sufficient
dimension to accommodate furniture as specified below.

6.5.1.2 Provide adequate heating and cooling, including air conditioning.
6.5.1.3 Provide adequate electrical and interior overhead fluorescent lighting.
6.5.1.4 Provide internet services. Provide a (2) data outlet or wireless access.
6.5.1.5 Provide (2) 3'x5' desks and (1) 3'x6’ plan table, (1) 4 drawer file
cabinet, and 2 office chairs. Provide plan rack suitable for full size set of
drawings in office.

6.5.1.6 Provide and service weekly, one (1) lockable portable restroom.
6.5.1.7 Provide bottled drinking water and dispenser, first aid kit, (4) visitor

hard hats and safety vests, hand sanitizer, paper towels, throughout construction
duration.

6.5.2 Contractor to provide and maintain a weatherproof and waterproof (1) Contractor’s
field office trailer, with lockable exterior access, for the Contractor’s exclusive use,
on each campus complying with the following criteria:

6.5.2.1 Provide two (2) separate office areas, each a minimum area of 120
square feet, with sufficient dimension to accommodate furniture as specified
below. Offices shall access a central conference room, minimum 12’ feet x 16’ in
dimension, through 3 foot doorways, Code compliant ADA ramp and proper toilet
facilities. (Provide separate access to conference room area).

6.5.2.2 Provide adequate heating and cooling, including air conditioning.
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6.5.2.3 Provide adequate electrical, security lighting and interior overhead
fluorescent lighting.

6.5.2.4 Provide designated cell phone service. Provide a (4) data outlet or
wireless access.

6.5.2.5 Provide a (3) 3'x5’ foot desk and a (1) 3'x6’ plan table, (2) 4 drawer
file cabinets, and (3) office chairs in each office. Provide plan rack suitable full
size set of drawings in conference area.

6.5.2.6 Provide 4’ x 12’ conference table, (10) conference table chairs and (1)
4' x 8’ white marker board at conference room.

6.5.2.7 Provide ADA accessibility at all times.

6.5.2.8 Provide, maintain and pay for xerographic copy machine, with 11 x 17
copy capability, located in Contractors field office for the exclusive use of the
Architect, District, Construction Manager and their Representatives.

6.5.2.9 Locate offices and sheds as directed by and agreed by District. Project
Manager, Architect, Owner, and their representatives shall have free access to the
Owners and Inspectors office at all times.

6.5.2.10 All field offices and furnishing shall remain the property of the
Contractor and shall be removed from the site upon completion of the work.

6.5.2.11 Contractor to provide field office weekly cleaning services for both
contractor and inspector field office trailers.

6.5.2.12 Provide bottled drinking water and dispenser, hand sanitizer, printing
paper, paper towels, throughout construction duration.

6.5.2.13 Contract to provide adequate designated sun shade area and hydration
station for all contractor’s, subcontractor’s, workman, architect’s, district and
district representative.

6.6 Purchase of Materials and Equipment

The Contractor is required to order, obtain, and store materials and equipment sufficiently
in advance of its Work at no additional cost or advance payment from District to assure
that there will be no delays.

6.7 Documents on Work

6.7.1 Contractor shall at all times keep on the Site, or at another location as the
District may authorize in writing, one legible copy of all Contract Documents, including
Addenda and Change Orders, and Titles 19 and 24 of the California Code of
Regulations, the specified edition(s) of the Uniform Building Code, all approved
Drawings, Plans, Schedules, and Specifications, and all codes and documents
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referred to in the Specifications, and made part thereof. These documents shall be
kept in good order and available to District, Construction Manager, Architect,
Architect’'s representatives, the Project Inspector(s), and all authorities having
jurisdiction. Contractor shall be acquainted with and comply with the provisions of
these titles as they relate to this Project. (See particularly the duties of Contractor,
Title 24, Part 1, California Code of Regulations, section 4-343.) Contractor shall also
be acquainted with and comply with all California Code of Regulations provisions
relating to conditions on this Project, particularly Titles 8 and 17. Contractor shall
coordinate with Architect and Construction Manager and shall submit its verified
report(s) according to the requirements of Title 24.

6.7.2 Daily Job Reports.

6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily
Job Reports on the Project. These must be prepared by the Contractor's
employee(s) who are present on Site, and must include, at a minimum, the
following information:

6.7.2.1.1 A brief description of all Work performed on that day.

6.7.2.1.2 A summary of all other pertinent events and/or occurrences on
that day.

6.7.2.1.3 The weather conditions on that day.

6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR
registration numbers.

6.7.2.1.5 A list of each Contractor employee working on that day and the
total hours worked for each employee.

6.7.2.1.6 A complete list of all equipment on Site that day, whether in

use or not.

6.7.2.1.7 A complete list of all materials, supplies, and equipment
delivered on that day.

6.7.2.1.8 A complete list of all inspections and tests performed on that
day.

6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily
Job Report to the District or the Construction Manager.

6.8 Preservation of Records

Contractor shall maintain, and District shall have the right to inspect, Contractor’s financial
records for the Project, including, without limitation, Job Cost Reports for the Project in
compliance with the criteria set forth herein. The District shall have the right to examine
and audit all Daily Job Reports or other Project records of Contractor’s project manager(s),
project engineer(s), project superintendent(s), and/or project foreperson(s), all certified
payroll records and/or related documents including, without limitation, Job Cost Reports,
payroll, payment, timekeeping and tracking documents; all books, estimates, records,
contracts, documents, bid documents, bid cost data, subcontract job cost reports, and
other data of the Contractor, any Subcontractor, and/or supplier, including computations
and projections related to bidding, negotiating, pricing, or performing the Work or
Contract modification, in order to evaluate the accuracy, completeness, and currency of
the cost, manpower, coordination, supervision, or pricing data at no additional cost to the
District. These documents may be duplicative
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and/or be in addition to any Bid Documents held in escrow by the District. The
Contractor shall make available at its office at all reasonable times the materials
described in this paragraph for the examination, audit, or reproduction until three (3)
years after final payment under this Contract. Notwithstanding the provisions above,
Contractor shall provide any records requested by any governmental agency, if
available, after the time set forth above.

6.9 Integration of Work

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work as
required to make its several parts come together properly, to fit it to receive or be
received by work of other contractors, and to coordinate tolerances to various pieces
of work, showing upon, or reasonably implied by, the Drawings and Specifications for
the completed structure, and shall conform them as District and/or Architect may
direct.

6.9.2 Contractor shall make its own layout of lines and elevations and shall be
responsible for the accuracy of both Contractor’s and Subcontractors' work resulting
therefrom.

6.9.3 Contractor and all Subcontractors shall take all field dimensions required in
performance of the Work, and shall verify all dimensions and conditions on the Site.
All dimensions affecting proper fabrication and installation of all Work must be verified
prior to fabrication by taking field measurements of the true conditions. If there are
any discrepancies between dimensions in drawings and existing conditions which will
affect the Work, Contractor shall bring such discrepancies to the attention of the
District and Architect for adjustment before proceeding with the Work. In doing so, it
is recognized that Contractor is not acting in the capacity of a licensed design
professional, and that Contractor’s examination is made in good faith to facilitate
construction and does not create an affirmative responsibility of a design professional
to detect errors, omissions or inconsistencies in the Contract Documents or to
ascertain compliance with applicable laws, building codes or regulations. However,
nothing in this provision shall abrogate Contractor’s responsibilities for discovering
and reporting any error, inconsistency, or omission pursuant to the Contract within
the Contractor’s standard of care including, without limitation, any applicable laws,
ordinance, rules, or regulations. Following receipt of written notice from Contractor,
the District and/or Architect shall inform Contractor what action, if any, Contractor
shall take with regard to such discrepancies.

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be
borne by Contractor, inclusive of repair work.

6.9.5 Contractor shall not endanger any work performed by it or anyone else by
cutting, excavating, or otherwise altering work and shall not cut or alter work of any
other contractor except with consent of District.

6.10 Notifications

6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of the
commencement of construction of each and every aspect of the Work at least 48 hours
in advance by submitting form DSA 156 (or the most current version
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applicable at the time the Work is performed) to the Project Inspector. Forms are
available on the DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx.

6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of
the completion of construction of each and every aspect of the Work at least 48
hours in advance by submitting form DSA 156 (or current version) to the Project

Inspector.
6.11 Obtaining of Permits, Licenses and Registrations

Contractor shall secure and pay for all permits (except DSA), licenses, registrations,
approvals and certificates necessary for prosecution of Work, including but not limited to
those listed in the Special Conditions, if any, before the date of the commencement of the
Work or before the permits, licenses, registrations, approvals and certificates are legally
required to continue the Work without interruption. The Contractor shall obtain and pay,
only when legally required, for all licenses, registrations, approvals, permits, inspections,
and inspection certificates required to be obtained from or issued by any authority having
jurisdiction over any part of the Work included in the Contract. All final permits, licenses,
registrations, approvals and certificates shall be delivered to District before demand is
made for final payment.

6.12 Royalties and Patents

6.12.1 Contractor shall obtain and pay, only when legally required, all royalties
and license fees necessary for prosecution of Work before the earlier of the date of
the commencement of the Work or the date that the license is legally required to
continue the Work without interruption. Contractor shall defend suits or claims of
infringement of patent, copyright, or other rights and shall hold the District, the
Architect, and the Construction Manager harmless and indemnify them from loss on
account thereof except when a particular design, process, or make or model of
product is required by the Contract Documents. However, if the Contractor has
reason to believe that the required design, process, or product is an infringement of
a patent or copyright, the Contractor shall indemnify and defend the District,
Architect and Construction Manager against any loss or damage unless the Contractor
promptly informs the District of its information.

6.12.2 The review by the District or Architect of any method of construction,
invention, appliance, process, article, device, or material of any kind shall be only its
adequacy for the Work and shall not approve use by the Contractor in violation of any
patent or other rights of any person or entity.

6.13 Work to Comply With Applicable Laws and Requlations

6.13.1 Contractor shall give all notices and comply with the following specific
laws, ordinances, rules, and regulations and all other applicable laws, ordinances,
rules, and regulations bearing on conduct of Work as indicated and specified,
including but not limited to the appropriate statutes and administrative code sections.
If Contractor observes that Drawings and Specifications are at variance therewith,
or should Contractor become aware of the development of conditions not covered by
Contract Documents that may result in finished Work being at variance therewith,
Contractor shall promptly notify District in writing and any changes
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deemed necessary by District shall be made as provided in Contract for changes in
Work.

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce
6.13.1.2 National Board of Fire Underwriters’ Regulations

6.13.1.3 International Building Code, latest addition, and the California Code of
Regulations, title 24, and other amendments

6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published
by A.G.C. of America

6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California

6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of
Regulations) and Pertinent Local Fire Safety Codes

6.13.1.7 Americans with Disabilities Act
6.13.1.8 Education Code of the State of California
6.13.1.9 Government Code of the State of California

6.13.1.10 Labor Code of the State of California, division 2, part 7, Public Works
and Public Agencies

6.13.1.11 Public Contract Code of the State of California
6.13.1.12 California Art Preservation Act
6.13.1.13 U. S. Copyright Act
6.13.1.14 U. S. Visual Artists Rights Act

6.13.2 Contractor shall comply with all applicable mitigation measures, if any,
adopted by any public agency with respect to this Project pursuant to the California
Environmental Quality Act (Public Resources Code section 21000 et seq.).

6.13.3 If Contractor performs any Work that it knew, or through exercise of
reasonable care should have known, to be contrary to any applicable laws, ordinance,
rules, or regulations, Contractor shall bear all costs arising therefrom and arising from
the correction of said Work.

6.13.4 Where Specifications or Drawings state that materials, processes, or
procedures must be approved by the DSA, State Fire Marshall, or other body or
agency, Contractor shall be responsible for satisfying requirements of such bodies or
agencies applicable at the time the Work is performed, and as determined by those
bodies or agencies.
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6.14 Safety/Protection of Persons and Property

6.14.1 The Contractor will be solely and completely responsible for conditions of
the Site, including safety of all persons and property during performance of the Work.
This requirement will apply continuously and not be limited to normal working hours.

6.14.2 The wearing of hard hats will be mandatory at all times for all personnel
on Site. Contractor shall supply sufficient hard hats to properly equip all employees
and visitors.

6.14.3 Any construction review of the Contractor’s performance is not intended to
include review of the adequacy of the Contractor’s safety measures in, on, or near the
Site.

6.14.4 Implementation and maintenance of safety programs shall be the sole
responsibility of the Contractor.

6.14.5 The Contractor shall furnish to the District a copy of the Contractor's
safety plan within the time frame indicated in the Contract Documents and
specifically adapted for the Project.

6.14.6 Contractor shall be responsible for all damages to persons or property that
occur as a result of its fault or negligence in connection with the prosecution of this
Contract and shall take all necessary measures and be responsible for the proper care
and completion and final acceptance by District. All Work shall be solely at Contractor’s
risk with the exception of damage to the Work caused by “acts of God” as defined in
Public Contract Code section 7105.

6.14.7 Contractor shall take, and require Subcontractors to take, all necessary
precautions for safety of workers on the Project and shall comply with all applicable
federal, state, local, and other safety laws, standards, orders, rules, regulations, and
building codes to prevent accidents or injury to persons on, about, or adjacent to
premises where Work is being performed and to provide a safe and healthful place of
employment. Contractor shall furnish, erect, and properly maintain at all times, all
necessary safety devices, safeguards, construction canopies, signs, nets, barriers,
lights, and watchmen for protection of workers and the public and shall post danger
signs warning against hazards created by such features in the course of construction.

6.14.8 Hazards Control — Contractor shall store volatile wastes in covered metal
containers and remove them from the Site daily. Contractor shall prevent
accumulation of wastes that create hazardous conditions. Contractor shall provide
adequate ventilation during use of volatile or noxious substances.

6.14.9 Contractor shall designate a responsible member of its organization on the
Project, whose duty shall be to post information regarding protection and obligations
of workers and other notices required under occupational safety and health laws, to
comply with reporting and other occupational safety requirements, and to protect the
life, safety, and health of workers. Name and position of person so designated shall be
reported to District by Contractor.
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6.14.10 Contractor shall correct any violations of safety laws, rules, orders,
standards, or regulations. Upon the issuance of a citation or notice of violation by
the Division of Occupational Safety and Health, Contractor shall correct such
violation promptly.

6.14.11 Contractor shall comply with any District storm water requirements that are
approved by the District and applicable to the Project, at no additional cost to the
District.

6.14.12 In an emergency affecting safety of life or of work or of adjoining property,
Contractor, without special instruction or authorization, shall act, at its discretion, to
prevent such threatened loss or injury. Any compensation claimed by Contractor on
account of emergency work shall be determined by agreement.

6.14.13 All salvage materials will become the property of the Contractor and shall
be removed from the Site unless otherwise called for in the Contract Documents.
However, the District reserves the right to designate certain items of value that shall
be turned over to the District unless otherwise directed by District.

6.14.14 All connections to public utilities and/or existing on-site services shall be
made and maintained in such a manner as to not interfere with the continuing use of
same by the District during the entire progress of the Work.

6.14.15 Contractor shall provide such heat, covering, and enclosures as are
necessary to protect all Work, materials, equipment, appliances, and tools against
damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds,
flooding, or dampness.

6.14.16 The Contractor shall protect and preserve the Work from all damage or
accident, providing any temporary roofs, window and door coverings, boxings, or
other construction as required by the Architect. The Contractor shall be responsible
for existing structures, walks, roads, trees, landscaping, and/or improvements in
working areas; and shall provide adequate protection therefore. If temporary removal
is necessary of any of the above items, or damage occurs due to the Work, the
Contractor shall replace same at his expense with same kind, quality, and size of Work
or item damaged. This shall include any adjoining property of the District and others.

6.14.17 Contractor shall take adequate precautions to protect existing roads,
sidewalks, curbs, pavements, utilities, adjoining property, and structures (including,
without limitation, protection from settlement or loss of lateral support), and to avoid
damage thereto, and repair any damage thereto caused by construction operations.

6.14.18 Contractor shall confine apparatus, the storage of materials, and the
operations of workers to limits indicated by law, ordinances, permits, or directions of
Architect, and shall not interfere with the Work or unreasonably encumber Premises
or overload any structure with materials. Contractor shall enforce all instructions of
District and Architect regarding signs, advertising, fires, and smoking, and require
that all workers comply with all regulations while on Project Site.
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4

6.14.19 Contractor, Contractor's employees, Subcontractors, Subcontractors
employees, or any person associated with the Work shall conduct themselves in a
manner appropriate for a school site. No verbal or physical contact with neighbors,
students, and faculty, profanity, or inappropriate attire or behavior will be permitted.
District may require Contractor to permanently remove non-complying persons from
Project Site.

6.14.20 Contractor shall take care to prevent disturbing or covering any survey
markers, monuments, or other devices marking property boundaries or corners. If
such markers are disturbed, Contractor shall have a civil engineer, registered as a
professional engineer in California, replace them at no cost to District.

6.14.21 In the event that the Contractor enters into any agreement with owners of
any adjacent property to enter upon the adjacent property for the purpose of
performing the Work, Contractor shall fully indemnify, defend, and hold harmless each
person, entity, firm, or agency that owns or has any interest in adjacent property. The
form and content of the agreement of indemnification shall be approved by the District
prior to the commencement of any Work on or about the adjacent property. The
Contractor shall also indemnify the District as provided in the indemnification provision
herein. These provisions shall be in addition to any other requirements of the owners
of the adjacent property.

6.15 Working Evenings and Weekends

Contractor may be required to work increased hours, evenings, and/or weekends at no
additional cost to the District. Contractor shall give the District seventy-two (72) hours’
notice prior to performing any evening and/or weekend work. Contractor shall perform all
evening and/or weekend work only upon District’s approval and in compliance with all
applicable rules, regulations, laws, and local ordinances including, without limitation, all
noise and light limitations. Contractor shall reimburse the District for any increased or
additional Inspector charges as a result of Contractor’s increased hours, or evening and/or
weekend work.

6.16 Cleaning Up

6.16.1 The Contractor shall provide all services, labor, materials, and equipment
necessary for protecting and securing the Work, all school occupants, furnishings,
equipment, and building structure from damage until its completion and final
acceptance by District. Dust barriers shall be provided to isolate dust and dirt from
construction operations. At completion of the Work and portions thereof, Contractor
shall clean to the original state any areas beyond the Work area that become dust
laden as a result of the Work. The Contractor must erect the necessary warning signs
and barricades to ensure the safety of all school occupants. The Contractor at all
times must maintain good housekeeping practices to reduce the risk of fire damage
and must make a fire extinguisher, fire blanket, and/or fire watch, as applicable,
available at each location where cutting, braising, soldering, and/or welding is being
performed or where there is an increased risk of fire.

6.16.2 Contractor at all times shall keep Premises, including property
immediately adjacent thereto, free from debris such as waste, rubbish (including
personal rubbish of workers, e.g., food wrappers, etc.), and excess materials and
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equipment caused by the Work. Contractor shall not leave debris under, in, or about
the Premises (or surrounding property or neighborhood), but shall promptly remove
same from the Premises on a daily basis. If Contractor fails to clean up, District may
do so and the cost thereof shall be charged to Contractor. If Contract is for work on
an existing facility, Contractor shall also perform specific clean-up on or about the
Premises upon request by the District as it deems necessary for the continued
operations. Contractor shall comply with all related provisions of the Specifications.

6.16.3 If the Construction Manager, Architect, or District observes the
accumulation of trash and debris, the District will give the Contractor a 24-hour
written notice to mitigate the condition.

6.16.4 Should the Contractor fail to perform the required clean-up, or should the
clean-up be deemed unsatisfactory by the District, the District may, at its sole
discretion, then perform the clean-up. All cost associated with the clean-up work
(including all travel, payroll burden, and costs for supervision) will be deducted from
the Contract Price, or District may withhold those amounts from payment(s) to
Contractor.

7. SUBCONTRACTORS (For Each)

7.1 Contractor shall provide the District with information for all Subcontracts as
indicated in the Contractor’s Submittals and Schedules Section herein.

7.2 No contractual relationship exists between the District and any Subcontractor,
supplier, or sub-subcontractor by reason of this Contract.

7.3 Contractor agrees to bind every Subcontractor by terms of this Contract as far
as those terms that are applicable to Subcontractor’s work including, without limitation,
all labor, wage & hour, apprentice and related provisions and requirements. If Contractor
shall subcontract any part of this Contract, Contractor shall be as fully responsible to
District for acts and omissions of any Subcontractor and of persons either directly or
indirectly employed by any Subcontractor, including Subcontractor caused Project delays,
as it is for acts and omissions of persons directly employed by Contractor. The divisions
or sections of the Specifications and/or the arrangement of the drawings are not intended
to control the Contractor in dividing the Work among Subcontractors or limit the work
performed by any trade.

7.4 District's consent to, or approval of, or failure to object to, any Subcontractor
under this Contract shall not in any way relieve Contractor of any obligations under this
Contract and no such consent shall be deemed to waive any provisions of this Contract.

7.5 Contractor is directed to familiarize itself with sections 4100 through 4114 of
the Public Contract Code of the State of California, as regards subletting and
subcontracting, and to comply with all applicable requirements therein. In addition,
Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor
Code of the State of California, as regards the payment of prevailing wages and related
issues, and to comply with all applicable requirements therein including, without limitation,
section 1775 and the Contractor's and Subcontractors’ obligations and liability for
violations of prevailing wage law and other applicable laws.
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7.6 No Contractor whose Bid is accepted shall, without consent of the awarding
authority and in full compliance with section 4100 et seq. of the Public Contract Code,
including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract
Code, and section 1771.1 of the Labor Code, either:

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor
designated in the original Bid; or

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion
of the Work to be performed by anyone other than the original Subcontractor listed in
the Bid; or

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one
percent (0.5%) of the Contractor’s total bid as to which his original bid did not
designate a Subcontractor.

7.7 The Contractor shall be responsible for the coordination of the trades,
Subcontractors, sub-subcontractors, and material or equipment suppliers working on the
Project.

7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use,
state bond funds, then Contractor is responsible for ensuring that first tier
Subcontractors holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43,
and/or C-46 licenses are prequalified by the District to work on the Project pursuant
to Public Contract Code section 20111.6.

7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly
registered as public works contractors by the Department of Industrial Relations.

7.8 Contractor is solely responsible for settling any differences between the
Contractor and its Subcontractor(s) or between Subcontractors.

7.9 Contractor must include in all of its subcontracts the assignment provisions as
indicated in the Termination section of these General Conditions.

8. OTHER CONTRACTS/CONTRACTORS

8.1 District reserves the right to let other contracts, and/or to perform work with
its own forces, in connection with the Project. Contractor shall afford other contractors
reasonable opportunity for introduction and storage of their materials and execution of
their work and shall properly coordinate and connect Contractor’s Work with the work of
other contractors.

8.2 In addition to Contractor’s obligation to protect its own Work, Contractor shall
protect the work of any other contractor that Contractor encounters while working on the
Project.
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8.3 If any part of Contractor’s Work depends for proper execution or results upon
work of District or any other contractor, the Contractor shall inspect and, before
proceeding with its Work, promptly report to the District in writing any defects in District’s
or any other contractor’'s work that render Contractor’'s Work unsuitable for proper
execution and results. Contractor shall be held accountable for damages to District for
District’s or any other contractor’s work that Contractor failed to inspect or should have
inspected. Contractor’s failure to inspect and report shall constitute Contractor’s
acceptance of all District’s or any other contractor’s work as fit and proper for reception
of Contractor’'s Work, except as to defects that may develop in District’s or any other
contractor’s work after execution of Contractor’s Work and not caused by execution of
Contractor’s Work.

8.4 To ensure proper execution of its subsequent work, Contractor shall measure
and inspect work already in place and shall at once report to the District in writing any
discrepancy between that executed work and the Contract Documents.

8.5 Contractor shall ascertain to its own satisfaction the scope of the Project and
nature of District’s or any other contracts that have been or may be awarded by District
in prosecution of the Project to the end that Contractor may perform this Contract in light
of the other contracts, if any.

8.6 Nothing herein contained shall be interpreted as granting to Contractor
exclusive occupancy of the Site, the Premises, or of the Project. Contractor shall not
cause any unnecessary hindrance or delay to the use and/or operation(s) of the Premises
and/or to District or any other contractor working on the Project. If simultaneous
execution of any contract or Premises operation is likely to cause interference with
performance of Contractor’'s Contract, Contractor shall coordinate with those
contractor(s), person(s), and/or entity(s) and shall notify the District of the resolution.

9. DRAWINGS AND SPECIFICATIONS

9.1 A complete list of all Drawings that form a part of the Contract is to be found
as an index on the Drawings themselves, and/or may be provided to the Contractor
and/or in the Table of Contents.

9.2 Materials or Work described in words that so applied have a well-known
technical or trade meaning shall be deemed to refer to recognized standards, unless
noted otherwise.

9.3 Trade Name or Trade Term. It is not the intention of this Contract to go into
detailed descriptions of any materials and/or methods commonly known to the trade under
“trade name” or “trade term.” The mere mention or notation of “trade name” or “trade
term” shall be considered a sufficient notice to Contractor that it will be required to
complete the work so named, complete, finished, and operable, with all its appurtenances,
according to the best practices of the trade.

9.4 The naming of any material and/or equipment shall mean furnishing and
installing of same, including all incidental and accessory items thereto and/or labor
therefor, as per best practices of the trade(s) involved, unless specifically noted

otherwise.
BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS

Channel Islands High School DOCUMENT 00 72 13 -25



Addendum #1 Attachment A

9.5 Contract Documents are complementary, and what is called for by one shall
be binding as if called for by all. As such, Drawings and Specifications are intended to
be fully cooperative and to agree. However, if Contractor observes that Drawings and
Specifications are in conflict with the Contract Documents, Contractor shall promptly
notify District and Architect in writing, and any necessary changes shall be made as
provided in the Contract Documents.

9.6 In the case of discrepancy or ambiguity in the Contract Documents, the order
of precedence in the Agreement shall prevail. However, in the case of discrepancy or
ambiguity solely between and among the Drawings and Specifications, the discrepancy or
ambiguity shall be resolved in favor of the interpretation that will provide District with the
functionally complete and operable Project described in the Drawings and Specifications.
In case of ambiguity, conflict, or lack of information, District will furnish clarifications with
reasonable promptness.

9.7 Drawings and Specifications are intended to comply with all laws, ordinances,
rules, and regulations of constituted authorities having jurisdiction, and where referred
to in the Contract Documents, the laws, ordinances, rules, and regulations shall be
considered as a part of the Contract within the limits specified. Contractor shall bear all
expense of correcting work done contrary to said laws, ordinances, rules, and regulations.

9.8 As required by Section 4-317(c), Part 1, Title 24, CCR: “Should any existing
conditions such as deterioration or non-complying construction be discovered which is not
covered by the DSA-approved documents wherein the finished work will not comply with
Title 24, California Code of Regulations, a construction change document, or a separate
set of plans and specifications, detailing and specifying the required repair work shall be
submitted to and approved by DSA before proceeding with the repair work.”

9.9 Ownership of Drawings

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental
architectural and engineering work, or copies of other Contract Documents furnished by
District, are the property of District. They are not to be used by Contractor in other work
and, with the exception of signed sets of Contract Documents, are to be returned to
District on request at completion of Work, or may be used by District as it may require
without any additional costs to District. Neither the Contractor nor any Subcontractor, or
material or equipment supplier shall own or claim a copyright in the Drawings,
Specifications, and other documents prepared by the Architect. District hereby grants the
Contractor, Subcontractors, sub-subcontractors, and material or equipment suppliers a
limited license to use applicable portions of the Drawings prepared for the Project in the
execution of their Work under the Contract Documents.

10. CONTRACTOR'’S SUBMITTALS AND SCHEDULES

Contractor’s submittals shall comply with the provisions and requirements of the
Specifications including, without limitation Submittals.
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10.

Attachment A

1 Schedule of Work, Schedule of Submittals, and Schedule of Values

10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed
(unless otherwise specified in the Specifications), the Contractor shall prepare and
submit to the District for review, in a form supported by sufficient data to
substantiate its accuracy as the District may require:

10.1.1.1 Preliminary Schedule. A preliminary schedule (For Each) of construction
indicating the starting and completion dates of the various stages of the Work,
including any information and following any form as may be specified in the
Specifications. Once approved by District, this shall become the Construction
Schedule. This schedule shall include and identify all tasks that are on the Project’s
critical path with a specific determination of the start and completion of each
critical path task as well as all Contract milestones and each milestone’s

completion date(s) as may be required by the District.

10.1.1.1.1

completion date and the end of the Contract Time shall be Float.

10.1.1.2 Preliminary Schedule of Values. A preliminary schedule of values (For
Each) for all of the Work, which must include quantities and prices of items
aggregating the Contract Price and must subdivide the Work into component parts

in sufficient detail to serve as the basis for progress payments during construction.

Unless the Special Conditions contain different limits, this preliminary schedule of
values shall include, at a minimum, the following information and the following

The District is not required to approve a preliminary schedule of
construction with early completion, i.e., one that shows early completion dates
for the Work and/or milestones. Contractor shall not be entitled to extra
compensation if the District approves a Construction Schedule with an early
completion date and Contractor completes the Project beyond the date shown
in the schedule but within the Contract Time. A Construction Schedule showing
the Work completed in less than the Contract Time, the time between the early
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structure:

10.1.1.2.1 Divided into at least the following categories:
10.1.1.2.1.1 Overhead and profit;
10.1.1.2.1.2 Supervision;
10.1.1.2.1.3 General conditions;
10.1.1.2.1.4 Layout;
10.1.1.2.1.5 Mobilization;
10.1.1.2.1.6 Submittals;
10.1.1.2.1.7 Bonds and insurance;
10.1.1.2.1.8 Close-out/Certification documentation;
10.1.1.2.1.9 Demolition;
10.1.1.2.1.10 Installation;
10.1.1.2.1.11 Rough-in;
10.1.1.2.1.12 Finishes;
10.1.1.2.1.13 Testing;
10.1.1.2.1.14 Punchlist and District acceptance.
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10.1.1.2.2 And also divided by each of the following areas:

10.1.1.2.2.1 Site work;
10.1.1.2.2.2 By each building;
10.1.1.2.2.3 By each floor.

10.1.1.2.3 The preliminary schedule of values shall not provide for values
any greater than the following percentages of the Contract value:

10.1.1.2.3.1 Mobilization and layout combined to equal not more than
1%;

10.1.1.2.3.2 Submittals, samples and shop drawings combined to
equal not more than 3%;

10.1.1.2.3.3 Bonds and insurance combined to equal not more than

2%.

10.1.1.2.3.4 Closeout documentation shall have a value in the

preliminary schedule of not less than 5%.

10.1.1.2.4 Notwithstanding any provision of the Contract Documents to the
contrary, payment of the Contractor's overhead, supervision, general
conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid
based on percentage complete, with the disbursement of Progress Payments
and the Final Payment.

10.1.1.2.5 Contractor shall certify that the preliminary schedule of values
as submitted to the District is accurate and reflects the costs as developed in
preparing Contractor’'s bid. For example, without limiting the foregoing,
Contractor shall not “front-load” the preliminary schedule of values with dollar
amounts greater than the value of activities performed early in the Project.

10.1.1.2.6 The preliminary schedule of values shall be subject to the
District's review and approval of the form and content thereof. In the event
that the District objects to any portion of the preliminary schedule of values,
the District shall notify the Contractor, in writing, of the District's objection(s)
to the preliminary schedule of values. Within five (5) calendar days of the date
of the District's written objection(s), Contractor shall submit a revised
preliminary schedule of values to the District for review and approval. The
foregoing procedure for the preparation, review and approval of the
preliminary schedule of values shall continue until the District has approved
the entirety of the preliminary schedule of values.

10.1.1.2.7 Once the preliminary schedule of values is approved by the
District, this shall become the Schedule of Values. The Schedule of Values
shall not be thereafter modified or amended by the Contractor without the
prior consent and approval of the District, which may be granted or withheld
in the sole discretion of the District.

10.1.1.3 Preliminary Schedule of Submittals. A preliminary schedule of
submittals (For Each) , including Shop Drawings, Product Data, and Samples

submittals. Once approved by District, this shall become the Submittal Schedule.
All submittals shall be forwarded to the District by the date indicated on the
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approved Submittal Schedule, unless an earlier date is necessary to maintain the
Construction Schedule, in which case those submittals shall be forwarded to the
District so as not to delay the Construction Schedule. Upon request by the District,
Contractor shall provide an electronic copy of all submittals to the District. All
submittals shall be submitted no later than 90 days after the Notice to Proceed.

10.1.1.4 Safety Plan. Contractor’'s Safety Plan specifically adapted (For Each)
Project. Contractor's Safety Plan shall comply with the following requirements:

10.1.1.4.1 All applicable requirements of California Division of
Occupational Safety and Health ("CalOSHA") and/or of the United States
Occupational Safety and Health Administration ("OSHA").

10.1.1.4.2  All provisions regarding Project safety, including all applicable
provisions in these General Conditions.

10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the
language(s) of the Contractor’s and its Subcontractors’ employees.

10.1.1.5 Complete Registered Subcontractors List. The name, address,
telephone number, facsimile number, California State Contractors License
number, classification, DIR registration number and monetary value of all
Subcontracts of any tier for parties furnishing labor, material, or equipment for
completion of the Project.

10.1.2 Contractor must provide all schedules both in hard copy and electronically,
in a format (e.g., Microsoft Project or Primavera) approved in advance by the District.

10.1.3 The District will review the schedules submitted and the Contractor shall
make changes and corrections in the schedules as requested by the District and
resubmit the schedules until approved by the District.

10.1.4 The District shall have the right at any time to revise the schedule of
values if, in the District's sole opinion, the schedule of values does not accurately
reflect the value of the Work performed.

10.1.5 All submittals and schedules must be approved by the District before
Contractor can rely on them as a basis for payment.

10.2 Monthly Progress Schedule(s)

10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District. A
Monthly Progress Schedule shall update the approved Construction Schedule or the
last Monthly Progress Schedule (For Each), showing all work completed and to be
completed as well as updating the Registered Subcontractors List. The monthly
Progress Schedule shall be sent within the timeframe requested by the District and
shall be in a format acceptable to the District and contain a written narrative of the
progress of work that month and any changes, delays, or events that may affect the
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work. The process for District approval of the Monthly Progress Schedule shall be
the same as the process for approval of the Construction Schedule.

10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment
applications.

10.2.3 Contractor must provide all schedules both in hard copy and electronically,
in a format (e.g., Microsoft Project or Primavera) approved in advance by the District.

10.2.4 The District will review the schedules submitted and the Contractor shall
make changes and corrections in the schedules as requested by the District and
resubmit the schedules until approved by the District.

10.2.5 The District shall have the right at any time to revise the schedule of
values if, in the District’s sole opinion, the schedule of values does not accurately
reflect the value of the Work performed.

10.2.6 All submittals and schedules must be approved by the District before
Contractor can rely on them as a basis for payment.

10.3 Safety Data Sheets (SDS)

Contractor is required to ensure Safety Data Sheets (formally MSDS) are available in a
readily accessible place at the Site for any material requiring a Safety Data Sheet per the
federal “Hazard Communication” standard, or employees’ “right to know” law. The
Contractor is also required to ensure proper labeling on substances brought onto the job
site and that any person working with the material or within the general area of the
material is informed of the hazards of the substance and follows proper handling and
protection procedures. Two additional copies of the Safety Data Sheets shall also be
submitted directly to the District.

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS

11.1 Site Investigation

Before bidding on this Work, Contractor shall make a careful investigation of the Site and
thoroughly familiarize itself with the requirements of the Contract. By the act of submitting
a bid for the Work included in this Contract, Contractor shall be deemed to have made a
complete study and investigation, and to be familiar with and accepted the existing
conditions of the Site.

Prior to commencing the Work, Contractor and the District’s representative shall survey
the Site to document the condition of the Site. Contractor will record the survey in digital
videotape format and provide an electronic copy to the District within fourteen

(14) days of the survey. This electronic record shall serve as a basis for determining any
damages caused by the Contractor during the Project. The Contractor may also
document any pre-existing conditions in writing, provided that both the Contractor and
the District’'s representative agree on said conditions and sign a memorandum
documenting the same.
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11.2 Soils Investigation Report

11.2.1  When a soils investigation report obtained from test holes at Site or for the
Project is available, that report may be available to the Contractor but shall not be a
part of this Contract and shall not alleviate or excuse the Contractor’s obligation to
perform its own investigation. Any information obtained from that report or any
information given on Drawings as to subsurface soil condition or to elevations of
existing grades or elevations of underlying rock is approximate only, is not
guaranteed, does not form a part of this Contract, and Contractor may not rely
thereon. By submitting its bid, Contractor acknowledges that it has made visual
examination of Site and has made whatever tests Contractor deems appropriate to
determine underground condition of soil. Although any such report is not a part of this
Contract, recommendations from the report may be included in the Drawings,
Specifications, or other Contract Documents. It is Contractor’s sole responsibility to
thoroughly review all Contract Documents, Drawings, and Specifications.

11.2.2 Contractor agrees that no claim against District will be made by Contractor
for damages and hereby waives any rights to damages if, during progress of Work,
Contractor encounters subsurface or latent conditions at Site materially differing from
those shown on Drawings or indicated in Specifications, or for unknown conditions of
an unusual nature that differ materially from those ordinarily encountered in the work
of the character provided for in Plans and Specifications, except as indicated in the
provisions of these General Conditions regarding trenches, trenching, and/or existing
utility lines.

11.3 Access to Work

District and its representatives shall at all times have access to Work wherever it is in
preparation or progress, including storage and fabrication. Contractor shall provide safe
and proper facilities for such access so that District's representatives may perform their
functions.

11.4 Layout and Field Engineering

11.4.1  All field engineering required for layout of this Work and establishing grades
for earthwork operations shall be furnished by Contractor at its expense. This Work
shall be done by a qualified, California-registered civil engineer approved in writing
by District and Architect. Any required Record and/or As-Built Drawings of Site
development shall be prepared by the approved civil engineer.

11.4.2 The Contractor shall be responsible for having ascertained pertinent local
conditions such as location, accessibility, and general character of the Site and for
having satisfied itself as to the conditions under which the Work is to be performed.
Contractor shall follow best practices, including but not limited to potholing to avoid
utilities. District shall not be liable for any claim for allowances because of
Contractor’s error, failure to follow best practices, or negligence in acquainting itself
with the conditions at the Site.

11.4.3 Contractor shall protect and preserve established benchmarks and
monuments and shall make no changes in locations without the prior written
approval of District. Contractor shall replace any benchmarks or monuments that
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are lost or destroyed subsequent to proper notification of District and with District's
approval.

11.5 Utilities

Utilities shall be provided as indicated in the Specifications.

11.6 Sanitary Facilities

Sanitary facilities shall be provided as indicated in the Specifications.

11.7 Surveys

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to
determine locations of construction, grading, and site work as required to perform the
Work.

11.8 Regional Notification Center

The Contractor, except in an emergency, shall contact the appropriate regional
notification center at least two (2) days prior to commencing any excavation if the
excavation will be conducted in an area or in a private easement that is known, or
reasonably should be known, to contain subsurface installations other than the
underground facilities owned or operated by the District, and obtain an inquiry
identification number from that notification center. No excavation shall be commenced
and/or carried out by the Contractor unless an inquiry identification number has been
assigned to the Contractor or any Subcontractor and the Contractor has given the District
the identification number. Any damages arising from Contractor's failure to make
appropriate notification shall be at the sole risk and expense of the Contractor.

Any delays caused by failure to make appropriate notification shall be at the sole risk of
the Contractor and shall not be considered for an extension of the Contract Time.

11.9 Existing Utility Lines

11.9.1 Pursuant to Government Code section 4215, District assumes the
responsibility for removal, relocation, and protection of main or trunk utility lines and
facilities located on the construction Site at the time of commencement of construction
under this Contract with respect to any such utility facilities that are not identified in
the Plans and Specifications. Contractor shall not be assessed for liquidated damages
for delay in completion of the Project caused by failure of District or the owner of a
utility to provide for removal or relocation of such utility facilities.

11.9.2 Locations of existing utilities provided by District shall not be considered
exact, but approximate within a reasonable margin and shall not relieve Contractor
of responsibilities to exercise reasonable care or costs of repair due to Contractor’s
failure to do so. District shall compensate Contractor for the costs of locating,
repairing damage not due to the failure of Contractor to exercise reasonable care,
and removing or relocating such utility facilities not indicated in the Plans and
Specifications with reasonable accuracy, and for equipment necessarily idle during

such work.
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11.9.3 No provision herein shall be construed to preclude assessment against
Contractor for any other delays in completion of the Work. Nothing in this Article shall
be deemed to require District to indicate the presence of existing service laterals,
appurtenances, or other utility lines, within the exception of main or trunk utility lines
or whenever the presence of these utilities on the Site of the construction Project can
be inferred from the presence of other visible facilities, such as buildings, meter
junction boxes, on or adjacent to the Site of the construction.

11.9.4 If Contractor, while performing Work under this Contract, discovers utility
facilities not identified by District in Contract Plans and Specifications, Contractor shall
immediately notify the District and the utility in writing. The cost of repair for damage
to above-mentioned visible facilities without prior written notification to the District
shall be borne by the Contractor.

11.10 Notification

Contractor understands, acknowledges and agrees that the purpose for prompt
notification to the District pursuant to these provisions is to allow the District to
investigate the condition(s) so that the District shall have the opportunity to decide how
the District desires to proceed as a result of the condition(s). Accordingly, failure of
Contractor to promptly notify the District in writing, pursuant to these provisions, shall
constitute Contractor's waiver of any claim for damages or delay incurred as a result of
the condition(s).

11.11 Hazardous Materials
Contractor shall comply with all provisions and requirements of the Contract Documents

related to hazardous materials including, without Ilimitation, Hazardous Materials
Procedures and Requirements.

11.12 No Signs
Neither the Contractor nor any other person or entity shall display any signs not
required by law or the Contract Documents at the Site, fences trailers, offices, or
elsewhere on the Site without specific prior written approval of the District.

12, TRENCHES

12.1 Trenches Greater Than Five Feet

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves
the excavation of any trench or trenches five (5) feet or more in depth, the Contractor
shall, in advance of excavation, promptly submit to the District and/or a registered civil
or structural engineer employed by the District or Architect, a detailed plan, stamped by
a licensed engineer retained by the Contractor, showing the design of shoring for
protection from the hazard of caving ground during the excavation of such trench or

trenches.
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12.2 Excavation Safety

If such plan varies from the Shoring System Standards established by the Construction
Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but
in no case shall such plan be less effective than that required by the Construction Safety
Orders. No excavation of such trench or trenches shall be commenced until said plan has
been accepted by the District or by the person to whom authority to accept has been
delegated by the District.

12.3 No Tort Liability of District

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability
upon the District or any of its employees.

12.4 No Excavation without Permits

The Contractor shall not commence any excavation Work until it has secured all
necessary permits including the required CalOSHA excavation/shoring permit. Any
permits shall be prominently displayed on the Site prior to the commencement of any
excavation.

12.5 Discovery of Hazardous Waste and/or Unusual Conditions

12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves
digging trenches or other excavations that extend deeper than four feet below the
Surface, the Contractor shall promptly, and before the following conditions are
disturbed, notify the District, in writing, of any:

12.5.1.1 Material that the Contractor believes may be material that is
hazardous waste, as defined in section 25117 of the Health and Safety Code, is
required to be removed to a Class I, Class II, or Class III disposal site in
accordance with provisions of existing law.

12.5.1.2 Subsurface or latent physical conditions at the Site differing from those
indicated.

12.5.1.3 Unknown physical conditions at the Site of any unusual nature,
different materially from those ordinarily encountered and generally recognized
as inherent in work of the character provided for in the Contract.

12.5.2 The District shall promptly investigate the conditions, and if it finds that
the conditions do materially so differ, or do involve hazardous waste, and cause a
decrease or increase in the Contractor’s cost of, or the time required for,
performance of any part of the Work, shall issue a Change Order under the
procedures described herein.

12.5.3 In the event that a dispute arises between District and the Contractor
whether the conditions materially differ, or involve hazardous waste, or cause a
decrease or increase in the Contractor’s cost of, or time required for, performance of
any part of the Work, the Contractor shall not be excused from any scheduled
completion date provided for by the Contract, but shall proceed with all work to be
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performed under the Contract. The Contractor shall retain any and all rights
provided either by Contract or by law that pertain to the resolution of disputes and
protests.

13. INSURANCE AND BONDS
13.1 Insurance

Unless different provisions and/or limits are indicated in the Special Conditions, all
insurance required of Contractor and/or its Subcontractor(s) shall be at least as broad as
the amounts and include the provisions set forth herein.

13.1.1 Commercial General Liability and Automobile Liability Insurance

13.1.1.1 Contractor shall procure and maintain, during the life of this Contract,
Commercial General Liability Insurance and Automobile Liability Insurance that
shall protect Contractor, District, State, Construction Manager(s), Project
Inspector(s), and Architect(s) from all claims for bodily injury, property damage,
personal injury, death, advertising injury, and medical payments arising from, or
in connection with, operations under this Contract. This coverage shall be provided
in a form at least as broad as Insurance Services (ISO) Form CG 0001 11188.
Contractor shall ensure that Products Liability and Completed Operations
coverage, Fire Damage Liability coverage, and Automobile Liability Insurance
coverage including owned, non-owned, and hired automobiles, are included within
the above policies and at the required limits, or Contractor shall procure and
maintain these coverages separately.

13.1.1.2 Contractor’'s deductible or self-insured retention for its Commercial
General Liability Insurance policy shall not exceed $25,000 unless approved in
writing by District.

13.1.1.3 All such policies shall be written on an occurrence form.

13.1.2 Excess Liability Insurance

13.1.2.1 If Contractor’s underlying policy limits are less than required, subject
to the District’s sole discretion, Contractor may procure and maintain, during the
life of this Contract, an Excess Liability Insurance Policy to meet the policy limit
requirements of the required policies in order to satisfy, in the aggregate with its
underlying policy, the insurance requirements herein..

13.1.2.2 There shall be no gap between the per occurrence amount of any
underlying policy and the start of the coverage under the Excess Liability
Insurance Policy. Any Excess Liability Insurance Policy shall be written on a
following form and shall protect Contractor, District, State, Construction
Manager(s), Project Manager(s), and Architect(s) in amounts and including the
provisions as set forth in the Supplementary Conditions (if any) and/or Special
Conditions, and that complies with all requirements for Commercial General
Liability and Automobile Liability and Employers’ Liability Insurance.
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13.1.2.3 The District, in its sole discretion, may accept the Excess Liability
Insurance Policy that brings Contractor’s primary limits to the minimum
requirements herein.

13.1.3 Subcontractor(s): Contractor shall require its Subcontractor(s), if any, to
procure and maintain Commercial General Liability Insurance, Automobile Liability
Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part
the insurance required herein by procuring and maintaining an Excess Liability
Insurance Policy) with forms of coverage and limits equal to the amounts required of
the Contractor.

13.1.4 Workers’ Compensation and Employers’ Liability Insurance

13.1.4.1 In accordance with provisions of section 3700 of the California Labor
Code, the Contractor and every Subcontractor shall be required to secure the
payment of compensation to its employees.

13.1.4.2 Contractor shall procure and maintain, during the life of this Contract,
Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its
employees engaged in work under this Contract, on/or at the Site of the Project.
This coverage shall cover, at a minimum, medical and surgical treatment, disability
benefits, rehabilitation therapy, and survivors' death benefits. Contractor shall
require its Subcontractor(s), if any, to procure and maintain Workers’
Compensation Insurance and Employers’ Liability Insurance for all employees of
Subcontractor(s). Any class of employee or employees not covered by a
Subcontractor’s insurance shall be covered by Contractor’s insurance. If any class
of employee or employee engaged in Work under this Contract, on or at the Site
of the Project, is not protected under the Workers’ Compensation Insurance,
Contractor shall provide, or shall cause a Subcontractor to provide, adequate
insurance coverage for the protection of any employee(s) not otherwise protected
before any of those employee(s) commence work.

13.1.5 Builder's Risk Insurance: Builder's Risk “"All Risk” Insurance

School District provides “All Risk” insurance. Prime General Contractor responsible
for deductible portion.

13.1.6 Pollution Liability Insurance

13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance that
shall protect Contractor, District, State, Construction Manager(s), Project
Inspector(s), and Architect(s) from all claims for bodily injury, property damage,
including natural resource damage, cleanup costs, removal, storage, disposal,
and/or use of the pollutant arising from operations under this Contract, and
defense, including costs and expenses incurred in the investigation, defense, or
settlement of claims. Coverage shall apply to sudden and/or gradual pollution
conditions resulting from the escape or release of smoke, vapors, fumes, acids,
alkalis, toxic chemicals, liquids, or gases, natural gas, waste materials, or other
irritants, contaminants, or pollutants, including asbestos. This coverage shall be
provided in a form at least as broad as Insurance Services Offices, Inc. (ISO)
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Form CG 2415, or Contractor shall procure and maintain these coverages
separately.

13.1.6.2 Contractor warrants that any retroactive date applicable to coverage
under the policy shall predate the effective date of the Contract and that
continuous coverage will be maintained or an extended reporting or discovery
period will be exercised for a period of three (3) years, beginning from the time
that the Work under the Contract is completed.

13.1.6.3 If Contractor is responsible for removing any pollutants from a site,
then Contractor shall ensure that Any Auto, including owned, non-owned, and
hired, is included within the above policies and at the required limits, to cover its
automobile exposure from transporting the pollutants from the site to an approved
disposal site. This coverage shall include the Motor Carrier Act Endorsement, MCS
90.

13.1.7 Proof of Insurance and Other Requirements: Endorsements and
Certificates

13.1.7.1 Contractor shall not commence Work nor shall it allow any
Subcontractor to commence Work under this Contract, until Contractor and its
Subcontractor(s) have procured all required insurance and Contractor has
delivered in duplicate to the District complete endorsements (or entire insurance
policies) and certificates indicating the required coverages have been obtained,
and the District has approved these documents.

13.1.7.2 Endorsements, certificates, and insurance policies shall include the
following:

13.1.7.2.1 A clause stating the following, or other language acceptable to
the District:

“This policy shall not be canceled until written notice to District, Architect,
and Construction Manager stating date of the cancellation by the insurance
carrier. Date of cancellation may not be less than thirty (30) days after date
of mailing notice.”

13.1.7.2.2 Language stating in particular those insured, extent of
insurance, location and operation to which insurance applies, expiration date,
to whom cancellation and reduction notice will be sent, and length of notice
period.

13.1.7.2.3 All endorsements, certificates and insurance policies shall state
that District, its trustees, employees and agents, the State of California,
Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s)
are named additional insureds under all policies except Workers’
Compensation Insurance and Employers’ Liability Insurance.

13.1.7.2.4 All endorsements shall waive any right to subrogation against
any of the named additional insureds.
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13.1.7.2.5 Contractor’s and Subcontractors’ insurance policy(s) shall be
primary and non-contributory to any insurance or self-insurance maintained
by District, its trustees, employees and/or agents, the State of California,
Construction Manager(s), Project Manager(s), Inspector(s), and/or
Architect(s).

13.1.7.2.6 Contractor’s insurance limit shall apply separately to each
insured against whom a claim is made or suit is brought.

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage
amounts shall not be reduced, until Contractor or Contractor’s broker has
provided written notice to District, Architect(s), and Construction Manager(s)
stating date of the amendment, modification, cancellation or reduction, and a
description of the change. Date of amendment, modification, cancellation or
reduction may not be less than thirty (30) days after date of mailing notice.

13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a
date that coincides with or precedes Contractor's commencement of Work,
including subsequent policies purchased as renewals or replacements. Said policy
is to be renewed by the Contractor and all Subcontractors for a period of five (5)
years following completion of the Work or termination of this Agreement. Such
insurance must have the same coverage and limits as the policy that was in effect
during the term of this Agreement, and will cover the Contractor and all
Subcontractors for all claims made.

13.1.7.5 Unless otherwise stated in the Special Conditions, all of Contractor’s
insurance shall be with insurance companies with an A.M. Best rating of no less
than A: VII.

13.1.7.6 All endorsements shall waive any right to subrogation against any of
the named additional insureds.

13.1.7.7 Unless otherwise stated in the Special Conditions, all of Contractor’s
insurance shall be with insurance companies with an A.M. Best rating of no less
than A: VII.

13.1.7.8 The insurance requirements set forth herein shall in no way limit the
Contractor’s liability arising out of or relating to the performance of the Work or
related activities.

13.1.7.9 Failure of Contractor and/or its Subcontractor(s) to comply with the
insurance requirements herein shall be deemed a material breach of the

Contract.
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13.1.8 Insurance Policy Limits

Unless different limits are indicated in the Special Conditions, the limits of insurance
shall not be less than the following amounts:

Commercial Product Liability and $2,000,000 per
General Liability Completed Operations, Fire occurrence;
Damage Liability - Split Limit | $4,000,000 aggregate
Automobile Any Auto - Combined Single $1,000,000
Liability Limit
Workers’ Statutory limits
Compensation pursuant to State law
Employers’ $1,000,000
Liability
Builder’s Risk School District provides “All Issued for the value
(Course of Risk” insurance. Prime and scope of Work
Construction) General Contractor indicated herein.
responsible for deductible
portion.
Pollution Liability $1,000,000 per claim;
$2,000,000 aggregate

13.1.8.2 If Contractor normally carries insurance in an amount greater than the
minimum amounts required by District, that greater amount shall become the
minimum required amount of insurance for purposes of the Contract. Therefore,
Contractor hereby acknowledges and agrees that all insurance carried by it shall
be deemed liability coverage for all actions it performs in connection with the
Contract.

13.2 Contract Security - Bonds

13.2.1 Contractor shall furnish two surety bonds issued by a California admitted
surety insurer as follows:

13.2.1.1 Performance Bond: A bond in an amount at least equal to one hundred
percent (100%) of Contract Price as security for faithful performance of this
Contract.

13.2.1.2 Payment Bond: A bond in an amount at least equal to one hundred
percent (100%) of the Contract Price as security for payment of persons
performing labor and/or furnishing materials in connection with this Contract.

13.2.2 Cost of bonds shall be included in the Bid and Contract Price.
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13.2.3  All bonds related to this Project shall be in the forms set forth in these
Contract Documents and shall comply with all requirements of the Contract
Documents, including, without limitation, the bond forms.

14. WARRANTY/GUARANTEE/INDEMNITY

14.1 Warranty/Guarantee

14.1.1 The Contractor shall obtain and preserve for the benefit of the District,
manufacturer’s warranties on materials, fixtures, and equipment incorporated into
the Work.

14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby
does guarantee and warrant all Work furnished on the job against all defects for a
period of ONE (1) year after the later of the following dates, unless a longer period is
provided for in the Contract Documents:

14.1.2.1 The acceptance by the District’s governing board of the Work, subject
to these General Conditions, or

14.1.2.2 The date that commissioning for the Project, if any, was completed.

At the District’s sole option, Contractor shall repair or replace any and all of that Work,
together with any other Work that may be displaced in so doing, that may prove
defective in workmanship and/or materials within a ONE (1) year period from date
of completion as defined above, unless a longer period is provided for in the Contract
Documents, without expense whatsoever to District. In the event of failure of
Contractor and/or Surety to commence and pursue with diligence said replacements
or repairs within ten (10) days after being notified in writing, Contractor and Surety
hereby acknowledge and agree that District is authorized to proceed to have defects
repaired and made good at expense of Contractor and/or Surety who hereby agree to
pay costs and charges therefore immediately on demand.

14.1.3 If, in the opinion of District, defective work creates a dangerous condition
or requires immediate correction or attention to prevent further loss to District or to
prevent interruption of District operations, District will attempt to give the notice
required above. If Contractor or Surety cannot be contacted or neither complies with
District's request for correction within a reasonable time as determined by District,
District may, notwithstanding the above provision, proceed to make any and all
corrections and/or provide attentions the District believes are necessary. The costs of
correction or attention shall be charged against Contractor and Surety of the
guarantees provided in this Article or elsewhere in this Contract.

14.1.4 The above provisions do not in any way limit the guarantees on any items
for which a longer guarantee is specified or on any items for which a manufacturer
gives a guarantee for a longer period. Contractor shall furnish to District all
appropriate guarantee or warranty certificates as indicated in the Specifications or
upon request by District.

14.1.5 Nothing herein shall limit any other rights or remedies available to District.
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14.2 Indemnity and Defense

14.2.1 To the furthest extent permitted by California law, the Contractor shall
indemnify, keep and hold harmless the District, the Architect(s), and the Construction
Manager(s), their respective consultants, separate contractors, board members,
officers, representatives, , agents, and employees, in both individual and official
capacities (“Indemnitees”), against all suits, claims, injury, damages, losses, and
expenses (“Claims”), including but not limited to attorney’s fees, caused by, arising
out of, resulting from, or incidental to, in whole or in part, the performance of the
Work under this Contract by the Contractor, its Subcontractors, vendors, or suppliers.
However, the Contractor’s indemnification and hold harmless obligation shall be
reduced by the proportion of the Indemnitees’ and/or Architect’s liability to the extent
the Claim(s) is/are caused by the sole negligence, active negligence, or willful
misconduct of the Indemnitees, and/or defects in design furnished by the Architect,
as found by a court or arbitrator of competent jurisdiction. This
indemnification and hold harmless obligation of the Contractor shall not be construed
to negate, abridge, or otherwise reduce any right or obligation of indemnity that would
otherwise exist or arise as to any Indemnitee or other person described herein. This
indemnification and hold harmless obligation includes, but is not limited to, any failure
or alleged failure by Contractor to comply with any provision of law, any failure or
alleged failure to timely and properly fulfill all of its obligations under the Contract
Documents in strict accordance with their terms, and without limitation, any failure or
alleged failure of Contractor’s obligations regarding any stop payment notice actions
or liens, including Civil Wage and Penalty Assessments and/or Orders by the DIR.

14.2.2 To the furthest extent permitted by California law, Contractor shall also
defend Indemnitees, at its own expense, including but not limited to attorneys’ fees
and costs, against all Claims caused by, arising out of, resulting from, or incidental to,
in whole or in part, the performance of the Work under this Contract by the Contractor,
its Subcontractors, vendors, or suppliers. However, without impacting Contractor’s
obligation to provide an immediate and ongoing defense of Indemnitees, the
Contractor’s defense obligation shall be retroactively reduced by the proportion of the
Indemnitees’ and/or Architect’s liability to the extent caused by the sole negligence,
active negligence, or willful misconduct of the Indemnitees, and/or defects in design
furnished by the Architect, as found by a court or arbitrator of competent jurisdiction.
The District shall have the right to accept or reject any legal representation that
Contractor proposes to defend the Indemnitees. If any Indemnitee provides its own
defense due to failure to timely respond to tender of defense, rejection of tender of
defense, or conflict of interest of proposed counsel, Contractor shall reimburse such
Indemnitee for any expenditures. Contractor’'s defense obligation shall not be
construed to negate, abridge, or otherwise reduce any right or obligation of defense
that would otherwise exist as to any Indemnitee or other person described herein.
Contractor’s defense obligation includes, but is not limited to, any failure or alleged
failure by Contractor to comply with any provision of law, any failure or alleged failure
to timely and properly fulfill all of its obligations under the Contract Documents in strict
accordance with their terms, and without limitation, any failure or alleged failure of
Contractor’s obligations regarding any stop payment notice actions or liens, including
Civil Wage and Penalty Assessments and/or Orders by the DIR. The Contractor shall
give prompt notice to the District in the event of any Claim(s).
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14.2.3 Without limitation of the provisions herein, if the Contractor’s obligation to
indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees
as provided herein shall be determined to be void or unenforceable, in whole or in
part, it is the intention of the parties that these circumstances shall not otherwise
affect the validity or enforceability of the Contractor’s agreement to indemnify, defend,
and hold harmless the rest of the Indemnitees, as provided herein. Further, the
Contractor shall be and remain fully liable on its agreements and obligations herein to
the fullest extent permitted by law.

14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide
timely notification to Contractor of the receipt of any third-party Claim relating to this
Contract. The District shall be entitled to recover its reasonable costs incurred in
providing said notification.

14.2.5 In any and all Claims against any of the Indemnitees by any employee of
the Contractor, any Subcontractor, anyone directly or indirectly employed by any of
them or anyone for whose acts any of them may be liable, the Contractor’s
indemnification obligation herein shall not be limited in any way by any limitation on
the amount or type of damages, compensation, or benefits payable by or for the
Contractor or any Subcontractor under workers’ compensation acts, disability benefit
acts, or other employee benefit acts.

14.2.6 The District may retain so much of the moneys due the Contractor as shall
be considered necessary, until disposition of any such Claims or until the District,
Architect(s) and Construction Manager(s) have received written agreement from the
Contractor that they will unconditionally defend the District, Architect(s) and
Construction Manager(s), their respective officers, agents and employees, and pay
any damages due by reason of settlement or judgment.

14.2.7 The Contractor’'s defense and indemnification obligations hereunder shall
survive the completion of Work, the warranty/guarantee period, and the termination
of the Contract.

15. TIME
15.1 Notice to Proceed

15.1.1 District may issue a Notice to Proceed within ninety (90) days from the
date of the Notice of Award. Once Contractor has received the Notice to Proceed,
Contractor shall complete the Work within the period of time indicated in the
Contract Documents.

15.1.2 In the event that the District desires to postpone issuing the Notice to
Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly
understood that with reasonable notice to the Contractor, the District may postpone
issuing the Notice to Proceed. It is further expressly understood by Contractor that
Contractor shall not be entitled to any claim of additional compensation as a result of
the postponement of the issuance of the Notice to Proceed.

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to
Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS

Channel Islands High School DOCUMENT 00 72 13 -42



Addendum #1 Attachment A

Contractor’s termination due to a postponement shall be by written notice to District
within ten (10) days after receipt by Contractor of District's notice of postponement.
It is further understood by Contractor that in the event that Contractor terminates
the Contract as a result of postponement by the District, the District shall only be
obligated to pay Contractor for the Work that Contractor had performed at the time
of notification of postponement. Should Contractor terminate the Contract as a result
of a notice of postponement, District shall have the authority to award the Contract
to the next lowest responsive responsible bidder.

15.2 Computation of Time / Adverse Weather

15.2.1 The Contractor will only be allowed a time extension for Adverse Weather
conditions if requested by Contractor in compliance with the time extension request
procedures and only if all of the following conditions are met:

15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein
and further specified in the Special Conditions;

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in excess
of five (5) hours of the indicated labor required to complete the scheduled tasks
of Work on the day affected by the Adverse Weather;

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather;

15.2.1.4 Said delay adversely affects the critical path in the Construction
Schedule; and

15.2.1.5 Exceeds twelve (12) days of delay per year.

15.2.2 If the aforementioned conditions are met, a nhon-compensable day-for-day
extension will only be allowed for those days in excess of those indicated in the Special
Conditions.

15.2.3 The Contractor shall work seven (7) days per week, if necessary,
irrespective of inclement weather, to maintain access and the Construction Schedule,
and to protect the Work under construction from the effects of Adverse Weather, all
at no further cost to the District.

15.2.4 The Contract Time has been determined with consideration given to the
average climate weather conditions prevailing in the County in which the Project is
located.

15.3 Hours of Work

15.3.1 Sufficient Forces

Contractor and Subcontractors shall continuously furnish sufficient and competent
work forces with the required levels of familiarity with the Project and skill, training
and experience to ensure the prosecution of the Work in accordance with the
Construction Schedule.
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15.3.2 Performance During Working Hours

Work shall be performed during regular working hours as permitted by the appropriate
governmental agency except that in the event of an emergency, or when required to
complete the Work in accordance with job progress, Work may be performed outside
of regular working hours with the advance written consent of the District and approval
of any required governmental agencies.

15.3.3 No Work during State Testing

Contractor shall, at no additional cost to the District and at the District’s request,
coordinate its Work to not disturb District students including, without limitation, not
performing any Work when students at the Site are taking State or Federally- required
tests. The District or District’s Representative will provide Contractor with a schedule
of test dates concurrent with the District’s issuance of the Notice to Proceed, or as
soon as test dates are made available to the District.

15.4 Progress and Completion

15.4.1 Time of the Essence

Time limits stated in the Contract Documents are of the essence to the Contract. By
executing the Agreement, the Contractor confirms that the Contract Time is a
reasonable period for performing the Work.

15.4.2 No Commencement Without Insurance or Bonds

The Contractor shall not commence operations on the Project or elsewhere prior to the
effective date of insurance and bonds. The date of commencement of the Work shall
not be changed by the effective date of such insurance or bonds. If Contractor
commences Work without insurance and bonds, all Work is performed at Contractor’s
peril and shall not be compensable until and unless Contractor secures bonds and
insurance pursuant to the terms of the Contract Documents and subject to District
claim for damages.

15.5 Schedule
Contractor shall provide to District, Construction Manager, and Architect a schedule in
conformance with the Contract Documents and as required in the Notice to Proceed and

the Contractor’s Submittals and Schedules section of these General Conditions.

15.6 Expeditious Completion

The Contractor shall proceed expeditiously with adequate forces and shall achieve
Completion within the Contract Time.

16. EXTENSIONS OF TIME - LIQUIDATED DAMAGES

16.1 Liquidated Damages

Contractor and District hereby agree that the exact amount of damages for failure to
complete the Work within the time specified is extremely difficult or impossible to
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determine. If the Work is not completed within the time specified in the Contract
Documents, it is understood that the District will suffer damage. It being impractical
and unfeasible to determine the amount of actual damage, it is agreed the Contractor
shall pay to District as fixed and liquidated damages, and not as a penalty, the amount
set forth in the Agreement for each calendar day of delay in completion ($ 2,000.00).
Contractor and its Surety shall be liable for the amount thereof pursuant to Government
Code section 53069.85.

16.2 Excusable Delay

16.2.1 Contractor shall not be charged for liquidated damages because of any
delays in completion of Work which are not the fault of Contractor or its
Subcontractors, including acts of God as defined in Public Contract Code section 7105,
acts of enemy, epidemics, and quarantine restrictions. Contractor shall, within five
(5) calendar days of beginning of any delay, notify District in writing of causes of
delay including documentation and facts explaining the delay and the direct
correlation between the cause and effect. District shall review the facts and extent
of any delay and shall grant extension(s) of time for completing Work when, in its
judgment, the findings of fact justify an extension. Extension(s) of time shall apply
only to that portion of Work affected by delay, and shall not apply to other portions
of Work not so affected. An extension of time may only be granted if Contractor has
timely submitted the Construction Schedule as required herein.

16.2.2 Contractor shall notify the District pursuant to the claims provisions in
these General Conditions of any anticipated delay and its cause. Following
submission of a claim, the District may determine whether the delay is to be
considered avoidable or unavoidable, how long it continues, and to what extent the
prosecution and completion of the Work might be delayed thereby.

16.2.3 In the event the Contractor requests an extension of Contract Time for
unavoidable delay, such request shall be submitted in accordance with the provisions
in the Contract Documents governing changes in Work. When requesting time,
requests must be submitted with full justification and documentation. If the
Contractor fails to submit justification, it waives its right to a time extension at a later
date. Such justification must be based on the official Construction Schedule as
updated at the time of occurrence of the delay or execution of Work related to any
changes to the Scope of Work. Any claim for delay must include the following
information as support, without limitation:

16.2.3.1 The duration of the activity relating to the changes in the Work and
the resources (manpower, equipment, material, etc.) required to perform the
activities within the stated duration.

16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes
and/or delay showing the activity/activities in the Construction Schedule that are
affected by the change and/or delay. In particular, Contractor must show an actual
impact to the schedule, after making a good faith effort to mitigate the delay by
rescheduling the work, by providing an analysis of the schedule ("Time Impact
Analysis”). Such Time Impact Analysis shall describe in detail the cause and effect
of the delay and the impact on the critical dates in the Project schedule. (A portion
of any delay of seven (7) days or more must be provided.)
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16.2.3.3 A recovery schedule must be submitted within twenty (20) calendar
days of written notification to the District of causes of delay.

16.3 No Additional Compensation for Delays Within Contractor’s Control

16.3.1 Contractor is aware that governmental agencies, including, without
limitation, the Division of the State Architect, the Department of General Services,
gas companies, electrical utility companies, water districts, and other agencies may
have to approve Contractor-prepared drawings or approve a proposed installation.
Accordingly, Contractor shall include in its bid, time for possible review of its drawings
and for reasonable delays and damages that may be caused by such agencies. Thus,
Contractor is not entitled to make a claim for damages or delays arising from the
review of Contractor’s drawings.

16.3.2 Contractor shall only be entitled to compensation for delay when all of the
following conditions are met:

16.3.2.1 The District is responsible for the delay;
16.3.2.2 The delay is unreasonable under the circumstances involved;

16.3.2.3 The delay was not within the contemplation of the District and
Contractor;

16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s
reasonable diligence; and

16.3.2.5 Contractor timely complies with the claims procedure of the Contract
Documents.

16.4 Float or Slack in the Schedule

Float or slack is the amount of time between the early start date and the late start date,
or the early finish date and the late finish date, of any of the activities in the schedule.
Float or slack is not for the exclusive use of or benefit of either the District or the
Contractor, but its use shall be determined solely by the District.

17. CHANGES IN THE WORK

17.1 No Changes Without Authorization

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in
the Work without an executed Change Order or a written Construction Change
Directive authorized by the District as herein provided. District shall not be liable for
the cost of any extra work or any substitutions, changes, additions, omissions, or
deviations from the Drawings and Specifications unless the District's governing board
has authorized the same and the cost thereof has been approved in writing by Change
Order or Construction Change Directive in advance of the changed Work being
performed. No extension of time for performance of the Work shall be allowed
hereunder unless claim for such extension is made at the time changes in the Work
are ordered, and such time duly adjusted and approved in writing in the Change Order
or Construction Change Directive. Contractor shall be responsible for any costs
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incurred by the District for professional services and DSA fees and/or delay to the
Project Schedule, if any, for DSA to review any request for changes to the DSA
approved plans and specifications for the convenience of the Contractor and/or to
accommodate the Contractor’'s means and methods. The provisions of the Contract
Documents shall apply to all such changes, additions, and omissions with the same
effect as if originally embodied in the Drawings and Specifications.

17.1.2 Contractor shall perform immediately all work that has been authorized by
a fully executed Change Order or Construction Change Directive. Contractor shall be
fully responsible for any and all delays and/or expenses caused by Contractor's failure
to expeditiously perform this Work.

17.1.3  Should any Change Order result in an increase in the Contract Price or
extend the Contract Time, the cost of or length of extension in that Change Order
shall be agreed to, in writing, by the District in advance of the Work by Contractor,
and shall be subject to the monetary limitations set forth in Public Contract Code
section 20118.4. In the event that Contractor proceeds with any change in Work
without a Change Order executed by the District or Construction Change Directive,
Contractor waives any claim of additional compensation or time for that additional
work. Under no circumstances shall Contractor be entitled to any claim of additional
compensation or time not expressly requested by Contractor in a Proposed Change
Order or approved by District in an executed Change Order.

17.1.4 A Change order or Construction Change Directive will become effective
when approved by the Board, notwithstanding that Contractor has not signed it. A
Change Order or Construction Change Directive will become effective without
Contractor’s signature provided District indicates it as a “Unilateral Change Order”.
Any dispute as to the adjustment in the Contract Price or Contract Time, if any, of
the Unilateral Change Order shall be resolved pursuant to the Payment and Claims
and Disputes provisions herein.

17.1.5 Contractor understands, acknowledges, and agrees that the reason for
District authorization is so that District may have an opportunity to analyze the Work
and decide whether the District shall proceed with the Change Order or alter the
Project so that a change in Work becomes unnecessary.

17.2 Architect Authority

The Architect will have authority to order minor changes in the Work not involving any
adjustment in the Contract Price, or an extension of the Contract Time, or a change that
is inconsistent with the intent of the Contract Documents. These changes shall be effected
by written Change Order, Construction Change Directive, by Architect’s response(s) to
RFI(s), or by Architect’s Supplemental Instructions (“"ASI").

17.3 Change Orders

17.3.1 A Change Order is a written instrument prepared and issued by the District
and/or the Architect and signed by the District (as authorized by the District's
Governing Board), the Contractor, the Architect, and approved by the Project Inspector
(if necessary) and DSA (if necessary), stating their agreement regarding all of the
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17.3.1.1 A description of a change in the Work;
17.3.1.2 The amount of the adjustment in the Contract Price, if any; and

17.3.1.3 The extent of the adjustment in the Contract Time, if any.

17.4 Construction Change Directives

17.4.1 A Construction Change Directive is a written order prepared and issued by
the District, the Construction Manager, and/or the Architect and signed by the District
and the Architect, directing a change in the Work. The District may, as provided by
law, by Construction Change Directive and without invalidating the Contract, order
changes in the Work consisting of additions, deletions, or other revisions. The
adjustment to the Contract Price or Time, if any, is subject to the provisions of this
section regarding Changes in the Work. If all or a portion of the Project is being funded
by funds requiring approval by the State Allocation Board (“SAB”), these revisions
may be subject to compensation once approval of same is received and funded by the
SAB, and funds are released by the Office of Public School Construction ("OPSC”). Any
dispute as to the adjustment in the Contract Price, if any, of the Construction Change
Directive or timing of payment shall be resolved pursuant to the Payment and Claims
and Disputes provisions herein.

17.4.2 The District may issue a Construction Change Directive in the absence of
agreement on the terms of a Change Order.

17.5 Force Account Directives

17.5.1 When work, for which a definite price has not been agreed upon in
advance, is to be paid for on a force account basis, all direct costs necessarily
incurred and paid by the Contractor for labor, material, and equipment used in the
performance of that Work, shall be subject to the approval of the District and
compensation will be determined as set forth herein.

17.5.2 The District will issue a Force Account Directive to proceed with the Work
on a force account basis, and a not-to-exceed budget will be established by the
District.

17.5.3 All requirements regarding direct cost for labor, labor burden, material,
equipment, and markups on direct costs for overhead and profit described in this
section shall apply to Force Account Directives. However, the District will only pay
for actual costs verified in the field by the District or its authorized representative(s)
on a daily basis.

17.5.4 The Contractor shall be responsible for all cost related to the
administration of Force Account Directive. The markup for overhead and profit for
Contractor modifications shall be full compensation to the Contractor to administer
Force Account Directive, and Contractor shall not be entitled to separately recover
additional amounts for overhead and/or profit.

17.5.5 The Contractor shall notify the District or its authorized representative(s)
at least twenty-four (24) hours prior to proceeding with any of the force account work.
Furthermore, the Contractor shall notify the District when it has consumed eighty
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percent (80%) of the budget, and shall not exceed the budget unless specifically
authorized in writing by the District. The Contractor will not be compensated for force
account work in the event that the Contractor fails to timely notify the District
regarding the commencement of force account work, or exceeding the force account
budget.

17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis,
submit a daily force account report on a form supplied by the District no later than
5:00 p.m. each day. The report shall contain a detailed itemization of the daily labor,
material, and equipment used on the force account work only. The names of the
individuals performing the force account work shall be included on the daily force
account reports. The type and model of equipment shall be identified and listed.

The District will review the information contained in the reports, and sign the reports
no later than the next work day, and return a copy of the report to the Contractor for
their records. The District will not sign, nor will the Contractor receive compensation
for work the District cannot verify. The Contractor will provide a weekly force account
summary indicating the status of each Force Account Directive in terms of percent
complete of the not-to-exceed budget and the estimated percent complete of the work.

17.5.7 In the event the Contractor and the District reach a written agreement on
a set cost for the work while the work is proceeding based on a Force Account
Directive, the Contractor’s signed daily force account reports shall be discontinued
and all previously signed reports shall be invalid.

17.6 Price Request

17.6.1 Definition of Price Request

A Price Request is a written request prepared by the Architect requesting the
Contractor to submit to the District and the Architect an estimate of the effect of a
proposed change in the Work on the Contract Price and the Contract Time.
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17.6.2 Scope of Price Request

A Price Request shall contain adequate information, including any necessary Drawings
and Specifications, to enable Contractor to provide the cost breakdowns required
herein. The Contractor shall not be entitled to any additional compensation for
preparing a response to a Price Request, whether ultimately accepted or not.

17.7 Proposed Change Order

17.7.1 Definition of Proposed Change Order

A Proposed Change Order ("PCQO") is a written request prepared by the Contractor
requesting that the District and the Architect issue a Change Order based upon a
proposed change to the Work.

17.7.2 Changes in Contract Price

A PCO shall include breakdowns and backup documentation pursuant to the revisions
herein and sufficient, in the District’'s judgment, to validate any change in Contract
Price. In no case shall Contractor or any of its Subcontractors be permitted to reserve
rights for additional compensation for Change Order Work.

17.7.3 Changes in Time

A PCO shall also include any changes in time required to complete the Project. Any
additional time requested shall not be the number of days to make the proposed
change, but must be based upon the impact to the Construction Schedule as defined
in the Contract Documents. The Contractor shall justify the proposed change in time
by submittal of a schedule analysis that accurately shows the impact of the change on
the critical path of the Construction Schedule (*Time Impact Analysis”). If Contractor
fails to request a time extension in a PCO, including the Time Impact Analysis, then
the Contractor is thereafter precluded from requesting, and waives any right to
request, additional time and/or claim a delay. In no case shall Contractor or any of
its Subcontractors be permitted to reserve rights for additional time for Change Order
Work. A PCO that leaves the amount of time requested blank, or states that such time
requested is “to be determined”, is not permitted and shall also constitute a waiver of
any right to request additional time and/or claim a delay.

17.7.4 Unknown and/or Unforeseen Conditions

If there is an Allowance, then Contractor must submit a Request for Allowance
Expenditure Directive, including supporting documentation as described below, to
receive authorization for the release of funds from the Allowance. Allowance
Expenditure Directives shall be based on Contractor’s costs, without overhead and
profit, for products, delivery, installation, labor, insurance, payroll, taxes, bonding and
equipment rental will be included in Allowance Expenditure Directive authorizing
expenditure of funds from this Allowance. No overhead and profit shall be added to
the Allowance Expenditure Directive. If cost of the unforeseen condition(s) exceed the
Allowance, Contractor must submit a PCO for amounts in excess of the Allowance
requesting an increase in Contract Price and/or Contract Time that is based at least
partially on Contractor’s assertion that Contractor has encountered unknown and/or
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unforeseen condition(s) on the Project, then Contractor shall base the PCO on
provable information that, beyond a reasonable doubt and to the District’s
satisfaction, demonstrates that the unknown and/or unforeseen condition(s) were
actually unknown and/or unforeseen and that the condition(s) were reasonably
unknown and/or unforeseen. If not, the District shall deny the PCO as
unsubstantiated, and the Contractor shall complete the Project without any increase
in Contract Price and/or Contract Time based on that PCO.

17.7.5 Time to Submit Proposed Change Order

Contractor shall submit its PCO within five (5) working days of the date Contractor
discovers, or reasonably should have discovered, the circumstances giving rise to the
PCO, unless additional time to submit a PCO is granted in writing by the District.
Time is of the essence in Contractor’s submission of PCOs so that the District can
promptly investigate the basis for the PCO. Accordingly, if Contractor fails to submit
its PCO within this timeframe, Contractor waives, releases, and discharges any right
to assert or claim any entitlement to an adjustment of the Contract Price and/or Time
based on circumstances giving rise to the PCO.

17.7.6 Proposed Change Order Certification

In submitting a PCO, Contractor certifies and affirms that the cost and/or time request
is submitted in good faith, that the cost and/or time request is accurate and in
accordance with the provisions of the Contract Documents, and the Contractor submits
the cost and/or request for extension of time recognizing the significant civil penalties
and treble damages which follow from making a false claim or presenting a false claim
under Government Code section 12650 et seq.

It is expressly understood that the value of the extra Work or changes expressly
includes any and all of the Contractor’s costs and expenses, direct and indirect,
resulting from additional time required on the Project or resulting from delay to the
Project including, without limitation, cumulative impacts. Contractor is not entitled to
separately recover amounts for overhead or other indirect costs. Any costs, expenses,
damages, or time extensions not included are deemed waived.

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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17.8

17.8.1

Format for Proposed Change Order

Attachment A

The following format shall be used as applicable by the District and the

Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and
deductions to the Contract, supported by attached documentation. Any spaces left
blank will be deemed no change to cost or time.

WORK PERFORMED OTHER THAN BY CONTRACTOR | ADD DEDUCT
(a) Material (attach suppliers’ invoice or itemized quantity
and unit cost plus sales tax)
(b) Add Labor (attach itemized hours and rates, fully
encumbered)
(c) Add Equipment (attach suppliers’ invoice)
(d) Subtotal
(e) Add Overhead and Profit for any and all tiers of
Subcontractor, the total not to exceed ten percent
(10%) of Item (d)
(f) Subtotal
(9) Add Overhead and Profit for Contractor, not to
exceed five percent (5%) of Item (f)
(h) Subtotal
(i) Add Bond and Insurance, not to exceed one and a half
percent (1.5%) of Item (h)
6)] TOTAL
(k) Time (zero unless indicated; “"TBD"” not permitted) Calendar
Days
WORK PERFORMED BY CONTRACTOR ADD DEDUCT
(a) Material (attach itemized quantity and unit cost plus
sales tax)
(b) Add Labor (attach itemized hours and rates, fully
encumbered)
(o) Add Equipment (attach suppliers’ invoice)
(d) Subtotal
(e) Add Overhead and Profit for Contractor, not to
exceed fifteen percent (15%) of Item (d)
(H Subtotal
(9) Add Bond and Insurance, not to exceed one and a half
percent (1.5%) of Item (f)
(h) TOTAL
(i) Time (zero unless indicated; “TBD” not permitted) Calendar
Days

17.8.2

Labor. Contractor shall be compensated for the costs of labor actually

and directly utilized in the performance of the Work. Such labor costs shall be the
actual cost, not to exceed prevailing wage rates in the locality of the Site and shall
be in the labor classification(s) necessary for the performance of the Work, plus
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employer payments of payroll taxes and insurance, health and welfare, pension,
vacation, apprenticeship funds, and other direct costs resulting from Federal, State or
local laws. Labor costs shall exclude costs incurred by the Contractor in preparing
estimate(s) of the costs of the change in the Work, in the maintenance of records
relating to the costs of the change in the Work, coordination and assembly of materials
and information relating to the change in the Work or performance thereof, or the
supervision and other overhead and general conditions costs associated with the
change in the Work or performance thereof, including but not limited to the cost for
the job superintendent.

17.8.3 Materials. Contractor shall be compensated for the costs of materials
necessarily and actually used or consumed in connection with the performance of the
change in the Work. Costs of materials may include reasonable costs of transportation
from a source closest to the Site of the Work and delivery to the Site. If discounts by
material suppliers are available for materials necessarily used in the performance of
the change in the Work, they shall be credited to the District. If materials necessarily
used in the performance of the change in the Work are obtained from a supplier or
source owned in whole or in part by the Contractor, compensation therefor shall not
exceed the current wholesale price for such materials. If, in the reasonable opinion of
the District, the costs asserted by the Contractor for materials in connection with any
change in the Work are excessive, or if the Contractor fails to provide satisfactory
evidence of the actual costs of such materials from its supplier or vendor of the same,
the costs of such materials and the District’s obligation to pay for the same shall be
limited to the then lowest wholesale price at which similar materials are available in
the quantities required to perform the change in the Work. The District may elect to
furnish materials for the change in the Work, in which event the Contractor shall not
be compensated for the costs of furnishing such materials or any mark-up thereon.

17.8.4 Equipment. As a precondition to the District’s duty to pay for Equipment
rental or loading and transportation, Contractor shall provide satisfactory evidence of
the actual costs of Equipment from the supplier, vendor or rental agency of same.
Contractor shall be compensated for the actual cost of the necessary and direct use of
Equipment in the performance of the change in the Work. Use of such Equipment in
the performance of the change in the Work shall be compensated in increments of
fifteen (15) minutes. Rental time for EQuipment moved by its own power shall include
time required to move such Equipment to the site of the Work from the nearest
available rental source of the same. If Equipment is not moved to the Site by its own
power, Contractor will be compensated for the loading and transportation costs in lieu
of rental time. The foregoing notwithstanding, neither moving time or loading and
transportation time shall be allowed if the Equipment is used for performance of any
portion of the Work other than the change in the Work. Unless prior approval in writing
is obtained by the Contractor from the Architect, the Project Inspector and the District,
no costs or compensation shall be allowed for time while Construction Equipment is
inoperative, idle or on standby, for any reason. Contractor shall not be entitled to an
allowance or any other compensation for EQuipment or tools used in the performance
of change in the Work where such Equipment or tools have a replacement value of
$500.00 or less. Equipment costs claimed by the Contractor in connection with the
performance of any Work shall not exceed rental rates established by distributors or
construction equipment rental

agencies in the locality of the Site; any costs asserted which exceed such rental rates
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shall not be allowed or paid. Unless otherwise specifically approved in writing by the
Architect, the Project Inspector and the District, the allowable rate for the use of
Equipment in connection with the Work shall constitute full compensation to the
Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary
attachments, repairs or maintenance of any kind, depreciation, storage, insurance,
labor (exclusive of labor costs of the Equipment operator), and any and all other costs
incurred by the Contractor incidental to the use of such Equipment.

17.8.5 Overhead and Profit. The phrase “"Overhead and Profit” shall include field
and office supervisors and assistants, watchperson, use of small tools, consumable,
insurance other than construction bonds and insurance required herein, and general
conditions costs and home office expenses.

17.9 Change Order Certification

17.9.1 All Change Orders and PCOs must include the following certification by the
Contractor, either in the form specifically or incorporated by this reference:

17.9.1.1 The undersigned Contractor approves the foregoing as to the changes,
if any, to the Contract Price specified for each item, and as to the extension of time
allowed, if any, for completion of the entire Work as stated herein, and agrees to
furnish all labor, materials, and service, and perform all work necessary to complete
any additional work specified for the consideration stated herein. Submission of
sums which have no basis in fact or which Contractor knows are false are at the
sole risk of Contractor and may be a violation of the False Claims Act set forth
under Government Code section 12650 et seq. It is understood that the changes
herein to the Contract shall only be effective when approved by the governing
board of the District.

17.9.1.2 It is expressly understood that the value of the extra Work or changes
expressly includes any and all of the Contractor’s costs and expenses, direct and
indirect, resulting from additional time required on the Project or resulting from
delay to the Project including, without limitation, cumulative impacts. Contractor
is not entitled to separately recover amounts for overhead or other indirect costs.
Any costs, expenses, damages, or time extensions not included are deemed
waived.

17.9.2 Accord and Satisfaction: Contractor’s execution of any Change Order shall
constitute a full accord and satisfaction, and release, of all Contractor (and if
applicable, Subcontractor) claims for additional time, money or other relief arising
from or relating to the subject matter of the change including, without limitation,
impacts of all types, cumulative impacts, inefficiency, overtime, delay and any other
type of claim.

17.10 Determination of Change Order Cost

17.10.1 The amount of the increase or decrease in the Contract Price from a
Change Order, if any, shall be determined in one or more of the following ways as
applicable to a specific situation and at the District's discretion:

17.10.1.1 District acceptance of a PCO;
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17.10.1.2 By unit prices contained in Contractor’s original bid;
17.10.1.3 By agreement between District and Contractor.

17.11 Deductive Change Orders

All deductive Change Order(s) must be prepared pursuant to the provisions herein. Where
a portion of the Work is deleted from the Contract, the reasonable value of the deducted
work less the value of work performed shall be considered the appropriate deduction. The
value submitted on the Schedule of Values shall be used to calculate the credit amount
unless the bid documentation is being held in escrow as part of the Contract Documents.
Unit Prices, if any, may be used in District’s discretion in calculating reasonable value. If
Contractor offers a proposed amount for a deductive Change Order(s), Contractor shall
include a minimum of five percent (5%) total profit and overhead to be deducted with the
amount of the work of the Change Order(s). If Subcontractor work is involved,
Subcontractors shall also include a minimum of five percent (5%) profit and overhead to
be deducted with the amount of its deducted work. Any deviation from this provision shall
not be allowed.

17.12 Addition or Deletion of Alternate Bid Item(s)

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during
Contractor’s performance of the Work, the District may elect to add or delete any such
Alternate Bid Item(s) if not included in the Contract at the time of award. If the District
elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for
such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the
parties agree to a different price and the Contract Time shall be adjusted by the number
of days allocated in the Contract Documents. If days are not allocated in the Contract
Documents, the Contract Time shall be equitably adjusted.

17.13 Discounts, Rebates, and Refunds

For purposes of determining the cost, if any, of any change, addition, or omission to the
Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of
surplus materials and equipment shall accrue and be credited to the Contractor, and the
Contractor shall make provisions so that such discounts, rebates, refunds, and returns
may be secured, and the amount thereof shall be allowed as a reduction of the
Contractor’s cost in determining the actual cost of construction for purposes of any
change, addition, or omission in the Work as provided herein.

17.14 Accounting Records

With respect to portions of the Work performed by Change Orders and Construction
Change Directives, the Contractor shall keep and maintain cost-accounting records
satisfactory to the District, including, without limitation, Job Cost Reports as provided in
these General Conditions, which shall be available to the District on the same terms as
any other books and records the Contractor is required to maintain under the Contract
Documents. Such records shall include without limitation hourly records for Labor and
Equipment and itemized records of materials and Equipment used that day in connection
with the performance of any Work. All records maintained hereunder shall be subject to
inspection, review and/or reproduction by the District, the Architect or the Project
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Inspector upon request. In the event that the Contractor fails or refuses, for any reason,
to maintain or make available for inspection, review and/or reproduction such records, the
District’s reasonable good faith determination of the extent of adjustment to the Contract
Price shall be final, conclusive, dispositive and binding upon Contractor.

17.15 Notice Required

If the Contractor desires to make a claim for an increase in the Contract Price, or any
extension in the Contract Time for completion, it shall notify the District pursuant to the
provisions herein, including the Article on Claims and Disputes. No claim shall be
considered unless made in accordance with this subparagraph. Contractor shall proceed
to execute the Work even though the adjustment may not have been agreed upon. Any
change in the Contract Price or extension of the Contract Time resulting from such claim
shall be authorized by a Change Order.

17.16 Applicability to Subcontractors

Any requirements under this Article shall be equally applicable to Change Orders or
Construction Change Directives issued to Subcontractors by the Contractor to the extent
as required by the Contract Documents.

17.17 Alteration to Change Order Language

Contractor shall not alter Change Orders or reserve time in Change Orders. Change
Orders altered in violation of this provision, if in conflict with the terms set forth herein,
shall be construed in accordance with the terms set forth herein. Contractor shall execute
finalized Change Orders and proceed under the provisions herein with proper notice.

17.18 Failure of Contractor to Execute Change Order

Contractor shall be in default of the Contract if Contractor fails to execute a Change
Order when the Contractor agrees with the addition and/or deletion of the Work in that
Change Order.

18. REQUEST FOR INFORMATION

18.1 Any Request for Information shall reference all applicable Contract
Document(s), including Specification section(s), detail(s), page number(s), drawing
number(s), and sheet number(s), etc. The Contractor shall make suggestions and
interpretations of the issue raised by each Request for Information. A Request for
Information cannot modify the Contract Price, Contract Time, or the Contract Documents.
Upon request by the District, Contractor shall provide an electronic copy of the Request
for Information in addition to the hard copy.

18.2 The Contractor shall be responsible for any costs incurred for professional
services that District may deduct from any amounts owing to the Contractor, if a
Request for Information requests an interpretation or decision of a matter where the
information sought is equally available to the party making the request. District, atits
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sole discretion, shall deduct from and/or invoice Contractor for all the professional
services arising herein.

19, PAYMENTS
19.1 Contract Price

The Contract Price is stated in the Agreement and, including authorized adjustments, is
the total amount payable by the District to the Contractor for performance of the Work
under the Contract Documents.

19.2 Applications for Progress Payments
19.2.1 Procedure for Applications for Progress Payments

19.2.1.1 Application for Progress Payment

19.2.1.1.1 Not before the fifth (5th) day of each calendar month during the
progress of the Work, Contractor shall submit to the District and the Architect
an itemized Application for Payment for operations completed in accordance
with the Schedule of Values. Such application shall be notarized, if required,
and supported by the following or each portion thereof unless waived by the
District in writing:

19.2.1.1.1.1 The amount paid to the date of the Application to the
Contractor, to all its Subcontractors, and all others furnishing labor,
material, or equipment for its Contract;

19.2.1.1.1.2 The amount being requested under the Application for
Payment by the Contractor on its own behalf and separately stating the
amount requested on behalf of each of the Subcontractors and all others
furnishing labor, material, and equipment under the Contract;

19.2.1.1.1.3 The balance that will be due to each of such entities
after said payment is made;

19.2.1.1.1.4 A certification that the As-Built Drawings and annotated
Specifications are current;

19.2.1.1.1.5 Itemized breakdown of work done for the purpose of
requesting partial payment;

19.2.1.1.1.6 An updated and acceptable construction schedule in
conformance with the provisions herein;

19.2.1.1.1.7 The additions to and subtractions from the Contract
Price and Contract Time;

19.2.1.1.1.8 A total of the retentions held;
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19.2.1.1.1.9 Material invoices, evidence of equipment purchases,
rentals, and other support and details of cost as the District may require
from time to time;

19.2.1.1.1.10 The percentage of completion of the Contractor’s Work
by line item;

19.2.1.1.1.11 Schedule of Values updated from the preceding
Application for Payment;

19.2.1.1.1.12 A duly completed and executed conditional waiver and
release upon progress payment compliant with Civil Code section 8132
from the Contractor and each subcontractor of any tier and supplier to be
paid from the current progress payment;

19.2.1.1.1.13 A duly completed and executed unconditional waiver and
release upon progress payment compliant with Civil Code section 8134 from
the Contractor and each subcontractor of any tier and supplier that was paid
from the previous progress payment(s); and

19.2.1.1.1.14 A certification by the Contractor of the following:

The Contractor warrants title to all Work performed as of the date of this
payment application has been completed in accordance with the Contract
Documents for the Project. The Contractor further warrants that all
amounts have been paid for work which previous Certificates for Payment
were issued and payments received and all Work performed as of the date
of this payment application is free and clear of liens, claims, security
interests, or encumbrances in favor of the Contractor, Subcontractors,
material and equipment suppliers, workers, or other persons or entities
making a claim by reason of having provided labor, materials, and
equipment relating to the Work, except those of which the District has been
informed. Submission of sums which have no basis in fact or which
Contractor knows are false are at the sole risk of Contractor and may be a
violation of the False Claims Act set forth under Government Code section
12650 et seq.

19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act
set forth in Government Code section 12650 et seq. for information
provided with any Application for Progress Payment.

19.2.1.1.1.16 All remaining certified payroll records ("CPR(s)") for each
journeyman, apprentice, worker, or other employee employed by the
Contractor and/or each Subcontractor in connection with the Work for the
period of the Application for Payment. As indicated herein, the District shall
not make any payment to Contractor until:

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide
electronic CPRs weekly for all weeks any journeyman, apprentice,
worker or other employee was employed in connection with the Work
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directly to the DIR, or within ten (10) days of any request by the District
or the DIR, and

19.2.1.1.1.16.2 Any delay in Contractor and/or its
Subcontractor(s) providing CPRs in a timely manner may directly delay
the Contractor’s payment.

19.2.1.1.2 Applications received after June 20th will not be paid until the
second week of July and applications received after December 12th will not be
paid until the first week of January.

19.2.2 Prerequisites for Progress Payments

19.2.2.1 First Payment Request: The following items, if applicable,
must be completed before the District will accept and/or process the
Contractor's first payment request:

19.2.2.1.1 Installation of the Project sign;

19.2.2.1.2 Installation of field office;

19.2.2.1.3 Installation of temporary facilities and fencing;
19.2.2.1.4 Schedule of Values;

19.2.2.1.5 Contractor’s Construction Schedule;
19.2.2.1.6 Schedule of unit prices, if applicable;
19.2.2.1.7 Submittal Schedule;

19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the
payment application;

19.2.2.1.9 Copies of necessary permits;

19.2.2.1.10 Copies of authorizations and licenses from governing
authorities;

19.2.2.1.11 Initial progress report;
19.2.2.1.12 Surveyor qualifications;

19.2.2.1.13 Written acceptance of District's survey of rough grading, if
applicable;

19.2.2.1.14 List of all Subcontractors, with names, license numbers,
telephone numbers, and Scope of Work;

19.2.2.1.15 All bonds and insurance endorsements; and
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19.2.2.1.16 Resumes of Contractor’s project manager, project engineer,
and if applicable, job site secretary, record documents recorder, and job site
superintendent.

19.2.2.2 Second Payment Request: The District will not process the second
payment request until and unless all submittals and Shop Drawings have been
accepted for review by the Architect.

19.2.2.3 No Waiver of Criteria: Any payments made to Contractor where
criteria set forth herein have not been met shall not constitute a waiver of said
criteria by District. Instead, such payment shall be construed as a good faith effort
by District to resolve differences so Contractor may pay its Subcontractors and
suppliers. Contractor agrees that failure to submit such items may constitute a
breach of contract by Contractor and may subject Contractor to termination.

19.3 Progress Payments

19.3.1 District’'s Approval of Application for Payment

19.3.1.1 Upon receipt of an Application for Payment, The District shall act in
accordance with both of the following:

19.3.1.1.1 Each Application for Payment shall be reviewed by the District
as soon as practicable after receipt for the purpose of determining that the
Application for Payment is a proper Application for Payment.

19.3.1.1.2 Any Application for Payment determined not to be a proper
Application for Payment suitable for payment shall be returned to the
Contractor as soon as practicable, but not later than seven (7) days, after
receipt. An Application for Payment returned pursuant to this paragraph shall
be accompanied by a document setting forth in writing the reasons why the
Application for Payment is not proper. The number of days available to the
District to make a payment without incurring interest pursuant to this section
shall be reduced by the number of days by which the District exceeds this
seven-day return requirement.

19.3.1.1.3 An Application for Payment shall be considered properly
executed if funds are available for payment of the Application for Payment,
and payment is not delayed due to an audit inquiry by the financial officer of
the District.

19.3.1.2 The District’s review of the Contractor’s Application for Payment will be
based on the District’'s and the Architect’s observations at the Site and the data
comprising the Application for Payment that the Work has progressed to the point
indicated and that, to the best of the District’'s and the Architect’'s knowledge,
information, and belief, the quality of the Work is in accordance with the Contract
Documents. The foregoing representations are subject to:

19.3.1.2.1 Observation of the Work for general conformance with the
Contract Documents,
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19.3.1.2.2 Results of subsequent tests and inspections,

19.3.1.2.3 Minor deviations from the Contract Documents correctable prior
to completion, and

19.3.1.2.4  Specific qualifications expressed by the Architect.
19.3.1.3 District’s approval of the certified Application for Payment shall be
based on Contractor complying with all requirements for a fully complete and

valid certified Application for Payment.

19.3.2 Payments to Contractor

19.3.2.1 Within thirty (30) days after approval of the Application for Payment,
Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of
the Work performed (as verified by Architect and Inspector and certified by
Contractor) up to the last day of the previous month, less the aggregate of previous
payments and amount to be withheld. The value of the Work completed shall be
Contractor’s best estimate. No inaccuracy or error in said estimate shall operate to
release the Contractor, or any Surety upon any bond, from damages arising from
such Work, or from the District's right to enforce each and every provision of this
Contract, and the District shall have the right subsequently to correct any error
made in any estimate for payment.

19.3.2.2 The Contractor shall not be entitled to have any payment requests
processed, or be entitled to have any payment made for Work performed, so long
as any lawful or proper direction given by the District concerning the Work, or any
portion thereof, remains incomplete.

19.3.2.3 If the District fails to make any progress payment within thirty (30)
days after receipt of an undisputed and properly submitted Application for
Payment from the Contractor, the District shall pay interest to the Contractor
equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the
Code of Civil Procedure.

19.3.3 No Waiver

No payment by District hereunder shall be interpreted so as to imply that District has
inspected, approved, or accepted any part of the Work. Notwithstanding any payment,
the District may enforce each and every provision of this Contract. The District may
correct or require correction of any error subsequent to any payment.

19.4 Decisions to Withhold Payment

19.4.1 Reasons to Withhold Payment

The District may withhold payment in whole, or in part, to the extent reasonably
necessary to protect the District if, in the District's opinion, the representations to the
District required herein cannot be made. The District may withhold payment, in whole,
or in part, to such extent as may be necessary to protect the District from loss because
of, but not limited to any of the following:
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19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of
written notice to Contractor.

19.4.1.2 Stop Payment Notices or other liens served upon the District as a result
of the Contract. Contractor agrees that the District may withhold up to 125% of
the amount claimed in the Stop Payment Notice to answer the claim and to provide
for the District’s reasonable cost of any litigation pursuant to the stop payment
notice.

19.4.1.3 Liquidated damages assessed against the Contractor.

19.4.1.4 The cost of completion of the Contract if there exists a reasonable
doubt that the Work can be completed for the unpaid balance of the Contract
Price or by the completion date.

19.4.1.5 Damage to the District or other contractor(s).
19.4.1.6 Unsatisfactory prosecution of the Work by the Contractor.
19.4.1.7 Failure to store and properly secure materials.

19.4.1.8 Failure of the Contractor to submit, on a timely basis, proper,
sufficient, and acceptable documentation required by the Contract Documents,
including, without limitation, a Construction Schedule, Schedule of Submittals,
Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data
and samples, Proposed product lists, executed Change Orders, and/or verified
reports.

19.4.1.9 Failure of the Contractor to maintain As-Built Drawings.

19.4.1.10 Erroneous estimates by the Contractor of the value of the Work
performed, or other false statements in an Application for Payment.

19.4.1.11 Unauthorized deviations from the Contract Documents.

19.4.1.12 Failure of the Contractor to prosecute the Work in a timely manner in
compliance with the Construction Schedule, established progress schedules,
and/or completion dates.

19.4.1.13 Failure to provide acceptable electronic certified payroll records, as
required by the Labor Code, by these Contract Documents, or by written request;
for each journeyman, apprentice, worker, or other employee employed by the
Contractor and/or by each Subcontractor in connection with the Work for the period
of the Application for Payment or if payroll records are delinquent or inadequate.

19.4.1.14 Failure to properly pay prevailing wages as required in Labor Code
section 1720 et seq., failure to comply with any other Labor Code requirements,
and/or failure to comply with labor compliance monitoring and enforcement by
the DIR.
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19.4.1.15 Allowing an unregistered subcontractor, as described in Labor Code
section 1725.5, to engage in the performance of any work under this Contract.

19.4.1.16 Failure to properly maintain or clean up the Site.
19.4.1.17 Failure to timely indemnify, defend, or hold harmless the District.

19.4.1.18 Any payments due to the District, including but not limited to
payments for failed tests, utilities changes, or permits.

19.4.1.19 Failure to pay Subcontractor(s) or supplier(s) as required by law and
by the Contract Documents.

19.4.1.20 Failure to pay any royalty, license or similar fees.

19.4.1.21 Contractor is otherwise in breach, default, or in substantial violation
of any provision of this Contract.

19.4.1.22 Failure to perform any implementation and/or monitoring required by
any SWPPP for the Project and/or the imposition of any penalties or fines therefore
whether imposed on the District or Contractor.

19.4.2 Reallocation of Withheld Amounts

19.4.2.1 District may, in its discretion, apply any withheld amount to pay
outstanding claims or obligations as defined herein. In so doing, District shall
make such payments on behalf of Contractor. If any payment is so made by
District, then that amount shall be considered a payment made under Contract
by District to Contractor and District shall not be liable to Contractor for any
payment made in good faith. These payments may be made without prior
judicial determination of claim or obligation. District will render Contractor an
accounting of funds disbursed on behalf of Contractor.

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance
with the Contract Documents or fails to perform any provision thereof, District may,
after FORTY-EIGHT (48) hours’ written notice to the Contractor and, without
prejudice to any other remedy, make good such deficiencies. The District shall
adjust the total Contract Price by reducing the amount thereof by the cost of making
good such deficiencies. If District deems it inexpedient to correct Work that is
damaged, defective, or not done in accordance with Contract provisions, an
equitable reduction in the Contract Price (of at least one hundred fifty percent
(150%) of the estimated reasonable value of the nonconforming Work) shall be
made therefor.

19.4.3 Payment After Cure

When Contractor removes the grounds for declining approval, payment shall be
made for amounts withheld because of them. No interest shall be paid on any
retainage or amounts withheld due to the failure of the Contractor to perform in
accordance with the terms and conditions of the Contract Documents.
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19.5 Subcontractor Payments

19.5.1 Payments to Subcontractors

No later than seven (7) days after receipt, or pursuant to Business and Professions
Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay
to each Subcontractor, out of the amount paid to the Contractor on account of such
Subcontractor’s portion of the Work, the amount to which said Subcontractor is
entitled. The Contractor shall, by appropriate agreement with each Subcontractor,
require each Subcontractor to make payments to its Sub-subcontractors in a similar
manner.

19.5.2 No Obligation of District for Subcontractor Payment

The District shall have no obligation to pay, or to see to the payment of, money to a
Subcontractor except as may otherwise be required by law.

19.5.3 Joint Checks

District shall have the right in its sole discretion, if necessary for the protection of the
District, to issue joint checks made payable to the Contractor and Subcontractors
and/or material or equipment suppliers. The joint check payees shall be responsible
for the allocation and disbursement of funds included as part of any such joint payment.
In no event shall any joint check payment be construed to create any contract between
the District and a Subcontractor of any tier, or a material or equipment supplier, any
obligation from the District to such Subcontractor or a material or equipment supplier,
or rights in such Subcontractor or a material or equipment supplier against the District.

20. COMPLETION OF THE WORK

20.1 Completion

20.1.1 District will accept completion of Contract and have the Notice of
Completion recorded when the entire Work shall have been completed to the
satisfaction of District.

20.1.2 The Work may only be accepted as complete by action of the governing
board of the District.

20.1.3 District, at its sole option, may accept completion of Contract and have the
Notice of Completion recorded when the entire Work shall have been completed to the
satisfaction of District, except for minor corrective items, as distinguished from
incomplete items. If Contractor fails to complete all minor corrective items within
fifteen (15) days after the date of the District’s acceptance of completion, District shall
withhold from the final payment one hundred fifty percent (150%) of an estimate of
the amount sufficient to complete the corrective items, as determined by District, until
the item(s) are completed.
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20.1.4 At the end of the 15-day period, if there are any items remaining to be
corrected, District may elect to proceed as provided herein related to adjustments to
Contract Price, and/or District’s right to perform the Work of the Contractor.

20.2 Close-Out/Certification Procedures
20.2.1 Punch List

The Contractor shall notify the Architect when Contractor considers the Work
complete. Upon notification, Architect will prepare a list of minor items to be
completed or corrected (“Punch List”). The Contractor and/or its Subcontractors
shall proceed promptly to complete and correct items on the Punch List. Failure to
include an item on Punch List does not alter the responsibility of the Contractor to
complete all Work in accordance with the Contract Documents.

20.2.2 Close-Out/Certification Requirements

20.2.2.1 Utility Connections

Buildings shall be connected to water, gas, sewer, and electric services, complete
and ready for use. Service connections shall be made and existing services
reconnected.

20.2.2.2 Record Drawings and Record Specifications

20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work
(“As-Builts”) and Record Specifications upon completion of the Project and as
a condition precedent to approval of final payment.

20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected
prints and employ a competent draftsman to transfer the Record Drawings
information to the most current version of AutoCAD that is, at that time,
currently utilized for plan check submission by either the District, the Architect,
OPSC, and/or DSA, and print a complete set of transparent sepias. When
completed, Contractor shall deliver corrected sepias and diskette/CD/other
data storage device acceptable to District with AutoCAD file to the District.

20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies
in the Record Drawings and Record Specifications, even if inaccuracies become
evident at a future date.

20.2.2.3 Maintenance Manuals: Contractor shall prepare all operation and
maintenance manuals and date as indicated in the Specifications.

20.2.2.4 Source Programming: Contractor shall provide all source
programming for all items in the Project.

20.2.2.5 Verified Reports: Contractor shall completely and accurately fill out
and file forms DSA 6-C or DSA 152 (or current form), as appropriate. Refer to

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS

Channel Islands High School DOCUMENT 00 72 13 -65



Addendum #1 Attachment A

section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of
Regulations.

20.3 Final Inspection

20.3.1 Contractor shall comply with Punch List procedures as provided herein, and
maintain the presence of a Project Superintendent and Project Manager until the
Punch List is complete to ensure proper and timely completion of the Punch List. Under
no circumstances shall Contractor demobilize its forces prior to completion of the
Punch List without District’s prior written approval. Upon receipt of Contractor’s
written notice that all of the Punch List items have been fully completed and the Work
is ready for final inspection and District acceptance, Architect and Project Inspector
will inspect the Work and shall submit to Contractor and District a final inspection
report noting the Work, if any, required in order to complete in accordance with the
Contract Documents. Absent unusual circumstances, this report shall consist of the
Punch List items not yet satisfactorily completed.

20.3.2 Upon Contractor’s completion of all items on the Punch List and any other
uncompleted portions of the Work, the Contractor shall notify the District and
Architect, who shall again inspect such Work. If the Architect finds the Work complete
and acceptable under the Contract Documents, the Architect will notify Contractor,

who shall then jointly submit to the Architect and the District its final Application for
Payment.

20.3.3 Final Inspection Requirements

20.3.3.1 Before calling for final inspection, Contractor shall determine that the
following have been performed:

20.3.3.1.1 The Work has been completed.
20.3.3.1.2  All life safety items are completed and in working order.

20.3.3.1.3 Mechanical and electrical Work are complete and tested,
fixtures are in place, connected, and ready for tryout.

20.3.3.1.4  Electrical circuits scheduled in panels and disconnect switches
labeled.

20.3.3.1.5 Painting and special finishes complete.

20.3.3.1.6 Doors complete with hardware, cleaned of protective film,
relieved of sticking or binding, and in working order.

20.3.3.1.7 Tops and bottoms of doors sealed.
20.3.3.1.8 Floors waxed and polished as specified.

20.3.3.1.9 Broken glass replaced and glass cleaned.
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20.3.3.1.10 Grounds cleared of Contractor’s equipment, raked clean of
debris, and trash removed from Site.

20.3.3.1.11 Work cleaned, free of stains, scratches, and other foreign
matter, and damaged and broken material replaced.

20.3.3.1.12 Finished and decorative work shall have marks, dirt, and
superfluous labels removed.

20.3.3.1.13 Final cleanup, as provided herein.

20.4 Costs of Multiple Inspections

More than two (2) requests of the District to make a final inspection shall be considered
an additional service of District, Architect, Construction Manager, and/or Project
Inspector, and all subsequent costs will be invoiced to Contractor and if funds are
available, withheld from remaining payments.

20.5 Partial Occupancy or Use Prior to Completion

20.5.1 District’s Rights to Occupancy

The District may occupy or use any completed or partially completed portion of the
Work at any stage, and such occupancy shall not constitute the District’s Final
Acceptance of any part of the Work. Neither the District’s Final Acceptance, the making
of Final Payment, any provision in Contract Documents, nor the use or occupancy of
the Work, in whole or in part, by District shall constitute acceptance of Work not in
accordance with the Contract Documents nor relieve the Contractor or the Contractor's
Performance Bond Surety from liability with respect to any warranties or responsibility
for faulty or defective Work or materials, equipment and workmanship incorporated
therein. In the event that the District occupies or uses any completed or partially
completed portion of the Work, the Contractor shall remain responsible for payments,
security, maintenance, heat, utilities, damage to the Work, insurance, the period for
correction of the Work, and the commencement of warranties required by the Contract
Documents unless the Contractor requests in writing, and the District agrees, to
otherwise divide those responsibilities. Any dispute as to responsibilities shall be
resolved pursuant to the Claims and Disputes provisions herein, with the added
provision that during the dispute process, the District shall have the right to occupy
or use any portion of the Work that it needs or desires to use.

20.5.2 Inspection Prior to Occupancy or Use

Immediately prior to partial occupancy or use, the District, the Contractor, and the
Architect shall jointly inspect the area to be occupied or portion of the Work to be
used in order to determine and record the condition of the Work.

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS
Channel Islands High School DOCUMENT 00 72 13 -67



Addendum #1 Attachment A

20.5.3 No Waiver

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or
portions of the Work shall not constitute beneficial occupancy or District’s acceptance
of the Work not complying with the requirements of the Contract Documents.

21. FINAL PAYMENT AND RETENTION

21.1 Final Payment

Upon receipt and approval of a valid and final Application for Payment, the Architect will
issue a final Certificate of Payment. The District shall thereupon jointly inspect the Work
and either accept the Work as complete or notify the Architect and the Contractor in
writing of reasons why the Work is not complete. Upon District’s acceptance of the Work
of the Contractor as fully complete by the Governing Board of the District (that, absent
unusual circumstances, will occur when the Punch List items have been satisfactorily
completed), the District shall record a Notice of Completion with the County Recorder,
and the Contractor shall, upon receipt of final payment from the District, pay the amount
due Subcontractors.

21.2 Prerequisites for Final Payment

The following conditions must be fulfilled prior to Final Payment:

21.2.1 A full release of all Stop Payment Notices served in connection with the
Work shall be submitted by Contractor.

21.2.2 A duly completed and executed conditional waiver and release upon final
payment compliant with Civil Code section 8136, from the Contractor and each
subcontractor of any tier and supplier to be paid from the final payment.

21.2.3 A duly completed and executed unconditional waiver and release upon
progress payment compliant with Civil Code section 8134, from the Contractor and
each subcontractor of any tier and supplier that was paid from the previous progress
payments.

21.2.4 A duly completed and executed Document 00 65 19.26, "AGREEMENT AND
RELEASE OF ANY AND ALL CLAIMS” from the Contractor.

21.2.5 The Contractor shall have made all corrections to the Work that are
required to remedy any defects therein, to obtain compliance with the Contract
Documents or any requirements of applicable codes and ordinances, or to fulfill any
of the orders or directions of District required under the Contract Documents.

21.2.6 Each Subcontractor shall have delivered to the Contractor all written
guarantees, warranties, applications, and bonds required by the Contract Documents
for its portion of the Work.

21.2.7 Contractor must have completed all requirements set forth under “Close-
Out/Certification Procedures,” including, without Ilimitation, submission of an
approved set of complete Record Drawings.
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21.2.8 Architect shall have issued its written approval that final payment can be
made.

21.2.9 The Contractor shall have delivered to the District all manuals and
materials required by the Contract Documents, which must be approved by the
District.

21.2.10 The Contractor shall have completed final clean-up as provided herein.
21.3 Retention

21.3.1 The retention, less any amounts disputed by the District or that the
District has the right to withhold pursuant to provisions herein, shall be paid:

21.3.1.1 After approval by the Architect of the Application and Certificate of
Payment,

21.3.1.2 After the satisfaction of the conditions set forth herein, and

21.3.1.3 After forty-five (45) days after the recording of the Notice of
Completion by District.

21.3.2 No interest shall be paid on any retention, or on any amounts withheld
due to a failure of the Contractor to perform, in accordance with the terms and
conditions of the Contract Documents, except as provided to the contrary in any
Escrow Agreement between the District and the Contractor pursuant to Public
Contract Code section 22300.

21.4 Substitution of Securities

The District will permit the substitution of securities in accordance with the provisions of
Public Contract Code section 22300.

22, UNCOVERING OF WORK

If a portion of the Work is covered without Inspector or Architect approval or not in
compliance with the Contract Documents, it must, if required in writing by the District, the
Project Inspector, or the Architect, be uncovered for the Project Inspector’s or the Architect’s
observation and be corrected, replaced, and/or recovered at the Contractor’s expense
without change in the Contract Price or Contract Time.

23. NONCONFORMING WORK AND CORRECTION OF WORK

23.1 Nonconforming Work

23.1.1 Contractor shall promptly remove from Premises all Work identified by
District as failing to conform to the Contract Documents whether incorporated or not.
Contractor shall promptly replace and re-execute its own Work to comply with the
Contract Documents without additional expense to the District and shall bear the
expense of making good all work of other contractors destroyed or damaged by any
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removal or replacement pursuant hereto and/or any delays to the District or other
Contractors caused thereby.

23.1.2 If Contractor does not remove Work that District has identified as failing to
conform to the Contract Documents within a reasonable time, not to exceed FORTY-
EIGHT (48) hours, District may remove it and may store any material at Contractor’s
expense. If Contractor does not pay expense(s) of that removal within ten (10) days’
time thereafter, District may, upon ten (10) days’ written notice, sell any material at
auction or at private sale and shall deduct all costs and expenses incurred by the
District and/or District may withhold those amounts from payment(s) to Contractor.

23.2 Correction of Work

23.2.1 Correction of Rejected Work

Pursuant to the notice provisions herein, the Contractor shall immediately correct the
Work rejected by the District, the Architect, or the Project Inspector as failing to
conform to the requirements of the Contract Documents, whether observed before or
after Completion and whether or not fabricated, installed, or completed. The
Contractor shall bear costs of correcting the rejected Work, including additional
testing, inspections, and compensation for the Inspector’s or the Architect’s services
and expenses made necessary thereby.

23.2.2 One-Year Warranty Corrections

If, within one (1) year after the date of Completion of the Work or a designated portion
thereof, or after the date for commencement of warranties established hereunder, or
by the terms of an applicable special warranty required by the Contract Documents,
any of the Work is found to be not in accordance with the requirements of the Contract
Documents, the Contractor shall correct it promptly after receipt of written notice
from the District to do so. This period of one (1) year shall be extended with respect
to portions of the Work first performed after Completion by the period of time between
Completion and the actual performance of the Work. This obligation hereunder shall
survive District’s acceptance of the Work under the Contract and termination of the
Contract. The District shall give such notice promptly after discovery of the condition.

23.3 District's Right to Perform Work

23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to
perform any provisions of this contract, the District, after FORTY-EIGHT (48) hours
written notice to the Contractor, may, without prejudice to any other remedy it may
have, make good such deficiencies and may deduct the cost thereof from the payment
then or thereafter due the Contractor.

23.3.2 If it is found at any time, before or after completion of the Work, that
Contractor has varied from the Drawings and/or Specifications, including, but not
limited to, variation in material, quality, form, or finish, or in the amount or value of
the materials and labor used, District may require at its option:
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23.3.2.1 That all such improper Work be removed, remade or replaced, and all
work disturbed by these changes be made good by Contractor at no additional
cost to the District;

23.3.2.2 That the District deduct from any amount due Contractor the sum of
money equivalent to the difference in value between the work performed and
that called for by the Drawings and Specifications; or

23.3.2.3 That the District exercise any other remedy it may have at law or under
the Contract Documents, including but not limited to the District hiring its own
forces or another contractor to replace the Contractor’s nonconforming Work, in
which case the District shall either issue a deductive Change Order, a Construction
Change Directive, or invoice the Contractor for the cost of that work. Contractor
shall pay any invoices within thirty (30) days of receipt of same or District may
withhold those amounts from payment(s) to Contractor.

24. TERMINATION AND SUSPENSION

24.1 District’s Request for Assurances

If District at any time reasonably believes Contractor is or may be in default under this
Contract, District may in its sole discretion notify Contractor of this fact and request
written assurances from Contractor of performance of Work and a written plan from
Contractor to remedy any potential default under the terms of this Contract that the
District may advise Contractor of in writing. Contractor shall, within ten (10) calendar
days of District’'s request, deliver a written cure plan that meets the District’s
requirements in its request for assurances. Contractor’s failure to provide such written
assurances of performance and the required written plan, within the (10) calendar days
of request, will constitute a material breach of this Contract sufficient to justify
termination for cause.

24.2 District's Right to Terminate Contractor for Cause

24.2.1 Grounds for Termination: The District, in its sole discretion, may
terminate the Contract and/or terminate the Contractor’s right to perform the work
of the Contract based upon any of the following:

24.2.1.1 Contractor refuses or fails to execute the Work or any separable part
thereof with sufficient diligence as will ensure its completion within the time
specified or any extension thereof, or

24.2.1.2 Contractor fails to complete said Work within the time specified or any
extension thereof, or

24.2.1.3 Contractor persistently fails or refuses to perform Work or provide
material of sufficient quality as to be in compliance with Contract Documents; or

24.2.1.4 Contractor persistently refuses or repeatedly refuses fails, except in
cases for which extension of time is provided, to supply enough properly skilled
workers or proper materials to complete the Work in the time specified; or
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24.2.1.5 Contractor fails to make prompt payment to Subcontractors, or for
material, or for labor; or

24.2.1.6 Contractor persistently disregards laws, or ordinances, or instructions
of District; or

24.2.1.7 Contractor fails to supply labor, including that of Subcontractors, that
is sufficient to prosecute the Work or that can work in harmony with all other
elements of labor employed or to be employed on the Work; or

24.2.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default,
or in substantial violation of any provision of this Contract, including but not
limited to a lapse in licensing or registration.

24.2.2 Notification of Termination

24.2.2.1 Upon the occurrence at District's sole determination of any of the above
conditions, District may, without prejudice to any other right or remedy, serve
written notice upon Contractor and its Surety of District's termination of this
Contract and/or the Contractor’s right to perform the work of the Contract. This
notice will contain the reasons for termination. Unless, within three (3) days after
the service of the notice, any and all condition(s) shall cease, and any and all
violation(s) shall cease, or arrangement satisfactory to District for the correction
of the condition(s) and/or violation(s) be made, this Contract and/or the
Contractor’s right to perform the Work of the Contract shall cease and terminate.
Upon termination, Contractor shall not be entitled to receive any further payment
until the entire Work is finished.

24.2.2.2 Upon termination, District may immediately serve written notice of
tender upon Surety whereby Surety shall have the right to take over and perform
this Contract only if Surety:

24.2.2.2.1 Within three (3) days after service upon it of the notice of
tender, gives District written notice of Surety’s intention to take over and
perform this Contract; and

24.2.2.2.2 Commences performance of this Contract within three (3) days
from date of serving of its notice to District.

24.2.2.3 Surety shall not utilize Contractor in completing the Project if the
District notifies Surety of the District’'s objection to Contractor’s further
participation in the completion of the Project. Surety expressly agrees that any
contractor which Surety proposes to fulfill Surety’s obligations is subject to
District’s approval. District's approval shall not be unreasonably withheld,
conditioned or delayed.

24.2.2.4 If Surety fails to notify District or begin performance as indicated herein,
District may take over the Work and execute the Work to completion by any
method it may deem advisable at the expense of Contractor and/or its Surety.
Contractor and/or its Surety shall be liable to District for any excess cost or other
damages the District incurs thereby. Time is of the essence in this
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Contract. If the District takes over the Work as herein provided, District may,
without liability for so doing, take possession of and utilize in completing the
Work such materials, appliances, plan, and other property belonging to
Contractor as may be on the Site of the Work, in bonded storage, or previously
paid for.

24.3 Termination of Contractor for Convenience

24.3.1 District in its sole discretion may terminate the Contract in whole or in part
upon three (3) days’ written notice to the Contractor.

24.3.2 Upon notice, Contractor shall:
24.3.2.1 Cease operations as directed by the District in the notice;

24.3.2.2 Take necessary actions for the protection and preservation of the
Work as soon as possible; and

24.3.2.3 Terminate all existing subcontracts and purchase orders and enter
into no further subcontracts and purchase orders.

24.3.3. Within 30 days of the notice, Contractor submit to the District a
payment application for the actual cost for labor, materials, and services
performed, including all Contractor’'s and Subcontractor(s)’ mobilization and/or
demobilization costs, that is unpaid. Contractor shall have no claims against the
District except for the actual cost for labor, materials, and services performed that
are adequately documented through timesheets, invoices, receipts, or otherwise.
District shall pay all undisputed invoice(s) for work performed until the notice of
termination.

24.3.4 Under a termination for convenience, the District retains the right to all
the options available to the District if there is a termination for cause.

24.4 Effect of Termination

24.4.1 Contractor shall, only if ordered to do so by the District, immediately
remove from the Site all or any materials and personal property belonging to
Contractor that have not been incorporated in the construction of the Work, or
which are not in place in the Work. The District retains the right, but not the
obligation, to keep and use any materials and personal property belonging to
Contractor that have not been incorporated in the construction of the Work, or
which are not in place in the Work. The Contractor and its Surety shall be liable
upon the performance bond for all damages caused to the District by reason of
the Contractor’s failure to complete the Contract.

24.4.2 In the event that the District shall perform any portion of, or the whole
of the Work, pursuant to the provisions of the General Conditions, the District shall
not be liable nor account to the Contractor in any way for the time within which, or
the manner in which, the Work is performed by the District or for any changes the
District may make in the Work or for the money expended by the
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District in satisfying claims and/or suits and/or other obligations in connection
with the Work.

24.4.3 In the event termination for cause is determined to have not been for
cause, the termination shall be deemed to have been a termination for
convenience effective as of the same date as the purported termination for cause.

24.4.4 In the event that the Contract is terminated for any reason, no
allowances or compensation will be granted for the loss of any anticipated profit
by the Contractor or any impact or impairment of Contractor’s bonding capacity.

24.4.5 If the expense to the District to finish the Work exceeds the unpaid
Contract Price, Contractor and Surety shall pay difference to District within
twenty-one (21) days of District's request.

24.4.6 The District shall have the right (but shall have no obligation) to assume
and/or assign to a general contractor or construction manager or other third party
who is qualified and has sufficient resources to complete the Work, the rights of
the Contractor under its subcontracts with any or all Subcontractors. In the event
of an assumption or assignment by the District, no Subcontractor shall have any
claim against the District or third party for Work performed by Subcontractor or
other matters arising prior to termination of the Contract. The District or any third
party, as the case may be, shall be liable only for obligations to the Subcontractor
arising after assumption or assignment. Should the District so elect, the Contractor
shall execute and deliver all documents and take all steps, including the legal
assignment of its contractual rights, as the District may require, for the purpose
of fully vesting in the District the rights and benefits of its Subcontractor under
Subcontracts or other obligations or commitments. All payments due the
Contractor hereunder shall be subject to a right of offset by the District for
expenses and damages suffered by the District as a result of any default, acts, or
omissions of the Contractor. Contractor must include this assignment provision in
all of its contracts with its Subcontractors.

24.4.7 The foregoing provisions are in addition to and not in limitation of any
other rights or remedies available to District.

24.5 Emergency Termination of Public Contracts Act of 1949

24.5.1 This Contract is subject to termination as provided by sections 4410
and 4411 of the Government Code of the State of California, being a portion of
the Emergency Termination of Public Contracts Act of 1949.

24.5.1.1 Section 4410 of the Government Code states:

In the event a national emergency occurs, and public work, being performed
by contract, is stopped, directly or indirectly, because of the freezing or
diversion of materials, equipment or labor, as the result of an order or a
proclamation of the President of the United States, or of an order of any federal
authority, and the circumstances or conditions are such that it is impracticable
within a reasonable time to proceed with a substantial portion
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of the work, then the public agency and the contractor may, by written
agreement, terminate said contract.

24.5.1.2 Section 4411 of the Government Code states:

Such an agreement shall include the terms and conditions of the termination
of the contract and provision for the payment of compensation or money, if
any, which either party shall pay to the other or any other person, under the
facts and circumstances in the case.

24.5.2 Compensation to the Contractor shall be determined at the sole
discretion of District on the basis of the reasonable value of the Work done,
including preparatory work. As an exception to the foregoing and at the District's
discretion, in the case of any fully completed separate item or portion of the Work
for which there is a separate previously submitted unit price or item on the
accepted schedule of values, that price shall control. The District, at its sole
discretion, may adopt the Contract Price as the reasonable value of the work done
or any portion thereof.

24.6 Suspension of Work

24.6.1 District in its sole discretion may suspend, delay or interrupt the Work in
whole or in part for such period of time as the District may determine upon three (3)
days written notice to the Contractor.

24.6.1.1 An adjustment may be made for changes in the cost of performance of
the Work caused by any such suspension, delay or interruption. No adjustment
shall be made to the extent:

24.6.1.1.1 That performance is, was or would have been so suspended,
delayed or interrupted by another cause for which Contractor is responsible;
or

24.6.1.1.2 That an equitable adjustment is made or denied under another
provision of the Contract; or

24.6.1.1.3 That the suspension of Work was the direct or indirect result of
Contractor’s failure to perform any of its obligations hereunder.

24.6.1.2 Any adjustments in cost of performance may have a fixed or
percentage fee as provided in the section on Format for Proposed Change Order
herein. This amount shall be full compensation for all Contractor’s and its
Subcontractor(s)’ changes in the cost of performance of the Contract caused by
any such suspension, delay or interruption.

25. CLAIMS PROCESS

25.1 Obligation to File Claims for Disputed Work

25.1.1 Should Contractor otherwise seek extra time or compensation for any
reason whatsoever (“"Disputed Work"), then Contractor shall first follow procedures set
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forth in the Contract Documents including, without limitation, Articles 15, 16 and 17. A
Notice of Potential Change or Proposed Change Order are less formal procedures that
proceed the formal claim and do not constitute a Claim. A Claim also does not include
correspondence, RFIs, vouchers, invoices, progress payment applications, or other
routine or authorized form of requests for progress payments in compliance with the
Contract. If a dispute remains, then Contractor shall give written notice to Owner that
expressly invokes this Article 25 within the time limits set forth herein.

25.2 Duty to Perform during Claim Process

Contractor and its subcontractors shall continue to perform its Work under the Contract
including the disputed work, and shall not cause a delay of the Work during any dispute,
claim, negotiation, mediation, or arbitration proceeding, except by written agreement by
the District.

25.3 Definition of Claim
25.3.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a
separate demand by the Contractor sent by registered mail or certified mail with

return receipt requested, for one or more of the following:

25.3.1.1 A time extension, including without limitation, for relief of damages or
penalties for delay assessed by the District under the Contract;

25.3.1.2 Payment by the District of money or damages arising from work done
by, or on behalf of, the Contractor pursuant to the Contract and payment of which
is not otherwise expressly provided for or to which Contractor is not otherwise
entitled to; or

25.3.1.3 An amount of payment disputed by the District.

25.4 Claims Presentation

25.4.1 Form and Contents of Claim

25.4.1.1 If Contractor intends to apply for an increase in the Contract Price or
Contract Time for any reason including, without limitation, the acts of District or
its agents, Contractor shall, within thirty (30) days after the event giving rise to
the Claim, give notice of the Claim in writing specifically identifying Contractor is
invoking this Article 25 Claims Presentation.

25.4.1.2 The Claim shall include an itemized statement of the details and
amounts of its Claim for any increase in the Contract Price of Contract Time as
provided below, including a Time Impact Analysis and any and all other
documentation substantiating Contractor’s claimed damages:

25.4.1.2.1 The issues, events, conditions, circumstances and/or causes
giving rise to the dispute, and shall show, in detail, the cause and effect of

same;
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25.4.1.2.2 Citation to provisions in the Contractor Documents, statute
sections, and/or case law entitling Contractor to an increase in the Contract
Price or Contract Time;

25.4.1.2.3 The pertinent dates and/or durations and actual and/or
anticipated effects on the Contract Price, Contract Schedule milestones and/or
Contract Time adjustments;

25.4.1.2.4 The Time Impact Analysis of all time delays that shows actual
time impact on the critical path; and

25.4.1.2.5 The line-item costs for labor, material, and/or equipment, if
applicable, for all cost impacts priced like a change order according to Article
17 and must be updated monthly as to cost and entitlement if a continuing
claim.

25.4.1.3 The Claim shall include the following certification by the Contractor:

25.4.1.3.1 The undersigned Contractor certifies under penalty of perjury
that the attached dispute is made in good faith; that the supporting data is
accurate and complete to the best of my knowledge and belief; that the amount
requested accurately reflects the adjustment for which Contractor believes the
District is liable; and that I am duly authorized to certify the dispute on behalf of
the Contractor.

25.4.1.3.2 Furthermore, Contractor understands that the value of the
attached dispute expressly includes any and all of the Contractor’s costs and
expenses, direct and indirect, resulting from the Work performed on the Project,
additional time required on the Project and/or resulting from delay to the Project
including, without limitation, cumulative impacts. Contractor may not separately
recover for overhead or other indirect costs. Any costs, expenses, damages, or
time extensions not included are deemed waived.

25.4.2 Contractor shall bear all costs incurred in the preparation and submission
of a claim.

25.4.3 Failure to timely submit a claim and the requisite supporting
documentation shall constitute a waiver of Contractor’s claim(s) against the District
and Contractor’s claims for compensation or an extension of time shall be forfeited
and invalidated.

25.5 Claim Resolution pursuant to Public Contract Code section 9204

Contractor may request to waive the claims procedure under Public Contract Code
section 9204 and proceed directly to the commencement of a civil action or binding
arbitration. If Contractor chooses to proceed, Contractor shall comply with the
following steps:
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25.5.1 STEP 1:

25.5.1.1 Upon receipt of a Claim by registered or certified mail, return
receipt requested, including the documents necessary to substantiate it, the
District shall conduct a reasonable review of the Claim and, within a period not
to exceed 45 days, shall provide the Contractor a written statement
identifying what portion of the Claim is disputed and what portion is undisputed.
Upon receipt of a Claim, the District and Contractor may, by mutual
agreement, extend the time period to provide a written statement. If the
District needs approval from its governing body to provide the Contractor a
written statement identifying the disputed portion and the undisputed portion
of the Claim, and the governing body does not meet within the 45 days or
within the mutually agreed to extension of time following receipt of Claim sent
by registered mail or certified mail, return receipt requested, the District shall
have up to three (3) days following the next duly publicly noticed
meeting of the governing body after the 45-day period, or extension,
expires to provide Contractor a written statement identifying the disputed
portion and the undisputed portion.

25.5.1.1.1 Any payment due on an undisputed portion of the Claim
shall be processed and made within 60 days after the District issues its
written statement. Amounts not paid in a timely manner as required by
this section, section 25.4, shall bear interest at seven percent (7%) per
annum.

25.5.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in
writing, mediation and proceed directly to the commencement of a civil action or
binding arbitration, as applicable. In this instance, District and Contractor must
comply with the sections below regarding Public Contract Code section 20104 et
seq. and Government Code Claim Act Claims.

25.5.1.3 If the District fails to issue a written statement, or to otherwise meet
the time requirements of this section, this shall result in the Claim being deemed
rejected in its entirety. A Claim that is denied by reason of the District’s failure
to have responded to a Claim, or its failure to otherwise meet the time
requirements of this section, shall not constitute an adverse finding with regard
to the merits of the Claim or the responsibility or qualifications of Contractor.

25.5.2 STEP 2:

25.5.2.1 If Contractor disputes the District’s written response, or if the District
fails to respond to a Claim within the time prescribed, Contractor may demand in
writing an informal conference to meet and confer for settlement of the issues in
dispute. Upon receipt of a demand in writing sent by registered mail or certified
mail, return receipt requested, the District shall schedule a meet and confer
conference within 30 days for settlement of the dispute. Within 10 business days
following the conclusion of the meet and confer conference, if the Claim or any
portion of the Claim remains in dispute, the District shall provide the Contractor a
written statement identifying the portion of the Claim that remains in dispute and
the portion that is undisputed.
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25.5.2.1.1.1 Any payment due on an undisputed portion of the Claim
shall be processed and made within 60 days after the District issues its
written statement. Amounts not paid in a timely manner as required by
this section, section 25.4, shall bear interest at seven percent (7%) per
annum.

25.5.3 STEP 3:

25.5.3.1 Any disputed portion of the Claim, as identified by Contractor in writing,
shall be submitted to nonbinding mediation, with the District and Contractor
sharing the associated costs equally. The District and Contractor shall mutually
agree to a mediator within 10 business days after the disputed portion of the Claim
has been identified in writing. If the parties cannot agree upon a mediator, each
party shall select a mediator and those mediators shall select a qualified neutral
third party to mediate with regard to the disputed portion of the Claim. Each party
shall bear the fees and costs charged by its respective mediator in connection with
the selection of the neutral mediator. If mediation is unsuccessful, the parts of
the Claim remaining in dispute shall be subject to applicable procedures outside
this section.

25.5.3.1.1  For purposes of this section, mediation includes any nonbinding
process, including, but not limited to, neutral evaluation or a dispute review
board, in which an independent third party or board assists the parties in
dispute resolution through negotiation or by issuance of an evaluation. Any
mediation utilized shall conform to the timeframes in this section.

25.5.3.2 Unless otherwise agreed to by the District and Contractor in writing,
the mediation conducted pursuant to this section shall excuse any further
obligation under Public Contract Code section 20104.4 to mediate after litigation
has been commenced.

25.4.4 STEP 4:

25.5.4.1 If mediation under this section does not resolve the parties’ dispute,
the District may, but does not require arbitration of disputes under private
arbitration or the Public Works Contract Arbitration Program.

25.6 Subcontractor Pass-Through Claims

25.6.1 If a subcontractor or a lower tier subcontractor lacks legal standing to assert
a claim against a District because privity of contract does not exist, the contractor
may present to the District a Claim on behalf of a subcontractor or lower tier
subcontractor. A subcontractor may request in writing, either on his or her own behalf
or on behalf of a lower tier subcontractor, that Contractor present a Claim for work
which was performed by the subcontractor or by a lower tier subcontractor on behalf
of the subcontractor. The subcontractor requesting that the Claim be presented to
the District shall furnish reasonable documentation to support the Claim.

25.6.2 Within 45 days of receipt of this written request from a subcontractor,
Contractor shall notify the subcontractor in writing as to whether the Contractor
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presented the Claim to the District and, if Contractor did not present the Claim, provide
the subcontractor with a statement of the reasons for not having done so.

25.6.3 The Contractor shall bind all its Subcontractors to the provisions of this
section and will hold the District harmless against Claims by Subcontractors.

25.7 Government Code Claim Act Claim

25.7.1 1If a claim, or any portion thereof, remains in dispute upon satisfaction of all
applicable Claim Resolution requirements, the Contractor shall comply with all claims
presentation requirements as provided in Chapter 1 (commencing with section 900)
and Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 of
Government Code as a condition precedent to the Contractor’s right to bring a civil
action against the District.

25.7.2 Contractor shall bear all costs incurred in the preparation, submission and
administration of a Claim. Any claims presented in accordance with the Government
Code must affirmatively indicate Contractor’s prior compliance with the claims
procedure herein of the claims asserted.

25.7.3 For purposes of those provisions, the running of the time within which a
claim pursuant to Public Contract Code section 20104.2 only must be presented to the
District shall be tolled from the time the claimant submits his or her written claim
pursuant to subdivision (a) until the time that claim is denied as a result of the meet
and confer process, including any period of time utilized by the meet and confer
process.

25.8 Claim Resolution pursuant to Public Contract Code section 20104 et
seq.

25.8.1 In the event of a disagreement between the parties as to performance of
the Work, the interpretation of this Contract, or payment or nonpayment for Work
performed or not performed, the parties shall attempt to resolve all claims of three
hundred seventy-five thousand dollars ($375,000) or less which arise between
Contractor and District by those procedures set forth in Public Contract Code section
20104, et seq., to the extent applicable.

25.8.1.1 Contractor shall file with the District any written Claim, including the
documents necessary to substantiate it, upon the application for final payment.

25.8.1.2 For claims of less than fifty thousand dollars ($50,000), the District
shall respond in writing within forty-five (45) days of receipt of the Claim or may
request in writing within thirty (30) days of receipt of the Claim any additional
documentation supporting the Claim or relating to defenses or claims the District
may have against the Contractor.

25.8.1.2.1 If additional information is required, it shall be requested and
provided by mutual agreement of the parties.

25.8.1.2.2 District's written response to the documented Claim shall be
submitted to the Contractor within fifteen (15) days after receipt of the
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further documentation or within a period of time no greater than that taken by
the Contractor to produce the additional information, whichever is greater.

25.8.1.3 For claims of over fifty thousand dollars ($50,000) and less than or
equal to three hundred seventy-five thousand dollars ($375,000), the District
shall respond in writing to all written Claims within sixty (60) days of receipt of
the claim, or may request, in writing, within thirty (30) days of receipt of the
Claim any additional documentation supporting the Claim or relating to defenses
or claims the District may have against the Contractor.

25.8.1.3.1 If additional information is required, it shall be requested and
provided upon mutual agreement of the District and the Contractor.

25.8.1.3.2 The District's written response to the Claim, as further
documented, shall be submitted to the Contractor within thirty (30) days after
receipt of the further documentation, or within a period of time no greater than
that taken by the Contractor to produce the additional information or requested
documentation, whichever is greater.

25.8.1.4 If Contractor disputes the District’s written response, or the District
fails to respond within the time prescribed, Contractor may so notify the District,
in writing, either within fifteen (15) days of receipt of the District's response or
within fifteen (15) days of the District's failure to respond within the time
prescribed, respectively, and demand an informal conference to meet and confer
for settlement of the issues in dispute. Upon a demand, the District shall schedule
a meet and confer conference within thirty (30) days for settlement of the dispute.

25.8.1.5 Following the meet and confer conference, if the Claim or any portion
of it remains in dispute, the Contractor may file a claim as provided in Chapter 1
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of
Part 3 of Division 3.6 of Title 1 of the Government Code. For purposes of those
provisions the running of the time within which a claim must be filed shall be tolled
from the time the Contractor submits its written Claim until the time the Claim is
denied, including any period of time utilized by the meet and confer process.

25.8.1.6 For any civil action filed to resolve claims filed pursuant to this section,
within sixty (60) days, but no earlier than thirty (30) days, following the filing of
responsive pleadings, the court shall submit the matter to nonbinding mediation
unless waived by mutual stipulation of both parties. The mediation process shall
provide for the selection within fifteen (15) days by both parties of a disinterested
third person as mediator, shall be commenced within thirty (30) days of the
submittal, and shall be concluded within fifteen (15) days from the commencement
of the mediation unless a time requirement is extended upon a good cause showing
to the court or by stipulation of both parties. If the parties fail to select a mediator
within the 15-day period, any party may petition the court to appoint the mediator.

25.8.1.7 If the matter remains in dispute, the case shall be submitted to judicial
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the
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Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11
of that code. The Civil Discovery Act of 1986, (Article 3 (commencing with Section
2016) of Chapter 3 of Title 3 of part 4 of the Code of Civil Procedure) shall apply
to any proceeding brought under this subdivision consistent with the rules
pertaining to judicial arbitration.

25.8.1.8 The District shall not fail to pay money as to any portion of a Claim
which is undisputed except as otherwise provided in the Contract Documents. In
any suit filed pursuant to this section, the District shall pay interest due at the
legal rate on any arbitration award or judgment. Interest shall begin to accrue on
the date the suit is filed in a court of law.

25.8.2 Contractor shall bind its Subcontractors to the provisions of this Section
and will hold the District harmless against disputes by Subcontractors.

25.9 Claim Procedure Compliance

25.9.1 Failure to submit and administer claims as required in Article 25 shall
waive Contractor’s right to claim on any specific issues not included in a timely
submitted claim. Claim(s) not raised in a timely protest and timely claim submitted
under this Article 25 may not be asserted in any subsequent litigation, Government
Code Claim, or legal action.

25.9.2 District shall not be deemed to waive any provision under this Article 25, if
at Owner’s sole discretion, a claim is administered in a manner not in accord with this
Article 25. Waivers or modifications of this Article 25 may only be made by a signed
change order approved as to form by legal counsel for both District and Contractor;
oral or implied modifications shall be ineffective.

25.10 Claim Resolution Non-Applicability

25.4.5 The procedures for dispute and claim resolutions set forth in this Article
shall not apply to the following:

25.4.5.1 Personal injury, wrongful death or property damage claims;

25.4.5.2 Latent defect or breach of warranty or guarantee to repair;

25.4.5.3 Stop payment notices;

25.4.5.4 District’s rights set forth in the Article on Suspension and Termination;

25.4.5.5 Disputes arising out of labor compliance enforcement by the
Department of Industrial Relations; or

25.4.5.6 District rights and obligations as a public entity set forth in applicable
statutes; provided, however, that penalties imposed against a public entity by
statutes, including, but not limited to, Public Contract Code sections 20104.50
and 7107, shall be subject to the Claim Resolution requirements provided in this

Article.
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25.11 Attorney’s Fees

25.4.6 Should litigation be necessary to enforce any terms or provisions of this
Agreement, then each party shall bear its own litigation and collection expenses,
witness fees, court costs and attorney’s fees.

26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS

26.1 Labor Compliance and Enforcement

Since this Project is subject to labor compliance and enforcement by the Department of
Industrial Relations (*DIR"), Contractor specifically acknowledges and understands that it
shall perform the Work of this Agreement while complying with all the applicable
provisions of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the California
Code of Regulations, including, without limitation, the requirement that the Contractor
and all Subcontractors shall timely furnish complete and accurate electronic certified
payroll records directly to the DIR. The District may not issue payment if this requirement
is not met.

26.2 Wage Rates, Travel, and Subsistence

26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770),
Chapter 1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per
diem wages and the general prevailing rate for holiday and overtime work in the
locality in which this public work is to be performed for each craft, classification, or
type of worker needed to execute this Contract are on file at the District’s principal
office and copies will be made available to any interested party on request.
Contractor shall obtain and post a copy of these wage rates at the job site.

26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at the
general prevailing rate of per diem wages for holiday and overtime work on file with
the Director of the Department of Industrial Relations, unless otherwise specified. The
holidays upon which those rates shall be paid need not be specified by the District, but
shall be all holidays recognized in the applicable collective bargaining agreement. If
the prevailing rate is not based on a collectively bargained rate, the holidays upon
which the prevailing rate shall be paid shall be as provided in Section 6700 of the
Government Code.

26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in
Work on the Project the general prevailing rate of per diem wages determined by the
Director of the Department of Industrial Relations, regardless of any contractual
relationship which may be alleged to exist between Contractor or any Subcontractor
and such workers.

26.2.4  If during the period this bid is required to remain open, the Director of the
Department of Industrial Relations determines that there has been a change in any
prevailing rate of per diem wages in the locality in which the Work under the Contract
is to be performed, such change shall not alter the wage rates in the Notice to Bidders
or the Contract subsequently awarded.
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26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to
District, forfeit the statutory amount (believed by the District to be currently up to
two hundred dollars ($200) for each calendar day, or portion thereof, for each worker
paid less than the prevailing rates, determined by the District and/or the Director, for
the work or craft in which that worker is employed for any public work done under
Contract by Contractor or by any Subcontractor under it. The difference between such
prevailing wage rates and the amount paid to each worker for each calendar day or
portion thereof for which each worker was paid less than the prevailing wage rate
shall be paid to each worker by Contractor.

26.2.6 Any worker employed to perform Work on the Project, which Work is not
covered by any classification listed in the general prevailing wage rate of per diem
wages determined by the Director, shall be paid not less than the minimum rate of
wages specified therein for the classification which most nearly corresponds to Work
to be performed by him, and such minimum wage rate shall be retroactive to time of
initial employment of such person in such classification.

26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to
include employer payments for health and welfare, pension, vacation, travel time,
subsistence pay, and apprenticeship or other training programs authorized by Labor
Code section 3093, and similar purposes.

26.2.8 Contractor shall post at appropriate conspicuous points on the Site of
Project, a schedule showing all determined minimum wage rates and all authorized
deductions, if any, from unpaid wages actually earned. In addition, Contractor shall
post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of
any tier on the Site, and the required Equal Employment Opportunity poster(s).

26.3 Hours of Work

26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7,
division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s
work. The time of service of any worker employed at any time by Contractor or by
any Subcontractor on any subcontract under this Contract upon the Work or upon any
part of the Work contemplated by this Contract shall be limited and restricted by
Contractor to eight (8) hours per day, and forty (40) hours during any one week,
except as hereinafter provided. Notwithstanding the provisions hereinabove set forth,
Work performed by employees of Contractor in excess of eight (8) hours per day and
forty (40) hours during any one week, shall be permitted upon this public work upon
compensation for all hours worked in excess of eight (8) hours per day at not less
than one and one-half times the basic rate of pay.

26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an
accurate record showing the name of and actual hours worked each calendar day and
each calendar week by each worker employed by Contractor in connection with the
Work or any part of the Work contemplated by this Contract. The record shall be kept
open at all reasonable hours to the inspection of District and to the Division of Labor
Standards Enforcement of the DIR.

26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the
District forfeit the statutory amount (believed by the District to be currently twenty-
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five dollars ($25)) for each worker employed in the execution of this Contract by
Contractor or by any Subcontractor for each calendar day during which such worker is
required or permitted to work more than eight (8) hours in any one calendar day and
forty (40) hours in any one calendar week in violation of the provisions of article 3
(commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code.

26.3.4 Any Work necessary to be performed after regular working hours, or on
Sundays or other holidays shall be performed without additional expense to the
District.

26.4 Payroll Records

26.4.1 Contractor shall upload, and shall cause each Subcontractor performing
any portion of the Work under this Contract to upload, an accurate and complete
certified payroll record ("CPR") electronically using DIR’s eCPR System by uploading
the CPRs by electronic XML file or entering each record manually using the DIR’s
iform (or current form) online on a weekly basis and within ten (10 days of any
request by the District or Labor Commissioner at http://www.dir.ca.gov/Public-
Works/Certified-Payroll-Reporting.html or current application and URL, showing the
name, address, social security number, work classification, straight-time, and
overtime hours worked each day and week, and the actual per diem wages paid to
each journeyman, apprentice, worker, or other employee employed by the
Contractor and/or each Subcontractor in connection with the Work.

26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on
a weekly basis or to the requesting party, whether the District or DIR, within ten

(10) days after receipt of each written request. The CPRs from the Contractor and
each Subcontractor for each week shall be provided on or before Wednesday of
the week following the week covered by the CPRs. District may not make any
payment to Contractor until:

26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable
to the DIR; and

26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing
CPRs to the DIR in a timely manner may directly delay Contractor’s payment.

26.4.2 All CPRs shall be available for inspection at all reasonable hours at the
principal office of Contractor on the following basis:

26.4.2.1 A certified copy of an employee’s CPR shall be made available for
inspection or furnished to the employee or his/her authorized representative on
request.

26.4.2.2 CPRs shall be made available for inspection or furnished upon request
to a representative of District, Division of Labor Standards Enforcement, Division
of Apprenticeship Standards, and/or the DIR.

26.4.2.3 CPRs shall be made available upon request by the public for inspection
or copies thereof made; provided, however, that a request by the public shall be
made through the District, Division of Apprenticeship Standards, or the Division
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of Labor Standards Enforcement. If the requested CPRs have not been provided
pursuant to the provisions herein, the requesting party shall, prior to being
provided the records, reimburse the costs of preparation by Contractor,
Subcontractors, and the entity through which the request was made. The public
shall not be given access to the records at the principal office of Contractor.

26.4.3 Any copy of records made available for inspection as copies and furnished
upon request to the public or any public agency by District, Division of Apprenticeship
Standards, or Division of Labor Standards Enforcement shall be marked or obliterated
in such a manner as to prevent disclosure of an individual’s name, address, and social
security number. The name and address of Contractor awarded Contract or
performing Contract shall not be marked or obliterated.

26.4.4  Contractor shall inform District of the location of the records enumerated
hereunder, including the street address, city, and county, and shall, within five (5)
working days, provide a notice of change of location and address.

26.4.5 In the event of noncompliance with the requirements of this section,
Contractor shall have ten (10) days in which to comply subsequent to receipt of written
notice specifying in what respects Contractor must comply with this section. Should
noncompliance still be evident after the ten (10) day period, Contractor shall, as a
penalty to District, forfeit up to one hundred dollars ($100) for each calendar day, or
portion thereof, for each worker, until strict compliance is effectuated. Upon the
request of the Labor Commissioner, these penalties shall be withheld from progress
payments then due.

26.4.6 [RESERVED]
26.5 [RESERVED]

26.6 Apprentices

26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar
amount greater than or a number of working days greater than that specified in Labor
Code section 1777.5, then this Contract is governed by the provisions of Labor Code
Section 1777.5. It shall be the responsibility of Contractor to ensure compliance with
this Article and with Labor Code section 1777.5 for all apprenticeship occupations.

26.6.2 Apprentices of any crafts or trades may be employed and, when required
by Labor Code section 1777.5, shall be employed provided they are properly
registered in full compliance with the provisions of the Labor Code.

26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices
under the regulations of the craft or trade at which he/she is employed, and shall be
employed only at the work of the craft or trade to which she/he is registered.

26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in
training under apprenticeship standards and written apprentice agreements under
chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible to
be employed. The employment and training of each apprentice shall be in
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accordance with the provisions of the apprenticeship standards and apprentice
agreements under which he/she is training.

26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this
Contract as indicated above, Contractor and any Subcontractors employing workers in
any apprenticeable craft or trade in performing any Work under this Contract shall
apply to the applicable joint apprenticeship committee for a certificate approving the
Contractor or Subcontractor under the applicable apprenticeship standards and fixing
the ratio of apprentices to journeymen employed in performing the Work.

26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this
Contract as indicated above, Contractor and any Subcontractor may be required to
make contributions to the apprenticeship program.

26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code
section 1777.5, then, upon a determination of noncompliance by the Administrator of
Apprenticeship, it shall:

26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year
from the date of such determination;

26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code
section 1777.7. Interpretation and enforcement of these provisions shall be in
accordance with the rules and procedures of the California Apprenticeship Council
and under the authority of the Chief of the Division of Apprenticeship Standards.

26.6.8 Contractor and all Subcontractors shall comply with Labor Code section
1777.6, which section forbids certain discriminatory practices in the employment of
apprentices.

26.6.9 Contractor shall become fully acquainted with the law regarding
apprentices prior to commencement of the Work. Special attention is directed to
sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code
of Regulations, section 200 et seq. Questions may be directed to the State Division
of Apprenticeship Standards, 455 Golden Gate Avenue, 9th floor, San Francisco,
California 94102.

26.7 Non-Discrimination

26.7.1 Contractor herein agrees to comply with the provisions of the California
Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the California
Government Code, commencing at section 12900; the Federal Civil Rights Act of
1964, as set forth in Public Law 88-352, and all amendments thereto; Executive Order
11246; and all administrative rules and regulations found to be applicable to
Contractor and Subcontractor.

26.7.2 Special requirements for Federally Assisted Construction Contracts:
During the performance of this Contract, Contractor agrees to incorporate in all
subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in
Volume 33 No. 104 of the Federal Register dated May 28, 1968.

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization GENERAL CONDITIONS
Channel Islands High School DOCUMENT 00 72 13 -87



Addendum #1 Attachment A

26.8 Labor First Aid

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the
Project which complies with the Federal Occupational Safety and Health Act of 1970 (29
U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973
(Lab. Code, § 6300 et seq.; 8 Cal. Code of Regs., § 330 et seq.).

27. [RESERVED]

28. MISCELLANEOUS

28.1 Assignment of Antitrust Actions

28.1.1 Section 7103.5(b) of the Public Contract Code states:

In entering into a public works contract or subcontract to supply goods, services, or
materials pursuant to a public works contract, the Contractor or subcontractor offers
and agrees to assign to the awarding body all rights, title, and interest in and to all
causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15)
or under the Cartwright Act (Chapter 2 (commending with Section 16700) of Part 2 of
Division 7 of the Business and Professions Code), arising from purchases of goods,
which assignment shall be made and become effective at the time the awarding body
tenders final payment to the Contractor, without further acknowledgment by the
parties.

28.1.2 Section 4552 of the Government Code states:

In submitting a bid to a public purchasing body, the bidder offers and agrees that if
the bid is accepted, it will assign to the purchasing body all rights, title, and interest
in and to all causes of action it may have under Section 4 of the Clayton Act (15
U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section
16700) of Part 2 of Division 7 of the Business and Professions Code), arising from
purchases of goods, materials, or services by the bidder for sale to the purchasing
body pursuant to the bid. Such assignment shall be made and become effective at
the time the purchasing body tenders final payment to the bidder.

28.1.3 Section 4553 of the Government Code states:

If an awarding body or public purchasing body receives, either through judgment or
settlement, a monetary recovery for a cause of action assigned under this chapter, the
assignor shall be entitled to receive reimbursement for actual legal costs incurred and
may, upon demand, recover from the public body any portion of the recovery, including
treble damages, attributable to overcharges that were paid by the assignor but were
not paid by the public body as part of the bid price, less the expenses incurred in
obtaining that portion of the recovery.

28.1.4 Section 4554 of the Government Code states:

Upon demand in writing by the assignor, the assignee shall, within one year from
such demand, reassign the cause of action assigned under this part if the assignor
has been or may have been injured by the violation of law for which the cause of
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action arose and (a) the assignee has not been injured thereby, or (b) the assighee
declines to file a court action for the cause of action.

28.1.5 Under this Article, “public purchasing body” is District and “bidder” is
Contractor.

28.2 Excise Taxes

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which
a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax
because it is a sale to a State or Local Government for its exclusive use, District, upon
request, will execute documents necessary to show (1) that District is a political
subdivision of the State for the purposes of such exemption, and (2) that the sale is for
the exclusive use of District. No Federal Excise Tax for such materials shall be included
in any Contract Price.

28.3 Taxes

Contract Price is to include any and all applicable sales taxes or other taxes that may be
due in accordance with section 7051 et seq. of the Revenue and Taxation Code,
Regulation 1521 of the State Board of Equalization or any other tax code that may be
applicable.

28.4 Shipments

Contractor is responsible for any or all damage or loss to shipments until delivered and
accepted on Site as indicated in the Contract Documents. There must be no charge for
containers, packing, unpacking, drayage, or insurance. The total Contract Price shall be
all inclusive (including sales tax) and no additional costs of any type will be considered.

28.5 Compliance with Government Reporting Requirements

If this Contract is subject to federal or other governmental reporting requirements
because of federal or other governmental financing in whole or in part for the Project of
which it is part, or for any other reason, Contractor shall comply with those reporting
requirements at the request of the District at no additional charge.

END OF DOCUMENT
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DOCUMENT 00 73 13
SPECIAL CONDITIONS

1. Modernization Projects

A. Access. Access to the school buildings and entry to buildings, classrooms,
restrooms, mechanical rooms, electrical rooms, or other rooms, for construction
purposes, must be coordinated with District and onsite District personnel before
Work is to start. Unless agreed to otherwise in writing, only a school custodian
will be allowed to unlock and lock doors in existing building(s). The custodian will
be available only while school is in session. If a custodian is required to arrive
before 7:00 a.m. or leave after 3:30 p.m. to accommodate Contractor’'s Work,
the overtime wages for the custodian will be paid by the Contractor, unless at the
discretion of the District, other arrangements are made in advance.

B. Keys. Upon request, the District may, at its own discretion, provide keys to the
school site for the convenience of the Contractor. The Contractor agrees to pay
all expenses to re-key the entire school site and all other affected District
buildings if the keys are lost or stolen, or if any unauthorized party obtains a copy
of the key or access to the school.

C. Maintaining Services. The Contractor is advised that Work is to be performed in
spaces regularly scheduled for instruction. Interruption and/or periods of
shutdown of public access, electrical service, water service, lighting, or other
utilities shall be only as arranged in advance with the District. Contractor shall
provide temporary services to all facilities interrupted by Contractor’s Work.

D. Maintaining Utilities. The Contractor shall maintain in operation during duration of
Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam, and
other utility service lines within working area.

E. Confidentiality. Contractor shall maintain the confidentiality of all information,
documents, programs, procedures and all other items that Contractor
encounters while performing the Work. This requirement shall be ongoing and
shall survive the expiration or termination of this Contract and specifically
includes, without limitation, all student, parent, and employee disciplinary
information and health information.

F. Work during Instructional Time. By submitting its bid, Contractor affirms that
Work may be performed during ongoing instruction in existing facilities. If so,
Contractor agrees to cooperate to the best of its ability to minimize any
disruption to school operations and any use of school facilities by the public up
to, and including, r

G. Scheduling specific work activities, at no additional cost to District.

H. No Work during Student Testing. Contractor shall, at no additional cost to the
District and at the District’s request, coordinate its Work to not disturb
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District students including, without limitation, not performing any Work
when students at the Site are taking State or Federally-required tests.

2. Badge Policy for Contractors

All Contractors doing work for the District will provide their workers with
identification badges. These badges will be worn by all members of the Contractor's
staff who are working in a District facility.

A. Badges must be filled out in full and contain the following information:
i. Name of Contractor
ii. Name of Employee
iii. Contractor's address and phone nhumber

B. Badges are to be worn when the Contractor or his/her employees are on site and
must be visible at all times. Contractors must inform their employees that they
are required to allow District employees, the Architect, the Construction
Manager, the Program Manager, or the Project Inspector to review the
information on the badges upon request.

C. Continued failure to display identification badges as required by this policy may
result in the individual being removed from the Project or assessment of fines
against the Contractor.

3. Fingerprinting

Contractor shall comply with the provisions of Education Code section 45125.2
regarding the submission of employee fingerprints to the California Department of
Justice and the completion of criminal background investigations of its employees,
its subcontractor(s), and its subcontractors’ employees. Contractor shall not permit
any employee to have any contact with District pupils until such time as Contractor
has verified in writing to the governing board of the District, that such employee has
not been convicted of a violent or serious felony, as defined in Education Code section
45122.1. Contractor shall fully complete and perform all tasks required pursuant to
the Criminal Background Investigation/ Fingerprinting Certification.

4. Disabled Veteran Business Enterprises

This Project uses or may plan to use funds allocated pursuant to the State of
California School Facility Program (“Program”) for the construction and/or
modernization of school buildings. Therefore, Section 17076.11 of the Education
Code requires the District to have a participation goal for disabled veteran business
enterprises ("DVBE") of at least three percent (3%), per year, of the overall dollar
amount expended each year by the District on projects that receive state funding.
The Contractor must submit the Disabled Veteran Business Enterprise
Participation Certification to the District with its executed Agreement,
identifying the steps Contractor took to solicit DVBE participation in
conjunction with this Contract.

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization SPECIAL CONDITIONS
Channel Islands High School DOCUMENT 00 73 13 -2



Addendum #1 Attachment A

5. Bidder acknowledges that the Channel Islands High School is fully occupied,

and that students and School District staff have the right of way within the
classroom buildings whenever school is in session. Please see the Oxnard Union
High School District calendar at oxnardunion.org for an example of typical school
occupancy. Students typically begin at 8:00AM and are released at 3:00PM each
school day.

6. The General Contractor shall carry an _allowance of Ten Thousand US Dollars
($10,000.00) for District, IOR and CM Field & Office Supply in their Base Bid.

7. District will stage no more than eight (8) classroom relocatable units on the

campus for students and staff to use while construction is occurring in their
permanent classrooms. Consequently, no more than 12 permanent classrooms can
be emptied at any given time to allow for construction activities to occur within the
permanent classrooms.

The Prime General Contractor will pay for each classroom’s contents to be removed,
stored and returned to same permanent classroom after each phase of work is
complete. Contractor will provide (6) 10’ X 40’ weather tight storage containers for
all miscellaneous FF&E on each campus.

The District will only box and move personal and study/text items from classrooms.

8. The awarded contractor will be required to provide a document control
system. The specific system is noted within the following. Centralizing Data and
Document Management is critical to the success of construction projects. The

Contractor, District, Architect and Construction Manager will have access along
with all associated team members.

9. The Contractor will implement the use of a project documentation system.
The system license will be purchased by the Contractor for the duration of the

project as below.

Duration: 27 Months; Project: Channel Islands High School, Oxnard Union
High School District; Construction Manager: Bernards. Each General
Contractor (Bidder) is to incorporate within their proposal a value of
($5,500.00) five thousand, five hundred dollars and zero cents per year. The
system will be accessible to all parties related to the project.

The contractor will also provide an electronic copy of the entire
documentation of the project to OUHSD as a portion of the closeout
documents.

System provider information listed:

Owner Insite, LLC. Contact Phil Burke Main: 888-336-3393 Direct: 512-637-
6369. www.owner-insite.com

10. The District will disconnect, box, move, address, relocate, and reconnect all
IT issues related to classroom relocations.
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11. Special Requirements: Contract shall avoid any excessive noise or vibration
adjacent to occupied classrooms will not be tolerated and must occur off normal

school hours.

12. Contractor shall provide adequate procedures for the COVID 19 PANDEMIC.

Contractor shall provide procedures within their submitted IIPP addressing such
issue. See attached Exhibit A for further information.

13. Required Contractor’s Core Crew

CONTRACTOR shall provide, at a minimum, the following core management
personnel:

i. Project Manager (PM) - CONTRACTOR shall provide, at a minimum, One (1)
competent English-speaking PM. The PM shall represent the CONTRACTOR and
any communications given to the PM shall be as binding as if given to the
CONTRACTOR. The PM shall be authorized to sign documents on behalf of the
Contractor including, but not limited to, Change Orders. The PM shall have a
proven track record of successful accomplishment on previous projects of similar
complexity and scope to this Project. The PM shall attend all weekly construction
meetings. The PM shall be on-site full-time from NTP thru the completion
of the Substantial Completion and Closeout period.

ii. Full Time Project Superintendents (PS) - CONTRACTOR shall provide, at a
minimum, One (1) assigned to the Project competent and qualified English-
speaking PS with the appropriate number of years supervising all trades and
coordinating projects of this scope and complexity as evidenced by submitted
background information. This person shall be physically present at the Project
site while any aspect of the Work is being performed and shall have the
responsibility of directing and coordinating all aspects of the Work. The PS shall
be retained at this capacity for the duration of the Work. PS is responsible for
QA/QC at a minimum, the PS shall be on-site full-time from Start of
Construction thru the completion of the Substantial Completion.

iii. Full Time Project Engineer (PE) - CONTRACTOR shall provide, at a minimum,
of One (1) competent and qualified full-time English-speaking Project Engineer.
This individual shall be physically present at the Project site while any aspect of
the Work is being performed and shall have the responsibility for directing and
coordinating all aspects of the Work. The PE shall have provable experience in
their area of focus and on projects of similar scope and complexity to this Project.
The PE shall attend all weekly construction meetings. Project Engineer shall
be on-site full time from NTP thru the completion of the Project Closeout
period.

iv. Part Time Project Safety Engineer (SE) - CONTRACTOR shall designate, at
a minimum, One (1) part-time, competent and qualified English-speaking
Safety Engineer. Individual must have a minimum 30-hr OSHA certification. The
Project Safety Engineer should not hold any other titles. This individual
shall be physically present at the Project site once a week onsite while Work is
being performed and shall have the responsibility for directing, correcting and
coordinating all aspects of Safety. The SE shall have provable experience in
their area of focus and on projects of similar scope and complexity to this
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Project. The SE shall provide a weekly update of project conditions and shall
attend all weekly construction meetings to present findings. The Safety
Engineer shall be on-site from Start of Construction thru substantial

completion.

END OF DOCUMENT
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DOCUMENT 00 73 56

HAZARDOUS MATERIALS
PROCEDURES & REQUIREMENTS

1. Summary

This document includes information applicable to hazardous materials and hazardous
waste abatement.

2. Notice of Hazardous Waste or Materials

a. Contractor shall give notice in writing to the District, the Construction Manager,
and the Architect promptly, before any of the following materials are disturbed,
and in no event later than twenty-four (24) hours after first observance, of any:

(1) Material that Contractor believes may be a material that is hazardous
waste or hazardous material, as defined in section 25117 of the Health
and Safety Code, that is required to be removed to a Class I, Class II, or
Class III disposal site in accordance with provisions of existing law;

(2) Other material that may present a substantial danger to persons or
property exposed thereto in connection with Work at the site.

b. Contractor's written notice shall indicate whether the hazardous waste or
material was shown or indicated in the Contract Documents to be within the
scope of Work, and whether the materials were brought to the site by Contractor,
its Subcontractors, suppliers, or anyone else for whom Contractor is responsible.
As used in this section the term "hazardous materials" shall include, without
limitation, asbestos, lead, Polychlorinated biphenyl (PCB), petroleum and related
hydrocarbons, and radioactive material.

C. In response to Contractor's written notice, the District shall investigate the
identified conditions.

d. If the District determines that conditions do not involve hazardous materials or
that no change in terms of Contract is justified, the District shall so notify
Contractor in writing, stating reasons. If the District and Contractor cannot agree
on whether conditions justify an adjustment in Contract Price or Contract Time,
or on the extent of any adjustment, Contractor shall proceed with the Work as
directed by the District.

e. If after receipt of notice from the District, Contractor does not agree to resume
Work based on a reasonable belief it is unsafe, or does not agree to resume Work
under special conditions, then District may order such portion of Work that is in
connection with such hazardous condition or such affected area to be deleted
from the Work, or performed by others, or District may invoke its rights to
terminate the Contract in whole or in part. District will determine entitlement to
or the amount or extent of an adjustment, if any, in Contract
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Price or Contract Time as a result of deleting such portion of Work, or
performing the Work by others.

f. If Contractor stops Work in connection with any hazardous condition and in any
area affected thereby, Contractor shall immediately redeploy its workers,
equipment, and materials, as necessary, to other portions of the Work to
minimize delay and disruption.

3. Additional Warranties and Representations

a. Contractor represents and warrants that it, its employees, and its
subcontractors and their employees, shall at all times have the required levels
of familiarity with the Site and the Work, training, and ability to comply fully
with all applicable laws and contractual requirements for safe and expeditious
performance of the Work, including whatever training is or may be required
regarding the activities to be performed (including, but not limited to, all
training required to address adequately the actual or potential dangers of
Contract performance).

b. Contractor represents and warrants that it, its employees, and its
subcontractors and their employees, shall at all times have and maintain in
good standing any and all certifications and licenses required by applicable
federal, state, and other governmental and quasi-governmental requirements
applicable to the Work.

C. Contractor represents and warrants that it has studied carefully all requirements
of the Specifications regarding procedures for demolition, hazardous waste
abatement, or safety practices, specified in the Contract, and prior to submitting
its bid, has either (a) verified to its satisfaction that the specified procedures are
adequate and sufficient to achieve the results intended by the Contract
Documents, or (b) by way of approved "or equal" request or request for
clarification and written Addenda, secured changes to the specified procedures
sufficient to achieve the results intended by the Contract Documents. Contractor
accepts the risk that any specified procedure will result in a completed Project in
full compliance with the Contract Documents.

4, Monitoring and Testing

a. District reserves the right, in its sole discretion, to conduct air monitoring, earth
monitoring, Work monitoring, and any other tests (in addition to testing required
under the agreement or applicable law), to monitor Contract requirements of safe
and statutorily compliant work methods and (where applicable) safe re-entry
level air standards under state and federal law upon completion of the job, and
compliance of the work with periodic and final inspection by public and quasi-
public entities having jurisdiction.

b. Contractor acknowledges that District has the right to perform, or cause to be
performed, various activities and tests including, but not limited to, pre-
abatement, during abatement, and post-abatement air monitoring, that District
shall have no obligation to perform said activities and tests, and that a portion
of said activities and tests may take place prior to the completion of the Work
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by Contractor. In the event District elects to perform these activities and tests,
Contractor shall afford District ample access to the Site and all areas of the Work
as may be necessary for the performance of these activities and tests.
Contractor will include the potential impact of these activities or tests by
District in the Contract Price and the Scheduled Completion Date.

C. Notwithstanding District's rights granted by this paragraph, Contractor may
retain its own industrial hygiene consultant at Contractor’'s own expense and
may collect samples and may perform tests including, but not limited to, pre-
abatement, during abatement, and post-abatement personal air monitoring,
and District reserves the right to request documentation of all such activities
and tests performed by Contractor relating to the Work and Contractor shall
immediately provide that documentation upon request.

5. Compliance with Laws

a. Contractor shall perform safe, expeditious, and orderly work in accordance with
the best practices and the highest standards in the hazardous waste abatement,
removal, and disposal industry, the applicable law, and the Contract Documents,
including, but not limited to, all responsibilities relating to the preparation and
return of waste shipment records, all requirements of the law, delivering of all
requisite notices, and obtaining all necessary governmental and quasi-
governmental approvals.

b. Contractor represents that it is familiar with and shall comply with all laws
applicable to the Work or completed Work including, but not limited to, all
federal, state, and local laws, statutes, standards, rules, regulations, and
ordinances applicable to the Work relating to:

(1) The protection of the public health, welfare and environment;

(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based
products, radioactive material, or other hazardous materials;

(3) The generation, processing, treatment, storage, transport, disposal,
destruction, or other management of asbestos, PCB, lead, petroleum,
radioactive material, or hazardous waste materials or other waste
materials of any kind; and

(4) The protection of environmentally sensitive areas such as wetlands and
coastal areas.

6. Disposal

a. Contractor has the sole responsibility for determining current waste storage,
handling, transportation, and disposal regulations for the job Site and for each
waste disposal facility. Contractor must comply fully at its sole cost and expense
with these regulations and any applicable law. District may, but is not obligated
to, require submittals with this information for it to review consistent with the
Contract Documents.

BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization HAZARDOUS MATERIALS PROCEDURES &
Channel Islands High School REQUIREMENTS

DOCUMENT 00 73 56 -3



Addendum #1 Attachment A

b. Contractor shall develop and implement a system acceptable to District to track
hazardous waste from the Site to disposal, including appropriate "Hazardous
Waste Manifests" on the EPA form, so that District may track the volume of waste
it put in each landfill and receive from each landfill a certificate of receipt.

C. Contractor shall provide District with the name and address of each waste
disposal facility prior to any disposal, and District shall have the express right to
reject any proposed disposal facility. Contractor shall not use any disposal facility
to which District has objected. Contractor shall document actual disposal or
destruction of waste at a designated facility by completing a disposal certificate
or certificate of destruction forwarding the original to the District.

7. Permits

a. Before performing any of the Work, and at such other times as may be required
by applicable law, Contractor shall deliver all requisite notices and obtain the
approval of all governmental and quasi-governmental authorities having
jurisdiction over the Work. Contractor shall submit evidence satisfactory to
District that it and any disposal facility:

(1) have obtained all required permits, approvals, and the like in a timely
manner both prior to commencement of the Work and thereafter as and
when required by applicable law; and

(2) are in compliance with all such permits, approvals and the regulations.

For example, before commencing any work in connection with the Work
involving asbestos-containing materials, or PCBs, or other hazardous
materials subject to regulation, Contractor agrees to provide the
required notice of intent to renovate or demolish to the appropriate
state or federal agency having jurisdiction, by certified mail, return
receipt requested, or by some other method of transmittal for which a
return receipt is obtained, and to send a copy of that notice to District.
Contractor shall not conduct any Work involving asbestos-containing
materials or PCBs unless Contractor has first confirmed that the
appropriate agency having jurisdiction is in receipt of the required
notification. All permits, licenses, and bonds that are required by
governmental or quasi-governmental authorities, and all fees, deposits,
tap fees, offsite easements, and asbestos and PCB disposal facilities
expenses necessary for the prosecution of the Work, shall be procured
and paid for by Contractor. Contractor shall give all notices and comply
with the all applicable laws bearing on the conduct of the Work as drawn
and specified. If Contractor observes or reasonably should have
observed that Plans and Specifications and other Contract Documents
are at variance therewith, it shall be responsible for promptly notifying
District in writing of such fact. If Contractor performs any Work contrary
to applicable laws, it shall bear all costs arising therefrom.
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b. In the case of any permits or notices held in District's name or of necessity to
be made in District's name, District shall cooperate with Contractor in securing
the permit or giving the notice, but the Contractor shall prepare for District
review and execution upon approval, all necessary applications, notices, and
other materials.

8. Indemnification

To the fullest extent permitted by law, the indemnities and limitations of liability
expressed throughout the Contract Documents apply with equal force and effect to
any claims or liabilities imposed or existing by virtue of the removal, abatement, and
disposal of hazardous waste. This includes, but is not limited to, liabilities connected
to the selection and use of a waste disposal facility, a waste transporter, personal
injury, property damage, loss of use of property, damage to the environment or
natural resources, or “disposal” and “release” of materials associated with the Work
(as defined in 42 U.S.C. § 960l et seq.).

9. Termination

District shall have an absolute right to terminate for default immediately without
notice and without an opportunity to cure should Contractor knowingly or recklessly
commit a material breach of the terms of the Contract Documents, or any applicable
law, on any matter involving the exposure of persons or property to hazardous waste.
However, if the breach of contract exposing persons or property to hazardous waste
is due solely to an ordinary, unintentional, and non-reckless failure to exercise
reasonable care, then the procedures for termination for cause shall apply without

modification.
END OF DOCUMENT
BID NUMBER 633 OXNARD UNION HIGH SCHOOL DISTRICT
New HVAC Modernization HAZARDOUS MATERIALS PROCEDURES &
Channel Islands High School REQUIREMENTS

DOCUMENT 00 73 56 -5



Addendum #1 Attachment A

Exhibit “A”

Contractor Adequate
Procedures for the
COVID-19 PANDEMIC
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Cleaning And Disinfecting Your Facility

Everyday Steps, Steps When Someone is Sick, and
Considerations for Employers

How to dlean and disinfect P » Diluted household bleach solutions may
Wear disposable gloves to also be nsed if appropriate for the surface.
clean and disinfect. Cheek to ensure the product is net past its
expiration date. Unexpired household bleach
Clean . i . :
X ‘ will be effective against coronaviruses when
+ Clean surfaces using . - properly diluted,
goap and water. Practice
routine cleaning of frequently Eollow manufacturer's instructions for
touched surfaces. application and proper ventilation. Mever mix
High touch surfaces include: household bleach with ammeonia or any

other cleanser.
Tables, doorknoebs, light
switches, countertops, handles,
dasks, phones, keyboards,

toilets, faucets, sinks, etc.

Leave solution on the surface for at least
1 minute

Bleach solutions will be effective for
Disinfect dizsinfection up to 24 hours.

+ Clean the area or item with soap and To make a bleach zolution, mix:
water or another detergent if it is dirty.
Then, use a household disinfectant.

+ Recommend use of EPA-registered
household disinfectant. OR

Follow the instructions on the label

to ensure safe and effective use of

the product. » Alcohol solutions with at
least T70% alcohol.

- 5tablespoons (1/3rd cup) bleach per gallon
of water

- 4 teaspoons bleach per quart of water

Many products recommend:

- Keeping surface wet for a period of

time (see product label). Soft surfaces
- Precautions such as wearing gloves For soft surfaces such as carpeted
and making sure you have good floor, rugs, and drapes
ventilation during use of the product. « Clean the surface using soap and water or

with cleaners appropriate for use on
these surfaces.

cdc.gov/coronavirus
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+ Launder items (if possible) according to
the manufacturer’s instructions. Use the
warmest appropriate water setting and dry
items completely.

OR
+ Disinfect with an EPA-registered
household disinfectant. These
dizinfectants meet EPA's criteria for use
against COVID-19,

Electronics

« For electronics, such as
tablets, touch screens,
keyboards, remote
controls, and

ATM machines

« Congider putting a wipeahle cover
on electronics

+ Follow manufacturer’s instruction for
cleaning and dinfecting,

- [f no guidance, use alcohol-based wipes
or sprays containing at least 70%
aleshol. Dvy surface thoroughly.

Laundry

For clothing, towels, inens and bl
+ Launder items according
to the manufacturer’s

other items G F
instructions. Use the

warmest appropriate water setting an
dry items completely.

+ Wear disposable gloves when handling

dirty laundry from a person wheo is sick.

+ Dirty laundry from a person who is sick can
be washed with other people’s items.

+ Do not shake dirty laundry.

+ Clean and disinfect clothes hampers
according to puidance above for surfaces.

+ Remove gloves, and wash hands right away.

When deaning
+ Wear disposable gloves and

Cleaning and disinfecting your
building or facility if someone

is sick I I i
= Close off areas used by the l
person who is sick.

» Open outside doors and

windows to increase air
circulation in the area. Wait
24 hours before you clean or
disinfect. If 24 hours is not
feasible, wait as long

as possible.

s Clean and dizinfect all areas used by the
person who is sick, such as offices, bathrooms,
common areas, shared electronic equipment

like tablets, touch screens, keyhoards, remote
controls, and AT machines.

+ [f more than 7 days since the person who

is sick visited or used the facility, additional
cleaning and disinfection is not necessary.

- Continue routing cleaning and disinfection.

gowns for all tasks in the
cleaning process, including
handling trash.

- Additional personal
protective equipment (FPE) might be
required bazed on the cleaning/disinfectant
products being used and whether there iz a
risk of splash.

- Gloves and gowns should be removed
carefully to avoid contamination of the
wearer and the surrounding area.

» Wash your hands often with soap and water

for 20 seconds,

- Always wash immediately after removing
gloves and after contact with a person who
iz sick.

Poged al s
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- Hand sanitizer: If soap and water are
not available and hands are not visibly
dirty, an alcohol-based hand sanitizer
that contains at least 60% alcohol may be
used. However, if hands are visibly dirty,
always wash hands with soap and water.

- Additional key times to wash
hands include:

- After blowing one's nose, coughing,
ar sneezing,

- After using the restroom,

- Before eating or preparing food,

- After contact with animals or pets.

- Before and after providing routine care
for another person who needs assistance

{e.g., a child).

For facilities that house people overnight:

Additional Considerations
for Employers

+ Educate workers

performing cleaning, laundry,
and trash pick-up to recognize
the symptoms of COVID-149.

+ Provide instructions on what to do if they

develop symptoms within 14 days after their

last possible exposire to the virus

Develop policies for worker protection and
provide training to all cleaning staff on site

prior to providing cleaning tasks.

- Training should include when to uze FPE,
what PPE is necessary, how to properly don
(put on), use, and doff (take off} PPE, and
how to properly dispose of FPE.

+ Ensure workers are trained on the hazards of

the cleaning chemicals used in the workplace in
accordance with O5HAs Hazard Communication
standard (29 CFR 19701200,

+ Comply with O5HA's standards on Bloodborne

Pathogens (28 CFR 1910.1030), including proper
disposal of regulated waste, and PPE {23 CFR

1910.132).

+ Follow CDC's guidance for colleges and universities. Worlo with state and local health officials to

determine the best way to isolate people who are sick and if temporary housing is needed.

= For guidance on cleaning and disinfecting the bedroom/bathroom for someone who is sick, review CDC's

guidance on disinfecting your home if someone is sick.

Poge 1l y
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6 Steps for Safe & Effective
Disinfectant Use

Step 1: Check that your product

is EPA-approved

Find the EPA registration number on the product. Then, check to
see if it is on EPA's list of approved disinfectants at epagov/iisin

Step 2: Read the directions

Follow the product's directions. Check “use sites” and “surface types” to
see where you can use the product. Read the “precautionary statements.”

Step 3: Pre-clean the surface

Make sure to wash the surface with soap and water if the directions
mention pre-cleaning or if the surface is visibly dirty.

Step 4: Follow the contact time

You can find the contact time in the directions. The surface should
remain wet the whole time to ensure the product is effective.

Step 5: Wear gloves and wash your hands

For disposable gloves, discard them after each cleaning. For
reusable gloves, dedicate a pair to disinfecting COVID-19. Wash
your hands after removing the gloves.

‘ Il step 6: Lock it up

@ “‘ﬁ ! Keep lids tightly closed and store out of reach of children.

I

coronavirus.gov
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Exhibit "B”

Abatement Scope
and

Recommendations
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1. SCOPE OF WORK

The District or Project Manager has develop an individual scope of work for each project
prior to the request for work.

The scope of this Request is for Removal and Disposal (Abatement) of existing materials
including but is not limited to assessment, removal of containment, decontamination,
mitigation, removal, transportation, disposal, and stabilization of Asbestos Containing
Material (ACM) and/or Lead Containing Material (LCM), and related projects as part of the
Districts Campus Building Improvements. All work under this request must be performed in
strict compliance with all applicable federal, state, and local statutes, regulations, standards,
and codes governing asbestos and lead abatement and any other trade work performed in
conjunction with this request. The most recent edition of any relevant statute, regulation,
standard, code or document must be used. Where any conflict exists among the federal,
state, and local statutes, regulations, standards and codes and the requirements of this
request and the most stringent requirements must be utilized. This additional scope will
require to be performed under the PLA requirements.

The Consultant (Tabbara Corporation) must be present, review and approve all site
containments, inspections, and provide clearances.

2. PRICING

a. The Contractor will include and submit pricing reflective of the scope
defined within the attached report. Lump sum cost.

Change or Addition Notes:

1. Additional Work: T&M pricing will be utilize for any newly found (Adds), unknown,
unforeseen additional work.

2. When requested, the Contractor must provide a written, not to exceed estimate
of the cost for each scope of work, or each agreed-upon phase (depending on the
nature of the work), based upon time and materials.

3. OUHSD will not be unreasonable in allowing cost revisions in the event of
unforeseen circumstances. If OUHSD determines that a revision to the original
On-Site Method of Approach (assighed tasks and/or cost) are necessary,
Consultant or Contractor must submit for OUHSD approval, written
documentation detailing the task and schedule revisions, the reasons for such
revisions and requested cost adjustment.

4. The Contractor must keep a complete record of all labor, equipment, materials,
and outside services expended in the performance of a Scope of Work under this
agreement and must include such records with the final invoice for payment.
Time of Retention.

5. The Contractor must provide the daily costs for all goods and services to the
OUHSD Program Manager, upon request.
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6. The Contractor must submit all copies of invoices for payment for review and
approval.

3. ABATEMENT INSPECTIONS

a. Prior to removal, all RACM must be clearly identified and listed with the quantities
and locations by (Tabbara Corporation). All Non-Friable Category I and II material
that does not require removal per EPA’s Revised Regulations dated November 20,
1990, and all negative samples must be included in the report.

b. All Non-Friable ACMs that do not require removal according to NESHAP prior to
demolition, provided they do not become friable in the demolition process, are not
classified as asbestos waste. They become part of the demolition debris and must be
handled as solid waste under the classification of Construction and Demolition Debris.
Regulations for transport and disposal of construction debris must be followed. Any
landfill accepting this type of waste may be used.

C. All personal and area air monitoring reports must include a summary of locations and
concentrations in fibers per cubic centimeter (f/cc), and copies of the laboratory
reports.

d. Abatement Contractor’s design and management plans must be formatted as agreed
upon by the Consultant and OUHSD, and must reflect the specific needs of OUHSD.

€. The Consultant must provide proper documentation of surveys, abatement
operations and maintenance expenses. The Consultant is responsible to furnish
information and for the completion of notification forms.

4. INSPECTIONS (CONSULTANT/ Tabbara Corporation)

a. The Consultant (Tabbara Corporation) must be present during all site inspections,
estimations of quantity of work, or recognition of unusual or special conditions, which
may affect a timely and scheduled completion of the work.

b. (Tabbara Corporation) will conduct daily site inspection along with all other air and
site clearance inspection throughout the duration of the project.

C. The OUHSD must authorize designated representative’s access to the work site,
materials, records, or any other relevant data specified herein. Furthermore, OUHSD
must provide proper facilities for such access and inspection. Only authorized, trained
personnel will be allowed on the work site providing that they have obtained
clearance from OUHSD or its CONSULTANT (Tabbara Corporation).

5. ASBESTOS CONTAINING MATERIAL ABATEMENT (CONTRACTOR)

The Abatement Contractor will provide services in support of various OUHSD’s
abatement activities at their facilities that may pose a liability to OUHSD. These services
include, but are not limited to, initial response and abatement actions to minimize the
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threat to public health, safety, and the environment of the facilities or properties to
prevent further contamination.

6. PROJECT MANAGEMENT (CONTRACTOR)

Services provided by the Abatement Contractor include, but are not limited to:

* Preparing initial estimates for all corrective actions as requested by OUHSD in
accordance with purchasing procedures

* Removal of friable ACM/RACM prior to renovation and demolition activities
* Repair and maintenance of damaged ACMs

* Sending NESHAP notifications to the State or County NESHAP Coordinator for
all demolitions, even when no asbestos is present and for all renovations where
the amount of RACM to be disturbed is greater than 260 linear feet on pipes,
greater than 160 square feet on other facility components, or greater than 35
cubic feet on facility components. The State or County NESHAP Coordinator must
receive original notifications and revisions.

* Removal, prior to renovation, and demolition of small-scale, short-duration
projects of RACM below threshold amounts (less than or equal to 260 linear feet
on pipes, less than 160 square feet of surface, or less than or equal to 35 cubic
feet on components) which require a courtesy notification to The State or County
NESHAP Coordinator

* Cleaning up asbestos materials from unpredicted fiber release episodes
* Containing or encapsulation

7. DISPOSAL (CONTRACTOR)

a. The Abatement Contractor must provide any and all contract services as
stipulated by the scope of work issued by OUHSD. Such services must be provided
in @ manner specified or approved by OUHSD to the satisfaction of OUHSD. The
services must include the personnel, materials, and equipment required to complete
the work.

b. The logical sequence of work/services required under the contract is as follows:

* Initial response

* Notification and scheduling

* Site preparation

* Implementation of corrective actions

* Clean-up
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8. RESPONSIBILITIES (CONTRACTOR Daily Reports)

a. OUHSD request for services from an Abatement Contractor will provide specific
written information pertaining to the project. This includes, but is not limited to:

* Physical address/legal description of the site where work will be performed.
ASU will include a specific description of the site (e.g., boiler room, steam pipe
tunnel, residential structure, commercial building, etc.)

* Drawing(s) of the building area to be abated and/or a map(s) stating the
location(s) of the building(s) to be abated

* Copy(s) of survey report(s) including all lab test results identifying Category I
and Category II materials, the condition of the materials, and the type and
quantity of asbestos present

* Description of the quantity of RACM friable asbestos material in square feet for
surface material, in linear feet for pipe covering, and other description of
miscellaneous materials

* Purpose for the project

* Availability of water, power, drains, and staging area for work stations,
supplies, and waste trailers

* QOUHSD’s designated representative(s) with the Asbestos/Lead Management
Group and/or Project Manager

* Time schedule requirements for the project

b. A walk-through conference with the Abatement Contractor may be conducted prior to
the start of the project. Additional site inspection may be performed at related to:

* Schedule for removal/cleanup

* Additional demolition requirements

* Hazards associated with the project

* Hot/cold pipes or surfaces

* Confined space entry

* Other physical or chemical hazards that may be present
* Requirements for replacement materials

* HVAC shut down

C. If utilities are available, OUHSD may provide utilities for the Abatement
Contractor’s use if work will be performed within an OUHSD-owned facility.
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9. REGULATORY REQUIREMENTS (CONTRACTOR)

a. The Abatement Contractor must comply with the requirements of the following
regulations governing asbestos removal and disposal:

* EPA/NESHAP Regulations: 40 CFR, Part 61, Subpart M
https://www.epa.gov/asbestos/asbestos-laws-and-regulations#neshap

* EPA/AHERA Regulations: 40 CFR, Part 763, Subpart E
https://www.epa.gov/asbestos/asbestos-laws-and-regulations#schools

* Dept. of Labor, OSHA Regulations: 29 CFR, Part 1926, Section 1101
https://www.osha.gov/laws-regs/regulations/standardnumber/1926/1926.1101

* Any other applicable Federal, State, or Local rules and regulations.

b. The Abatement Contractor must maintain copies of the regulations listed above on
each site where work is being performed.

C. Prior to commencement of asbestos removal work, the Abatement Contractor
may be required to obtain a written 10 working day NESHAP notification. The
notification must comply with 40 CFR, Part 61, Subpart M, paragraph 61.145.
(Revised Regulations as of 55 FR 48419, Nov. 20, 1990; 56 FR 1669, Jan. 16, 1991).

d. The Abatement Contractor will meet with OUHSD’s Asbestos/Lead Project
Management and Consultant Group to review the schedule of work and specify special
needs. At that time, the Abatement Contractor must identify a project supervisor who
will be on-site for the duration of the project with authority to act as the Abatement
Contractor’s authorized representative. This individual must be currently certified as
an AHERA Contractor/Supervisor.

e. The Abatement Contractor must furnish documentation certifying that
employees working on each project have completed EPA/AHERA-approved Asbestos
Contractor/Supervisor Training, and/or Asbestos Worker Training, and are currently
certified.

f. Training must include all the elements specified in 40 CFR, Part 61, Subpart M;
29 CFR, Part 1926.1101; and 40 CFR, Part 763.

g. The Abatement Contractor must ensure all medical examinations required
under asbestos regulations are current for all employees involved in each project.
Color photo ID’s must be posted on the project job board.

h. The Abatement Contractor must furnish his/her own utilities, including water and
electrical when the work is performed at a remote site and/or where utilities are not
available. In OUHSD-owned/operated facilities, OUHSD will attempt to furnish the

following:
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* Sufficient electric power from outside the abatement area to power the
Abatement Contractor’s equipment

* Water taps adjacent to, or in the work area, for the Abatement Contractor’s use
* Access to a drain for disposal of filtered water at the project site

* Designated area adjacent to the project site for storing supplies and parking
disposal trailers

10._.AIR MONITORING

Air monitoring is required throughout the entire duration of removal and cleaning
operations. All air monitor and additional testing will be performed by (Tabbara
Corporation) never releasing liability of the (CONTRACTOR) for safety of their owner
staff.

This includes, but is not limited to:
* Personal monitoring of employees inside regulated areas

* Exposure monitoring must be accomplished in accordance with 29 CFR, Part
1926.58 (f)

* Area monitoring as may be required to control the site in and/or adjacent to
the points of entry, and exits from the regulated area

* Continuous monitoring of the negative air from the time it is established until
final clearance is demonstrated

* Final clearance for demolition projects must show fiber levels are less than the
AHERA clearance concentration of 0.01 f/cc

* The Consultant is responsible for final air clearance. Should the clearance
monitoring need to be repeated because the clearance samples fail to pass EPA
requirements, this cost will be incurred by the Abatement Contractor.

* Records of the above monitoring and the results will be posted on-site, as soon
as they are finalized

* A summary report of all air monitoring data must be submitted OUHSD’s
designated representative at the end of the project. The Abatement Contractor
must furnish all air monitoring results (written) along with copies of all manifests,
permits, etc. within one (1) month of the completion of the project. Final payment
for services will be contingent upon receipt and acceptance of the summary

report.
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11. WORK AREA PRESENTATION (CONTRACTOR)

a. The Abatement Contractor must establish regulated areas in accordance with the
above regulations. When friable materials are removed as defined by OSHA, negative
pressure enclosures must be utilized.

b. Where the Abatement Contractor has taken out detachable electrical, heating,
ventilation equipment and other items in contact with the asbestos material, the
Abatement Contractor must clean, handle and store these items in an undamaged
condition. OUHSD will provide any special instructions for reinstalling all such items,
unless otherwise determined by the nature of the project.

C. When removing detachable items prior to removal of friable materials from
buildings scheduled for demolition, all such items must be wet wiped where they have
come in contact with friable materials. These items must be stacked to prevent
unnecessary damage. The salvage value of these items may be part of other State
contracts.

d. NESHAP requires that all friable material must be removed before demolition
of a building. All friable waste and control devices must be disposed of in a NESHAP
approved waste disposal site.

e. All non-friable materials that do not require removal prior to demolition are not
classified as asbestos waste. In accordance with EPA/NESHAP and EPA Standards,
non-friable ACM becomes part of the demolition debris and must be handled as solid
waste under the classification of Construction and Demolition Debris. Regulations for
transporting and disposal of construction and demolition debris must be followed. Any
approved landfill accepting this kind of waste may be utilized. The EPA guidance
manual “A Guide to Normal Demolition Practices under the Asbestos NESHAP” must
be utilized.

12. REPAIR OF EXISTING SURFACES (CONTRACTOR)

a. As determined by the nature of each project, existing areas that require repair will
be identified prior to the implementation of the project. Areas that require repair due
to asbestos removal will be identified after the removal of the substance. The
Asbestos Contractor must notify OUHSD in writing as to the extent of the repairs
required.

b. The Abatement Contractor must apply fiber encapsulates to surfaces where
RACM was remove.

13. ACCEPTANCE OF COMPLETED PROJECT (CONTRACTOR)

a. After the Abatement Contractor has abated and cleaned the area and before final
acceptance testing is completed, the area will be inspected by the authorized OUHSD
representative (Consultant) with the Abatement Contractor.
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b. During this inspection, the Consultant, in conjunction with the Abatement
Contractor must, if necessary, identify areas that need further refinement. Any
additional work must be performed prior to the final acceptance testing.

C. The negative air system must remain on until clearance tests prove the
concentration of asbestos fibers is:

* Less than or equal to 0.01 fibers per cubic centimeter of air for each of five (5)
samples collected within the work are, if analyzed by phase contract microscopy
(PCM) analysis. The PCM analysis must be conducted using the National Institute
for Occupational Safety and Health NIOSH 74000 or NIOSH 7402 method, or

* Less than or equal to the average concentration of 70 structures per square
millimeter for five samples collected within the work area, if analyzed by
transmission electron microcopy (TEM) analysis. TEM analysis must be
conducted using EPA’s interim TEM analytical methods provided in 40 CFR 763,
subpart E, appendix A.

d. Small scale projects which do not require the use of a negative air system do
not need to be cleared by final clearance tests. The OUHSD designated representative
accredited with an EPA/AHERA Contractor/Supervisor certification must conduct a
visual clearance inspection for the project.

€. Application of the new surface treatment will be specified by OUHSD and must
be done in accordance with the standards specified herein. Reinstallation of all
fixtures and restoration of electrical power to all electrical fixtures is the responsibility
of the Abatement Contractor.

f. The Abatement Contractor must conduct an inspection to ensure all work has
been completed pursuant to the project requirements. The final inspection will
include the authorized OUHSD representative, as well as other Department
representatives as required.

g. The Abatement Contractor is responsible for and must verify any and all site
inspections, estimates of quantity of work, or recognition of unusual or special
conditions which may affect a timely completion of the work.

h. The Abatement Contractor must grant OUHSD’s authorized representative
access to the work site, materials, records, or any other relevant data specified
herein. Furthermore, the Abatement Contractor must provide proper facilities for
such access and inspection.

14._ MATERIALS, EQUIPMENT AND EMPLOYEES (CONTRACTOR)

a. The Abatement Contractor must supply any and all labor, supervision, installed and
consumable materials, equipment, services, testing devices, warehousing, tools, and
each and every item of expense necessary for the supply, fabrication, erection,
installation, application, handling, hauling, unloading, receiving, evaluation, design
engineering, testing, and assembly of the abatement of asbestos containing or
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contaminated materials removed and restoration of areas hereinafter stated in the
Contract.

b. The Abatement Contractor must perform all labor in a competent, reliable and
workmanlike manner, including use of subcontractors, superintendents, foremen,
skilled and unskilled employees of the Abatement Contractor.

C. Any Abatement Contractor personnel or outside personnel of another trade not
employed for asbestos abatement; but working in an asbestos contaminated area,
must be informed of the locations and presence of ACMs as required by both Federal
and State OSHA regulations.

d. OUHSD in conjunction with the Consultant has the authority to stop any or all
abatement activities at any time if they determine the conditions are not in
accordance with the specifications or any applicable regulations, or that an unsafe
condition exists. The decision to stop work is solely at the discretion of OUHSD in
conjunction with the Consultant.

€. The abatement activity must not continue until the conditions have been
corrected to the satisfaction of OUHSD.

f. Standby time occurring during stop work condition will be at the Abatement
Contractor’s expense.

15. OUHSD PROJECT

a. The Abatement Contractor must report directly to OUHSD’s Project Manager
(Bernards).

b. The Abatement Contractor must furnish to OUHSD a written estimate of the
cost of each project prior to any additional work being performed that exceeds the
firm’s fixes prices stated in the contract. Once the estimate has been finalized, the
total guaranteed not-to-exceed, firm, fixed price will govern the overall project.
OUHSD will not be obligated to honor any additional estimates or amendments to
the project, except in special isolated pre-approved instances.

C. The Abatement Contractor is required to complete all the work outlined in
estimate, and within the time frame stipulated in the contract.
d. The Abatement Contractor agrees that OUHSD’s Project Manager or Specialist
has full and final authority for, but not limited to, the following:

* Determination of completion of each project

* Review of work schedules

* Approval of clean-up procedures
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* Disapproval or approval of the use of certain equipment, personnel, materials,
services, and/or procedures

* Establishment of proper safety protocol

* Issuance of stop-work orders for safety, environmentally unsafe activities,
procedures, or unnecessary work

€. The Abatement Contractor agrees that the completion of a project is contingent
upon the final removal and disposal of all materials, substances and/or RACM.

f. The completion date will conform to the dates specified in the NESHAP
notification, or modified/revised notification.

g. Copies of any revisions to the NESHAP notification and an explanation must be
forwarded to OUHSD'’s Project Manager or Specialist.

h. A project will be deemed complete at the convenience of OUHSD by the Project
Manager or Specialist.

I. The Abatement Contractor must submit all copies specified in the project
contract for payment to the designated representative for certification.

j. The Abatement Contractor must keep a complete record of all labor, equipment,
materials, and outside services expended in the performance of a project under the
contract, and must include such records as a closeout document with the final invoice
for services.

K. A copy of all closeout documents must be provided to OUHSD for recordkeeping
purposes.

17._ ABATEMENT INSPECTIONS (CONSULTANT)

Prior to abatement, all Lead and Asbestos containing materials must be clearly identified
and listed with the quantities and locations given by (Tabbara Corporation) in behalf
of the OUHSD.

18._ INSPECTIONS (CONSULTANT/ Tabbara Corporation)

a. The Consultant (Tabbara Corporation) must be present during all site
inspections, estimations of quantity of work, or recognition of unusual or special
conditions, which may affect a timely and scheduled completion of the work.

b. (Tabbara Corporation) will conduct daily site inspection along with all other
air and site clearance inspection throughout the duration of the project.

C. The OUHSD must authorize designated representative’s access to the work site,
materials, records, or any other relevant data specified herein. Furthermore, OUHSD
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must provide proper facilities for such access and inspection. Only authorized, trained
personnel will be allowed on the work site providing that they have obtained
clearance from OUHSD or its CONSULTANT (Tabbara Corporation).

20. LEAD ABATMENT (CONTRACTOR)

The Abatement Contractor must provide services in support of various OUHSD
Abatement activities that may pose a liability to OUHSD. These services include, but are
not limited to initial response and abatement actions to minimize the threat to public
health, safety, and the environment of the facilities or properties and to prevent further
contamination.

21. DISPOSAL (CONTRACTOR)

The Abatement Contractor must provide any and all contract services as stipulated by
OUHSD. Such services must be provided in a manner specified and approved by OUHSD
to the satisfaction of OUHSD. The services include the personnel, materials, and
equipment required to complete the ordered work.

22. RESPONSIBILITIES (CONTRACTOR)

When OUHSD request’s services of the Abatement Contractor, they will provide specific
written information, (email included) concerning the project. This may include, but is
not limited to:

a. Physical address/legal description of location of the site where work will be
performed. OUHSD will include specific description of the site (e.g., boiler room,
steam pipe tunnel, residential structure, commercial building, etc.).

b. Drawing(s) of the area to be abated and/or a map(s) stating the locations(s) of
the building(s) to be abated

C. Copy(s) of survey report(s) including all lab test results identifying the lead-
containing material in estimated square feet for surfaces, linear feet on pipe, and
other description of miscellaneous materials

d. Purpose for the project:

* Emergency removal/cleanup
* Renovation, repair, or maintenance
* Demolition

€. Requirements for removal:
* Wiping/moving furnishings

* Carpet cleaning/removal 0O Electrical fixture removal O Non-movable objects.
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f. Hazards associated with the project:
* Hot/cold pipes surfaces
* Confined space entry
* Other physical or chemical hazards that may be present

g. Requirements for replacement materials

h.  Availability of water, power, drains, and space for setting up work stations,
supplies, and waste trailers

I. OUHSD’s designated representative(s)
- Time schedule requirements for the project

K. A Walk-through Conference with the Abatement Contractor and Consultant will
be conducted prior to implementation of the project

l. OUHSD may provide utilities for the Abatement Contractor’s use if work will be
performed within an OUHSD facility

23. REGULATORY REQUIREMENTS (CONTRACTOR)

a. The Abatement Contractor must comply with the requirements of the following
statutes and regulations governing asbestos removal and disposal:

e EPA/NESHAP Regulations: 40 CFR, Part 61, Subpart M
http://www?2.epa.gov/asbestos/asbestos-laws-and-regulations

e EPA/AHERA Regulations: 40 CFR, Part 763, Subpart E
http://www?2.epa.gov/asbestos/asbestos-laws-and-regulations

e Dept. of Labor, OSHA Regulations: 29 CFR, Part 1926, Section 1101
http://www.osha.gov/

e Any other applicable federal, State, or local rules and regulations.

b. The Abatement Contractor must retain copies of the statutes and regulations
stated above for each location where work is to be performed.

C. Prior to beginning lead removal, the Abatement Contractor must provide the
designated regulatory authority. The notification must comply with 40 CFR.

d. The Abatement Contractor must furnish documentation certifying that
employees working on each project have had EPA approved Lead
Contractor/Supervisor Training, and/or Lead Worker Training, and are currently

certified.
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€. Training must include all the elements specified in 40 CFR, Part 745 and 29
CFR, Parts 1910 and 1926.

f. The Abatement Contractor must have a copy of their written hazard
communication (to include copies of MSDS), safety program, and respiratory
protection programs at the project site.

g. The Abatement Contractor must ensure that medical examinations required
under lead regulations are current for all employees involved in each project.

h.  The Abatement Contractor is required to furnish his/her own utilities, including
water and electrical when the work is being accomplished at a remote site and/or
where not available at the site. In OUHSD owned/operated buildings, OUHSD will
attempt to furnish the following:

. Sufficient electric power from outside the abatement area to power the
Abatement Contractor’s equipment

. Water taps adjacent to, or in the work area, for the Abatement
Contractor’s use

. Access to drain for disposal of filtered water at the project site
. Designated area for storing supplies and parking disposal trailers
adjacent to the project site

24. AIR MONITORING (CONTRACTOR) (OWNER/CONSULTANT )

a. Air monitoring is required throughout the entire removal and cleaning
operation. This includes, but is not limited to:

. Personal monitoring of employees inside regulated areas

. Exposure monitoring must be accomplished in accordance with 29 CFR,
Part 1926.58 (f)

. Area monitoring as needed to control the site in and/or adjacent to the
points of entry, and exits from the regulated area

. Continuous monitoring of the negative air form the time it is established,
and until final clearance is demonstrated

. Final clearance for demolition projects must show particulate levels are
less than the OSHA clearance concentration of 30 pg/m3 and surface
concentrations are less than EPA characteristic hazardous waste concentrations

of 5 pug/L
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b. The Consultant (Tabbara Corporation) is responsible for final air clearance.
Should the clearance monitoring need to be repeated because the clearance fails to
pass EPA requirements, this cost will be incurred by the Abatement Contractor.

25. WORK AREA PREPARATION (CONTRACTOR)

a. The Abatement Contractor must establish regulated areas in accordance with
the above regulations. When lead-containing materials are removed as defined by
OSHA, negative pressure enclosures must be utilized.

b.  Where the Abatement Contractor has taken out detachable electrical, heating,
ventilation equipment, and other items located on the lead material, the Abatement
Contractor must clean, handle, and store these items in an undamaged condition.
OUHSD will provide any special instructions for reinstalling all such items, unless
otherwise determined by the nature of the project.

C. When removing detachable items prior to removal of lead materials from
buildings that are scheduled for demolition, all such items must be wet wiped where
they have come in contact with lead materials. These items must be stacked to
prevent unnecessary damage. The salvage value of these items will be part of other
OUHAD contracts.

d. All lead-containing material determined to be a characteristic hazardous waste
must be removed before any demolition of buildings. All characteristic hazardous
waste and control devices must be disposed of in an EPA-approved waste disposal
site. OUHSD will coordinate the disposal efforts for this waste. The containers must
be secured on site or in a designated secure place on campus and EH&S must be
informed that the materials are ready for proper disposal. The Abatement Contractor
is responsible for this specific type of hazardous waste disposal.

€. All non-characteristic hazardous materials that do not require removal prior to
demolition are not classified as hazardous waste. As per EPA and EPA Standards,
non-characteristic hazardous materials becomes part of the demolition debris and
must be handled as solid waste under the classification of Construction and
Demolition Debris. Regulations for transporting and disposal of construction and
demolition debris must be followed. Any Arizona approved landfill accepting this kind
of waste can be utilized.

26._ ACCEPTANCE OF COMPLETED PROJECT (CONTRACTOR)

a. After the Abatement Contractor has cleaned the abated area and before final
acceptance testing is performed, the area will be inspected by OUHSD’S’ authorized
representative and the Abatement Contractor.

b. During this inspection, the Consultant, in conjunction with the Abatement
Contractor will determine areas that need further refinement. Any additional work
must be performed prior to the final acceptance testing.
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C. The negative air system must remain on until results of the clearance tests
prove that the particulate level is below 30 pg/m3. Small scale projects which do not
require the use of a negative air system do not need to be cleared by final clearance
tests.

d. Application of the new surface treatment will be specified by OUHSD and must
be performed in accordance with the standards specified herein. Reinstallation of all
fixtures and restoration of electrical power to all electrical fixtures is the responsibility
of the Abatement Contractor.

€. The Abatement Contractor must conduct an inspection to ascertain that all work
has been accomplished pursuant to project requirements. The final inspection must
include OUHSD’s authorized representative, as well as other Department
representatives that need to be involved.

f. The Abatement Contractor is responsible for and must verify any and all site
inspections, estimations of quantity of work, or recognition of unusual or special
situations which may affect a timely and scheduled completion of the work.

g. The Abatement Contractor agrees and understands that he/she must supply
any and all labor, supervision, installed and consumable materials, equipment,
services, testing devices, warehousing, tools, and each and every item of expense
necessary for the supply, fabrication, erection, installation, application, handling,
hauling, unloading, receiving, evaluation, design engineering, testing, and assembly
of the abatement of lead-containing or contaminated materials removed and
restoration of areas hereinafter stated in the Contract.

h.  The Abatement Contractor must perform all labor in a competent, reliable, and
workmanlike manner, including use of subcontractors, superintendents, foremen,
and skilled and unskilled employees employed by the Abatement Contractor.

I. Any Abatement Contractor personnel or outside personnel of another trade not
employed for lead abatement, but working in a lead-contaminated area, must be
informed of the locations and presence of lead as set forth by both Federal and State
OSHA regulations.

J- OUHSD and/or the Consultant has the authority to stop any and all abatement
activities at any time that it determines that conditions are not within the
specifications or any applicable regulations, or that an unsafe condition exists. The
decision to stop work is solely at the discretion of OUHSD in conjunction with the
Consultant.

K. The abatement activity must not continue until the conditions have been
corrected to the satisfaction of OUHSD.

l. Standby time occurring during a stop work condition will be at the Abatement
Contractor’s expense.
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27. RESTORATION OR REPLACEMENT OF DAMAGED BUILDING MATERIALS
(CONTRACTOR)

a. If included in Contractors agreed Scope of Work, all restoration/replacement
design, materials and workmanship must comply with current accepted codes and
standards, current OUHSD Design Guidelines, OUHSD Accessibility compliance,
OUHSD Food Safety compliance.

b. Permits, Fees and Notices: The Contractor must secure and pay for the
instruction permit and all other permits and governmental fees, licenses and
inspections necessary for the proper execution and completion of the Work which are
customarily secured after execution of a Contract and which are legally required.

C. The Contractor must give all notices and comply with all laws, ordinances, rules,
regulations and lawful orders of any public authority bearing on the performance of
the Work.

d. If the Contractor observes that any of the Contract Documents are at variance
therewith in any respect, he must promptly notify OUHSD and any necessary changes
will be made by the appropriate Modification.

e. If the Contractor performs any Work knowing it to be contrary to such laws,
ordinances, rules and regulations, and without such notice to OUHSD, the Contractor
will assume full responsibility therefore and will bear all costs attributable thereto.

f. If included in Contractors agreed Scope of Work, all restoration/replacement
design, materials and workmanship must comply with current accepted codes and
standards, current OUHSD Design Guidelines, OUHSD Accessibility compliance,
OUHSD Food Safety compliance and OUHSD Environmental Health & Safety
compliance AS APPLIES.

g. Permits, Fees and Notices: The Contractor must secure and pay for the
instruction permit and all other permits and governmental fees, licenses and
inspections necessary for the proper execution and completion of the Work which are
customarily secured after execution of a Contract and which are legally required.

h.  The Contractor must give all notices and comply with all laws, ordinances, rules,
regulations and lawful orders of any public authority bearing on the performance of
the Work.

i. If the Contractor observes that any of the Contract Documents are at variance
therewith in any respect, he must promptly notify OUHSD and any necessary changes
will be made by the appropriate Modification.

J- If the Contractor performs any Work knowing it to be contrary to such laws,
ordinances, rules and regulations, and without such notice to OUHSD, the Contractor
will assume full responsibility therefore and will bear all costs attributable thereto.

28. CONTRACTOR USE OF OUHSD PROPERTY (CONTRACTOR)
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a. The Contractor must limit the storage of materials and equipment to areas
indicated or designated by OUHSD.

b. At no time during the work under the Contract will the Contractor place, or
cause to be placed, any material or equipment. etc., at any location that would
impede or impair access to or from the present facilities without prior written
approval by OUHSD.

C. The Contractor must cooperate with OUHSD to the fullest extent in providing
traffic control during the course of construction in order to minimize inconvenience
to OUHSD and the general public.

d. The Contractor must send proper notices, make all necessary arrangements,
and perform all services required for the care and maintenance of all affected OUHSD
and public utilities. The Contractor must, during the construction period and until
final acceptance of the work as a whole, assume all responsibility for the care and
maintenance of all affected OUHSD and public utilities.

e. It is of paramount importance that the work awarded under this RFS&M does
not interfere in any way with the normal operation of the existing utility services. No
interruption of the utility services can be allowed. Contractor must coordinate all
work affecting services in the affected building with the OUHSD Program Manager.

29. TEMPORARY FACILITIES, UTILITIES and CONTROLS (CONTRACTOR)

a. Contractor must provide all labor, material, equipment and services necessary
to furnish, erect and maintain temporary facilities and controls and perform
temporary work required in the performance of the Contract. Contractor must limit
his storage and office operations to the areas defined during the project initiation.

b. Maintenance and Removal: Contractor must maintain temporary facilities and
controls in a clean, proper, safe operating and sanitary condition for the duration of
the Contract. Upon completion of the Contract, Contractor must remove all
temporary facilities and controls from the premises.

C. Toilet Facilities: Contractor must provide temporary toilet facilities for use by
all workmen and enforce their use by all personnel. These facilities must be
maintained in clean, sanitary conditions with adequate supplies of paper products
and hand cleansers.

d. Contractor must provide facilities complying with local and State sanitary laws
and OSHA regulations

€. Accessibility of Valves & Controls: No equipment that has to be operated or
maintained, such as valves, traps, controls, unions, motors, etc., will be placed in an
inaccessible location.
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f. Potable Water: Contractor must supply adequate cool, pure drinking water with
individual drinking cups or sanitary bubbler fountain for the use of employees on the
project. The quality of the drinking water must meet the standards for public water
supplies of the County Health Department.

g. Electric power, if available, will be provided by OUHSD.

h. If electric power has been de-energized due to, temporary electric power as
required for the Contractor's use, the Contractor must provide power. The Contractor
must make arrangements for and install all generating equipment, poles, meter,
wiring, switches, outlets, etc., to provide necessary electrical power for all lighting
and power requirements for construction purposes

I. Any necessary temporary power poles must be located inside the contract limits
or other termination as arranged with OUHSD.

J- Contractor must remove all temporary electrical equipment, poles, meter,
wiring, switches, outlets, etc. when no longer needed.

K. Water Services will be supplied by OUHSD. If the Contractor requires use of
water in quantities greater than that supplied by building hose bibs, Contractor must
obtain temporary meter from City, and pay costs of installation and use. Contractor
must make all arrangements; install equipment, piping, and outlets for an adequate
supply of clean water for construction purposes.

30. FIRE PROTECTION (CONTRACTOR)

Contractor must provide adequate fire extinguishers on the premises during the course
of abatement, of the type and sizes recommended by the NFPA and the Uniform Fire
Code (http://www.nfpa.org/ ) to control fires resulting from the particular work being
performed and instruct employees in their use. Contractor must place extinguishers in
the immediate vicinity of the work being performed, ready for instant use. In the use of
especially hazardous types of equipment, such as acetylene torches, welding equipment,
tar pots, kettles, etc., no work will begin or equipment used unless fire extinguishers of
approved type and capacity are placed in the working area and are available for
immediate use by the workman. All Polyethylene sheeting must be fire rated.

31. TEMPORARY ENCLOSURES, BARRIERS, ROADS AND FENCES (CONTRACTOR)

a. Contractor must provide and maintain all fences, barricades, flagman, lights,
shoring and other protective structures or devices necessary for the safety of
workmen, equipment, the public and property as required by State or municipal laws
and regulations, local ordinances, laws and other requirements of the County, State,
and other authorities having jurisdiction with regard to safety precautions, operation
and fire hazards.
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b. Contractor must provide and maintain pumping facilities, including power, for
keeping the site, excavations and structure free from accumulations of water at all
times, whether from underground seepage, rainfall, drainage or broken line.

C. Contractor must provide 6-foot high woven wire temporary fencing equipped
with a visual barrier fabric around the construction area when applies. OUHSD will
provide approval for the fence and its exact location. Contractor must erect and
secure fencing in a manner to withstand the forces to which it may be subjected.
Contractor must locate gates for access to the areas as required and close and lock
all gates after normal working hours. Contractor must furnish duplicate sets of keys
to all gate locks to the OUHSD Project Manager.

32. SCAFFOLD, STAGING, and ETC. (CONTRACTOR)

The Contractor must provide, install, and maintain all scaffold, staging, trestles, and
planking necessary for the work in strict conformity with applicable laws, ordinances,
and maintenance of same so as not to interfere with or obstruct the work of other trades.
Additionally, the Contractor must provide all forms of protection necessary to preserve
the work of other trades free from damage.

33. SECURITY (CONTRACTOR)

a. Contractor must provide exterior security lighting around perimeter of site
during all phases of construction as needed. Lighting must adequately illuminate all
portions of jobsite.

b.  Contractor must provide such watchman's service as necessary to protect both
the Contractor and OUHSD's interest during the progress of construction. OUHSD
does not assume any responsibility, at any time, for the protection of the construction
project and construction premises or for the loss of materials, from the time that
operations have commenced until the final acceptance of the Work. If watchman's
service is deemed necessary by the Contractor, such protection must be provided by
the Contractor.

34. NOISE, DEBRIS and DUST CONTROL (CONTRACTOR)

a. Contractor must exercise all possible care to control excessive noise and dust
during the project. Traffic or exterior construction areas must be sprinkled with water
in accordance with applicable County requirements.

b. OUHSD may require the Contractor to cease or reschedule any activities that
interrupt or disturb the normal course of operation of the District. The Contractor
must immediately comply with said request.

C. All debris, etc., must be removed from all pipe, pipe chases or other such
remote and hidden spaces prior to closing of said space.
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35. CUTTING AND PATCHING OF WORK (CONTRACTOR)

a. The Contractor is responsible for all cutting, fitting or patching that may be
required to complete the work or to make any and all parts fit together properly.

b. The Contractor must not damage or endanger any portion of the work or the
work of OUHSD or any separate contractors by cutting, patching or otherwise altering
any work.

C. The Contractor must not cut or otherwise alter the work of OUHSD or any
separate contractor except with the written consent of OUHSD and of such separate
contractor.

d. The Contractor must not unreasonably withhold from OUHSD or any other
separate contractor his consent to cutting or otherwise altering the work.

€. Any part of finished work damaged during installation or prior to Substantial
Completion of work must be repaired so as to be equal in quality, appearance,
serviceability and other respects to an undamaged item or part of work. Where this
cannot be fully accomplished, the damaged item or part must be replaced.

f. Contractor must, in all cases, exercise extreme care in cutting operations, and
perform such operations under adequate supervision by competent mechanics skilled
in the applicable trade. Openings must be neatly cut and will be kept as small as
possible to avoid unnecessary damage.

g. All replacing, patching and repairing of materials and surfaces cut or damaged
in the execution of the work must be performed by experienced mechanics of the
trades involved. Such replacing, repairing and/or patching must be done with the
applicable materials, in such a manner that all surfaces so replaced will, upon
completion of the work, match the surrounding similar surfaces.

36. CLEANING (CONTRACTOR)

a. The Contractor must at all times will keep the premises free from accumulation of
waste materials or rubbish caused by their operations. At the completion of the work,
the Contractor must remove all their waste materials and rubbish from the Project
site as well as tools, construction equipment, machinery and surplus materials.

b. Should the Contractor fail to clean up debris within twenty-four (24) hours of receipt
of written request by OUHSD, OUHSD will have the authority to provide clean-up
services and deduct said services from the Contractor's contract.

C. Contractor must provide general cleaning of all items installed and areas of removal
under this RFP.

d. Contractor must leave Project site free of stains, damage, or other defects prior to
final acceptance.
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e. Contractor must include washing, sweeping, polishing of all finished wall surfaces,
floors, windows, hardware, mirrors, lighting fixtures and equipment items.

f. Contractor must replace damaged or defaced items not acceptable to OUHSD'’s
satisfaction at no additional expense to OUHSD.

g. During Construction, each Contractor must:

* Clean up all waste materials, rubbish, and debris resulting from their own
operations daily

* Place waste materials, rubbish, and debris from operations into approved
containers outside of building in an area designated by OUHSD.

* Oversee cleaning and ensure that the Project site is maintained free from
accumulations of debris

* At reasonable intervals, minimum once a week, clean up entire site of excess
debris and dispose of debris off-site

* Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign
materials from interior and exterior surfaces of fixtures, hardware, and
equipment such as elevators

* Repair, patch, and touch-up marred surfaces to match adjacent finishes
damaged by his own operations

* Comply with additional requirements defined in specifications
* Vacuum interior areas in path of work area(s)

* Schedule cleaning operations so that contaminants resulting from cleaning do
not 54

1. (CONTRACTOR) ACKNOWLEDGEMENT

Oxnard Union High School District (OUHSD) is committed to protecting the health and
welfare of students, faculty, staff, visitors, and to the environment. Accordingly, it is
important that all members of the OUHSD community recognize and share this
commitment and comply with the environmental, health and safety policies, rules,
procedures and regulations governing OUHSD campus activities.

OUHSD is also looking to the community, including service providers, for cooperative
and responsible leadership that will help the District implement a safer environment
through safer practices and more sustainable solutions.
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The service provider shall ensure that its employees are properly identified (e.g.
officially issued picture ID and/or badge) and have been instructed about the
boundaries of their work areas. Service providers will comply with all applicable local,
state, and federal rules and regulations, including those related to the Occupational
Safety and Health Act (OSHA) of 1970.

For all service providers, OUHSD is providing a few general guidelines in this document
concerning conducting work on OUHSD Job Sites.

2. SERVICE PROVIDER DEFINITION

Refers to any individual, company, or corporation who is hired by OUHSD or an OUHSD
employee to provide construction, repair or maintenance related services on OUHSD
property or facilities.

3. GENERAL SITE INFORMATION

Failure on the part of the service provider to comply with the following requirements
may result in termination of the contract with OUHSD. Prior to working in areas where
site-related hazards might be present, all service providers shall consult with the
project manager for more information

* Permission must be obtained from the project manager whenever it is necessary
for personnel to go to the roof of any building.

* Lunch and break areas are to be coordinated through the Project Manager.

* Pedestrians should use walkways where provided. Shortcuts shall not be taken
through operating areas.

* Explosives of any type are prohibited on the site with the exception of powder-
actuated tools.

* Barricading of OUHSD streets, walkways and Corridors.

* Compliance with any applicable dust control requirements are the responsibility of
the service provider.

* Itis the service provider responsibility to remove excess materials, such as paints,
oils, adhesives, from OUHSD property by the end of the project.

* Consult with the project manager if the project will involve regulated waste, such
as potentially contaminated soil, light bulbs or oil.

* Chemicals, paints, oils, fuels, etc. must be located so as to avoid potential
contamination of storm drains and dry wells. The project manager will assist with
determining the appropriate location.

4, PARKING (Park in specified areas only)
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The proper parking permit must be secured from OUHSD and displayed appropriately
in vehicles. Do not block entrance ramps, trash docks, and truck doors, etc.

5. LOCKOUT/TAGOUT

OUHSD has established very specific control measures related to the control of
potentially hazardous energy referred to Lockout/Tag out/Verify for all maintenance
and construction related activities at OUHSD facilities. Each service provider
conducting similar activities must adhere to all the OSHA Standard 29 CRF 1901.147
as posted on our website (Workplace Community Safety) with the exception of the
service provider’s designated lock. Each service provider is required under OSHA
regulations to have their own program meeting the standards requirements, but all
requirements in the OUHSD program with the exception of lock color and style must
be met including notification of all affected personnel of the Lockout/Tag out/Verify
activity, logging activities, and transitioning to equipment out of service. Service
providers may be required by their project manager to post notices identifying their
designated locks. At no time may Lockout/Tag out devices be used for equipment out
of service.

6. ELECTRICAL SERVICES

Work on live electrical services at 50 volts or higher is prohibited unless permitted
through your project manager under the OUHSD Electrical Safety Program. All work
on electrical services must be locked out as required under 29 CFR 1910.147.

7. DISCLOSURE OF ASBESTOS, LEAD AND/OR OTHER HAZARDOUS MATERIALS

OUHSD is informing all service providers of the potential presence of asbestos (e.g.
which may be found in caulk, sheetrock joints, paint, plaster, vinyl tiles, etc.), lead,
and/or other hazardous materials at OUHSD. Depending on the location(s) of your
work, there may be one or more of these materials present. It is your responsibility to
discuss the full scope of your work with the project manager or desighee so that you
have the appropriate information related to asbestos, lead and/or other potentially
hazardous materials. If the scope of your work changes, contact your project manager
or designee before proceeding to determine if the change in scope may involve the
potential disturbance of asbestos, lead and/or other hazardous materials.

Should there be changes to your scope of work affecting areas outside of your original
contract area, or, if unforeseen or unidentified suspect materials be uncovered or
discovered during your work, you are required to stop all work which would impact
those materials until they can be evaluated and tested by OUHSD. Immediately upon
discovery of any unidentified or unforeseen building material, you must notify the
project manager to arrange for OUHSD to evaluate and test the materials.

Prior to your work taking place, inspections for removal for asbestos, lead and other
potentially hazardous materials must be (or have been) conducted by Tabbara
Corporation, and identified materials (containing asbestos, lead or other hazardous
materials) that would be disturbed by your current scope of work will be (or have been)
removed or isolated in such a manner as to prevent potential exposure. Please contact
OUHSD/Bernards Project Manager (Karl Aldridge) at 805-504-6147 to determine if,
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based on your current scope of work, there are any remaining materials which are or
may be present in adjacent location(s), but should not be disturbed.

8. Site Testing Results and Scope Quantities for abatement are available
as separate attachments on District’s website.
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SWPPP Document
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Applicable Handbook BMP's as Applies to this project, All
BMP's must be in Compliance with California Stormwater
Prevention Program for further information you can visit
www.CASQA.ORG

“General Contractor shall implement storm water BMP’s to
protect the existing storm drain system. The GC shall also
provide all necessary measures and devices to reduce
erosion damage, contain pollutants on site, and prevent
material tracking from vehicles. Devices include but are
not limited to silt fences, sediment barriers, rumble racks

at construction exits, and wash off areas. ”

This document is for reference and only a portion of the
actual handbook as (All) Best Management Practices

should be enforced throughout the project.

SWPPP Document is available as separate attachment on

District’'s website.
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41 - 3.5.5 Remove Phase #6 FF & E 4 days Man 5/16/22 Thu 5/19/22
42 - 3.6 Phase #6 Buildings F, G, N & Q (Gym - Summer '22) 95 days Fri 5/20/22 Thu9/29/22 Ii_l
43 - 3.6.1 Demolition of Existing Finishes & Systems 12 days Fri5/20/22 Mon B/6/22 .l
44 - 3.6.2 Installation of New Systems 58 days Tue 68/7/22 Thu 8/25/22 -
45 - 3.6.3 Replace Finishes 21 days Fri 8/26/22 Frigof23/22 b
46 - 3.6.4 Replace Phase #6 FF & E 4 days Man 9/26/22 Thu 9/29/22
47 - 3.6.5 Remove Phase #7 FF & E 3 days Man 9/26/22 Wed 9/28/22
. 37Phase#7Buildings),&K  70days  Thu9/29/22  Wed1/4/23
49 ] 3.7.1 Demolition of Existing Finishes & Systems 8 days Thu 9/29/22 Mon 10/10/22 %
50 - 3.7.2 Installation of New Systems 44 days Tue 10/11/22 Fri12/9/22 l
51 - 3.7.3 Replace Finishes 15 days Maon 12/12/22 Fri 12/30/22 X
52 - 3.7.4 Replace Phase #7 FF & E 3 days Man 1/2/23 Wed 1/4/23 ¥
53 E 4 Closeout 45 days Thu 1/5/23 Wed 3/8/23 o *
Task Project Summary 1 Manual Task I I Start-only C Deadline +
Project: Channel Islands HS HY | Split s Inactive Task Duration-anly Finish-anly | Progress
Date: Tue 10/27/20 Milestane & Inactive Milestone Manual Summary Rollup s—— External Tasks Manual Progress
Summary =1  Inactive Summary [ Manual Summary =0 External Milestone &
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BID NUMBER 633
New HVAC Modernization

Channel Islands High School

OXNARD UNION HIGH SCHOOL DISTRICT
CONTRACTOR TIMELINE & CONTRACTOR
REQUIRED SITE PHASING PLANS
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OUHSD Addendum #1 Bid 633 New HVAC Modernization Project for Channel Islands High School


https://www.oxnardunion.org/news/rfp/rfsoq-p-as-needed-special-inspection-services-materials-testing-services-for-del-sol-high-school/

Addendum #1 Attachment B

e e

. C. AMNIDEFFRSCOIN INC.
2160 MARS COURT
P.O. BOX 81747 BAKERSFIELD, CA 93380-1747
Phone: (661)392-7000 Fax: (661) 391-9999

FROM: Mike Fausett

PROJECT: Channel Islands High School HVAC Modernization
DATE: October 23, 2020

ARCHITECT Flewelling & Moody, Inc.

RF1 001

1.01 Please refer to Specification Section 00 72 13 - General Conditions, Paragraph 13.1.5 Builder's Risk
Insurance : Builder's Risk "All Risk" Insurance which states "School District provides "All Risk" insurance. Prime
General Contractor responsible for deductible portion." Please provide amount of deductible for All Risk
insurance policy.
District's Responsé'he deductible for th&ll risk” or buildersrisk insurance is $10,000.




